

DPWH Cavite 1st DEO Indicative Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads Kawit-Noveleta-Diversion Rd - K0022 + (-299) - K0022 + (-234), K0022 + 437 - K0022 + 528, K0024 + 428 - K0024 + 518	DEO	Yes	Public Bidding	07-Oct-21	28-Oct-21	10-Jan-22	17-Jan-22	CY 2022 GAA	11,400,000.00		11,400,000.00	Kawit-Noveleta-Diversion Rd - K0022 + (-299) - K0022 + (-234), K0022 + 437 - K0022 + 528, K0024 + 428 - K0024 + 518
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021 + 738 - K0021 + 744, K0021 + 779.20 - K0022 + 551, K0023 + 237 - K0023 + 617, K0023 + 764 - K0023 + 817, K0024 + 250 - K0024 + 378	DEO	Yes	Public Bidding	28-Oct-21	18-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	56,876,000.00		56,876,000.00	Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021 + 738 - K0021 + 744, K0021 + 779.20 - K0022 + 551, K0023 + 237 - K0023 + 617, K0023 + 764 - K0023 + 817, K0024 + 250 - K0024 + 378
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads Manila-Cavite Rd - K0027 + 383 - K0028 + 173	DEO	Yes	Public Bidding	28-Oct-21	18-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	35,505,000.00		35,505,000.00	Manila-Cavite Rd - K0027 + 383 - K0028 + 173
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads Noveleta-Rosario Div Rd - K0027 + (-005) - K0027 + 026, K0027 + (-224) - K0027 + (-120), K0027 + (-295) - K0027 + (-224), K0027 + 100.40 - K0027 + 254, K0027 + 417 - K0027 + 422	DEO	Yes	Public Bidding	02-Nov-21	23-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	14,277,000.00		14,277,000.00	Noveleta-Rosario Div Rd - K0027 + (-005) - K0027 + 026, K0027 + (-224) - K0027 + (-120), K0027 + (-295) - K0027 + (-224), K0027 + 100.40 - K0027 + 254, K0027 + 417 - K0027 + 422
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Noveleta-Rosario Div Rd - K0026 + (-123) - K0026 + (-051), K0026 + (-225) - K0026 + (-123)	DEO	Yes	Public Bidding	02-Nov-21	23-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	5,122,000.00		5,122,000.00	Noveleta-Rosario Div Rd - K0026 + (-123) - K0026 + (-051), K0026 + (-225) - K0026 + (-123)
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Kawit Loop Rd - (S01775LZ) Chainage 0 - Chainage 240, Chainage 274.13 - Chainage 513	DEO	Yes	Public Bidding	02-Nov-21	23-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	10,920,000.00		10,920,000.00	Kawit Loop Rd - (S01775LZ) Chainage 0 - Chainage 240, Chainage 274.13 - Chainage 513

ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Labanan sa Binakayan Div Rd - K0021 + 674 - K0023 + 426	DEO	Yes	Public Bidding	12-Oct-21	02-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	71,806,000.00		71,806,000.00	Labanan sa Binakayan Div Rd - K0021 + 674 - K0023 + 426
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads S Dock Jct-Airfield via Malinta Rd - K0001 + (-242) - K0002 + 000	DEO	Yes	Public Bidding	18-Nov-21	09-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	50,000,000.00		50,000,000.00	S Dock Jct-Airfield via Malinta Rd - K0001 + (-242) - K0002 + 000
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads S Dock Jct-Airfield via Sn Jose Pt Rd - K0001 + (-464) - K0002 + 127	DEO	Yes	Public Bidding	18-Nov-21	09-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	45,378,000.00		45,378,000.00	S Dock Jct-Airfield via Sn Jose Pt Rd - K0001 + (-464) - K0002 + 127
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads S Dock Topside Div Rd - (S00007CD) Chainage 0 - Chainage 297	DEO	Yes	Public Bidding	18-Nov-21	09-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	10,688,000.00		10,688,000.00	S Dock Topside Div Rd - (S00007CD) Chainage 0 - Chainage 297
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads S Dock Topside Div Rd - K0002 + (-489) - K0003 + 885	DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	93,486,000.00		93,486,000.00	S Dock Topside Div Rd - K0002 + (-489) - K0003 + 885
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads San Agustin-Luciano By-Pass Road, Cavite	DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	54,780,000.00		54,780,000.00	San Agustin-Luciano By-Pass Road, Cavite
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Primary Roads Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0023 + 617 - K0023 + 764 - K0023 + 817 - K0024 + 250	DEO	Yes	Public Bidding	07-Oct-21	28-Oct-21	10-Jan-22	17-Jan-22	CY 2022 GAA	17,177,000.00		17,177,000.00	Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0023 + 617 - K0023 + 764, K0023 + 817 - K0024 + 250
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Barangay #8, Dalahican, Cavite City, Cavite	DEO	Yes	Public Bidding	09-Nov-21	01-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	53,000,000.00		53,000,000.00	Construction of Revetment along Manila Bay, Barangay #8, Dalahican, Cavite City, Cavite

ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Brgy. Ligdong 1, Rosario, Cavite	DEO	Yes	Public Bidding	09-Nov-21	01-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	93,000,000.00		93,000,000.00	Construction of Revetment along Manila Bay, Brgy. Ligdong 1, Rosario, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Brgy. San Rafael 4, Phase 3, Noveleta, Cavite	DEO	Yes	Public Bidding	11-Nov-21	02-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	93,000,000.00		93,000,000.00	Construction of Revetment along Manila Bay, Brgy. San Rafael 4, Phase 3, Noveleta, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Brgy. San Salcedo, Noveleta, Cavite	DEO	Yes	Public Bidding	11-Nov-21	02-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	93,000,000.00		93,000,000.00	Construction of Revetment along Manila Bay, Brgy. San Salcedo, Noveleta, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Brgy. Wawa 1, Rosario, Cavite	DEO	Yes	Public Bidding	16-Nov-21	07-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	93,000,000.00		93,000,000.00	Construction of Revetment along Manila Bay, Brgy. Wawa 1, Rosario, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Brgy. Wawa 2, Rosario, Cavite	DEO	Yes	Public Bidding	16-Nov-21	07-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	93,000,000.00		93,000,000.00	Construction of Revetment along Manila Bay, Brgy. Wawa 2, Rosario, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Brgy. Wawa 3, Rosario, Cavite	DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	93,000,000.00		93,000,000.00	Construction of Revetment along Manila Bay, Brgy. Wawa 3, Rosario, Cavite

ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Panamitan River, Brgy. Batong Dalig, Kawit, Cavite	DEO	Yes	Public Bidding	14-Oct-21	04-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	63,000,000.00		63,000,000.00	Construction of Revetment along Panamitan River, Brgy. Batong Dalig, Kawit, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang-Ilang River, Brgy. Sta. Rosa 2, Noveleta, Cavite	DEO	Yes	Public Bidding	12-Oct-21	02-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	93,000,000.00		93,000,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. Sta. Rosa 2, Noveleta, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Brgy. Binakayan, Kawit, Cavite	DEO	Yes	Public Bidding	14-Oct-21	04-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	93,000,000.00		93,000,000.00	Construction of Revetment along Imus River, Brgy. Binakayan, Kawit, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along San Juan River, Brgy. Marulas, Kawit, Cavite	DEO	Yes	Public Bidding	19-Oct-21	09-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	44,436,000.00		44,436,000.00	Construction of Revetment along San Juan River, Brgy. Marulas, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Lights along Noveleta-Rosario Div Rd, K0026 + (-575) - K0027 + 000	DEO	Yes	Public Bidding	26-Oct-21	16-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	31,800,000.00		31,800,000.00	Installation of Road Lights along Noveleta-Rosario Div Rd, K0026 + (-575) - K0027 + 000
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road including drainage, Binakayan interchange connecting Cavitex and Covelandia Road, Phase 3, Kawit, Cavite	DEO	Yes	Public Bidding	19-Oct-21	09-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	100,000,000.00		100,000,000.00	Construction of Road including drainage, Binakayan interchange connecting Cavitex and Covelandia Road, Phase 3, Kawit, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Rosario Drive with Drainage System including Access Road to Cavite Export Processing Zone (PEZA Main), Rosario, Cavite	DEO	Yes	Public Bidding	21-Oct-21	11-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	10,000,000.00		10,000,000.00	Improvement of Road along Rosario Drive with Drainage System including Access Road to Cavite Export Processing Zone (PEZA Main), Rosario, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure along Manila Bay, Barangay San Rafael IV, Noveleta, Cavite	DEO	Yes	Public Bidding	26-Oct-21	16-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	50,000,000.00		50,000,000.00	Construction of Flood Control Structure along Manila Bay, Barangay San Rafael IV, Noveleta, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Access Road with Drainage Leading To Toclong Elementary School, Kawit, Cavite	DEO	Yes	Public Bidding	21-Oct-21	11-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	5,000,000.00		5,000,000.00	Improvement of Access Road with Drainage Leading To Toclong Elementary School, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay 10A Kingfisher, Cavite City, Cavite	DEO	Yes	Public Bidding	04-Nov-21	25-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building, Barangay 10A Kingfisher, Cavite City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay San Jose I, Noveleta, Cavite	DEO	Yes	Public Bidding	25-Nov-21	16-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building, Barangay San Jose I, Noveleta, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Silangan II, Rosario, Cavite	DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building, Barangay Silangan II, Rosario, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Sta. Rosa 1, Noveleta, Cavite	DEO	Yes	Public Bidding	25-Nov-21	16-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Rosa 1, Noveleta, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Navsog, Philippine Navy, Sangley Point, Cavite City, Cavite	DEO	Yes	Public Bidding	29-Nov-21	20-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	6,000,000.00		6,000,000.00	Construction (Completion) of Multi-Purpose Building, Navsog, Philippine Navy, Sangley Point, Cavite City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, 29-M Lao-Lao, Cavite City, Cavite	DEO	Yes	Public Bidding	29-Nov-21	20-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, 29-M Lao-Lao, Cavite City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, 62-M Cavite City, Cavite	DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, 62-M Cavite City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Sapa II, Rosario, Cavite	DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Barangay Sapa II, Rosario, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Multi-Purpose Buildings/ Facilities to support Social Services Reconstruction of Multi-Purpose Building, Barangay 6, Cavite City, Cavite	DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	6,000,000.00		6,000,000.00	Reconstruction of Multi-Purpose Building, Barangay 6, Cavite City, Cavite
Reconstruction of Multi-Purpose Building, Pugad Ibon, Baranagy Sta Isabel, Kawit, Cavite	DEO	Yes	Public Bidding	25-Nov-21	16-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	5,000,000.00		5,000,000.00	Reconstruction of Multi-Purpose Building, Pugad Ibon, Baranagy Sta Isabel, Kawit, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Multi-Purpose Buildings/ Facilities to support Social Services Reconstruction of Multi-Purpose Building, Tejeros Convention, Rosario, Cavite	DEO	Yes	Public Bidding	04-Nov-21	25-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	15,000,000.00		15,000,000.00	Reconstruction of Multi-Purpose Building, Tejeros Convention, Rosario, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Evacuation Center, Barangay Sapa III, Rosario, Cavite	DEO	Yes	Public Bidding	25-Nov-21	16-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	8,000,000.00		8,000,000.00	Construction of Evacuation Center, Barangay Sapa III, Rosario, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Evacuation Center, Barangay Sta Rosa I, Noveleta, Cavite	DEO	Yes	Public Bidding	25-Nov-21	16-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	5,000,000.00		5,000,000.00	Construction of Evacuation Center, Barangay Sta Rosa I, Noveleta, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Evacuation Center, Barangay Wawa III, Rosario, Cavite	DEO	Yes	Public Bidding	25-Nov-21	16-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	5,000,000.00		5,000,000.00	Construction of Evacuation Center, Barangay Wawa III, Rosario, Cavite
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Road Cavite-Batangas Rd - K0020 + 068.20 - K0020 + 070, K0020 + 083 - K0020 + 225	DEO	Yes	Public Bidding	07-Oct-21	28-Oct-21	10-Jan-22	17-Jan-22	CY 2022 GAA	2,342,000.00		2,342,000.00	Cavite-Batangas Rd - K0020 + 068.20 - K0020 + 070, K0020 + 083 - K0020 + 225
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 1, Cavite	DEO	Yes	Public Bidding	26-Oct-21	16-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	40,000,000.00		40,000,000.00	Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 1, Cavite

ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Carsadang Bago - Malagasang Diversion Road, Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 2, Cavite	DEO	Yes	Public Bidding	26-Oct-21	16-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	35,000,000.00		35,000,000.00	Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 2, Cavite
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Carsadang Bago - Malagasang Diversion Road, Carsadang Bago - Malagasang Diversion Road, Malagasang Section, Segment 2, Cavite	DEO	Yes	Public Bidding	02-Nov-21	23-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	52,500,000.00		52,500,000.00	Carsadang Bago - Malagasang Diversion Road, Malagasang Section, Segment 2, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Julian River, Brgy. Malagasang I-E, West Side, Imus, Cavite	DEO	Yes	Public Bidding	02-Nov-21	23-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	93,000,000.00		93,000,000.00	Construction of Revetment along Julian River, Brgy. Malagasang I-E, West Side, Imus, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Julian River, Brgy. Malagasang I-F, West Side, Imus, Cavite	DEO	Yes	Public Bidding	09-Nov-21	01-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	94,000,000.00		94,000,000.00	Construction of Revetment along Julian River, Brgy. Malagasang I-F, West Side, Imus, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Julian River, Brgy. Malagasang II-A, West Side, Imus, Cavite	DEO	Yes	Public Bidding	09-Nov-21	01-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	94,000,000.00		94,000,000.00	Construction of Revetment along Julian River, Brgy. Malagasang II-A, West Side, Imus, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Julian River, Brgy. Malagasang I-E, East Side, Imus, Cavite	DEO	Yes	Public Bidding	11-Nov-21	02-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	93,954,000.00		93,954,000.00	Construction of Road Dike along Julian River, Brgy. Malagasang I-E, East Side, Imus, Cavite

ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Julian River, Brgy. Malagasang I-F, East Side, Imus, Cavite	DEO	Yes	Public Bidding	11-Nov-21	02-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	94,000,000.00		94,000,000.00	Construction of Road Dike along Julian River, Brgy. Malagasang I-F, East Side, Imus, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Julian River, Brgy. Malagasang II-A, East Side, Imus, Cavite	DEO	Yes	Public Bidding	16-Nov-21	07-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	94,000,000.00		94,000,000.00	Construction of Road Dike along Julian River, Brgy. Malagasang II-A, East Side, Imus, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang-Ilang River, Brgy. Alapan Section, Imus, Cavite	DEO	Yes	Public Bidding	12-Oct-21	02-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	94,000,000.00		94,000,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. Alapan Section, Imus, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang-Ilang River, Brgy. Malagasang, Imus, Cavite	DEO	Yes	Public Bidding	14-Oct-21	04-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	94,000,000.00		94,000,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. Malagasang, Imus, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Brgy Palico Section, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-21	28-Oct-21	10-Jan-22	17-Jan-22	CY 2022 GAA	44,000,000.00		44,000,000.00	Construction of Revetment along Imus River, Brgy Palico Section, Imus, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Brgy Toclong, Imus, Cavite	DEO	Yes	Public Bidding	19-Oct-21	09-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	10,000,000.00		10,000,000.00	Construction of Revetment along Imus River, Brgy Toclong, Imus, Cavite

ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management ProgramConstruction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Brgy. Buhay na Tubig Section, Imus, Cavite	DEO	Yes	Public Bidding	12-Oct-21	02-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	44,000,000.00		44,000,000.00	Construction of Revetment along Imus River, Brgy. Buhay na Tubig Section, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Anabu - Patindig Araw Bypass Road, Imus, cavite	DEO	Yes	Public Bidding	14-Oct-21	04-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	50,000,000.00		50,000,000.00	Construction of Anabu - Patindig Araw Bypass Road, Imus, cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ FacilitiesConstruction of Bypass Road Daang Hari to Patindig Araw Section linking to Aguinaldo Highway including drainage, Phase 2, Imus, Cavite	DEO	Yes	Public Bidding	19-Oct-21	09-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	20,000,000.00		20,000,000.00	Construction of Bypass Road Daang Hari to Patindig Araw Section linking to Aguinaldo Highway including drainage, Phase 2, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ FacilitiesConstruction of Carsadang Bago I - Bayan Luma I, Imus, Cavite	DEO	Yes	Public Bidding	04-Nov-21	25-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	35,000,000.00		35,000,000.00	Construction of Carsadang Bago I - Bayan Luma I, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ FacilitiesConstruction of Carsadang Bago -Malagasang Diversion Road (Alapan Section) Segment 2, Imus, Cavite	DEO	Yes	Public Bidding	21-Oct-21	11-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	55,779,000.00		55,779,000.00	Construction of Carsadang Bago Malagasang Diversion Road (Alapan Section) Segment 2, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ FacilitiesConstruction of Daang Hari to Patindig Araw Bypass Road including Drainage (Phase III) Imus, Cavite	DEO	Yes	Public Bidding	21-Oct-21	11-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	50,000,000.00		50,000,000.00	Construction of Daang Hari to Patindig Araw Bypass Road including Drainage (Phase III) Imus, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Don Placido Campos Ave. Barangay Malagasang, Imus, Cavite	DEO	Yes	Public Bidding	04-Nov-21	25-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	50,000,000.00		50,000,000.00	Construction of Don Placido Campos Ave. Barangay Malagasang, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of NIA Road, Imus City, Cavite	DEO	Yes	Public Bidding	28-Oct-21	18-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	50,000,000.00		50,000,000.00	Construction of NIA Road, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Pag-asa - Alapan - Tinabunan Road, Imus, Cavite	DEO	Yes	Public Bidding	28-Oct-21	18-Nov-21	10-Jan-22	17-Jan-22	CY 2022 GAA	50,000,000.00		50,000,000.00	Rehabilitation of Pag-asa - Alapan - Tinabunan Road, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Alapan I-B, Imus, Cavite	DEO	Yes	Public Bidding	16-Nov-21	07-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Alapan I-B, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Alapan I-C, Imus, Cavite	DEO	Yes	Public Bidding	16-Nov-21	07-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Alapan I-C, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Bucandala II, Imus, Cavite	DEO	Yes	Public Bidding	18-Nov-21	09-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Bucandala II, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Carsadang Bago II, Imus, Cavite	DEO	Yes	Public Bidding	18-Nov-21	09-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Carsadang Bago II, Imus, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Palico I, Imus, Cavite	DEO	Yes	Public Bidding	18-Nov-21	09-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Palico I, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Poblacion I-A, Imus, Cavite	DEO	Yes	Public Bidding	18-Nov-21	09-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building at Poblacion I-A, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Toclong II-A, Imus, Cavite	DEO	Yes	Public Bidding	18-Nov-21	09-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Toclong II-A, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Anabu II-C, Imus City, Cavite	DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Anabu II-C, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Bucandala III, Imus City, Cavite	DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Bucandala III, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Bucandala IV, Imus City, Cavite	DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Bucandala IV, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Carsadang Bago I, Imus City, Cavite	DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	10-Jan-22	17-Jan-22	CY 2022 GAA	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Carsadang Bago I, Imus City, Cavite