

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
1	Road Widening - Secondary Roads in ABS-CBN - Quimpo Blvd Div. Rd - K1512+579 - K1513+124, Davao City	Regional Office XI	No	Competitive Bidding	29-Nov-2021	30-Dec-2021	14-Feb-2022	24-Feb-2022	DPWH GAA 2022	253,301.00		253,301.00	Road widening 4 to 6 lanes
2	Road Widening - Secondary Roads in ABS-CBN - Quimpo Blvd Div. Rd - K1513+124 - K1513+620, Davao City	Regional Office XI	No	Competitive Bidding	29-Nov-2021	30-Dec-2021	14-Feb-2022	24-Feb-2022	DPWH GAA 2022	212,901.00		212,901.00	Road widening 4 to 6 lanes
3	Construction of Bypass Road at Jct Davao-Cotabato Road (Bangkal Section)-Jct Davao City Diversion Road (Catalunan Grande Section)-Catalunan Grande Road-Jct Davao-Bukidnon Road (Mintal Section), Davao City	Regional Office XI	Yes	Competitive Bidding	5-Nov-2021	2-Dec-2021	24-Jan-2022	3-Feb-2022	DPWH GAA 2022	33,291.00		33,291.00	Road Widening
4	Construction of Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Package 1, Davao City	Regional Office XI	Yes	Competitive Bidding	11-Nov-2021	3-Dec-2021	24-Jan-2022	3-Feb-2022	DPWH GAA 2022	2,122,502.00		2,122,502.00	Construction of asphalt road on embankment with geotube; Const. of seawall
5	Construction of Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Package 2, Davao City	Regional Office XI	Yes	Competitive Bidding	11-Nov-2021	3-Dec-2021	24-Jan-2022	3-Feb-2022	DPWH GAA 2022	500,000.00		500,000.00	Construction of asphalt road on embankment with geotube; Const. of seawall
6	Construction of Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Package 3, Davao City	Regional Office XI	Yes	Competitive Bidding	11-Nov-2021	3-Dec-2021	24-Jan-2022	3-Feb-2022	DPWH GAA 2022	139,000.00		139,000.00	Construction of asphalt road on embankment with geotube; Const. of seawall
7	Construction of Davao City Coastal Bypass Road (Bucana Bridge), Bago-Aplaya-Times Beach, Roxas Avenue, Package 1, Davao City	Regional Office XI	No	Competitive Bidding	18-Nov-2021	10-Dec-2021	26-Jan-2022	4-Feb-2022	DPWH GAA 2022	500,000.00		500,000.00	Construction of asphalt road on embankment with geotube; Const. of seawall
8	Construction of Davao City Coastal Bypass Road (Tolomo-Matina Bridge), Bago Aplaya-Times Beach-Roxas Avenue, Package 5C, Davao City	Regional Office XI	No	Competitive Bidding	18-Nov-2021	10-Dec-2021	26-Jan-2022	4-Feb-2022	DPWH GAA 2022	700,000.00		700,000.00	Asphalt paving of bridge approaches; Installation of hexapods; Const. of concrete fence
9	Construction of Davao City Coastal Bypass Road, Package 17, Davao City	Regional Office XI	No	Competitive Bidding	18-Nov-2021	10-Dec-2021	26-Jan-2022	4-Feb-2022	DPWH GAA 2022	163,678.00		163,678.00	Construction of asphalt road on embankment with geotube; Const. of seawall

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
10	Construction of Davao City Coastal Bypass Road, Package 18, Davao City	Regional Office XI	No	Competitive Bidding	18-Nov-2021	10-Dec-2021	26-Jan-2022	4-Feb-2022	DPWH GAA 2022	159,804.00		159,804.00	Construction of asphalt road on embankment with geotube; Const. of seawall
11	Construction of Davao City Coastal Bypass Road, Package 19, Davao City	Regional Office XI	No	Competitive Bidding	18-Nov-2021	10-Dec-2021	26-Jan-2022	4-Feb-2022	DPWH GAA 2022	154,016.00		154,016.00	Construction of asphalt road on embankment with geotube; Const. of seawall
12	Construction of Davao City Coastal Bypass Road, Package 20, Davao City	Regional Office XI	No	Competitive Bidding	19-Nov-2021	13-Dec-2021	31-Jan-2022	10-Feb-2022	DPWH GAA 2022	350,000.00		350,000.00	Construction of asphalt road on embankment with geotube; Const. of seawall
13	Construction of Davao City Coastal Bypass Road, Package 21, Davao City	Regional Office XI	No	Competitive Bidding	19-Nov-2021	13-Dec-2021	31-Jan-2022	10-Feb-2022	DPWH GAA 2022	350,000.00		350,000.00	Construction of asphalt road on embankment with geotube; Const. of seawall
14	Construction of Jct. Davao – Cotabato Rd. (Matina Crossing Section) – Matina Aplaya Rd. – Jct. Tulip Drive (Davao – Cotabato Rd.) – Ecoland Drive – Jct. ABS-CBN Quimpo Blvd. Diversion Rd. (John Paul Section), Davao City	Regional Office XI	Yes	Competitive Bidding	30-Sep-2021	25-Oct-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	11,362.00		11,362.00	Road widening (2 into 4 lanes)
15	Construction of Jct. Davao City Diversion Rd. – Magtuod Rd. – New Carmen – Biao Escuela – Biao Joaquin – Jct. Davao Bukidnon Rd., Davao City	Regional Office XI	Yes	Competitive Bidding	30-Sep-2021	25-Oct-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	450,000.00		450,000.00	Road widening into 10 meters; Const.n of MSE walls for slope protection
16	Construction of Matina Crossing Road (Jct. Davao – Cotabato Road – Jct. Davao City Diversion Road), Davao City	Regional Office XI	Yes	Competitive Bidding	30-Sep-2021	25-Oct-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	159,235.00		159,235.00	Reconstruction of road into 10 meters
17	Construction of Flyover along Davao City Diversion Road (Jct. Magtuod/Maa Section), Davao City	Regional Office XI	No	Competitive Bidding	22-Nov-2021	14-Dec-2021	31-Jan-2022	14-Feb-2022	DPWH GAA 2022	1,647,610.00		1,647,610.00	Completion of 400m flyover (PSCG on bored piles); Const. of MSE retaining wall
18	Construction of By-Pass Road at Jct Davao City Diversion Road-Tigatto Road-Jct. Davao City Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	16-Nov-2021	15-Dec-2021	3-Feb-2022	14-Feb-2022	DPWH GAA 2022	131,243.00		131,243.00	Concreting of road (2 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
19	Construction of Bypass Road at Jct. Daang Maharlika Road-Mudiang-Malagamot-Indangan-Cabantian-Tigatto Road, Davao City	Regional Office XI	No	Competitive Bidding	16-Nov-2021	15-Dec-2021	3-Feb-2022	14-Feb-2022	DPWH GAA 2022	144,180.00		144,180.00	Road concreting on gap sections; Const. of curb, gutter & sidewalk
20	Construction of By-Pass Road at Jct. Davao City Diversion Road-Communal-Cabantian-Tigatto Road, Davao City	Regional Office XI	Yes	Competitive Bidding	30-Sep-2021	25-Oct-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	96,742.00		96,742.00	Construction of drainage; Const. of curb, gutter & sidewalk
21	Construction of Bypass Road at Jct. Mamay Road-La Verna-Davao City Diversion (Jct. Airport Section), Davao City	Regional Office XI	Yes	Competitive Bidding	30-Sep-2021	25-Oct-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	200,000.00		200,000.00	Concreting of road (2 lanes)
22	Construction of Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Sta. Ana Wharf-R. Castillo Segment, Package 2, Davao City	Regional Office XI	No	Competitive Bidding	19-Nov-2021	13-Dec-2021	31-Jan-2022	10-Feb-2022	DPWH GAA 2022	500,000.00		500,000.00	Construction of asphalt road on embankment with geotube; Const. of seawall
23	Construction of Jct. Cabantian Road (Acacia Section) – Jct. Mandug – Callawa Road (Mandug Section), Davao City	Regional Office XI	No	Competitive Bidding	19-Nov-2021	13-Dec-2021	31-Jan-2022	10-Feb-2022	DPWH GAA 2022	116,505.00		116,505.00	Construction of drainage; Const. of curb, gutter & sidewalk
24	Construction of Jct. Daang Maharlika Road-Carmelite Road-Mahayag St.-Jct. Davao City Diversion Road, Davao City	Regional Office XI	Yes	Competitive Bidding	21-Oct-2021	15-Nov-2021	3-Jan-2022	13-Jan-2022	DPWH GAA 2022	150,000.00		150,000.00	Concreting of road (2 lanes)
25	Construction of Jct. Daang Maharlika-Eliong-Jct. Acacia Road, Davao City	Regional Office XI	No	Competitive Bidding	11-Nov-2021	6-Dec-2021	19-Jan-2022	31-Jan-2022	DPWH GAA 2022	5,012.00		5,012.00	Road widening (add'l 1 lane)
26	Construction of Jct. Daang Maharlika-Licanan-Bunawan-Mahayag-Indangan-Cabantian-Jct. Davao City Diversion Road (Buhangin-Lapanday Road), Davao City	Regional Office XI	Yes	Competitive Bidding	2-Nov-2021	26-Nov-2021	17-Jan-2022	27-Jan-2022	DPWH GAA 2022	76,617.00		76,617.00	Road widening on gap sections; Const. of curb, gutter & sidewalk
27	Construction of Panacan Bypass Road, Package 1, Davao City	Regional Office XI	Yes	Competitive Bidding	2-Nov-2021	26-Nov-2021	17-Jan-2022	27-Jan-2022	DPWH GAA 2022	150,000.00		150,000.00	Concreting of road (2 lanes)
28	Construction of Missing Links/New Roads in Fatima-Malabog Road (Malabog-Gumitan), Package G, Davao City	Regional Office XI	Yes	Competitive Bidding	4-Oct-2021	29-Oct-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	150,000.00		150,000.00	Concreting of road (2 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
29	Replacement of Permanent Weak Bridges in Pañalum Br. (B01620MN) along Mabuhay-Pañalum-Paquibato Rd., Davao City	Regional Office XI	No	Competitive Bidding	22-Nov-2021	14-Dec-2021	31-Jan-2022	14-Feb-2022	DPWH GAA 2022	160,000.00		160,000.00	Replacement of 1-120 l.m. PSCG Bridge on bored piles
30	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) in Panaga-Pandaitan (Sitio Tibungol)-Paradise Embak-Jct. Mabuhay-Pañalum Road, Package 1, Davao City	Regional Office XI	Yes	Competitive Bidding	21-Oct-2021	15-Nov-2021	3-Jan-2022	13-Jan-2022	DPWH GAA 2022	207,500.00		207,500.00	Concreting of road (2 lanes); Const. of 1 PSCG bridge
31	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) in Panaga-Pandaitan (Sitio Tibungol)-Paradise Embak-Jct. Mabuhay-Pañalum Road, Package 2, Davao City	Regional Office XI	Yes	Competitive Bidding	21-Oct-2021	15-Nov-2021	3-Jan-2022	13-Jan-2022	DPWH GAA 2022	207,500.00		207,500.00	Concreting of road (2 lanes); Const. of 1 PSCG bridge
32	Construction of Road, Brgy. Tagurano, Eden, Toril, Davao City	Regional Office XI	No	Competitive Bidding	15-Nov-2021	7-Dec-2021	5-Jan-2022	17-Jan-2022	DPWH GAA 2022	130,000.00		130,000.00	Construction of gravel road
33	Construction of Flood Mitigation Structure (Upstream), Brgy. Angalan, Tugbok District, Davao City	Regional Office XI	No	Competitive Bidding	22-Nov-2021	14-Dec-2021	31-Jan-2022	14-Feb-2022	DPWH GAA 2022	150,000.00		150,000.00	Concrete revetment with steel sheet piles
34	Construction of Flood Mitigation Structure, Brgy. Angalan, Tugbok District, Davao City	Regional Office XI	No	Competitive Bidding	22-Nov-2021	14-Dec-2021	31-Jan-2022	14-Feb-2022	DPWH GAA 2022	120,000.00		120,000.00	Concrete revetment with steel sheet piles
35	Construction of By-Pass and Diversion Roads in Monkayo-Boston Road, Monkayo Section, Package G, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	4-Oct-2021	29-Oct-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	188,000.00		188,000.00	Concreting of road (2 lanes)
36	Construction of Nabunturan-New Bataan Diversion Road, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	14-Oct-2021	8-Nov-2021	20-Jan-2022	31-Jan-2022	DPWH GAA 2022	50,000.00		50,000.00	Concreting of road (2 lanes)
37	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) in Cogonon Road connecting New Bataan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Cogonon, New Bataan, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	4-Oct-2021	29-Oct-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	150,000.00		150,000.00	Concreting of road (2 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
38	Construction of Poblacion, Maragusan – Paloc Road, Package 2, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	14-Oct-2021	8-Nov-2021	20-Jan-2022	31-Jan-2022	DPWH GAA 2022	150,000.00		150,000.00	Road concreting (2 lanes)
39	Construction of Monkayo, Compostela Valley – Veruela Road, Agusan del Sur Road, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	4-Oct-2021	29-Oct-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	230,000.00		230,000.00	Road concreting (2 lanes)
40	Construction of New Bataan – Baganga Road, Package 5, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	2-Nov-2021	26-Nov-2021	17-Jan-2022	27-Jan-2022	DPWH GAA 2022	230,000.00		230,000.00	Road concreting (2 lanes)
41	Construction of New Bataan – Baganga Road, Package 6, Davao de Oro	Regional Office XI	No	Competitive Bidding	11-Nov-2021	6-Dec-2021	19-Jan-2022	31-Jan-2022	DPWH GAA 2022	230,000.00		230,000.00	Road concreting (2 lanes)
42	Construction of New Bataan – Baganga Road, Package 7, Davao de Oro	Regional Office XI	No	Competitive Bidding	11-Nov-2021	6-Dec-2021	19-Jan-2022	31-Jan-2022	DPWH GAA 2022	230,000.00		230,000.00	Road concreting (2 lanes)
43	Construction of Poblacion, Maragusan – Paloc Road, Package 4, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	2-Nov-2021	26-Nov-2021	17-Jan-2022	27-Jan-2022	DPWH GAA 2022	195,000.00		195,000.00	Road concreting (2 lanes)
44	Construction of Poblacion, Maragusan – Paloc Road, Package 5, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	3-Nov-2021	29-Nov-2021	17-Jan-2022	27-Jan-2022	DPWH GAA 2022	150,000.00		150,000.00	Road concreting (2 lanes)
45	Construction of Monkayo – Montevista Road, (Banlag – San Isidro – Banglasan – Canidkid), Package 1, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	3-Nov-2021	29-Nov-2021	17-Jan-2022	27-Jan-2022	DPWH GAA 2022	230,000.00		230,000.00	Road concreting (2 lanes)
46	Construction of Monkayo – Montevista Road, (Banlag – San Isidro – Banglasan – Canidkid), Package 2, Davao de Oro	Regional Office XI	No	Competitive Bidding	19-Nov-2021	13-Dec-2021	31-Jan-2022	10-Feb-2022	DPWH GAA 2022	230,000.00		230,000.00	Road concreting (2 lanes)
47	Construction of Monkayo, Compostela Valley – Veruela Road, Agusan del Sur Road, Package 2, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	4-Oct-2021	29-Oct-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	150,000.00		150,000.00	Road concreting (2 lanes)
48	Construction of New Bataan – Baganga Road (Taytayan – Manurigao – New Bataan) Package 2, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	4-Oct-2021	29-Oct-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	150,000.00		150,000.00	Road concreting (2 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
49	Road Widening - Primary Roads in Surigao-Davao Coastal Rd – K1781+(-486) – K1785+000, K1792+298 – K1792+608, K1793+356 – K1795+735, 1796+085 – K1799+000, K1802+000 – K1806+109, Davao de Oro	Regional Office XI	No	Competitive Bidding	22-Nov-2021	14-Dec-2021	31-Jan-2022	14-Feb-2022	DPWH GAA 2022	300,000.00		300,000.00	Road widening (2 into 4 lanes)
50	Construction of By-Pass and Diversion Roads in Maragusan-Pantukan Road, Pantukan Section, Package P, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	3-Nov-2021	29-Nov-2021	17-Jan-2022	27-Jan-2022	DPWH GAA 2022	110,000.00		110,000.00	Concreting of road (2 lanes); Const. of slope protection
51	Construction of Mawab-Maco Bypass Road, Package F, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	3-Nov-2021	29-Nov-2021	17-Jan-2022	27-Jan-2022	DPWH GAA 2022	110,000.00		110,000.00	Road widening (2 into 4 lanes)
52	Construction of Montevista (Jct. Mayaon) – Laak Diversion Road, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	5-Oct-2021	2-Nov-2021	11-Jan-2022	24-Jan-2022	DPWH GAA 2022	53,300.00		53,300.00	Concreting of road (2 lanes); Const. of 1-40 l.m. PSCG bridge
53	Construction of By-Pass and Diversion Roads in Nabunturan-New Corella-Tagum Road (Nabunturan Section), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	5-Oct-2021	2-Nov-2021	11-Jan-2022	24-Jan-2022	DPWH GAA 2022	50,946.00		50,946.00	Concreting of road (2 lanes)
54	Construction of Missing Links/ New Roads in Nabunturan – Laak Road (Package 4), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	21-Oct-2021	15-Nov-2021	3-Jan-2022	13-Jan-2022	DPWH GAA 2022	107,291.00		107,291.00	Concreting of road (2 lanes)
55	Construction of Missing Links/ New Roads in Nabunturan – Laak Road (Package 5), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	21-Oct-2021	15-Nov-2021	3-Jan-2022	13-Jan-2022	DPWH GAA 2022	110,000.00		110,000.00	Concreting of road (2 lanes)
56	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) in Sto. Niño Road leading to Sto. Niño Caves, Brgy. Sto. Niño, Laak, Davao de Oro	Regional Office XI	No	Competitive Bidding	29-Nov-2021	30-Dec-2021	14-Feb-2022	24-Feb-2022	DPWH GAA 2022	105,000.00		105,000.00	Concreting of road (2 lanes)
57	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) in Mawab – Nabunturan Road (Nuevo Iloco – Sta. Monica, Mainit Road, Nabunturan), Package 1, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	3-Nov-2021	29-Nov-2021	17-Jan-2022	27-Jan-2022	DPWH GAA 2022	220,000.00		220,000.00	Concreting of road (2 lanes)
58	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) in Nabunturan-Maco Road (Mainit, Nabunturan – Masara, Maco) Package 2, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	14-Oct-2021	8-Nov-2021	20-Jan-2022	31-Jan-2022	DPWH GAA 2022	145,000.00		145,000.00	Concreting of road (2 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
59	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) in Nabunturan-Maco Road (Mainit, Nabunturan – Masara, Maco) Package 34, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	14-Oct-2021	8-Nov-2021	20-Jan-2022	31-Jan-2022	DPWH GAA 2022	220,000.00		220,000.00	Concreting of road (2 lanes)
60	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) in Nabunturan-Maco Road (Mainit, Nabunturan – Masara, Maco) Package 35, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	14-Oct-2021	8-Nov-2021	20-Jan-2022	31-Jan-2022	DPWH GAA 2022	220,000.00		220,000.00	Concreting of road (2 lanes)
61	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) in Nabunturan-Maco Road (Mainit, Nabunturan – Masara, Maco) Package 36, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	18-Oct-2021	12-Nov-2021	26-Jan-2022	7-Feb-2022	DPWH GAA 2022	145,000.00		145,000.00	Concreting of road (2 lanes)
62	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads in Daang Maharlika (MN) – K1454+997 – K1455+356, K1456+010 – K1456+498, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	5-Oct-2021	2-Nov-2021	11-Jan-2022	24-Jan-2022	DPWH GAA 2022	55,000.00		55,000.00	Rehabilitation/ Reconstruction of road
63	Construction of Alternate Road from Region XI to Region X (Jct Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Panalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	5-Oct-2021	2-Nov-2021	11-Jan-2022	24-Jan-2022	DPWH GAA 2022	105,000.00		105,000.00	Road widening (2 into 4 lanes)
64	Construction of Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	5-Oct-2021	2-Nov-2021	11-Jan-2022	24-Jan-2022	DPWH GAA 2022	120,000.00		120,000.00	Road widening (2 into 4 lanes)
65	Construction of By-Pass and Diversion Roads in Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package H, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	6-Oct-2021	3-Nov-2021	12-Jan-2022	24-Jan-2022	DPWH GAA 2022	120,000.00		120,000.00	Road widening (2 into 4 lanes)
66	Construction of Missing Links/ New Roads in Nabunturan – Laak Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	6-Oct-2021	3-Nov-2021	12-Jan-2022	24-Jan-2022	DPWH GAA 2022	150,000.00		150,000.00	Concreting of road (2 lanes)
67	Construction of Tagum-Libuganon Flood Control Structure, Mabantao Section, Kapalong, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	26-Oct-2021	23-Nov-2021	6-Jan-2022	17-Jan-2022	DPWH GAA 2022	100,000.00		100,000.00	Concrete revetment with steel sheet piles

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
68	Construction of NRJ Tagum – Panabo Circum Road, Kapalong Section, Kapalong, Davao del Norte to Loreto, Agusan del Sur, Package 1, Davao del Norte	Regional Office XI	No	Competitive Bidding	29-Nov-2021	28-Dec-2021	10-Feb-2022	21-Feb-2022	DPWH GAA 2022	270,000.00		270,000.00	Concreting of road (2 lanes)
69	Construction of NRJ Tagum – Panabo Circum Road, Kapalong Section, Kapalong, Davao del Norte to Loreto, Agusan del Sur, Package 2, Davao del Norte	Regional Office XI	No	Competitive Bidding	29-Nov-2021	28-Dec-2021	10-Feb-2022	21-Feb-2022	DPWH GAA 2022	270,000.00		270,000.00	Concreting of road (2 lanes)
70	Construction of Tagum City – Sto. Tomas Diversion Road (Feeder Road 1 to Tagum City via Kinamayan), Package 1, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	18-Oct-2021	12-Nov-2021	26-Jan-2022	7-Feb-2022	DPWH GAA 2022	180,000.00		180,000.00	Concreting of road (2 lanes)
71	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) in Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	22-Oct-2021	16-Nov-2021	6-Jan-2022	17-Jan-2022	DPWH GAA 2022	14,332.00		14,332.00	Concreting of road (2 lanes)
72	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) in Talikud Circumferential Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	27-Sep-2021	20-Oct-2021	24-Jan-2022	3-Feb-2022	DPWH GAA 2022	2,000.00		2,000.00	Concreting of road (2 lanes)
73	Construction of Sto. Tomas – Talaingod Diversion Road, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	2-Nov-2021	1-Dec-2021	3-Jan-2022	16-Jan-2022	DPWH GAA 2022	200,000.00		200,000.00	Concreting of road (2 lanes)
74	Construction of Tagum City – Sto. Tomas Diversion Road (Feeder Road 1 to Tagum City via Kinamayan), Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	18-Oct-2021	12-Nov-2021	24-Jan-2022	3-Feb-2022	DPWH GAA 2022	220,000.00		220,000.00	Concreting of road (2 lanes)
75	Construction of Tagum City – Sto. Tomas Diversion Road (Feeder Road 1 to Tagum City via Kinamayan), Package B, Davao del Norte	Regional Office XI	No	Competitive Bidding	26-Nov-2021	21-Dec-2021	7-Feb-2022	21-Feb-2022	DPWH GAA 2022	210,000.00		210,000.00	Concreting of road (2 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
76	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) in NRJ Panabo City-Jct Fatima-Malabog Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	22-Nov-2021	16-Dec-2021	1-Feb-2022	10-Feb-2022	DPWH GAA 2022	220,000.00		220,000.00	Concreting of road (2 lanes)
77	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) in Jct. Sulop (Along Digos – Makar Road) Waterfall – Labon – Osmeña – Banate (Along Digos – Makar Road), Package 1, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	12-Oct-2021	4-Nov-2021	24-Jan-2022	3-Feb-2022	DPWH GAA 2022	125,000.00		125,000.00	Concreting of road (2 lanes)
78	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) in Jct. Sulop (Along Digos – Makar Road) Waterfall – Labon – Osmeña – Banate (Along Digos – Makar Road), Package 2, Davao del Sur	Regional Office XI	No	Competitive Bidding	2-Nov-2021	1-Dec-2021	18-Jan-2022	31-Jan-2022	DPWH GAA 2022	125,000.00		125,000.00	Concreting of road (2 lanes)
79	Construction of Digos River Flood Control (Upstream Digos Bridge III Section), Digos, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	26-Oct-2021	23-Nov-2021	6-Jan-2022	17-Jan-2022	DPWH GAA 2022	120,000.00		120,000.00	Concrete revetment with steel sheet piles
80	Construction of Digos River Flood Control Project, Barangay Ruparan (Section 2), City of Digos, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	26-Oct-2021	23-Nov-2021	6-Jan-2022	17-Jan-2022	DPWH GAA 2022	185,000.00		185,000.00	Concrete revetment with steel sheet piles
81	Construction of Digos River Flood Control Project, Barangay Ruparan (Section 3), City of Digos, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	26-Oct-2021	23-Nov-2021	6-Jan-2022	17-Jan-2022	DPWH GAA 2022	180,000.00		180,000.00	Concrete revetment with steel sheet piles
82	Construction of Digos River Flood Control Project, Barangay Ruparan (Section 4), City of Digos, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	26-Oct-2021	23-Nov-2021	6-Jan-2022	17-Jan-2022	DPWH GAA 2022	180,000.00		180,000.00	Concrete revetment with steel sheet piles
83	Construction of Digos River Flood Control Project, Barangay Ruparan (Section 5), City of Digos, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	27-Oct-2021	24-Nov-2021	6-Jan-2022	17-Jan-2022	DPWH GAA 2022	180,000.00		180,000.00	Concrete revetment with steel sheet piles
84	Construction of Digos River Flood Control Project, Barangay Ruparan (Section 6), City of Digos, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	27-Oct-2021	24-Nov-2021	6-Jan-2022	17-Jan-2022	DPWH GAA 2022	180,000.00		180,000.00	Concrete revetment with steel sheet piles

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
85	Rehabilitation of Flood Mitigation Structure, Digos River Flood Control (Upstream of Digos Bridge III Section), Digos City, Davao del Sur	Regional Office XI	No	Competitive Bidding	2-Nov-2021	1-Dec-2021	18-Jan-2022	31-Jan-2022	DPWH GAA 2022	125,000.00		125,000.00	Concrete revetment with steel sheet piles
86	Construction of Baganga Diversion Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	4-Nov-2021	30-Nov-2021	19-Jan-2022	31-Jan-2022	DPWH GAA 2022	43,725.00		43,725.00	Concreting of road (2 lanes)
87	Construction of Cateel Diversion Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	2-Nov-2021	1-Dec-2021	18-Jan-2022	31-Jan-2022	DPWH GAA 2022	60,000.00		60,000.00	Concreting of road (2 lanes)
88	Construction of By-Pass and Diversion Roads in Monkayo-Boston Road (Boston Section), Davao Oriental	Regional Office XI	Yes	Competitive Bidding	6-Oct-2021	3-Nov-2021	12-Jan-2022	24-Jan-2022	DPWH GAA 2022	150,000.00		150,000.00	Concreting of road (2 lanes); Const. of 1 PSCG bridge
89	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) in Brgy. Ompao to Sitio Langgawisan Road connecting Tarragona Public Terminal to Abaca, Corn & Coffee Processing Site in support of Agribusiness: Abaca, Corn & Coffee Industries, Tarragona, Davao Oriental	Regional Office XI	No	Competitive Bidding	26-Nov-2021	21-Dec-2021	7-Feb-2022	21-Feb-2022	DPWH GAA 2022	110,000.00		110,000.00	Concreting of road (2 lanes)
90	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) in National Highway Junction Sakuan to Barangay Alvar to Sitio Bantolinao, Barangay Palma Gil to Sitio Tubilan, Barangay Pichon Road connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving in support to Agri Business: Abaca, Corn, Falcata, Coconut, Rubber, Mango, Upland Rice, Banana and Cacao, Caraga, Davao Oriental	Regional Office XI	No	Competitive Bidding	5-Nov-2021	2-Dec-2021	17-Jan-2022	27-Jan-2022	DPWH GAA 2022	117,686.00		117,686.00	Concreting of road (2 lanes)
91	Construction of Binondo -- Sitio Mantapay Road, Baganga, Davao Oriental	Regional Office XI	No	Competitive Bidding	26-Nov-2021	21-Dec-2021	7-Feb-2022	21-Feb-2022	DPWH GAA 2022	165,000.00		165,000.00	Concreting of road (2 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
92	Construction of Junction Salingcomot-Batawan Road, Baganga, Davao Oriental	Regional Office XI	No	Competitive Bidding	26-Nov-2021	21-Dec-2021	7-Feb-2022	21-Feb-2022	DPWH GAA 2022	170,000.00		170,000.00	Concreting of road (2 lanes)
93	Road Widening - Secondary Roads in Mati-Maragusan Rd – K1527+593 – K1532+000, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	6-Oct-2021	3-Nov-2021	12-Jan-2022	24-Jan-2022	DPWH GAA 2022	131,159.00		131,159.00	Road widening (2 into 4 lanes)
94	Road Widening - Tertiary Roads in Dahican-Lawigan Rd – K1716+500 – K1716+653.10, K1717+653 – K1720+000, K1720+000 – K1722+000, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	6-Oct-2021	3-Nov-2021	12-Jan-2022	24-Jan-2022	DPWH GAA 2022	150,000.00		150,000.00	Road widening (2 into 4 lanes)
95	Road Widening - Tertiary Roads in Jct Manikling-Gov Generoso Rd – K1744+436 – K1745+200, K1749+735 – K1753+000, K1753+000 – K1755+000, K1755+000 – K1757+055, K1757+547 – K1759+902, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	19-Oct-2021	22-Nov-2021	6-Jan-2022	18-Jan-2022	DPWH GAA 2022	300,000.00		300,000.00	Road widening (2 into 4 lanes)
96	Construction of By-Pass and Diversion Roads in Don Mariano Marcos-Malig Sabat-Calagasan-San Isidro-Tagboa-New Visayas-Macangao Road, Package C, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	7-Oct-2021	4-Nov-2021	13-Jan-2022	25-Jan-2022	DPWH GAA 2022	125,000.00		125,000.00	Construction of gravel road; Construction of 1-45 l.m. PSCG Bridge
97	Construction of By-Pass and Diversion Roads in Don Mariano Marcos-Malig Sabat-Calagasan-San Isidro-Tagboa-New Visayas-Macangao Road, Package D, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	7-Oct-2021	4-Nov-2021	13-Jan-2022	25-Jan-2022	DPWH GAA 2022	120,000.00		120,000.00	Construction of gravel road
98	Construction of By-Pass and Diversion Roads in Matiao-Magsaysay Coastal Road, Package C, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	18-Oct-2021	12-Nov-2021	26-Jan-2022	7-Feb-2022	DPWH GAA 2022	125,000.00		125,000.00	Construction of gravel road on embankment with geotube; Const. of seawall on sheet piles
99	Construction of By-Pass and Diversion Roads in Matiao-Magsaysay Coastal Road, Package D, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	19-Oct-2021	19-Nov-2021	5-Jan-2022	18-Jan-2022	DPWH GAA 2022	120,000.00		120,000.00	Construction of gravel road on embankment with geotube; Const. of seawall on sheet piles
100	Construction of By-Pass and Diversion Roads in Upper Tibanban-Oregon-Magdug Road, Package 1, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	7-Oct-2021	4-Nov-2021	13-Jan-2022	25-Jan-2022	DPWH GAA 2022	125,000.00		125,000.00	Construction of 1 PSCG Bridge and approaches
101	Construction of By-Pass and Diversion Roads in Upper Tibanban-Oregon-Magdug Road, Package 2, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	7-Oct-2021	4-Nov-2021	13-Jan-2022	25-Jan-2022	DPWH GAA 2022	120,000.00		120,000.00	Concreting of road (2 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
102	Construction of NHJ Dawan-Mamali-Macambol-Magum-Cabuaya Road, Mati City, Package 1, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	19-Oct-2021	19-Nov-2021	5-Jan-2022	18-Jan-2022	DPWH GAA 2022	100,000.00		100,000.00	Concreting of road (2 lanes)
103	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads in Davao-Bukidnon Rd – K1635+157 – K1635+660, K1638+818 – K1639+100, K1643+018 – K1643+900, K1644+321 – K1646+000, K1669+564 – K1671+000, Davao City	Regional Office XI	No	Competitive Bidding	16-Nov-2021	15-Dec-2021	3-Feb-2022	14-Feb-2022	DPWH GAA 2022	149,866.00		149,866.00	Reconstruction of road
104	Construction of By-Pass and Diversion Roads in Jct. Cabantian Road (Acacia Section) – Jct. Mandug – Callawa Road (Mandug Section) – Jct. Magtuod – Tugbok Road (New Valencia Section), Davao City	Regional Office XI	Yes	Competitive Bidding	7-Oct-2021	4-Nov-2021	13-Jan-2022	25-Jan-2022	DPWH GAA 2022	30,000.00		30,000.00	Road widening (2 into 4 lanes)
105	Construction of By-Pass and Diversion Roads in Jct. Davao – Cotabato Old Road – Tagluno – Tagurano – Kilate – Jct. Bayabas – Eden – Toril Road, Davao City	Regional Office XI	No	Competitive Bidding	23-Nov-2021	20-Dec-2021	2-Feb-2022	10-Feb-2022	DPWH GAA 2022	105,000.00		105,000.00	Concreting of road (2 lanes)
106	Construction of By-Pass and Diversion Roads in Jct. Davao City Diversion Road-Magtuod Road-New Carmen-Biao Escuela-Biao Joaquin-Jct. Davao Bukidnon Road Davao City	Regional Office XI	Yes	Competitive Bidding	22-Oct-2021	16-Nov-2021	6-Jan-2022	17-Jan-2022	DPWH GAA 2022	50,000.00		50,000.00	Road widening into 10 meters; Const. of MSE walls for slope protection
107	Construction of Missing Links/ New Roads in Fatima-Malabog Road (Malabog-Gumitan), Package 1, Davao City	Regional Office XI	Yes	Competitive Bidding	7-Oct-2021	4-Nov-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	105,000.00		105,000.00	Concreting of road (2 lanes)
108	Construction of Missing Links/ New Roads in Fatima-Malabog Road (Malabog-Gumitan), Package 2, Davao City	Regional Office XI	Yes	Competitive Bidding	26-Oct-2021	23-Nov-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	105,000.00		105,000.00	Concreting of road (2 lanes)
109	Construction of Missing Links/ New Roads in Fatima-Malabog Road (Malabog-Gumitan), Package 3, Davao City	Regional Office XI	Yes	Competitive Bidding	26-Oct-2021	23-Nov-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	105,000.00		105,000.00	Concreting of road (2 lanes)
110	Construction of Missing Links/ New Roads in Fatima-Malabog Road (Malabog-Gumitan), Package 4, Davao City	Regional Office XI	Yes	Competitive Bidding	26-Oct-2021	23-Nov-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	105,000.00		105,000.00	Concreting of road (2 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
111	Rehabilitation of DPWH Warehouse (Storage Building), Equipment Management Division Compound, Panacan, Davao City	Regional Office XI	No	Competitive Bidding	26-Nov-2021	21-Dec-2021	7-Feb-2022	21-Feb-2022	DPWH GAA 2022	70,000.00		70,000.00	Rehabilitation of building
112	Construction of By-Pass and Diversion Roads in Carmen – Tagum City Coastal Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	26-Oct-2021	23-Nov-2021	10-Jan-2022	20-Jan-2022	DPWH GAA 2022	50,000.00		50,000.00	Construction of gravel road on embankment
113	Construction of By-Pass and Diversion Roads in Jct. Tagum – Panabo Circumferential Road – Malitbog – Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	No	Competitive Bidding	11-Nov-2021	6-Dec-2021	19-Jan-2022	31-Jan-2022	DPWH GAA 2022	30,000.00		30,000.00	Concreting of road (2 lanes)
114	Construction of Panabo City Bypass Road, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	19-Oct-2021	19-Nov-2021	5-Jan-2022	18-Jan-2022	DPWH GAA 2022	75,000.00		75,000.00	Concreting of road (2 lanes); Road widening (2 into 4 lanes)
115	Construction of Panabo City Bypass Road, Package B, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	19-Oct-2021	19-Nov-2021	5-Jan-2022	18-Jan-2022	DPWH GAA 2022	75,000.00		75,000.00	Road widening (2 into 4 lanes)
116	Construction of Kaputian Police Sub-station Building, IGACoS, Davao del Norte	Regional Office XI	No	Competitive Bidding	29-Nov-2021	28-Dec-2021	10-Feb-2022	21-Feb-2022	DPWH GAA 2022	9,181.00		9,181.00	Construction of building
117	Construction of Sto. Tomas Poblacion – Brgy. Magwawa – Brgy. Panaga Road, Sto. Tomas, Package 1, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	12-Oct-2021	4-Nov-2021	24-Jan-2022	3-Feb-2022	DPWH GAA 2022	200,000.00		200,000.00	Concreting of road (2 lanes)
118	Construction of Sto. Tomas Poblacion – Brgy. Magwawa – Brgy. Panaga Road, Sto. Tomas, Package 2, Davao del Norte	Regional Office XI	No	Competitive Bidding	23-Nov-2021	20-Dec-2021	2-Feb-2022	10-Feb-2022	DPWH GAA 2022	200,000.00		200,000.00	Concreting of road (2 lanes)
119	Construction of Bypass Road, Jct. Padada (along Digos-Makar Road) – Kiblawan – Jct. Malungon (along Digos-Makar Road), Davao del Sur	Regional Office XI	Yes	Competitive Bidding	4-Nov-2021	30-Nov-2021	19-Jan-2022	31-Jan-2022	DPWH GAA 2022	105,000.00		105,000.00	Concreting of road (2 lanes); Const. of 2 PSCG bridge
120	Construction of Jct Matanao (along Davao-Cot. Road) – New Visayas – Jct Hagonoy (along Digos-Makar Road) Bypass Road, Davao del Sur	Regional Office XI	No	Competitive Bidding	2-Nov-2021	1-Dec-2021	18-Jan-2022	31-Jan-2022	DPWH GAA 2022	105,000.00		105,000.00	Road widening (2 into 4 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City
Indicative Annual Procurement Plan (APP) FY 2022 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
121	Construction of Jct Matti (along Davao-Cot. Road) – Jct Aurora (along Digos-Makar Road) Bypass Road, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	19-Oct-2021	19-Nov-2021	5-Jan-2022	18-Jan-2022	DPWH GAA 2022	105,000.00		105,000.00	Road widening (2 into 4 lanes)
122	Construction (Completion) of 4-Storey Building, DPWH Regional Office XI Administrative Manpower Development & Financial Building, R. Magsaysay Avenue corner Chavez St., (Package 1 and 2), Davao City	Regional Office XI	No	Competitive Bidding	29-Nov-2021	30-Dec-2021	14-Feb-2022	24-Feb-2022	DPWH GAA 2022	100,000.00		100,000.00	Completion of building

Prepared by:

CHARITO T. MERTENS

Engineer IV

Head, Procurement Unit/BAC Secretariat

Recommended by:

ROWENA P. JAMITO

Chief, Maintenance Division

BAC Chairman

Approved by:

REY PETER B. GILLE, D.M.

OIC-Regional Director

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

**Indicative Annual Procurement Plan (APP) for FY 2022 Consulting Services
(based on NEP)**

Implementing Office : **REGIONAL OFFICE XI**


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Post of IB/REOI	Submission/ Opening of Bids (Tech./Fin.)	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
CY 2022 CONSULTING SERVICES													
1.	Consulting Services for the Feasibility Study of the Proposed Buhangin-Tigatto-Mandug-Callawa-Fatima Road, Davao City, Davao del Sur and Davao del Norte; Jct. Daang Maharlika-Eliiong-Jct. Acacia Bypass Road, Davao City, Davao del Sur; Jct. Daang Maharlika Road-Mudiang-Malgamot--Jct. Indangan Road, Davao City, Davao del Sur; Jct. Daang Maharlika-Licanan-Bunawan-Mahayag-Indangan-Cbantian-Jct. Davao City Diversion Road (Buhangin-Lapanday Road), Davao City, Davao del Sur	Regional Office XI	No	Competitive Bidding	Dec. 13, 2021	Jan. 10, 2022 Jan. 14, 2022	Feb. 10, 2022	Feb. 18, 2022	DPWH GAA 2022	20,700.00		20,700.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Environmental Survey; Social Impact Assessment; ; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
2.	Consulting Services for the Feasibility Study of of the Proposed Jct. Matti (Along Digos-Makar Road), Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 10, 2021	Dec. 10, 2021 Dec. 14, 2021	Jan. 12, 2022	Jan. 18, 2022	DPWH GAA 2022	11,500.00		11,500.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Environmental Survey; Social Impact Assessment; ; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey

3.	Consulting Services for the Feasibility Study of the Proposed Mintal-Bago Oshiro-Davao-Cotabato Road, Davao City, Davao del Sur; Calinan-Subasta-Tagakpan-Mulig Bangkas Heights-Toril Road, Davao City, Davao del Sur; Jct. Davao-Bukidnon Road, Calinan-Talomo River-Biao Joaquin-Talandang-New Carmen-Magtuod Road, Davao City, Davao del Sur; Diversion Road from Libby Road to Davao-Cotabato Road, Davao City, Davao del Sur; Calinan Poblacion Bypass Road, Davao City, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 10, 2021	Dec. 10, 2021 Dec. 13, 2021	Jan. 5, 2022	Jan. 15, 2022	DPWH GAA 2022	20,500.00		20,500.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Environmental Survey; Social Impact Assessment; ; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
4.	Consulting Services for the Feasibility Study of the Proposed Intersection Improvement in Davao del Sur, Davao del Norte and Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 10, 2021	Dec. 10, 2021 Dec. 13, 2021	Jan. 5, 2022	Jan. 15, 2022	DPWH GAA 2022	10,400.00		10,400.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Environmental Survey; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey

Prepared by:


CHARITO T. MERTENS
 Engineer IV
 Head, Procurement Unit/BAC Secretariat

Recommended by:


ROWENA P. JAMITO
 Chief, Maintenance Division
 BAC Chairman

Approved by:


REY PETER B. GILLE, D.M.
 OIC-Regional Director

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Indicative
Consolidated - Goods & Related Services

C:\Users\moralesmy\Desktop\0 DPWH ROXI Consolidated-INDICATIVE

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Indicative
Consolidated - Goods & Related Services

Page 2 of 9

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Indicative
Consolidated - Goods & Related Services

Page 3 of 9

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Indicative
Consolidated - Goods & Related Services

Page 4 of 9

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Indicative
Consolidated - Goods & Related Services

C:\Users\moralesmv\Desktop\0_DPWH ROXI Consolidated-INDICATIVE

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Indicative
Consolidated - Goods & Related Services

C:\Users\moralesmv\Desktop\0_DPWH ROXI Consolidated-INDICATIVE

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Indicative
Consolidated - Goods & Related Services

C:\Users\moralesmy\Desktop\0 DPWH ROXI Consolidated-INDICATIVE

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Indicative
Consolidated - Goods & Related Services

Page 8 of 9

ANNUAL PROCUREMENT PLAN (APP), CY 2022 - Indicative
Consolidated - Goods & Related Services

Page 9 of 9