

Indicative ANNUAL PROCUREMENT PLAN for FY 2022  
DPWH - Albay 3rd District Engineering Office

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
1	300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <b>Construction of San Jose-Pantao Road, Libon, Albay</b>	Construction	YES	Competitive Bidding	September 24, 2021	October 13, 2021	January 8, 2022	January 18, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of concrete road at said location.
2	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Rehabilitation of Travesia Flood Control (Phase II), Guinobatan, Albay</b>	Construction	YES	Competitive Bidding	September 24, 2021	October 13, 2021	January 8, 2022	January 18, 2022	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation of flood control structure.
3	300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <b>Improvement of Florista-San Isidro Road, Jovellar, Albay</b>	Construction	YES	Competitive Bidding	September 24, 2021	October 13, 2021	January 8, 2022	January 18, 2022	GoP	20,000,000.00	-	20,000,000.00	Concreting of road.
4	300203102035000	CSSP - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (TRIP) - <b>San Isidro-Florista-Panoyoy-Bascaran leading to Bicol International Airport and Donsol, Jovellar, Albay</b>	Construction	YES	Competitive Bidding	September 24, 2021	October 13, 2021	January 8, 2022	January 18, 2022	GoP	12,500,000.00	-	12,500,000.00	Concreting of road.
5	310202100452000	Network Development Program - Road Widening - Secondary Road - <b>Ligao-Tabaco Rd - K0503+(-129.75) - K0503+050</b>	Construction	YES	Competitive Bidding	September 24, 2021	October 13, 2021	January 8, 2022	January 18, 2022	GoP	10,226,000.00	-	10,226,000.00	Widening (concreting) of national (secondary) road.
6	300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <b>Rehabilitation of Road, Barangay Nablangbulod, Ploduran, Albay</b>	Construction	YES	Competitive Bidding	September 24, 2021	October 13, 2021	January 8, 2022	January 18, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
7	300226100001000	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Building, Barangay Sukip, Ploduran, Albay</b>	Construction	YES	Competitive Bidding	September 24, 2021	October 13, 2021	January 8, 2022	January 18, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of a one-storey multi-purpose building.
8	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Pinanganuran River Flood Control Structure, Barangay San Jose, Libon, Albay</b>	Construction	YES	Competitive Bidding	October 1, 2021	October 20, 2021	January 11, 2022	January 21, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of flood control structure.
9	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Pinanganuran River Flood Control Structure, Barangay Villa Petrona, Libon, Albay</b>	Construction	YES	Competitive Bidding	October 1, 2021	October 20, 2021	January 11, 2022	January 21, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of flood control structure.
10	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Rehabilitation of Malidong River Wall, Ploduran, Albay</b>	Construction	YES	Competitive Bidding	October 1, 2021	October 20, 2021	January 11, 2022	January 21, 2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of flood control structure.
11	310108100292000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - <b>Ligao-Tabaco Road K0514 + 015 - K0514 + 100 (RS)</b>	Construction	YES	Competitive Bidding	October 1, 2021	October 20, 2021	January 11, 2022	January 21, 2022	GoP	9,090,000.00	-	9,090,000.00	Rehabilitation of road slope protection structure.
12	310108100292000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - <b>Ligao-Tabaco Road K0510 + 271 - K0510 + 351</b>	Construction	YES	Competitive Bidding	October 1, 2021	October 20, 2021	January 11, 2022	January 21, 2022	GoP	6,550,000.00	-	6,550,000.00	Rehabilitation of road slope protection structure.
13	300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <b>Rehabilitation of Road, Barangay Banawan, Ploduran, Albay</b>	Construction	YES	Competitive Bidding	October 1, 2021	October 20, 2021	January 11, 2022	January 21, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
14	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Muledbucad Flood Control Dike in Muledbucad, Guinobatan, Albay</b>	Construction	YES	Competitive Bidding	October 8, 2021	October 27, 2021	January 14, 2022	January 24, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of flood control (dike) structure.
15	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Flood Control River Dike, Barangay Pandan, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	October 8, 2021	October 27, 2021	January 14, 2022	January 24, 2022	GoP	40,000,000.00	-	40,000,000.00	Construction of flood control (dike) structure.
16	320101104029000	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Rehabilitation of Flood Mitigation Structure along Cabilogan River, Brgy. Sta. Cruz, Libon, Albay</b>	Construction	YES	Competitive Bidding	October 8, 2021	October 27, 2021	January 14, 2022	January 24, 2022	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of flood control structure.

**Indicative ANNUAL PROCUREMENT PLAN for FY 2022**  
DPWH - Albay 3rd District Engineering Office

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	310108100292000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - <i>Ligao-Tabaco Road K0512 + 838 - K0512 + 903</i>	Construction	YES	Competitive Bidding	October 8, 2021	October 27, 2021	January 14, 2022	January 24, 2022	GoP	11,920,000.00	-	11,920,000.00	Rehabilitation of road slope protection structure.
18	300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Road, Barangay La Medalla, Polangui, Albay</i>	Construction	YES	Competitive Bidding	October 8, 2021	October 27, 2021	January 14, 2022	January 24, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
19	300226100001000	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <i>Construction of Multi-Purpose Building, Barangay Balogo, Oas, Albay</i>	Construction	YES	Competitive Bidding	October 8, 2021	October 27, 2021	January 14, 2022	January 24, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of a one-storey multi-purpose building.
20	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Catburawan River Flood Control Structure, Barangay Catburawan, Ligao City, Albay</i>	Construction	YES	Competitive Bidding	October 15, 2021	November 3, 2021	January 17, 2022	January 27, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of flood control structure.
21	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of Panganan River Flood Mitigation Structure with Access Road, Barangay La Medalla, Pio Duran, Albay</i>	Construction	YES	Competitive Bidding	October 15, 2021	November 3, 2021	January 17, 2022	January 27, 2022	GoP	45,000,000.00	-	45,000,000.00	Rehabilitation of flood control structure.
22	300205100077000	CSSP - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - <i>Construction of Multi-Purpose Water Impounding Unit with Canals, Sitio Libtong, Barangay Cabaran, Ligao City, Albay</i>	Construction	YES	Competitive Bidding	October 15, 2021	November 3, 2021	January 17, 2022	January 27, 2022	GoP	30,000,000.00	-	30,000,000.00	Construction of water impounding unit with canals.
23	300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Road, Barangay La Purisima, Polangui, Albay</i>	Construction	YES	Competitive Bidding	October 15, 2021	November 3, 2021	January 17, 2022	January 27, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
24	300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Rehabilitation of Road, Barangay Ramay, Oas, Albay</i>	Construction	YES	Competitive Bidding	October 15, 2021	November 3, 2021	January 17, 2022	January 27, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
25	300226100001000	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <i>Construction of Multi-Purpose Building, Barangay Cabalaoan, Guinobatan, Albay</i>	Construction	YES	Competitive Bidding	October 15, 2021	November 3, 2021	January 17, 2022	January 27, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of a one-storey multi-purpose building.
26	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of Tandarora Flood Control Dike (Left Side), Guinobatan, Albay</i>	Construction	YES	Competitive Bidding	October 22, 2021	November 10, 2021	January 20, 2022	January 30, 2022	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of flood control structure.
27	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of Tandarora Flood Control Dike (Right Side), Guinobatan, Albay</i>	Construction	YES	Competitive Bidding	October 22, 2021	November 10, 2021	January 20, 2022	January 30, 2022	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of flood control structure.
28	300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Pantao to Sitio Cabugao Road, Libon, Albay</i>	Construction	YES	Competitive Bidding	October 22, 2021	November 10, 2021	January 20, 2022	January 30, 2022	GoP	30,000,000.00	-	30,000,000.00	Concreting of road.
29	300223100001000	CSSP - Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) - <i>Rehabilitation of Barangay Mamlad, Pio Duran to Barangay Mamlad, Jovellar Road, Pio Duran and Jovellar, Albay</i>	Construction	YES	Competitive Bidding	October 22, 2021	November 10, 2021	January 20, 2022	January 30, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
30	300226100001000	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <i>Construction of Multi-Purpose Building, Barangay Iiswood, Guinobatan, Albay</i>	Construction	YES	Competitive Bidding	October 22, 2021	November 10, 2021	January 20, 2022	January 30, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of a one-storey multi-purpose building.
31	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Flood Mitigation Structure at Pantao, Libon, Albay</i>	Construction	YES	Competitive Bidding	October 29, 2021	November 17, 2021	January 23, 2022	February 2, 2022	GoP	80,000,000.00	-	80,000,000.00	Construction of flood control structure.

**Indicative ANNUAL PROCUREMENT PLAN for FY 2022**  
DPWH - Albay 3rd District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Ranao-Ranao Quiza Road, Ligao City, Albay</i>	Construction	YES	Competitive Bidding	October 29, 2021	November 17, 2021	January 23, 2022	February 2, 2022	GoP	28,000,000.00	-	28,000,000.00	Concreting of road.
310108100292000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - <i>Albay West Coast Road K0502+861 - K0502+959</i>	Construction	YES	Competitive Bidding	October 29, 2021	November 17, 2021	January 23, 2022	February 2, 2022	GoP	11,350,000.00	-	11,350,000.00	Rehabilitation of road slope protection structure.
310108100292000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - <i>Albay West Coast Road K0505+658 - K0505+704</i>	Construction	YES	Competitive Bidding	October 29, 2021	November 17, 2021	January 23, 2022	February 2, 2022	GoP	6,820,000.00	-	6,820,000.00	Rehabilitation of road slope protection structure.
300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Road, Barangay Balinad, Polangui, Albay</i>	Construction	YES	Competitive Bidding	October 29, 2021	November 17, 2021	January 23, 2022	February 2, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Road, Barangay Cobrogan, Polangui, Albay</i>	Construction	YES	Competitive Bidding	October 29, 2021	November 17, 2021	January 23, 2022	February 2, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
300226100001000	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <i>Construction of Multi-Purpose Building, Barangay Mauraro, Guinobatan, Albay</i>	Construction	YES	Competitive Bidding	October 29, 2021	November 17, 2021	January 23, 2022	February 2, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of a one-storey multi-purpose building.
300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Bonbon and Bulusan Flood Control Structure (Downstream of Marocmoc Bridge, Right Side) Bonbon, Libon, Albay</i>	Construction	YES	Competitive Bidding	November 5, 2021	November 24, 2021	January 26, 2022	February 5, 2022	GoP	80,000,000.00	-	80,000,000.00	Construction of flood control structure.
300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Road, Bacong to Balanac, Ligao City, Albay</i>	Construction	YES	Competitive Bidding	November 5, 2021	November 24, 2021	January 26, 2022	February 5, 2022	GoP	28,000,000.00	-	28,000,000.00	Concreting of road.
320101104029000	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - <i>Construction/Repair/Rehabilitation/Improvement of Alomon Flood Control, Alomon, Polangui, Albay</i>	Construction	YES	Competitive Bidding	November 5, 2021	November 24, 2021	January 26, 2022	February 5, 2022	GoP	22,270,000.00	-	22,270,000.00	Rehabilitation of flood control structure.
310108100292000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - <i>Albay West Coast Road K0505+961 - K0506+310</i>	Construction	YES	Competitive Bidding	November 5, 2021	November 24, 2021	January 26, 2022	February 5, 2022	GoP	8,470,000.00	-	8,470,000.00	Rehabilitation of road slope protection structure.
300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Sinungtan-Bokolo Road, Barangay Sinungtan and Barangay Bokolo, Guinobatan, Albay</i>	Construction	YES	Competitive Bidding	November 5, 2021	November 24, 2021	January 26, 2022	February 5, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of Pacas Flood Control Dike (Pacas Bridge, Right Side) Pacas, Libon, Albay</i>	Construction	YES	Competitive Bidding	November 12, 2021	December 1, 2021	January 29, 2022	February 8, 2022	GoP	80,000,000.00	-	80,000,000.00	Rehabilitation of flood control structure.
300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Flood Control River Dike, Barangay Binatagan, Ligao City, Albay</i>	Construction	YES	Competitive Bidding	November 12, 2021	December 1, 2021	January 29, 2022	February 8, 2022	GoP	40,000,000.00	-	40,000,000.00	Construction of flood structure.
310108100292000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - <i>Albay West Coast Road K0549+897 - K0550+005</i>	Construction	YES	Competitive Bidding	November 12, 2021	December 1, 2021	January 29, 2022	February 8, 2022	GoP	8,630,000.00	-	8,630,000.00	Rehabilitation of road slope protection structure.
300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Improvement of Road, Barangay Harigue, Libon, Albay</i>	Construction	YES	Competitive Bidding	November 12, 2021	December 1, 2021	January 29, 2022	February 8, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.

**Indicative ANNUAL PROCUREMENT PLAN for FY 2022**  
DPWH - Albay 3rd District Engineering Office

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47	300226100001000	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <i>Construction of Multi-Purpose Building, Barangay Kinuartian, Polangui, Albay</i>	Construction	YES	Competitive Bidding	November 12, 2021	December 1, 2021	January 29, 2022	February 8, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of a one-storey multi-purpose building.
48	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of San Agustin Flood Control Dike, San Agustin, Libon, Albay</i>	Construction	YES	Competitive Bidding	November 19, 2021	December 8, 2021	January 30, 2022	February 9, 2022	GoP	80,000,000.00	-	80,000,000.00	Rehabilitation of flood control structure.
49	300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Greenfields Binatagan Road, Ligao City, Albay</i>	Construction	YES	Competitive Bidding	November 19, 2021	December 8, 2021	January 30, 2022	February 9, 2022	GoP	28,000,000.00	-	28,000,000.00	Construction of flood control structure.
50	310108100292000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - <i>Albay West Coast Road K0549+186 - K0549+296</i>	Construction	YES	Competitive Bidding	November 19, 2021	December 8, 2021	January 30, 2022	February 9, 2022	GoP	12,130,000.00	-	12,130,000.00	Rehabilitation of road slope protection structure.
51	320101104029000	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - <i>Rehabilitation of Cabilogan River Flood Control Dike (Kinale-Balangbang Section), Polangui, Albay</i>	Construction	YES	Competitive Bidding	November 19, 2021	December 8, 2021	January 30, 2022	February 9, 2022	GoP	12,000,000.00	-	12,000,000.00	Rehabilitation of flood control structure.
52	300226100001000	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <i>Construction of Multi-Purpose Building, Barangay Lanigay, Polangui, Albay</i>	Construction	YES	Competitive Bidding	November 19, 2021	December 8, 2021	January 30, 2022	February 9, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of a one-storey multi-purpose building.
53	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Masarawag River Flood Mitigation System (Brgy. Manila - Brgy. Masarawag), Guinobatan, Albay</i>	Construction	YES	Competitive Bidding	November 26, 2021	December 15, 2021	January 31, 2022	February 10, 2022	GoP	60,000,000.00	-	60,000,000.00	Construction of flood control structure.
54	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Nasisi River Flood Mitigation Structure (Brgy. Gulid), Ligao City, Albay</i>	Construction	YES	Competitive Bidding	November 26, 2021	December 15, 2021	January 31, 2022	February 10, 2022	GoP	60,000,000.00	-	60,000,000.00	Construction of flood control structure.
55	300105200232000	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - <i>Construction of Evacuation Center at Carabagan NHS Extension Site, Barangay Cabarian, Ligao City, Albay</i>	Construction	YES	Competitive Bidding	November 26, 2021	December 15, 2021	January 31, 2022	February 10, 2022	GoP	7,000,000.00	-	7,000,000.00	Construction of a multi-purpose building (evacuation center).
56	300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Improvement of Road, Barangay San Miguel, Oas, Albay</i>	Construction	YES	Competitive Bidding	November 26, 2021	December 15, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
57	300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Rehabilitation of Road, Barangay Cabarian, Ligao City, Albay</i>	Construction	YES	Competitive Bidding	November 26, 2021	December 15, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
58	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Nasisi River Flood Mitigation Structure (Brgy. Batang and Brgy. Herrera), Ligao City, Albay</i>	Construction	YES	Competitive Bidding	December 2, 2021	December 21, 2021	February 2, 2022	February 12, 2022	GoP	60,000,000.00	-	60,000,000.00	Construction of flood control structure.
59	300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Tinago/Mahaba Busay Road (Phase 2), Barangay Mahaba to Barangay Busay, Ligao City, Albay</i>	Construction	YES	Competitive Bidding	December 2, 2021	December 21, 2021	February 2, 2022	February 12, 2022	GoP	28,000,000.00	-	28,000,000.00	Concreting of road.
60	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of Busac River Wall, Oas, Albay</i>	Construction	YES	Competitive Bidding	December 2, 2021	December 21, 2021	February 2, 2022	February 12, 2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of flood control structure.
61	300105200232000	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - <i>Construction of Evacuation Center, San Jose E/S, Brgy. San Jose, Libon, Albay</i>	Construction	YES	Competitive Bidding	December 2, 2021	December 21, 2021	February 2, 2022	February 12, 2022	GoP	7,000,000.00	-	7,000,000.00	Construction of a multi-purpose building (evacuation center).



Indicative ANNUAL PROCUREMENT PLAN for FY 2022  
DPWH - Albay 3rd District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
62	300226100001000	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <i>Construction of Multi-Purpose Building, Barangay Macasitas, Pioduran, Albay</i>	Construction	YES	Competitive Bidding	December 2, 2021	December 21, 2021	February 2, 2022	February 12, 2022	GoP	5,000,000.00	-	5,000,000.00	<i>Construction of a one-storey multi-purpose building.</i>
63	300226100001000	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <i>Construction of Multi-Purpose Building, Barangay San Vicente, Libon, Albay</i>	Construction	YES	Competitive Bidding	December 2, 2021	December 21, 2021	February 2, 2022	February 12, 2022	GoP	5,000,000.00	-	5,000,000.00	<i>Construction of a one-storey multi-purpose building.</i>
64	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Groundsill Dam along Tobgon River (Downstream) of Tobgon Bridge, Ligao City, Albay</i>	Construction	YES	Competitive Bidding	December 17, 2021	January 5, 2022	February 3, 2022	February 13, 2022	GoP	70,000,000.00	-	70,000,000.00	<i>Contruction of a ground sill dam.</i>
65	300105200232000	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - <i>Construction of Bureau of Fire Protection Regional Training Center, Ligao City, Albay</i>	Construction	YES	Competitive Bidding	December 17, 2021	January 5, 2022	February 3, 2022	February 13, 2022	GoP	50,000,000.00	-	50,000,000.00	<i>Construction of a 4-storey multi-purpose building.</i>
66	310202100452000	Network Development Program - Road Widening - Secondary Road - <i>Ligao-Pio Duran Rd - K0538+000 - K0538+300</i>	Construction	YES	Competitive Bidding	December 17, 2021	January 5, 2022	February 3, 2022	February 13, 2022	GoP	10,000,000.00	-	10,000,000.00	<i>Widening (concreting) of national (secondary) road.</i>
67	300226100001000	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <i>Construction of Multi-Purpose Building, Barangay Nagpo, Libon, Albay</i>	Construction	YES	Competitive Bidding	December 17, 2021	January 5, 2022	February 3, 2022	February 13, 2022	GoP	5,000,000.00	-	5,000,000.00	<i>Construction of a one-storey multi-purpose building.</i>
68	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Nasisi River Flood Mitigation Structure (Brgy. Nasisi and Brgy. Basag), Ligao City, Albay</i>	Construction	YES	Competitive Bidding	December 24, 2021	January 12, 2022	February 10, 2022	February 20, 2022	GoP	60,000,000.00	-	60,000,000.00	<i>Construction of flood control structure.</i>
69	300214100001000	CSSP - Special Road Fund - MVUC - <i>Preventive Maintenance along Daang Maharlika (LZ) - K0501+703 - K0502+758, K0503+522 - K0506+013, K0506+961 - K0508+000</i>	Construction	YES	Competitive Bidding	December 24, 2021	January 12, 2022	February 10, 2022	February 20, 2022	GoP	33,000,000.00	-	33,000,000.00	<i>Asphalt overlay of primary national road, at said road section/s.</i>
70	310202100452000	Network Development Program - Road Widening - Secondary Road - <i>Albay West Coast Rd - K0489+(-594) - K0489+(-077)</i>	Construction	YES	Competitive Bidding	December 24, 2021	January 12, 2022	February 10, 2022	February 20, 2022	GoP	24,000,000.00	-	24,000,000.00	<i>Widening (concreting) of national (secondary) road.</i>
71	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of Pantao Riverwall, Libon, Albay</i>	Construction	YES	Competitive Bidding	December 24, 2021	January 12, 2022	February 10, 2022	February 20, 2022	GoP	20,000,000.00	-	20,000,000.00	<i>Rehabilitation of flood control structure.</i>
72	300214100001000	CSSP - Special Road Fund - MVUC - <i>Preventive Maintenance along Daang Maharlika (LZ) - K0493+124 - K0496+593, K0497+264 - K0499+300</i>	Construction	YES	Competitive Bidding	December 29, 2021	January 17, 2022	February 15, 2022	February 25, 2022	GoP	50,000,000.00	-	50,000,000.00	<i>Asphalt overlay of primary national road, at said road section/s.</i>
73	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of San Jose Flood Control Structure, San Jose, Libon, Albay</i>	Construction	YES	Competitive Bidding	December 29, 2021	January 17, 2022	February 15, 2022	February 25, 2022	GoP	50,000,000.00	-	50,000,000.00	<i>Rehabilitation of flood control structure.</i>
74	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of Alnay River Wall, Polangui, Albay</i>	Construction	YES	Competitive Bidding	December 29, 2021	January 17, 2022	February 15, 2022	February 25, 2022	GoP	20,000,000.00	-	20,000,000.00	<i>Rehabilitation of flood control structure.</i>
75	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of San Agustin River Wall, Libon, Albay</i>	Construction	YES	Competitive Bidding	December 29, 2021	January 17, 2022	February 15, 2022	February 25, 2022	GoP	20,000,000.00	-	20,000,000.00	<i>Rehabilitation of flood control structure.</i>
76	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Nasisi River Flood Mitigation Structure (Brgy. Pinki), Ligao City, Albay</i>	Construction	NO	Competitive Bidding	January 14, 2022	February 2, 2022	March 3, 2022	March 13, 2022	GoP	60,000,000.00	-	60,000,000.00	<i>Construction of flood control structure.</i>

Indicative ANNUAL PROCUREMENT PLAN for FY 2022  
DPWH - Albay 3rd District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBR/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
77 300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <b>Construction of Busac/GMA (Albay Camarines Sur Diversion Road), Barangay Busac to Albay/CamSur Diversion Road, Albay</b>	Construction	NO	Competitive Bidding	January 14, 2022	February 2, 2022	March 3, 2022	March 13, 2022	GoP	50,000,000.00	-	50,000,000.00	Concreting of road.
78 300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Flood Control Project, Barangay San Ramon, Oas, Albay</b>	Construction	NO	Competitive Bidding	January 14, 2022	February 2, 2022	March 3, 2022	March 13, 2022	GoP	20,000,000.00	-	20,000,000.00	Construction of flood control structure.
79 310108100292000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - <b>Albay West Coast Road K0499+774 - K0499+865</b>	Construction	NO	Competitive Bidding	January 14, 2022	February 2, 2022	March 3, 2022	March 13, 2022	GoP	7,290,000.00	-	7,290,000.00	Rehabilitation of road slope protection structure.
80 300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Nasais River Flood Mitigation Structure (Brgy. Nabontan), Ligao City, Albay</b>	Construction	NO	Competitive Bidding	January 21, 2022	February 9, 2022	March 10, 2022	March 20, 2022	GoP	60,000,000.00	-	60,000,000.00	Construction of flood control structure.
81 300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Rehabilitation of San Francisco Flood Control Structure (Phase II), Guinobatan, Albay</b>	Construction	NO	Competitive Bidding	January 21, 2022	February 9, 2022	March 10, 2022	March 20, 2022	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation of flood control structure.
82 300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <b>Construction of Tastas/Cavas Road, Barangay Cavasi to Barangay Tastas, Ligao City, Albay</b>	Construction	NO	Competitive Bidding	January 21, 2022	February 9, 2022	March 10, 2022	March 20, 2022	GoP	30,000,000.00	-	30,000,000.00	Concreting of road.
83 310108100292000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - <b>Ligao-Tabaco Road K0507+495 - K0507+565</b>	Construction	NO	Competitive Bidding	January 21, 2022	February 9, 2022	March 10, 2022	March 20, 2022	GoP	7,291,000.00	-	7,291,000.00	Rehabilitation of road slope protection structure.
84 300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Rehabilitation of Bacolod Flood Control Structure (Left Side Facing Downstream of Bacolod Bridge) Phase II in Libon, Albay</b>	Construction	NO	Competitive Bidding	January 28, 2022	February 16, 2022	March 17, 2022	March 27, 2022	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of flood control structure.
85 300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Rehabilitation of Maromoc Bridge Flood Control Structure (Right Side Facing Upstream and Left Side Facing Downstream of Maromoc Bridge) in Libon, Albay</b>	Construction	NO	Competitive Bidding	January 28, 2022	February 16, 2022	March 17, 2022	March 27, 2022	GoP	45,000,000.00	-	45,000,000.00	Rehabilitation of flood control structure.
86 300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <b>Construction of Albay/Camarines Sur Diversion Road, Oma-Oma to Tiongson Section, Barangay Oma-Oma - Barangay Tiongson, Ligao City, Albay</b>	Construction	NO	Competitive Bidding	January 28, 2022	February 16, 2022	March 17, 2022	March 27, 2022	GoP	30,000,000.00	-	30,000,000.00	Concreting of road.
87 300105200232000	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - <b>Construction of Evacuation Center, Tablon E/S, Brgy. Tablon, Oas, Albay</b>	Construction	NO	Competitive Bidding	January 28, 2022	February 16, 2022	March 17, 2022	March 27, 2022	GoP	7,000,000.00	-	7,000,000.00	Construction of a multi-purpose building (evacuation center).
88 300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of San Francisco River Flood Mitigation Structure, Brgy. Morera and Brgy. San Rafael, Guinobatan, Albay</b>	Construction	NO	Competitive Bidding	February 4, 2022	February 23, 2022	March 24, 2022	April 3, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of flood control structure.
89 300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Manilla River (Brgy. Manilla - Brgy. Masarawag) Flood Mitigation System, Guinobatan, Albay</b>	Construction	NO	Competitive Bidding	February 4, 2022	February 23, 2022	March 24, 2022	April 3, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of flood control structure.

Indicative ANNUAL PROCUREMENT PLAN for FY 2022  
DPWH - Albay 3rd District Engineering Office

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
90	300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Paulog/Bonga Road, Barangay Paulog to Barangay Bonga, Ligao City, Albay</i>	Construction	NO	Competitive Bidding	February 4, 2022	February 23, 2022	March 24, 2022	April 3, 2022	GoP	30,000,000.00	-	30,000,000.00	Concreting of road.
91	300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Lomacao-Catomaq Road, Barangay Lomacao, Guinobatan, Albay</i>	Construction	NO	Competitive Bidding	February 4, 2022	February 23, 2022	March 24, 2022	April 3, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
92	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of San Francisco River Flood Mitigation Structure, Brgy. Maguilon, Guinobatan, Albay</i>	Construction	NO	Competitive Bidding	February 11, 2022	March 2, 2022	March 31, 2022	April 10, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of flood control structure.
93	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of San Francisco River Flood Mitigation Structures, (Brgy. Maguilon and Brgy. Minto), Guinobatan, Albay</i>	Construction	NO	Competitive Bidding	February 11, 2022	March 2, 2022	March 31, 2022	April 10, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of flood control structure.
94	300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Improvement of Albay-Cansur Diversion Road (Ligao Section), Ligao City, Albay</i>	Construction	NO	Competitive Bidding	February 11, 2022	March 2, 2022	March 31, 2022	April 10, 2022	GoP	25,000,000.00	-	25,000,000.00	Concreting of road.
95	300221100001000	CSSP - Basic Infrastructure Program - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Road, Barangay Marigondon, Pioduran, Albay</i>	Construction	NO	Competitive Bidding	February 11, 2022	March 2, 2022	March 31, 2022	April 10, 2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of road.
96	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Nagasagan River Flood Control Structure, Barangay Obaliw, Oas, Albay</i>	Construction	NO	Competitive Bidding	February 18, 2022	March 9, 2022	April 7, 2022	April 17, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of flood control structure.
97	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Kalekran River Control Structure, Barangay Pistola, Oas, Albay</i>	Construction	NO	Competitive Bidding	February 18, 2022	March 9, 2022	April 7, 2022	April 17, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of flood control structure.
98	300105200232000	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - <i>Construction of Evacuation Center at Barangay Mauraro, Guinobatan, Albay</i>	Construction	NO	Competitive Bidding	February 18, 2022	March 9, 2022	April 7, 2022	April 17, 2022	GoP	35,000,000.00	-	35,000,000.00	Construction of a multi-purpose building (evacuation center).
99	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of San Rafael Flood Control Structure (Inaraya Section), Guinobatan, Albay</i>	Construction	NO	Competitive Bidding	February 25, 2022	March 16, 2022	April 14, 2022	April 24, 2022	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation of flood control structure.
100	300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Road, Tula-Tula Pequeto/Tinampo, Barangay Tula-Tula Pequeto to Barangay Tinampo, Ligao City, Albay</i>	Construction	NO	Competitive Bidding	February 25, 2022	March 16, 2022	April 14, 2022	April 24, 2022	GoP	30,000,000.00	-	30,000,000.00	Concreting of road.
101	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Construction of Flood Control River Dike, Sitio Sabang, Barangay Maanon, Ligao City, Albay</i>	Construction	NO	Competitive Bidding	February 25, 2022	March 16, 2022	April 14, 2022	April 24, 2022	GoP	30,000,000.00	-	30,000,000.00	Construction of flood control structure.
102	300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Road, Nabontan to Binanauan/Layon/Tuburan, Barangays Nabontan/Layon/Binanauan/Tuburan, Ligao City, Albay</i>	Construction	NO	Competitive Bidding	February 25, 2022	March 16, 2022	April 14, 2022	April 24, 2022	GoP	28,000,000.00	-	28,000,000.00	Concreting of road.

**Indicative ANNUAL PROCUREMENT PLAN for FY 2022**  
DPWH - Albay 3rd District Engineering Office

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/B/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	300105200232000	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - <i>Construction of Evacuation Center at Barangay Upper Binogsaan, Guinobatan, Albay</i>	Construction	NO	Competitive Bidding	March 4, 2022	March 23, 2022	April 21, 2022	May 1, 2022	GoP	35,000,000.00	-	35,000,000.00	<i>Construction of a multi-purpose building (evacuation center).</i>
104	320101104029000	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - <i>Construction of Binatagan Flood Control Structure along Matanglad River (Right Side) Ligao City, Albay</i>	Construction	NO	Competitive Bidding	March 4, 2022	March 23, 2022	April 21, 2022	May 1, 2022	GoP	30,000,000.00	-	30,000,000.00	<i>Construction of flood control structure.</i>
105	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of Kalakran Riverwall, Oas, Albay</i>	Construction	NO	Competitive Bidding	March 4, 2022	March 23, 2022	April 21, 2022	May 1, 2022	GoP	20,000,000.00	-	20,000,000.00	<i>Rehabilitation of flood control structure.</i>
106	300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Improvement of Albay-Cansur Diversion Road (Oas Section), Ligao City, Albay</i>	Construction	NO	Competitive Bidding	March 11, 2022	March 30, 2022	April 28, 2022	May 8, 2022	GoP	25,000,000.00	-	25,000,000.00	<i>Concreting of road.</i>
107	300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of San Ramon-Niño Jesus-San Vicente Road Section, Libon, Albay</i>	Construction	NO	Competitive Bidding	March 11, 2022	March 30, 2022	April 28, 2022	May 8, 2022	GoP	20,000,000.00	-	20,000,000.00	<i>Concreting of road.</i>
108	300219100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <i>Rehabilitation of Tula-Tula Riverwall, Ligao City, Albay</i>	Construction	NO	Competitive Bidding	March 11, 2022	March 30, 2022	April 28, 2022	May 8, 2022	GoP	20,000,000.00	-	20,000,000.00	<i>Rehabilitation of flood control structure.</i>
109	300215100001000	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Building/Facilities - <i>Construction of Lanigay-Apad Road, Polangui, Albay</i>	Construction	NO	Competitive Bidding	March 11, 2022	March 30, 2022	April 28, 2022	May 8, 2022	GoP	15,000,000.00	-	15,000,000.00	<i>Concreting of road.</i>
<b>CONSULTANCY</b>														
1	200000100796000	Sub-Soil Analysis and Exploration for the FY 2022 GAA Funded Proposed Building and Bridge Projects within Albay 3rd LD	Planning	YES	Competitive Bidding	November 12, 2021	December 1, 2021	January 24, 2022	February 3, 2022	GoP	2,500,000.00	-	2,500,000.00	<i>Geotechnical exploration of proposed project sites.</i>
2	200000100796000	Parcellary Survey; Preparation of Plans; Monumenting/Installation of Boundary Markers of National Roads, Bridges, & Other Structures; and Plan Approval & Titling	Planning	YES	Competitive Bidding	November 18, 2021	December 7, 2021	January 31, 2022	February 10, 2022	GoP	2,500,000.00	-	2,500,000.00	<i>Parcellary survey of national secondary road (Ligao-Tabaco Road)</i>
<b>GOODS AND SERVICES</b>														
1		Outsourcing of Security Services, DPWH Albay 3rd DEO, Paulog, Ligao City, (12 Months CY 2022)	Administrative	YES	Competitive Bidding	November 15, 2021	December 6, 2021	December 20, 2021	December 30, 2021	GoP	2,312,739.00	-	2,312,739.00	<i>Security Services</i>
2		Purchase of Office Supplies under Engineering and Administrative Overhead	Administrative	NO	Competitive Bidding	January 5, 2022	January 25, 2022	February 7, 2022	February 17, 2022	GoP	10,000,000.00	-	10,000,000.00	<i>Office Supplies</i>
3		Purchase of Electrical Supplies under Engineering and Administrative Overhead	Administrative	NO	Competitive Bidding	January 5, 2022	January 25, 2022	February 7, 2022	February 17, 2022	GoP	1,000,000.00	-	1,000,000.00	<i>Electrical Supplies</i>
4		Purchase of Janitorials Supplies under Engineering and Administrative Overhead	Administrative	NO	Competitive Bidding	January 5, 2022	January 25, 2022	February 7, 2022	February 17, 2022	GoP	1,200,000.00	-	1,200,000.00	<i>Janitorials Supplies</i>
5		Purchase of Office Equipment	Administrative	NO	Competitive Bidding	January 5, 2022	January 25, 2022	February 7, 2022	February 17, 2022	GoP	3,000,000.00	-	3,000,000.00	<i>Office Equipment</i>
6		Purchase of Information Technology Equipment	Administrative	NO	Competitive Bidding	January 5, 2022	January 25, 2022	February 7, 2022	February 17, 2022	GoP	6,000,000.00	-	6,000,000.00	<i>Information Technology</i>



**Indicative ANNUAL PROCUREMENT PLAN for FY 2022**  
DPWH - Albay 3rd District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Supply and Delivery for the Purchase of Surveying Instruments	Planning	NO	Competitive Bidding	January 7, 2022	January 31, 2022	February 14, 2022	February 24, 2022	GoP	6,000,000.00	-	6,000,000.00	Surveying Instruments
8	Supply and Delivery for Traffic Services Maintenance - Sign Maintenance Along National Roads in Albay 3rd District for 2022	Maintenance	NO	Competitive Bidding	January 7, 2022	January 31, 2022	February 14, 2022	February 24, 2022	GoP	3,000,000.00	3,000,000.00	-	Construction Materials
9	Supply and Delivery of Materials for: Resurfacing Unpaved Road Shoulders along National Road within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 7, 2022	11/01/2022	January 17, 2022	January 27, 2022	GoP	980,000.00	980,000.00	-	Construction Materials
10	Supply and Delivery of Aggregates for Bituminous Surface Treatment to be used in Various National Road within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 7, 2022	11/01/2022	January 17, 2022	January 27, 2022	GoP	800,000.00	800,000.00	-	Construction Materials
11	Pavement Maintenance - Supply and Delivery of Bituminous Surface Treatment Material to be used in National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	January 7, 2022	January 31, 2022	February 14, 2022	February 24, 2022	GoP	3,200,000.00	3,200,000.00	-	Construction Materials
12	Supply and Delivery of Boundary Marker	Maintenance	NO	Competitive Bidding	January 10, 2022	February 1, 2022	February 15, 2022	February 25, 2022	GoP	2,000,000.00	2,000,000.00	-	Construction Materials
13	Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	January 10, 2022	February 1, 2022	February 15, 2022	February 25, 2022	GoP	2,500,000.00	2,500,000.00	-	Construction Materials
14	Purchase of Equipment and Accessories to be used in Maintenance of National Road within 3rd District of Albay for 2022	Maintenance	NO	NP-53.9 - Small Value Procurement	January 10, 2022	January 14, 2022	January 20, 2022	January 28, 2022	GoP	800,000.00	800,000.00	-	Equipment and Accessories
15	Supply and Delivery of Materials for Traffic Services Maintenance: Center Line and Lane Line Repainting along Various National Roads within 3rd District of Albay	Maintenance	NO	Competitive Bidding	January 10, 2022	February 1, 2022	February 15, 2022	February 25, 2022	GoP	2,800,000.00	2,800,000.00	-	Construction Materials
16	Supply and Delivery of Personnel Uniform and Personal Protective Equipments to be used in Maintenance of National Roads within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 12, 2022	February 2, 2022	February 16, 2022	February 25, 2022	GoP	900,000.00	900,000.00	-	Uniform
17	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Albay West Coast Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 12, 2022	February 2, 2022	February 16, 2022	February 25, 2022	GoP	850,000.00	850,000.00	-	Construction Materials
18	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Tabaco Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 12, 2022	February 2, 2022	February 16, 2022	February 25, 2022	GoP	960,000.00	960,000.00	-	Construction Materials
19	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Daang Maharlika Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 12, 2022	February 2, 2022	February 16, 2022	February 25, 2022	GoP	970,000.00	970,000.00	-	Construction Materials
20	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Ploduran, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 12, 2022	February 2, 2022	February 16, 2022	February 25, 2022	GoP	920,000.00	920,000.00	-	Construction Materials
21	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Ploduran Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 14, 2022	February 7, 2022	February 21, 2022	March 3, 2022	GoP	980,000.00	980,000.00	-	Construction Materials
22	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Albay West Coast Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 14, 2022	February 7, 2022	February 21, 2022	March 3, 2022	GoP	850,000.00	850,000.00	-	Construction Materials
23	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Tabaco Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 14, 2022	February 7, 2022	February 21, 2022	March 3, 2022	GoP	880,000.00	880,000.00	-	Construction Materials
24	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Daang Maharlika Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 14, 2022	February 7, 2022	February 21, 2022	March 3, 2022	GoP	950,000.00	950,000.00	-	Construction Materials
25	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Libon-Bacolod-San Vicente-Marocmoc-Buga Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 14, 2022	February 7, 2022	February 21, 2022	March 3, 2022	GoP	800,000.00	800,000.00	-	Construction Materials
26	Supply and Delivery of Materials for Road Safety Facilities along National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	January 18, 2022	February 8, 2022	February 21, 2022	March 3, 2022	GoP	4,500,000.00	4,500,000.00	-	Construction Materials
27	Repair and Maintenance of Drainage Structure along San Antonio Betts St, Libon, Albay	Maintenance	NO	Competitive Bidding	January 18, 2022	February 8, 2022	February 21, 2022	March 3, 2022	GoP	2,800,000.00	2,800,000.00	-	Construction Materials

Indicative ANNUAL PROCUREMENT PLAN for FY 2022  
DPWH - Albay 3rd District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of B/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Matacon-Libon-Poalingul Jct. Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 18, 2022	January 24, 2022	January 28, 2022	February 7, 2022	GoP	820,000.00	820,000.00	-	Construction Materials
29	Supply and Delivery of Materials for Drainage Maintenance: Repair/Maintenance of Grouted Riprap Lined Canal along Albay West Coast Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 18, 2022	January 24, 2022	January 28, 2022	February 7, 2022	GoP	780,000.00	780,000.00	-	Construction Materials
30	Work Category 18 - Erosion Repair and Control in Roadsides along National Road within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	January 18, 2022	January 24, 2022	January 28, 2022	February 7, 2022	GoP	980,000.00	980,000.00	-	Construction Materials
31	Repair and Maintenance of Damaged Portland Cement Concrete Pavement along National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	January 20, 2022	February 9, 2022	February 22, 2022	March 4, 2022	GoP	4,000,000.00	4,000,000.00	-	Construction Materials
32	Supply and Delivery of Fuel for use in Various Equipment assigned at Maintenance Section	Maintenance	NO	Competitive Bidding	January 20, 2022	February 9, 2022	February 22, 2022	March 4, 2022	GoP	2,500,000.00	2,500,000.00	-	Fuel
33	Parts and Services for the Preventive Maintenance of Various Equipment at Maintenance Section (Under Warranty)	Maintenance	NO	NP-53.9 - Small Value Procurement	January 20, 2022	January 24, 2022	January 28, 2022	February 7, 2022	GoP	800,000.00	800,000.00	-	Equipment Maintenance
34	Emergency Rental of Equipment for Disaster Related Activities	Maintenance	NO	Competitive Bidding	January 20, 2022	February 9, 2022	February 22, 2022	March 4, 2022	GoP	2,000,000.00	2,000,000.00	-	Equipment Rental
35	Supply and Delivery of seat covers and floor matting for various Service Vehicles and Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	January 20, 2022	January 24, 2022	January 28, 2022	February 7, 2022	GoP	500,000.00	500,000.00	-	Seat Cover
36	Supply and delivery of tires and batteries for various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	February 1, 2022	February 21, 2022	March 7, 2022	March 17, 2022	GoP	1,500,000.00	1,500,000.00	-	Equipment Maintenance
37	Supply and Delivery of portable equipment, PPE's, materials and accessories for use in covid-19 pandemic protection, awareness and mitigation	Maintenance	NO	NP-53.9 - Small Value Procurement	February 1, 2022	February 7, 2022	February 11, 2022	February 21, 2022	GoP	900,000.00	900,000.00	-	PPE's
38	Supply and delivery of lubricants and filters for use in the preventive Maintenance of various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	February 1, 2022	February 21, 2022	March 7, 2022	March 17, 2022	GoP	1,200,000.00	1,200,000.00	-	Lubricants
39	Supply and Delivery of Spareparts, accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	February 1, 2022	February 21, 2022	March 7, 2022	March 17, 2022	GoP	1,500,000.00	1,500,000.00	-	Equipment Spareparts
40	Supply and delivery of fuels for various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	February 1, 2022	February 21, 2022	March 7, 2022	March 17, 2022	GoP	4,800,000.00	4,800,000.00	-	Fuels
41	Supply and delivery of lubricants and filters for use in the preventive Maintenance of various Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	February 3, 2022	February 7, 2022	February 11, 2022	February 21, 2022	GoP	980,000.00	980,000.00	-	Lubricants and Filters
42	Supply and delivery of tires and batteries for various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	February 3, 2022	February 23, 2022	March 8, 2022	March 18, 2022	GoP	1,200,000.00	1,200,000.00	-	Tires and Batteries
43	Purchase of four (4) units three-wheeled motorcycle for use in Road Maintenance Activities	Maintenance	NO	NP-53.9 - Small Value Procurement	February 3, 2022	February 7, 2022	February 11, 2022	February 21, 2022	GoP	800,000.00	800,000.00	-	three-wheeled motorcycle
44	Supply and Delivery of Spareparts, accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	February 3, 2022	February 7, 2022	February 11, 2022	February 21, 2022	GoP	900,000.00	900,000.00	-	Spareparts, accessories and material
45	Purchase of two (2) units Dump Truck 3 cu. M. capacity for use in Road maintenance Activities	Maintenance	NO	Competitive Bidding	February 3, 2022	February 23, 2022	March 8, 2022	March 18, 2022	GoP	9,800,000.00	9,800,000.00	-	Dump Truck
46	Purchase of one (1) unit Truck with Bucket Manlift for use in Maintenance Activities and Disaster Response.	Maintenance	NO	Competitive Bidding	February 14, 2022	March 7, 2022	March 21, 2022	March 31, 2022	GoP	4,600,000.00	4,600,000.00	-	Truck with Bucket Manlift
47	Supply and Delivery of four (4) units Service Vehicle for use Survey of proposed projects, project monitoring and Road Maintenance Activities	Maintenance	NO	Competitive Bidding	February 14, 2022	March 7, 2022	March 21, 2022	March 31, 2022	GoP	9,200,000.00	9,200,000.00	-	Service Vehicle
48	Replacement of Parts and Services for the repair of Hino Trucks assigned at Maintenance Section	Maintenance	NO	NP-53.9 - Small Value Procurement	February 14, 2022	February 18, 2022	February 24, 2022	March 4, 2022	GoP	700,000.00	700,000.00	-	Replacement of Parts and Services

Indicative ANNUAL PROCUREMENT PLAN for FY 2022  
DPWH - Albay 3rd District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of ISREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	Replacement of Parts and Services for the repair of one(1) unit toyota Hilux assigned at maintenance Section	Maintenance	NO	NP-53.9 - Small Value Procurement	February 14, 2022	February 18, 2022	February 24, 2022	March 4, 2022	GoP	120,000.00	120,000.00	-	Replacement of Parts and Services
50	Replacement of Parts and Services for the repair of Nissan Service Vehicles of Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	February 14, 2022	February 18, 2022	February 24, 2022	March 4, 2022	GoP	960,000.00	960,000.00	-	Replacement of Parts and Services
51	Replacement of Parts and Services for the repair of one (1) unit MAN Dump truck assigned at Maintenance Section	Maintenance	NO	NP-53.9 - Small Value Procurement	February 16, 2022	February 21, 2022	February 25, 2022	March 7, 2022	GoP	300,000.00	300,000.00	-	Replacement of Parts and Services
52	Supply and Delivery of one (1) unit Hydraulic breaker for backhoe F17-120 (Doosan DX140W) for use in Road Maintenance Activities	Maintenance	NO	Competitive Bidding	February 16, 2022	March 8, 2022	March 22, 2022	April 1, 2022	GoP	1,400,000.00	1,400,000.00	-	Hydraulic breaker for backhoe
53	Supply and Delivery of Tools (manual & electric for use in Disaster Response, Preventive Maintenance, Disinfection, Upkeep and Repair of Various BHME, Non-BHM Equipment and Laboratory Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	February 16, 2022	February 21, 2022	February 25, 2022	March 7, 2022	GoP	460,000.00	460,000.00	-	Tools
54	Replacement of parts and services for body repair, repainting, electrical, aircon and upholstery repair of Equipment and Service Vehicles	Maintenance	NO	NP-53.9 - Small Value Procurement	February 16, 2022	February 21, 2022	February 25, 2022	March 7, 2022	GoP	480,000.00	480,000.00	-	Replacement of parts and services
55	Supply and Delivery of one (1) unit Flat bed Tow Truck with Boom that will be use to convey vibratory roller, kneading machine, portable equipment and for use in emergency/related activities	Maintenance	NO	NP-53.9 - Small Value Procurement	February 18, 2022	February 22, 2022	February 28, 2022	March 10, 2022	GoP	880,000.00	880,000.00	-	Flat bed Tow Truck with Boom
56	Emergency Rental of Equipment for Disaster Related Activities	Maintenance	NO	Competitive Bidding	February 18, 2022	March 14, 2022	March 28, 2022	April 7, 2022	GoP	2,000,000.00	2,000,000.00	-	Rental of Equipmen
57	Supply and Delivery of seat covers and floor mattnigs for various Service Vehicles and Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	February 18, 2022	February 22, 2022	February 28, 2022	March 10, 2022	GoP	500,000.00	500,000.00	-	seat covers and floor mattnigs
58	Purchase of one (1) unit Self-loading Truck for use to convey various equipment and for emergency purposes	Maintenance	NO	Competitive Bidding	February 18, 2022	March 14, 2022	March 28, 2022	April 7, 2022	GoP	5,600,000.00	5,600,000.00	-	Self-loading Truck


Prepared by:

  
IRENE R. AREVALO  
Head, BAC Secretariat

Checked by:

  
NOEL C. MARIETA  
BAC Chairperson

Submitted by:

  
NANCY D. DOLOIRAS  
Assistant District Engineer

Approved:

  
SALOME M. BARTILLO  
District Engineer