



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0001 Asset Preservation Program Preventive Maintenance - Tertiary Roads H-way Jct Mana-Iliculon-Lagumit-Little Bagulo Rd - K1648 + 000 - K1648 + 438	Const. Section	Yes	Public Bidding	10/8/2020 to 10/08/20	10/27/2020	1/18/2021	1/19/2021 to 1/22/2021	GAA 2021	6,178,000.00		6,178,000.00	Preventive Maintenance of Tertiary Roads
	21LE0002 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1634 + 596 - K1637 + 039, K1646 +	Const. Section	Yes	Public Bidding	10/8/2020 to 10/14/20	10/27/2020	1/18/2021	1/19/2021 to 1/22/2021	GAA 2021	52,931,000.00		52,931,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads
	21LE0003 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1679 + 048 - K1679 + 598	Const. Section	Yes	Public Bidding	10/8/2020 to 10/14/20	10/27/2020	1/18/2021	1/19/2021 to 1/22/2021	GAA 2021	10,680,000.00		10,680,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads
	21LE0004 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads 1. Demoloc-Little Baguio-Alabel Rd - K1650 + 027 - K1650 + 832, K1650 + 254 - K1650 + 832	Const. Section	Yes	Public Bidding	10/8/2020 to 10/14/20	10/27/2020	1/18/2021	1/19/2021 to 1/22/2021	GAA 2021	15,639,000.00		15,639,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads
	21LE0005 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1610 + 866 - K1610 + 886, K1614 + 593 - K1614 + 628, K1620 + 598 - K1620 + 673, K1622 + 382 - K1622 + 435, K1622 + 617 -	Const. Section	Yes	Public Bidding	10/8/2020 to 10/14/20	10/27/2020	1/18/2021	1/19/2021 to 1/22/2021	GAA 2021	41,807,000.00		41,807,000.00	Road Slope Protection

Prepared by:

EMMA LINDA J. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. ARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0006 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1673 + 300 - K1673 +	Const. Section	Yes	Public Bidding	10/8/2020 to 10/14/20	10/27/2020	1/18/2021	1/19/2021 to 1/22/2021	GAA 2021	33,000,000.00		33,000,000.00	Road Slope Protection
	21LE0007 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd - K1665 + 300 - K1665 + 500	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	25,731,000.00		25,731,000.00	Road Slope Protection
	21LE0008 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd - K1665 + 700 - K1665 + 900	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	16,046,000.00		16,046,000.00	Construction of By-Pass and Diversion Roads
	21LE0009 Construction of By-Pass and Diversion Roads - Fells - New Argao Diversion Road, Davao Occidental	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of By-Pass and Diversion Roads
	21LE0010 Construction of By-Pass and Diversion Roads - Mana-Lais-Besang Diversion Road, Davao Occidental	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of By-Pass and Diversion Roads
	21LE0011 Construction of By-Pass and Diversion Roads - Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package E, Davao Occidental	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	53,893,000.00		53,893,000.00	Construction of By-Pass and Diversion Roads

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLANEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0012 Off-carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1678 + 634 - K1679 + 598, K1680 + (- 333) - K1680 + 73	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	34,204,000.00		34,204,000.00	Off-carriageway Improvement Secondary Roads
	21LE0013 Off-carriageway Improvement - Davao- Sarangani Coastal Rd (Malalag-Malita- JAS-G) - K1681 + 000 - K1684 + 300	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	56,457,000.00		56,457,000.00	Off-carriageway Improvement Secondary Roads
	21LE0014 Off-carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1684 + 300 - K1686 + 000, K1699 + 300 - K1699 + 507	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	30,226,000.00		30,226,000.00	Off-carriageway Improvement Secondary Roads
	21LE0015 Off-carriageway Improvement - Davao- Sarangani Coastal Rd (Malalag-Malita- JAS-G) - K1686 + 400 - K1689 + 400	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	56,559,000.00		56,559,000.00	Off-carriageway Improvement Coastal Road
	21LE0016 Off-carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1689 + 400 - K1692 + 700	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	56,797,000.00		56,797,000.00	Off-carriageway Improvement Secondary Roads

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0017 Off-carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1692 + 700 - K1694 + 239	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	26,457,000.00		26,457,000.00	Off-carriageway Improvement Secondary Roads
	21LE0018 Off-carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1696 + 000 - K1697 + 522	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	25,913,000.00		25,913,000.00	Off-carriageway Improvement Secondary Roads
	21LE0019 Off-carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1700 + 460 - K1701 + 505	Const. Section	Yes	Public Bidding	10/9/2020 to 10/15/2020	10/30/2020	1/20/2021	1/21/2021 to 1/27/2021	GAA 2021	16,797,000.00		16,797,000.00	Off-carriageway Improvement Secondary Roads
	21LE0020 Off-carriageway Improvement - Tertiary Roads Demoloc-Little Baguio-Alabel Rd - K1648 + 420 - K1648 + 700, K1658 + 220 - K1658 + 370, K1659 + 480 - K1660 + 000	Const. Section	Yes	Public Bidding	10/15/2020 to 10/21/2020	11/14/2020	1/22/2021	1/23/2021 to 1/28/2021	GAA 2021	14,250,000.00		14,250,000.00	Off-carriageway Improvement Secondary Roads
	21LE0021 Off-carriageway Improvement - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd - K1660 + 446 - K1661 + 783	Const. Section	Yes	Public Bidding	10/15/2020 to 10/21/2020	11/14/2020	1/22/2021	1/23/2021 to 1/28/2021	GAA 2021	23,975,000.00		23,975,000.00	Off-carriageway Improvement Tertiary Roads
	21LE0022 Off-carriageway Improvement - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd - K1667 + 160 - K1667 + 800, K1671 + 751 - K1672 + 940	Const. Section	Yes	Public Bidding	10/15/2020 to 10/21/2020	11/14/2020	1/22/2021	1/23/2021 to 1/28/2021	GAA 2021	26,025,000.00		26,025,000.00	Off-carriageway Improvement Tertiary Roads

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0023 Rehabilitation/ MajQr Repair of Permanent Bridges 1. Kilalag Br. 2 (B01905MN) along Demoloc-Little Baguio-Alabel Rd	Const. Section	Yes	Public Bidding	10/16/2020 to 10/22/2020	11/6/2020	1/25/2021	1/26/2021 to 1/29/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Of Permanent Bridges
	21LE0024 Rehabilitation/ MajQr Repair of Permanent Bridges Pangian Br. 2 (B01936MN) along Davao-Sarangani Coastal Rd (Malalag-Malita- JAS-G)	Const. Section	Yes	Public Bidding	10/16/2020 to 10/22/2020	11/6/2020	1/25/2021	1/26/2021 to 1/29/2021	GAA 2021	10,100,000.00		10,100,000.00	Rehabilitation / Major Of Permanent Bridges
	21LE0025 Rehabilitation/ MajQr Repair of Permanent Bridges Sangay Br. 1 (B01882MN) along Demoloc-Little Baguio-Alabel Rd	Const. Section	Yes	Public Bidding	10/16/2020 to 10/22/2020	11/6/2020	1/25/2021	1/26/2021 to 1/29/2021	GAA 2021	6,600,000.00		6,600,000.00	Rehabilitation / Major Of Permanent Bridges
	21LE0026 Rehabilitation/ MajQr Repair of Permanent Bridges Talogoy Br. (B01507MN) along Davao-Sarangani Coastal Rd (Malalag-Malita- JAS-G)	Const. Section	Yes	Public Bidding	10/16/2020 to 10/22/2020	11/6/2020	1/25/2021	1/26/2021 to 1/29/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Of Permanent Bridges
	21LE0027 Construction of New Bridges Kinangan Br. 2 along H-way Jct Mana-Ticulon- Lagumit-Little Baguio Rd	Const. Section	Yes	Public Bidding	10/16/2020 to 10/22/2020	11/6/2020	1/25/2021	1/26/2021 to 1/29/2021	GAA 2021	90,000,000.00		90,000,000.00	Construction Of New Bridges

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0028	Construction of New Bridges Biton Br. 3 along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G)	Const. Section	Yes	Public Bidding	10/16/2020 to 10/22/2020	11/6/2020	1/25/2021	1/26/2021 to 1/29/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction Of New Bridges
21LE0029	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems L Construction of Concrete Revetment1 Bollia Flood Control, Malita1 Davao Oc.cidental	Const. Section	Yes	Public Bidding	10/16/2020 to 10/22/2020	11/6/2020	1/25/2021	1/26/2021 to 1/29/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage
21LE0030	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Concrete Revetment, Fells Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/16/2020 to 10/22/2020	11/6/2020	1/25/2021	1/26/2021 to 1/29/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
21LE0031	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Concrete Revetment, Lacaron Proper Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/16/2020 to 10/22/2020	11/6/2020	1/25/2021	1/26/2021 to 1/29/2021	GAA 2021	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMES, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0032 Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	Const. Section	Yes	Public Bidding	10/21/2020 to 10/27/2020	11/10/2020	1/27/2021	1/28/2021 to 2/3/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage
	21LE0033 Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Concrete Revetment, Lais Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/21/2020 to 10/27/2020	11/10/2020	1/27/2021	1/28/2021 to 2/3/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage
	21LE0034 Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Concrete Revetment, Pongpong Flood Control (RC Cut-off Wall), Sta. Maria, Davao	Const. Section	Yes	Public Bidding	10/21/2020 to 10/27/2020	11/10/2020	1/27/2021	1/28/2021 to 2/3/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage
	21LE0035 Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Concrete Revetment, sanghay Flood Control (RC Cut-off Wall), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/21/2020 to 10/27/2020	11/10/2020	1/27/2021	1/28/2021 to 2/3/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0036	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Concrete Revetment, Tical Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/21/2020 to 10/27/2020	11/10/2020	1/27/2021	1/28/2021 to 2/3/2021	GAA 2021	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structures and Drainage
21LE0037	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Drainage canal including Const. of 1-barrel box culvert, Sitio Tata, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/21/2020 to 10/27/2020	11/10/2020	1/27/2021	1/28/2021 to 2/3/2021	GAA 2021	11,610,000.00		11,610,000.00	Construction of Flood Mitigation Structures and Drainage
21LE0038	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Malaway Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/21/2020 to 10/27/2020	11/10/2020	1/27/2021	1/28/2021 to 2/3/2021	GAA 2021	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structures and Drainage
21LE0039	Construction/ Improvement of Access Roads leading to Seaports Kalsada Tungo sa Jct. Highway Davao-Sarangani Coastal Road (Balangonan Section) leading to Balangonan Port, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/21/2020 to 10/27/2020	11/10/2020	1/27/2021	1/28/2021 to 2/3/2021	GAA 2021	15,820,000.00		15,820,000.00	Construction / Improvement of Access Roads

Prepared by:

EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARTE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0040 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Brgy. Ogpao various beaches, Sitio Logpond, Brgy. San Agustin, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/21/2020 to 10/27/2020	11/10/2020	1/27/2021	1/28/2021 to 2/3/2021	GAA 2021	28,000,000.00		28,000,000.00	Construction / Improvement of Access Roads
	21LE0041 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Hiquiana Beach Resort and various beaches, Brgy. San Agustin , Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/21/2020 to 10/27/2020	11/10/2020	1/27/2021	1/28/2021 to 2/3/2021	GAA 2021	24,270,000.00		24,270,000.00	Construction / Improvement of Access Roads
	21LE0042 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Puting Balas Beach Resort and Kisulad White Sand Beaches, Brgy. Baslawan,	Const. Section	Yes	Public Bidding	10/21/2020 to 10/27/2020	11/10/2020	1/27/2021	1/28/2021 to 2/3/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction / Improvement of Access Roads
	21LE0043 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to various beaches, Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/21/2020 to 10/27/2020	11/10/2020	1/27/2021	1/28/2021 to 2/3/2021	GAA 2021	40,547,000.00		40,547,000.00	Construction / Improvement of Access Roads

Prepared by:

EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARTE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0044	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Diego- Sitio Colagsing Road leading to Magbato Beach Resort and	Const. Section	Yes	Public Bidding	10/23/2020 to 10/29/2020	11/13/2020	1/29/2021	2/2/2021 to 2/5/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction / Improvement of Access Roads
21LE0045	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Water Suoply System Construction of Water Supply System, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/23/2020 to 10/29/2020	11/13/2020	1/29/2021	2/2/2021 to 2/5/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Supply
21LE0046	Construction I Repair I Rehabilitation I Improvement of Various Infrastructure including Buildings And Other Structures Multipurpose I Facilities Construction of Multi-Purpose Building (Indoor Sports Building), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/23/2020 to 10/29/2020	11/13/2020	1/29/2021	2/2/2021 to 2/5/2021	GAA 2021	95,000,000.00		95,000,000.00	Construction of MPB
21LE0047	Construction of Multi-Purpose Building, Boy Scout campsite on Barangay Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/23/2020 to 10/29/2020	11/13/2020	1/29/2021	2/2/2021 to 2/5/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB
21LE0048	Construction of Road at Bautista Boulevard to Sitio Dologan, Brgy. Fishing Village, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/28/2020 to 11/3/2020	11/17/2020	2/2/2021	2/3/2021 to 2/9/2021	GAA 2021	11,550,000.00		11,550,000.00	Construction of of Road

Prepared by:

EMMALINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0049	Construction of Road at Sitio Kibulakan, Brgy. CULAMAN, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/28/2020 to 11/3/2020	11/17/2020	2/2/2021	2/3/2021 to 2/9/2021	GAA 2021	11,550,000.00		11,550,000.00	Construction of Road
21LE0050	Construction of Road at Sitio Lafeud, Brgy. Pangyan, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/28/2020 to 11/3/2020	11/17/2020	2/2/2021	2/3/2021 to 2/9/2021	GAA 2021	11,550,000.00		11,550,000.00	Construction of Road
21LE0051	Construction of Road, Brgy. Fishing Village Proper, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/28/2020 to 11/3/2020	11/17/2020	2/2/2021	2/3/2021 to 2/9/2021	GAA 2021	14,630,000.00		14,630,000.00	Construction of Road
21LE0052	construction of Multi-Purpose Building (DAR Office), Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/28/2020 to 11/3/2020	11/17/2020	2/2/2021	2/3/2021 to 2/9/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB
21LE0053	Construction of Multi-Purpose Building (Dormitory) at SPAMAST Extension, Barangay caburan Big, Jose A. Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/28/2020 to 11/3/2020	11/17/2020	2/2/2021	2/3/2021 to 2/9/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0054 Construction of Multi-Purpose Building (Guard House), Lacaron National High School, Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/28/2020 to 11/3/2020	11/17/2020	2/2/2021	2/3/2021 to 2/9/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
	21LE0055 Construction of Multi-Purpose Building (Gym) at Lacaron National High School, Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/30/2020 to 11/5/2020	11/18/2020	2/4/2021	2/5/2021 to 2/10/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
	21LE0056 Construction of Multi-Purpose Building (Gym) at Migdolog Elementary School, Barangay Talagutong, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/30/2020 to 11/5/2020	11/18/2020	2/4/2021	2/5/2021 to 2/10/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
	21LE0057 Construction of Multi-Purpose Building (Health Center), Barangay camahual, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	10/30/2020 to 11/5/2020	11/18/2020	2/4/2021	2/5/2021 to 2/10/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
	21LE0058 Construction of Multi-Purpose Building (Health Center), Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/30/2020 to 11/5/2020	11/18/2020	2/4/2021	2/5/2021 to 2/10/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of MPB
	21LE0059 Construction of Multi-Purpose Building (Housing) of 73rd Infantry Battalion Brigade, Barangay Felis, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/30/2020 to 11/5/2020	11/18/2020	2/4/2021	2/5/2021 to 2/10/2021	GAA 2021	8,000,000.00		8,000,000.00	Construction of MPB
	21LE0060 Construction of Multi-Purpose Building (Library), Barangay Poblacion, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/30/2020 to 11/5/2020	11/18/2020	2/4/2021	2/5/2021 to 2/10/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0061	Construction of Multi-Purpose Building (Nursing Station), Barangay Mabila, Jose A. Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/30/2020 to 11/5/2020	11/18/2020	2/4/2021	2/5/2021 to 2/10/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
21LE0062	Construction of Multi-Purpose Building (Public Market), Barangay Balangonan, Jose A. Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/30/2020 to 11/5/2020	11/18/2020	2/4/2021	2/5/2021 to 2/10/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
21LE0063	Construction of Multi-Purpose Building (Public Market), Barangay Basiawan, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/30/2020 to 11/5/2020	11/18/2020	2/4/2021	2/5/2021 to 2/10/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
21LE0064	Construction of Multi-Purpose Building (Public Market), Barangay caburan Big, Jose A. Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/30/2020 to 11/5/2020	11/18/2020	2/4/2021	2/5/2021 to 2/10/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
21LE0065	Construction of Multi-Purpose Building (Public Market), Barangay caburan small, Jose A. Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/30/2020 to 11/5/2020	11/18/2020	2/4/2021	2/5/2021 to 2/10/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB

Prepared by:

EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMES, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0066	Construction of Multi-Purpose Building (Public Market), Barangay Datu Danwata, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/30/2020 to 11/5/2020	11/18/2020	2/4/2021	2/5/2021 to 2/10/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
21LE0067	Construction of Multi-Purpose Building (Public Market), Barangay Demoloc, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/4/2020 to 11/10/2020	11/23/2020	2/18/2021	2/9/2021 to 2/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
21LE0068	Construction of Multi-Purpose Building (Public Market), Barangay Kalbay, Jose A. Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/4/2020 to 11/10/2020	11/23/2020	2/18/2021	2/9/2021 to 2/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
21LE0069	Construction of Multi-Purpose Building (Public Market), Barangay Little Baguio, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/4/2020 to 11/10/2020	11/23/2020	2/18/2021	2/9/2021 to 2/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
21LE070	Construction of Multi-Purpose Building (Public Market), Barangay Pinalpala, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/4/2020 to 11/10/2020	11/23/2020	2/18/2021	2/9/2021 to 2/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Concreting of Road
21LE0071	Construction of Multi-Purpose Building (Public Market), Barangay Talagutong, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/4/2020 to 11/10/2020	11/23/2020	2/18/2021	2/9/2021 to 2/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB

Prepared by:

EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0072	Construction of Multi-Purpose Building at Billbak Elementary School, Barangay Tical, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/4/2020 to 11/10/2020	11/23/2020	2/18/2021	2/9/2021 to 2/12/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
21LE0073	Construction of Multi-Purpose Building at Bolo Bolo Elementary School, Barangay Little Baguio, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/4/2020 to 11/10/2020	11/23/2020	2/18/2021	2/9/2021 to 2/12/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
21LE0074	Construction of Multi-Purpose Building at Lalon Elementary School, Barangay Little Baguio, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/4/2020 to 11/10/2020	11/23/2020	2/18/2021	2/9/2021 to 2/12/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
21LE0075	Construction of Multi-Purpose Building at Little Baguio Elementary School Barangay Little Baguio, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/4/2020 to 11/10/2020	11/23/2020	2/18/2021	2/9/2021 to 2/12/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LAKETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0076	Construction of Multi-Purpose Building, Jose Timbol Elementary School Barangay Poblacion, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/4/2020 to 11/10/2020	11/23/2020	2/18/2021	2/9/2021 to 2/12/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
21LE0077	Construction of Multi-Purpose Building, Mariano Peralta National High School-New Argao Extension, Barangay New Argao, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	11/25/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
21LE0078	Construction of Multi-Purpose Building, SPAMAST, Barangay Buhangin, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	11/25/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB
21LE0079	Rehabilitation of Multi-Purpose Building (Agricultural Training Center), Barangay Fishing Village, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	11/25/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of MPB

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMES, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0080	Rehabilitation of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	11/25/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of MPB
21LE0081	Rehabilitation of Multi-Purpose Building (Museum), Barangay Poblacion, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	11/25/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of MPB
21LE0082	Construction of Concrete Revetment In Barangay Tagen, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	11/25/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of Concrete Revetment
21LE0083	Construction of Drainage System (Line Canal), Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	11/25/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of Drainage System
21LE0084	Construction of Drainage system In Barangay Laker, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	11/25/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of Drainage System

Prepared by:

EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0085 Concreting of Road in Barangay Camalig, Sarangani, Davao Occidental I	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	11/25/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	1,000,000.00		1,000,000.00	Concreting of Road
	21LE0086 Concreting of Road to Barangay Site, Barangay Lagumit, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	11/25/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	5,000,000.00		5,000,000.00	Concreting of Road
	21LE0087 Concreting of Road to Evacuation Center, Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/12/2020 to 11/18/2020	12/2/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Concreting of Road
	21LE0088 Concreting of Road to Mariano Calungsod Regis Elementary School, Barangay Bolila, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/12/2020 to 11/18/2020	12/2/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	5,000,000.00		5,000,000.00	Concreting of Road

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0089	Concreting of Road to Sitio Arumahan, Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/12/2020 to 11/18/2020	12/2/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	5,000,000.00		5,000,000.00	Concreting of Road
21LE0090	Concreting of Road to Sitio Kibalabag, Barangay Camalig, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/12/2020 to 11/18/2020	12/2/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Concreting of Road
21LE0091	Concreting of Roads for 26 Barangays leading to different schools, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/12/2020 to 11/18/2020	12/2/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	13,000,000.00		13,000,000.00	Concreting of Road

Prepared by:

EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0092 Construction of Road from Sitio Matamis to Sitio Makalong Elementary School, Barangay Demoloc, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/12/2020 to 11/18/2020	12/2/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Road
	21LE0093 Construction of Road leading to Kisawel Elementary School, Barangay Demoloc, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/12/2020 to 11/18/2020	12/2/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Road
	21LE0094 Construction of Road from Barangay Site to Catmon Elementary School, Barangay Manuel Peralta, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/12/2020 to 11/18/2020	12/2/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Road
	21LE0095 Construction of Road from Barangay Site to Libunon Elementary School, Barangay Pangaleon, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/12/2020 to 11/18/2020	12/2/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Road
	21LE0096 Construction of Water Supply for 26 Barangays, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/12/2020 to 11/18/2020	12/2/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	13,000,000.00		13,000,000.00	Construction of Water Supply
	21LE0097 Construction of Water Supply in different schools, Barangay Little Baguio, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/12/2020 to 11/18/2020	12/2/2020	2/10/2021	2/11/2021 to 2/16/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of Water Supply

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0098 Construction (Completion) of Multi-Purpose Building (Municipal Gym), Barangay Kidadan, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2020 to 11/23/2020	12/7/2020	2/12/2021	2/13/2021 to 2/18/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of MPB
	21LE0099 Construction of Multi-Purpose Building (Evacuation Center), Barangay caburan Small, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2020 to 11/23/2020	12/7/2020	2/12/2021	2/13/2021 to 2/18/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of MPB
	21LE0100 Construction of Multi-Purpose Building (Juvenile Detention Center), Barangay Poblacion, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2020 to 11/23/2020	12/7/2020	2/12/2021	2/13/2021 to 2/18/2021	GAA 2021	2,500,000.00		2,500,000.00	Construction of MPB
	21LE0101 Construction of Multi-Purpose Building (TESDA Building), Barangay Buhangi, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2020 to 11/23/2020	12/7/2020	2/12/2021	2/13/2021 to 2/18/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB
	21LE0102 Construction of Multi-Purpose Building (Transportation Terminal), Barangay Mabila, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2020 to 11/23/2020	12/7/2020	2/12/2021	2/13/2021 to 2/18/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of MPB
	21LE0103 Construction of Multi-Purpose Building (Waiting Shed/Tricycle Terminal), Barangay Bolila, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2020 to 11/23/2020	12/7/2020	2/12/2021	2/13/2021 to 2/18/2021	GAA 2021	500,000.00		500,000.00	Construction of MPB

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMES, JR.
BAC Chairman

Approved by:

RODRIGO C. LAPETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0104 Construction of Multi-Purpose Building (Waiting Shed/Tricycle Terminal), Barangay Fishing Village, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2020 to 11/23/2020	12/7/2020	2/12/2021	2/13/2021 to 2/18/2021	GAA 2021	500,000.00		500,000.00	Construction of MPB
	21LE0105 Construction of Multi-Purpose Building (Waiting Shed/Tricycle Terminal), Barangay Mana, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2020 to 11/23/2020	12/7/2020	2/12/2021	2/13/2021 to 2/18/2021	GAA 2021	500,000.00		500,000.00	Construction of MPB
	21LE0106 Construction of Multi-P1,1rpose Building (Waiting Shed/Tricycle Terminal), Barangay Poblacion, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2020 to 11/23/2020	12/7/2020	2/12/2021	2/13/2021 to 2/18/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
	21LE0107 Construction of Multi-Purpose Building (Women and Children Welfare Center), Barangay Poblacion, Sta. Maria, Davao Occidenta	Const. Section	Yes	Public Bidding	11/17/2020 to 11/23/2020	12/7/2020	2/12/2021	2/13/2021 to 2/18/2021	GAA 2021	2,500,000.00		2,500,000.00	Construction of MPB
	21LE0108 Construction of Multi-Purpose Building at Boy Scout Campsite on Barangay Lawa, Barangay Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2020 to 11/23/2020	12/7/2020	2/12/2021	2/13/2021 to 2/18/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of MPB
	21LE0109 Construction of Multi-Purpose Building, Brgy. caburan Big, Jose Abad Santos, Davao Occidenta	Const. Section	Yes	Public Bidding	11/20/2020 to 11/26/2020	12/10/2020	2/15/2021	2/16/2021 to 2/19/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMES, JR.
BAC Chairman

Approved by:

RODRIGO E. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0110	Construction of Multi-Purpose Building, Brgy. Dimoloc, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/20/2020 to 11/26/2020	12/10/2020	2/15/2021	2/16/2021 to 2/19/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
21LE0111	Construction of Multi-Purpose Building, Brgy. Lals, Malita, Davao Occidental	Maint. Section	Yes	Public Bidding	11/20/2020 to 11/26/2020	12/10/2020	2/15/2021	2/16/2021 to 2/19/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of MPB
21LE0112	Construction of Multi-Purpose Building, Brgy. Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/20/2020 to 11/26/2020	12/10/2020	2/15/2021	2/16/2021 to 2/19/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
21LE0113	Construction of Multi-Purpose Building, Brgy. Mabila, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	11/20/2020 to 11/26/2020	12/10/2020	2/15/2021	2/16/2021 to 2/19/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0114 Construction of Multi-Purpose Building, Brgy. Poblacion, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/20/2020 to 11/26/2020	12/10/2020	2/15/2021	2/16/2021 to 2/19/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
	21LE0115 Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/20/2020 to 11/26/2020	12/10/2020	2/15/2021	2/16/2021 to 2/19/2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of MPB
	21LE0116 Concreting of San Isidro-Poblacion Road, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/20/2020 to 11/26/2020	12/10/2020	2/15/2021	2/16/2021 to 2/19/2021	GAA 2021	40,000,000.00		40,000,000.00	Concreting Of Road
	21LE0117 Construction of Ogpao-San Agustin Road, Santa Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/20/2020 to 11/26/2020	12/10/2020	2/15/2021	2/16/2021 to 2/19/2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Road
	21LE0118 Construction of Ogpao-Tanglad Road, Santa Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/20/2020 to 11/26/2020	12/10/2020	2/15/2021	2/16/2021 to 2/19/2021	GAA 2021	14,000,000.00		14,000,000.00	Construction of Road
	21LE0119 Construction of Road at Barangay caburan, Jose Abad Santos, Davao Occidenta	Const. Section	Yes	Public Bidding	11/20/2020 to 11/26/2020	12/10/2020	2/15/2021	2/16/2021 to 2/19/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of Road

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0120	Construction of Road from Barangay Pinalpalan to Sitio Mote, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/17/2021	2/18/2021 to 2/23/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Road
21LE0121	Construction/Opening of Road, Brgy. Pangian to Sarawagon ES, Sitio Sarawagon, Brgy. Pangian, Malita, Davao Occidental	Maint. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/17/2021	2/18/2021 to 2/23/2021	GAA 2021	15,400,000.00		15,400,000.00	Construction / Opening of Road
21LE0122	Construction/Opening of Road, Sitio Balakayo to Nawan ES, Brgy. Pangian, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/17/2021	2/18/2021 to 2/23/2021	GAA 2021	11,550,000.00		11,550,000.00	Construction / Opening of Road
21LE0123	Construction/Opening of Road, Sitio Kitastas to IFS Kitastas ES, Brgy. Macol, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/17/2021	2/18/2021 to 2/23/2021	GAA 2021	11,550,000.00		11,550,000.00	Construction / Opening of Road
21LE0124	Opening of Road at Sitio Bilibak, Barangay Ical, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/17/2021	2/18/2021 to 2/23/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction / Opening of Road
21LE0125	Rehabilitation of Road from Sitio Kipalway to Sitio Kibanoot in Barangay Marabatuan, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/17/2021	2/18/2021 to 2/23/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Road
21LE0126	Construction/Rehabilitation of Water Work System (Hilario Nardo Elementary School), Barangay Kisulad, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/17/2021	2/18/2021 to 2/23/2021	GAA 2021	750,000.00		750,000.00	Construction / Rehabilitation of Water Work System

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE

Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0127	Construction/Rehabilitation of Water Work System (Mamacao Elementary School), Barangay Mamacao, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/17/2021	2/18/2021 to 2/23/2021	GAA 2021	750,000.00		750,000.00	Construction / Rehabilitation of Water Work System
21LE0128	Construction/Rehabilitation of Water Work System (Ogpao Elementary School), Barangay Ogpao, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/17/2021	2/18/2021 to 2/23/2021	GAA 2021	750,000.00		750,000.00	Construction / Rehabilitation of Water Work System
21LE0129	Construction/Rehabilitation of Water Work System (Tanglad Elementary School), Barangay Tanglad, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/17/2021	2/18/2021 to 2/23/2021	GAA 2020	750,000.00		750,000.00	Construction / Rehabilitation of Water Work System

Prepared by:

EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO E. LARETE
 District Engineer