

(DPWH Negros Occidental 1st District Engineering Office) Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21GK0001 - Preventive Maintenance of Road: Asphalt overlay - on specific locations along Vito Port Rd - K0092 + 000 - K0098 + 786		YES	Competitive Bidding	10/21/2020	11/10/2020	01/18/2021	01/20/2021	GoP	59,918,780.00	59,918,780.00		Preventive Maintenance of Road: Asphalt Overlay
	21GK0002 - Preventive Maintenance of Road: Asphalt overlay - on specific locations along Bulanon Rd - K0088 + (-138) - K0092 + 728		YES	Competitive Bidding	10/21/2020	11/10/2020	01/18/2021	01/20/2021	GoP	30,726,920.00	30,726,920.00		Preventive Maintenance of Road: Asphalt Overlay
	21GK0003 - Preventive Maintenance of Road: Asphalt overlay - on specific locations along Bacolod North Rd - K0011 + (-1008) - K0011 + (-100)		YES	Competitive Bidding	10/21/2020	11/10/2020	01/18/2021	01/20/2021	GoP	23,095,660.00	23,095,660.00		Preventive Maintenance of Road: Asphalt Overlay
	21GK0004 - Preventive Maintenance of Road: Asphalt overlay - on specific locations along Bacolod North Road - K0013 + 402 - K0015 + 008		YES	Competitive Bidding	10/21/2020	11/10/2020	01/18/2021	01/20/2021	GoP	24,691,100.00	24,691,100.00		Preventive Maintenance of Road: Asphalt Overlay
	21GK0005 - Preventive Maintenance of Road: Asphalt Overlay along Bacolod North Rd - K0032 + 353 - K0032 + 639		YES	Competitive Bidding	10/21/2020	11/10/2020	01/18/2021	01/20/2021	GoP	5,451,740.00	5,451,740.00		Preventive Maintenance of Road: Asphalt Overlay
	21GK0006 - Reconstruction to Concrete pavement - along Bacolod North Rd - K0032 + 639 - K0032 + 992		YES	Competitive Bidding	10/21/2020	11/10/2020	01/18/2021	01/20/2021	GoP	28,989,380.00	28,989,380.00		Preventive Maintenance of Road: Asphalt Overlay
	21GK0007 - Road Widening - Along Bacolod North Rd - K0077 + (-258) - K0078 + 401		YES	Competitive Bidding	10/28/2020	11/17/2020	01/18/2021	20/01/2021	GoP	71,603,965.00	71,603,965.00		Widening of Road
	21GK0008 - Road Widening - Along Bacolod North Rd - K0086 + 358 - K0088 + 327		YES	Competitive Bidding	10/28/2020	11/17/2020	01/18/2021	20/01/2021	GoP	68,746,600.00	68,746,600.00		Widening of Road
	21GK0009 - Road Widening - Along Bacolod North Rd - K0090 + 328 - K0091 + 457		YES	Competitive Bidding	10/28/2020	11/17/2020	01/18/2021	20/01/2021	GoP	59,984,400.00	59,984,400.00		Widening of Road
	21GK0010 - Road Widening - Along Jct New Sagay-Old Sagay Rd - K0085 + 361 - K0085 + 675		YES	Competitive Bidding	10/28/2020	11/17/2020	01/18/2021	20/01/2021	GoP	28,356,300.00	28,356,300.00		Widening of Road
	21GK0011 - Off-Carriageway Improvement - Along Bacolod Silay Airport Access Rd - K0008 + (-774) - K0012 + 685		YES	Competitive Bidding	10/28/2020	11/17/2020	01/18/2021	20/01/2021	GoP	37,549,680.00	37,549,680.00		Off-Carriageway Improvement

21GK0012 - Widening of Bridge - Cabug Br. (B00142NR) along Bacolod North Rd		YES	Competitive Bidding	11/12/2020	12/02/2020	01/18/2021	01/20/2021	GoP	6,958,000.00	6,958,000.00		Widening of Concrete Road
21GK0013 - Widening of Bridge - Carugiat Br. (B00153NR) along Bacolod North Rd		YES	Competitive Bidding	11/12/2020	12/02/2020	01/18/2021	01/20/2021	GoP	20,678,000.00	20,678,000.00		Widening of Concrete Bridge
21GK0014 - Widening of Bridge - Catabla Br. 1 (B00391NR) along Bacolod North Rd		YES	Competitive Bidding	11/12/2020	12/02/2020	01/18/2021	01/20/2021	GoP	41,258,000.00	41,258,000.00		Widening of Bridge
21GK0015 - Widening of Bridge - Catabla Br. 2 (B00389NR) along Bacolod North Rd		YES	Competitive Bidding	11/12/2020	12/02/2020	01/18/2021	01/20/2021	GoP	48,539,500.00	48,539,500.00		Widening of Bridge
21GK0016 - Widening of Bridge - Minuluan Br. (B00316NR) along Bacolod North Rd		YES	Competitive Bidding	11/12/2020	12/02/2020	01/18/2021	01/20/2021	GoP	34,300,000.00	34,300,000.00		Widening of Bridge
21GK0017 - Widening of Bridge - Tresfuentes Br. (B00145NR) along Bacolod North Rd		YES	Competitive Bidding	11/12/2020	12/02/2020	01/18/2021	01/20/2021	GoP	10,780,000.00	10,780,000.00		Widening of Bridge
21GK0018 - Construction of Flood Mitigation Structure - Construction of Flood Control/Shore Protection/Seawall at Barangay Zone-I to Barangay Zone-VI, Cadiz City, Negros Occidental		YES	Competitive Bidding	11/25/2020	12/15/2020	01/20/2021	01/22/2021	GoP	75,109,810.00	75,109,810.00		Construction of Flood Control/Shore Protection/Seawall
21GK0019 - Construction of Flood Mitigation Structure - Rehabilitation of Drainage System (Barangay II), Municipality of Manapla, Negros Occidental		YES	Competitive Bidding	11/25/2020	12/15/2020	01/20/2021	01/22/2021	GoP	9,800,000.00	9,800,000.00		Rehabilitation of Drainage System
21GK0020 - Construction of Flood Mitigation Structure - Rehabilitation of Drainage System (Barangay I-A), Municipality of Manapla, Negros Occidental		YES	Competitive Bidding	11/25/2020	12/15/2020	01/20/2021	01/22/2021	GoP	19,992,000.00	19,992,000.00		Rehabilitation of Drainage System
21GK0021 - Rehabilitation of Drainage System (Barangay II), Municipality of Manapla, Negros Occidental		YES	Competitive Bidding	11/25/2020	12/15/2020	01/20/2021	01/22/2021	GoP	29,988,000.00	29,988,000.00		Rehabilitation of Drainage System
21GK0022 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Bagacay River along Bacolod Silay Airport Access Road, Silay City, Negros Occidental		YES	Competitive Bidding	11/25/2020	12/15/2020	01/20/2021	01/22/2021	GoP	44,100,000.00	44,100,000.00		Construction of Flood Control Structure

21GK0023 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Banago River along Bacolod Silay Airport Access Road, Talisay City, Negros Occidental		YES	Competitive Bidding	11/25/2020	12/15/2020	01/20/2021	01/22/2021	GoP	44,100,000.00	44,100,000.00		Construction of Flood Control Structure
21GK0024 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Catabla River along Bacolod Silay Airport Access Road, Silay City, Negros Occidental		YES	Competitive Bidding	11/25/2020	12/15/2020	01/20/2021	01/22/2021	GoP	44,100,000.00	44,100,000.00		Construction of Flood Control Structure
21GK0025 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Guinhalaran River along Bacolod Silay Airport Access Road, Silay City, Negros Occidental		YES	Competitive Bidding	11/25/2020	12/15/2020	01/20/2021	01/22/2021	GoP	38,045,560.00	38,045,560.00		Construction of Flood Control Structure
21GK0026 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Logoy River along Bacolod Silay Airport Access Road Talisay City, Negros Occidental		YES	Competitive Bidding	12.02/2020	12/22/2020	01/20/2021	01/22/2021	GoP	44,100,000.00	44,100,000.00		Construction of Flood Control Structure
21GK0027 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Minulu-an River along Bacolod Silay Airport Access Road, Talisay City, Negros Occidental		YES	Competitive Bidding	12.02/2020	12/22/2020	01/20/2021	01/22/2021	GoP	44,100,000.00	44,100,000.00		Construction of Flood Control Structure
21GK0028 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Imbang River (Both Stream), Silay City, Negros Occidental		YES	Competitive Bidding	12.02/2020	12/22/2020	01/20/2021	01/22/2021	GoP	96,500,000.00	96,500,000.00		Construction of Flood Control Structure
21GK0029 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malogo River (Both Stream), Abut. "A" EB. Magalona, Negros Occidental		YES	Competitive Bidding	12.02/2020	12/22/2020	01/20/2021	01/22/2021	GoP	96,500,000.00	96,500,000.00		Construction of Flood Control Structure
21GK0030 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malogo River (Both Stream), Abut. "B" Victorias City, Negros Occidental		YES	Competitive Bidding	12.02/2020	12/22/2020	01/20/2021	01/22/2021	GoP	96,500,000.00	96,500,000.00		Construction of Flood Control Structure

21GK0031 - Construction of Concrete Road - Access Road leading to Pacol Falls, Allmatoc Rice Terraces and Prayer Mountain, Brgy. V. F. Gustilo, Cadiz City, Negros Occidental		YES	Competitive Bidding	12/02/2020	12/22/2020	01/20/2021	01/22/2021	GoP	62,282,065.00	62,282,065.00		Construction of Concrete Road
21GK0032 - Construction of Concrete Road - Access Road leading to Imbang San Fernando Tunangan (San Antonio) Road, Brgy. San Fernando, Talisay City, Negros Occidental		YES	Competitive Bidding	12/02/2020	12/22/2020	01/20/2021	01/22/2021	GoP	71,877,060.00	71,877,060.00		Construction of Concrete Road
21GK0033 - Construction of School Building - Construction of School Building, Barangay Tortosa Ext. High School, Barangay Tortosa, Municipality of Manapla, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	4,950,000.00	4,950,000.00		Construction of School Building
21GK0034 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Andres Bonifacio, Sagay City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	3,960,000.00	3,960,000.00		Construction of Multi-Purpose Building (Brgy. Hall)
21GK0035 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Bato, Sagay City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	3,960,000.00	3,960,000.00		Construction of Multi-Purpose Building (Brgy. Hall)
21GK0036 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Jerusalem, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	3,960,000.00	3,960,000.00		Construction of Multi-Purpose Building (Brgy. Hall)
21GK0037 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Barangay Hall), Barangay Maquiling, Sagay City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	3,960,000.00	3,960,000.00		Construction of Multi-Purpose Building (Brgy. Hall)
21GK0038 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Barangay Hall), Barangay Palridel, Sagay City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	3,960,000.00	3,960,000.00		Construction of Multi-Purpose Building (Brgy. Hall)

21GK0039 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Barangay Hall), BarangayFabrica, Sagay City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	3,960,000.00	3,960,000.00		Construction of Multi-Purpose Building (Brgy. Hall)
21GK0040 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Center for Senior Citizens & PWD), Barangay Malubon, Sagay City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	1,980,000.00	1,980,000.00		Construction of Multi-Purpose Building
21GK0041 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Center for Senior Citizens & PWD), Barangay Sta. Teresa, Municipality of Manapla, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	1,980,000.00	1,980,000.00		Construction of Multi-Purpose Building
21GK0042 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Banquerohan National High School, Barangay Banquerohan, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0043 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Bato Central Elementary School, Barangay Bato, Sagay City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0044 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Cadiz East I Elementary School, Barangay Zone IV, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0045 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Cadiz West II Elementary School, Barangay Zone III, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)

21GK0046 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Caduha-an National High School, Barangay Caduha-an, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0047 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Daga Elementary School, Barangay Daga, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0048 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Ecozone National High School, Barangay Paraiso, Sagay City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0049 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Hongkong Plaza, Barangay Paraiso, Sagay City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0050 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Manapla National High School-Purisima Ext., Barangay Purisima, Municipality of Manapla, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	1,980,000.00	1,980,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0051 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Mes de Maria Elementary School, Barangay San Pablo, Municipality of Manapla, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	1,980,000.00	1,980,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0052 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) S.V. Aguilar Integrated School, Barangay Tadlong, Sagay City, Negros Occidental		NO	Competitive Bidding	01/06/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)

21GK0053 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Sagay Senior High School (Stand Alone), Barangay Rizal, Sagay City, Negros Occidental		NO	Competitive Bidding	01/08/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0054 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Sitio Intaplan, Barangay Himoga-an Baybay, Sagay City, Negros Occidental		NO	Competitive Bidding	01/08/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0055 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Tiglawigan Elementary School, Barangay Tiglawigan, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/08/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0056 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court) Vito National High School Senior High School), Barangay Vito, Sagay City, Negros Occidental		NO	Competitive Bidding	01/08/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0057 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court), Barangay Luna, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/08/2021	01/26/2021	02/01/2021	02/03/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0058 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court), Barangay Zone II, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,980,000.00	1,980,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0059 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Day Care Center) Had. Bilbao, Barangay Punta Mesa, Municipality of Manapla, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,188,000.00	1,188,000.00		Construction of Multi-Purpose Building (Day Care Center)

21GK0060 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Day Care Center), Barangay Punta Salong, Municipality of Manapla, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,188,000.00	1,188,000.00		Construction of Multi-Purpose Building (Day Care Center)
21GK0061 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Health Center), Barangay Luna, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,980,000.00	1,980,000.00		Construction of Multi-Purpose Building (Health Center)
21GK0062 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Tourism Center), Barangay Poblacion II, Sagay City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	4,950,000.00	4,950,000.00		Construction of Multi-Purpose Building (Brgy. Hall)
21GK0063 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Daga, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,980,000.00	1,980,000.00		Construction of Multi-Purpose Building
21GK0064 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Teresa, Municipality of Manapla, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,980,000.00	1,980,000.00		Rehabilitation of Multi-Purpose Building (Brgy. Hall)
21GK0065 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court) Manapla National High School, Barangay 1-A, Municipality of Manapla, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,980,000.00	1,980,000.00		Rehabilitation of Multi-Purpose Building (Covered Court)
21GK0066 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Bulanon, Sagay City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,980,000.00	1,980,000.00		Rehabilitation of Multi-Purpose Building (Covered Court)

21GK0067 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Cabahug, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,980,000.00	1,980,000.00		Rehabilitation of Multi-Purpose Building (Covered Court)
21GK0068 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Maiubon, Sagay City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,980,000.00	1,980,000.00		Rehabilitation of Multi-Purpose Building (Covered Court)
21GK0069 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Poblacion I, Sagay City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,980,000.00	1,980,000.00		Rehabilitation of Multi-Purpose Building (Covered Court)
21GK0070 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Day Care Center), Barangay 9, Victorias City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	2,475,000.00	2,475,000.00		Construction of Multi-Purpose Building (Day Care Center)
21GK0071 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Day Care Center), Barangay Bubog, Talisay City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,980,000.00	1,980,000.00		Construction of Multi-Purpose Building (Day Care Center)
21GK0072 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Day Care Center), Barangay San Fernando, Talisay City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	1,980,000.00	1,980,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0073 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay 18-A, Victorias City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	3,564,000.00	3,564,000.00		Construction of Multi-Purpose Building
21GK0074 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay 9, Victorias City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	3,168,000.00	3,168,000.00		Construction of Multi-Purpose Building

	21GK0075 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Amayco, Murcia, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	3,465,000.00	3,465,000.00		Construction of Multi-Purpose Building
	21GK0076 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Batea, EB Magalona, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	3,663,000.00	3,663,000.00		Construction of Multi-Purpose Building
	21GK0077 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Buenavista, Murcia, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	3,168,000.00	3,168,000.00		Construction of Multi-Purpose Building
	21GK0078 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Canlandog, Murcia, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	3,168,000.00	3,168,000.00		Construction of Multi-Purpose Building
	21GK0079 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Cansilayan, Murcia, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	3,465,000.00	3,465,000.00		Construction of Multi-Purpose Building
	21GK0080 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Concepcion, Talisay City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	3,168,000.00	3,168,000.00		Construction of Multi-Purpose Building
	21GK0081 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Gahit, EB Magalona, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	3,465,000.00	3,465,000.00		Construction of Multi-Purpose Building
	21GK0082 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Guinhalaran, Silay City, Negros Occidental		NO	Competitive Bidding	01/13/2021	02/02/2021	02/08/2021	02/10/2021	GoP	3,465,000.00	3,465,000.00		Construction of Multi-Purpose Building
	21GK0083 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Kapitan Ramon, Silay City, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	2,475,000.00	2,475,000.00		Construction of Multi-Purpose Building

	21GK0084 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Latasan, EB Magalona, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	3,762,000.00	3,762,000.00		Construction of Multi-Purpose Building
	21GK0085 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Matab-ang, Talisay City, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building
	21GK0086 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Poblacion 1, EB Magalona, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	1,980,000.00	1,980,000.00		Construction of Multi-Purpose Building
	21GK0087 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay San Jose, EB Magalona, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	3,168,000.00	3,168,000.00		Construction of Multi-Purpose Building
	21GK0088 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Sta. Rosa, Murcia, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	3,168,000.00	3,168,000.00		Construction of Multi-Purpose Building
	21GK0089 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Tomongtong, EB Magalona, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	3,663,000.00	3,663,000.00		Construction of Multi-Purpose Building
	21GK0090 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Zone 1, Talisay City, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	3,168,000.00	3,168,000.00		Construction of Multi-Purpose Building
	21GK0091 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Zone 11, Talisay City, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	3,465,000.00	3,465,000.00		Construction of Multi-Purpose Building
	21GK0092 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Barangay Zone 12-A, Talisay City, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building

21GK0093 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Cudangdang Elementary School, Barangay Cudangdang, EB Magalona, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	3,663,000.00	3,663,000.00		Construction of Multi-Purpose Building
21GK0094 - Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building, Barangay Balarang, Silay City, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	3,960,000.00	3,960,000.00		Construction/Rehabilitation of Multi-Purpose Building
21GK0095 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Health Center), Barangay 6, Victorias City, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	1,000,000.00	1,000,000.00		Rehabilitation of Multi-Purpose Building (Health Center)
21GK0096 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay 4, Silay City, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	2,475,000.00	2,475,000.00		Rehabilitation of Multi-Purpose Building
21GK0097 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay 8, Victorias City, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	1,000,000.00	1,000,000.00		Rehabilitation of Multi-Purpose Building
21GK0098 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay E. Lizares, Talisay City, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	1,000,000.00	1,000,000.00		Rehabilitation of Multi-Purpose Building
21GK0099 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay Rizal, Silay City, Negros Occidental		NO	Competitive Bidding	01/18/2021	02/08/2021	02/15/2021	02/17/2021	GoP	2,970,000.00	2,970,000.00		Rehabilitation of Multi-Purpose Building
21GK0100 - Construction of Drainage Structure - Construction of Drainage System, Barangay Magsaysay, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	1,980,000.00	1,980,000.00		Construction of Drainage System

21GK0101 - Construction of Flood Control Structure - Construction (Riprapping) of Creek (Including Footwalk), Barangay Zone 4, Talisay City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	2,079,000.00	2,079,000.00		Construction (Riprapping) of Creek (Including Footwalk)
21GK0102 - Construction of Drainage Structure -Construction of Drainage System and Flood Control Structures, Barangay 5, Silay City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	1,000,000.00	1,000,000.00		Construction of Drainage System and Flood Control Structures
21GK0103 - Construction of Drainage Structure -Construction of Drainage System and Flood Control Structures, Barangay Mambulac, Silay City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	2,970,000.00	2,970,000.00		Construction of Drainage System and Flood Control Structures
21GK0104 - Construction of Drainage Structure -Construction of Drainage System, Barangay Zone 1, Talisay City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	1,980,000.00	1,980,000.00		Construction of Concrete Road
21GK0105 - Construction of Flood Control Structure -Construction of Flood Control Structure Along Carugiat Creek, Barangay 13, Victorias City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	4,950,000.00	4,950,000.00		Construction of Flood Control Structure
21GK0106 - Construction of Concrete Road - Concreting of Barangay Road (Road Leading to Public Cemetery), Barangay Bato, Sagay City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	2,970,000.00	2,970,000.00		Concreting of Barangay Road
21GK0107 - Construction of Concrete Road - Concreting of Barangay Road (Road Leading to Public Cemetery), Barangay Bulanon, Sagay City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	2,970,000.00	2,970,000.00		Concreting of Barangay Road
21GK0108 - Construction of Concrete Road - Concreting of Local Road, Barangay 21, Victorias City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	1,980,000.00	1,980,000.00		Concreting of Local Road
21GK0109 - Construction of Bridge - Construction of Foot Bridge at Had. Escolastica, Barangay Mabini, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	1,980,000.00	1,980,000.00		Construction of Foot Bridge

21GK0110 - Rehabilitation of Bridge - Rehabilitation of Hanging Bridge at Lourdes-Gaston, Barangay Punta Mesa, Municipality of Manapla, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	3,564,000.00	3,564,000.00		Rehabilitation of Hanging Bridge
21GK0111 - Construction of Bridge - Construction of Hanging Bridge, Barangay Hawaiian, Silay City, Silay City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	3,465,000.00	3,465,000.00		Construction of Hanging Bridge
21GK0112 - Rehabilitation of Bridge - Rehabilitation of Local Bridge (Including Riprap), Barangay Zone 14-A, Talisay City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	1,485,000.00	1,485,000.00		Rehabilitation of Local Bridge (Including Riprap)
21GK0113 - Construction of Water Supply System - Construction of Water System at Sitio Huebesan, Barangay Celestino Villacin, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	1,980,000.00	1,980,000.00		Construction of Water System
21GK0114 - Construction of Water Supply System - Construction of Level II Water System, Barangay Cabatangan, Talisay City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	4,950,000.00	4,950,000.00		Construction of Level II Water System
21GK0115 - Construction of Water Supply System - Construction of Level II Water System, Barangay Guimbala-on, Silay City, Negros Occidental		NO	Competitive Bidding	01/22/2021	02/11/2021	02/18/2021	02/22/2021	GoP	6,930,000.00	6,930,000.00		Construction of Level II Water System
21GK0116 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Barangay Hall Extension), Brgy. Luna, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Barangay Hall)
21GK0117 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Barangay Hall), Barangay Cabahug, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	4,950,000.00	4,950,000.00		Construction of Multi-Purpose Building (Barangay Hall)
21GK0118 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court), Mes De Maria Elementary School, Brgy. San Pablo, Manapla, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)

21GK0119 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Health Center), Barangay Fabrica, Sagay City, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	4,950,000.00	4,950,000.00		Construction of Multi-Purpose Building (Health Center)
21GK0120 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (ABC/Senior Citizens/PWD Center), Brgy. Poblacion 2, Sagay, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	2,970,000.00	2,970,000.00		Rehabilitation of Multi-Purpose Building (ABC/Senior Citizens/PWD Center)
21GK0121 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Burgos, Cadiz City, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	2,970,000.00	2,970,000.00		Rehabilitation of Multi-Purpose Building
21GK0122 - Construction of Multi-Purpose Building -Construction (Completion) of Multi-Purpose Building (Covered Court with stage), EB Magalona Elementary School, EB Magalona, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	2,475,000.00	2,475,000.00		Construction (Completion) of Multi-Purpose Building (Covered Court with stage)
21GK0123 - Construction of Multi-Purpose Building -Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay 2, EB Magalona, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	1,980,000.00	1,980,000.00		Construction (Completion) of Multi-Purpose Building
21GK0124 - Construction of Multi-Purpose Building -Construction (Completion) of Multi-Purpose Building (Covered Court), Don AR Montelibano Elementary School, Barangay Blumentritt, Murcia, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	2,475,000.00	2,475,000.00		Construction (Completion) of Multi-Purpose Building (Covered Court)
21GK0125 - Construction of Multi-Purpose Building -Construction (Completion) of Multi-Purpose Building (PDEA), Silay City, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	4,950,000.00	4,950,000.00		Construction (Completion) of Multi-Purpose Building (PDEA)
21GK0126 - Construction of Multi-Purpose Building -Construction (Completion) of Multi-Purpose Building (Stage), Silay South Elementary School, Silay City, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	1,000,000.00	1,000,000.00		Construction (Completion) of Multi-Purpose Building (Stage)

21GK0127 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (ABC Hall), Brgy. 3, Enrique B. Magalona, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (ABC Hall)
21GK0128 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Barangay Hall), Barangay 3, EB Magalona, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	1,980,000.00	1,980,000.00		Construction of Multi-Purpose Building
21GK0129 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Covered Court), Don Eustaquio Hofileña Elementary School, Brgy. 3, Silay City, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building (Covered Court)
21GK0130 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building Phase 2, Brgy. 13, Victorias, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building Phase 2
21GK0131 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Brgy. Concepcion, Talisay, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building
21GK0132 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, Brgy. Zone 2, Murcia, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	2,970,000.00	2,970,000.00		Construction of Multi-Purpose Building
21GK0133 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, EB Magalona, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	1,980,000.00	1,980,000.00		Construction of Multi-Purpose Building
21GK0134 - Construction of Multi-Purpose Building - Construction/Rehabilitation (Completion) of Multi-Purpose Building, Barangay 1, Silay City, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	1,485,000.00	1,485,000.00		Construction/Rehabilitation (Completion) of Multi-Purpose Building
21GK0135 - Construction of Multi-Purpose Building - Construction/Rehabilitation (Completion) of Multi-Purpose Building, Barangay Zone 15, Talisay City, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	1,485,000.00	1,485,000.00		Construction/Rehabilitation (Completion) of Multi-Purpose Building

21GK0136 - Construction of Multi-Purpose Building - Construction/Rehabilitation (Completion) of Multi-Purpose Building, Barangay Zone 2, Murcia, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	3,465,000.00	3,465,000.00		Construction/Rehabilitation (Completion) of Multi-Purpose Building
21GK0137 - Construction of Multi-Purpose Building - Construction/Rehabilitation (Completion) of Multi-Purpose Building, Barangay Zone 9, Talisay City, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	1,485,000.00	1,485,000.00		Construction/Rehabilitation (Completion) of Multi-Purpose Building
21GK0138 - Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building (Activity Center) in Victorias City, Negros Occidental		NO	Competitive Bidding	01/27/2021	02/16/2021	02/22/2021	02/24/2021	GoP	14,850,000.00	14,850,000.00		Construction/Rehabilitation of Multi-Purpose Building (Activity Center)
21GK0139 - Construction of Concrete Road - Concreting of Road, Martinez-Intaplan, Sagay City, Negros Occidental		NO	Competitive Bidding	02/01/2021	02/22/2021	03/01/2021	03/03/2021	GoP	29,700,000.00	29,700,000.00		Concreting of Road
21GK0140 - Construction of Concrete Road - Concreting of Road, Tagnipis, Sagay City, Negros Occidental		NO	Competitive Bidding	02/01/2021	02/22/2021	03/01/2021	03/03/2021	GoP	29,700,000.00	29,700,000.00		Concreting of Road
21GK0141 - Construction of Concrete Road - Concreting of Road, Vito-Tuong, Sagay City, Negros Occidental		NO	Competitive Bidding	02/01/2021	02/22/2021	03/01/2021	03/03/2021	GoP	29,700,000.00	29,700,000.00		Concreting of Road
21GK0142 - Construction of Concrete Road - Concreting of Road, Barangay 13, Victorias City to Barangay Pasil, Enrique B. Magalona, Negros Occidental		NO	Competitive Bidding	02/01/2021	02/22/2021	03/01/2021	03/03/2021	GoP	29,700,000.00	29,700,000.00		Concreting of Road
21GK0143 - Construction of Concrete Road - Concreting of Road, Barangay Cudangdang, Enrique B. Magalona, Negros Occidental		NO	Competitive Bidding	02/01/2021	02/22/2021	03/01/2021	03/03/2021	GoP	14,850,000.00	14,850,000.00		Construction of Multi-Purpose Building
21GK0144 - Construction of Concrete Road - Construction (Completion) of Barangay Road, Barangay Pandanon, Murcia, Negros Occidental		NO	Competitive Bidding	02/01/2021	02/22/2021	03/01/2021	03/03/2021	GoP	2,970,000.00	2,970,000.00		Construction (Completion) of Barangay Road
21GK0145 - Construction of Concrete Road - Construction (Completion) of Barangay Road, Barangay Salvacion, Murcia, Negros Occidental		NO	Competitive Bidding	02/01/2021	02/22/2021	03/01/2021	03/03/2021	GoP	2,970,000.00	2,970,000.00		Construction (Completion) of Barangay Road

21GK0146 - Construction of Concrete Road - Construction (Completion) of Barangay Road, Barangay Talotog, Murcia, Negros Occidental		NO	Competitive Bidding	02/01/2021	02/22/2021	03/01/2021	03/03/2021	GoP	2,970,000.00	2,970,000.00		Construction (Completion) of Barangay Road
21GK0147 - Construction of Concrete Road - Construction/Rehabilitation (Completion) of Local Road, Barangay Patag, Silay City, Negros Occidental		NO	Competitive Bidding	02/01/2021	02/22/2021	03/01/2021	03/03/2021	GoP	2,475,000.00	2,475,000.00		Construction/Rehabilitation (Completion) of Local Road
21GK0148 - Construction of Bridge - Construction (Completion) of Foot Bridge, Barangay Dos Hermanas, Talisay City, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	1,980,000.00	1,980,000.00		Construction (Completion) of Foot Bridge
21GK0149 - Construction of Bridge - Construction (Completion) of Hanging Foot Bridge, Barangay Blumentritt, Murcia, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	1,980,000.00	1,980,000.00		Construction (Completion) of Hanging Foot Bridge
21GK0150 - Construction of Bridge - Construction (Completion) of Hanging Foot Bridge, Barangay Matabang Had Vista, Talisay City, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	1,980,000.00	1,980,000.00		Construction (Completion) of Hanging Foot Bridge
21GK0151 - Construction of Bridge - Construction of Foot Bridge, Barangay San Fernando, Talisay City, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	1,000,000.00	1,000,000.00		Construction of Foot Bridge
21GK0152 - Rehabilitation of Bridge - Rehabilitation of Local Bridge (Foot Bridge), Barangay Zone 12, Talisay City, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	1,000,000.00	1,000,000.00		Rehabilitation of Local Bridge (Foot Bridge)
21GK0153 - Construction of Drainage Structure - Construction (Completion) of Drainage System, Barangay Damgo, EB Magalona, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	1,980,000.00	1,980,000.00		Construction (Completion) of Drainage System
21GK0154 - Rehabilitation of Drainage Structure - Rehabilitation of Drainage System, Barangay 7, Victorias City, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	4,950,000.00	4,950,000.00		Rehabilitation of Drainage System

	21GK0155 - Rehabilitation of Flood Control Structure - Rehabilitation of Flood Control Structure (Riprap), Barangay Zone 10, Talisay City, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	1,980,000.00	1,980,000.00		Rehabilitation of Flood Control Structure (Riprap)
	21GK0156 - Rehabilitation of Flood Control Structure - Rehabilitation of Flood Control Structure (Riprapping/Slope Protection), Barangay Zone 1, Murcia, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	1,485,000.00	1,485,000.00		Rehabilitation of Flood Control Structure (Riprapping/Slope Protection)
	21GK0157 - Rehabilitation of Flood Control Structure, Barangay 3, Silay City, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	2,970,000.00	2,970,000.00		Rehabilitation of Flood Control Structure
	21GK0158 - Rehabilitation of Flood Control Structure - Rehabilitation of Flood Control Structures, Barangay Zone 16, Talisay City, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	1,980,000.00	1,980,000.00		Rehabilitation of Flood Control Structure
	21GK0159 - Construction of Water Supply System - Construction (Completion) of Water System II (Overhead Water Tank), Barangay Blumentritt, Murcia, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	1,980,000.00	1,980,000.00		Construction (Completion) of Water System II (Overhead Water Tank)
	21GK0160 - Construction of Water Supply System - Construction (Completion) of Water System II (Overhead Water Tank), Had. Carmen Barangay Blumentritt, Murcia, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	1,980,000.00	1,980,000.00		Construction (Completion) of Water System II (Overhead Water Tank)
	21GK0161 - Construction of Water Supply System - Construction of Water Supply System Level II in Barangay Tanza, Enrique B. Magalona, Negros Occidental		NO	Competitive Bidding	02/10/2021	03/02/2021	03/08/2021	03/10/2021	GoP	14,850,000.00	14,850,000.00		Construction of Water Supply System II
	Coarse Sand		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	1,350,000.00	1,350,000.00		Goods
	Coarse Aggregates (1", 3/4" - 1/2")		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	1,800,000.00	1,800,000.00		Goods
	Key Aggregates (3/8" - No.4)		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	1,950,000.00	1,950,000.00		Goods
	Item 200 - Aggregate Subbase Coarse Materials		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	1,297,500.00	1,297,500.00		Goods
	Asphalt Cement Penetration, Grade 60/70 @ 200 ltrs./drum		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	2,600,000.00	2,600,000.00		Goods
	Hot Asphalt 85/100 pen. @ 200 ltrs./drum		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	1,500,000.00	1,500,000.00		Goods
	Asphalt Emulsified Cationic SS1		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	1,950,000.00	1,950,000.00		Goods

	Reflectorized Traffic Paint (chlorinated rubber base) White		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	498,000.00	498,000.00		Goods
	Reflectorized Traffic Paint (chlorinated rubber base) Yellow		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	750,750.00	750,750.00		Goods
	Latex Paint, Semi-Gloss, White		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	425,000.00	425,000.00		Goods
	Paint Thinner (Acrylic)		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	300,000.00	300,000.00		Goods
	Paint Brush 4" (Heavy Duty)		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	12,750.00	12,750.00		Goods
	Paint Roller 4" (Heavy Duty)		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	16,250.00	16,250.00		Goods
	Thermoplastic Road Marking Powder, White		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	3,802,500.00	3,802,500.00		Goods
	Thermoplastic Road Marking Powder, Yellow		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	2,145,000.00	2,145,000.00		Goods
	Drop on Glass Beads for Road Marking Powder (25kgs./bag)		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	1,194,000.00	1,194,000.00		Goods
	Primer Thermoplastic Sealer		YES	Competitive Bidding	10/05/2020	10/15/2020	10/22/2020	10/29/2020	GoP	603,000.00	603,000.00		Goods
	Coarse Sand		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	1,350,000.00	1,350,000.00		Goods
	Coarse Aggregates (1", 3/4" - 1/2")		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	1,800,000.00	1,800,000.00		Goods
	Key Aggregates (3/8" - No.4)		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	1,950,000.00	1,950,000.00		Goods
	Item 200 - Aggregate Subbase Coarse Materials		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	1,297,500.00	1,297,500.00		Goods
	Asphalt Cement Penetration, Grade 60/70 @ 200 ltrs./drum		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	2,600,000.00	2,600,000.00		Goods
	Hot Asphalt 85/100 pen. @ 200 ltrs./drum		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	1,500,000.00	1,500,000.00		Goods
	Asphalt Emulsified Cationic SS1		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	1,950,000.00	1,950,000.00		Goods
	Reflectorized Traffic Paint (chlorinated rubber base) White		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	498,000.00	498,000.00		Goods
	Reflectorized Traffic Paint (chlorinated rubber base) Yellow		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	750,750.00	750,750.00		Goods
	Latex Paint, Semi-Gloss, White		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	425,000.00	425,000.00		Goods
	Paint Thinner (Acrylic)		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	300,000.00	300,000.00		Goods
	Paint Brush 4" (Heavy Duty)		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	12,750.00	12,750.00		Goods
	Paint Roller 4" (Heavy Duty)		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	16,250.00	16,250.00		Goods
	Thermoplastic Road Marking Powder, White		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	3,802,500.00	3,802,500.00		Goods
	Thermoplastic Road Marking Powder, Yellow		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	2,145,000.00	2,145,000.00		Goods
	Drop on Glass Beads for Road Marking Powder (25kgs./bag)		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	1,194,000.00	1,194,000.00		Goods
	Primer Thermoplastic Sealer		YES	Competitive Bidding	12/01/2020	12/11/2020	12/18/2020	12/23/2020	GoP	603,000.00	603,000.00		Goods
	Coarse Sand		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	1,350,000.00	1,350,000.00		Goods
	Coarse Aggregates (1", 3/4" - 1/2")		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	1,800,000.00	1,800,000.00		Goods
	Key Aggregates (3/8" - No.4)		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	1,950,000.00	1,950,000.00		Goods

	Item 200 - Aggregate Subbase Coarse Materials		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	1,297,500.00	1,297,500.00		Goods
	Asphalt Cement Penetration, Grade 60/70 @ 200 ltrs./drum		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	2,600,000.00	2,600,000.00		Goods
	Hot Asphalt 85/100 pen. @ 200 ltrs./drum		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	1,500,000.00	1,500,000.00		Goods
	Asphalt Emuldifed Cationic SS1		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	1,950,000.00	1,950,000.00		Goods
	Reflectorized Traffic Paint (chlorinated rubber base) White		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	498,000.00	498,000.00		Goods
	Reflectorized Traffic Paint (chlorinated rubber base) Yellow		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	750,750.00	750,750.00		Goods
	Latex Paint, Semi-Gloss, White		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	425,000.00	425,000.00		Goods
	Paint Thinner (Acrylic)		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	300,000.00	300,000.00		Goods
	Paint Brush 4" (Heavy Duty)		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	12,750.00	12,750.00		Goods
	Paint Roller 4" (Heavy Duty)		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	16,250.00	16,250.00		Goods
	Thermoplastic Road Marking Powder, White		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	3,802,500.00	3,802,500.00		Goods
	Thermoplastic Road Marking Powder, Yellow		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	2,145,000.00	2,145,000.00		Goods
	Drop on Glass Beads for Road Marking Powder (25kgs./bag)		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	1,194,000.00	1,194,000.00		Goods
	Primer Thermoplastic Sealer		NO	Competitive Bidding	03/02/2021	03/12/2021	03/19/2021	03/26/2021	GoP	603,000.00	603,000.00		Goods
	Coarse Sand		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	1,350,000.00	1,350,000.00		Goods
	Coarse Aggregates (1", 3/4" - 1/2")		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	1,800,000.00	1,800,000.00		Goods
	Key Aggregates (3/8" - No.4)		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	1,950,000.00	1,950,000.00		Goods
	Item 200 - Aggregate Subbase Coarse Materials		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	1,297,500.00	1,297,500.00		Goods
	Asphalt Cement Penetration, Grade 60/70 @ 200 ltrs./drum		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	2,600,000.00	2,600,000.00		Goods
	Hot Asphalt 85/100 pen. @ 200 ltrs./drum		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	1,500,000.00	1,500,000.00		Goods
	Asphalt Emuldifed Cationic SS1		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	1,950,000.00	1,950,000.00		Goods
	Reflectorized Traffic Paint (chlorinated rubber base) White		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	498,000.00	498,000.00		Goods
	Reflectorized Traffic Paint (chlorinated rubber base) Yellow		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	750,750.00	750,750.00		Goods
	Latex Paint, Semi-Gloss, White		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	425,000.00	425,000.00		Goods
	Paint Thinner (Acrylic)		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	300,000.00	300,000.00		Goods
	Paint Brush 4" (Heavy Duty)		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	12,750.00	12,750.00		Goods
	Paint Roller 4" (Heavy Duty)		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	16,250.00	16,250.00		Goods
	Thermoplastic Road Marking Powder, White		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	3,802,500.00	3,802,500.00		Goods

	Thermoplastic Road Marking Powder, Yellow		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	2,145,000.00	2,145,000.00		Goods
	Drop on Glass Beads for Road Marking Powder (25kgs./bag)		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	1,194,000.00	1,194,000.00		Goods
	Primer Thermoplastic Sealer		NO	Competitive Bidding	07/05/2021	07/15/2021	07/22/2021	07/29/2021	GoP	603,000.00	603,000.00		Goods


Prepared by:

NOBEL J. CORDOVA
Head, BAC Secretariat

Recommending Approval:


EVANGELINE N. LIMOS
BAC Chairman

Approved:


JAIME S.J. JAVELLANA
Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NEGROS OCCIDENTAL
1ST DISTRICT ENGINEERING OFFICE
Region VI
Matabang, Talisay City, Negros Occidental


C E R T I F I C A T I O N

This is to certify that this Office has no Consulting Services to be procured for FY 2021.

Issued on the 29th of September 2020, at DPWH Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental.


EVANGELINE N. LIMOS
BAC Chairman

Noted by:


JAIME S.J. JAVELLANA
District Engineer