



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

"ANNEX A"

**CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN FY 2017 FOR CONSULTING SERVICES
(ADDITIONAL AS OF NOVEMBER 25, 2016)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGION III												
BULACAN 1ST DEO												
1	17CSCC01 - Conduct of Sub Soil Exploration/Geotechnical Survey for the proposed Flood Control projects various places within the District	Planning & Design Section	Public Bidding	Feb 13 - 20, 2017	15-Mar-17	Mar 27 - 30, 2017	Apr 3 - 7, 2017	CY 2017 GAA	50,000.00 per site	-	50,000.00 per site	Soil Boring; 1 bore hole per site; Laboratory Testing and submission of Geotechnical Report.
2	17CSCC02 - Conduct of Sub Soil Exploration/Geotechnical Survey for the proposed multi storey Multi-Purpose Building projects various places within the District	Planning & Design Section	Public Bidding	Feb 6 - 13, 2017	8-Mar-17	Mar 20 - 23, 2017	Mar 27 - 31, 2017	CY 2017 GAA	150,000.00 per site	-	150,000.00 per site	Soil Boring; 3 bore hole per site; Laboratory Testing and submission of Geotechnical Report.
3	17CSCC03 - Conduct of Sub Soil Exploration/Geotechnical Survey for the proposed multi storey School Building projects various places within the District	Planning & Design Section	Public Bidding	May 8 - 15, 2017	7-Jun-17	Jun 19 - 22, 2017	Jun 26 - 30, 2017	CY 2017 DepEd Basic Educational Facilities Fund (BEFF)	150,000.00 per site	-	150,000.00 per site	Soil Boring; 3 bore hole per site; Laboratory Testing and submission of Geotechnical Report.
BULACAN 2ND DEO												
1	Sub-Surface Exploration/Geotechnical Survey (Test Pit) for the Construction of: A. Road leading to Relocation Site, Brgy. Muzon San Jose del Monte City, Bulacan B. Road leading to Relocation Site, Sapang Palay Proper San Jose del Monte City, Bulacan C. Tungkong Mangga, San Jose del Monte City, Bulacan D. Eraño Manalo Ave. Brgy. Sapang Palay, San Jose del Monte City, Bulacan E. EVR Ave. Brgy. Sapang Palay, San Jose del Monte City, Bulacan F. Brgy. Francisco Homes Road, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	Nov 11 - 17, 2016	20-Dec-16	25-Jan-17	1-Feb-17	DPWH-Reg Infra CY 2017	546,000.00	-	546,000.00	Mobilization/Demobilization Soil Boring/Lab. Testing

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2	Sub-Surface Exploration / Geotechnical Survey (Test Pit) for the Construction of: A. Rehabilitation/Improvement of Road, Saluysoy, Meycauayan, Bulacan B. Upgrading/Improvement of Road (Licaros Avenue), Saluysoy, Meycauayan, Bulacan C. Improvement / Rehabilitation of Bayan - Bayanan Road, Prenz 2, Marilao, Bulacan D. Improvement / Rehabilitation of Cityland, Pulong Buhangin, Sta. Maria, Bulacan E. Improvement / Rehabilitation of Looban 2 Road, Loma de Gato, Marilao, Bulacan F. Improvement / Rehabilitation of San Jose Patag - Catmon - Bulac Road, Sta. Maria, Bulacan G. Improvement / Rehabilitation of Sta. Clara - Sta. Cruz - Manggahan Road, Sta. Maria, Bulacan H. Improvement / Rehabilitation of Sta. Rosa II Road, Marilao, Bulacan I. Improvement / Rehabilitation of PH3 Constantino Road Poblacion 2, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	Nov 11 - 17, 2016	20-Dec-16	25-Jan-17	1-Feb-17	DPWH-Reg Infra CY 2017	455,000.00	-	455,000.00	Mobilization/Demobilization Soil Boring/Lab. Testing
3	Sub-Surface Exploration/Geotechnical Survey for the Construction of: A. Flood Control Structures along Sta. Maria River (Phase I and II) Right Side, Sta. Maria, Bulacan B. Flood Control Structures along Sta. Maria River (Phase II and III) Left Side, Sta. Maria, Bulacan C. Flood Control Structures along Marilao River, Marilao, Bulacan D. Flood Control Structures along Obando River, Obando, Bulacan E. Flood Control Structures Ibayo Creek, Brgy. Ibayo, Marilao, Bulacan F. Flood Control Structures along Meycauayan River, (Iongo-Zamora), Meycauayan City, Bulacan G. Slope Protection along Sta. Maria River, Poblacion, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	Nov 11 - 17, 2016	20-Dec-16	25-Jan-17	1-Feb-17	DPWH-Reg Infra CY 2017	978,000.00	-	978,000.00	Mobilization/Demobilization Soil Boring/Lab. Testing

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	Sub-Surface Exploration/Geotechnical Survey for the Construction of: A. Flood Control Structures along NCR/Bulacan Bdry. - Bigte - Ipo Dam Road, Ilog Bayan River, San Jose del Monte City, Bulacan B. Flood Control Structures along NCR/Bulacan Bdry. - Bigte - Ipo Dam Road, San Jose River, San Jose del Monte City, Bulacan C. Flood Control Structures along NCR/Bulacan Bdry. - Bigte - Ipo Dam Road, Sto. Cristo River, San Jose del Monte City, Bulacan D. Flood Control Structures along Ilog Bayan River, San Jose del Monte City, Bulacan E. Flood Control Structures along San Jose River, San Jose del Monte City, Bulacan F. Flood Control Structures along Sto. Cristo River, San Jose del Monte City, Bulacan G. Multi-Purpose Building in City of San Jose del Monte, Bulacan Phase V	Bulacan 2nd DEO	Public Bidding	Nov 11 - 17, 2016	20-Dec-16	25-Jan-17	1-Feb-17	DPWH-Reg Infra CY 2017	750,000.00	-	750,000.00	Mobilization/Demobilization Soil Boring/Lab. Testing
5	Sub-Surface Exploration/Geotechnical Survey for the Construction of: A. Flood Control Structures along Bulo River, San Miguel, Bulacan B. Flood Control Structures along Daang Maharlika Road, at Buga Creek, San Miguel, Bulacan C. Flood Control Structures along Daang Maharlika Road, at San Miguel River Phase II, San Miguel, Bulacan D. Flood Control Structures along Eastern Bulacan Road, DRT - San Miguel, Bulacan E. Flood Control Structures/Retaining Wall/Slope Protection along Maasim River Phase II, San Rafael & San Ildefonso, Bulacan F. Slope Protection Phase II, Matictic, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	Nov 11 - 17, 2016	20-Dec-16	25-Jan-17	1-Feb-17	DPWH-Reg Infra CY 2017	850,000.00	-	850,000.00	Mobilization/Demobilization Soil Boring/Lab. Testing

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	G. Slope Protection Sibul Bridge along San Miguel - Sibul Road, San Miguel, Bulacan H. San Rafael Government Center Annex Building, San Rafael, Bulacan											
6	Sub-Surface Exploration/Geotechnical Survey for the Construction of: A. Camachile Bridge 2 (B04461LZ) along Eastern Bulacan Road B. Maasim Bridge (B01670LZ) along Daang Maharlika (LZ) C. Salakot Bridge (B01683LZ) along Daang Maharlika (LZ) D. Sitio Brown Bridge, Barangay Sibul, San Miguel, Bulacan E. Tukod, San Rafael to Casalat, San Ildefonso Bridge, San Rafael & San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	Nov 11 - 17, 2016	20-Dec-16	25-Jan-17	1-Feb-17	DPWH-Reg Infra CY 2017	1,004,000.00	-	1,004,000.00	Mobilization/Demobilization Soil Boring/Lab. Testing
7	Sub-Surface Exploration/Geotechnical Survey (Test Pit) for the Construction of: A. Preventive Maintenance NCR/Bulacan Bdry. - Bigte - Ipo Dam Road, Norzagaray, Bulacan B. Preventive Maintenance Norzagaray - Bigte Road, Norzagaray, Bulacan C. Preventive Maintenance San Miguel - Sibul Road, San Miguel, Bulacan D. Rehabilitation/Reconstruction of Eastern Bulacan Road, DRT, Bulacan E. Rehabilitation/Reconstruction of Road to PA Camp, San Miguel, Bulacan F. Rehabilitation/Reconstruction of Sibul - Biak na Bato Road, San Miguel, Bulacan G. Rehabilitation/Reconstruction of Sta. Rita - Camias Road, San Miguel, Bulacan H. Access Road leading to Biak na Bato Pinaod - Akle Road, San Ildefonso, Bulacan I. Access Road leading to PNP - Philippine Army Resettlement and Housing Project, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	Nov 11 - 17, 2016	20-Dec-16	25-Jan-17	1-Feb-17	DPWH-Reg Infra CY 2017	705,000.00	-	705,000.00	Mobilization/Demobilization Soil Boring/Lab. Testing

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
NUEVA ECIIA 2ND DEO												
1	Conduct of Preliminary Detailed Engineering Activities for the Proposed Various Projects FY 2017 Subsoil Exploration of New Bridges	Planning & Design Section	Public Bidding	Nov 14 - 21, 2016	8-Dec-16	14-Dec-16	22-Dec-16	GAA CY - 2017	920,459.15	-	-	Subsoil Exploration of New Bridges
PAMPANGA 2ND DEO												
1	17CH0025 - PACKAGE 5: CONDUCT OF PRELIMINARY DETAILED ENGINEERING (SUB-SOIL EXPLORATION) FOR: a) Construction of Retaining Wall at Brgy. Batang 2nd, Sasmuan, Pampanga b) Construction of Retaining Wall at Sebitanan, Sasmuan, Pampanga c) Construction of Retaining Wall at Malusac, Sasmuan, Pampanga	Pampanga 2nd DEO	Public Bidding	9-Nov-16	29-Nov-16	12-Jan-17	24-Jan-17	FY 2017 REGULAR	845,965.08	-	-	
2	17CH0026 - PACKAGE 6: CONDUCT OF PRELIMINARY DETAILED ENGINEERING (SUB-SOIL EXPLORATION) FOR: a) Construction of Slope Protection along San Jose Creek, San Vicente (Ebus) Section, Guagua, Pampanga b) Construction of Slope Protection along Sapang Maragul Diversion Channel, San Agustin Section, Guagua, Pampanga c) Manibaug Bridge along Angeles-Porac-Floridablanca-Dinalupihan Road, Porac, Pampanga	Pampanga 2nd DEO	Public Bidding	9-Nov-16	29-Nov-16	12-Jan-17	24-Jan-17	FY 2017 REGULAR	656,820.57	-	-	
3	17CH0027 - PACKAGE 7: CONDUCT OF PRELIMINARY DETAILED ENGINEERING (SUB-SOIL EXPLORATION) FOR: a) Rehabilitation/Widening/ Deepening with Slope Protection along Taldawa Creek, Sasmuan, Pampanga b) Rehabilitation/Widening/ Deepening with Slope Protection along San Pedro Creek, Sasmuan, Pampanga c) Rehabilitation/Widening/ Deepening with Slope Protection along Pasak River, Sto. Tomas, Sasmuan, Pampanga	Pampanga 2nd DEO	Public Bidding	9-Nov-16	29-Nov-16	12-Jan-17	24-Jan-17	FY 2017 REGULAR	845,965.08	-	-	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ZAMBALES 2ND DEO												
1	17CSCM01 - Conduct of Preliminary Detailed Engineering Activities for the Various Projects FY 2017 Subsoil Exploration for Flood Control Projects	Planning	Public Bidding	Nov 14 - 20, 2016	5-Dec-16	Dec 12 - 13, 2016	15-Dec-16	GAA 2017	516,356.90	-	516,356.90	Geotechnical/Investigation/ Subsoil Exploration
2	17CSCM02 - Conduct of Preliminary Detailed Engineering Activities for the Various Projects FY 2017 Subsoil Exploration for Road Projects	Planning	Public Bidding	Nov 14 - 20, 2016	5-Dec-16	Dec 12 - 13, 2016	15-Dec-16	GAA 2017	2,968,846.97	-	2,968,846.97	Geotechnical/Investigation/ Subsoil Exploration
REGION IV-A												
REGIONAL OFFICE												
1	Conduct of Feasibility Study with Highway and Bridge Detailed Engineering Design, Geotechnical Investigations (Test Pit/CBR), Topographic Survey, Bridge Site Survey, Sub Surface Soil Exploration Works, Parcellary Survey and RAP for the Construction of Batangas City-San Pascual-Bauan Road	Planning & Design Division	Competitive Bidding	Aug 18 - 25, 2016	15-Sep-16	Sep 20 - 21, 2016	Sep 22 - 23, 2016	-	10,272,936.00	-	-	-
NEGROS ISLAND REGION												
BACOLOD CITY DEO												
1	Soil Exploration for the Construction of 4-storey-12 classroom School Bldg at Estefania Elem School	Dep.Ed	Small Value Procurement	15-Dec-16	3-Jan-17	9-Jan-17	11-Jan-17	BEFF (Batch 13) CY2016	150,000.00	-	-	Soil Exploration
REGION VIII												
LEYTE 2ND DEO												
1	17CSID01 - Exploration Survey for the Widening of Permanent Bridges for Balire Br. (B00073LT) along Daang Maharlika, Balocawe Br. (B00071LT) along Daang Maharlika (LT); Calbasag Bridge (B00065LT) along Daang Maharlika (LT); Ibawon Bridge (B00072LT) along Daang Maharlika (LT)	Planning & Design Section	Public Bidding	Oct 11 - 20, 2016	10-Nov-16	17-Nov-16	23-Nov-16	GAA CY - 2017	750,000.00	-	-	Soil Investigation
2	17CSID02 - Conduct of Subsurface Exploration Survey for the Widening of Permanent Bridges for Ponong Bridge (B00492LT); Sagkahan Bridge (B00528LT); Cotcot Bridge and Tagak Bridge	Planning & Design Section	Public Bidding	Oct 11 - 20, 2016	10-Nov-16	17-Nov-16	23-Nov-16	GAA CY - 2017	750,000.00	-	-	Soil Investigation

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGION IX												
ZAMBOANGA DEL SUR 2ND DEO												
1	Sub-Surface Exploration (Calyx Drilling Activities) of Sibuguey River Flood Control at Brgy. Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct 26 - Nov 2, 2016	15-Nov-16	9-Dec-16	20-Dec-16	GAA 2017	77,462.44	-	77,462.44	Drilling of One (1) hole
REGION XIII												
BUTUAN CITY DEO												
1	17ND0007 - Geotechnical/Soil Exploration for Two (2) Bridges @ Ngilan Br. (B00822MN) along Butuan City-Pianing-Tandag Road and Two (2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	DPWH Butuan City DEO	Public Bidding	Oct 20 - 26, 2016	23-Nov-16	6-Dec-16	Dec 7 - 16, 2016	FY 2017 GAA DPWH	600,000.00	-	600,000.00	Soil Exploration

SUBMITTED BY:


NIMFA E. POTANTE
 Director IV, Procurement Service

APPROVED:


ARDELIZA R. MEDENILLA, MNSA, CESO II
 Undersecretary for Support Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

"ANNEX A"

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN FY 2017
CONSULTING SERVICES (ADDITIONAL)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CENTRAL OFFICE												
ROADS MANAGEMENT CLUSTER 1 (BILATERAL) - UPMO												
1	Government Financial Institution or Independent Property Appraiser Services (pursuant to R.A. 10752) for Construction Supervision Services for the Central Luzon Link Expressway (CLLEX) Project, JICA Loan Agreement No. PH-P249	-	Public Bidding	11-Nov-16 to 17-Nov-16	12-Jan-17	6-Mar-17	21-Mar-17	Local	10,000,000.00	-	10,000,000.00	Determination of the current market values of land, crops and trees, and the replacement cost of structures and improvements affected by the Road Right-of-Way of CLLEX; recommend total price offer for negotiated sale for the affected properties, including other reports/advisories as needed in the negotiation proceedings; and provide technical assistance, if necessary, to the Implementing Agency on the negotiation proceedings and possible administrative and judicial process.
2	Government Financial Institution or Independent Property Appraiser Services (pursuant to R.A. 10752) for Construction Supervision Services for the Arterial Road Bypass Project Phase II (ARBP II), JICA Loan Agreement No. PH-P250	-	Public Bidding	11-Nov-16 to 17-Nov-16	12-Jan-17	6-Mar-17	21-Mar-17	Local	1,700,000.00	-	1,700,000.00	Determination of the current market values of land, crops and trees, and the replacement cost of structures and improvements affected by the Road Right-of-Way of Arterial Road Bypass Project Phase II (ARBP II); recommend total price offer for negotiated sale for the affected properties, including other reports/advisories as needed in the negotiation proceedings; and provide technical assistance, if necessary, to the Implementing Agency on the negotiation proceedings and possible administrative and judicial process.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3	Consulting Services for Construction Supervision of BONIFACIO GLOBAL CITY - ORTIGAS CENTER LINK ROAD PROJECT Phase I: Sta. Monica-Lawton Bridge and Phase II-A: Lawton Ave. to Global City Viaduct	-	Public Bidding	18-Nov-16 to 24-Nov-16	19-Jan-17	13-Mar-17	28-Mar-17	Local	59,000,000.00	-	59,000,000.00	Phase I: Sta. Monica-Lawton Bridge involves the construction of a bridge across a 90.0 meter river channel midway between EDSA Guadalupe Bridge in Makati City and Carlos P. Garcia Ave., (C-5) Bridge in Pasig City. The bridge alignment coming from the approach side of Sta. Monica shall be straight towards the main bridge, then a slightly curved bridge approaching Lawton Avenue. Phase II-A: Lawton Ave. to Global City Viaduct involves the construction of viaduct to connect/extend Phase I from Lawton Ave with 2-lane ramp before passing over the Kalayaan Avenue and another 2-lane ramp after Kalayaan Avenue which ends at 8th Avenue in Bonifacio Global City
CAR												
UPPER KALINGA DEO												
1	Soil Exploration for 13 Flood Control and 1 Box Culvert		Competitive Bidding	20-Jul-16	9-Aug-16	19-Aug-16	26-Aug-16	FY 2017 Budget	2,520,000.00			Soil Exploration
REGION II												
CAGAYAN 3RD DEO												
1	Subsurface Exploration for 15 Flood Control Projects FY 2017 (30 Holes)	Planning & Design Section	Public Bidding	24-Oct-16 to 31-Oct-16	14-Nov-16	17-Nov-16	18-Nov-16	GAA 2017	2,749,950.00			
ISABELA 1ST DEO												
1	Conduct Subsurface Exploration for the Proposed Construction and Maintenance of Bridges along National Roads-Widening of Permanent Bridges to more than 2 Lanes a) Magassi Bridge, b) Malamag Bridge, c) Balug Bridge, Cabagan & Tumauni, Isabela	-	Public Bidding	27-Oct-16 to 2-Nov-16	17-Nov-16	6-Dec-16	16-Dec-16	EAO	899,994.96			Subsurface Exploration

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGION III												
TARLAC 1ST DEO												
16CSJ04	Conduct of Preliminary Detailed Engineering (PDE) - Geotechnical Investigation for various Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW to more than 2 lanes: a. Widening of Permanent Bridges, Balaoang Br. 1 (BO1367LZ) along Paniqui-Camiling-Wawa Road b. Widening of Permanent Bridges, Balaoang Br. 2 (BO0085LZ) along Paniqui-Camiling-Wawa Road c. Widening of Permanent Bridges, Barangobong Br. 2 (BO1365LZ) along Paniqui-Camiling-Wawa Road d. Widening of Permanent Bridges, Barangobong Br. 3 (BO1366LZ) along Paniqui-Camiling-Wawa Road	Planning and Design Section	Public Bidding	10-Oct-16 to 16-Oct-16	2-Nov-16	29-Nov-16	1-Dec-16	NEP CY 2017	1,095,293.10			Sub-surface exploration/geotechnical survey
16CSJ05	Conduct of Preliminary Detailed Engineering (PDE) - Geotechnical Investigation for various Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW to more than 2 lanes: a. Widening of Permanent Bridges, Cadaoang Br. (BO1374LZ) along Paniqui-Camiling-Wawa Road b. Widening of Permanent Bridges, Dacol Br. (BO1372LZ) along Paniqui-Camiling-Wawa Road c. Widening of Permanent Bridges, Nagatel Br. (BO1370LZ) along Paniqui-Camiling-Wawa Road d. Widening of Permanent Bridges, Lawacumulag Br. (BO4329LZ) e. Widening of Permanent Bridges, San Juan de Valdez Br. (BO4328LZ) along Tarlac City - San Jose via Tibag - Burgos Road f. Widening of Permanent Bridges, Mababanaba Br. (BO4330LZ) along Tarlac City - San Jose via Tibag - Burgos Road	Planning and Design Section	Public Bidding	10-Oct-16 to 16-Oct-16	2-Nov-16	29-Nov-16	1-Dec-16	NEP CY 2017	1,095,293.10			Sub-surface exploration/geotechnical survey

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16CSJ06	Conduct of Preliminary Detailed Engineering (PDE) - Geotechnical Investigation for various Construction/Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW to more than 2 lanes: a. Widening of Permanent Bridges, Bancag Br. (BO2810LZ) along Ramos-Pura Road b. Widening of Permanent Bridges, Barang Br. (B01369LZ) along Paniqui-Camiling-Wawa Road c. Widening of Permanent Bridges, Basil Br. (BO0086LZ) along Paniqui-Camiling-Wawa Road d. Widening of Permanent Bridges, Bilad Br. (BO0088LZ) along Paniqui-Camiling-Wawa Road	Planning and Design Section	Public Bidding	10-Oct-16 to 16-Oct-16	2-Nov-16	29-Nov-16	1-Dec-16	NEP CY 2017	826,528.80			Sub-surface exploration/geotechnical survey
16CSJ07	Conduct of Preliminary Detailed Engineering (PDE) - Geotechnical Investigation for various Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: a. Construction of Slope Protection along Camiling River Control, Surgui 1st Section, Camiling, Tarlac 1st LD b. Construction of Slope Protection along Camiling River at Pao 1st Section Camiling, Tarlac 1st LD c. Construction of Slope Protection along Camiling River at Brgy. Telbang (Phase II) Camiling, Tarlac 1st LD d. Construction of Slope Protection along Camiling River Control, Libueg Section, Camiling, Tarlac 1st LD e. Construction of Slope Protection along Camiling River Control, Bilad Section (Phase 2) Camiling, Tarlac 1st LD f. Rehab./Imprvt. of Slope Protection along Tarlac River Control, Carangian-Cut-cut I Section, Tarlac City, Tarlac 2nd LD g. Construction of Slope Protection along Tarlac River Control, Aguso Section (Phase V) Aguso, Tarlac City, Tarlac 2nd LD	Planning and Design Section	Public Bidding	10-Oct-16 to 16-Oct-16	2-Nov-16	29-Nov-16	1-Dec-16	NEP CY 2017	995,721.00			Sub-surface exploration/geotechnical survey

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16CSJ07 (Cont.)	h. Construction of Slope Protection along Tarlac River Control, Sta. Cruz Section (Phase III), Sta. Cruz, Tarlac City, Tarlac 2nd LD											
	i. Rehabilitation/Improvement of Slope Protection along Tarlac River Control Dike, Sta. Maria Section (Phase I) Tarlac City, Tarlac 2nd LD											
	j. Construction of Slope Protection along Tarlac River Control, Cardona Section (Phase II) Cardona, Gerona, Tarlac 2nd LD											
REGION IV-B												
REGIONAL OFFICE												
165002000 400007	Sub-soil Exploration of Proposed Rehabilitation/Reconstruction of National Roads with Slip, Slope Collapse and Landslide along Sibuyan Island and Tablas Island	Planning & Design Division	Public Bidding	7-Oct-16 to 13-Oct-16	26-Oct-16	16-Nov-16 to 18-Nov-16	5-Dec-16	PDE 2016	571,000.00		571,000.00	Rehab/Reconst. of National Roads with slip, slope collapse and landslide along Tablas Circum. Road - 1 bh Rehab/Reconst. of National Roads with slip, slope collapse and landslide along Tablas Circum. Road - 3 bh
165002000 400007	Sub-soil Exploration of Proposed Const./Replacement of Existing and Permanent Bridges and Rehab./Reconst. of National Roads with Slip, Slope Collapse and Landslide Palawan	Planning & Design Division	Public Bidding	7-Oct-16 to 13-Oct-16	26-Oct-16	16-Nov-16 to 18-Nov-16	5-Dec-16	PDE 2016	1,228,515.99		1,228,515.99	Replacement of Permanent Weak Bridge of Malatgao Bridge - 6bh Construction of New Permanent Bridge of Tandayag Bridge - 4 bh Rehabilitation/Reconstruction of National road with slip, slope collapse and landslide along PPNR - 2 bh
165002000 400007	Sub-soil Exploration of Widening of Permanent Bridges and Construction of New Permanent Bridges	Planning & Design Division	Public Bidding	7-Oct-16 to 13-Oct-17	27-Oct-16	16-Nov-16 to 18-Nov-17	6-Dec-16	PDE CY 2016	2,212,369.54		2,212,369.54	Construction of Bridge of Mompong Batong Buhay Br. - 8 bh Construction of Bridge of Mompong Batong Buhay Br. 2 - 4 bh Construction of Bridge of Iriron br. - 1 bh Widening of Bridge of Mamburao Bridge - 6 bh Widening of Bridge of Maginhawa Bridge - 5 bh

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MINDORO OCCIDENTAL DEO												
17CSEB01	CLUSTER RD01: Soil Investigation/Test Pitting for Various Road Projects (Mainland)	Quality Assurance Section	Public Bidding	18-Oct-16 to 24-Oct-17	3-Nov-16	18-Nov-16 to 21-Nov-17	22-Nov-16 to 23-Nov-17	GOP/PDE	466,507.50		466,507.50	Soil Investigation/Test Pitting including Preparation and Submission of Geotechnical Engineering Reports
17CSEB01 (A)	Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis), Jct MWCR (San Isidro)-Penal Colony Rd, K0302+779-K0302+950, S00100MR, Sablayan, Occidental Mindoro	Quality Assurance Section	Public Bidding									
17CSEB01 (B)	Construction/Improvement of Access Roads leading to Matabang Port, Abra de Ilog, Mindoro Occidental Lone District, Abra de Ilog, Occidental Mindoro	Quality Assurance Section	Public Bidding									
17CSEB01 (C)	Asset Preservation of National Roads - Preventive Maintenance based on PMS/HDM-4, Mindoro Oriental/Occidental East Coastal Rd - K0205+000-K0205+279, K0212+249-K0212+804, K0213+000-K0213+107, S00094MR, Magsaysay, Occidental Mindoro	Quality Assurance Section	Public Bidding									
17CSEB01 (D)	Asset Preservation of National Roads - Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on PMS/HDM-4, Crossing MWCR (Pola)-Casague-Jct Alacaak Rd - K0378+(-122)-K0378+194, S00163MR, Santa Cruz, Occidental Mindoro	Quality Assurance Section	Public Bidding									
17CSEB01 (E)	Asset Preservation of National Roads - Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on PMS/HDM-4, Sablayan Penal Colony Rd K0335+212-K0335+284, K0335+662-K0335+945, S00101MR, San Jose, Occidental Mindoro	Quality Assurance Section	Public Bidding									

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17CSEB01 (F)	Network Development - Construction of By-Passes/Diversion Rds. including ROW, Abra De Ilog By-Pass Road, Mindoro Occidental Lone District, Sta. 0+000-Sta. 0+497 (ROAD COMPONENT), Abra de Ilog, Occidental Mindoro	Quality Assurance Section	Public Bidding									
17CSEB01 (G)	Network Development - Construction of By-Passes/Diversion Rds. including ROW, San Jose By-Pass Road, Mindoro Occidental Lone District, Sta. 0+000-Sta. 1+500, San Jose, Occidental Mindoro	Quality Assurance Section	Public Bidding									
17CSEB01 (H)	Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on PMS/HDM-4, Mindoro West Coastal Rd - K0235+594-K0236+770, S00095MR, San Jose, Occidental Mindoro	Quality Assurance Section	Public Bidding									
17CSEB01 (I)	Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on PMS/HDM-4, Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0235+491 - K0237+160, S00142MR	Quality Assurance Section	Public Bidding									
17CSEB01 (J)	Concreting of Access Road, Brgy. Nicolas to Brgy. Alibog, Magsaysay, Occidental Mindoro	Quality Assurance Section	Public Bidding									
17CSEB01 (K)	Road Concreting at Brgy. 9, Mamburao, Mindoro Occidental	Quality Assurance Section	Public Bidding									
17CSEB01 (L)	Road Concreting at Sitio Gumaer, Tangkalan, Mamburao, Mindoro Occidental	Quality Assurance Section	Public Bidding									
17CSEB01 (M)	Road Concreting at Tangkalan, Mamburao, Mindoro Occidental Concrete Road	Quality Assurance Section	Public Bidding									
17CSEB01 (N)	Concreting of Local Road, Sitio Consul Annex, Brgy. Mapaya, San Jose, Mindoro Occidental, Magsaysay, Occidental Mindoro	Quality Assurance Section	Public Bidding									

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17CSEB01 (O)	Concreting of Paluan - Mamburao Road, Paluan, Occidental Mindoro	Quality Assurance Section	Public Bidding									
17CSEB02	CLUSTER RD02 Sub-Surface/Soil Exploration for various Road Projects	Quality Assurance Section	Public Bidding	18-Oct-16 to 24-Oct-17	3-Nov-16	18-Nov-16 to 21-Nov-17	22-Nov-16 to 23-Nov-17	GOP/PDE	588,125.88		588,125.88	Sub-Surface/Soil Exploration including Preparation and Submission of Geotechnical Engineering Reports
17CSEB02 (A)	Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Bulalacao-San Jose-Jct. Mapaya Rd - K0222+300 - K0222+400, S00141MR, Magsaysay, Occidental Mindoro	Quality Assurance Section	Public Bidding						94,772.14		94,772.14	
17CSEB02 (B)	Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Mindoro Oriental/Occidental East Coastal Rd - K0209+250 - K0209+350, S00094MR, Magsaysay, Occidental Mindoro	Quality Assurance Section	Public Bidding						94,772.14		94,772.14	
17CSEB02 (C)	Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Mindoro West Coastal Road - K0340+180 - K0340+300, K0338+(-679) - K0338+(-)576, K0343+350 - K0343+850, K0348+100 - K0348+250, K0356+360 - K0356+401, S00095MR, Sablayan and Santa Cruz, Occidental Mindoro	Quality Assurance Section	Public Bidding						303,809.46		303,809.46	
17CSEB02 (D)	Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Jct MWCR (Labangan)-Murtha Jct Iriron Rd - K0248+250 - K0248+420, S00142MR, San Jose, Occidental Mindoro	Quality Assurance Section	Public Bidding						94,772.14		94,772.14	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17CSEB03	CLUSTER BR01 Sub-Surface/Soil Exploration for various Bridge Projects (Mainland)	Quality Assurance Section	Public Bidding	18-Oct-16 to 24-Oct-17	3-Nov-16	18-Nov-16 to 21-Nov-17	22-Nov-16 to 23-Nov-17	GOP/PDE	656,966.24		656,966.24	Sub-Surface/Soil Exploration including Preparation and Submission of Geotechnical Engineering Reports
17CSEB03 (A)	Construction and Maintenance of Bridges along National Roads - Replacement of Permanent Weak Bridges, Ligang Br. (B00118MR) along Mindoro West Coastal Road, Mamburao, Occidental Mindoro	Quality Assurance Section	Public Bidding						164,241.56		164,241.56	
17CSEB03 (B)	Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges from 1-lane to 2-lane, Madayag-dayang Br. (B00171MR) along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd, Calintaan, Occidental Mindoro	Quality Assurance Section	Public Bidding						164,241.56		164,241.56	
17CSEB03 (C)	Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges from 1-lane to 2-lane, Balisong Br. (B00172MR) along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd, Calintaan, Occidental Mindoro	Quality Assurance Section	Public Bidding						164,241.56		164,241.56	
17CSEB03 (D)	Construction of Lawaan Bridge along Abra De Ilog By-Pass Road, Mindoro Occidental Lone District, Abra de Ilog, Occidental Mindoro	Quality Assurance Section	Public Bidding						164,241.56		164,241.56	
17CSEB04	CLUSTER BR02: Sub-Surface/Soil Exploration for various Bridge Projects (Mainland)	Quality Assurance Section	Public Bidding	18-Oct-16 to 24-Oct-17	3-Nov-16	18-Nov-16 to 21-Nov-17	22-Nov-16 to 23-Nov-17	GOP/PDE	894,707.77		894,707.77	Sub-Surface/Soil Exploration including Preparation and Submission of Geotechnical Engineering Reports
17CSEB04 (A)	Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 lanes, Mamburao Br. (B00116MR) along Mindoro West Coastal Rd, Mamburao, Occidental Mindoro	Quality Assurance Section	Public Bidding						560,942.33		560,942.33	
17CSEB04 (B)	Construction and Maintenance of Bridges along National Roads - New Constructon of Permanent Bridges, Mompong-Batong Buhay Br. along Sablayan Penal Colony Rd, Sablayan, Occidental Mindoro	Quality Assurance Section	Public Bidding						333,765.44		333,765.44	
17CSEB05	CLUSTER FC01: Sub-Surface/Soil Exploration for various Flood Control Projects (Mainland)	Quality Assurance Section	Public Bidding	18-Oct-16 to 24-Oct-17	14-Nov-16	28-Nov-16 to 29-Nov-17	30-Nov-16 to 01-Dec-17	GOP/PDE	1,177,833.34		1,177,833.34	Sub-Surface/Soil Exploration including Preparation and Submission of Geotechnical Engineering Reports

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17CSEB05 (A)	Construction of Flood Control Structure along Taberna River, Balansay, Mamburao, Mindoro Occidental	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB05 (B)	Construction of Magbando Flood Control, San Jose, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB05 (C)	Construction of Amaling Flood Control, Rizal, Occidental Mindoro, Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB05 (D)	Construction of Amnay Flood Control (Ilvita Section), Sablayan, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB05 (E)	Construction of Patrick River Control (Victoria Section-Phase2), Sablayan, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB05 (F)	Construction of Amnay Flood Control (Bagong Sikat Section), Santa Cruz, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB05 (G)	Construction of Pola Flood Control, Sta. Cruz, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB05 (H)	Construction of Busuanga Flood Control (San Jose Section), San Jose, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB05 (I)	Construction of Caguray Flood Control, Magsaysay, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB05 (J)	Construction of Lumintao Flood Control, (Tanyag Section - Phase 2), Calintaan, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB05 (K)	Construction of Poblacion Seawall, Brgy. I-IV, Paluan, Mindoro Occidental	Quality Assurance Section	Public Bidding						94,772.14		94,772.14	
17CSEB06	CLUSTER FC02: Sub-Surface/Soil Exploration for various Flood Control Projects (Lubang Island)	Quality Assurance Section	Public Bidding	18-Oct-16 to 24-Oct-17	3-Nov-16	18-Nov-16 to 21-Nov-17	22-Nov-16 to 23-Nov-17	GOP/PDE	758,142.84		758,142.84	Sub-Surface/Soil Exploration including Preparation and Submission of Geotechnical Engineering Reports
17CSEB06 (A)	Construction of Bonbon Flood Control, Looc, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17CSEB06 (B)	Construction of Sabang Flood Control, Lubang, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB06 (C)	Construction of Burol Flood Control, Looc, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB06 (D)	Construction of Guitna Flood Control, Looc Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB06 (E)	Construction of Agkawayan Flood Control, Looc, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB06 (F)	Construction of Tangal-Longos-Waliswis Flood Control, Lubang, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB06 (G)	Construction of Kanluran Flood Control, Looc, Occidental Mindoro Lone District	Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
REGION V												
REGIONAL OFFICE												
1	Parcellary Survey and Monumenting of Road-right-of-Way for the following: 1. Daang Maharlika: Camarines Norte, K0255+869 - K0369+1651 (S03784LZ) & K0332+(-910) - K0369+1651 (S03789LZ); Total Length = 114.765 km. 2. Daang Maharlika: Camarines Sur, K0371+(-269) - K0396+638 (S03521LZ); Length = 26.312 km. 3. Rolando A. Andaya Highway, Camarines Sur, K0282+(-916) - K0328+647 (S03519LZ); Length = 47.499 km. 4. Quirino Highway, Cam. Norte; Length 1.780 km.	Planning & Design Division	Public Bidding	6-Feb-17 to 14-Feb-17	24-Feb-17	17-Apr-17	18-Apr-17	2017 GAA	11,757,131.00		11,757,131.00	Conduct of Parcellary Survey and monumenting of Road-right-of-way

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2	Sub-soil Exploration and Geotechnical Analysis for various bridges in Region V: 1. New Construction - 2 bridges 2. Widening to more than 2 lanes - 110 bridges	Planning & Design Division	Public Bidding	6-Feb-17 to 14-Feb-17	24-Feb-17	17-Apr-17	18-Apr-17	2017 GAA	23,933,134.00		23,933,134.00	Conduct of Sub-soil Exploration and Geotechnical Analysis for bridges

SUBMITTED BY:


NIMFA E. POTANTE
 Director IV, Procurement Service

APPROVED:


ARDELIZA R. MEDENILLA, MNSA, CESO II
 Undersecretary for Support Services