



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NEGROS ORIENTAL 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Station, Negros Oriental

Indicative Annual Procurement Plan (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertise ment/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance – Primary Roads: Dumaguete South Rd - K0019 + 367 - K0020 + 000, K0020 + 533, K0020+727, K0022 + 000- K0022 + 842 + 1049 - K0023 + 000, K0022 + 842 - K0022 + 1049	Neg. Or. 3rd	Yes	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	3/4/2021	3/7/2021	GoP	38,524,000.00		38,524,000.00	
	Preventive Maintenance – Primary Roads: Dumaguete South Rd - K0034 + 797 - K0036 + 533	Neg. Or. 3rd	Yes	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	3/4/2021	3/7/2021	GoP	38,847,000.00		38,847,000.00	
	Preventive Maintenance – Tertiary Roads: Bayawan - Kabankalan Rd - K0116 + 361 - K0117 + 000	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2020 to 12/03/2020	12/16/2020	2/19/2021	2/22/2021	GoP	14,678,000.00		14,678,000.00	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads: Dumaguete South Rd- K0083 + 1969 - K0085 + 347, K0085 + 972 - K0087 + 859	Neg. Or. 3rd	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/3/2020	1/7/2021	1/18/2021	GoP	50,824,000.00		50,824,000.00	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads: Dumaguete South Rd- K0094 + 500 - K0096 + 016	Neg. Or. 3rd	Yes	Competitive Bidding	10/16/2020 to 10/22/2020	11/4/2020	1/8/2021	1/19/2021	GoP	34,281,000.00		34,281,000.00	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads: Dumaguete South Rd - K0118+ 886 - K0119+ 000, K0119 + 280 - K0120 + 159	Neg. Or. 3rd	Yes	Competitive Bidding	10/16/2020 to 10/22/2020	11/4/2020	1/8/2021	1/19/2021	GoP	21,176,000.00		21,176,000.00	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads: Sta. Catalina - Pamplona-Tanjay City - K0074 + 309 - K0075+ 000	Neg. Or. 3rd	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	1/13/2021	1/24/2021	GoP	15,595,000.00		15,595,000.00	
	Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads: Dumaguete South Rd - K0012 + 000 - K0012 + 290, K0012 + 310- K0016 + 000	Neg. Or. 3rd	Yes	Competitive Bidding	10/16/2020 to 10/22/2020	11/4/2020	1/8/2021	1/18/2021	GoP	4,975,000.00		4,975,000.00	
Sub-Total										218,900,000.00		218,900,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)		Remarks (Brief description of Program/ Activity/ Project)	
					Advertisement posting of IB/REI	Submission /opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
	Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads: Dumaguete South Rd - K0071 + 086 - K0071 + 386	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2020 to 10/28/2020	11/10/2020	1/14/2021	1/17/2021	GoP	1,000,000.00		1,000,000.00	
	Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads: Dumaguete South Rd - K0097 + 642 - K0100 + 841	Neg. Or. 3rd	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/3/2020	1/17/2021	1/18/2021	GoP	7,348,000.00		7,348,000.00	
	Drainage along National Roads – Secondary Roads: Dumaguete South Rd - K0101 + (-150) - K0102 + 000	Neg. Or. 3rd	Yes	Competitive Bidding	10/16/2020 to 10/22/2020	11/4/2020	1/8/2021	1/19/2021	GoP	2,653,000.00		2,653,000.00	
	Asset Preservation Program- Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads- Sta. Catalina-Pampolona-Tanjay City-K0070 + 000 - K0071 + 000	Neg. Or. 3rd	Yes	Competitive Bidding	10/16/2020 to 10/22/2020	11/4/2020	1/8/2021	1/19/2021	GoP	50,000,000.00		50,000,000.00	
	Road Widening – Primary Roads: Dumaguete South Rd - K0024 + 980 -K0026 + 261	Neg. Or. 3rd	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	1/13/2021	1/24/2021	GoP	50,076,000.00		50,076,000.00	
	Network Development Program Road Widening – Secondary Roads: Dumaguete South Rd - K0109 + 558 - K0110 + 289, K0110 + 313 - K0110 + 778	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2020 to 11/17/2020	11/30/2020	2/3/2021	2/6/2021	GoP	43,645,000.00		43,645,000.00	
	Network Development Program Construction of By-Pass and Diversion Roads - Metro Dumaguete Diversion Road, Package 4, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/1/2020	2/4/2021	2/7/2021	GoP	100,000,000.00		100,000,000.00	
	Widening of Permanent Bridges - Bangcolan Br. (B00011NR) along Dumaguete South Rd	Neg. Or. 3rd	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	1/13/2021	1/24/2021	GoP	68,000,000.00		68,000,000.00	
	Widening of Permanent Bridges: Guinsuan Br. (B00010NR) along Dumaguete South Rd	Neg. Or. 3rd	Yes	Competitive Bidding	12/02/2020 to 12/08/2020	12/21/2020	2/24/2021	2/27/2021	GoP	45,000,000.00		45,000,000.00	
	Widening of Permanent Bridges: Malay Br. (B00009NR) along Dumaguete South Rd	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2020 to 10/28/2020	11/10/2020	1/14/2021	1/17/2021	GoP	68,000,000.00		68,000,000.00	
	Widening of Permanent Bridges: Nasipit Br. (B00412NR) along Dumaguete South Rd	Neg. Or. 3rd	Yes	Competitive Bidding	10/16/2020 to 10/22/2020	11/4/2020	1/8/2021	1/19/2021	GoP	12,000,000.00		12,000,000.00	
	Widening of Permanent Bridges: Salangan Br. (B00411NR) along Dumaguete South Rd	Neg. Or. 3rd	Yes	Competitive Bidding	10/16/2020 to 10/22/2020	11/4/2020	1/8/2021	1/19/2021	GoP	27,000,000.00		27,000,000.00	
Sub-Total										474,722,000.00		474,722,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement Posting of B/R/EI	Submission /opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Canaway River Control (Upstream B), Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/06/2020 to 11/12/2020	11/25/2020	1/29/2021	2/1/2021	GoP	50,000,000.00		50,000,000.00	
	Construction of Licolico River Control along Upstream A & B, Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2020 to 12/03/2020	12/16/2020	2/19/2021	2/22/2021	GoP	31,425,000.00		31,425,000.00	
	Construction of Pagatban River Control, Upstream A, Pagatban, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/06/2020 to 11/12/2020	11/25/2020	1/29/2021	2/1/2021	GoP	50,000,000.00		50,000,000.00	
	Construction of River Control along Upstream of Bangcolotan River, Zamboangula, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2020 to 11/03/2020	11/16/2020	1/20/2021	1/23/2021	GoP	50,000,000.00		50,000,000.00	
	Construction of Station River Control (Downstream A), Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/3/2020	1/7/2021	1/18/2021	GoP	50,000,000.00		50,000,000.00	
	Construction of Tiabanan River Control (Upstream A), Balos, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	1/13/2021	1/24/2021	GoP	50,000,000.00		50,000,000.00	
	Rehabilitation of River Control along Station River, Upstream A, Barangay Datag, Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/1/2020	2/4/2021	2/7/2021	GoP	50,000,000.00		50,000,000.00	
	Access Road leading to the Fil-Am-Jap Amity Memorial Shrine, Sagbang, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2020 to 11/24/2020	12/7/2020	2/10/2021	2/13/2021	GoP	8,345,000.00		8,345,000.00	
	Access Road leading to Balanan Lake, Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2020 to 10/28/2020	11/10/2020	1/14/2021	1/17/2021	GoP	8,000,000.00		8,000,000.00	
	Access Road leading to the Red Rock Hot Spring, Ocean 24 and Geothermal Power Plant, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2020 to 10/28/2020	11/10/2020	1/14/2021	1/17/2021	GoP	10,000,000.00		10,000,000.00	
	Access Road leading to Writer's Village, Camp Look-out, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2020 to 11/17/2020	11/30/2020	2/3/2021	2/6/2021	GoP	10,000,000.00		10,000,000.00	
	Banga-Mantapi-Mag-aso Road leading to Mag-aso and Mantapi Falls, Bigy. Nangka, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/3/2020	1/7/2021	1/18/2021	GoP	10,000,000.00		10,000,000.00	
	Bayawan Coastal Road (Villareal-Carancho Section) leading to Bayawan Beach and Coastal Area, Bigy. Villareal, Bayawan (Tulong), Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	1/27/2021	1/30/2021	GoP	10,000,000.00		10,000,000.00	
Sub-Total										387,770,000.00		387,770,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement to Bids/RFI	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Canalun-Narra-Lourdes Falls Road leading to Lourdes Falls, Brgy. Narra, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2020 to 11/03/2020	11/16/2020	1/20/2021	1/23/2021	GoP	10,000,000.00		10,000,000.00	
	Crossing Arco Road leading to Forest Conservation and Rehabilitation Eco-Tourism Site (Kabukakan-San Miguel-Buenavista Section), Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2020 to 11/24/2020	12/7/2020	2/10/2021	2/13/2021	GoP	105,000,000.00		105,000,000.00	
	Lapay-Dawis-Niludhan Road leading to Niludhan Falls, Brgy. Dawis, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/16/2020 to 10/22/2020	11/4/2020	1/8/2021	1/19/2021	GoP	10,000,000.00		10,000,000.00	
	Mansagomayon Road leading to Talastos Waterfalls Eco-Tourism Site in Brgy. Mansagomayon, Santa Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/25/2020 to 12/01/2020	12/14/2020	2/17/2021	2/20/2021	GoP	110,000,000.00		110,000,000.00	
	Road from Manalongon Crossing Highway leading to the Station of the Cross in Brgy. Mlagrosa, Santa Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2020 to 12/03/2020	12/16/2020	2/19/2021	2/22/2021	GoP	110,000,000.00		110,000,000.00	
	Construction (Completion) of Three (3) Storey with Roof Deck Office Building of DPWH Negros 3rd DEO, Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/25/2020 to 12/01/2020	12/14/2020	2/17/2021	2/20/2021	GoP	50,000,000.00		50,000,000.00	
	Concreting of Road, Barangay Panubutan, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	1/27/2021	1/30/2021	GoP	15,000,000.00		15,000,000.00	
	Concreting of Independencia Street, Dist 1, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/3/2020	1/7/2020	1/18/2020	GoP	2,000,000.00		2,000,000.00	
	Concreting of Purok 7 to Bungalais, Cavitan, Santa Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2020 to 12/03/2020	12/16/2020	2/19/2021	2/22/2021	GoP	2,000,000.00		2,000,000.00	
	Concreting of Road, Balaigmanok, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2020 to 11/03/2020	11/16/2020	1/20/2021	1/23/2021	GoP	2,000,000.00		2,000,000.00	
	Concreting of Road, Poblacion II, Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2020 to 11/03/2020	11/16/2020	1/20/2021	1/23/2021	GoP	3,000,000.00		3,000,000.00	
	Concreting of Road, Purok 1 - 6, Balugo, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/25/2020 to 12/01/2020	12/14/2020	2/17/2021	2/20/2021	GoP	2,000,000.00		2,000,000.00	
	Concreting of Road, Purok 5 going to Bagacay ES, Bagacay, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	1/13/2021	1/24/2021	GoP	2,000,000.00		2,000,000.00	
Sub-Total										423,000,000.00		423,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Road, Timbanga, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2020 to 11/24/2020	12/7/2020	21/0/2021	21/3/2021	GoP	2,000,000.00		2,000,000.00	
	Concreting/Rehabilitation of Bonawon-Catipan Road, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	1/27/2021	1/30/2021	GoP	5,000,000.00		5,000,000.00	
	Construction of Road, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	1/13/2021	1/24/2021	GoP	5,000,000.00		5,000,000.00	
	Construction of Bridge, Sitio Dita, Ali-is, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/3/2020	1/7/2021	1/18/2021	GoP	2,500,000.00		2,500,000.00	
	Construction of Hanging Bridge, Sitio Dita 419, Ali-is, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/1/2020	2/4/2021	2/7/2021	GoP	3,000,000.00		3,000,000.00	
	Construction of Orange Tailsay Bridge, Poblacion, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	1/27/2021	1/30/2021	GoP	3,000,000.00		3,000,000.00	
	Rehabilitation of Water Works system, Amian, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2020 to 11/03/2020	11/16/2020	1/20/2021	1/23/2021	GoP	5,000,000.00		5,000,000.00	
	Rehabilitation of Water Works System, Cambucad, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/3/2020	1/7/2021	1/18/2021	GoP	2,000,000.00		2,000,000.00	
	Rehabilitation of Water Works System, San Jose, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/02/2020 to 12/08/2020	12/21/2020	2/24/2021	2/27/2021	GoP	3,000,000.00		3,000,000.00	
	Rehabilitation of Water Works System, Mayabon, Zamboanguta, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	1/13/2021	1/24/2021	GoP	2,500,000.00		2,500,000.00	
	Construction (Completion) of Barangay Multi-Purpose Hall, Lutohan, Zamboanguta, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2020 to 10/28/2020	11/10/2020	1/14/2021	1/17/2021	GoP	2,000,000.00		2,000,000.00	
	Construction (Completion) of Multi-Purpose Building (Gym), DPWH Negros Oriental 3rd Engineering District Office, Malabunan, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2020 to 11/17/2020	11/30/2020	2/3/2021	2/6/2021	GoP	2,000,000.00		2,000,000.00	
	Construction (Gym), Inalad, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	1/13/2021	1/24/2021	GoP	2,500,000.00		2,500,000.00	
	Construction (Completion) of Multi-Purpose Building (Gym), Lipayo, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/06/2020 to 11/12/2020	11/25/2020	1/29/2021	2/1/2021	GoP	4,500,000.00		4,500,000.00	
Sub-Total										44,000,000.00		44,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building (Gym), Magsaysay Daun, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/06/2020 to 11/12/2020	11/25/2020	1/29/2021	2/1/2021	GoP	2,000,000.00		2,000,000.00	
	Construction (Completion) of Multi-Purpose Building (Gym), Mampas, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	1/27/2021	1/30/2021	GoP	2,000,000.00		2,000,000.00	
	Construction (Completion) of Multi-Purpose Building (Gym), Najandig, Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	11/25/2020 to 12/01/2020	12/14/2020	2/17/2021	2/20/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Malongay Dist, Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	11/12/2020 to 11/18/2020	12/1/2020	2/4/2021	2/7/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Center and Pavement) Purok Tamsi, Puhagan, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	11/25/2020 to 12/01/2020	12/14/2020	2/17/2021	2/20/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), San Pedro, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2020 to 11/24/2020	12/7/2020	2/10/2021	2/13/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Covered Court and Health Center) Sitio Dunga, Malaunay, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2020 to 11/17/2020	11/30/2020	2/3/2021	2/6/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Actin, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2020 to 11/24/2020	12/7/2020	2/10/2021	2/13/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Buntis, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/1/2020	2/4/2021	2/7/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Calango, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	1/27/2021	1/30/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Lotuban, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2020 to 11/24/2020	12/7/2020	2/10/2021	2/13/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Maluay, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2020 to 11/17/2020	11/30/2020	2/3/2021	2/6/2021	GoP	4,500,000.00		4,500,000.00	
Sub-Total 6										49,000,000.00		49,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement to IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Covered Court), Nagbo-Alao, Bassy, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2020 to 11/17/2020	11/30/2020	2/3/2021	2/6/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Gym), Bal-os, Bassy, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/02/2020 to 12/08/2020	12/21/2020	2/24/2021	2/27/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Gym), Barangay Pobacion, Bassy, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	1/27/2021	1/30/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Gym), Bakulon Dacu, Daulin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2020 to 12/03/2020	12/16/2020	2/19/2021	2/22/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Gym), Bugay, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2020 to 12/03/2020	12/16/2020	2/19/2021	2/22/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Gym), Casile, Daulin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/02/2020 to 12/08/2020	12/21/2020	2/24/2021	2/27/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Gym), Lapay, Davis, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	1/27/2021	1/30/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Gym), Libo, Daulin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2020 to 12/03/2020	12/16/2020	2/19/2021	2/22/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Gym), Nangka, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2020 to 11/17/2020	11/30/2020	2/3/2021	2/6/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Gym), Salag, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/1/2020	2/4/2021	2/7/2021	GoP	2,500,000.00		2,500,000.00	
	Construction of Multi-Purpose Building (Gym), San Jose, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/25/2020 to 12/01/2020	12/14/2020	2/17/2021	2/20/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Gym), San Roque, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	3/4/2021	3/7/2021	GoP	4,500,000.00		4,500,000.00	
	Construction of Multi-Purpose Building (Gym), Ubos, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2020 to 11/17/2020	11/30/2020	2/3/2021	2/6/2021	GoP	4,500,000.00		4,500,000.00	
Sub-Total 7										56,500,000.00		56,500,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement Posting of IB/REI	Submission Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Bantad, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	1/27/2021	1/30/2021	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Kabulacan, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2020 to 11/24/2020	12/7/2020	2/10/2021	2/13/2021	GoP	2,500,000.00		2,500,000.00	
	Construction of Multi-Purpose Building, Palipinon, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2020 to 11/24/2020	12/7/2020	2/10/2021	2/13/2021	GoP	4,000,000.00		4,000,000.00	
	Rehabilitation of IBP Office/Legal Aid Center, Dumaguete, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2020 to 11/17/2020	11/30/2020	2/3/2021	2/6/2021	GoP	3,000,000.00		3,000,000.00	
	Rehabilitation of Multi-Purpose Building (Gym - Phase 2), Mansagomayon, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2020 to 11/17/2020	11/30/2020	2/3/2021	2/6/2021	GoP	2,500,000.00		2,500,000.00	
	Rehabilitation of Multi-Purpose Building (Gym - Phase 2), Mansagomayon, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2020 to 12/03/2020	12/16/2020	2/19/2021	2/22/2021	GoP	2,000,000.00		2,000,000.00	
	Rehabilitation of Multi-Purpose Building, Bayanbay, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	3/4/2021	3/7/2021	GoP	3,000,000.00		3,000,000.00	
	Rehabilitation of Multi-Purpose Building, San Jose, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	3/4/2021	3/7/2021	GoP	3,000,000.00		3,000,000.00	
	Rehabilitation of Multi-Purpose Building, Bayanbay, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/02/2020 to 12/08/2020	12/21/2020	2/24/2021	2/27/2021	GoP	2,500,000.00		2,500,000.00	
	Rehabilitation of Multi-Purpose Building, Cansumalg, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	3/4/2021	3/7/2021	GoP	2,000,000.00		2,000,000.00	
	Rehabilitation of Multi-Purpose Building, Marinhon, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	3/4/2021	3/7/2021	GoP	2,500,000.00		2,500,000.00	
	Rehabilitation of Multi-Purpose Building, San Jose, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	3/4/2021	3/7/2021	GoP	2,500,000.00		2,500,000.00	
	Rehabilitation of School Stage Roofing, Sta. Catalina Central Elementary School, Poblacion, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	3/4/2021	3/7/2021	GoP	3,000,000.00		3,000,000.00	
Sub-Total 8										34,500,000.00		34,500,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhpP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement reposting of TB/REI	Submission /opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of School Stage, Nazario Tale Memorial Elementary School, Banilad, Bacang, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/02/2020 to 12/08/2020	12/21/2020	2/24/2021	2/27/2021	GoP	3,000,000.00		3,000,000.00	
	Construction of Multi-Purpose Building (day care center), Sitio Busay, Brgy. Narra, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/02/2020 to 12/08/2020	12/21/2020	2/24/2021	2/27/2021	GoP	3,000,000.00		3,000,000.00	
	Construction of Multi-Purpose Facility (barangay gym), Brgy. Pulang Bato, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2020 to 11/03/2020	11/16/2020	1/20/2021	1/23/2021	GoP	3,000,000.00		3,000,000.00	
	Construction of Multi-Purpose Facility (Covered Court), Brgy. Buntis, Bacang, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/02/2020 to 12/08/2020	12/21/2020	2/24/2021	2/27/2021	GoP	3,000,000.00		3,000,000.00	
	Construction of Multi-Purpose Facility (Covered Court), Brgy. Casile, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	3/4/2021	3/7/2021	GoP	3,000,000.00		3,000,000.00	
	Construction/Improvement of Multi-Purpose Building (Public Market) in Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2020 to 12/03/2020	12/16/2020	2/19/2021	2/22/2021	GoP	5,000,000.00		5,000,000.00	
	Rehabilitation of Multi-Purpose Building in Barangay West Balabag, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2020 to 12/03/2020	12/16/2020	2/19/2021	2/22/2021	GoP	5,000,000.00		5,000,000.00	
	Construction of Slope Protection along Barangay Road Proper, San Isidro, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/02/2020 to 12/08/2020	12/21/2020	2/24/2021	2/27/2021	GoP	2,000,000.00		2,000,000.00	
	Construction of Slope Protection, Purok Tansil to Purok Antulhaw, Puhagan, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	3/4/2021	3/7/2021	GoP	2,000,000.00		2,000,000.00	
	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance of Road: Asphalt Overlay, Dumaguete South Road, S00275NR K0019+387 - K0020 + 000; K0020+533 - K0020 + 727; K0022 + 000- K0023+000	Neg. Or. 3rd	Yes	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	3/4/2021	3/7/2021	GoP	50,000,000.00		50,000,000.00	
Total No. of Projects: 108				Sub-Total 9		79,000,000.00		79,000,000.00		1,767,392,000.00		1,767,392,000.00	
				Grand Total		1,767,392,000.00		1,767,392,000.00					

Prepared by:

Checked by:

Submitted by:


RENEE S. DAVAD
Head, Procurement Unit


VIRGINIA O. BATIPAY
BAC, Chairman


ANGEL C. BELTRAN, JR.
District Engineer