

Indicative Annual Procurement Plan for FY 2022 - Consultancy

DPWH - Negros Oriental 3rd District Engineering Office

Code (PAP)	Procurement Program / Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Regular Infrastructure Program													
1	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Basay Seawall, Basay, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2021	12/07/2021	01/13/2022	01/24/2022	GOP	150,000.00		150,000.00	
2	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Canalum River Control, Downstream A, Bayawan City, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2022	12/07/2021	01/13/2022	01/24/2022	GOP	150,000.00		150,000.00	
3	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Canalum River Control, Downstream B, Bayawan City, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2023	12/07/2021	01/13/2022	01/24/2022	GOP	150,000.00		150,000.00	
4	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Canalum River Control, Upstream A, Bayawan City, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2024	12/07/2021	01/13/2022	01/24/2022	GOP	150,000.00		150,000.00	
5	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Canalum River Control, Upstream B, Bayawan City, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2025	12/07/2021	01/13/2022	01/24/2022	GOP	150,000.00		150,000.00	
6	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Manalongon River Control, Upstream A, Sta. Catalina, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2026	12/07/2021	01/13/2022	01/24/2022	GOP	150,000.00		150,000.00	
7	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Manalongon River Control, Upstream B, Sta. Catalina, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2027	12/07/2021	01/13/2022	01/24/2022	GOP	100,000.00		100,000.00	

DPWH - Negros Oriental 3rd District Engineering Office

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Pagatban River Control, Upstream A, Bayawan City, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2028	12/07/2021	01/13/2022	01/24/2022	GOP	100,000.00		100,000.00	
9	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Pagatban River Control, Upstream B, Bayawan City, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2029	12/07/2021	01/13/2022	01/24/2022	GOP	150,000.00		150,000.00	
10	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Palimpinon River Control, Valencia, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2029	12/07/2021	01/13/2022	01/24/2022	GOP	100,000.00		100,000.00	
11	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of River Control along Bonawon River, Siaton, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2029	12/07/2021	01/13/2022	01/24/2022	GOP	150,000.00		150,000.00	
12	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of River Control along Sta. Catalina River Basin, Upstream B, Sta. Catalina, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2029	12/07/2021	01/13/2022	01/24/2022	GOP	150,000.00		150,000.00	
13	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Tiaban River Control, Upstream A, Basay, Negros Oriental	Planning and Design Section	Yes	Competitive Bidding	11/9-15/2030	12/07/2021	01/13/2022	01/24/2022	GOP	150,000.00		150,000.00	
GRAND TOTAL										1,800,000.00		1,800,000.00	


Prepared by:


RENEE S. DAVAD
 Head, Procurement Unit

Checked by:


ROMARICO D. EGE
 BAC - Chairman

Submitted by:


FRANCIS ANTONIO L. FLORES
 District Engineer