

DPWH Agusan del Sur 2nd District Engineering Office, Karaos, San Francisco, Agusan del Sur (Indicative Annual Procurement Plan for FY 2022)

NO.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1		Contract ID No. 22NC0001 - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones, of Buhisan-Manlawigan-Calasian-Padigusan Road connecting Oil Palm, Rice and Corn Farms and National Road Junction in support to Oil Palm, Rice, and Corn Farms Industries, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	September 27, 2021	October 19, 2021	January 10, 2022	January 17, 2022	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
2		Contract ID No. 22NC0002 - Construction of By-Pass and Diversion Roads along NRJ Hubang - Managbay - Alegria Diversion Road, Agusan del Sur	Construction Section	YES	Competitive Bidding	September 27, 2021	October 19, 2021	January 10, 2022	January 17, 2022	GoP	47,712,064.00		47,712,064.00	Construction of Concrete Road
3		Contract ID No. 22NC0003 - Construction of By-Pass and Diversion Roads San Francisco (NRJ Hubang - Sta. Ana - San Isidro) Bypass Rd (Daang Maharlika Alternate Route), Package B, Agusan del Sur	Construction Section	YES	Competitive Bidding	September 27, 2021	October 19, 2021	January 10, 2022	January 17, 2022	GoP	29,400,000.00		29,400,000.00	Construction of Concrete Road
4		Contract ID No. 22NC0004 - Construction of By-Pass and Diversion Roads, San Francisco (NRJ Hubang - Sta. Ana - San Isidro) Bypass Road (Daang Maharlika Alternate Route) Package A, Agusan del Sur	Construction Section	YES	Competitive Bidding	September 27, 2021	October 19, 2021	January 10, 2022	January 17, 2022	GoP	29,400,000.00		29,400,000.00	Construction of Concrete Road
5		Contract ID No. 22NC0005 - Construction of Multi-Purpose Building (Evacuation Center), Barangay Binucayan, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	September 30, 2021	October 22, 2021	January 10, 2022	January 17, 2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
6		Contract ID No. 22NC0006 - Construction of Multi-Purpose Building (Evacuation Center), Sitio Damilag, Barangay Pisaan, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	September 30, 2021	October 22, 2021	January 10, 2022	January 17, 2022	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building

7	Contract ID No. 22NC0007 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Cabantao Road leading to Maanghit Cave & Panganan Falls, Brgy. Cabantao, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	September 30, 2021	October 22, 2021	January 10, 2022	January 17, 2022	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
8	Contract ID No. 22NC0008 - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones, of Purok Marasigan-Purok 7- Panganan Road Connecting Rubber, Cacao and Coffee Plantation Sites and National Road Junction in support to Rubber, Cacao and Coffee Industries, Rosario, Agusan Del Sur	Construction Section	YES	Competitive Bidding	September 30, 2021	October 22, 2021	January 10, 2022	January 17, 2022	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
9	Contract ID No. 22NC0009 - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones, of Tugpan-Kiunyp Road connecting Rubber, Banana and Wood Plantation Sites and National Road Junction in Support to Rubber, Banana and Wood Industries, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 6, 2021	October 28, 2021	January 10, 2022	January 17, 2022	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
10	Contract ID No. 22NC0010 - Road Widening along Daang Maharlika (Agusan-Davao Sect) K1350+000 - K1351+634	Construction Section	YES	Competitive Bidding	October 6, 2021	October 28, 2021	January 10, 2022	January 17, 2022	GoP	63,069,505.00		63,069,505.00	Road Widening
11	Contract ID No. 22NC0011 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations of NRJ Poblacion-Concepcion-Sayon-Tagmanoro-Awao Crossing Doldol Road leading to Tugpan Falls & Binugwakan Cold Spring, Santa Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 6, 2021	October 28, 2021	January 10, 2022	January 17, 2022	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
12	Contract ID No. 22NC0012 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, NRJ Brgy.1 - Bitan-agan - Das-agan Road leading to Cave City/ Aringaw Cave, Brgy. Das-agan, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 6, 2021	October 28, 2021	January 10, 2022	January 17, 2022	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road

13	Contract ID No. 22NC0013 - Construction/Improvement of Access Roads leading to Declared Tourism , Destinations, of NRJ Daang Maharlika - Purok 6 - Purok 9 - Masabong - Cossep Road leading to Dinagitan Cave and Falls, Brgy. Bayugan 3, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 6, 2021	October 28, 2021	January 10, 2022	January 17, 2022	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
14	Contract ID No. 22NC0014 -Construction of Road, Junction San Patricio-Magbuya-Comota Road, Brgy. Comota, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 6, 2021	October 28, 2021	January 10, 2022	January 17, 2022	GoP	62,725,000.00		62,725,000.00	Construction of Concrete Road
15	Contract ID No. 22NC0015 -Construction of Road, NRJ Osmena-Comoto-Lydia Road, Brgy Lydia, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 6, 2021	October 28, 2021	January 10, 2022	January 17, 2022	GoP	62,725,000.00		62,725,000.00	Construction of Concrete Road
16	22NC0016 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations of Pisaan-Lucac-Bitan-agan Road leading to Datu Kanawa Kalipay Cave, San Francisco, Agusan Del Sur	Construction Section	YES	Competitive Bidding	October 13, 2021	November 4, 2021	February 7, 2021	February 14, 2022	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
17	Contract ID No. 22NC0017 -Construction of Bank Protection of Solibao River Protecting Solibao Bridge(Upstream), Sta. 0 + 000 .00- Sta. 0 + 150.00, Rosario,Agusan del Sur	Construction Section	YES	Competitive Bidding	October 13, 2021	November 4, 2021	February 7, 2021	February 14, 2022	GoP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
18	Contract ID No. 22NC0018- Construction of River Bank Protection along Ihawan River Phase III, Sta. 0+095.00 - Sta. 0+295.00, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 13, 2021	November 4, 2021	February 7, 2021	February 14, 2022	GoP	33,765,900.00		33,765,900.00	Construction of Flood Mitigation Structure
19	Contract ID No. 22NC0019 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations of NRJ Daang Maharlika Bunawan Brook - Tagbayangbang Road leading to Bulongbulungan Water Falls, Brgy. Bunawan Brook, Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 13, 2021	November 4, 2021	February 7, 2021	February 14, 2022	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
20	Contract ID No. 22NC0020 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations of NRJ Pasta - Buenasuerte - Caimpogan Road leading to Caimpogan Peat Swamp Forest & Agusan Marsh Wildlife Sanctuary, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 13, 2021	November 4, 2021	February 7, 2021	February 14, 2022	GoP	2,928,240.00		2,928,240.00	Construction of Concrete Road

21	Contract ID No. 22NC0021 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones of Hubang Brgy. Road connecting KAAGAPMUCO Processing Plant and National Highway in support to Coconut IC, San Francisco, Agusan Del Sur	Construction Section	YES	Competitive Bidding	October 13, 2021	November 4, 2021	February 7, 2021	February 14, 2022	GoP	3,185,000.00		3,185,000.00	Construction of Concrete Road
22	Contract ID No. 22NC0022 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones of Lapinigan-Mate Bato Road connecting Filipinas Palm Oil Plantations, Inc. (FPPI) and National Road Junction in support to Oil Palm Industries, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 27, 2021	November 18, 2021	February 7, 2021	February 14, 2022	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
23	Contract ID No. 22NC0023 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones of Left Side 45/San Andres Barangay Road in support to Rubber IC, Bunawan, Agusan Del Sur	Construction Section	YES	Competitive Bidding	October 27, 2021	November 18, 2021	February 7, 2021	February 14, 2022	GoP	2,812,600.00		2,812,600.00	Construction of Concrete Road
24	Contract ID No. 22NC0024 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones of Simulao - Imelda - Libertad Road connecting Oil Palm Plantation Sites and National Highway in support to Oil Palm IC, Bunawan, Agusan Del Sur	Construction Section	YES	Competitive Bidding	October 27, 2021	November 18, 2021	February 7, 2021	February 14, 2022	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
25	Contract ID No. 22NC0025 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones of Sitio Palo, Alegria Road connecting Rubber and Coconut Plantation Sites and National Road Junction in Support to Rubber and Coconut Industries, San Francisco, Agusan Del Sur	Construction Section	YES	Competitive Bidding	October 27, 2021	November 18, 2021	February 7, 2021	February 14, 2022	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
26	Contract ID No. 22NC0026 - Road Widening along Daang Maharlika (Agusan-Davao Sect.) - K1330 + 669 - K1330+802, K1330+964-K1331+075, K1331+640 - K1331+759, K1331+774 - K1331+845, K1333+935 - K1334+135, K1334+157 - K1334+320, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 27, 2021	November 18, 2021	February 7, 2021	February 14, 2022	GoP	30,458,400.00		30,458,400.00	Road Widening

27	Contract ID No. 22NC0027 -Construction of Multi-Purpose Building (Evacuation Center), Barangay Langkila-an, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 27, 2021	November 18, 2021	February 7, 2021	February 14, 2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
28	Contract ID No. 22NC0028 -Construction of Multi-Purpose Building (Evacuation Center), Purok 4, Barangay Poblacion, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 27, 2021	November 18, 2021	February 7, 2021	February 14, 2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
29	Contract ID No. 22NC0029-Construction of Multi-Purpose Building (Evacuation Center), Purok 4, Barangay Poblacion, Sta. Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	October 27, 2021	November 18, 2021	February 7, 2021	February 14, 2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
30	Contract ID No. 22NC0030-Construction of Multi-Purpose Building (Evacuation Center), Sitio Mahayahay, Barangay Santa Cruz, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	November 3, 2021	November 25, 2021	February 7, 2021	February 14, 2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
31	Contract ID No. 22NC0031-Construction of Multi-Purpose Building (Evacuation Center), Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	November 3, 2021	November 25, 2021	February 7, 2021	February 14, 2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
32	Contract ID No. 22NC0032-Construction of Multi-Purpose Building Bunawan District Hospital (BDH), Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	November 3, 2021	November 25, 2021	February 7, 2021	February 14, 2022	GoP	17,820,000.00		17,820,000.00	Construction of Multi-Purpose Building
33	Contract ID No. 22NC0033 - Preventive Maintenance (Asphalt Overlay) along Daang Maharlika (Agusan-Davao Sect) K1375 + 884 - K1376 + 896, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	November 3, 2021	November 25, 2021	February 7, 2021	February 14, 2022	GoP	19,600,000.00		19,600,000.00	Asphalt Overlay
34	Contract ID No. 22NC0034 -Construction of Bunawan - Veruela Road, Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	November 3, 2021	November 25, 2021	February 7, 2021	February 14, 2022	GoP	39,200,000.00		39,200,000.00	Construction of Concrete Road
35	Contract ID No. 22NC0035 -Construction of Circumferential Road along Marsh Road, Bunawan Section, Agusan del Sur	Construction Section	YES	Competitive Bidding	November 10, 2021	December 2, 2021	February 7, 2021	February 14, 2022	GoP	39,200,000.00		39,200,000.00	Construction of Concrete Road
36	Contract ID No. 22NC0036 -Construction of Road, JCT Binucayan-Pangian-Mandanao-Mabuhay Road, Binucayan, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	November 10, 2021	December 2, 2021	February 7, 2021	February 14, 2022	GoP	67,550,000.00		67,550,000.00	Construction of Concrete Road
37	Contract ID No. 22NC0037 -Construction (Completion) of Multi-Purpose Building in Barangay San Isidro, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	November 10, 2021	December 2, 2021	February 7, 2021	February 14, 2022	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

38	Contract ID No. 22NC0038 -Construction of Multi-Purpose Building in Barangay Bayugan 2, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	November 10, 2021	December 2, 2021	February 7, 2021	February 14, 2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
39	Contract ID No. 22NC0039 - Construction of East-West-lateral road connecting Agusan del Sur/Agusan del Norte to Bukidnon, Sampaguita-Makilos (Agusan del Sur/Bukidnon Boundary), Package 11-B, Agusan del Sur	Construction Section	YES	Competitive Bidding	November 10, 2021	December 2, 2021	February 7, 2021	February 14, 2022	GoP	96,500,000.00		96,500,000.00	Construction of Concrete Road

PREPARED BY:

EDWIN T. NACORDA

Engineer III
Head, BAC Secretariat

RECOMMENDING APPROVAL:

ANNIE SUMASTRE-DELA VEGA

Asst. District Engineer
BAC Chairperson

APPROVED:


BEN ALDEN R. SERNA

OIC-District Engineer
Head of the Procuring Entity


(Department of Public Works and Highways - Agusan del Sur 2nd DEO) Indicative Annual Procurement Plan for Consulting Services FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IEV/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21CSNC0003: Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design of Various FY 2022 Infrastructure Projects Cluster 1	Planning and Design Section	YES	Competitive Bidding	September 29, 2021	October 26, 2021	November 16, 2021	November 30, 2021	GoP	808,469.05		808,469.05	Soil Exploration and/or Geotechnical Investigation
	21CSNC0004: Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design of Various FY 2022 Infrastructure Projects Cluster 2	Planning and Design Section	YES	Competitive Bidding	September 29, 2021	October 26, 2021	November 16, 2021	November 30, 2021	GoP	789,232.60		789,232.60	Soil Exploration and/or Geotechnical Investigation

Prepared by:


EDWIN T. NACORDA
Engineer III
Head, Procurement Unit

Recommending Approval:


ANNIE SUMASTRE-DELA VEGA
Asst. District Engineer
BAC Chairman

Approved by:



BEN ALDEN R. SERNA
OIC-District Engineer

Department of Public Works & Highways Agusan del Sur 2nd DEO -Indicative Annual Procurement Plan for FY 2022 for GOODS & SERVICES


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OFFICE EQUIPMENT AND ACCESSORIES	DPWH 2ND DEO-ADS											
	1st Quarter		NO	Competitive Bidding	02/02/2022	02/24/2022	03/04/2022	03/13/2022	GoP	30,000.00		30,000.00	
	2nd Quarter		NO	Competitive Bidding	04/05/2022	04/26/2022	05/03/2022	05/13/2022	GoP	142,000.00		142,000.00	
	3rd Quarter		NO	Competitive Bidding	07/05/2022	07/28/2022	08/01/2022	08/11/2022	GoP	30,000.00		30,000.00	
	4th Quarter		NO	Competitive Bidding	10/04/2022	10/25/2022	10/31/2022	11/10/2022	GoP	30,000.00		30,000.00	
	COMMON OFFICE SUPPLIES	DPWH 2ND DEO-ADS											
	2nd Quarter		NO	Competitive Bidding	04/05/2022	04/26/2022	05/03/2022	05/13/2022	GoP	659,768.00	2,200.00	657,568.00	
	4th Quarter		NO	Competitive Bidding	10/04/2022	10/25/2022	10/31/2022	11/10/2022	GoP	351,319.00	2,200.00	349,119.00	
	COMPUTER SUPPLIES	DPWH 2ND DEO-ADS											
	2nd Quarter		NO	Competitive Bidding	04/05/2022	04/26/2022	05/03/2022	05/13/2022	GoP	600,000.00	79,050.00	520,950.00	
	4th Quarter		NO	Competitive Bidding	10/04/2022	10/25/2022	10/31/2022	11/10/2022	GoP	600,000.00	79,050.00	520,950.00	
	OTHER CATEGORIES Utensils/other's	DPWH 2ND DEO-ADS											
	1st Quarter		NO	Competitive Bidding	02/02/2022	02/24/2022	03/04/2022	03/13/2022	GoP	20,000.00		20,000.00	
	2nd Quarter		NO	Competitive Bidding	04/05/2022	04/26/2022	05/03/2022	05/13/2022	GoP	107,800.00		107,800.00	
	3rd Quarter		NO	Competitive Bidding	07/05/2022	07/28/2022	08/01/2022	08/11/2022	GoP	110,000.00		110,000.00	
	4th Quarter		NO	Competitive Bidding	10/04/2022	10/25/2022	10/31/2022	11/10/2022	GoP	3,800.00		3,800.00	
	Equipment Rental	DPWH 2ND DEO-ADS											
	1st Quarter		NO	Competitive Bidding	02/02/2022	02/24/2022	03/04/2022	03/13/2022	GoP	320,500.00	320,500.00		
	2nd Quarter		NO	Competitive Bidding	04/05/2022	04/26/2022	05/03/2022	05/13/2022	GoP	320,500.00	320,500.00		
	3rd Quarter		NO	Competitive Bidding	07/05/2022	07/28/2022	08/01/2022	08/11/2022	GoP	320,500.00	320,500.00		
	4th Quarter		NO	Competitive Bidding	10/04/2022	10/25/2022	10/31/2022	11/10/2022	GoP	320,500.00	320,500.00		
	VEHICLES PARTS & MAINTENANCE	DPWH 2ND DEO-ADS											
	1st Quarter		NO	Competitive Bidding	02/02/2022	02/24/2022	03/04/2022	03/13/2022	GoP	870,000.00	300,000.00	570,000.00	
	2nd Quarter		NO	Competitive Bidding	04/05/2022	04/26/2022	05/03/2022	05/13/2022	GoP	870,000.00	300,000.00	570,000.00	
	3rd Quarter		NO	Competitive Bidding	07/05/2022	07/28/2022	08/01/2022	08/11/2022	GoP	870,000.00	300,000.00	570,000.00	
	4th Quarter		NO	Competitive Bidding	10/04/2022	10/25/2022	10/31/2022	11/10/2022	GoP	870,000.00	300,000.00	570,000.00	
	Laboratory Equipment	DPWH 2ND DEO-ADS											
	2nd Quarter		NO	Competitive Bidding	04/05/2022	04/26/2022	05/03/2022	05/13/2022	GoP	600,500.00		600,500.00	
	Construction Materials	DPWH 2ND DEO-ADS											
	1st Quarter		NO	Competitive Bidding	02/02/2022	02/24/2022	03/04/2022	03/13/2022	GoP	3,109,000.00	3,109,000.00		
	2nd Quarter		NO	Competitive Bidding	04/05/2022	04/26/2022	05/03/2022	05/13/2022	GoP	3,109,000.00	3,109,000.00		
	3rd Quarter		NO	Competitive Bidding	07/05/2022	07/28/2022	08/01/2022	08/11/2022	GoP	3,109,000.00	3,109,000.00		
	4th Quarter		NO	Competitive Bidding	10/04/2022	10/25/2022	10/31/2022	11/10/2022	GoP	3,109,000.00	3,109,000.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/	Submission/O	Notice of	Contract		Total	MOGE	CO	
	Fuel & Oil Lubricants	DPWH 2ND DEO-ADS											
	1st Quarter		NO	Competitive Bidding	02/02/2022	02/24/2022	03/04/2022	03/13/2022	GoP	3,248,930.00	1,539,530.00	1,709,400.00	
	2nd Quarter		NO	Competitive Bidding	04/05/2022	04/26/2022	05/03/2022	05/13/2022	GoP	3,248,930.00	1,539,530.00	1,709,400.00	
	3rd Quarter		NO	Competitive Bidding	07/05/2022	07/28/2022	08/01/2022	08/11/2022	GoP	3,248,930.00	1,539,530.00	1,709,400.00	
	4th Quarter		NO	Competitive Bidding	10/04/2022	10/25/2022	10/31/2022	11/10/2022	GoP	3,248,930.00	1,539,530.00	1,709,400.00	
	Office Maintenance & Janitorial Services	DPWH 2ND DEO-ADS											
	4th Quarter		NO	Competitive Bidding	10/04/2022	10/25/2022	10/31/2022	11/10/2022	GoP	2,979,478.47		2,979,478.47	
	Security Services on Office Premises	DPWH 2ND DEO-ADS											
	4th Quarter		NO	Competitive Bidding	10/04/2022	10/25/2022	10/31/2022	11/10/2022	GoP	2,907,411.86		2,907,411.86	
GRAND-TOTAL										39,365,797.33	21,238,620.00	18,127,177.33	

Prepared by:


EDWIN T. NACORDA
 Engineer III/Head BAC-Secretariat

Recommended by:


ANNIE S. DELA-VEGA
 Asst. District Engineer/BAC-Chairman

Approved by:


BEN ALDEN R. SERNA
 District Engineer