

Department of Public Works and Highways - Capiz 1st District Engineering Office Indicative Annual Procurement Plan FY2021 (Civil Works)

Code (PNP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Iloilo East Coast-Capiz Rd - K0116 + 400 - K0117 + 000	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	1,158,000.00			Included in the FY2020 GAA/ Multi-Year Project (MYP) / For Late Release (FLR)
-	Iloilo-Capiz Rd (New Route) - K0106 + (-610) - K0107 + 838, K0108 + 620 - K0111 + 800	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	21,069,000.00			-do-
-	Reconstruction of Tico River Control (Downstream), Panay, Capiz	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	11,000,000.00			-do-
-	Construction of Multi-Purpose Building, Maayon, Capiz	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	12,450,000.00			-do-
-	Construction of Multi-Purpose Building, TESDA Provincial Building, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	16,600,000.00			-do-
-	Construction/Improvement of Multi-Purpose Building, Panay Civic Center, Panay, Capiz	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	8,300,000.00			-do-
-	Improvement of the Municipal Plaza of the Ma-ayon, Capiz	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	24,900,000.00			-do-
-	Construction/Rehabilitation of Seawall along Visayang Sea, Brgy. Punta Cogon, Roxas City	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	15,400,000.00			-do-
-	Construction of Flood Control Structures, Sitio SWA, Brgy. Poblacion, President Roxas, Capiz	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	15,400,000.00			-do-
-	Road Widening along Iloilo East Coast-Capiz Road, K0154+173 - K0155+173	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	15,400,000.00			-do-
-	Road Widening along Iloilo East Coast-Capiz Road, K0161+300 - K0162+362	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	15,400,000.00			-do-
-	Road Widening along Roxas City Boundary Panitan-Bailan Road, K0112+(-251) - K0112+500	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	11,550,000.00			-do-
-	Concreting of Candual - Agbanhan Rd. FMR, Panay, Capiz	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	19,250,000.00			-do-
-	Construction/Improvement of Access Road in Barangays Cayus-Olalo-San Silvestre-Tabunacan, Pilar, Capiz	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	28,429,000.00			-do-
-	Construction/Improvement/Rehabilitation of Local Road at Brgy. Dayhagan, Pilar, Capiz	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	5,390,000.00			-do-
-	Access Road leading to Agtalin Shrine, Brgy. Dulangan, Pilar, Capiz	Construction Section	YES	Competitive Bidding	9/22/20-10/13/20	10/13/2020	1/4/2021	1/6/2021	GoP	600,000.00			-do-
-	Iloilo-Capiz Rd (New Route) - K0106+(-134) - K0106+020, K0106+(-543) - K0106+(-134), K0112+000 - K0113+632	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	43,876,000.00			Early Procurement Activity (EPA)
-	Iloilo-Capiz Rd (New Route) - K0108+674 - K0109+198, K0109+700 - K0110+925	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	38,546,000.00			-do-
-	Iloilo-Capiz Rd (New Route) - K0110+995 - K0111+556	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	12,412,000.00			-do-

Iloilo East Coast-Capiz Rd - K0118+137 - K0118+288	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	7,644,000.00			-do-
Iloilo East Coast-Capiz Rd - K0120+500 - K0120+921	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	31,606,000.00		.	-do-
Iloilo East Coast-Capiz Rd - K0130+802 - K0131+117	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	25,463,000.00		.	-do-
Iloilo East Coast-Capiz Rd - K0147+000 - K0147+300	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	12,565,000.00		.	-do-
Iloilo East Coast-Capiz Rd - K0141+547 - K0143+206	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	40,482,000.00	.	.	-do-
Iloilo East Coast-Capiz Rd - K0158+714 - K0159+000	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	6,446,000.00	.	.	-do-
Jct Nati Rd Cuartero-Tapulugan-Maayon Rd - K0117+326 - K0119+146	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	50,000,000.00	.	.	-do-
Maayon-Jct Bailan Rd - K0125+713 - K0127+000	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	50,000,000.00	.	.	-do-
Roxas City-Cagey-Sibaguan-Bailjagan-Cudlan-Ivisan Rd - K0108+203 - K0108+887	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	17,784,000.00	.	.	-do-
Maayon-By-Pass Road, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	50,000,000.00	.	.	-do-
Roxas City-Airport By-Pass Road, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	60,523,000.00	.	.	-do-
Construction of Cadlo Flood Control along Panay River, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	80,000,000.00	.	.	-do-
Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Panitan River Control (Downstream of Panitan Bridge 1, Panitan, Capiz)	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	80,000,000.00	.	.	-do-
Construction/Rehabilitation of Flood Mitigation Facilities along Panay/Mambusao River Basin, Barangay Balatucan, Panitan River Control, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	78,998,000.00	.	.	-do-
Dayao-Ubas-Culeal Road leading to Culeal Port, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	42,305,000.00	.	.	-do-
Access Road leading to Hinulugan Falls, Brgy. Tabun-acan, Pilar, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	22,685,000.00	.	.	-do-
Sito Uyapad-Cabungahan Road NRJ in support of Coco Sugar Processing, Brgy. Binuntucan, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	10,000,000.00	.	.	-do-
Construction of Multi-Purpose Hall (Evacuation Center), Barangay Poblacion, Ilaya, Maayon, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	5,000,000.00	.	.	-do-
Rehabilitation of Multi-Purpose Hall (Evacuation Center) with Artesian Well, Barangay San Pedro, Pontevedra, Capiz, Roxas City	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	2,500,000.00	.	.	-do-
Rehabilitation of Multi-Purpose Hall (Evacuation Center) with Artesian Well, Barangay Tacas, Pontevedra, Capiz, Roxas City	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	2,500,000.00	.	.	-do-
Construction of Multi-Purpose Building, Barangay Linampongan, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-

	Construction of a Multi-Purpose Building (Covered Gym) Barangay Quinsabonglan, Masayon Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00			-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Agbato, Panay, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00			-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Agbanban, Panay, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00			-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Bago Chiquito, Panay, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Bahit, Panay, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Binantuan, Panay, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Binaobawan, Pilar, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Cabugao Oeste, Panay, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	2,500,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Cabunashan, Masayon, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Cadlo, Panitan, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Cayus, Pilar, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Dulangan (Sitio Gisl), Pilar, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	2,500,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Lantasean, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Manapeo, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Monteflor, Pilar, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Natividad, Pilar, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Palagulan, Masayon, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Poblacion Tabuc, Masayon, Capiz	Construction Section	YES	Competitive Bidding	10/7-27/2020	10/27/2020	1/11/2021	1/18/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building (Covered Gym), Barangay Yating, Pilar, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	3,000,000.00	.	.	-do-
	Construction of a Multi-Purpose Building, Barangay Agbabadlang, Panitan, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00	.	.	-do-
	Construction of a Multi-Purpose Building, Barangay Buntod, Panay, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00	.	.	-do-
	Construction of a Multi-Purpose Building, Barangay Cabugao, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00	.	.	-do-

Construction of a Multi-Purpose Building, Barangay Carmencita, President Roxas, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00			
Construction of a Multi-Purpose Building, Barangay Intongcan, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00			
Construction of a Multi-Purpose Building, Barangay Pondol, President Roxas, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00			
Construction of a Multi-Purpose Building, Barangay Quilos, Panitan, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00			
Construction of a Multi-Purpose Building, Barangay Solo, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00			
Construction of a Multi-Purpose Building, Barangay West Villaflores, Maayon, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00			
Construction of Multi-Purpose Building (Covered Gym), Barangay Bato, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	3,000,000.00			
Construction of Multi-Purpose Building, Barangay Adlawan, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00			
Construction of Multi-Purpose Building, Barangay Balleagan, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00			
Construction of Multi-Purpose Building, Barangay Culas, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00			
Construction of Multi-Purpose Building, Barangay Gabuan, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00			
Construction of Multi-Purpose Building, Barangay Mongpong, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00			
Rehabilitation of a Multi-Purpose Building, Barangay Lanipga, Panay, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	1,500,000.00			
Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Hipona, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	1,500,000.00			
Construction of Drainage Facilities, Barangay Locugan, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	3,000,000.00			
Construction of Slope Protection/River Control Facilities, Barangay Lanipga, Panay, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	1,500,000.00			
Concreting of Candual - Agbanhan Rd. FMR, Panay, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	19,250,000.00			
Concreting of Local Roads, Barangay Bayuyan, President Roxas, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	3,000,000.00			
Concreting of Local Roads, Barangay Carataya, Maayon, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	3,000,000.00			
Concreting of Local Roads, Barangay Dulangan (Sitio Tunga), Pilar, Capiz	Construction Section	No	Competitive Bidding	1/6-26/2021	1/26/2021	2/1/2021	2/3/2021	GoP	2,500,000.00			
Concreting of Local Roads, Barangay Intampilan, President Roxas, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	3,000,000.00			
Concreting of Local Roads, Barangay Jumaguljic, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	2,000,000.00			

Concreting of Local Roads, Barangay Rizal, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	3,000,000.00	.	.	.
Concreting of Local Roads, Barangay Tanza, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	2,000,000.00	.	.	.
Construction of Capiz Province Cultural and Sports Center, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	60,000,000.00	.	.	.
Construction of Multi-Purpose Building (Covered Court), Brgy. Badlangon, President Roxas, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	3,000,000.00	.	.	.
Construction of Multi-Purpose Building (Covered Gym), Brgy. Banga-an, Panitan, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	2,800,000.00	.	.	.
Construction of Multi-Purpose Building (Covered Gym), Brgy. Dulangan (Sitio Proper), Pilar, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	2,800,000.00	.	.	.
Construction of Multi-Purpose Building (Evacuation Center), Brgy. Bago Chiquito, Panay, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	5,000,000.00	.	.	.
Construction of Multi-Purpose Building (Evacuation Center), Brgy. Binuntuan, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	5,000,000.00	.	.	.
Construction of Multi-Purpose Building (Evacuation Center), Calitan, Panay, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	4,000,000.00	.	.	.
Construction of Multi-Purpose Building (Hall/Covered Gym), Bolo Relocation Site, Sitio Arcabelo, Brgy. Bolo, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	3,000,000.00	.	.	.
Construction of Multi-Purpose Building (Phase II), Brgy. Ilaya, Ma-ayon, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	3,000,000.00	.	.	.
Construction of Multi-Purpose Building at Barangay Anhawon, Panay, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	5,000,000.00	.	.	.
Construction of Multi-Purpose Building in Sitio San Isidro Barangay Cagay, Roxas City	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	3,000,000.00	.	.	.
Construction of Multi-Purpose Building, Brgy. Dayhagan, Pilar, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	3,000,000.00	.	.	.
Construction of Multi-Purpose Building, Capiz National High School- TVL Laboratory Building, Brgy. Tiza, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	2,800,000.00	.	.	.
Construction/Rehabilitation of Multi-Purpose Building, Barangay Cabugao, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	3,000,000.00	.	.	.
Construction/Rehabilitation of Multi-Purpose Building, Barangay Dumolog, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	5,000,000.00	.	.	.
Rehabilitation of Multi-Purpose Building (Municipal Hall Building), Brgy. Poblacion Ilaya, Panitan, Capiz	Construction Section	No	Competitive Bidding	1/8-28/2021	1/28/2021	2/3/2021	2/5/2021	GoP	3,000,000.00	.	.	.
Rehabilitation of Multi-Purpose Building (Public Library), Brgy. Poblacion Ilawod, Panay, Capiz	Construction Section	No	Competitive Bidding	1/12/21 - 2/2/21	2/2/2021	2/8/2021	2/10/2021	GoP	3,000,000.00	.	.	.
Rehabilitation of Multi-Purpose Building, Pontevedra Market, Brgy. Ilawod, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	1/12/21 - 2/2/21	2/2/2021	2/8/2021	2/10/2021	GoP	3,000,000.00	.	.	.
Concreting of Road, Brgy. Cabugao Este, Panay, Capiz	Construction Section	No	Competitive Bidding	1/12/21 - 2/2/21	2/2/2021	2/8/2021	2/10/2021	GoP	2,800,000.00	.	.	.
Concreting of Road, Brgy. Unampongan, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	1/12/21 - 2/2/21	2/2/2021	2/8/2021	2/10/2021	GoP	2,800,000.00	.	.	.

Construction of Road, Pansy, Capiz	Construction Section	No	Competitive Bidding	1/12/21 - 2/2/21	2/2/2021	2/8/2021	2/10/2021	GoP	10,000,000.00			
Construction of Footbridge, Brgy. Dulangan, Pilar, Capiz	Construction Section	No	Competitive Bidding	1/12/21 - 2/2/21	2/2/2021	2/8/2021	2/10/2021	GoP	3,000,000.00			

Department of Public Works and Highways - Capiz 1st District Engineering Office Indicative Annual Procurement Plan FY2021 (Goods and Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Materials for use in the Miscellaneous Maintenance Works in Connection with the Repair/Maintenance of National Roads & Bridges (Districtwide)	Maintenance Section	No	Competitive Bidding	2/2-23/2021	2/23/2021	2/24/2021	2/26/2021	GoP	2,973,160.00	2,973,160.00		
	Repair/Maintenance of National Roads & Bridges (Districtwide)	Maintenance Section	No	Competitive Bidding	2/2-23/2021	2/23/2021	2/24/2021	2/26/2021	GoP	4,630,380.00	4,630,380.00		
	Procurement of Materials for use in the Miscellaneous Maintenance Works in Connection with the Repair/Maintenance of National Roads & Bridges (Districtwide) - MCT ASQUIT	Maintenance Section	No	Competitive Bidding	2/2-23/2021	2/23/2021	2/24/2021	2/26/2021	GoP	2,070,000.00	2,070,000.00		
	Procurement of Road Signs for Use in the Repair/Maintenance of National Roads & Bridges (Districtwide)	Maintenance Section	No	Competitive Bidding	2/2-23/2021	2/23/2021	2/24/2021	2/26/2021	GoP	1,600,000.00	1,600,000.00		
	Procurement and Delivery of Materials, Common Supplies & Equipment to be used in the Maintenance Section	Maintenance Section	No	Competitive Bidding	2/2-23/2021	2/23/2021	2/24/2021	2/26/2021	GoP	2,000,000.00	2,000,000.00		
	Procurement of Fuel for Use in the Various Service Vehicles & Equipment Utilized in the Maintenance Section in Connection with the Repair/Maintenance of National Roads & Bridges (Districtwide)	Maintenance Section	No	Competitive Bidding	2/2-23/2021	2/23/2021	2/24/2021	2/26/2021	GoP	4,000,000.00	4,000,000.00		
	Procurement of Tools and Equipments to be Used of Roadside Maintenance Workers in Connection with the Repair/Maintenance of National Roads and Bridges (Districtwide)	Maintenance Section	No	Small Value Procurement	2/2-5/2021	2/5/2021	2/8/2021	2/10/2021	GoP	500,000.00	250,000.00		
	Procurement of Spare Parts, Oils and Lubricants for Use in the Various Service Vehicles & Equipment in Connection with the Repair/Maintenance of National Roads & Bridges (Districtwide) 1st District	Maintenance Section	No	Competitive Bidding	2/2-23/2021	2/23/2021	2/24/2021	2/26/2021	GoP	2,130,290.00	2,130,290.00		
	Procurement of Desktop Computers to be used in the Quality Assurance Section	Quality Assurance Section	No	Small Value Procurement	2/2-5/2021	2/5/2021	2/8/2021	2/10/2021	GoP	230,000.00		230,000.00	
	Procurement of Computer Accessories (Uninterruptable Power Supply) to be used at various section in the DPWH Capiz 1st DEO	Office of the DE	No	Small Value Procurement	2/2-5/2021	2/5/2021	2/8/2021	2/10/2021	GoP	400,000.00		400,000.00	
	Procurement of General Services Supples and Office Supplies to be used at DPWH Capiz 1st District Engineering Office	Administrative Section	No	Small Value Procurement	2/2-5/2021	2/5/2021	2/8/2021	2/10/2021	GoP	360,000.00		360,000.00	
	Procurement and delivery of Office Supplies to be used at DPWH Capiz 1st District Engineering Office	Administrative Section	No	Small Value Procurement	2/2-5/2021	2/5/2021	2/8/2021	2/10/2021	GoP	360,000.00		360,000.00	
	Procurement of Multi-Function Copier to be used in DPWH Capiz 1st District Engineering Office assigned at Finance Section	Finance Section	No	Small Value Procurement	2/2-5/2021	2/5/2021	2/8/2021	2/10/2021	GoP	735,000.00		735,000.00	
	Procurement and delivery of Office Equipments and furnitures to be used in the District Public Information Office (PIO)	Office of the DE	No	Small Value Procurement	2/2-5/2021	2/5/2021	2/8/2021	2/10/2021	GoP	300,000.00		300,000.00	
	Procurement of Heavy Duty Printer to be used in Finance Section, DPWH Capiz 1st District Engineering Office	Finance Section	No	Small Value Procurement	2/2-5/2021	2/5/2021	2/8/2021	2/10/2021	GoP	230,000.00		230,000.00	

Procurement of Compression/Flexural Machine to be used in the Quality Assurance Section	Quality Assurance Section	No	Small Value Procurement	2/2-5/2021	2/5/2021	2/8/2021	2/10/2021	GoP	608,000.00	.	608,000.00	
Procurement of Various Spare Parts for use at DPWH Capiz 1st DEO for vehicles and equipments assigned at Quality Assurance Section	Quality Assurance Section	No	Small Value Procurement	3/2-5/2021	3/5/2021	2/8/2021	3/10/2021	GoP	202,720.00	.	202,720.00	
Procurement of General Services Supples to be used at DPWH Capiz 1st District Engineering Office	Administrative Section	No	Small Value Procurement	3/2-5/2021	3/5/2021	2/8/2021	3/10/2021	GoP	279,850.00	.	279,850.00	
PROCUREMENT AND DELIVERY OF SUPPLIES/ACCESSORIES UNDER THE SERVICE VEHICLE MAINTENANCE (MDM-600 & SKA-468) BEING USED IN THE PLANNING AND DESIGN SECTION	Planning & Design Section	No	Small Value Procurement	3/2-5/2021	3/5/2021	2/8/2021	3/10/2021	GoP	345,000.00	.	345,000.00	
PROCUREMENT SERVICE VEHICLES TO BE USED IN THE PLANNING AND DESIGN SECTION	Planning & Design Section	No	Competitive Bidding	3/2-23/2021	3/23/2021	3/25/2021	3/29/2021	GoP	5,650,000.00	.	5,650,000.00	
PROCUREMENT AND DELIVERY OF PRINTER INK REFILL & PLOTTER INK CARTRIDGE & ACCESSORIES TO BE USED IN THE PLANNING AND DESIGN SECTION	Planning & Design Section	No	Small Value Procurement	3/2-5/2021	3/5/2021	2/8/2021	3/10/2021	GoP	345,000.00	.	345,000.00	
PROCUREMENT AND DELIVERY OF OFFICE SUPPLIES TO BE USED IN THE PLANNING AND DESIGN SECTION	Planning & Design Section	No	Competitive Bidding	3/2-23/2021	3/23/2021	3/25/2021	3/29/2021	GoP	1,042,200.00	.	1,042,200.00	
PROCUREMENT OF FUEL(DIESOLINE) TO BE USED IN THE PLANNING AND DESIGN SECTION	Planning & Design Section	No	Small Value Procurement	3/2-5/2021	3/5/2021	2/8/2021	3/10/2021	GoP	550,000.00	.	550,000.00	
PROCUREMENT AND DELIVERY OF OFFICE SUPPLIES TO BE USED IN THE PLANNING AND DESIGN SECTION	Planning & Design Section	No	Small Value Procurement	3/2-5/2021	3/5/2021	2/8/2021	3/10/2021	GoP	520,000.00	.	520,000.00	
PROCUREMENT AND DELIVERY OF OFFICE SUPPLIES TO BE USED IN THE CAPIZ 1ST DISTRICT ENGINEERING OFFICE	Office of the DE	No	Small Value Procurement	3/2-5/2021	3/5/2021	2/8/2021	3/10/2021	GoP	314,000.00	314,000.00	.	.
PROCUREMENT OF FUEL FOR USE IN THE VARIOUS SERVICE VEHICLES & EQUIPMENT UTILIZED AT DPWH CAPIZ 1ST DISTRICT ENGINEERING OFFICE	Office of the DE	No	Small Value Procurement	3/2-5/2021	3/5/2021	2/8/2021	3/10/2021	GoP	303,000.00	303,000.00	.	.

Department of Public Works and Highways - Capiz 1st District Engineering Office Indicative Annual Procurement Plan FY2021 (Consulting Services)

Code (FAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NO PROCUREMENT OF CONSULTING SERVICES												


Prepared by:


JONATHAN S. ORO
 BAC Secretariat Head

Recommending Approval:


CORAZON A. PERLA
 BAC Chairperson

Approved:


ETHEL B. MORALES
 OIC-District Engineer