

Department of Public Works and Highways, Zamboanga Sibugay 1st DEO Indicative Annual Procurement Plan for FY 2021

Regional Office IX														
Contract ID No.	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
Civil Works														
21JI0001	Rehabilitation/Reconstruction of Road Slips, Slope Collapse, and Landslide - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1726+900 - K1726+950, K1750+600 - K1750+700, K1750+750 - K1750+780, K1751+980 - K1752+020	Construction Section	Yes	Competitive Public Bidding	10/30/2020	11/19/2020	2/10/2021	2/18/2021	CY 2021 GOP	18,000,000.00			18,000,000.00	Slope Protection
21JI0002	Road Widening - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1753+430 - K1754+452, K1754+489.24 - K1755+000	Construction Section	Yes	Competitive Public Bidding	11/20/2020	12/10/2020	2/10/2021	2/18/2021	CY 2021 GOP	40,739,000.00			40,739,000.00	Road Widening
21JI0003	Construction of By-Pass Roads - NRJ Gullawa-Palalian-Brgy. Poblacion Malangas By-Pass Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/9/2020	10/29/2020	2/10/2021	2/18/2021	CY 2021 GOP	15,000,000.00			15,000,000.00	Concreting of Road
21JI0004	Construction of By-Pass Roads - NRJ Kulasi-an - Balungisan Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/6/2020	11/26/2020	2/10/2021	2/18/2021	CY 2021 GOP	15,000,000.00			15,000,000.00	Concreting of Road
21JI0005	Construction of By-Pass Roads - NRJ La Dicha - Danlungan Diversion Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/9/2020	10/29/2020	2/10/2021	2/18/2021	CY 2021 GOP	15,000,000.00			15,000,000.00	Concreting of Road
21JI0006	Retrofitting/Strengthening of Permanent Bridges - Lambuyugan Br. (B00473MN) along Jct. Imelda-Alicia Rd	Construction Section	Yes	Competitive Public Bidding	10/23/2020	11/12/2020	2/10/2021	2/18/2021	CY 2021 GOP	11,411,000.00			11,411,000.00	Concreting of Road
21JI0007	Retrofitting/Strengthening of Permanent Bridges - Minsulao Br. (B01581MN) along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd	Construction Section	Yes	Competitive Public Bidding	10/23/2020	11/12/2020	2/10/2021	2/18/2021	CY 2021 GOP	11,453,000.00			11,453,000.00	Concreting of Road
21JI0008	Construction of Flood Control along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, part of Sibuguey River, Barangay Pilar, Dipilahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/20/2020	12/10/2020	2/10/2021	2/18/2021	CY 2021 GOP	43,141,000.00			43,141,000.00	Construction of Flood Control Structure
21JI0009	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/23/2020	11/12/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00			7,500,000.00	Concreting of Road
21JI0010	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Buug Bat Cave, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/30/2020	11/19/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00			7,500,000.00	Concreting of Road
21JI0011	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Gulhoman Cave and Waterfalls, Dipilahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/30/2020	11/19/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00			7,500,000.00	Concreting of Road
21JI0012	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Kigay Sand Bar Beach, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/9/2020	10/29/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00			7,500,000.00	Concreting of Road
21JI0013	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Lampinigan Island, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/3/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00			7,500,000.00	Concreting of Road

21JI0014	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Malangas Boulevard, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/23/2020	11/12/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00	7,500,000.00	Concreting of Road
21JI0015	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Mail Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/30/2020	11/19/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00	7,500,000.00	Concreting of Road
21JI0016	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Muvo Cave and Falls, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/16/2020	11/5/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00	7,500,000.00	Concreting of Road
21JI0017	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Oysukan Beach, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/3/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00	7,500,000.00	Concreting of Road
21JI0018	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Sioton Island Beach Resort, Mabuhat, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/3/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00	7,500,000.00	Concreting of Road
21JI0019	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Talairan Falls, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/30/2020	11/19/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00	7,500,000.00	Concreting of Road
21JI0020	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Dumpok-Baluyan Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/30/2020	11/19/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00	7,500,000.00	Concreting of Road
21JI0021	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - NRJ Lanao-Pagadian-Zamboanga City Rd to Bawang Provincial Road leading to Silupa Beach, Brgy. Bawang, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/16/2020	11/5/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00	7,500,000.00	Concreting of Road
21JI0022	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - NRJ Dansulao Red Beach Resort, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/23/2020	11/12/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00	7,500,000.00	Concreting of Road
21JI0023	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Jct. Imelda-Alicia, Lutman-Gulcam Road connecting Jct. Imelda and Brgy. Sawa, Support of Seaweeds and Coconut Industry, Mabuhat, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/3/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00	7,500,000.00	Concreting of Road
21JI0024	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Jct. Lanao-Pagadian-Zamboanga City Road-Buug connecting Pamintayan Road in support to the Production of Raw Seaweeds to Drying Facilities, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/16/2020	11/5/2020	2/10/2021	2/18/2021	CY 2021 GOP	10,000,000.00	10,000,000.00	Concreting of Road
21JI0025	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Laparay-Cala Road connecting Laparay and Calais Road in support of Coconut, Seaweeds and Fish Industries, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/3/2020	2/10/2021	2/18/2021	CY 2021 GOP	10,000,000.00	10,000,000.00	Concreting of Road
21JI0026	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Road at Brgy. Fatima in support to Coal Industry, Seaweeds and Coconut, leading to Provincial Road and National Highway in Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/6/2020	11/26/2020	2/10/2021	2/18/2021	CY 2021 GOP	8,130,000.00	8,130,000.00	Concreting of Road

21JI0027	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLI-TI) - Road at Bigy. Silal Payao, connecting Barangay Silal and Provincial Road and National Highway Road in support to Rubber and Coal Industries, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/6/2020	11/26/2020	2/10/2021	2/18/2021	CY 2021 GOP	7,500,000.00	7,500,000.00	Concreting of Road
21JI0028	Construction of Level III Water Supply System, Dipilahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/2/2020	12/22/2020	2/10/2021	2/18/2021	CY 2021 GOP	57,000,000.00	57,000,000.00	Construction of Water Supply System
21JI0029	Construction/Improvement of Evacuation Center, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/3/2020	2/10/2021	2/18/2021	CY 2021 GOP	5,000,000.00	5,000,000.00	Building Construction
21JI0030	Construction of Multi-Purpose Building (Integrated Bus Terminal), Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/20/2020	12/10/2020	2/10/2021	2/18/2021	CY 2021 GOP	8,000,000.00	8,000,000.00	Building Construction
21JI0031	Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal), Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/20/2020	12/10/2020	2/10/2021	2/18/2021	CY 2021 GOP	23,000,000.00	23,000,000.00	Building Construction
21JI0032	Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal), Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/20/2020	12/10/2020	2/10/2021	2/18/2021	CY 2021 GOP	23,000,000.00	23,000,000.00	Building Construction
21JI0033	Concreting of Road, Barangay Labrador - Barangay Poblacion, Municipality of Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/6/2020	11/26/2020	2/10/2021	2/18/2021	CY 2021 GOP	48,000,000.00	48,000,000.00	Concreting of Road
21JI0034	Concreting of Road, Barangay Labrador - Barangay Talamimi, Municipality of Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/6/2020	11/26/2020	2/10/2021	2/18/2021	CY 2021 GOP	48,000,000.00	48,000,000.00	Concreting of Road
21JI0035	Concreting of Road, Barangay Labrador - Poblacion, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/3/2020	2/10/2021	2/18/2021	CY 2021 GOP	39,000,000.00	39,000,000.00	Concreting of Road
21JI0036	Concreting of Road, Barangay Labrador - Talamimi, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/3/2020	2/10/2021	2/18/2021	CY 2021 GOP	42,000,000.00	42,000,000.00	Concreting of Road
21JI0037	Concreting of Road, Barangay Poblacion - Barangay Pamintayan, Municipality of Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/2/2020	12/22/2020	2/10/2021	2/18/2021	CY 2021 GOP	48,000,000.00	48,000,000.00	Concreting of Road
21JI0038	Construction (Completion) of Imelda District Hospital (Phase II), Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/27/2020	12/17/2020	2/10/2021	2/18/2021	CY 2021 GOP	70,000,000.00	70,000,000.00	Building Construction
21JI0039	Construction of Multi-Purpose Building (Municipal Hall), Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/27/2020	12/17/2020	2/10/2021	2/18/2021	CY 2021 GOP	40,000,000.00	40,000,000.00	Building Construction
21JI0040	Construction of Multi-Purpose Building (Municipal Hall), Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/27/2020	12/17/2020	2/10/2021	2/18/2021	CY 2021 GOP	40,000,000.00	40,000,000.00	Building Construction

21JI0041	Construction of Multi-Purpose Building (Terminal/Commercial Building), Oltunga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/2/2020	12/22/2020	2/10/2021	2/18/2021	CY 2021 GOP	40,000,000.00	40,000,000.00	Building Construction
21JI0042	Construction of Multi-Purpose Building (Wet Market/Food Hall), Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/9/2020	10/29/2020	2/10/2021	2/18/2021	CY 2021 GOP	40,000,000.00	40,000,000.00	Building Construction
21JI0043	Construction of Multi-Purpose Building, Barangay Bliss, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/9/2020	10/29/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21JI0044	Construction of Multi-Purpose Building, Barangay Bulaan, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/9/2020	10/29/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21JI0045	Construction of Multi-Purpose Building, Barangay Compostela, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/9/2020	10/29/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21JI0046	Construction of Multi-Purpose Building, Barangay Danluyan, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/9/2020	10/29/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21JI0047	Construction of Multi-Purpose Building, Barangay Esperanza, Oltunga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/16/2020	11/5/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21JI0048	Construction of Multi-Purpose Building, Barangay Gulayon, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/30/2020	11/19/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21JI0049	Construction of Multi-Purpose Building, Barangay Kawayan, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/30/2020	11/19/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21JI0050	Construction of Multi-Purpose Building, Barangay Kulasian, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/16/2020	11/5/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21JI0051	Construction of Multi-Purpose Building, Barangay Logpond, Maingas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/16/2020	11/5/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21JI0052	Construction of Multi-Purpose Building, Barangay Lumpanac, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/16/2020	11/5/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21JI0053	Construction of Multi-Purpose Building, Barangay Naga-Naga, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/16/2020	11/5/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21JI0054	Construction of Multi-Purpose Building, Barangay Poblacion, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/9/2020	10/29/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction

21J10055	Construction of Multi-Purpose Building, Barangay Sto. Nino, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/30/2020	11/19/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21J10056	Construction of Multi-Purpose Building, Barangay Talairan, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/9/2020	10/29/2020	2/10/2021	2/18/2021	CY 2021 GOP	2,500,000.00	2,500,000.00	Building Construction
21J10057	Rehabilitation of Multi-Purpose Building (Municipal Hall), Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/27/2020	12/17/2020	2/10/2021	2/18/2021	CY 2021 GOP	30,000,000.00	30,000,000.00	Building Construction
21J10058	Construction of Water Management Facility, Barangay Dumpoc, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/23/2020	11/12/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
21J10059	Construction of Water Management Facility, Barangay Gandiangan, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/23/2020	11/12/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
21J10060	Construction of Water Management Facility, Barangay Lower Baluran, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/23/2020	11/12/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
21J10061	Construction of Water Management Facility, Barangay Poblacion, Dipalihan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/23/2020	11/12/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
21J10062	Construction of Water Management Facility, Barangay Upper Baluran, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/23/2020	11/12/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
21J10063	Construction (Completion) of Multi-Purpose Building in Barangay Bliss, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/6/2020	11/26/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Building Construction
21J10064	Construction (Extension) of Malangas Infirmary Hospital, Brgy. Candilis, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/6/2020	11/26/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Building Construction
21J10065	Construction of Multi-Purpose Building, Brgy. Poblacion, Dipalihan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/6/2020	11/26/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Building Construction
21J10066	Construction of Multi-Purpose Building, Brgy. Sison, Mabuhat, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/6/2020	11/26/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Building Construction
21J10067	Construction of Multi-Purpose Building, Brgy. Solar, Oltutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/3/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Building Construction
21J10068	Construction of Multi-Purpose Building, Sanitary Landfill, Brgy. San Jose, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/27/2020	12/17/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Building Construction


21JI0069	Construction of Multi-Purpose Building, Talusan Municipal Site, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/2/2020	12/22/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Building Construction
21JI0070	Construction of Multi-Purpose Building, Terminal Area, Brgy. Poblacion, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/27/2020	12/17/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Building Construction
21JI0071	Construction of Multi-Purpose Facility (Covered Court), Barangay Sloton, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/2/2020	12/22/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Building Construction
21JI0072	Construction of Rural Health Center Extension, Brgy. Poblacion, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/6/2020	11/26/2020	2/10/2021	2/18/2021	CY 2021 GOP	3,000,000.00	3,000,000.00	Building Construction
21JI0073	Construction/Improvement of Evacuation Center in Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/2/2020	12/22/2020	2/10/2021	2/18/2021	CY 2021 GOP	5,000,000.00	5,000,000.00	Building Construction
21JI0074	Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal) in Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/20/2020	12/10/2020	2/10/2021	2/18/2021	CY 2021 GOP	5,000,000.00	5,000,000.00	Building Construction
21JI0075	Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal) in Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/20/2020	12/10/2020	2/10/2021	2/18/2021	CY 2021 GOP	5,000,000.00	5,000,000.00	Building Construction
21JI0076	Construction/Improvement of Multi-Purpose Building (Public Market) in Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/20/2020	12/10/2020	2/10/2021	2/18/2021	CY 2021 GOP	5,000,000.00	5,000,000.00	Building Construction


Prepared by:

Noted by:

Approved:


IRISHIA A. TORINO
 Engineer II
 Designated Head, BAC Secretariat


HENRY MARIO M. GADIANO
 Chief, Maintenance Section
 BAC Chairperson


REY F. MANGOLINO
 District Engineer