



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
INFRASTRUCTURE													
21FN0001	001: Ensure Safe and Reliable National Road System Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0476 + 910 - K0477 + 574.80	Construction Section	Yes	Competitive Bidding	08-Oct-20	27-Oct-20	08-Feb-21	17-Feb-21	GAA 2021	P1,000,000.00		P 1,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
21FN0002	001: Ensure Safe and Reliable National Road System Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Nabua – Nabua-Balatan Rd - K0481 + 279 - K0481 + 295, K0488 + 627 - K0488 + 924, K0489 + 461 - K0489 + 745	Construction Section	Yes	Competitive Bidding	08-Oct-20	27-Oct-20	08-Feb-21	17-Feb-21	GAA 2021	P750,000.00		P 750,000.00	Rehabilitation/Reconstructi on/Upgrading of Damaged Paved Roads – Tertiary Roads
21FN0003	001: Ensure Safe and Reliable National Road System Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads, Nabua – Bato – Libon Road K0489+224 – K0489+618 K0492+736 – K0492+877	Construction Section	Yes	Competitive Bidding	08-Oct-20	27-Oct-20	08-Feb-21	17-Feb-21	GAA 2021	P1,000,000.00		P 1,000,000.00	Rehabilitation/Reconstructi on/Upgrading of Damaged Paved Roads – Tertiary Roads
21FN0004	002: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within major River Basins and Principal Rivers - Construction of Agos River-Bato lake Flood Control, Bato Section, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	08-Oct-20	27-Oct-20	08-Feb-21	17-Feb-21	GAA 2021	P8,624,000.00		P 8,624,000.00	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems
21FN0005	Local Program - Construction and Improvement of River Waterways along Laganac River, Downstream of Laganac Spillway, Balatan, Camarines Sur	Construction Section	Yes	Competitive Bidding	08-Oct-20	27-Oct-20	08-Feb-21	17-Feb-21	GAA 2021	P67,320,000.00		P 67,320,000.00	Construction and Improvement of River Waterways
21FN0006	Local Program - Improvement of Flood Control, Sulong Creek, San Francisco, Iriga City	Construction Section	Yes	Competitive Bidding	08-Oct-20	27-Oct-20	08-Feb-21	17-Feb-21	GAA 2021	P15,246,000.00		P 15,246,000.00	Improvement of Flood Control
21FN0007	Local Program - Rehabilitation/Improvement of Balayan Creek Sn Nicolas to San Esteban, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	08-Oct-20	27-Oct-20	08-Feb-21	17-Feb-21	GAA 2021	P11,434,500.00		P 11,434,500.00	Rehabilitation/Improvement
21FN0008	Local Program - Concreting of La Purisima to Inoyonan, Barangay La Purisima, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	08-Oct-20	27-Oct-20	08-Feb-21	17-Feb-21	GAA 2021	P11,434,500.00		P 11,434,500.00	Concreting of Road
21FN0009	Concreting of Laganac - Tomatarayo - Cayogcog Road, Balatan, Camarines Sur	Construction Section	Yes	Competitive Bidding	08-Oct-20	27-Oct-20	08-Feb-21	17-Feb-21	GAA 2021	P40,206,870.00		P 40,206,870.00	Concreting of Road
21FN0010	Concreting of Local Road Nino Jesus-Sabang-Cawayan, Sta. Maria, Iriga City	Construction Section	Yes	Competitive Bidding	08-Oct-20	27-Oct-20	08-Feb-21	17-Feb-21	GAA 2021	P7,623,000.00		P 7,623,000.00	Concreting of Road
21FN0011	Concreting of Local Road, J. Martinez St., Cristo Rey- San Rafael- San Vicente Nort, Iriga City	Construction Section	Yes	Competitive Bidding	08-Oct-20	27-Oct-20	08-Feb-21	17-Feb-21	GAA 2021	P7,623,000.00		P 7,623,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0012	Concreting of Local Road, Paco St., San Vicente Norte-Niño Jesus, Iriga City	Construction Section	Yes	Competitive Bidding	08-Oct-20	27-Oct-20	08-Feb-21	17-Feb-21	GAA 2021	P7,623,000.00		P 7,623,000.00	Concreting of Road
21FN0013	Concreting of Local Road, Salvacion to San Antonio- La Tombo, La Medalla, Iriga City	Construction Section	Yes	Competitive Bidding	15-Oct-20	03-Nov-20	08-Feb-21	17-Feb-21	GAA 2021	P15,246,000.00		P 15,246,000.00	Concreting of Road
21FN0014	Concreting of Local Road, Sta. Cruz Norte-Nino Jesus, Iriga City	Construction Section	Yes	Competitive Bidding	15-Oct-20	03-Nov-20	08-Feb-21	17-Feb-21	GAA 2021	P15,246,000.00		P 15,246,000.00	Concreting of Road
21FN0015	Concreting of Ma. Cristina St., Zone 3 Salvacion going to Boundary of San Antonio Road, Salvacion, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	15-Oct-20	03-Nov-20	08-Feb-21	17-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0016	Concreting of Neighborhood Bacolod-San Vicente Road, Barangay San Vicente, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	15-Oct-20	03-Nov-20	08-Feb-21	17-Feb-21	GAA 2021	P15,246,000.00		P 15,246,000.00	Concreting of Road
21FN0017	Concreting of Road at Balang St., La Anunciacion, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	15-Oct-20	03-Nov-20	08-Feb-21	17-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0018	Concreting of Road at San Antontio Subd., San Roque, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	15-Oct-20	03-Nov-20	08-Feb-21	17-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0019	Concreting of Road Palsong Bula to Sta. Eulalia Baao, Barangay Palsong, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	15-Oct-20	03-Nov-20	08-Feb-21	17-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0020	Concreting of Road, Bagumbayan, Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	15-Oct-20	03-Nov-20	08-Feb-21	17-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0021	Concreting of Road, Barangay Bagumbayan, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20	04-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0022	Concreting of Road, Barangay Fabrica, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20	04-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0023	Concreting of Road, Barangay Lubgan, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20	04-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0024	Concreting of Road, Barangay San Francisco, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20	04-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0025	Concreting of Road, Cabunga, Balatan, Camarines Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20	04-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0026	Concreting of Road, Nino Jesus, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20	04-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0027	Concreting of Road, Sagrada, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20	04-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0028	Concreting of Road, Sampaguita St., Ampawan, San Juan, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20	04-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0029	Concreting of Road, San Miguel, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20	04-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0030	Concreting of Road, San Miguel, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20	04-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0031	Concreting of Road, Sitio Centro & Sitio Lambiki, La Medalla, Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	21-Oct-20	09-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0032	Concreting of Road, Tambo, Buh, Camarines Sur	Construction Section	Yes	Competitive Bidding	21-Oct-20	09-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P2,970,000.00		P 2,970,000.00	Concreting of Road
21FN0033	Concreting of Road, Zone 6 & 7 Mamuco Sitio Bunga Perpetual Help, Iriga City	Construction Section	Yes	Competitive Bidding	21-Oct-20	09-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0034	Concreting of Sitio Calipot Road, Barangay San Vicente, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	21-Oct-20	09-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0035	Concreting of Sta. Cruz to Salvacion Road, Sta. Cruz, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	21-Oct-20	09-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0036	Concreting of Zone 2 & 3 Road, Barangay Inapatan, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	21-Oct-20	09-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road
21FN0037	Concreting of Zone 3, 4 & 5 Road, Barangay Sta. Elena Baras, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	21-Oct-20	09-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P3,960,000.00		P 3,960,000.00	Concreting of Road
21FN0038	Concreting of Zone 6 Road, Barangay Balaogan, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	21-Oct-20	09-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0039	Concreting of Zone 6 Sitio Malawag Road, Barangay Sta. Lucia, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	21-Oct-20	09-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Concreting of Road
21FN0040	Concreting of Zone Pagluwas to Zone Ibabaw Road, Lourdes, Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	21-Oct-20	09-Nov-20	15-Feb-21	24-Feb-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Concreting of Road
21FN0041	Concreting of Concrete Drainage/Box Culvert, Cotmon, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	22-Oct-20	10-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Concreting of Concrete Drainage/Box Culvert
21FN0042	Road Upgrading of Buhi Circumferential Road leading to Lake Buhi Sanctuary of Smallest Fish (Sinarapan) Poblacion, Tambo Section, Buhi, Camarines Sur	Construction Section	Yes	Competitive Bidding	22-Oct-20	10-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱40,206,870.00		₱ 40,206,870.00	Road Upgrading
21FN0043	Construction of Multi-Purpose Building, Sto. Nino, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	22-Oct-20	10-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building
21FN0044	Construction (Completion) of Multi-Purpose Building Barangay Hall, Ombao Polpog, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	22-Oct-20	10-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,000,000.00		₱ 1,000,000.00	Construction (Completion) of Multi-Purpose Building
21FN0045	Construction (Completion) of Multi-Purpose Building Covered Court, Topas Proper, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	22-Oct-20	10-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,000,000.00		₱ 1,000,000.00	Construction (Completion) of Multi-Purpose Building
21FN0046	Construction (Completion) of Multi-Purpose Building, Caranday, Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	22-Oct-20	10-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,000,000.00		₱ 1,000,000.00	Construction of Multi-Purpose Building
21FN0047	Construction (Completion) of Multi-Purpose Building, DPWH Compound, Sta. Teresita, Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	22-Oct-20	10-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱2,970,000.00		₱ 2,970,000.00	Construction (Completion) of Multi-Purpose Building
21FN0048	Construction (Completion) of Multi-Purpose Building, Malawag, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	22-Oct-20	10-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,000,000.00		₱ 1,000,000.00	Construction (Completion) of Multi-Purpose Building
21FN0049	Construction (Completion) of Multi-Purpose Building, San Isidro, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	22-Oct-20	10-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,000,000.00		₱ 1,000,000.00	Construction (Completion) of Multi-Purpose Building
21FN0050	Construction (Completion) of Multi-Purpose Building, San Juan, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,000,000.00		₱ 1,000,000.00	Construction (Completion) of Multi-Purpose Building
21FN0051	Construction (Completion) of Multi-Purpose Building, Sta. Isabel, Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱990,000.00		₱ 990,000.00	Construction (Completion) of Multi-Purpose Building
21FN0052	Construction (Completion) of Multi-Purpose Building, Sto. Domingo, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,485,000.00		₱ 1,485,000.00	Construction (Completion) of Multi-Purpose Building
21FN0053	Construction (Completion) of Multi-Purpose Covered Court at La Medalla E/S, La Medalla, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction (Completion) of Multi-Purpose Building
21FN0054	Construction (Completion) of Multi-Purpose Covered Court at San Agustin E/S, San Agustin, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction (Completion) of Multi-Purpose Building
21FN0055	Construction (Completion) of Multi-Purpose Covered Court, Payak, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction (Completion) of Multi-Purpose Covered Court
21FN0056	Construction (Completion) of Multi-Purpose Senior Citizen Building, Cawayan Sta. Maria, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,000,000.00		₱ 1,000,000.00	Construction (Completion) of Multi-Purpose Covered Court
21FN0057	Construction of Multi-Purpose Building ALS Office at Nabua West District. La Purisima, nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,000,000.00		₱ 1,000,000.00	Construction of Multi-Purpose Building
21FN0058	Construction of Multi-Purpose Building at Iraya H/S, Iraya, Buhi, Camarines Sur	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building
21FN0059	Construction of Multi-Purpose Building at Kinalabasahan H/S, Kinalabasahan, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	22-Feb-21	03-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0060	Construction of Multi-Purpose Building at La Purisima National H/S, La Purisima, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	28-Oct-20	16-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱2,970,000.00		₱ 2,970,000.00	Construction of Multi-Purpose Building
21FN0061	Construction of Multi-Purpose Building at Municipal Hall Compound, Sa, Buena, Buhi, Camarines Sur	Construction Section	Yes	Competitive Bidding	28-Oct-20	16-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱4,950,000.00		₱ 4,950,000.00	Construction of Multi-Purpose Building
21FN0062	Construction of Multi-Purpose Building at Pararao E/S, Pararao, Balatan, Camarines Sur	Construction Section	Yes	Competitive Bidding	28-Oct-20	16-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱2,475,000.00		₱ 2,475,000.00	Construction of Multi-Purpose Building
21FN0063	Construction of Multi-Purpose Building Barangay Hall, Del Pilar, Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	28-Oct-20	16-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building
21FN0064	Construction of Multi-Purpose Building Barangay Hall, Sta. Eulalia, Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	28-Oct-20	16-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building
21FN0065	Construction of Multi-Purpose Building Barangay Livelihood Center, Sto. Nino, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	28-Oct-20	16-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱1,000,000.00		₱ 1,000,000.00	Construction of Multi-Purpose Building
21FN0066	Construction of Multi-Purpose Building Baao Community College, Brgy. Sta. Cruz Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	28-Oct-20	16-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱12,325,500.00		₱ 12,325,500.00	Construction of Multi-Purpose Building
21FN0067	Construction of Multi-Purpose Building, Divino Rostro, Buhi, Camarines Sur	Construction Section	Yes	Competitive Bidding	28-Oct-20	16-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building
21FN0068	Construction of Multi-Purpose Building, Francia, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	28-Oct-20	16-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱2,970,000.00		₱ 2,970,000.00	Construction of Multi-Purpose Building
21FN0069	Construction of Multi-Purpose Building, San Roque, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	28-Oct-20	16-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱2,475,000.00		₱ 2,475,000.00	Construction of Multi-Purpose Building
21FN0070	Construction of Multi-Purpose Covered Court at Salvacion Elementary School Compound, Salvacion, Iriga City	Construction Section	Yes	Competitive Bidding	29-Oct-20	17-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱12,325,500.00		₱ 12,325,500.00	Construction of Multi-Purpose Covered Court
21FN0071	Construction of Multi-Purpose Covered Court at San Ramon Elementary School, San Ramon, Iriga City	Construction Section	Yes	Competitive Bidding	29-Oct-20	17-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱12,325,500.00		₱ 12,325,500.00	Construction of Multi-Purpose Covered Court
21FN0072	Construction of Multi-Purpose Covered Court, Santiago Young, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	29-Oct-20	17-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱2,475,000.00		₱ 2,475,000.00	Construction of Multi-Purpose Covered Court
21FN0073	Consturction of Multi-Purpose Hall, Siramag, Balatan, Camarines Sur	Construction Section	Yes	Competitive Bidding	29-Oct-20	17-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱2,475,000.00		₱ 2,475,000.00	Construction of Multi-Purpose Building
21FN0074	Consturction of Multi-Purpose Senior Citizen and PWD Building, San Vicente, Buhi, Camarines Sur	Construction Section	Yes	Competitive Bidding	29-Oct-20	17-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Senior Citizen and PWD Building
21FN0075	Consturction of Multi-Purpose Senior Citizen Building, Nino Jesus, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	29-Oct-20	17-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building
21FN0076	Rehabilitation of Mult-Purpose Building (ALS Office) at Nabua Central Pilot School, San Nicolas, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	29-Oct-20	17-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱2,475,000.00		₱ 2,475,000.00	Rehabilitation of Mult-Purpose Building (ALS Office)
21FN0077	Rehabilitation of Multi-Purpose Building Barangay Tanod at Nabua West Central School, La Purisima, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	29-Oct-20	17-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱1,000,000.00		₱ 1,000,000.00	Construction of Multi-Purpose Building
21FN0078	Rehabilitation of Multi-Purpose Building, Sta. Teresita, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	29-Oct-20	17-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building
21FN0079	001: Ensure Safe and Reliable National Road System Asset Preservation Program: Asset Preservation Program - Preventive Maintenance - Secondary Roads - Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0472 + 1013 - K0472 + 448	Construction Section	Yes	Competitive Bidding	29-Oct-20	17-Nov-20	01-Mar-21	10-Mar-21	GAA 2021	₱4,900,000.00		₱ 4,900,000.00	Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0080	001: Ensure Safe and Reliable National Road System Asset Preservation Program: Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bato-Poblacion Rd - K0476 + (-091) - K0476 + 000, K0476 + (-115) - K0476 + (-091), K0476 + 000 - K0476 + 249	Construction Section	Yes	Competitive Bidding	30-Oct-20	18-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P5,744,760.00		P 5,744,760.00	Asphalt Overlay
21FN0081	001: Ensure Safe and Reliable National Road System Asset Preservation Program: Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Nabua-Balatan Rd - K0476 + 000 - K0476 + 628	Construction Section	Yes	Competitive Bidding	30-Oct-20	18-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P8,907,220.00		P 8,907,220.00	Asphalt Overlay
21FN0082	001: Ensure Safe and Reliable National Road System Asset Preservation Program: Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd - K0489 + 618 - K0490 + 000	Construction Section	Yes	Competitive Bidding	30-Oct-20	18-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P5,417,440.00		P 5,417,440.00	Asphalt Overlay
21FN0083	001: Ensure Safe and Reliable National Road System Asset Preservation Program: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0456 + (-692) - K0456 + (-627)	Construction Section	Yes	Competitive Bidding	30-Oct-20	18-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P4,900,000.00		P 4,900,000.00	Rehabilitation/Reconstructi on/ Upgrading
21FN0084	001: Ensure Safe and Reliable National Road System Asset Preservation Program: Network Development Program - Road Widening - Secondary Roads - Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0477 + 000 - K0477 + 333	Construction Section	Yes	Competitive Bidding	30-Oct-20	18-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P9,800,000.98		P 9,800,000.98	Road Widening
21FN0085	001: Ensure Safe and Reliable National Road System Asset Preservation Program: Construction of By-Pass and Diversion Roads - Iriga City Rapid Exit Bypass Road, Camarines Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20	18-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P14,700,000.00		P 14,700,000.00	Construction of By-Pass and Diversion Roads
21FN0086	001: Ensure Safe and Reliable National Road System Asset Preservation Program: Construction of By-Pass and Diversion Roads - La Medalla - Salvacion - San Vicente Diversion Road, Camarines Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20	18-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P14,700,000.00		P 14,700,000.00	Construction of By-Pass and Diversion Roads
21FN0087	001: Ensure Safe and Reliable National Road System Asset Preservation Program: Construction of By-Pass and Diversion Roads - Nabua Bypass Road, Package 1, Camarines Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20	18-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P78,400,000.00		P 78,400,000.00	Construction of By-Pass and Diversion Roads
21FN0088	Local Program - Construction of Flood Control (Slope Protection, Rip-rap) Project, Brgy. La Medalla, Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20	18-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P7,623,000.00		P 7,623,000.00	Flood Control Structures/ Facilities
21FN0089	Local Program - Construction of Flood Control Structure along Anolin River, Downstream of Goyudan Bridge, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P67,320,000.00		P 67,320,000.00	Flood Control Structures/ Facilities
21FN0090	Local Program - Construction of San Roque Madawon Flood Control, Brgy. San Roque Madawon, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P40,206,870.00		P 40,206,870.00	Flood Control Structures/ Facilities
21FN0091	Local Program - Rehabilitation of Flood Control, Baao Lake Outfall Intersection Bicol River, Sta 0+000.00 - Sta 0+700.00, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P63,112,500.00		P 63,112,500.00	Flood Control Structures/ Facilities

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0092	Local Program - Rehabilitation of Salvacion River Outfall, Bula, Camarines Sur, Sta. 032+884 - Sta. 33+384.00, Brgy. Salvacion, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P40,206,870.00		P 40,206,870.00	Flood Control Structures/ Facilities
21FN0093	Local Program - Construction of Line Canal, Manga, Bato, Camamrines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P1,980,000.00		P 1,980,000.00	Construction of Line Canal
21FN0094	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers - Construction of Flood Control Structure along Barit River, Upstream of Santiago Bridge, Santiago, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P37,240,000.00		P 37,240,000.00	Construction of Flood Control Structure
21FN0095	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers -Construction of Flood Control Structure along waras River, Downstream of Imban Bridge, San Antonio Poblacion, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P28,420,000.00		P 28,420,000.00	Construction of Flood Control Structure
21FN0096	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers -Construction of Food Control Structure, Barit River, San Esteban, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P37,240,000.00		P 37,240,000.00	Construction of Flood Control Structure
21FN0097	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers -Construction of Flood Control Structure, Downstream along Bicol River, Sto.Domingo Bridge, Inapatan, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P33,320,000.00		P 33,320,000.00	Construction of Flood Control Structure
21FN0098	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers -Construction/ Rehabilitation of Flood Control Structure along Barit River, Downstream of Maliban Bridge, San Esteban-Sta. Barbara Section, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P37,240,000.00		P 37,240,000.00	Construction/Rehabilitation of Flood Control Structure
21FN0099	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers -Construction/ Rehabilitation of Flood Control Structure along Waras River Upstream of Sta. Elena Nabua-Sagrada Baao Spillway, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	P16,660,000.00		P 16,660,000.00	Construction/Rehabilitation of Flood Control Structure
21FN0100	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers -Construction/Improvement of Flood Mitigation Structure along Barit River, Francia Section, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20	24-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	P37,240,000.00		P 37,240,000.00	Construction/Improvement of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0092	Local Program - Rehabilitation of Salvacion River Outfall, Bula, Camarines Sur, Sta. 032+884 - Sta. 33+384.00, Brgy. Salvacion, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	₱40,206,870.00		₱ 40,206,870.00	Flood Control Structures/ Facilities
21FN0093	Local Program - Construction of Line Canal, Manga, Bato, Camamrines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	₱1,980,000.00		₱ 1,980,000.00	Construction of Line Canal
21FN0094	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers - Construction of Flood Control Structure along Barit River, Upstream of Santiago Bridge, Santiago, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	₱37,240,000.00		₱ 37,240,000.00	Construction of Flood Control Structure
21FN0095	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers -Construction of Flood Control Structure along waras River, Downstream of Imban Bridge, San Antonio Poblacion, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	₱28,420,000.00		₱ 28,420,000.00	Construction of Flood Control Structure
21FN0096	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers -Construction of Food Control Structure, Barit River, San Esteban, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	₱37,240,000.00		₱ 37,240,000.00	Construction of Flood Control Structure
21FN0097	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers -Construction of Flood Control Structure, Downstream along Bicol River, Sto.Domingo Bridge, Inapatan, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	₱33,320,000.00		₱ 33,320,000.00	Construction of Flood Control Structure
21FN0098	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers -Construction/ Rehabilitation of Flood Control Structure along Barit River, Downstream of Maliban Bridge, San Esteban-Sta. Barbara Section, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	₱37,240,000.00		₱ 37,240,000.00	Construction/Rehabilitation of Flood Control Structure
21FN0099	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers -Construction/ Rehabilitation of Flood Control Structure along Waras River Upstream of Sta. Elena Nabua-Sagrada Baao Spillway, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	04-Nov-20	23-Nov-20	08-Mar-21	17-Mar-21	GAA 2021	₱16,660,000.00		₱ 16,660,000.00	Construction/Rehabilitation of Flood Control Structure
21FN0100	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Proncipal Rivers -Construction/Improvement of Flood Mitigation Structure along Barit River, Francia Section, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20	24-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	₱37,240,000.00		₱ 37,240,000.00	Construction/Improvement of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0101	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Principal Rivers -Construction/Improvement of Riverbank Slope Protection along Waras River, Upstream of Waras Bridge, San Antonio Poblacion, Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20	24-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	₱34,300,000.00		P 34,300,000.00	Construction/Improvement of Riverbank Slope Protectio
21FN0102	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Principal Rivers -Construction/Improvement of Riverbank Slope Protectio along Waras River, Upstream of Waras Bridge, San Juan-Bagumabayan, Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20	24-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	₱34,300,000.00		P 34,300,000.00	Construction/Improvement of Riverbank Slope Protectio
21FN0103	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Principal Rivers -Construction/Rehabilitation of Flood Control Sturcture, Waras River (Downstream), Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20	24-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	₱28,420,000.00		P 28,420,000.00	Construction/Rehabilitation of Flood Control Sturcture
21FN0104	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Principal Rivers -Rehabilitation of Flood Control Structure at San Jose Baybayon - Sta. Clara (Buhi) - Barit River, Buhi, Camarines Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20	24-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	₱28,420,000.00		P 28,420,000.00	Rehabilitation of Flood Control Structure
21FN0105	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Principal Rivers -Rehabilitation/Improvement of Flood Control Structure along Bicol River Basin, La Purisima Section, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20	24-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	₱33,320,000.00		P 33,320,000.00	Rehabilitation/Improvement of Flood Control Structure
21FN0106	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Principal Rivers -Rehabilitation/Improvement of Revetment along Barit River Downstream of Mampuag Bridge, Right Side, Brgy. Santiago Old - Santa Barbara (Maliban), Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20	24-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	₱49,000,000.00		P 49,000,000.00	Rehabilitation/Improvement of Revetment
21FN0107	OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Principal Rivers -Rehabilitation/Improvement of Revetment along Barit River Upstream of San Miguel Bridge, Left Side, Brgy. San Jose (San Jose Pangaraon), Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20	24-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	₱49,000,000.00		P 49,000,000.00	Rehabilitation/Improvement of Revetment

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0108	002: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Prncipal Rivers -Rehabilitation/Improvement of Revetment along Barit River Downstream of Sto. Domingo Bridge, Right Side, Brgy. Topas, Sogod, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20	24-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	P49,000,000.00		P 49,000,000.00	Rehabilitation/Improvement of Revetment
21FN0109	002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike along Buhi Lake Outfall, Monte Calvario, San Buena, San Pascual, Buhi, Camarines Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20	24-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	P47,040,000.00		P 47,040,000.00	Construction of Dike
21FN0110	002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure Along Barit River, Downstream of Cagas Bridge, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	06-Nov-20	25-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	P41,275,640.00		P 41,275,640.00	Construction of Flood Control Structure
21FN0111	002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Sturcture along Barit River, Downstream of San Miguel Bridge, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	06-Nov-20	25-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	P41,275,640.00		P 41,275,640.00	Construction of Flood Control Sturcture
21FN0112	002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Downstream of San Francisco Bridge (Daang Maharlika), Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	06-Nov-20	25-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	P55,860,000.00		P 55,860,000.00	Construction of Flood Control Structure
21FN0113	002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Barit River Flood Mitigation Structures (San Miguel-San Jose Section), Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	06-Nov-20	25-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	P98,000,000.00		P 98,000,000.00	Construction/Improvement
21FN0114	002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Riverbank Slope Protection, Downstream of Cawacagan Bridge, Cawacaga, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	06-Nov-20	25-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	P47,040,000.00		P 47,040,000.00	Construction/Improvement of Riverbank Slope Protection
21FN0115	002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Riverbank Slope Protection, Downstream of Malawag Bridge, Malawag, Nabua, Camariens Sur	Construction Section	Yes	Competitive Bidding	06-Nov-20	25-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	P47,040,000.00		P 47,040,000.00	Construction/Improvement of Riverbank Slope Protection
21FN0116	Local Program - Improvement/Construction of Concrete Road along Neighborhood-Bacolod-San Vicente Road, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	06-Nov-20	25-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	P67,320,000.00		P 67,320,000.00	Improvement/Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0128	Local Program - Construction of Flood Control, Upstream of Cresini Bridge, San Francisco Section (Sta. 0+358 - Sta. 0+558, right side), Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	11-Nov-20	30-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	₱40,206,870.00		₱ 40,206,870.00	Construction of Flood Control
21FN0129	Local Program - Rehabilitation at Barit River, Upstream, Mampuang Bridge (Sta. 0+500 - Sta. 0+800, right side), Santiago Old, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	11-Nov-20	30-Nov-20	15-Mar-21	24-Mar-21	GAA 2021	₱40,206,870.00		₱ 40,206,870.00	Rehabilitation of Flood Control
21FN0130	Local Program - Concreting of Subic Bay Street to Sibuguey Bay Street, Barangay San Vicente Sur, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	12-Nov-20	01-Dec-20	15-Mar-21	24-Mar-21	GAA 2021	₱9,900,000.00		₱ 9,900,000.00	Concreting of Road
21FN0131	Local Program - Construction of Road including Drainage System, Barangay San Miguel, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	12-Nov-20	01-Dec-20	15-Mar-21	24-Mar-21	GAA 2021	₱9,900,000.00		₱ 9,900,000.00	Concreting of Road
21FN0132	Local Program - Road Widening (with Drainage System), Barangay Bagumbayan, Baa, Camarines Sur	Construction Section	Yes	Competitive Bidding	12-Nov-20	01-Dec-20	15-Mar-21	24-Mar-21	GAA 2021	₱4,950,000.00		₱ 4,950,000.00	Road Widening (with Drainage System)
21FN0133	Local Program - Rehabilitation/Retrofitting of Cawacagan Bridge Along Nabua-Bato-Libon Road, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	12-Nov-20	01-Dec-20	15-Mar-21	24-Mar-21	GAA 2021	₱24,750,000.00		₱ 24,750,000.00	Rehabilitation/Retrofitting
21FN0134	Local Program - Rehabilitation/Retrofitting of San Roque Along Nabua-Bato-Libon Road, Bato, Camarines Sur	Construction Section	Yes	Competitive Bidding	12-Nov-20	01-Dec-20	15-Mar-21	24-Mar-21	GAA 2021	₱24,750,000.00		₱ 24,750,000.00	Rehabilitation/Retrofitting
GOODS & SERVICES													
	COMMON ELECTRICAL SUPPLIES	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply/Delivery of Common Electrical Supplies
	1 st Quarter				11-Feb-21	2-Mar-21	12-Mar-21	17-Mar-21		₱ 1,253,138.32		₱ 1,253,138.32	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		₱ 263,000.02		₱ 263,000.02	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		₱ 49,232.32		₱ 49,232.32	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		₱ 40,456.02		₱ 40,456.02	
	COMMON OFFICE SUPPLIES	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply/Delivery of Commonly used Office Supplies
	1 st Quarter				11-Feb-21	2-Mar-21	12-Mar-21	17-Mar-21		₱ 3,874,495.37		₱ 3,874,495.37	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		₱ 1,554,664.32		₱ 1,554,664.32	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		₱ 1,485,311.78		₱ 1,485,311.78	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		₱ 1,464,102.68		₱ 1,464,102.68	
	COMMON OFFICE DIVICES	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply/Delivery of Commonly used Office Devices
	1 st Quarter				11-Feb-21	2-Mar-21	12-Mar-21	17-Mar-21		₱ 77,861.75		₱ 77,861.75	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		₱ 14,928.65		₱ 14,928.65	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		₱ 12,540.07		₱ 12,540.07	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		₱ 13,340.46		₱ 13,340.46	
	JANITORIAL SUPPLIES	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply/Delivery of Commonly used Janitorial Supplies
	1 st Quarter				11-Feb-21	2-Mar-21	12-Mar-21	17-Mar-21		₱ 213,227.33		₱ 213,227.33	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		₱ 276,249.47		₱ 276,249.47	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		₱ 307,988.59		₱ 307,988.59	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		₱ 299,848.67		₱ 299,848.67	
	COMMON OFFICE EQUIPMENT	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply/Delivery of Commonly used Office Equipment
	1 st Quarter				11-Feb-21	2-Mar-21	12-Mar-21	17-Mar-21		₱ 5,530,537.65		₱ 5,530,537.65	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		₱ 261,410.00		₱ 261,410.00	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		₱ 150,910.00		₱ 150,910.00	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		₱ 97,270.00		₱ 97,270.00	

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
	COMMON COMPUTER SUPPLIES	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply/Delivery of Commonly used Computer Supplies
	1 st Quarter				11-Feb-21	2-Mar-21	12-Mar-21	17-Mar-21		P 1,090,628.26		P 1,090,628.26	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		P 2,311,291.75		P 2,311,291.75	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		P 2,254,316.75		P 2,254,316.75	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		P 2,038,318.50		P 2,038,318.50	
	CONSUMABLES	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply/Delivery of Commonly used IT Supplies & Consumables
	1 st Quarter				11-Feb-21	2-Mar-21	12-Mar-21	17-Mar-21		P 7,105,899.00		P 7,105,899.00	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		P 6,980,774.00		P 6,980,774.00	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		P 5,750,427.00		P 5,750,427.00	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		P 5,688,574.00		P 5,688,574.00	
	OTHER SUPPLIES	Maintenance Section	No	Competitive Bidding					Others				Supply/Delivery of Tools, Equipment, Accessories & Construction Materials
	1 st Quarter				11-Feb-21	2-Mar-21	12-Mar-21	17-Mar-21		P 2,585,143.00		P 2,585,143.00	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		P 3,245,831.70		P 3,245,831.70	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		P 1,604,507.00		P 1,604,507.00	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		P 1,768,341.00		P 1,768,341.00	
	LABORATORY EQUIPMENT & ACCESSORIES	Quality Assurance Section	No	Competitive Bidding					Others				Supply/Delivery of Laboratory Equipment for use in Quality Assurance Section
	1 st Quarter				18-Feb-21	9-Mar-21	19-Mar-21	24-Mar-21		P 246,300.00		P 246,300.00	
	FUEL OIL & LUBRICANT	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply of Fuels
	1 st Quarter				18-Feb-21	9-Mar-21	19-Mar-21	24-Mar-21		P 859,675.00		P 859,675.00	
	2 nd Quarter				08-Apr-21	27-Apr-21	7-May-21	12-May-21		P 859,675.00		P 859,675.00	
	3 rd Quarter				01-Jul-21	20-Jul-21	30-Jul-21	4-Aug-21		P 859,675.00		P 859,675.00	
	4 th Quarter				07-Oct-21	26-Oct-21	5-Nov-21	10-Nov-21		P 859,675.00		P 859,675.00	

Prepared By:

REYNALDO N. MANAOG
Engineer III
HEAD- BAC Secretariat

Recommending Approval:

NIDA P. PONTILLAS, MPA
Chief Maintenance Section
BAC-Chairman

Approved By:

NESTOR P. GORIMBAO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

CERTIFICATION

This is to certify that Camarines Sur 5th District Engineering Office (DEO), Sta Teresita, Baao Camarines Sur has no Consulting Services contract for the year 2021.

This further confirms that this office has no outstanding commitment for any consulting project for the year 2021 as of this date.

Issued this 11th day of September, 2020 at DPWH Cam Sur 5th DEO, Sta Teresita, Baao Camarines Sur.


NIDA P. PONTILLAS, MPA
BAC-Chairman