



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Misamis Occidental 2nd District Engineering Office

Tangub City

Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Ozamis Oroquieta Road - K1702+000 - K1702+307, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	10,745,000.00	0	10,745,000.00	Reconstruction from Paved to Concrete
20KJ0002	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Bonifacio - Don Victoriano Road - K0000+000 - K0000+399, K0004+054 - K0005+000, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	43,712,000.00	0	43,712,000.00	Reconstruction from Paved to Concrete
20KJ0003	Preventative Maintenance, Ozamis - Pagadian Road K1690+492 - K1691+294, K1695+269 - K1695+565, K1699+849 - K1700+493, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	45,780,000.00	0	45,780,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0004	Preventative Maintenance, Ozamis - Oroquieta Road K1705+017 - K1706+766, Ozamis City & Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	43,204,000.00	0	43,204,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0005	Preventative Maintenance Ozamis Port Road Chainage 000 - Chainage 556, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	15,568,000.00	0	15,568,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0006	Preventative Maintenance Ozamis Port Road Dual Chainage 000 - Chainage 556, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	15,568,000.00	0	15,568,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0007	Preventative Maintenance, Tan Avenue Road - K1685+435 - K1687+1071, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	183,176,000.00	0	183,176,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0008	Preventative Maintenance Labuyo - Tangub - Silanga Road K1681+188 - K1684+276, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	193,928,000.00	0	193,928,000.00	Preventive Maintenance of Road: Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0009	Preventative Maintenance Ozamiz Bypass Road K1700+563 - K1701+397, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	121,072,000.00	0	121,072,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0010	Preventative Maintenance Tangub Polao Road K1684+744 - K1684+018, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	21,336,000.00	0	21,336,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0011	Preventative Maintenance Clarin Old Road K1708+401 - K1708+461, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	24,136,000.00	0	24,136,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0012	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Ozamiz - Oroquieta Road K1701+000 - K1702+000, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	20,000,000.00	0	20,000,000.00	Construction of Drainage Structure along Road
20KJ0013	Missing Links/ New Roads Bonifacio - Don Victoriano Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	150,000,000.00	0	150,000,000.00	Road Concreting
20KJ0014	Missing Links/ New Roads Bonifacio - Don Victoriano Road, Napangan - Mansawan Section, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	150,000,000.00	0	150,000,000.00	Road Concreting
20KJ0015	Missing Links/ New Roads Tuno Don Victoriano, Misamis Oriental to Mutia, Zamboanga del Norte	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	300,000,000.00	0	300,000,000.00	Road Concreting
20KJ0016	Road Widening, Ozamis Pagadian Road K1662+460 - K1663+083, K1664+657 - K1671+200, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	258,156,000.00	0	258,156,000.00	Road Widening
20KJ0017	Road Widening, Ozamis Pagadian Road, K1676+167 - K1679+250, K1699+142 - K1699+830, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	135,792,000.00	0	135,792,000.00	Road Widening
20KJ0018	Road Widening, Ozamis Oroquieta Road - K1713+885 - K1717+736, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	138,852,000.00	0	138,852,000.00	Road Widening
20KJ0019	Road Widening, Ozamis Oroquieta Road - K1719+760 - K1721+572, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	65,304,000.00	0	65,304,000.00	Road Widening
20KJ0020	Replacement of Permanent Weak Bridges Usugan Bridge (B00995MN), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	85,000,000.00	0	85,000,000.00	Construction of New Bridge
20KJ0021	Widening of Permanent Bridges Man-an Bridge (B01142MN) along Ozamiz - Oroquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	13,560,000.00	0	13,560,000.00	Widening of Bridge
20KJ0022	Widening of Permanent Bridges Sinacaban Bridge (B01143MN) along Ozamiz - Oroquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	13,500,000.00	0	13,500,000.00	Widening of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activit y/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOO E	CO	
20KJ0023	Widening of Permanent Bridges Colupan Br. (B01144MN) along Ozamis - Oroquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	10,240,000.00	0	10,240,000.00	Widening of Bridge
20KJ0024	Widening of Permanent Bridges Sebac Br. (B01140MN) along Ozamis - Oroquieta Rd, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	8,130,000.00	0	8,130,000.00	Widening of Bridge
20KJ0025	Widening of Permanent Bridges Sinonoc Br. (B01145MN) along Ozamis - Oroquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	21,150,000.00	0	21,150,000.00	Widening of Bridge
20KJ0026	Widening of Permanent Bridges Tigdok Br. (B01141MN) along Ozamis - Oroquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	12,760,000.00	0	12,760,000.00	Widening of Bridge
20KJ0027	Widening of Permanent Bridges Panguil Bridge (B00343MN) along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	31,400,000.00	0	31,400,000.00	Widening of Bridge
20KJ0028	Widening of Permanent Bridges Labuyo Br. (B00351MN) along Ozamis - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	16,010,000.00	0	16,010,000.00	Widening of Bridge
20KJ0029	Widening of Permanent Bridges Baserang Br. (B00360MN) along Ozamiz-Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	5,350,000.00	0	5,350,000.00	Widening of Bridge
20KJ0030	Widening of Permanent Bridges Bosikong Br. (B00350MN) along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	21,830,000.00	0	21,830,000.00	Widening of Bridge
20KJ0031	Widening of Permanent Bridges Buracan Br. (B00345MN) along Ozamiz-Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	21,100,000.00	0	21,100,000.00	Widening of Bridge
20KJ0032	Widening of Permanent Bridges Dlgson Br. (B00344MN) along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	22,000,000.00	0	22,000,000.00	Widening of Bridge
20KJ0033	Widening of Permanent Bridges Diguang Br. (B00356MN) along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	11,400,000.00	0	11,400,000.00	Widening of Bridge
20KJ0034	Widening of Permanent Bridges Dimaluna Br. (B00361MN) along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	5,600,000.00	0	5,600,000.00	Widening of Bridge
20KJ0035	Widening of Permanent Bridges Dupol Br. (B00356MN) along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	5,640,000.00	0	5,640,000.00	Widening of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0036	Widening of Permanent Bridges Hinagdong (B00359MN) along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	12,140,000.00	0	12,140,000.00	Widening of Bridge
20KJ0037	Widening of Permanent Bridges Labinay Br. (B0355MN) along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	11,350,000.00	0	11,350,000.00	Widening of Bridge
20KJ0038	Widening of Permanent Bridges, Litapan Br. (B00357MN) along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	11,300,000.00	0	11,300,000.00	Widening of Bridge
20KJ0039	Widening of Permanent Bridges Manaka Br. (B00358MN) along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	6,000,000.00	0	6,000,000.00	Widening of Bridge
20KJ0040	Widening of Permanent Bridges Panalsalan Br. 1 (B00348MN) along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	6,000,000.00	0	6,000,000.00	Widening of Bridge
20KJ0041	Widening of Permanent Bridges, Panalsalan Br. 2 (B00349MN) along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	26,950,000.00	0	26,950,000.00	Widening of Bridge
20KJ0042	Widening of Permanent Bridges Malubog Bridge 1 (B00372MN) along Labuyo - Tangub - Silanga Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	26,950,000.00	0	26,950,000.00	Widening of Bridge
20KJ0043	Widening of Permanent Bridges Migcanaway Br. (B00373MN) along Labuyo - Tangub - Silanga Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	24,500,000.00	0	24,500,000.00	Widening of Bridge
20KJ0044	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Ozamiz Pagadian Road Road Ozamis Pagadian Road - K1668+100-K1668+200 (RS), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	5,290,000.00	0	5,290,000.00	Construction of Road Slope Protection Structure
20KJ0045	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Bonifacio-Don Victoriano Road - K1670+918-K1670+983 (RS), K1670+959-K1671+020 (LS), K1671+939.20 - K1672+195.20(RS), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	26,740,000.00	0	26,740,000.00	Construction of Road Slope Protection Structure
20KJ0046	Construction of Bypass and Diversion Roads Mt Malindang Eco Tourism Bypass Highway, Tituron-Villaba-Salimpuno-Kimat Section, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Road Concreting
20KJ0047	Construction of Bypass and Diversion Roads Ozamis City-Clarín Interior Bypass Link (OCCIBAL), incl. ROW, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	150,000,000.00	0	150,000,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0048	Construction of Bypass and Diversion Roads, Panguil Bay Access Road (Tangub-Coastal Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	150,000,000.00	0	150,000,000.00	Road Concreting
20KJ0049	Construction of Bypass and Diversion Roads Tangub-Bonifacio Bypass Road Bonifacio Section, Incl. Bridge, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	150,000,000.00	0	150,000,000.00	Road Construction
20KJ0050	Construction of Bypass and Diversion Roads Ozamiz City Coastal Bypass Road, Package A, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2019 - 18 Nov 2019	3 Dec 2019	19 Jan 2020 - 25 Jan 2020	25 Jan 2020 - 3 Feb 2020	GoP	150,000,000.00	0	150,000,000.00	Road Construction
20KJ0051	Construction of Bypass and Diversion Roads Mt Malindang Eco Tourism Bypass Highway, Fertig Hill-Salimpuno-Kimat Section, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	250,000,000.00	0	250,000,000.00	Road Concreting
20KJ0052	Construction of Bypass and Diversion Roads Panguil Bay Access Road (Tangub-Business Section) including ROW, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Road Concreting
20KJ0053	Construction of Mt. Malindang Eco Tourism Road, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	250,000,000.00	0	250,000,000.00	Road Concreting
20KJ0054	Construction of Bypass and Diversion Roads Ozamiz City Coastal Bypass Road Malaubang-Tinago Section including ROW, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	80,000,000.00	0	80,000,000.00	Road Concreting
20KJ0055	Construction of Bypass and Diversion Roads, Tangub-Bonifacio Bypass Road Buenavista-Pisaan Section, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	75,000,000.00	0	75,000,000.00	Road Concreting
20KJ0056	Construction of Bypass and Diversion Roads Tangub-Bonifacio Bypass Road, Silangit-San Vicente-Tugas-Sumirap Section, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Road Construction
20KJ0057	Construction of Bypass and Diversion Roads, Tangub-Bonifacio Bypass Road, Kanao-Kanao-Anonang-Lodlong-Sibuyon Section, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Road Concreting
20KJ0058	Construction of Bypass and Diversion Roads, Tudela Bypass Road (Tigdok-Tongo Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Road Concreting
20KJ0059	Construction of Bypass and Diversion Roads Mt. Malindang Eco Tourism Bypass Highway Tudela Section, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	150,000,000.00	0	150,000,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0060	Construction of Bypass and Diversion Roads Ozamiz-Bypass Road Extension, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Road Concreting
20KJ0061	Construction of Bypass and Diversion Roads Panguil Bay Bridge-Malaubang Coastal Bypass Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	200,000,000.00	0	200,000,000.00	Road Construction
20KJ0062	Construction of Slope Protection (Downstream) of Migcanaway Bridge I along Ozamiz-Pagadian Road along Ozamiz-Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure
20KJ0063	Construction of Slope Protection (Upstream & Downstream) of Dimaloo Bridge I along Ozamiz-Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
20KJ0064	Construction of Slope Protection along Ozamis-Oroquieta Road Upstream & Downstream of Tigdok Bridge Tudela and Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
20KJ0065	Rehabilitation/Improvement of Slope Protection along Ozamis-Oroquieta Road Downstream of Clarin Bridge, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure
20KJ0066	Rehabilitation/Improvement of Slope Protection along Ozamis-Oroquieta Road Upstream of Labo Bridge H-Ramiro, Lapasan, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2019 - 20 Nov 2019	5 Dec 2019	21 Jan 2020 - 27 Jan 2020	27 Jan 2020 - 5 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure
20KJ0067	Construction of Slope Protection (Upstream & Downstream) of Malubog Bridge II along Ozamiz-Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Nov 2019 - 25 Nov 2019	10 Dec 2019	26 Jan 2020 - 1 Feb 2020	1 Feb 2020 - 10 Feb 2020	GoP	80,000,000.00	0	80,000,000.00	Construction of Flood Mitigation Structure
20KJ0068	Construction of Slope Protection (Upstream & Downstream) of Panalsalan Bridge 2 along Ozamiz-Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Nov 2019 - 25 Nov 2019	10 Dec 2019	26 Jan 2020 - 1 Feb 2020	1 Feb 2020 - 10 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
20KJ0069	Construction of Slope Protection Downstream of Malubog Bridge 1, along Labuyo-Tangub-Silanga Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Nov 2019 - 25 Nov 2019	10 Dec 2019	26 Jan 2020 - 1 Feb 2020	1 Feb 2020 - 10 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
20KJ0070	Construction of Slope Protection Upstream & Downstream of Bagumbang Bridge along Ozamiz-Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Nov 2019 - 25 Nov 2019	10 Dec 2019	26 Jan 2020 - 1 Feb 2020	1 Feb 2020 - 10 Feb 2020	GoP	75,000,000.00	0	75,000,000.00	Construction of Flood Mitigation Structure
20KJ0071	Construction of Tangub City Urban Drainage System, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Nov 2019 - 25 Nov 2019	10 Dec 2019	26 Jan 2020 - 1 Feb 2020	1 Feb 2020 - 10 Feb 2020	GoP	150,000,000.00	0	150,000,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0072	Construction of Slope Protection Usugan River (Package 1) along Ozamiz-Pagadian Road, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	150,000,000.00	0	150,000,000.00	Construction of Flood Mitigation Structure
20KJ0073	Construction of Slope Protection Usugan River (Package 2) along Ozamiz-Pagadian Road, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	250,000,000.00	0	250,000,000.00	Construction of Flood Mitigation Structure
20KJ0074	Construction of Clarin Drainage System, Clarin Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	80,000,000.00	0	80,000,000.00	Construction of Flood Mitigation Structure
20KJ0075	Construction of Tudela Drainage System, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure
20KJ0076	Construction of Ozamiz City Drainage System, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	150,000,000.00	0	150,000,000.00	Construction of Drainage Structure along Road
20KJ0077	Construction of Slope Protection (Upstream) of Tudela Bridge along Ozamiz-Oroquieta Road, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Drainage Structure along Road
20KJ0078	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Gandawan-Lake Duminagat Road leading to Lake Duminagat, Brgy. Nueva Vista-Gandawan & Lake Duminagat, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	150,000,000.00	0	150,000,000.00	Construction of Concrete Road
20KJ0079	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Mt. Malindang Eco-Tourism Park, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
20KJ0080	Construction/Improvement of Road Leading to Misamis Occidental Aqua Marine Park, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road
20KJ0081	Improvement of Road leading to Subanen Village Barangay Cagayanon-San Vicente-Dinas-Katipunan-San Lorenzo Ruiz, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	150,000,000.00	0	150,000,000.00	Construction of Concrete Road
20KJ0082	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Piduan Curtain Falls, Don Victoriano, Misamis Occidental, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	65,000,000.00	0	65,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activit y/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOO E	CO	
20KJ0083	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Mt. Malindang Eco-tourism Highway (Banglay-Fertig Hills-Salimpuno), Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
20KJ0084	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Mt. Malindang Eco-tourism Highway (Kimat-Salimpuno), Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
20KJ0085	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Boulevard Brgy.1-Maloro Section, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2019 - 27 Nov 2019	12 Dec 2019	28 Jan 2020 - 3 Feb 2020	3 Feb 2020 - 12 Feb 2020	GoP	250,000,000.00	0	250,000,000.00	Construction of Concrete Road
20KJ0086	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Circumferential road leading to Freedom Park, Brgy. Manga, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road
20KJ0087	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Salug River, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
20KJ0088	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Mansawan Falls, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
20KJ0089	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Makatagbao Falls, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
20KJ0090	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Subanen Heritage School Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	60,000,000.00	0	60,000,000.00	Construction of Concrete Road
20KJ0091	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Watch Tower View Deck, Brgy. Anonang, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activit y/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOO E	CO	
20KJ0092	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Eco-tourism Park (Subanen Village), Brgy. Gala-Brgy. Mitugas, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	80,000,000.00	0	80,000,000.00	Construction of Concrete Road
20KJ0093	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Gala – Mitugas Riverino Experience, Brgy. Locsoon-Canibungan Proper- Colambotan-Bajo-Colambotan Settlement-Mitugas & Gala, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	60,000,000.00	0	60,000,000.00	Construction of Concrete Road
20KJ0094	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Tipan Falls, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
20KJ0095	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Sungan Mountain Resort, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
20KJ0096	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to Rama Beach Resort, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road
20KJ0097	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Road leading to La Bella Vida Resort, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road
20KJ0098	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Concreting of Bongbong-Cogon-Golf Course Barangay Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	26 Nov 2019 - 2 Dec 2019	17 Dec 2019	2 Feb 2020 - 8 Feb 2020	8 Feb 2020 - 17 Feb 2020	GoP	40,000,000.00	0	40,000,000.00	Construction of Concrete Road
20KJ0099	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Concreting of Barangay Malaubang-Bukagan Hill Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	60,000,000.00	0	60,000,000.00	Construction of Concrete Road
20KJ0100	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Concreting of Diguana Highway-Bulok Bulok Spring Barangay Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0101	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Concreting of Stimson Abordo-Tipan-Cobra Falls Barangay Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
20KJ0102	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Construction of Bonifacio Boulevard, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	250,000,000.00	0	250,000,000.00	Construction of Concrete Road
20KJ0103	Construction/Improvement of Access roads leading to Trades, Industries and Economic zones Road leading to Industrial Area, Sta. Maria, Minsubong and Isidro D. Tan, in support of IT-BPM, Incl. Bridge, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
20KJ0104	Construction/Improvement of Access roads leading to Trades, Industries and Economic zones Improvement of Road Leading to Central Business Area (Brgy. San Apolinario-Sta Cruz-Prenza, Tangub City), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
20KJ0105	Construction/Improvement of Access roads leading to Trades, Industries and Economic zones Concreting of Brgy. Sebac-Gumbil-Balon Road connecting Brgy. Sebac and Balon in support of the Shared Service Facility project of Banana Chips processing, Tudela, Misamis occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	105,000,000.00	0	105,000,000.00	Construction of Concrete Road
20KJ0106	Construction/Improvement of Access roads leading to Trades, Industries and Economic zones, Construction of Brgy. Road Connecting National highway and Brgy. Lapasan, in support to the Plywood Manufacturing Industry In, Clarin, Misamis occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	38,400,000.00	0	38,400,000.00	Construction of Concrete Road
20KJ0107	Construction/ Improvement of Access Roads leading to Military Camp, Concreting of Taguima-Loosoon-Canibungan Proper-Colambutan Settlement-Mitugas Road, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0108	Construction/ Improvement of Access Roads leading to Military Camp, Concreting of Upper Centro-Gumbil-Balon-Sinuza-Colambutan Settlement-Namut Road, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
20KJ0109	Construction/ Improvement of Access Roads leading to Military Camp, Concreting of Pisan-Dimalco-Buenavista Road, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
20KJ0110	Construction of DPWH Laboratory Building and Motorpool including site development, Misamis Occidental 2nd District Engineering Office, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	35,000,000.00	0	35,000,000.00	Construction of Concrete Road
20KJ0111	Construction of DPWH Laboratory Building and Motorpool including site development, Misamis Occidental 2nd District Engineering Office, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	80,000,000.00	0	80,000,000.00	Construction/Improvement of Multi-Purpose Building
20KJ0112	Construction/Improvement of MultiPurpose Building, Bonifacio Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction/Improvement of Multi-Purpose Building
20KJ0113	Construction/Improvement of MultiPurpose Building, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Nov 2019 - 4 Dec 2019	19 Dec 2019	4 Feb 2020 - 10 Feb 2020	10 Feb 2020 - 19 Feb 2020	GoP	25,000,000.00	0	25,000,000.00	Construction/Improvement of Multi-Purpose Building
20KJ0114	Construction/Improvement of MultiPurpose Building, Sinaoaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Dec 2019 - 9 Dec 2019	24 Dec 2019	7 Feb 2020 - 15 Feb 2020	15 Feb 2020 - 24 Feb 2020	GoP	30,000,000.00	0	30,000,000.00	Construction/Improvement of Multi-Purpose Building
20KJ0115	Construction and Improvement of GADTC Building, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Dec 2019 - 9 Dec 2019	24 Dec 2019	7 Feb 2020 - 15 Feb 2020	15 Feb 2020 - 24 Feb 2020	GoP	80,000,000.00	0	80,000,000.00	Construction/Improvement of Multi-Purpose Building
20KJ0116	Completion of Multi-Purpose Building, Municipal Hall, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Dec 2019 - 9 Dec 2019	24 Dec 2019	7 Feb 2020 - 15 Feb 2020	15 Feb 2020 - 24 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction/Improvement of Multi-Purpose Building
20KJ0117	Completion of Multi-Purpose Building, Rehabilitation Center including Site Development, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Dec 2019 - 9 Dec 2019	24 Dec 2019	7 Feb 2020 - 15 Feb 2020	15 Feb 2020 - 24 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction/Improvement of Multi-Purpose Building
20KJ0118	Construction of Multi-Purpose Building, Cultural Center, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Dec 2019 - 9 Dec 2019	24 Dec 2019	7 Feb 2020 - 15 Feb 2020	15 Feb 2020 - 24 Feb 2020	GoP	80,000,000.00	0	80,000,000.00	Construction/Improvement of Multi-Purpose Building
20KJ0119	Construction/Improvement of MultiPurpose Building, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Dec 2019 - 9 Dec 2019	24 Dec 2019	7 Feb 2020 - 15 Feb 2020	15 Feb 2020 - 24 Feb 2020	GoP	60,000,000.00	0	60,000,000.00	Construction/Improvement of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0120	Construction/Improvement of MultiPurpose Building, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Dec 2019 - 9 Dec 2019	24 Dec 2019	7 Feb 2020 - 15 Feb 2020	15 Feb 2020 - 24 Feb 2020	GoP	30,000,000.00	0	30,000,000.00	Construction/Improvement of Multi-Purpose Building
20KJ0121	Construction/Improvement of MultiPurpose Building, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Dec 2019 - 9 Dec 2019	24 Dec 2019	7 Feb 2020 - 15 Feb 2020	15 Feb 2020 - 24 Feb 2020	GoP	50,000,000.00	0	50,000,000.00	Construction/Improvement of Multi-Purpose Building
20KJ0122	Construction of Fishermen's Bridge at Baybay, Brgy. Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Dec 2019 - 9 Dec 2019	24 Dec 2019	7 Feb 2020 - 15 Feb 2020	15 Feb 2020 - 24 Feb 2020	GoP	10,000,000.00	0	10,000,000.00	Construction of Concrete Bridge
20KJ0123	Construction of Footbridge connecting to the Public Market, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Dec 2019 - 11 Dec 2019	26 Dec 2019	11 Feb 2020 - 17 Feb 2020	17 Feb 2020 - 26 Feb 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Bridge
20KJ0124	Construction of Napurog Bridge, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Dec 2019 - 11 Dec 2019	26 Dec 2019	11 Feb 2020 - 17 Feb 2020	17 Feb 2020 - 26 Feb 2020	GoP	20,000,000.00	0	20,000,000.00	Construction of Concrete Bridge
20KJ0125	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects, Jct.Ozamis-Pagadian Rd/Tabld - Litapan - Manaka - Gala Road, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Dec 2019 - 11 Dec 2019	26 Dec 2019	11 Feb 2020 - 17 Feb 2020	17 Feb 2020 - 26 Feb 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road
20KJ0126	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Jct.Ozamis-Pagadian Rd/Dupol-Buracan-Dimalco-Montol Rd, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Dec 2019 - 11 Dec 2019	26 Dec 2019	11 Feb 2020 - 17 Feb 2020	17 Feb 2020 - 26 Feb 2020	GoP	70,000,000.00	0	70,000,000.00	Construction of Concrete Road
20KJ0127	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Jct.Ozamis-Pagadian Rd/Pulot-Balintawak Rd, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Dec 2019 - 11 Dec 2019	26 Dec 2019	11 Feb 2020 - 17 Feb 2020	17 Feb 2020 - 26 Feb 2020	GoP	60,000,000.00	0	60,000,000.00	Construction of Concrete Road
20KJ0128	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Jct.Ozamis-Pagadian Rd/Sumirap-Tugas-Guinabot-Simasay Rd, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Dec 2019 - 11 Dec 2019	26 Dec 2019	11 Feb 2020 - 17 Feb 2020	17 Feb 2020 - 26 Feb 2020	GoP	70,000,000.00	0	70,000,000.00	Construction of Concrete Road
20KJ0129	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Jct.Ozamis-Pagadian Rd/Lorenzo Tan-Bintana-Sicot Rd, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Dec 2019 - 11 Dec 2019	26 Dec 2019	11 Feb 2020 - 17 Feb 2020	17 Feb 2020 - 26 Feb 2020	GoP	60,000,000.00	0	60,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0130	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Jct.Ozamis-Oroquieta Rd/Taguima-Locsoon-Canibungan Proper-Colambutan Bajo Rd, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Dec 2019 - 11 Dec 2019	26 Dec 2019	11 Feb 2020 - 17 Feb 2020	17 Feb 2020 - 26 Feb 2020	GoP	70,000,000.00	0	70,000,000.00	Construction of Concrete Road
20KJ0131	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Improvement of Road leading to Taguima-Locsoon-Canibungan Proper-Colambutan Bajo-Colambutan Settlement-Mitugas-Gala, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Dec 2019 - 16 Dec 2019	31 Dec 2019	16 Feb 2020 - 22 Feb 2020	22 Feb 2020 - 2 Mar 2020	GoP	150,000,000.00	0	150,000,000.00	Construction of Concrete Road
20KJ0132	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Jct.Ozamis-Oroquieta Rd/Centro Hulpa- Duanguicoan-Balon Sinuza Rd, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Dec 2019 - 16 Dec 2019	31 Dec 2019	16 Feb 2020 - 22 Feb 2020	22 Feb 2020 - 2 Mar 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
20KJ0133	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Jct.Ozamis-Pagadian Rd/Pangabuan-Guinalaban -Palton-Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Dec 2019 - 16 Dec 2019	31 Dec 2019	16 Feb 2020 - 22 Feb 2020	22 Feb 2020 - 2 Mar 2020	GoP	90,000,000.00	0	90,000,000.00	Construction of Concrete Road
20KJ0134	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Jct.Ozamis-Pagadian Rd/Panalsalan-Guinalaban Rd, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Dec 2019 - 16 Dec 2019	31 Dec 2019	16 Feb 2020 - 22 Feb 2020	22 Feb 2020 - 2 Mar 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
20KJ0135	Construction/Improvement of Dela Paz Road, Clarin Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Dec 2019 - 16 Dec 2019	31 Dec 2019	16 Feb 2020 - 22 Feb 2020	22 Feb 2020 - 2 Mar 2020	GoP	40,000,000.00	0	40,000,000.00	Construction of Concrete Road
20KJ0136	Construction/Improvement of Upper Centro-Balon-Sinuza Road, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Dec 2019 - 16 Dec 2019	31 Dec 2019	16 Feb 2020 - 22 Feb 2020	22 Feb 2020 - 2 Mar 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
20KJ0137	Construction/Improvement of Maikay-Buenavista-Tonggo-Lorenzo Ruiz Road, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Dec 2019 - 16 Dec 2019	31 Dec 2019	16 Feb 2020 - 22 Feb 2020	22 Feb 2020 - 2 Mar 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
20KJ0138	Construction/Improvement of Tonggo-Katipunan-Dinas-San Vicente Road, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Dec 2019 - 16 Dec 2019	31 Dec 2019	16 Feb 2020 - 22 Feb 2020	22 Feb 2020 - 2 Mar 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
20KJ0139	Concreting of Road Dinas-Katipunan Road, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Dec 2019 - 16 Dec 2019	31 Dec 2019	16 Feb 2020 - 22 Feb 2020	22 Feb 2020 - 2 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road
20KJ0140	Concreting of Road Libertad Bajo Road, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Dec 2019 - 16 Dec 2019	31 Dec 2019	16 Feb 2020 - 22 Feb 2020	22 Feb 2020 - 2 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0141	Concreting of Lampasan Road, Don Victoriano Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Dec 2019 - 16 Dec 2019	31 Dec 2019	16 Feb 2020 - 22 Feb 2020	22 Feb 2020 - 2 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road
20KJ0142	Improvement of Road, Sangay Daku-Gotokan Daku-Embargo, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Dec 2019 - 16 Dec 2019	31 Dec 2019	16 Feb 2020 - 22 Feb 2020	22 Feb 2020 - 2 Mar 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
20KJ0143	Improvement of Barangay Sta Maria Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Dec 2019 - 18 Dec 2019	2 Jan 2020	18 Feb 2020 - 24 Feb 2020	24 Feb 2020 - 4 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road
20KJ0144	Concreting of Sta Maria-Capalaran Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Dec 2019 - 18 Dec 2019	2 Jan 2020	18 Feb 2020 - 24 Feb 2020	24 Feb 2020 - 4 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Construction of Concrete Road
20KJ0145	Concreting of San Apo-Sta. Cruz Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Dec 2019 - 18 Dec 2019	2 Jan 2020	18 Feb 2020 - 24 Feb 2020	24 Feb 2020 - 4 Mar 2020	GoP	40,000,000.00	0	40,000,000.00	Construction of Concrete Road
20KJ0146	Concreting of Paiton-Sicot Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Dec 2019 - 18 Dec 2019	2 Jan 2020	18 Feb 2020 - 24 Feb 2020	24 Feb 2020 - 4 Mar 2020	GoP	40,000,000.00	0	40,000,000.00	Construction of Concrete Road
20KJ0147	Concreting of Balatacan-San Vicente Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Dec 2019 - 18 Dec 2019	2 Jan 2020	18 Feb 2020 - 24 Feb 2020	24 Feb 2020 - 4 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road
20KJ0148	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Jct.Ozamis-Pagadian Rd/Banadero - Tinago-Malaubang Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Dec 2019 - 18 Dec 2019	2 Jan 2020	18 Feb 2020 - 24 Feb 2020	24 Feb 2020 - 4 Mar 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
20KJ0149	Concreting of Road Leading to Slaughterhouse, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Dec 2019 - 18 Dec 2019	2 Jan 2020	18 Feb 2020 - 24 Feb 2020	24 Feb 2020 - 4 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Construction of Concrete Road
20KJ0150	Concreting of Access Road leading to Gala Water Falls, Barangay Lupagan, Clarin to Barangay Gala, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Dec 2019 - 18 Dec 2019	2 Jan 2020	18 Feb 2020 - 24 Feb 2020	24 Feb 2020 - 4 Mar 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
20KJ0151	Concreting of Access Road leading to the different barangays and Construction of St. Vincent Shrine, Sitlo Carangan Mapurog, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Dec 2019 - 18 Dec 2019	2 Jan 2020	18 Feb 2020 - 24 Feb 2020	24 Feb 2020 - 4 Mar 2020	GoP	60,000,000.00	0	60,000,000.00	Construction of Concrete Road
20KJ0152	Concreting of Road Linconan-Lower usugan, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Dec 2019 - 23 Dec 2019	7 Jan 2020	23 Feb 2020 - 29 Feb 2020	29 Feb 2020 - 9 Mar 2020	GoP	60,000,000.00	0	60,000,000.00	Construction of Concrete Road
20KJ0153	Construction/Improvement of Calabayan-Laposong-Montol Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Dec 2019 - 23 Dec 2019	7 Jan 2020	23 Feb 2020 - 29 Feb 2020	29 Feb 2020 - 9 Mar 2020	GoP	40,000,000.00	0	40,000,000.00	Construction of Concrete Road
20KJ0154	Construction/Improvement of Labo-Molikay-Karangan-Lam-an Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Dec 2019 - 23 Dec 2019	7 Jan 2020	23 Feb 2020 - 29 Feb 2020	29 Feb 2020 - 9 Mar 2020	GoP	60,000,000.00	0	60,000,000.00	Construction of Concrete Road
20KJ0155	Construction/Improvement of Labo-Gotokan Daku-Sangay Daku Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Dec 2019 - 23 Dec 2019	7 Jan 2020	23 Feb 2020 - 29 Feb 2020	29 Feb 2020 - 9 Mar 2020	GoP	60,000,000.00	0	60,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0156	Construction/Improvement of Tabid-Litapan-Manaka-Gala Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Dec 2019 - 23 Dec 2019	7 Jan 2020	23 Feb 2020 - 29 Feb 2020	29 Feb 2020 - 9 Mar 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
20KJ0157	Concreting of Road Leading to Slaughterhouse, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Dec 2019 - 23 Dec 2019	7 Jan 2020	23 Feb 2020 - 29 Feb 2020	29 Feb 2020 - 9 Mar 2020	GoP	25,000,000.00	0	25,000,000.00	Construction of Concrete Road
20KJ0158	Concreting of Bañadero-Carangan-Molicay Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Dec 2019 - 23 Dec 2019	7 Jan 2020	23 Feb 2020 - 29 Feb 2020	29 Feb 2020 - 9 Mar 2020	GoP	60,000,000.00	0	60,000,000.00	Construction of Concrete Road
20KJ0159	Concreting of Bañadero-Carangan-Molicay Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Dec 2019 - 23 Dec 2019	7 Jan 2020	23 Feb 2020 - 29 Feb 2020	29 Feb 2020 - 9 Mar 2020	GoP	25,000,000.00	0	25,000,000.00	Construction of Concrete Road
20KJ0160	Concreting of Kinuman Norte – Kinuman Sur – Gala Barangay Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Dec 2019 - 23 Dec 2019	7 Jan 2020	23 Feb 2020 - 29 Feb 2020	29 Feb 2020 - 9 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road
20KJ0161	Concreting of Tabid-Litapan-Manaka-Gala Barangay Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Dec 2019 - 25 Dec 2019	9 Jan 2020	25 Feb 2020 - 2 Mar 2020	2 Mar 2020 - 11 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Concrete Road
20KJ0162	Construction of Water System Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Dec 2019 - 25 Dec 2019	9 Jan 2020	25 Feb 2020 - 2 Mar 2020	2 Mar 2020 - 11 Mar 2020	GoP	25,000,000.00	0	25,000,000.00	Construction of Water Supply Systems
20KJ0163	Construction of Water System Brgy. SImasay-Brgy. Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Dec 2019 - 25 Dec 2019	9 Jan 2020	25 Feb 2020 - 2 Mar 2020	2 Mar 2020 - 11 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Construction of Water Supply Systems
20KJ0164	Construction of Water System Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Dec 2019 - 25 Dec 2019	9 Jan 2020	25 Feb 2020 - 2 Mar 2020	2 Mar 2020 - 11 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Water Supply Systems
20KJ0165	Construction of Water System Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Dec 2019 - 25 Dec 2019	9 Jan 2020	25 Feb 2020 - 2 Mar 2020	2 Mar 2020 - 11 Mar 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Water Supply Systems
20KJ0166	Construction of Water System Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Dec 2019 - 25 Dec 2019	9 Jan 2020	25 Feb 2020 - 2 Mar 2020	2 Mar 2020 - 11 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Water Supply Systems
20KJ0167	Construction of Water System Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Dec 2019 - 25 Dec 2019	9 Jan 2020	25 Feb 2020 - 2 Mar 2020	2 Mar 2020 - 11 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Construction of Water Supply Systems
20KJ0168	Construction of Water System various Barangays, 2nd District Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Dec 2019 - 25 Dec 2019	9 Jan 2020	25 Feb 2020 - 2 Mar 2020	2 Mar 2020 - 11 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Construction of Water Supply Systems
20KJ0169	Construction of Baybay-Migpangi Flood Control, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Jan 2019 - 13 Dec 2019	28Jan 2020	25 Feb 2020 - 2 Mar 2020	2 Mar 2020 - 11 Mar 2020	GoP	150,000,000.00	0	150,000,000.00	Construction of Flood Mitigation Facility
20KJ0170	Construction of Sebac Flood Control, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Jan 2019 - 13 Dec 2019	28Jan 2020	25 Feb 2020 - 2 Mar 2020	2 Mar 2020 - 11 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Flood Mitigation Facility

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activit y/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOO E	CO	
20KJ0171	Construction of Seawall, Barra-Cabolanonan-Basirang, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 Jan 2019 - 13 Dec 2019	28Jan 2020	25 Feb 2020 - 2 Mar 2020	2 Mar 2020 - 11 Mar 2020	GoP	80,000,000.00	0	80,000,000.00	Construction of Flood Mitigation Facility

Prepared by:


SOFRONIA C. UY
Engineer III
Head, BAC Secretariat

Recommended by:


MANUEL P. MEDINA
Engineer III
Chairperson, BAC

Approved by:


CAROL LYN C. ABINALES
Head of Procuring Entity