



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Misamis Oriental 2nd District Engineering Office  
Balase St., Salvador, Misamis Oriental  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/BE	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP													
	Butuan City-Cagayan de Oro City-Iligan City Rd - K1400 + 435 - K1401 + 534	Construction Section	Yes	Competitive Bidding	Monday, 5 October 2020	Monday, 26 October 2020	Thursday, 29 October 2020	Monday, 2 November 2020	GAA - FY 2021	Php2,303,000.00	-	Php2,303,000.00	
	Butuan City-Cagayan de Oro City-Iligan City Rd - K1405 + 136 - K1405 + 427.50, K1453 + 224 - K1453 + 870, K1466 + 563 - K1467 + 217, K1472 + 734 - K1473 + 373, K1473 + 399 - K1473 + 466, K1497 + 302 - K1497 + 436	Construction Section	Yes	Competitive Bidding	Monday, 5 October 2020	Monday, 26 October 2020	Thursday, 29 October 2020	Monday, 2 November 2020	GAA - FY 2021	Php54,000,000.00	-	Php54,000,000.00	
	Butuan City-Cagayan de Oro City-Iligan City Rd - K1408 + 783 - K1408 + 909, K1410 + 690 - K1411 + 000, K1411 + 940 - K1412 + 771, K1413 + 621 - K1415 + 518	Construction Section	Yes	Competitive Bidding	Monday, 5 October 2020	Monday, 26 October 2020	Thursday, 29 October 2020	Monday, 2 November 2020	GAA - FY 2021	Php42,000,000.00	-	Php42,000,000.00	
	Butuan City-Cagayan de Oro City-Iligan City Rd - K1464 + 827 - K1465 + 243	Construction Section	Yes	Competitive Bidding	Monday, 5 October 2020	Monday, 26 October 2020	Thursday, 29 October 2020	Monday, 2 November 2020	GAA - FY 2021	Php7,057,000.00	-	Php7,057,000.00	
	Manticao By-Pass Rd - K1500 + (-062) - K1500 + 215	Construction Section	Yes	Competitive Bidding	Monday, 5 October 2020	Monday, 26 October 2020	Thursday, 29 October 2020	Monday, 2 November 2020	GAA - FY 2021	Php13,833,000.00	-	Php13,833,000.00	
	Manticao By-Pass Rd - K1500 + 215 - K1501 + 000	Construction Section	Yes	Competitive Bidding	Monday, 5 October 2020	Monday, 26 October 2020	Thursday, 29 October 2020	Monday, 2 November 2020	GAA - FY 2021	Php2,847,000.00	-	Php2,847,000.00	
	Butuan City-Cagayan de Oro City-Iligan City Rd - K1400 + (-625) - K1400 + (-240)	Construction Section	Yes	Competitive Bidding	Monday, 5 October 2020	Monday, 26 October 2020	Thursday, 29 October 2020	Tuesday, 3 November 2020	GAA - FY 2021	Php100,000,000.00	-	Php100,000,000.00	

Submitted by:

RYAN S. DY  
Engineer II  
BAC Secretariat

Recommended by:

ACHILLES B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

MILIBETH N. APARECIO, DM  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of B/B/E	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Butuan City-Cagayan de Oro City-Iligan City Rd - K1445 + (275) - K1445 + 483	Construction Section	Yes	Competitive Bidding	Monday, 12 October 2020	Tuesday, 3 November 2020	Friday, 6 November 2020	Monday, 9 November 2020	GAA - FY 2021	Php26,550,000.00	-	Php26,550,000.00	
	Butuan City-Cagayan de Oro City-Iligan City Rd - K1451 + 174 - K1451 + 428, K1451 + 468 - K1453 + 000	Construction Section	Yes	Competitive Bidding	Monday, 12 October 2020	Tuesday, 3 November 2020	Friday, 6 November 2020	Monday, 9 November 2020	GAA - FY 2021	Php53,778,000.00	-	Php53,778,000.00	
	Butuan City-Cagayan de Oro City-Iligan City Rd - K1453 + 000 - K1454 + 637	Construction Section	Yes	Competitive Bidding	Monday, 12 October 2020	Tuesday, 3 November 2020	Friday, 6 November 2020	Monday, 9 November 2020	GAA - FY 2021	Php16,222,000.00	-	Php16,222,000.00	
	Butuan City-Cagayan de Oro City-Iligan City Rd - K1464 + 444 - K1465 + 243	Construction Section	Yes	Competitive Bidding	Monday, 12 October 2020	Tuesday, 3 November 2020	Friday, 6 November 2020	Monday, 9 November 2020	GAA - FY 2021	Php2,999,000.00	-	Php2,999,000.00	
	Butuan City-Cagayan de Oro City-Iligan City Rd - K1473 + 399 - K1474 + 461	Construction Section	Yes	Competitive Bidding	Monday, 12 October 2020	Tuesday, 3 November 2020	Friday, 6 November 2020	Monday, 9 November 2020	GAA - FY 2021	Php32,050,000.00	-	Php32,050,000.00	
	Gingoog-Claveria-Villanueva Rd - K1351 + 765 - K1352 + 1000	Construction Section	Yes	Competitive Bidding	Monday, 12 October 2020	Tuesday, 3 November 2020	Friday, 6 November 2020	Monday, 9 November 2020	GAA - FY 2021	Php24,516,000.00	-	Php24,516,000.00	
	Gingoog-Claveria-Villanueva Rd - K1353 + 000 - K1354 + 513	Construction Section	Yes	Competitive Bidding	Monday, 12 October 2020	Tuesday, 3 November 2020	Friday, 6 November 2020	Monday, 9 November 2020	GAA - FY 2021	Php50,000,000.00	-	Php50,000,000.00	

Submitted by:

RYAN S. DY  
Engineer II  
BAC Secretariat

Recommended by:

ARTHUR B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

LILIBETH N. APARECIO, DM  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/B/E	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Tagoloan Br. (B01116MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Yes	Competitive Bidding	Monday, 19 October 2020	Monday, 9 November 2020	Thursday, 12 November 2020	Monday, 16 November 2020	GAA - FY 2021	Php2,727,000.00	-	Php2,727,000.00	
	Guinbaloran Br. (B01223MN) along Gingoog-Claveria Villanueva Rd	Construction Section	Yes	Competitive Bidding	Monday, 19 October 2020	Monday, 9 November 2020	Thursday, 12 November 2020	Monday, 16 November 2020	GAA - FY 2021	Php1,500,000.00	-	Php1,500,000.00	
	Lugan Br. (B01337MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Yes	Competitive Bidding	Monday, 19 October 2020	Monday, 9 November 2020	Thursday, 12 November 2020	Monday, 16 November 2020	GAA - FY 2021	Php1,800,000.00	-	Php1,800,000.00	
	Magbais Br. (B01221MN) along Gingoog-Claveria Villanueva Rd	Construction Section	Yes	Competitive Bidding	Monday, 19 October 2020	Monday, 9 November 2020	Thursday, 12 November 2020	Monday, 16 November 2020	GAA - FY 2021	Php1,400,000.00	-	Php1,400,000.00	
	Man-bay Br. (B01220MN) along Gingoog-Claveria Villanueva Rd	Construction Section	Yes	Competitive Bidding	Monday, 19 October 2020	Monday, 9 November 2020	Thursday, 12 November 2020	Monday, 16 November 2020	GAA - FY 2021	Php1,100,000.00	-	Php1,100,000.00	
	Mat-i Br. (B01224MN) along Gingoog-Claveria Villanueva Rd	Construction Section	Yes	Competitive Bidding	Monday, 19 October 2020	Monday, 9 November 2020	Thursday, 12 November 2020	Monday, 16 November 2020	GAA - FY 2021	Php1,300,000.00	-	Php1,300,000.00	
	Naawan Br. (B01334MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Yes	Competitive Bidding	Monday, 19 October 2020	Monday, 9 November 2020	Thursday, 12 November 2020	Monday, 16 November 2020	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	

Submitted by:

RYAN B. PIMENTEL  
Engineer II  
BAC Secretariat

Recommended by:

ACHILLE B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

LIMBETH N. APARECIO, DM  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021  
FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/B/E	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP	Solana Br. (B01320MM) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Yes	Competitive Bidding	Monday, 26 October 2020	Monday, 16 November 2020	Thursday, 19 November 2020	Monday, 23 November 2020	GAA - FY 2021	Php80,000,000.00	-	Php80,000,000.00	
	Construction of Flood Control at Gitagum River (Downstream) along Gitagum Bridge, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 26 October 2020	Monday, 16 November 2020	Thursday, 19 November 2020	Monday, 23 November 2020	GAA - FY 2021	Php66,530,000.00	-	Php66,530,000.00	
	Construction of Flood Control at Gitagum River (Upstream) along Gitagum Bridge, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 26 October 2020	Monday, 16 November 2020	Thursday, 19 November 2020	Monday, 23 November 2020	GAA - FY 2021	Php100,000,000.00	-	Php100,000,000.00	
	Construction of Flood Control Structures along BCR, Upstream of Villanueva Bridge, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 26 October 2020	Monday, 16 November 2020	Thursday, 19 November 2020	Monday, 23 November 2020	GAA - FY 2021	Php25,200,000.00	-	Php25,200,000.00	
	Road in Dinugun connecting PHIVIDEC Industrial Site, Sta. Ana, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 26 October 2020	Monday, 16 November 2020	Thursday, 19 November 2020	Monday, 23 November 2020	GAA - FY 2021	Php10,162,000.00	-	Php10,162,000.00	
	Construction of Water Supply System, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 26 October 2020	Monday, 16 November 2020	Thursday, 19 November 2020	Monday, 23 November 2020	GAA - FY 2021	Php70,000,000.00	-	Php70,000,000.00	
	Rehabilitation of St. Paul Hospital, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 26 October 2020	Monday, 16 November 2020	Thursday, 19 November 2020	Monday, 23 November 2020	GAA - FY 2021	Php6,653,000.00	-	Php6,653,000.00	

Submitted by:

**RYAN S. DY**  
Engineer II  
BAC Secretariat

Recommended by:

**ACHILLES B. PIMENTEL**  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

**LILIBETH N. APARECIO, DM**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/B/E	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multipurpose Building, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 3 November 2020	Monday, 23 November 2020	Thursday, 26 November 2020	Tuesday, 1 December 2020	GAA - FY 2021	Php6,400,000.00	-	Php6,400,000.00	
	Construction of Multi-Purpose Building (DENR Records Building), Initao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 3 November 2020	Monday, 23 November 2020	Thursday, 26 November 2020	Tuesday, 1 December 2020	GAA - FY 2021	Php20,000,000.00	-	Php20,000,000.00	
	Construction of Multi-Purpose Building, Barangay Cogon, Gilagun, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 3 November 2020	Monday, 23 November 2020	Thursday, 26 November 2020	Tuesday, 1 December 2020	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Drainage System, Ogis-Kimloc Road, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 3 November 2020	Monday, 23 November 2020	Thursday, 26 November 2020	Tuesday, 1 December 2020	GAA - FY 2021	Php13,500,000.00	-	Php13,500,000.00	
	Concreting of Road in Barangay Sinai, Lagundingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 3 November 2020	Monday, 23 November 2020	Thursday, 26 November 2020	Tuesday, 1 December 2020	GAA - FY 2021	Php18,000,000.00	-	Php18,000,000.00	
	Concreting of Road leading to Kanapulan Falls (Tagabalo-Provincial Road) in Naawan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 3 November 2020	Monday, 23 November 2020	Thursday, 26 November 2020	Tuesday, 1 December 2020	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Concreting of Road, Barangay Natunolan to Sitio Marbojoc, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 3 November 2020	Monday, 23 November 2020	Thursday, 26 November 2020	Tuesday, 1 December 2020	GAA - FY 2021	Php25,995,000.00	-	Php25,995,000.00	

Submitted by:

RYAN S. DY  
Engineer II  
BAC Secretariat

Recommended by:

ARCHES B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

LILIBETH N. APARECIO, DM  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021  
FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of B/R/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	Construction of Road, Barangay Hinaplanan, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 9 November 2020	Tuesday, 1 December 2020	Friday, 4 December 2020	Monday, 7 December 2020		GAA - FY 2021	Php19,996,000.00	-	Php19,996,000.00	
	Construction of Road, Barangay Sta.Cruz, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 9 November 2020	Tuesday, 1 December 2020	Friday, 4 December 2020	Monday, 7 December 2020		GAA - FY 2021	Php19,989,000.00	-	Php19,989,000.00	
	Construction of Seaside Boulevard, Poblacion Section, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 9 November 2020	Tuesday, 1 December 2020	Friday, 4 December 2020	Monday, 7 December 2020		GAA - FY 2021	Php42,000,000.00	-	Php42,000,000.00	
	Construction of the Misamis Oriental West Division Road (Butuan-CDO-Iligan Road), Opol to Lugit, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 9 November 2020	Tuesday, 1 December 2020	Friday, 4 December 2020	Monday, 7 December 2020		GAA - FY 2021	Php56,000,000.00	-	Php56,000,000.00	
	Rehabilitation of Road, Alubijid - Calatcat - Tugason, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 9 November 2020	Tuesday, 1 December 2020	Friday, 4 December 2020	Monday, 7 December 2020		GAA - FY 2021	Php12,041,000.00	-	Php12,041,000.00	
	Rehabilitation of Road, Gitagun-Cogon-Lagundingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 9 November 2020	Tuesday, 1 December 2020	Friday, 4 December 2020	Monday, 7 December 2020		GAA - FY 2021	Php17,792,000.00	-	Php17,792,000.00	
	Rehabilitation of Road, Lagundingan-Lourdes - Kalabylebay, Lagundingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 9 November 2020	Tuesday, 1 December 2020	Friday, 4 December 2020	Monday, 7 December 2020		GAA - FY 2021	Php9,291,000.00	-	Php9,291,000.00	

Submitted by:

**RYAN S. DY**  
Engineer II  
BAC Secretariat

Recommended by:

**ACHILDES R. PIMENTEL**  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

**LILIBETH N. APARECIO, DM**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021  
FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP	Rehabilitation of Road, Naawan-Mat-I, Cabalanitan, Naawan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 16 November 2020	Monday, 7 December 2020	Thursday, 10 December 2020	Monday, 14 December 2020	GAA - FY 2021	Php16,298,000.00	-	Php16,298,000.00	
	Completion of Multi-Purpose Building (Municipal Hall) Barangay Loc, Villanueva, Misamis Orient	Construction Section	Yes	Competitive Bidding	Monday, 16 November 2020	Monday, 7 December 2020	Thursday, 10 December 2020	Monday, 14 December 2020	GAA - FY 2021	Php16,600,000.00	-	Php16,600,000.00	
	Construction of Multi Purpose Building (Municipal Gymnasium), Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 16 November 2020	Monday, 7 December 2020	Thursday, 10 December 2020	Monday, 14 December 2020	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Multi Purpose Building (Old Municipal Hall), Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 16 November 2020	Monday, 7 December 2020	Thursday, 10 December 2020	Monday, 14 December 2020	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bagococ, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 16 November 2020	Monday, 7 December 2020	Thursday, 10 December 2020	Monday, 14 December 2020	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Baybay, Abubijid, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 16 November 2020	Monday, 7 December 2020	Thursday, 10 December 2020	Monday, 14 December 2020	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Cabalanitan, Manticao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 16 November 2020	Monday, 7 December 2020	Thursday, 10 December 2020	Monday, 14 December 2020	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	

Submitted by:

RYAN S. D.  
Engineer II  
BAC Secretariat

Recommended by:

ACHILLES B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:


LIBETH N. APARACIO, DM  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay D.G. Pelaez, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 23 November 2020	Monday, 14 December 2020	Thursday, 17 December 2020	Monday, 21 December 2020	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Gumad, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 23 November 2020	Monday, 14 December 2020	Thursday, 17 December 2020	Monday, 21 December 2020	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay I.S. Cruz, Purpose Building (Barangay Hall), Barangay I.S. Cruz, Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 23 November 2020	Monday, 14 December 2020	Thursday, 17 December 2020	Monday, 21 December 2020	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Lapad, Lagundingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 23 November 2020	Monday, 14 December 2020	Thursday, 17 December 2020	Monday, 21 December 2020	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Luna, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 23 November 2020	Monday, 14 December 2020	Thursday, 17 December 2020	Monday, 21 December 2020	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Madagaling, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 23 November 2020	Monday, 14 December 2020	Thursday, 17 December 2020	Monday, 21 December 2020	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Mahon, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 23 November 2020	Monday, 14 December 2020	Thursday, 17 December 2020	Monday, 21 December 2020	GAA - FY 2021	Php2,500,000.00	-	Php2,500,000.00	

Submitted by:

  
**RYAN S. DY**  
Engineer II  
BAC Secretariat

Recommended by:

  
**ACHILLES B. PIMENTEL**  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

  
**LILIBETH N. APARECIO, DM**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/B/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Plandale, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 1 December 2020	Monday, 21 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Pobacion, Abubijid, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 1 December 2020	Monday, 21 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Taboc, Opai, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 1 December 2020	Monday, 21 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Tangub, Libertad, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 1 December 2020	Monday, 21 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Phase I, Barangay Inelda, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 1 December 2020	Monday, 21 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	GAA - FY 2021	Php1,000,000.00	-	Php1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Phase I, Barangay Loc, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 1 December 2020	Monday, 21 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	GAA - FY 2021	Php5,000,000.00	-	Php5,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Phase I, Barangay San Martin, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Tuesday, 1 December 2020	Monday, 21 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	

Submitted by:

RYAN S. D.  
Engineer II  
BAC Secretariat

Recommended by:

ASHILLES B. BERNATEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

LIBIBETH N. APARECIO, DM  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/B/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Barangay Hall), Phase II, Barangay Imelda, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 7 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	GAA - FY 2021	Php1,000,000.00	-	Php1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Phase II, Barangay Loc, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 7 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	GAA - FY 2021	Php5,000,000.00	-	Php5,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Phase II, Barangay San Martin, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 7 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	GAA - FY 2021	Php2,000,000.00	-	Php2,000,000.00	
	Construction of Multi-Purpose Building (Covered Court), Barangay Baluarte, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 7 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	GAA - FY 2021	Php2,500,000.00	-	Php2,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Barangay Cogon, El Salvador City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 7 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	GAA - FY 2021	Php2,500,000.00	-	Php2,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Barangay Digkilaan, Manticao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 7 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	GAA - FY 2021	Php2,500,000.00	-	Php2,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Barangay Lagrang, Alibijid, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 7 December 2020	Monday, 28 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	GAA - FY 2021	Php2,500,000.00	-	Php2,500,000.00	

Submitted by:

RYAN S. DY  
Engineer II  
BAC Secretariat

Recommended by:

ACHILLES B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

LILIBETH N. APARECIO, DM  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/B/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Covered Court), Barangay Natunolan, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 14 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	Monday, 11 January 2021	GAA - FY 2021	Php2,500,000.00	-	Php2,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Barangay Pobocan, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 14 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	Monday, 11 January 2021	GAA - FY 2021	Php2,500,000.00	-	Php2,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Barangay Pobocan, Gigaon, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 14 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	Monday, 11 January 2021	GAA - FY 2021	Php2,500,000.00	-	Php2,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Barangay PSB, El Salvador City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 14 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	Monday, 11 January 2021	GAA - FY 2021	Php2,500,000.00	-	Php2,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Barangay Taboc, Opal, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 14 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	Monday, 11 January 2021	GAA - FY 2021	Php2,500,000.00	-	Php2,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Barangay Tuboran, Nasawan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 14 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	Monday, 11 January 2021	GAA - FY 2021	Php2,500,000.00	-	Php2,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Barangay Ulib, Gigaon, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 14 December 2020	Monday, 4 January 2021	Thursday, 7 January 2021	Monday, 11 January 2021	GAA - FY 2021	Php2,500,000.00	-	Php2,500,000.00	

Submitted by:

**RYAN S. DY**  
Engineer II  
BAC Secretariat

Recommended by:

**ACHILLEA B. PIMENTEL**  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

**LILIBETH N. APARECIO, DM**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021  
FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Covered Court), Phase I, Barangay Loo, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 21 December 2020	Monday, 11 January 2021	Thursday, 14 January 2021	Monday, 18 January 2021	GAA - FY 2021	Php5,000,000.00	-	Php5,000,000.00	
	Construction of Multi-Purpose Building (Covered Court), Phase II, Barangay Loo, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 21 December 2020	Monday, 11 January 2021	Thursday, 14 January 2021	Monday, 18 January 2021	GAA - FY 2021	Php5,000,000.00	-	Php5,000,000.00	
	Construction of Multi-Purpose Building (Municipal Gymnasium), Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 21 December 2020	Monday, 11 January 2021	Thursday, 14 January 2021	Monday, 18 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Multi-Purpose Building (Old Municipal Hall), Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 21 December 2020	Monday, 11 January 2021	Thursday, 14 January 2021	Monday, 18 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Multi-Purpose Building, Barangay Poblacion, Tagoban, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 21 December 2020	Monday, 11 January 2021	Thursday, 14 January 2021	Monday, 18 January 2021	GAA - FY 2021	Php5,000,000.00	-	Php5,000,000.00	
	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Gimayyan, Libertad, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 21 December 2020	Monday, 11 January 2021	Thursday, 14 January 2021	Monday, 18 January 2021	GAA - FY 2021	Php1,000,000.00	-	Php1,000,000.00	
	Rehabilitation of Multi-Purpose Building (Municipal Gym), Barangay Poblacion 1, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 21 December 2020	Monday, 11 January 2021	Thursday, 14 January 2021	Monday, 18 January 2021	GAA - FY 2021	Php12,450,000.00	-	Php12,450,000.00	

Submitted by:

RYAN D.  
Engineer II  
BAC Secretariat

Recommended by:

ACHILLES B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

LILIBETH N. APARECIO, DM  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of B/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP													
	Completion of Boardwalk, Brgy. Poblacion, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php7,700,000.00	-	Php7,700,000.00	
	Concreting of Brgy. Roads, Brgy. Poblacion, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php7,700,000.00	-	Php7,700,000.00	
	Concreting of Local Road, Barangay Santa Ana, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php5,000,000.00	-	Php5,000,000.00	
	Construction of Road with Site Development along Villanueva Flood Control, Brgy. Loc, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php11,550,000.00	-	Php11,550,000.00	
	Road Concreting and Widening of Road leading to the Housing Project, with Sidewalk and Gutter Barangay Loc, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php15,000,000.00	-	Php15,000,000.00	
	Road Concreting and Widening of Road leading to the Housing Project, with Sidewalk and Gutter, Barangay Loc, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php15,000,000.00	-	Php15,000,000.00	
	Road Concreting with Box Culvert and Site Development with Street Lights attached Barangay Dayawan, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php6,000,000.00	-	Php6,000,000.00	

Submitted by:

RYAN S. DY  
Engineer II  
BAC Secretariat

Recommended by:

ACHILLE B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

LILIBETH N. APARECIO, DM  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021  
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of B/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP	Road Concreting with Box Culvert and Street Lights, Barangay Dayawan, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php6,000,000.00	-	Php6,000,000.00	
	Road Concreting with Sidewalk, Drainage System, Perimeter Fence, and Streetlights along Villanueva Busines Complex, Barangay Loc, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php10,000,000.00	-	Php10,000,000.00	
	Road Concreting with Sidewalk, Drainage System and Streetlights along Villanueva Busines Complex, Barangay Loc, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php10,000,000.00	-	Php10,000,000.00	
	Construction of Water System, Barangay Taparak, Alubijid, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Santa Ana, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php10,000,000.00	-	Php10,000,000.00	
	Construction (Completion) of Multi-Purpose Building, Naawan Public Market, Brgy. Poblacion, Naawan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Barangay Health Centers in Barangays Dayawan, Katipunan, San Martin, Natomulan, Mohon, Pagawan, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php18,000,000.00	-	Php18,000,000.00	

Submitted by:

RYAN B. RIVERA  
Engineer II  
BAC Secretariat

Recommended by:

ACHILLES B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

LILIBETH N. APARECIO, DM  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of General Services Building (beside the Municipal Building, Brgy. Pobacion, Libertad Misamis Oriental)	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Sinale, Initao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Multi-Purpose Building (Public Market), Brgy. Pobacion, Lugait, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Multi-Purpose Building in Initao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Kalbayabay, El Salvador, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Pobacion, Alubijid, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Rizal, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	

Submitted by:

RYAN S. DY  
Engineer II  
BAC Secretariat

Recommended by:

ACHILES B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

LILIBETH N. APARECIO, DM  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021  
FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP	Construction of Multi-Purpose Building, Brgy. Upper Maubog, Manticao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of (Multi-Purpose Facility (Covered Court), Brgy. Maput, Nalawan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of Multi-Purpose Facility (Covered Court), Brgy. San Nicolas, Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of (Multi-Purpose Facility (Covered Court), Site Villanangga, Poblacion, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction of (Multi-Purpose Facility (Covered Court), Zone 9, Brgy. Poblacion, Gitagum, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Pangayawan, Gitagum, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php5,000,000.00	-	Php5,000,000.00	
	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Igitit, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	

Submitted by:

**RYAN SDA**  
Engineer II  
BAC Secretariat

Recommended by:

**ACHILLE B. PIMENTEL**  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

**LILIBETH N. APARECIO, DM**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021  
FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP	Rehabilitation of Multi-Purpose Building (Municipal Public Market Building), Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php5,000,000.00	-	Php5,000,000.00	
	Rehabilitation of Multi-Purpose Building, Brgy. Taboc, Opa, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Renovation of Multi-Purpose Building, Zone 2, Pobacion, Laguidingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Concreting of Road crossing Barangay Sta. Cruz to Upper Sta. Cruz to Sitio Tugunay, Caveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php3,000,000.00	-	Php3,000,000.00	
	Concreting of Road in Barangay Sinai, Phase II, Laguidingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php5,000,000.00	-	Php5,000,000.00	
	Concreting of Road leading to Kanapulan Falls (Tagabalo-Provincial Road) in Naawan, Phase II, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php8,000,000.00	-	Php8,000,000.00	
	Concreting of Road Phase 2, Brgy. Pobacion to Brgy. Sta. Cruz, Caveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php10,000,000.00	-	Php10,000,000.00	

Submitted by:

**RYAN B. BAC**  
Engineer II  
BAC Secretariat

Recommended by:

**ACHILLES B. PIMENTEL**  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

**LILIBETH N. APARECIO, DM**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021  
FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/BEI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP	Construction of Lapad, Laguidingan to Lourdes, Alibijid Barangay Road, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php51,000,000.00	-	Php51,000,000.00	
	Rehabilitation of Jasaan Water Supply System in Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	Monday, 28 December 2020	Monday, 18 January 2021	Thursday, 21 January 2021	Monday, 25 January 2021	GAA - FY 2021	Php10,000,000.00	-	Php10,000,000.00	

Submitted by:

RYAN S. DAVILA  
Engineer II  
BAC Secretariat

Recommended by:

ACHILLES B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

MILIBETH N. APARECIO, DM  
District Engineer