



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022 as of SEPTEMBER 30, 2021
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OC0001	Asset Preservation Preventive Maintenance of EDSA Service Rd 1 (North Bound) - (S03372LZ) Chainage 0 - Chainage 245, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	3,917,000.00			Repair/Rehabilitation of Paved Roads
22OC0002	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Gil Puyat Ave - K-0006 + 000 - K0006 + 418, K0007 + 964 - K0006 + 000, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	32,601,000.00			Repair/Rehabilitation of Paved Roads
22OC0003	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, South Super H-way - K0005 + (-108) - K0005 + 519, K0007 +766 - K0007 + 1014, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	69,315,000.00			Repair/Rehabilitation of Paved Roads
22OC0004	Rehabilitation/ Major Repair of Permanent Bridges, Buendia Flyover (B00562LZ) along South Super Highway (Buendia Flyover), Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	15,000,000.00			Repair/Rehabilitation of Bridges
22OC0005	Construction of Drainage Main along A.P. Reyes Avenue (North Bound(from H. Santos St. Drainage Main towards J.P. Rizal Avenue, District I, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	75,000,000.00			Construction of Drainage Structures
22OC0006	Construction of Groundsill/ Revetment Wall along Calatagan Creek, Brgy. Palanan, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	90,000,000.00			Construction of Drainage Structures
22OC0007	Construction of Revetment Wall along Maricaban Creek Makati Side (Phase 5), Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	91,000,000.00			Construction of Drainage Structures
22OC0008	Construction of Revetment Wall along Maricaban Creek Makati Side (Phase 6), Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	90,627,000.00			Construction of Drainage Structures

220C0009	Construction of Road Including Drainage Improvement along Estero de Tripa de Gallina, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	27,000,000.00			Construction of Roads
220C0010	Rehabilitation of Road along A.P. Reyes (North Bound), Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	20,000,000.00			Repair/Rehabilitation of Paved Roads
220C0011	Rehabilitation of Road along A.P. Reyes (South Bound), Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	20,000,000.00			Repair/Rehabilitation of Paved Roads
220C0012	Rehabilitation of Road along Havana Street, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	13,000,000.00			Repair/Rehabilitation of Paved Roads
220C0013	Construction of Drainage Main along H. Santos St. towards Barangay Carmona Pumping Station Including One (1) Unit Additional Pump and Sump Pit with Accessories, Barangay Carmona, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	70,000,000.00			Construction of Drainage Structures
220C0014	Construction of Groundsill/Revetment Wall along Makati Diversion Channel (Phase 2), Barangay San Lorenzo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	50,000,000.00			Construction of Drainage Structures
220C0015	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, C-5 Road - K0017 + 496 - K0017 + 831, K0018 + 941 - K0019 + 138, K0019 + 418 - K0019 + 574, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	40,000,000.00			Repair/Rehabilitation of Paved Roads
220C0016	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, C-5 Road - K0020 + (-002) - K0020 + 000, K0020 + (-165) - K0020 + (-002), K0020 + (-190) - K0020 + (-165), K0020 + 000 - K0020 + 635, Makati City	Maintenance	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	50,000,000.00			Repair/Rehabilitation of Paved Roads
220C0017	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Kalayaan Ave Ext - K0027 + 000 - K0027 + 953, K0027 + 968 - K0028 + 228, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	50,000,000.00			Repair/Rehabilitation of Paved Roads
220C0018	Rehabilitation/ Major Repair of Permanent Bridges, C-5/Sampaguita East & West Interchange (B04747LZ) along C-5/Sampaguita East & West Interchange, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/07/2021	10/28/2021	11/05/2021	11/11/2021	NEP 2022	10,000,000.00			Repair/Rehabilitation of Bridges
220C0019	Construction of Revetment Wall along Makati-Pateros River (Phase III), Brgy. Comembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	38,315,000.00			Construction of Drainage Structures
220C0020	Rehabilitation/ Upgrading and Drainage Improvement along 13th Avenue (J.P. Rizal Ext'n to C5) and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	5,500,000.00			Repair/Rehabilitation of Drainage Structures

22OC0021	Rehabilitation/ Upgrading and Drainage Improvement along Banaba St., Mangga St., and its Vicinity, Brgy. Cembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	23,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0022	Rehabilitation/ Upgrading and Drainage Improvement along Dapitan St., Dapitan Ext'n, and its Vicinity, Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	20,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0023	Rehabilitation/ Upgrading and Drainage Improvement along Sampaguita St. and its Vicinity, Brgy. Comembo and Brgy. Pembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	28,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0024	Rehabilitation/ Upgrading and Drainage Improvement along Santan St., Rosal St., and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	4,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0025	Rehabilitation/ Upgrading and Drainage Improvement along 22nd Avenue and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	10,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0026	Rehabilitation/ Upgrading and Drainage Improvement along 23rd Avenue and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	8,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0027	Rehabilitation/ Upgrading and Drainage Improvement along 27th Avenue and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	11,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0028	Rehabilitation/ Upgrading and Drainage Improvement along Amapola St. and its Vicinity, Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	12,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0029	Rehabilitation/ Upgrading and Drainage Improvement along Bernardino St., Carballo St., and its Vicinity, Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	18,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0030	Rehabilitation/ Upgrading and Drainage Improvement along Bougainvillea St. and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	15,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0031	Rehabilitation/ Upgrading and Drainage Improvement along Chico St., Bayabas St., Kalamansi St., and its Vicinity, Brgy. Cembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	10,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0032	Rehabilitation/ Upgrading and Drainage Improvement along Gabong St., Oton St. (Phase 2), and its Vicinity, Brgy. Pinagkaisahan, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	5,000,000.00			Repair/Rehabilitation of Drainage Structures

220C0033	Rehabilitation/ Upgrading and Drainage Improvement along Gen. Malvar St. and its Vicinity, Brgy. South Cembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	28,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0034	Rehabilitation/ Upgrading and Drainage Improvement along Gov. Noble St. and its Vicinity, Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	5,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0035	Rehabilitation/ Upgrading and Drainage Improvement along Jasmin St., Champaca St., Ilang-Ilang St., and its Vicinity, Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	12,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0036	Rehabilitation/ Upgrading and Drainage Improvement along Magsaysay St., and its Vicinity, Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2021	11/11/2021	11/19/2021	11/25/2021	NEP 2022	25,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0037	Rehabilitation/ Upgrading and Drainage Improvement along Negros St., Mindoro St., and its Vicinity, Brgy. Pitogo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	30,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0038	Rehabilitation/ Upgrading and Drainage Improvement along San Nicolas St., San Nicolas Ext'n, and its Vicinity, Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	18,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0039	Construction of Multi-Purpose Building at Floraville St., Brgy. Rizal, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	20,000,000.00			Construction of Multi-Purpose Building
220C0040	Construction of Multi-Purpose Building at Kampupot St., Brgy. Pembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	15,000,000.00			Construction of Multi-Purpose Building
220C0041	Construction of Multi-Purpose Building, Brgy. Cembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	40,000,000.00			Construction of Multi-Purpose Building
220C0042	Rehabilitation of Drainage along A. Mabini St. and its Vicinity, Barangay West Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	14,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0043	Rehabilitation of Drainage along Anastacio Street, Barangay Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	10,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0044	Rehabilitation of Drainage along Cadena de Amor and its Vicinity, Barangay West Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	12,000,000.00			Repair/Rehabilitation of Drainage Structures

220C0045	Rehabilitation of Drainage along Local Roads within Zone 4, Barangay Rizal, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	7,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0046	Construction of Multi-Purpose Building at 7th Avenue, Barangay East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	25,000,000.00			Construction of Multi-Purpose Building
220C0047	Construction of Multi-Purpose Building at Antipolo Street, Barangay Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	35,000,000.00			Construction of Multi-Purpose Building
220C0048	Construction of PNP Sub-Station Building, Barangay Rizal, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	10,000,000.00			Construction of Multi-Purpose Building
220C0049	Rehabilitation of Multi-Purpose Building, Barangay South Cembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	7,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
220C0050	Improvement/ Slope Protection of Sapang Buwaya Creek Tributary from Brgy. Village to Valley 9 St., Brgy. San Antonio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	50,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0051	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Kaybuboy Creek Near Kaybuboy Bridge, District 1, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	100,000,000.00			Construction of Drainage Structures
220C0052	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Villanueva Creek - Sapang Buwaya Creek Junction, District 1, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	100,000,000.00			Construction of Drainage Structures
220C0053	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Villanueva Creek - Sapang Buwaya Creek Junction, District 1, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	99,222,000.00			Construction of Drainage Structures
220C0054	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Marulas Creek, District 1, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/04/2021	11/25/2021	12/03/2021	12/09/2021	NEP 2022	100,000,000.00			Construction of Drainage Structures
220C0055	Construction of Revetment Wall/ Sheetpiling of Baclaran Channel (Phase II), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	100,000,000.00			Construction of Drainage Structures
220C0056	Construction of Revetment Wall/ Sheetpiling of Baclaran Channel (Phase III), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	100,000,000.00			Construction of Drainage Structures

220C0057	Construction of Revetment Wall/ Sheetpiling of Baclaran Channel (Phase IV), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	100,000,000.00			Construction of Drainage Structures
220C0058	Improvement/ Slope Protection of Balihatar Creek (North Side), District I, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	100,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0059	Improvement/ Slope Protection of San Dionisio River Phase II, District I, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	50,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0060	Proposed Construction of Box Culvert with Revetment Wall/ Sheetpiling along Coastal Road (North Side), District I, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	100,000,000.00			Construction of Drainage Structures
220C0061	Rehabilitation/ Upgrading and Drainage Improvement at Tramo I & its Vicinity, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	25,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0062	Rehabilitation/ Upgrading and Drainage Improvement at Tramo II & its Vicinity, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	25,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0063	Construction of Road Including Drainage Improvement along Dimatimbangan St., Brgy. Don Galo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	10,000,000.00			Construction of Roads
220C0064	Construction of Road Including Drainage Improvement along Lirio St., Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	5,000,000.00			Construction of Roads
220C0065	Construction of Road Including Drainage Improvement along Libjo Main Road, Brgy. Sto. Niño, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	6,000,000.00			Construction of Roads
220C0066	Rehabilitation of Road and Drainage Improvement along A. Bonifacio St. (from N.T. Garcia, Mamante St., Moras St., to Romero St.), Phase II, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	7,000,000.00			Repair/Rehabilitation of Paved Roads
220C0067	Rehabilitation of Road and Drainage Improvement along A. Bonifacio St. (from N.T. Garcia, Mamante St., Moras St., to Romero St.), Phase III, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	7,000,000.00			Repair/Rehabilitation of Paved Roads
220C0068	Rehabilitation of Road and Drainage Improvement along Malunggay St., Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	8,000,000.00			Repair/Rehabilitation of Paved Roads

220C0069	Rehabilitation of Road and Drainage Improvement along Malunggay St., Phase II, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	8,000,000.00			Repair/Rehabilitation of Paved Roads
220C0070	Rehabilitation of Road and Drainage Improvement of San Pedro St., Valley 2, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	10,000,000.00			Repair/Rehabilitation of Paved Roads
220C0071	Rehabilitation of Road and Drainage Improvement of San Pedro St., Valley 2, Phase II, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	14,000,000.00			Repair/Rehabilitation of Paved Roads
220C0072	Construction of Box Culvert at Area 7, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	NEP 2022	7,000,000.00			Construction of Drainage Structures
220C0073	Construction of Box Culvert at Filinvest, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	10,000,000.00			Construction of Drainage Structures
220C0074	Construction of Box Culvert at P Filinvest, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	15,000,000.00			Construction of Drainage Structures
220C0075	Rehabilitation of Drainage System at Meralco Compound, Brgy. Tambo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	7,000,000.00			Construction of Drainage Structures
220C0076	Construction of Multi-Purpose Building at SAV 2, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	7,000,000.00			Construction of Multi-Purpose Building
220C0077	Construction of Multi-Purpose Building, Brgy. Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	8,000,000.00			Construction of Multi-Purpose Building
220C0078	Construction of Multi-Purpose Building, Brgy. Sto Niño, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	16,000,000.00			Construction of Multi-Purpose Building
220C0079	Rehabilitation of Multi-Purpose Building, Barangay Vitalez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
220C0080	Construction (Completion) of Multi-Purpose Building at Fortunata Village, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	2,000,000.00			Construction of Multi-Purpose Building

22OC0081	Construction of Don Galo Multi-Purpose Building (Phase II), Barangay Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	6,000,000.00			Construction of Multi-Purpose Building
22OC0082	Construction of Multi-Purpose Building (Barangay Public Health Facility), Barangay Vitalez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	5,000,000.00			Construction of Multi-Purpose Building
22OC0083	Construction of Multi-Purpose Building (Fire Protection Hall), Barangay Tambo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	6,000,000.00			Construction of Multi-Purpose Building
22OC0084	Construction of Multi-Purpose Building (Fire Protection Station), Barangay Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	5,000,000.00			Construction of Multi-Purpose Building
22OC0085	Construction of Multi-Purpose Building (Phase I) at SAV 2, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	7,000,000.00			Construction of Multi-Purpose Building
22OC0086	Construction of Multi-Purpose Building (Public Health Facilities), Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	10,000,000.00			Construction of Multi-Purpose Building
22OC0087	Construction of Multi-Purpose Building at Area 3 Phase 1, UPS 5, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	8,000,000.00			Construction of Multi-Purpose Building
22OC0088	Construction of Multi-Purpose Building at Area 3 Phase 2, UPS 5, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	8,000,000.00			Construction of Multi-Purpose Building
22OC0089	Construction of Multi-Purpose Building at Area 5, UPS 5, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	9,000,000.00			Construction of Multi-Purpose Building
22OC0090	Construction of Multi-Purpose Building at Camella Homes III, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	7,000,000.00			Construction of Multi-Purpose Building
22OC0091	Construction of Multi-Purpose Building at Gatchalian 1, Barangay San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	9,000,000.00			Construction of Multi-Purpose Building
22OC0092	Construction of Multi-Purpose Building at Gatchalian 2C, Barangay San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	9,000,000.00			Construction of Multi-Purpose Building

220C0093	Construction of Multi-Purpose Building, Barangay Baclaran, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	7,000,000.00			Construction of Multi-Purpose Building
220C0094	Construction of Multi-Purpose, Barangay Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	5,000,000.00			Construction of Multi-Purpose Building
220C0095	Construction of Multi-Purpose Building, Phase 2, Barangay Vitalez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	5,000,000.00			Construction of Multi-Purpose Building
220C0096	Construction of Multi-Purpose Building, Phase II at SAV 2, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	5,000,000.00			Construction of Multi-Purpose Building
220C0097	Construction of Multi-Purpose Building, San Dionisio Village, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	5,000,000.00			Construction of Multi-Purpose Building
220C0098	Rehabilitation of Multi-Purpose Building, Barangay Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	2,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
220C0099	Asset Preservation Preventive Maintenance of South Super H-way West Service Rd - K0015 + 768 - K0017 + 000, K0018 + 1005 - K0018 + 1235, K0018 + 468 - K0018 + 1005, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	16,110,000.00			Repair/Rehabilitation of Paved Roads
220C0100	Construction of Retention Wall/Sheetpiling of Moonwalk Creek from Don Galo River - Moonwalk Creek Junction (Phase II), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	50,000,000.00			Construction of Drainage Structures
220C0101	Improvement of Don Galo River from Aldrin going Rodriguez Bridge, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	50,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0102	Improvement of Slope Protection of Baloc-Baloc Creek (Phase II), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	30,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0103	Improvement of Slope Protection of Sapang Buwaya Creek Near Annex 31 Subdivision (Phase I), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	50,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0104	Improvement of Slope Protection of Sapang Buwaya Creek Near Annex 31 Subdivision (Phase II), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	50,000,000.00			Repair/Rehabilitation of Drainage Structures

220C0105	Improvement of Slope Protection of Sapang Buwaya Creek Near Annex 31 Subdivision (Phase III), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	50,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0106	Improvement of Villanueva Creek (Phase 2), Brgy. B.F. Homes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	50,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0107	Improvement of Villanueva Creek from United Parañaque 5 Junction to 9th Street, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	50,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0108	Improvement of Villanueva Creek Tributary (Phase 2) from United Parañaque Junction to Manila Memorial Boundary, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/06/2022	01/27/2022	02/04/2021	02/10/2021	NEP 2022	50,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0109	Rehabilitation (Completion) of Multi Purpose Building at Barangay Village, Brgy. San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
220C0110	Rehabilitation (Completion) of Multi Purpose Building at Culdesac, Brgy. Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
220C0111	Rehabilitation (Completion) of Multi Purpose Building at Don Aguedo, Brgy. San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
220C0112	Rehabilitation (Completion) of Multi Purpose Building at El Dorado, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
220C0113	Rehabilitation (Completion) of Multi Purpose Building at Manggahan Kawayanan, Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
220C0114	Rehabilitation (Completion) of Multi Purpose Building at Purok 7, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
220C0115	Rehabilitation (Completion) of Multi Purpose Building at Riverside, Brgy. Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
220C0116	Rehabilitation (Completion) of Multi Purpose Building at Sampaguita Ilang-Ilang, Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building

22OC0117	Rehabilitation (Completion) of Multi Purpose Building at Sampaloc Purok 5, Brgy. B.F. Homes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0118	Rehabilitation (Completion) of Multi Purpose Building at Sector 1, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0119	Rehabilitation (Completion) of Multi Purpose Building at Sitio De Asis, Brgy. San Martin de Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0120	Rehabilitation (Completion) of Multi Purpose Building at Sta. Ana, Brgy. Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0121	Rehabilitation (Completion) of Multi Purpose Building at UPS 4, Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0122	Rehabilitation (Completion) of Multi Purpose Building at Vatican, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0123	Rehabilitation of Multi Purpose Building at Goodwill 2, Brgy. B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0124	Rehabilitation of Multi Purpose Building at New South, Brgy. B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0125	Construction of Multi Purpose Building at Barangay B.F. Homes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	20,000,000.00			Construction of Multi-Purpose Building
22OC0126	Construction of Multi Purpose Building at Barangay Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	15,000,000.00			Construction of Multi-Purpose Building
22OC0127	Construction of Multi Purpose Building at Barangay Merville, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	10,000,000.00			Construction of Multi-Purpose Building
22OC0128	Construction of Multi Purpose Building at Barangay Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	20,000,000.00			Construction of Multi-Purpose Building

22OC0129	Construction of Multi Purpose Building at Barangay San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	10,000,000.00			Construction of Multi-Purpose Building
22OC0130	Construction of Multi Purpose Building at Barangay Martin de Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	10,000,000.00			Construction of Multi-Purpose Building
22OC0131	Construction of Multi Purpose Building at Barangay Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	15,000,000.00			Construction of Multi-Purpose Building
22OC0132	Construction of Multi Purpose Building at Barangay B.F. Homes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	10,000,000.00			Construction of Multi-Purpose Building
22OC0133	Rehabilitation of Multi-Purpose Building, St. Martin Village, Barangay San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	10,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0134	Construction of Multi-Purpose Building in No. 5 Guerrero, Papa Pio SAV 12, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/03/2021	02/24/2022	03/04/2022	03/10/2022	NEP 2022	10,000,000.00			Construction of Multi-Purpose Building

Submitted By :



ALEX H. BALAAAN, PhD
 Head, Procurement Unit

Recommended By :

for and in the absence of:


FLORENTINO T. PALMA
 BAC Chairperson

Approved By :


OSCAR U. DELA CRUZ, DPA
 District Engineer