

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Construction/ Upgrading/ rehabilitation of Drainage along National Roads- Primary Roads Manila North Rd- K0172+928-K0173+000, K188+345-K0189+044, K0189+169-K189+495, K0202+205-K0203+087	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	30,000,000.00	0.00	30,000,000.00	Construction/ Upgrading/ rehabilitation of Drainage
20AI0034	Construction/ Upgrading/ rehabilitation of Drainage along National Roads- Primary Roads Manila North Rd- K0174+646-K0175+395	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/28/19 to 10/4/19	10/21/2019	1/11/2021	1/22/2021	GoP	1,658,000.00	0.00	1,658,000.00	Construction/ Upgrading/ rehabilitation of Drainage
20AI0030	Construction/ Upgrading/ rehabilitation of Drainage along National Roads- Primary Roads Manila North Rd- K0178+268-K0179+057, K0180+275-K0180+363	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/28/19 to 10/4/19	10/21/2019	1/11/2021	1/22/2021	GoP	1,647,000.00	0.00	1,647,000.00	Construction/ Upgrading/ rehabilitation of Drainage
2	Construction/ Upgrading/ rehabilitation of Drainage along National Roads- Primary Roads Manila North Rd- K0187+737-K0188+345, K0189+755.83-K0190+041	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	30,000,000.00	0.00	30,000,000.00	Construction/ Upgrading/ rehabilitation of Drainage
20AI0033	Construction/ Upgrading/ rehabilitation of Drainage along National Roads- Primary Roads Manila North Rd- K0204+050-K0204+827	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/28/19 to 10/4/19	10/21/2019	1/11/2021	1/21/2021	GoP	2,500.00	0.00	2,500.00	Construction/ Upgrading/ rehabilitation of Drainage
3	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads Mangaldan-Manaoag- Binalonan Rd- K0190+(-486)- K0190+220	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/14/2020 to 10/20/20	11/4/2020	1/12/2021	1/22/2021	GoP	20,000,000.00	0.00	20,000,000.00	Construction/ Upgrading/ rehabilitation of Drainage
20AI0017	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads Binalonan-Asingan- Santa Maria Rd- K0190+150- K0190+320	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	1/12/2021	1/22/2021	GoP	2,500,000.00	0.00	2,500,000.00	Construction/ Upgrading/ rehabilitation of Drainage

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0018	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads Binalonan- Asingan- Santa Maria Rd- K0190+320- K0190+590	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	1/12/2021	1/22/2021	GoP	8,800,000.00	0.00	8,800,000.00	Construction/ Upgrading/ rehabilitation of Drainage
20AI0014	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads Binalonan- Asingan- Santa Maria Rd- K0190+590- K0190+880	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	1/12/2021	1/22/2021	GoP	8,800,000.00	0.00	8,800,000.00	Construction/ Upgrading/ rehabilitation of Drainage
20AI0032	Road Widening- Secondary Roads carmen Jct- Manat Rd- K0178+000- K0178+400, K0182+197- K0182+351, K0182+600-K0183+000	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/28/19 to 10/4/19	10/21/2019	1/12/2021	1/22/2021	GoP	2,008,000.00	0.00	2,008,000.00	Road widening
4	Road Widening- Secondary Roads Mangaldan- Manaoag- Binalonan Rd- K0192+050- K0193+000	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	29,028,000.00	0.00	29,028,000.00	Road widening
5	Road Widening- tertiary Roads Binalonan- Asingan- Santa Maria Rd K0190+(-168)- K0190+028	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	10,000,000.00	0.00	10,000,000.00	Road widening
20AI0016	Road Widening- tertiary Roads Binalonan- Asingan- Santa Maria Rd- K0190+597- K0190+859	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	1/12/2021	1/22/2021	GoP	895,000.00	0.00	895,000.00	Road widening
6	Construction of By-Pass and Diversion Roads Villasis Bypass Road, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/19/2020 to 10/25/20	11/9/2020	1/12/2021	1/22/2021	GoP	70,000,000.00	0.00	70,000,000.00	Construction of By-Pass and Diversion Roads
7	Off- Carriageway Improvement- Primary Roads Manila North Rd- K0173+809- K0174+448	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/22/2020 to 10/28/20	11/11/2020	1/12/2021	1/22/2021	GoP	18,421,000.00	0.00	18,421,000.00	Off- Carriageway Improvement
8	Replacement of Permanent Weak Bridges C.P Primicias Br, (B01597LZ) along Binalonan- Asingan- Santa Maria Rd	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/19/2020 to 10/25/20	11/9/2020	1/12/2021	1/22/2021	GoP	60,000,000.00	0.00	60,000,000.00	Replacement of Permanent Weak Bridges

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Construction of Flood Control Structure along Tagamusing River, brgy. Sta. Maria- Sto. Nino, Binalonan, Pangasinan (Package 8)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/27/2020 to 11/2/20	11/16/2020	1/12/2021	1/22/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
10	Construction of Flood Control Structure along Agno River, Brgy. Caramutan- Piaz, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Flood Control Structure
11	Construction of Flood Control Structure along Aloragat River, Barangay Rosario, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Flood Control Structure
12	Construction of Flood Control Structure along Aloragat River, brgy. Buneg, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/14/2020 to 10/20/20	11/4/2020	1/12/2021	1/22/2021	GoP	35,000,000.00	0.00	35,000,000.00	Construction of Flood Control Structure
13	Construction of Flood Control Structure along Aloragat River, Brgy. Inmanduyan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/14/2020 to 10/20/20	11/4/2020	1/12/2021	1/22/2021	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Flood Control Structure
14	Construction of Flood Control Structure along Aloragat River, brgy. Panaga, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Flood Control Structure
15	Construction of Flood Control Structure along Aloragat River, Brgy. Talogtog, Laac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Control Structure
16	Construction of Flood Control Structure along Aloragat River, Brgy. villegas, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	45,000,000.00	0.00	45,000,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	Construction of Flood Control Structure along Tagamusing River (Package 4), Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/19/2020 to 10/25/20	11/9/2020	1/12/2021	1/22/2021	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Flood Control Structure
20AI0028	Construction of Flood Control Structure along Tagamusing River, Binalonan, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/17/2019	1/12/2021	1/22/2021	GoP	11,000,000.00	0.00	11,000,000.00	Construction of Flood Control Structure
20AI0026	Construction of Flood Control Structure along Tagamusing River, Binalonan, Pangasinan (Package 2)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/17/2019	1/12/2021	1/22/2021	GoP	11,000,000.00	0.00	11,000,000.00	Construction of Flood Control Structure
20AI0027	Construction of Flood Control Structure along Tagamusing River, Binalonan Pangasinan (Package 3)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/17/2019	1/12/2021	1/22/2021	GoP	11,000,000.00	0.00	11,000,000.00	Construction of Flood Control Structure
18	Construction of Flood Control Structure along Tagamusing River, Brgy. Sta. Maria, Binalonan, Pangasinan (Package 5)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/22/2020 to 10/28/20	11/12/2020	1/14/2021	1/22/2021	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Flood Control Structure
19	Construction of Flood Control Structure along Tagamusing River, Brgy. Sta. Maria, Binalonan, Pangasinan (Package 6)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/23/2020 to 10/29/20	11/13/2020	1/14/2021	1/22/2021	GoP	35,000,000.00	0.00	35,000,000.00	Construction of Flood Control Structure
20	Improvement of Tagamusing River, brgy. Camantiles, Urdaneta City, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2020 to 11/01/20	11/16/2020	1/15/2021	1/27/2021	GoP	11,002,000.00	0.00	11,002,000.00	Improvement of Tagamusing River
20AI0015	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zone Balligi- Botigue- Cabulalaan- Calaoagan Road Leading to Dairy and Suka Muscovado Processing Area, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	1/12/2021	1/22/2021	GoP	1,500,000.00	0.00	1,500,000.00	Construction/ Improvement of Access Roads leading to Trades

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	Construction of Multi-Purpose Building, Barangay Anulid, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/07/2020 to 10/13/20	10/28/2020	1/11/2021	1/21/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
22	Construction of Multi-Purpose Building, Barangay canarvacanan, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/07/2020 to 10/13/20	10/28/2020	1/11/2021	1/21/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Multi-Purpose Building
23	Construction of Multi-Purpose Building, Barangay Casampagaan, Iaoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/07/2020 to 10/13/20	10/28/2020	1/11/2021	1/21/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
24	Construction of Multi-Purpose Building, barangay Cayambanna, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/07/2020 to 10/13/20	10/28/2020	1/11/2021	1/21/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
25	Construction of Multi-Purpose Building, Barangay Inoman, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/07/2020 to 10/13/20	10/28/2020	1/11/2021	1/21/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
26	Construction of Multi-Purpose Building Barangay Kisikis, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/07/2020 to 10/13/20	10/28/2020	1/11/2021	1/21/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
27	Construction of Multi-Purpose Building Barangay Linmansangan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/08/2020 to 10/14/20	10/29/2020	1/11/2021	1/21/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
28	Construction of Multi-Purpose Building Barangay Namcamaliran East, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/08/2020 to 10/14/20	10/29/2020	1/11/2021	1/21/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
29	Construction of Multi-Purpose Building Barangay Palguyod, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/08/2020 to 10/14/20	10/29/2020	1/11/2021	1/21/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
30	Construction of Multi-Purpose Building Barangay Pedro T. Orata, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/08/2020 to 10/14/20	10/29/2020	1/11/2021	1/21/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
31	Construction of Multi-Purpose Building Barangay Pindangan Centro Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/08/2020 to 10/14/20	10/29/2020	1/11/2021	1/21/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	Construction of Multi-Purpose Building Barangay Poblacion I, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/08/2020 to 10/14/20	10/29/2020	1/11/2021	1/21/2021	GoP	6,500,000.00	0.00	6,500,000.00	Construction of Multi-Purpose Building
33	Construction of Multi-Purpose Building Barangay San Blas, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
34	Construction of Multi-Purpose Building, Barangay Tiposu, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
35	Construction of Multi-Purpose Building, North Central Elementary School, Barangay Poblacion, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	6,500,000.00	0.00	6,500,000.00	Construction of Multi-Purpose Building
36	Construction/ rehabilitation of Multi-Purpose Building, barangay Alibeng, Sison, pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ rehabilitation of Multi-Purpose Building
37	Construction of 135m Drainage with cover, barangay Poblacion East, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/5/2020 to 11/11/20	11/26/2020	1/15/2021	1/25/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of 135m Drainage with cover
38	Construction of Drainage Canal, Barangay Poblacion District 1, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/5/2020 to 11/11/20	11/26/2020	1/15/2021	1/25/2021	GoP	6,000,000.00	0.00	6,000,000.00	Construction of Drainage Canal
20AI0093	Construction of Road (new Road leading to Economic Zone) Brgy. Linmansangan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	1/12/2021	1/22/2021	GoP	40,613,000.00	0.00	40,613,000.00	Construction of Road (new Road leading to Economic Zone)
39	Construction of Road, barangay Amagbagan, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/9/2020 to 11/15/20	12/1/2020	1/15/2021	1/25/2021	GoP	4,000,000.00	0.00	4,000,000.00	Construction of Road
40	Construction of Road, barangay Caaringayan, Iaoac, pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/9/2020 to 11/15/20	12/1/2020	1/15/2021	1/25/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Road
41	Construction of Road, Barangay Cabaruan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/9/2020 to 11/15/20	12/1/2020	1/15/2021	1/25/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A10094	Upgrading of Local Access Road, Brgy. Poblacion, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	1/12/2021	1/22/2021	GoP	7,700,000.00	0.00	7,700,000.00	Upgrading of Local Access Road
42	Preventive Maintenance- tertiary Roads Binalonan- Asingan- Santa Maria Rd- K0196+771- K0198+178	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/23/2020 to 10/29/20	11/13/2020	1/18/2021	1/28/2021	GoP	19,034,000.00	0.00	19,034,000.00	Preventive Maintenance
43	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- primary Roads Pangasinan- Nueva Vizcaya Rd- K0173+210- K0173+479	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2020 to 11/1/20	11/16/2020	1/18/2021	1/28/2021	GoP	19,922,000.00	0.00	19,922,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
44	Rehabilitation/ reconstruction/ Upgrading of Damaged Paved Roads- tertiary Roads Pangasinan- Nueva Vizcaya Rd- K0180+156- K0180+354	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2020 to 11/1/20	11/16/2020	1/18/2021	1/28/2021	GoP	14,662,000.00	0.00	14,662,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20A10064	Rehabilitation/ reconstruction/ Upgrading of Damaged Paved Roads- tertiary Roads Pangasinan- Nueva Vizcaya Rd- K0183+500- K0184+797	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/12/2021	1/22/2021	GoP	2,471,000.00	0.00	2,471,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
45	Construction/ Upgrading/ rehabilitation of Drainage along National Roads- Primary Roads Bakit- Bakit Jct- Umingan Rd- K0203+340 - K0203+717	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/27/2020 to 11/2/20	11/17/2020	1/18/2021	1/28/2021	GoP	15,000,000.00	0.00	15,000,000.00	Construction/ Upgrading/ rehabilitation of Drainage
46	Construction/ Upgrading/ rehabilitation of Drainage along National Roads- tertiary Roads San Nicolas- natividad- San Quintin- Umingan- Guimba Road- K0212+812.10 - K0213+351	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/27/2020 to 11/2/20	11/17/2020	1/18/2021	1/28/2021	GoP	11,278,000.00	0.00	11,278,000.00	Construction/ Upgrading/ rehabilitation of Drainage
47	Road Widening- Primary Roads Bakit- Bakit Jct- Umingan Rd- K0196+232- K0196+898	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/2020 to 11/4/20	11/19/2020	1/18/2021	1/28/2021	GoP	20,000,000.00	0.00	20,000,000.00	Road Widening
48	Road Widening- tertiary Roads Binalonan- Asingan- Santa Maria Rd- K0208+200- K0208+700	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/2020 to 11/4/20	11/19/2020	1/18/2021	1/28/2021	GoP	13,100,000.00	0.00	13,100,000.00	Road Widening

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	Construction of By- Pass and Diversion Roads Tayug- San Quintin Road, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/30/2020 to 11/5/20	11/20/2020	1/20/2021	1/29/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of By- Pass and Diversion Roads
20AI0073	Off- carriageway Improvement- primary Roads Bakit- Kabit Jct- Umingan Rd- K0185+608- K0186+022, K0199+837- K0200+000, K0204+202- K0204+676	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	1/12/2021	1/22/2021	GoP	936,000.00	0.00	936,000.00	Off- carriageway Improvement
20AI0066	Off- Carriageway Improvement- tertiary Roads Binalonan- Asingan- Santa Maria Rd- K0200+531- K0200+907, K0201+306- K0201+824	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/12/2021	1/22/2021	GoP	869,000.00	0.00	869,000.00	Off- carriageway Improvement
20AI0078	Off- Carriageway Improvement- tertiary Roads Pangasinan- Nueva Vizcaya Rd- K0204+000- K0204+972	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	1/12/2021	1/22/2021	GoP	1,647,000.00	0.00	1,647,000.00	Off- carriageway Improvement
50	Off- Carriageway Improvement- tertiary Roads San Nicolas- natividad- San Quintin- Umingan- Guimba Rd- K0201+347- K0201+447, K0202+000- K0203+142, K0203+548 - K0203+800	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/31/2020 to 11/6/20	11/20/2020	1/20/2021	1/29/2021	GoP	14,779,000.00	0.00	14,779,000.00	Off- carriageway Improvement
20AI0079	Off- Carriageway Improvement- tertiary Roads San Nicolas- natividad- San Quintin- Umingan- Guimba Rd- K0221+291- K0221+976, K0222+072- K0223+649	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	1/12/2021	1/22/2021	GoP	2,036,000.00	0.00	2,036,000.00	Off- carriageway Improvement
51	Replacement of permanent Weak Bridges Toboy Br. 2 (B01620LZ) along Binalonan- Asingan- Santa Maria Rd	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/04/2020 to 11/10/20	11/24/2020	1/22/2021	2/1/2021	GoP	14,000,000.00	0.00	14,000,000.00	Replacement of permanent Weak Bridges

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0056	Construction of Flood Control along Ambayaoan River, brgy. Salingcob- Fianza, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/12/2021	1/22/2021	GoP	11,000,000.00	0.00	11,000,000.00	Construction of Flood Control
20AI0049	Construction of Flood Control along Viray River, brgy. Poblacion East- Cacandongan, natividad, pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	1/12/2021	1/22/2021	GoP	11,000,000.00	0.00	11,000,000.00	Construction of Flood Control
20AI0036	Construction of Flood Control along Viray River, brgy. San Maximo- San Miguel, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	1/12/2021	1/22/2021	GoP	11,000,000.00	0.00	11,000,000.00	Construction of Flood Control
52	Construction (Completion) of Flood Control Structure (Package 1) along Depalo River, Barangay Bantog- Nangapugan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/2020 to 11/4/20	11/19/2020	1/18/2021	1/28/2021	GoP	46,000,000.00	0.00	46,000,000.00	Construction (Completion) of Flood Control Structure
53	Construction (Completion) of Flood Control Structure (Package 2) along Depalo River, Barangay Bantog- Nangapugan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/2020 to 11/4/20	11/19/2020	1/18/2021	1/28/2021	GoP	46,000,000.00	0.00	46,000,000.00	Construction (Completion) of Flood Control Structure
20AI0050	Construction of Flood Control Structure along Agno and Allied River, brgy. Samon, Santa Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	1/12/2021	1/22/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Flood Control
20AI0047	Construction of Flood Control Structure along Agno River, Brgy. Carmay- Rizal, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	1/12/2021	1/22/2021	GoP	1,500,000.00	0.00	1,500,000.00	Construction of Flood Control
20AI0043	Construction of Flood Control Structure along Agno River, Brgy. Tumana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	1/12/2021	1/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Flood Control

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54	Construction of Flood Control Structure along Banila River, Barangay Buenavista- Bart, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/30/2020 to 11/5/20	11/20/2020	1/20/2021	1/29/2021	GoP	48,000,000.00	0.00	48,000,000.00	Construction of Flood Control
55	Construction of Flood Control Structure along Banila River, barangay La Paz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/30/2020 to 11/5/20	11/20/2020	1/20/2021	1/29/2021	GoP	48,000,000.00	0.00	48,000,000.00	Construction of Flood Control
20AI0044	Construction of Flood Control Structure along Banila River, brgy. Decreto, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	1/12/2021	1/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Flood Control
20AI0051	Construction of Flood Control Structure along Banila River, brgy. La Paz- San Leon, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	1/12/2021	1/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Flood Control
20AI0035	Construction of Flood Control Structure along Cabulandayan River, brgy. Nining, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	1/12/2021	1/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Flood Control
20AI0038	Construction of Flood Control Structure along Cabulandayan River, Brgy. San Jose, San Nicolas	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	1/12/2021	1/22/2021	GoP	1,500,000.00	0.00	1,500,000.00	Construction of Flood Control
20AI0040	Construction of Flood Control Structure along Lagasit River, brgy. Baligayan San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	1/12/2021	1/22/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Flood Control
20AI0052	Construction of Flood Control Structure along Lagasit River, brgy. Pataguid, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	1/12/2021	1/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Flood Control
20AI0042	Construction of Flood Control Structure along Lagasit River, brgy. San Pablo, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	1/12/2021	1/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Flood Control
20AI0048	Construction of Flood Control Structure along Totonoguen River, brgy. San Pedro, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	1/12/2021	1/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Flood Control

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0039	Construction of Flood Control Structure along Totonoguen River, Brgy. Zone 1, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	1/12/2021	1/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Flood Control
20AI0054	Rehabilitation of Andulan River Flood Control, Brgy. Capitan Tomas, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	1/12/2021	1/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Rehabilitation of Andulan River Flood Control
20AI0053	Rehabilitation of Andulan River Flood Control , Brgy. Zone 4, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	1/12/2021	1/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Rehabilitation of Andulan River Flood Control
20AI0037	Rehabilitation of Cabulandayan River Flood Control, brgy. San Eugenio, Natividad, pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	1/12/2021	1/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Rehabilitation of Cabulandayan River Flood Control
20AI0041	Rehabilitation of Mitura River Flood Control, brgy. Sobol-Macalong, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	1/12/2021	1/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Rehabilitation of Mitura River Flood Control
56	Construction/ Improvement of Access Roads leading to Declared Tourism Destination Jct. Tayug- San Quintin Road leading to Amazing Sunflower Farm, brgy. Panganiban, tayug-San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/04/2020 to 11/10/20	11/24/2020	1/22/2021	2/1/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destination
57	Construction/ Improvement of Access Roads leading to Declared Tourism Destination Road leading to Maranum Falls and Skyplaza, natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/04/2020 to 11/10/20	11/24/2020	1/22/2021	2/1/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destination
58	Replacement of Lagasit Bridge, balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/24/2020 to 11/30/20	12/24/2020	2/10/2021	2/19/2021	GoP	25,000,000.00	0.00	25,000,000.00	Replacement of bridge
59	Construction of Multi- Purpose Building (Child Development Center), Barangay San Felipe, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/07/2020 to 10/13/20	10/28/2020	1/11/2021	1/21/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	Construction/ Rehabilitation of Multi-Purpose Building, Barangay carriedo, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/07/2020 to 10/13/20	10/28/2020	1/11/2021	1/21/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building
61	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Flores, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/07/2020 to 10/13/20	10/28/2020	1/11/2021	1/21/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building
62	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Legaspi, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/07/2020 to 10/13/20	10/28/2020	1/11/2021	1/21/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building
63	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Nangapugan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/07/2020 to 10/13/20	10/28/2020	1/11/2021	1/21/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building
64	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Panganiban, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/07/2020 to 10/13/20	10/28/2020	1/11/2021	1/21/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building
20A10098	Concreting of Roads, Caboluan-Libsong- San Pablo, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	1/12/2021	1/22/2021	GoP	4,620,000.00	0.00	4,620,000.00	Concreting of Roads
65	Construction of Road, Villa Verde, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/12/2020 to 11/18/20	12/3/2020	1/27/2021	2/5/2021	GoP	97,000,000.00	0.00	97,000,000.00	Construction of Road,
66	Construction of Multi-Purpose Building at Barangay Sta. Cruz, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/08/2020 to 10/14/20	10/29/2020	1/11/2021	1/21/2021	GoP	1,200,000.00	0.00	1,200,000.00	Construction of Multi-Purpose Building
67	Construction of Multi-Purpose Building at Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/08/2020 to 10/14/20	10/29/2020	1/11/2021	1/21/2021	GoP	5,600,000.00	0.00	5,600,000.00	Construction of Multi-Purpose Building
68	Construction of Multi-Purpose Building at San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/08/2020 to 10/14/20	10/29/2020	1/11/2021	1/21/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Multi-Purpose Building
69	Construction of Multi-Purpose Building at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/08/2020 to 10/14/20	10/29/2020	1/11/2021	1/21/2021	GoP	3,200,000.00	0.00	3,200,000.00	Construction of Multi-Purpose Building
70	Construction of Multi-Purpose Building at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/08/2020 to 10/14/20	10/29/2020	1/11/2021	1/21/2021	GoP	9,700,000.00	0.00	9,700,000.00	Construction of Multi-Purpose Building
71	Construction of Multi-Purpose Building at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/08/2020 to 10/14/20	10/29/2020	1/11/2021	1/21/2021	GoP	10,600,000.00	0.00	10,600,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
72	Construction of Multi-Purpose Building Phase 1, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	8,500,000.00	0.00	8,500,000.00	Construction of Multi-Purpose Building
73	Construction of Multi-Purpose Building Phase 1, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	2,200,000.00	0.00	2,200,000.00	Construction of Multi-Purpose Building
74	Construction of Multi-Purpose Building Phase 1, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	8,200,000.00	0.00	8,200,000.00	Construction of Multi-Purpose Building
75	Construction of Multi-Purpose Building Phase 1, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	7,300,000.00	0.00	7,300,000.00	Construction of Multi-Purpose Building
76	Construction of Multi-Purpose Building Phase 1, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
77	Construction of Multi-Purpose Building Phase 11, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	8,400,000.00	0.00	8,400,000.00	Construction of Multi-Purpose Building
78	Construction of Multi-Purpose Building Phase 11, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	2,400,000.00	0.00	2,400,000.00	Construction of Multi-Purpose Building
79	Construction of Multi-Purpose Building Phase 11, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	15,600,000.00	0.00	15,600,000.00	Construction of Multi-Purpose Building
80	Construction of Multi-Purpose Building Phase 11, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	6,600,000.00	0.00	6,600,000.00	Construction of Multi-Purpose Building
81	Construction of Multi-Purpose Building Phase 11, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	4,200,000.00	0.00	4,200,000.00	Construction of Multi-Purpose Building
82	Construction/ rehabilitation of Drainage Canal, barangay Bantog, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/5/2020 to 11/11/20	11/26/2020	1/15/2021	1/25/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction/ rehabilitation of Drainage Canal
83	Construction of Flood Control	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2020 to 11/1/20	11/16/2020	1/15/2021	1/27/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Flood Control
84	Concreting of Roads at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/24/2020 to 11/30/20	12/15/2020	2/11/2021	2/19/2021	GoP	4,000,000.00	0.00	4,000,000.00	Concreting of Roads

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	Concreting of Roads at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/24/2020 to 11/30/20	12/15/2020	2/11/2021	2/19/2021	GoP	5,200,000.00	0.00	5,200,000.00	Concreting of Roads
86	Concreting of Roads at Natividad, Phase I, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/24/2020 to 11/30/20	12/15/2020	2/11/2021	2/19/2021	GoP	2,000,000.00	0.00	2,000,000.00	Concreting of Roads
87	Concreting of Roads at Natividad, Phase II, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/25/2020 to 12/1/20	12/16/2020	2/11/2021	2/19/2021	GoP	4,000,000.00	0.00	4,000,000.00	Concreting of Roads
88	Concreting of Roads at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/25/2020 to 12/1/20	12/16/2020	2/11/2021	2/19/2021	GoP	4,500,000.00	0.00	4,500,000.00	Concreting of Roads
89	Concreting of Roads at San Manuel, Phase I, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/12/2020 to 11/18/20	12/3/2020	2/11/2021	2/19/2021	GoP	2,000,000.00	0.00	2,000,000.00	Concreting of Roads
90	Concreting of Roads at San Manuel, Phase II, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/12/2020 to 11/18/20	12/3/2020	2/11/2021	2/19/2021	GoP	22,000,000.00	0.00	22,000,000.00	Concreting of Roads
91	Concreting of Roads at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/27/2020 to 12/03/20	12/18/2020	2/12/2021	2/24/2021	GoP	2,000,000.00	0.00	2,000,000.00	Concreting of Roads
92	Concreting of Roads at San Quintin, Phase I, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/27/2020 to 12/03/20	12/18/2020	2/12/2021	2/24/2021	GoP	4,000,000.00	0.00	4,000,000.00	Concreting of Roads
93	Concreting of Roads at San Quintin, Phase II, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/27/2020 to 12/03/20	12/18/2020	2/12/2021	2/24/2021	GoP	7,000,000.00	0.00	7,000,000.00	Concreting of Roads
94	Concreting of Roads at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/1/2020 to 12/07/20	12/22/2020	2/12/2021	2/24/2021	GoP	2,000,000.00	0.00	2,000,000.00	Concreting of Roads
95	Concreting of Roads at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/1/2020 to 12/07/20	12/22/2020	2/12/2021	2/24/2021	GoP	4,000,000.00	0.00	4,000,000.00	Concreting of Roads
96	Concreting of Roads at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/1/2020 to 12/07/20	12/22/2020	2/12/2021	2/24/2021	GoP	5,600,000.00	0.00	5,600,000.00	Concreting of Roads
97	Concreting of Roads at Umingan, Phase I, pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/16/2020 to 11/22/20	12/7/2020	2/11/2021	2/19/2021	GoP	16,000,000.00	0.00	16,000,000.00	Concreting of Roads

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
98	Concreting of Roads at Umingan, Phase II, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/16/2020 to 11/22/20	12/7/2020	2/11/2021	2/19/2021	GoP	8,000,000.00	0.00	8,000,000.00	Concreting of Roads
20AI0108	Concreting/ rehabilitation of Capulaan- San Miguel Road, brgy. Capulaan and San Miguel, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	1/12/2021	1/22/2021	GoP	11,550,000.00	0.00	11,550,000.00	oncreting/ rehabilitation of roads
20AI0110	Cocreting/ rehabilitation of Poblacion Road, brgy. Poblacion, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	1/12/2021	1/22/2021	GoP	11,550,000.00	0.00	11,550,000.00	oncreting/ rehabilitation of roads
20AI0105	Concreting/ rehabilitation of Prado Road, Brgy. Prado, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	1/12/2021	1/22/2021	GoP	15,400,000.00	0.00	15,400,000.00	oncreting/ rehabilitation of roads
99	Construction/ Rehabilitation of Asingan- Villasis Road, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/09/2020 to 11/15/20	12/1/2020	1/15/2021	1/25/2021	GoP	30,000,000.00	0.00	30,000,000.00	oncreting/ rehabilitation of roads
100	Construction/ Rehabilitation of Salingcob- Fianza Road, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/09/2020 to 11/15/20	12/1/2020	1/15/2021	1/25/2021	GoP	20,000,000.00	0.00	20,000,000.00	oncreting/ rehabilitation of roads
101	Construction of Evacuation Center, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Evacuation Center
102	Construction of Multi-Purpose Building (Covered Court) in Vicente Taaca Memorial School, Urdaneta	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/12/2020 to 10/18/20	11/2/2020	1/11/2021	1/21/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
103	Construction of Multi-Purpose Building (SK Federation Building), barangay Poblacion, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
104	Construction of Multi-Purpose Building (Tayug National High School) at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	1,500,000.00	0.00	1,500,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
105	Construction of Multi-Purpose Building at barangay Fulgosino, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	1,500,000.00	0.00	1,500,000.00	Construction of Multi-Purpose Building
106	Construction of Multi-Purpose Building, Amagbagan Integrated School, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
107	Construction of Multi-Purpose Building, Barangay Catablan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
108	Construction of Multi-Purpose Building, Barangay Nancalabasaan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
109	Construction of Multi-Purpose Building, barangay San Pedro Apartado, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
110	Construction of Multi-Purpose Building, Brgy. Bantog, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	12,450,000.00	0.00	12,450,000.00	Construction of Multi-Purpose Building
111	Construction of Multi-Purpose Building, Brgy. Cabuloan, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
112	Construction of Multi-Purpose Building, brgy. Canarvacana, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
113	Construction of Multi-Purpose Building, Brgy. Cili, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
114	Construction of Multi-Purpose Building, Brgy. Poblacion District 4, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
115	Construction of Multi-Purpose Building, Laoac National High School, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
116	Construction of Multi-Purpose Building, Iepanto Elementary School, Brgy. Capulaan, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/19/2020 to 10/25/20	11/9/2020	1/13/2021	1/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
117	Construction of Multi-Purpose Building, Pangasinan State University, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/19/2020 to 10/25/20	11/9/2020	1/13/2021	1/22/2021	GoP	12,450,000.00	0.00	12,450,000.00	Construction of Multi-Purpose Building
118	Construction of Multi-Purpose Building, Pozorrubio Central School, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/19/2020 to 10/25/20	11/9/2020	1/13/2021	1/22/2021	GoP	5,500,000.00	0.00	5,500,000.00	Construction of Multi-Purpose Building
119	Construction of Multi-Purpose Building, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/19/2020 to 10/25/20	11/9/2020	1/13/2021	1/22/2021	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Multi-Purpose Building
120	Construction of Multi-Purpose Building, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/22/2020 to 10/28/20	11/12/2020	1/15/2021	1/25/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
121	Construction of Multi-Purpose Buildings, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/22/2020 to 10/28/20	11/12/2020	1/15/2021	1/25/2021	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
122	Construction of Multi-Purpose Buildings, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/16/2020 to 11/22/20	12/7/2020	2/11/2021	2/19/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
123	Construction/ Rehabilitation of Multi-Purpose Building, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/2020 to 10/21/20	11/5/2020	1/12/2021	1/22/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building
124	Construction of Local Road, barangay Don Benito, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/2020 to 12/8/20	12/23/2020	2/11/2021	2/21/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Local Road
125	Construction of Road Barangay Panaga (Phase 2), Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/2020 to 12/8/20	12/23/2020	2/11/2021	2/21/2021	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Road
126	Construction of Road in Barangay Inmanduyan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/19/2020 to 11/25/20	12/10/2020	2/11/2021	2/19/2021	GoP	12,000,000.00	0.00	12,000,000.00	Construction of Road
127	Construction of Road in Barangay Poblacion West- San Juan- San Vicente Laoac, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/19/2020 to 11/25/20	12/10/2020	2/11/2021	2/19/2021	GoP	18,000,000.00	0.00	18,000,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
128	Construction of Road, Barangay Anis, Laoc, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/2020 to 12/8/20	12/23/2020	2/11/2021	2/21/2021	GoP	8,000,000.00	0.00	8,000,000.00	Construction of Road
129	Construction of Road, Barangay Calititan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/3/2020 to 12/9/20	12/23/2020	2/11/2021	2/21/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Road
130	Construction of Road, Barangay Capas, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/3/2020 to 12/9/20	12/23/2020	2/11/2021	2/21/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
131	Construction of Road, Barangay Capaz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/3/2020 to 12/9/20	12/23/2020	2/11/2021	2/21/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Road
132	Construction of Road, Barangay Casanfermandoan to Barangay Haway, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2020 to 11/26/20	12/11/2020	2/11/2021	2/19/2021	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Road
133	Construction of Road, Barangay Casilan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/2020 to 12/10/20	12/23/2020	2/11/2021	2/21/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Road
134	Construction of Road, Barangay Decreto, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/2020 to 12/10/20	12/23/2020	2/11/2021	2/21/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Road
135	Construction of Road, Barangay Diaz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/2020 to 12/10/20	12/23/2020	2/11/2021	2/21/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Road
136	Construction of Road, Barangay Don Benito to Barangay Balacag, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2020 to 11/26/20	12/11/2020	2/11/2021	2/19/2021	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Road
137	Construction of Road, Barangay La Paz Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/8/2020 to 12/14/20	12/28/2020	2/11/2021	2/21/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
138	Construction of Road, Barangay Moreno to Barangay Cili, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/8/2020 to 12/14/20	12/28/2020	2/11/2021	2/21/2021	GoP	4,500,000.00	0.00	4,500,000.00	Construction of Road
139	Construction of Road, Barangay Panaga (Phase 1), Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2020 to 11/26/20	12/11/2020	2/11/2021	2/19/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021 based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
140	Construction of Road, Barangay Rosario, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/8/2020 to 12/14/20	12/28/2020	2/11/2021	2/21/2021	GoP	2,500,000.00	0.00	2,500,000.00	Construction of Road
141	Construction of Road, Barangay Sugcong, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2020 to 11/26/20	12/11/2020	2/11/2021	2/19/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Road
142	Construction of Road, Barangay Unzad, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/8/2020 to 12/14/20	12/28/2020	2/11/2021	2/21/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
143	Construction of Road, Barangay Villegas, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/8/2020 to 12/14/20	12/28/2020	2/11/2021	2/21/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Road

Prepared by:


JOSE WILSON U. MANONGSONG
Head, BAC Secretariat

Recommending Approval:


ANDRES M. NICER
BAC Chairperson

Approved:


GEORGE DC SANTOS
District Engineer

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Supply/Delivery of Asphalt Materials for use in Repair/Maintenance of Ravelled Areas along Pangasinan-Nueva Vizcaya Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/11/2021 to 1/18/2021	2/1/2021	2/4/2021	2/5/2021	GoP	1,800,000.00	1,800,000.00	0.00	Supply & delivery
2	Supply/Delivery of Asphalt Premix and Thermoplastic Materials for use in the Repair/Maintenance	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/11/2021 to 1/18/2021	2/1/2021	2/4/2021	2/5/2021	GoP	2,200,000.00	2,200,000.00	0.00	Supply & delivery
3	Repair/Maintenance of Ravelled Areas including Pavement Markings	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/11/2021 to 1/18/2021	2/1/2021	2/4/2021	2/5/2021	GoP	1,500,000.00	1,500,000.00	0.00	Repair/ Maintenance
4	Repair/Maintenance (Reblocking of Damaged Concrete Road) along	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/11/2021 to 1/18/2021	2/1/2021	2/4/2021	2/5/2021	GoP	2,600,000.00	2,600,000.00	0.00	Repair/ Maintenance
5	Supply/Delivery of Asphalt Materials (Resealing of Cracks) for	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/11/2021 to 1/18/2021	2/1/2021	2/4/2021	2/5/2021	GoP	907,000.00	907,000.00	0.00	Supply & delivery
6	Supply/Delivery of Thermoplastic Materials for	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/11/2021 to 1/18/2021	2/1/2021	2/4/2021	2/5/2021	GoP	905,000.00	905,000.00	0.00	Supply & delivery
7	Repair/Maintenance of Stone Masonry including Pavement Markings	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/11/2021 to 1/18/2021	2/1/2021	2/4/2021	2/5/2021	GoP	1,800,000.00	1,800,000.00	0.00	Repair/ Maintenance
8	Supply/Delivery of Various Road Signs and Reflectorized Paint for	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/8/2021 to 3/15/2021	3/29/2021	4/1/2021	4/3/2021	GoP	850,000.00	850,000.00	0.00	Supply & delivery
9	Supply/Delivery of Maintenance Tools, Equipment and PPE's for	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/8/2021 to 3/15/2021	3/29/2021	4/1/2021	4/3/2021	GoP	950,200.00	950,200.00	0.00	Supply & delivery
10	Supply/Delivery of Asphalt Premix and Thermoplastic Materials	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/8/2021 to 3/15/2021	3/29/2021	4/1/2021	4/3/2021	GoP	1,320,000.00	1,320,000.00	0.00	Supply & delivery
11	Supply/Delivery of Asphalt Materials for use in Resealing of Joints,	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/8/2021 to 3/15/2021	3/29/2021	4/1/2021	4/3/2021	GoP	840,000.00	840,000.00	0.00	Supply & delivery

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	Supply/Delivery of Bridge Paints for use along	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/8/2021 to 3/15/2021	3/29/2021	4/1/2021	4/3/2021	GoP	840,000.00	840,000.00	0.00	Supply & delivery
13	Supply/Delivery of Asphalt Materials (Resealing of Cracks) for	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/8/2021 to 3/15/2021	3/29/2021	4/1/2021	4/3/2021	GoP	920,600.00	920,600.00	0.00	Supply & delivery
14	Supply/Delivery/Installation of Signages with Thermoplastic Materials	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/8/2021 to 3/15/2021	3/29/2021	4/1/2021	4/3/2021	GoP	1,305,000.00	1,305,000.00	0.00	Supply & delivery
15	Repair/Maintenance of Ravelled Areas including Pavement Markings	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/8/2021 to 3/15/2021	3/29/2021	4/1/2021	4/3/2021	GoP	1,950,000.00	1,950,000.00	0.00	Repair/ Maintenance
16	Repair/Maintenance of Bridge Waterways with Stone Masonry along	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/8/2021 to 3/15/2021	3/29/2021	4/1/2021	4/3/2021	GoP	960,000.00	960,000.00	0.00	Repair/ Maintenance
17	Repair/Maintenance (Reblocking of Damaged Concrete Road) along	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/8/2021 to 3/15/2021	3/29/2021	4/1/2021	4/3/2021	GoP	2,300,000.00	2,300,000.00	0.00	Repair/ Maintenance
18	Repair/Maintenance of Stone Masonry with Repainting of Guardrails	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/8/2021 to 3/15/2021	3/29/2021	4/1/2021	4/3/2021	GoP	1,500,000.00	1,500,000.00	0.00	Repair/ Maintenance
19	Supply/Delivery of Bridge Paints for use along Carmen-Jct.-Manat	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/1/2021 to 6/8/2021	6/22/2021	6/25/2021	6/27/2021	GoP	1,200,000.00	1,200,000.00	0.00	Supply & delivery
20	Supply/Delivery of Bridge Paints for use along Binalonan-Asingan-	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/1/2021 to 6/8/2021	6/22/2021	6/25/2021	6/27/2021	GoP	1,500,000.00	1,500,000.00	0.00	Supply & delivery
21	Repair/Maintenance of Ravelled Areas (with Rotomil) including	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/1/2021 to 6/8/2021	6/22/2021	6/25/2021	6/27/2021	GoP	2,200,000.00	2,200,000.00	0.00	Repair/ Maintenance
22	Repair/Maintenance of Drainage along Bakit-Bakit Jct. - Umingan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/1/2021 to 6/8/2021	6/22/2021	6/25/2021	6/27/2021	GoP	1,350,000.00	1,350,000.00	0.00	Repair/ Maintenance
23	Repair/Maintenance of Slope Protection with Parapet Walls using	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/7/2021 to 6/14/2021	6/28/2021	7/1/2021	7/3/2021	GoP	720,000.00	720,000.00	0.00	Repair/ Maintenance
24	Supply/Delivery of Premix and Various Traffic Paints	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/7/2021 to 6/14/2021	6/28/2021	7/1/2021	7/3/2021	GoP	985,000.00	985,000.00	0.00	Supply & delivery

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	Repair/Maintenance of Ravelled Areas and Transition of Shoulders	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/7/2021 to 6/14/2021	6/28/2021	7/1/2021	7/3/2021	GoP	1,620,000.00	1,620,000.00	0.00	Repair/ Maintenance
26	Supply/Delivery/Installation of Signages with Thermoplastic Materials	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/7/2021 to 6/14/2021	6/28/2021	7/1/2021	7/3/2021	GoP	945,000.00	945,000.00	0.00	Supply & delivery
27	Supply/Delivery of Asphalt Premix for use in the Repair/Maintenance	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/7/2021 to 6/14/2021	6/28/2021	7/1/2021	7/3/2021	GoP	965,000.00	965,000.00	0.00	Supply & delivery
28	Supply/Delivery of Asphalt Premix and Reflectorized Traffic	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/16/2021 to 6/23/2021	7/6/2021	7/9/2021	7/11/2021	GoP	995,000.00	995,000.00	0.00	Supply & delivery
29	Supply/Delivery of Asphalt Premix and Reflectorized Traffic	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/16/2021 to 6/23/2021	7/6/2021	7/9/2021	7/11/2021	GoP	825,000.00	825,000.00	0.00	Supply & delivery
30	Supply Delivery/Installation of damaged/missing	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/16/2021 to 6/23/2021	7/6/2021	7/9/2021	7/11/2021	GoP	1,500,000.00	1,500,000.00	0.00	Supply & delivery
31	Supply/Delivery of Asphalt Materials (Resealing of Cracks) for	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/16/2021 to 6/23/2021	7/6/2021	7/9/2021	7/11/2021	GoP	868,000.00	868,000.00	0.00	Supply & delivery
32	Supply/Delivery of Asphalt Coldmix for use in the	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/21/2021 to 6/28/2021	7/12/2021	7/15/2021	7/17/2021	GoP	950,000.00	950,000.00	0.00	Supply & delivery
33	Supply/Delivery of Asphalt Coldmix for use in the	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/21/2021 to 6/28/2021	7/12/2021	7/15/2021	7/17/2021	GoP	820,000.00	820,000.00	0.00	Supply & delivery
34	Supply/Delivery of Reflectorized Traffic Paints for use in	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/21/2021 to 6/28/2021	7/12/2021	7/15/2021	7/17/2021	GoP	985,000.00	985,000.00	0.00	Supply & delivery
35	Repair/Maintenance of Bridge Waterways with Stone Masonry along	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/1/2021 to 9/8/2021	9/21/2021	9/24/2021	9/26/2021	GoP	865,000.00	865,000.00	0.00	Repair/ Maintenance
36	Repair/Maintenance of Bridges (Damaged Asphalt with Rotomill)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/1/2021 to 9/8/2021	9/21/2021	9/24/2021	9/26/2021	GoP	1,845,000.00	1,845,000.00	0.00	Repair/ Maintenance
37	Repair/Maintenance of Ravelled Areas including Pavement Markings	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/1/2021 to 9/8/2021	9/21/2021	9/24/2021	9/26/2021	GoP	1,752,000.00	1,752,000.00	0.00	Repair/ Maintenance

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Repair/Maintenance (Reblocking of Damaged Concrete Road) along	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/1/2021 to 9/8/2021	9/21/2021	9/24/2021	9/26/2021	GoP	2,550,000.00	2,550,000.00	0.00	Repair/ Maintenance
39	Repair/Maintenance of Stone Masonry with Repainting of Guardrails	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/6/2021 to 6/13/2021	9/27/2021	9/30/2021	12/1/2021	GoP	1,250,000.00	1,250,000.00	0.00	Repair/ Maintenance
40	Supply/Delivery of Asphalt Premix and Thermoplastic Materials	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/6/2021 to 6/13/2021	9/27/2021	9/30/2021	12/1/2021	GoP	1,560,000.00	1,560,000.00	0.00	Supply & delivery
41	Supply/Delivery of Asphalt Premix for use in the	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/6/2021 to 6/13/2021	9/27/2021	9/30/2021	12/1/2021	GoP	985,000.00	985,000.00	0.00	Supply & delivery
42	Supply/Delivery of Asphalt Premix for use in the	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/6/2021 to 6/13/2021	9/27/2021	9/30/2021	12/1/2021	GoP	898,000.00	898,000.00	0.00	Supply & delivery
43	Supply/Delivery of Asphalt Materials for use in the Sealing of Cracks	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/9/2021 to 9/16/2021	9/29/2021	10/4/2021	10/6/2021	GoP	745,000.00	745,000.00	0.00	Supply & delivery
44	Supply/Delivery of Asphalt Materials for use in the Sealing of Cracks	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/9/2021 to 9/16/2021	9/29/2021	10/4/2021	10/6/2021	GoP	855,000.00	855,000.00	0.00	Supply & delivery
45	Supply/Delivery of Thermoplastic Materials for use	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/9/2021 to 9/16/2021	9/29/2021	10/4/2021	10/6/2021	GoP	950,000.00	950,000.00	0.00	Supply & delivery
2021-0010	Supply/ Delivery of Common Electrical and janitorial Supplies by the First Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	1/11/21 to 1/15/21	1/18/2021	1/20/2021	1/21/2021	GoP	83,210.06	0.00	83,210.06	Supply and delivery
2021-0011	Supply/ Delivery of Fuel and Oil and Lubricant by the month of January	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	1/11/21 to 1/15/21	1/18/2021	1/20/2021	1/21/2021	GoP	600,000.00	400,000.00	200,000.00	Supply and delivery
2021-0012	Supply/ Delivery of Common Office Equipment by the Month of January	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	1/11/21 to 1/15/21	1/18/2021	1/20/2021	1/21/2021	GoP	843,545.33	0.00	843,545.33	Supply and delivery
2021-0013	Supply/ Delivery of Fuel and Oil and Lubricant by the month of February	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	2/15/21 to 2/17/21	2/22/2021	2/24/2021	2/26/2021	GoP	490,000.00	330,000.00	160,000.00	Supply and delivery
2021-0014	Supply/ Delivery of Fuel and Oil and Lubricant by the month of March	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	3/1/21 to 3/3/21	3/8/2021	3/10/2021	3/11/2021	GoP	560,000.00	400,000.00	160,000.00	Supply and delivery
2021-0015	Supply/ deliver of common office Supplies and consumables by the month of January	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	1/11/21 to 1/15/21	1/18/2021	1/20/2021	1/21/2021	GoP	847,597.54	0.00	847,597.54	Supply and delivery

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-0016	Supply/ delivery of common office Supplies and consumables by the month of February	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	2/1/21 to 2/5/21	2/8/2021	2/10/2021	2/11/2021	GoP	847,597.54	0.00	847,597.54	Supply and delivery
2021-0017	Supply/ delivery of common Office Supplies and Consumables by the month of March	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	3/1/21 to 3/5/21	3/8/2021	3/10/2021	3/11/2021	GoP	847,597.54	0.00	847,597.54	Supply and delivery
2021-0018	Supply/ delivery of common Office Equipment by the Second Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	4/5/21 to 4/9/21	4/12/2021	4/14/2021	4/15/2021	GoP	670,794.14	0.00	670,794.14	Supply and delivery
2021-0019	Supply/ Delivery of common Office Equipment by the First Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	1/11/21 to 1/15/21	1/18/2021	1/20/2021	1/21/2021	GoP	102,753.91	0.00	102,753.91	Supply and delivery
2021-0020	Supply/ Delivery of Common Electrical and Janitorial Supplies by the second Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	4/5/21 to 4/9/21	4/12/2021	4/14/2021	4/15/2021	GoP	31,879.49	0.00	31,879.49	Supply and delivery
2021-0021	Supply/ Delivery of Fuel and Oil and Lubricant by the month of April	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	4/5/21 to 4/7/21	4/8/2021	4/13/2021	4/14/2021	GoP	600,000.00	400,000.00	200,000.00	Supply and delivery
2021-0022	Supply/ Delivery of Common Office Equipment by the Month of February	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	2/1/21 to 2/5/21	2/8/2021	2/10/2021	2/11/2021	GoP	843,545.33	0.00	843,545.33	Supply and delivery
2021-0023	Supply/ delivery of common Office Supplies and Consumables by the month of April	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	4/5/21 to 4/7/21	4/8/2021	4/13/2021	4/14/2021	GoP	771,664.14	0.00	771,664.14	Supply and delivery
2021-0024	Supply/ delivery of common Office Supplies and Consumables by the month of May	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	5/3/21 to 5/5/21	5/10/2021	5/12/2021	5/13/2021	GoP	771,664.14	0.00	771,664.14	Supply and delivery
2021-0025	Supply/ delivery of common Office Supplies and Consumables by the month of June	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	6/7/21 to 6/9/21	6/14/2021	6/16/2021	6/17/2021	GoP	771,664.14	0.00	771,664.14	Supply and delivery
2021-0026	Supply/ delivery of common Office Equipment by the third Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	7/5/21 to 7/9/21	7/21/2021	7/14/2021	7/15/2021	GoP	670,794.14	0.00	670,794.14	Supply and delivery
2021-0027	Supply/ delivery of common Office Equipment by the second Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	4/5/21 to 4/9/21	4/12/2021	4/14/2021	4/15/2021	GoP	16,552.70	0.00	16,552.70	Supply and delivery
2021-0028	Supply/ Delivery of Fuel and Oil and Lubricant by the month of May	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	5/3/21 to 5/5/21	5/10/2021	5/12/2021	5/13/2021	GoP	490,000.00	330,000.00	160,000.00	Supply and delivery
2021-0029	Supply/ Delivery of Fuel and Oil and Lubricant by the month of June	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	6/7/21 to 6/9/21	6/14/2021	6/16/2021	6/17/2021	GoP	560,000.00	400,000.00	160,000.00	Supply and delivery
2021-0030	Supply/ Delivery of Common Electrical and Janitorial Supplies by the third Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	7/5/21 to 7/9/21	7/21/2021	7/14/2021	7/15/2021	GoP	56,161.82	0.00	56,161.82	Supply and delivery

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-0031	Supply/ Delivery of Fuel and Oil and Lubricant by the month of July	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	7/5/21 to 7/9/21	7/21/2021	7/14/2021	7/15/2021	GoP	600,000.00	400,000.00	200,000.00	Supply and delivery
2021-0032	Supply/ delivery of common Office Equipment by the month of march	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	3/1/21 to 3/5/21	3/8/2021	3/10/2021	3/11/2021	GoP	843,545.33	0.00	843,545.33	Supply and delivery
2021-0033	Supply/ Delivery of Fuel and Oil and Lubricant by the month of August	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	8/2/21 to 8/4/21	8/9/2021	8/11/2021	8/12/2021	GoP	490,000.00	330,000.00	160,000.00	Supply and delivery
2021-0034	Supply/ Delivery of Fuel and Oil and Lubricant by the month of September	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	8/25/21 to 8/27/21	9/1/2021	9/3/2021	9/6/2021	GoP	560,000.00	400,000.00	160,000.00	Supply and delivery
2021-0035	Supply/ delivery of common Office Supplies and Consumables by the month of July	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	7/5/21 to 7/9/21	7/21/2021	7/14/2021	7/15/2021	GoP	786,956.95	0.00	786,956.95	Supply and delivery
2021-0036	Supply/ delivery of common Office Supplies and Consumables by the month of August	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	8/2/21 to 8/4/21	8/9/2021	8/11/2021	8/12/2021	GoP	786,956.94	0.00	786,956.94	Supply and delivery
2021-0037	Supply/ delivery of common Office Supplies and Consumables by the month of September	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	8/25/21 to 8/27/21	9/1/2021	9/3/2021	9/6/2021	GoP	786,956.94	0.00	786,956.94	Supply and delivery
2021-0038	Supply/ delivery of common Office Equipment by the fourth quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	10/4/21 to 10/8/21	10/11/2021	10/13/2021	10/14/2021	GoP	670,794.14	0.00	670,794.14	Supply and delivery
2021-0039	Supply/ delivery of common Office Equipment by the third quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	7/5/21 to 7/9/21	7/21/2021	7/14/2021	7/15/2021	GoP	26,211.88	0.00	26,211.88	Supply and delivery
2021-0040	Supply/ Delivery of Common Electrical and janitorial Supplies by the fourth Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	10/4/21 to 10/8/21	10/11/2021	10/13/2021	10/14/2021	GoP	26,327.36	0.00	26,327.36	Supply and delivery
2021-0041	Supply/ Delivery of Fuel and Oil and Lubricant by the month of October	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	9/27/21 to 9/29/21	10/4/2021	10/6/2021	10/7/2021	GoP	600,000.00	400,000.00	200,000.00	Supply and delivery
2021-0042	Supply/ Delivery of Fuel and Oil and Lubricant by the month of November	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	11/3/21 to 11/5/21	11/8/2021	11/10/2021	11/11/2021	GoP	490,000.00	330,000.00	160,000.00	Supply and delivery
2021-0043	Supply/ Delivery of Fuel and Oil and Lubricant by the month of December	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	12/1/21 to 12/3/21	12/6/2021	12/9/2021	12/10/2021	GoP	560,000.00	400,000.00	160,000.00	Supply and delivery
2021-0044	Repair/ and Maintenance of various service vehicles and Equipment for the first Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	1/11/21 to 1/15/21	1/18/2021	1/20/2021	1/21/2021	GoP	325,000.00	0.00	325,000.00	Supply and delivery
2021-0045	Repair/ and Maintenance of various service vehicles and Equipment for the second Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	4/5/21 to 4/9/21	4/12/2021	4/14/2021	4/15/2021	GoP	350,000.00	0.00	350,000.00	Supply and delivery

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-0046	Repair/ and Maintenance of various service vehicles and Equipment for the third Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	7/5/21 to 7/9/21	7/21/2021	7/14/2021	7/15/2021	GoP	510,000.00	0.00	510,000.00	Supply and delivery
2021-0047	Repair/ and Maintenance of various service vehicles and Equipment for the fourth Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	10/4/21 to 10/8/21	10/11/2021	10/13/2021	10/14/2021	GoP	315,000.00	0.00	315,000.00	Supply and delivery
2021-0048	Supply/ delivery of common Office Equipment by the fourth quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	10/4/21 to 10/8/21	10/11/2021	10/13/2021	10/14/2021	GoP	16,393.28	0.00	16,393.28	Supply and delivery
2021-0049	Supply/ delivery of common Office Supplies and Consumables by the month of October	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	10/4/21 to 10/8/21	10/11/2021	10/13/2021	10/14/2021	GoP	769,254.32	0.00	769,254.32	Supply and delivery
2021-0050	Supply/ delivery of common Office Supplies and Consumables by the month of November	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	11/3/21 to 11/5/21	11/8/2021	11/10/2021	11/11/2021	GoP	769,254.32	0.00	769,254.32	Supply and delivery
2021-0051	Supply/ delivery of common Office Supplies and Consumables by the month of December	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value	12/1/21 to 12/3/21	12/6/2021	12/9/2021	12/10/2021	GoP	769,254.32	0.00	769,254.32	Supply and delivery

Prepared by:

JOSE WILSON U. MANONGSONG
Head, BAC Secretariat

Recommending Approval:

ANDRES M. MCER
BAC, Chairperson

Approved:

GEORGE DC SANTOS
District Engineer

DPWH Pangasinan 3rd District Engineering Office Indicative Annual Procurement Plan FY 2021


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Soil/ Geotechnical Investigation for the Proposed Construction of various Flood Control Projects within 5th and 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.7 Highly Technical Consultants	12/2/2020 to 12/8/2020	1/8/2021	1/19/2021	1/28/2021	GoP	919,635.00	0.00	919,635.00	Soil Investigation


Recommending Approval:

Approved:

Prepared by:


JOSE WILSON U. MANONGSONG
Head, BAC Secretariat


ANDRES M. NICER
BAC, Chairperson


GEORGE DC SANTOS
District Engineer