

**DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Preventive Maintenance - Primary Roads, Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1536+560 - K1536+753, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/08/2020 - 10/14/2020	10/27/2020	01/22/2021	01/25/2021 - 02/03/2021	GoP	9,264,000.00	-00	9,264,000.00	Preventive Maintenance of Road.
-	Preventive Maintenance - Primary Roads, Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1549+000 - K1549+208, K1555+553 - K1555+985, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/08/2020 - 10/14/2020	10/27/2020	01/22/2021	01/25/2021 - 02/03/2021	GoP	31,552,000.00	-00	31,552,000.00	Preventive Maintenance of Road.
-	Preventive Maintenance - Primary Roads, Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1558+097 - K1559+952, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/08/2020 - 10/14/2020	10/27/2020	01/22/2021	01/25/2021 - 02/03/2021	GoP	35,505,000.00	-00	35,505,000.00	Preventive Maintenance of Road.
-	Preventive Maintenance - Primary Roads, Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1558+097 - K1559+952, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/08/2020 - 10/14/2020	10/27/2020	01/22/2021	01/25/2021 - 02/03/2021	GoP	35,505,000.00	-00	35,505,000.00	Preventive Maintenance of Road.
-	Preventive Maintenance - Primary Roads, Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1564+(-278) - K1564+265, K1566+603 - K1567+616, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/08/2020 - 10/14/2020	10/27/2020	01/22/2021	01/25/2021 - 02/03/2021	GoP	28,956,000.00	-00	28,956,000.00	Preventive Maintenance of Road.
-	Preventive Maintenance - Primary Roads, Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1569+727 - K1571+310, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/08/2020 - 10/14/2020	10/27/2020	01/22/2021	01/25/2021 - 02/03/2021	GoP	26,092,000.00	-00	26,092,000.00	Preventive Maintenance of Road.
-	Preventive Maintenance - Primary Roads, Digos-Makar Rd - K1564+395 - K1564+635	Construction Section	Yes	Competitive Bidding	10/08/2020 - 10/14/2020	10/27/2020	01/22/2021	01/25/2021 - 02/03/2021	GoP	600,000.00	-00	600,000.00	Preventive Maintenance of Road.
-	Preventive Maintenance - Primary Roads, Digos-Makar Rd - K1568+1003 - K1569+000, K1568+718 - K1568+1003, K1569+000 - K1569+215, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/08/2020 - 10/14/2020	10/27/2020	01/22/2021	01/25/2021 - 02/03/2021	GoP	24,144,000.00	-00	24,144,000.00	Preventive Maintenance of Road.
-	Preventive Maintenance - Primary Roads, Digos-Makar Rd - K1587+558 - K1588+462, K1591+160 - K1591+358, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/08/2020 - 10/14/2020	10/27/2020	01/22/2021	01/25/2021 - 02/03/2021	GoP	48,576,000.00	-00	48,576,000.00	Preventive Maintenance of Road.
-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1543+450 - K1543+545, K1554+393 - K1554+854, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/08/2020 - 10/14/2020	10/27/2020	01/22/2021	01/25/2021 - 02/03/2021	GoP	19,220,000.00	-00	19,220,000.00	Rehabilitation/Reconstructio n/Upgrading of Damaged Paved Roads.
-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Digos-Makar Rd - K1564+(-030) - K1564+000, K1564+(-067) - K1564+(-098), K1564+(-098) - K1564+(-140) - K1564+(-098), K1564+(-153) - K1564+(-140), K1564+(-180) - K1564+(-153), K1564+(-255) - K1564+(-180), K1564+(-271) - K1564+(-255), K1564+(-495) - K1564+(-271), K1564+000 - K1564+004, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/09/2020 - 10/15/2020	10/29/2020	01/26/2021	01/27/2021 - 02/05/2021	GoP	24,774,000.00	-00	24,774,000.00	Rehabilitation/Reconstructio n/Upgrading of Damaged Paved Roads.
-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Digos-Makar Rd - K1568+636 - K1568+718, K1571+474 - K1571+933, K1584+066 - K1584+702, K1585+799 - K1586+036, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/09/2020 - 10/15/2020	10/29/2020	01/26/2021	01/27/2021 - 02/05/2021	GoP	7,480,000.00	-00	7,480,000.00	Rehabilitation/Reconstructio n/Upgrading of Damaged Paved Roads.
-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Digos-Makar Rd - K1584+702 - K1585+000, K1588+547 - K1589+000, K1591+083 - K1591+160, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/09/2020 - 10/15/2020	10/29/2020	01/26/2021	01/27/2021 - 02/05/2021	GoP	29,453,000.00	-00	29,453,000.00	Rehabilitation/Reconstructio n/Upgrading of Damaged Paved Roads.

**DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1584+(-155) - K 1584+000, K1584+(-196) - K1584+(-155), K1584+(-235) - K1584+(-196), K1589+739 - K1589+887, K1594+000 - K1594+892, K1598+600 - K1598+853, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/09/2020 - 10/15/2020	10/29/2020	01/26/2021	01/27/2021 - 02/05/2021	GoP	51,625,000.00	-00	51,625,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads.
-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Digos Div Rd - K1565+920 - K1566+000, Davao del Sur	construction Section	Yes	Competitive Bidding	10/09/2020 - 10/15/2020	10/29/2020	01/26/2021	01/27/2021 - 02/05/2021	GoP	3,941,000.00	-00	3,941,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads.
-	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Bansalan - Mt. Apo Natl Park Rd - K1593+400 - K1594+061, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/09/2020 - 10/15/2020	10/29/2020	01/26/2021	01/27/2021 - 02/05/2021	GoP	27,000,000.00	-00	27,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide.
-	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary, Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1585+473 - K1586+579, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/09/2020 - 10/15/2020	10/29/2020	01/26/2021	01/27/2021 - 02/05/2021	GoP	2,718,000.00	-00	2,718,000.00	Construction/Upgrading/Rehabilitation of Drainage.
-	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary, Digos Junction Rd - K1565+(-570) - K1565+(-300), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/09/2020 - 10/15/2020	10/29/2020	01/26/2021	01/27/2021 - 02/05/2021	GoP	2,000,000.00	-00	2,000,000.00	Construction/Upgrading/Rehabilitation of Drainage.
-	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary, Bansalan - Mt. Apo Natl Park Rd - K1595+290 - K1595+500, K1595+520 - K1595+1020, K1595+1038 - K1596+045, K1596+065 - K1596+240, K1596+265 - K1596+505, K1596+545 - K1596+640, K1596+645 - K1596+755, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/09/2020 - 10/15/2020	10/29/2020	01/26/2021	01/27/2021 - 02/05/2021	GoP	1,000,000.00	-00	1,000,000.00	Construction/Upgrading/Rehabilitation of Drainage.
-	Road Widening - Primary Roads, Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1563+000 - K1563+400, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/09/2020 - 10/15/2020	10/29/2020	01/26/2021	01/27/2021 - 02/05/2021	GoP	24,000,000.00	-00	24,000,000.00	Road Widening.
-	Road Widening - Primary Roads, Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1576+845 - K1578+219, K1588+874 - K1589+000, K1589+375 - K1589+401, K1589+711 - K1589+836, K1589+943 - K1589+1020, K1592+092 - K1592+293, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/16/2020 - 10/22/2020	11/05/2020	02/02/2021	02/03/2021 - 02/12/2021	GoP	32,130,000.00	-00	32,130,000.00	Road Widening.
-	Road Widening - Primary Roads, Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1564+801 - K1565+000, K1566+000 - K1566+713, K1566+824 - K1567+616, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/16/2020 - 10/22/2020	11/05/2020	02/02/2021	02/03/2021 - 02/12/2021	GoP	75,014,000.00	-00	75,014,000.00	Road Widening.
-	Road Widening - Primary Roads, Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1580+000 - K1581+434, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/16/2020 - 10/22/2020	11/05/2020	02/02/2021	02/03/2021 - 02/12/2021	GoP	72,500,000.00	-00	72,500,000.00	Road Widening.
-	Road Widening - Secondary Roads, Digos Div Rd - K1562+(-444) - K1562+120, K1565+256 - K1566+210, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/16/2020 - 10/22/2020	11/05/2020	02/02/2021	02/03/2021 - 02/12/2021	GoP	79,503,000.00	-00	79,503,000.00	Road Widening.
-	Off-Carriageway Improvement - Primary Roads, Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1550+254, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/16/2020 - 10/22/2020	11/05/2020	02/02/2021	02/03/2021 - 02/12/2021	GoP	30,000,000.00	-00	30,000,000.00	Off-Carriageway Improvement.
-	Off-Carriageway Improvement - Primary Roads, Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1551+932 - K1551+967, K1557+807 - K1557+814, K1558+895 - K1558+934, K1559+167 - K1559+350, K1561+884 - K1561+917, K1562+022 - K1562+061, K1562+568 - K1562+618, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/16/2020 - 10/22/2020	11/05/2020	02/02/2021	02/03/2021 - 02/12/2021	GoP	6,202,000.00	-00	6,202,000.00	Off-Carriageway Improvement.

**DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Off-Carriageway Improvement - Primary Roads, Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1561+220, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/16/2020 - 10/22/2020	11/05/2020	02/02/2021	02/03/2021 - 02/12/2021	GoP	40,000,000.00	-00	40,000,000.00	Off-Carriageway Improvement
-	Off-Carriageway Improvement - Primary Roads, Digos-Makar Rd - K1568+636 - K1570+960, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/16/2020 - 10/22/2020	11/05/2020	02/02/2021	02/03/2021 - 02/12/2021	GoP	23,372,000.00	-00	23,372,000.00	Off-Carriageway Improvement
-	Replacement of Permanent Weak Bridges, Ebreo Br. (B00134MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/16/2020 - 10/22/2020	11/05/2020	02/02/2021	02/03/2021 - 02/12/2021	GoP	99,500,000.00	-00	99,500,000.00	Replacement of Permanent Weak Bridge
-	Widening of Permanent Bridges, Barizon Br. (B00144MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/16/2020 - 10/22/2020	11/05/2020	02/02/2021	02/03/2021 - 02/12/2021	GoP	99,500,000.00	-00	99,500,000.00	Widening of Permanent Bridge
-	Widening of Permanent Bridges, Pilan Br. (B00130MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/23/2020 - 10/29/2020	11/05/2020	02/09/2021	02/10/2021 - 02/19/2021	GoP	99,500,000.00	-00	99,500,000.00	Widening of Permanent Bridge
-	Construction of Concrete Revetment along Balutakay-Hagonoy Section, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/23/2020 - 10/29/2020	11/05/2020	02/09/2021	02/10/2021 - 02/19/2021	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment
-	Construction of Concrete Revetment along Digos River, Cogon-Biao Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/23/2020 - 10/29/2020	11/05/2020	02/09/2021	02/10/2021 - 02/19/2021	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment
-	Construction of Concrete Revetment along Digos River, Zone 1 - Aplaya Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/23/2020 - 10/29/2020	11/05/2020	02/09/2021	02/10/2021 - 02/19/2021	GoP	70,000,000.00	-00	70,000,000.00	Construction of Concrete Revetment
-	Construction of Concrete Revetment along Digos River, Zone 1 San Vali Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/23/2020 - 10/29/2020	11/05/2020	02/09/2021	02/10/2021 - 02/19/2021	GoP	11,000,000.00	-00	11,000,000.00	Construction of Concrete Revetment
-	Construction of Concrete Revetment Pilan River, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/23/2020 - 10/29/2020	11/05/2020	02/09/2021	02/10/2021 - 02/19/2021	GoP	76,749,000.00	-00	76,749,000.00	Construction of Concrete Revetment
-	Construction of Concrete Revetment, Matti Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/23/2020 - 10/29/2020	11/05/2020	02/09/2021	02/10/2021 - 02/19/2021	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment
-	Construction of Concrete Revetment, Tres de Mayo Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/23/2020 - 10/29/2020	11/05/2020	02/09/2021	02/10/2021 - 02/19/2021	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment
-	Construction of Concrete Revetment/Dike along Digos River, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/23/2020 - 10/29/2020	11/05/2020	02/09/2021	02/10/2021 - 02/19/2021	GoP	31,125,000.00	-00	31,125,000.00	Construction of Concrete Revetment/Dike
-	Construction of Davao-Cotabato Road (Davao City-Jct Digos Sect) Outfall Cogon Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/23/2020 - 10/29/2020	11/05/2020	02/09/2021	02/10/2021 - 02/19/2021	GoP	30,000,000.00	-00	30,000,000.00	Construction of Outfall
-	Construction of Flood Control along Padada-Mainit River, Sta. 0+000 - Sta. 0+140, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/29/2020 - 11/04/2020	11/17/2020	02/16/2021	02/17/2021 - 02/26/2021	GoP	7,018,000.00	-00	7,018,000.00	Construction of Flood Control



**DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Construction/Upgrading/Rehabilitation of Drainage Outfall - Davao-Cotabato Road (Davao City-Jct Digos Sect) Outfall Loay Section, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/29/2020 - 11/04/2020	11/17/2020	02/16/2021	02/17/2021 - 02/26/2021	GoP	30,000,000.00	-00	30,000,000.00	Construction/Upgrading/Rehabilitation of Drainage Outfall.
-	Construction/Upgrading/Rehabilitation of Drainage Outfall - Jct. Digos-Makar, Balutakay Section, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/29/2020 - 11/04/2020	11/17/2020	02/16/2021	02/17/2021 - 02/26/2021	GoP	35,000,000.00	-00	35,000,000.00	Construction/Upgrading/Rehabilitation of Drainage Outfall.
-	Construction/Upgrading/Rehabilitation of Drainage Outfall - Jct. Dav.-Cot. Rd., Sinawilan Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/29/2020 - 11/04/2020	11/17/2020	02/16/2021	02/17/2021 - 02/26/2021	GoP	10,000,000.00	-00	10,000,000.00	Construction/Upgrading/Rehabilitation of Drainage Outfall.
-	Construction of Flood Control along Padada-Mainit River (Bulatukan River Section-Protecting Masalam Br. & NIA Dam), Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/29/2020 - 11/04/2020	11/17/2020	02/16/2021	02/17/2021 - 02/26/2021	GoP	100,000,000.00	-00	100,000,000.00	Construction of Flood Control Structure.
-	Construction of Flood Control Structure at Padada-Mainit River, Section, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/29/2020 - 11/04/2020	11/17/2020	02/16/2021	02/17/2021 - 02/26/2021	GoP	100,000,000.00	-00	100,000,000.00	Construction of Flood Control Structure.
-	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road from Waterfall Road leading to Padong Bato Trail, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/29/2020 - 11/04/2020	11/17/2020	02/16/2021	02/17/2021 - 02/26/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Lao Integrated Farms-Mt. Apo Trail-Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/29/2020 - 11/04/2020	11/17/2020	02/16/2021	02/17/2021 - 02/26/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Pula Tana Viewing Deck, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/29/2020 - 11/04/2020	11/17/2020	02/16/2021	02/17/2021 - 02/26/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Shyren Bugak Spring Resort & Brigole Lake, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/29/2020 - 11/04/2020	11/17/2020	02/16/2021	02/17/2021 - 02/26/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2020 - 11/11/2020	11/24/2020	02/23/2021	02/24/2021 - 03/05/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Jct. Tres de Mayo-Brgy. Goma Road leading to Mahilak Falls, Brgy. Goma, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2020 - 11/11/2020	11/24/2020	02/23/2021	02/24/2021 - 03/05/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Marawer - Baruring Road leading to Tudaya Falls, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2020 - 11/11/2020	11/24/2020	02/23/2021	02/24/2021 - 03/05/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, NRJ leading to Soong Ecopark, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2020 - 11/11/2020	11/24/2020	02/23/2021	02/24/2021 - 03/05/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.



**DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Padada-Piape-Palili Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piape, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2020 - 11/11/2020	11/24/2020	02/23/2021	02/24/2021 - 03/05/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Trades, Industries and Economic, Brgy. Kinuskusan Road connecting to Sitio Alo Farmers Agricultural Cooperative (SAFACO) and Davao-Cotabato Road (Cotabato Section) in support of Processed Meat Industry, Brgy. Darapuyan, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2020 - 11/11/2020	11/24/2020	02/23/2021	02/24/2021 - 03/05/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Trades, Industries and Economic, Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2020 - 11/11/2020	11/24/2020	02/23/2021	02/24/2021 - 03/05/2021	GoP	13,014,000.00	-00	13,014,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Trades, Industries and Economic, Guihing – Aplaya Road connecting Nagkahiusang Mananahi sa Camucaan Association (NMCA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2020 - 11/11/2020	11/24/2020	02/23/2021	02/24/2021 - 03/05/2021	GoP	2,000,000.00	-00	2,000,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Trades, Industries and Economic, Guihing – Aplaya Road connecting Nagkahiusang Mananahi sa Camucaan Association (NMCA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur, Package II	Construction Section	Yes	Competitive Bidding	11/05/2020 - 11/11/2020	11/24/2020	02/23/2021	02/24/2021 - 03/05/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Trades, Industries and Economic, Sikatuna Street Road connecting Fairtrade Farmers Coconut Coop (FFCC) and Digos – Makar Road in support of Coconut, Coco Coir and Banana Chips Industry, Harada Butai, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2020 - 11/11/2020	11/24/2020	02/23/2021	02/24/2021 - 03/05/2021	GoP	3,856,000.00	-00	3,856,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Trades, Industries and Economic, Sitio Balutakay – Purok Pluto Road connecting Balutakay Coffee Farmers Association (BACOFA) and Bansalan Mt. Apo National Park Road in support of Coffee Processing Industry, Brgy. Managa, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/06/2020 - 11/12/2020	11/26/2020	02/26/2021	03/01/2021 - 03/10/2021	GoP	15,157,000.00	-00	15,157,000.00	Concreting of Road.
-	Construction/Improvement of Access Roads leading to Trades, Industries and Economic, Tubod – Libertad – Bitaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Cotabato Road (Cotabato Section) in support of Wearables Industry, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/06/2020 - 11/12/2020	11/26/2020	02/26/2021	03/01/2021 - 03/10/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction of Multi-Purpose Building (Barangay Health Center), Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/06/2020 - 11/12/2020	11/26/2020	02/26/2021	03/01/2021 - 03/10/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
-	Construction of Multi-Purpose Building (Sports Center), Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/06/2020 - 11/12/2020	11/26/2020	02/26/2021	03/01/2021 - 03/10/2021	GoP	22,000,000.00	-00	22,000,000.00	Construction of Multi-Purpose Building.
-	Construction of Multi-Purpose Building, Government Center, Santa Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/06/2020 - 11/12/2020	11/26/2020	02/26/2021	03/01/2021 - 03/10/2021	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.

**DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Construction of Provincial Museum, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/06/2020 - 11/12/2020	11/26/2020	02/26/2021	03/01/2021 - 03/10/2021	GoP	30,000,000.00	-00	30,000,000.00	Construction of Provincial Museum.
-	Rehabilitation of Multi-Purpose Building (Municipal Gym) (Phase I and Phase II), Barangay Poblacion, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/06/2020 - 11/12/2020	11/26/2020	02/26/2021	03/01/2021 - 03/10/2021	GoP	2,000,000.00	-00	2,000,000.00	Rehabilitation of Multi- Purpose Building.
-	Rehabilitation of Multi-Purpose Building (Municipal Gym) (Phase I and Phase II), Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/06/2020 - 11/12/2020	11/26/2020	02/26/2021	03/01/2021 - 03/10/2021	GoP	3,000,000.00	-00	3,000,000.00	Rehabilitation of Multi- Purpose Building.
-	Concreting of Road from Brgy. New Murcia to San Miguel to New Katipunan, Matanao to Dalumay, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/06/2020 - 11/12/2020	11/26/2020	02/26/2021	03/01/2021 - 03/10/2021	GoP	63,750,000.00	-00	63,750,000.00	Concreting of Road.
-	Construction of Two (2) Classroom Building at Barangay San Miguel, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/06/2020 - 11/12/2020	11/26/2020	02/26/2021	03/01/2021 - 03/10/2021	GoP	1,000,000.00	-00	1,000,000.00	Construction of Two (2) Classroom Building.
-	Completion of Municipal Building, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/12/2020 - 11/18/2020	12/01/2020	03/02/2021	03/03/2021 - 03/12/2021	GoP	16,600,000.00	-00	16,600,000.00	Completion of Municipal Building.
-	Construction (Completion) of Multi-Purpose Building (Legislative Hall), Brgy. Poblacion, Municipality of Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/12/2020 - 11/18/2020	12/01/2020	03/02/2021	03/03/2021 - 03/12/2021	GoP	3,200,000.00	-00	3,200,000.00	Construction (Completion) of Multi-Purpose Building.
-	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bagumbayan, Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/12/2020 - 11/18/2020	12/01/2020	03/02/2021	03/03/2021 - 03/12/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi- Purpose Building.
-	Construction of Multi-Purpose Building (Barangay Hall), Barangay Katipunan, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/12/2020 - 11/18/2020	12/01/2020	03/02/2021	03/03/2021 - 03/12/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi- Purpose Building.
-	Construction of Multi-Purpose Building (Barangay Hall), Barangay Melilia, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/12/2020 - 11/18/2020	12/01/2020	03/02/2021	03/03/2021 - 03/12/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi- Purpose Building.
-	Construction of Multi-Purpose Building (Barangay Hall), Barangay Waterfall, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/12/2020 - 11/18/2020	12/01/2020	03/02/2021	03/03/2021 - 03/12/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi- Purpose Building.
-	Construction of Multi-Purpose Building (Mt. Apo Eco-Agri National Tourism Park), Barangay Kapatagan, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/12/2020 - 11/18/2020	12/01/2020	03/02/2021	03/03/2021 - 03/12/2021	GoP	20,000,000.00	-00	20,000,000.00	Construction of Multi- Purpose Building.
-	Construction of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/12/2020 - 11/18/2020	12/01/2020	03/02/2021	03/03/2021 - 03/12/2021	GoP	20,000,000.00	-00	20,000,000.00	Construction of Multi- Purpose Building.
-	Construction of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/12/2020 - 11/18/2020	12/01/2020	03/02/2021	03/03/2021 - 03/12/2021	GoP	20,000,000.00	-00	20,000,000.00	Construction of Multi- Purpose Building.
-	Construction of Multi-Purpose Building (Sports Complex), Barangay Poblacion Dos, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/12/2020 - 11/18/2020	12/01/2020	03/02/2021	03/03/2021 - 03/12/2021	GoP	10,000,000.00	-00	10,000,000.00	Construction of Multi- Purpose Building.



**DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Construction/Improvement of Municipal Gymnasium, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/13/2020 - 11/19/2020	12/03/2020	03/03/2021	03/04/2021 - 03/12/2021	GoP	8,300,000.00	-00	8,300,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building (Badagoy Gymnasium), Barangay Poblacion, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/13/2020 - 11/19/2020	12/03/2020	03/03/2021	03/04/2021 - 03/12/2021	GoP	2,500,000.00	-00	2,500,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building (Barangay Gymnasium), Barangay Litos, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/13/2020 - 11/19/2020	12/03/2020	03/03/2021	03/04/2021 - 03/12/2021	GoP	1,500,000.00	-00	1,500,000.00	Rehabilitation of Multi-Purpose Building
-	Concreting of Road with one lane bridge, Sitio Botilon, Brgy. Cabasagan, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/13/2020 - 11/19/2020	12/03/2020	03/03/2021	03/04/2021 - 03/12/2021	GoP	11,550,000.00	-00	11,550,000.00	Concreting of Road with one lane bridge
-	Concreting of Road, Brgy. Carre, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/13/2020 - 11/19/2020	12/03/2020	03/03/2021	03/04/2021 - 03/12/2021	GoP	15,400,000.00	-00	15,400,000.00	Concreting of Road
-	Concreting of Road, Purok Neptune, Barangay Managa, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/13/2020 - 11/19/2020	12/03/2020	03/03/2021	03/04/2021 - 03/12/2021	GoP	30,000,000.00	-00	30,000,000.00	Concreting of Road
-	Concreting of Road, Sitio Patulangan, Zone 1, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/13/2020 - 11/19/2020	12/03/2020	03/03/2021	03/04/2021 - 03/12/2021	GoP	11,550,000.00	-00	11,550,000.00	Concreting of Road
-	Construction of Concrete Road, Jct. Davao Cot-Tubison Road, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/13/2020 - 11/19/2020	12/03/2020	03/03/2021	03/04/2021 - 03/12/2021	GoP	72,250,000.00	-00	72,250,000.00	Construction of Concrete Road
-	Construction of Pedestrian Overpass, Davao-Cotabato Road, Bato E/S, Bato, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/13/2020 - 11/19/2020	12/03/2020	03/03/2021	03/04/2021 - 03/12/2021	GoP	15,400,000.00	-00	15,400,000.00	Construction of Pedestrian Overpass
-	Construction of Pedestrian Overpass, Davao-Cotabato Road, Astorga E/S, Astorga, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/13/2020 - 11/19/2020	12/03/2020	03/03/2021	03/04/2021 - 03/12/2021	GoP	16,600,000.00	-00	16,600,000.00	Construction of Pedestrian Overpass
-	Construction of Pedestrian Overpass, Davao-Cotabato Road, Cebulan E/S, Cebulan, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2020 - 11/26/2020	12/10/2020	03/11/2021	03/12/2021 - 03/22/2021	GoP	16,600,000.00	-00	16,600,000.00	Construction of Pedestrian Overpass
-	Construction of Pedestrian Overpass, Davao-Cotabato Road, Inawayan E/S, Inawayan, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2020 - 11/26/2020	12/10/2020	03/11/2021	03/12/2021 - 03/22/2021	GoP	16,600,000.00	-00	16,600,000.00	Construction of Pedestrian Overpass
-	Construction of Pedestrian Overpass, Davao-Cotabato Road, Lobo E/S, Lobo, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2020 - 11/26/2020	12/10/2020	03/11/2021	03/12/2021 - 03/22/2021	GoP	16,600,000.00	-00	16,600,000.00	Construction of Pedestrian Overpass
-	Construction of Pedestrian Overpass, Davao-Cotabato Road, Sta. Cruz Public Market Section, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2020 - 11/26/2020	12/10/2020	03/11/2021	03/12/2021 - 03/22/2021	GoP	16,600,000.00	-00	16,600,000.00	Construction of Pedestrian Overpass
-	Construction of Water System (level II) Centro, Barangay Managa, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2020 - 11/26/2020	12/10/2020	03/11/2021	03/12/2021 - 03/22/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Water System (level II)


**DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Construction of Weighbridge Station at Brgy. Tagabuli, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2020 - 11/26/2020	12/10/2020	03/11/2021	03/12/2021 - 03/22/2021	GoP	40,350,000.00	-00	40,350,000.00	Construction of Weighbridge Station.
-	Construction of Multi-Purpose Building (Barangay Health Center) in Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2020 - 11/26/2020	12/10/2020	03/11/2021	03/12/2021 - 03/22/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
-	Construction of Multi-Purpose Building, Dalawinon Elementary School, Barangay Dalawinon, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2020 - 11/26/2020	12/10/2020	03/11/2021	03/12/2021 - 03/22/2021	GoP	8,000,000.00	-00	8,000,000.00	Construction of Multi-Purpose Building.
-	Construction of Multi-Purpose Facilities, Padada Water System Coop (PAWASCO), Poblacion, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2020 - 11/26/2020	12/10/2020	03/11/2021	03/12/2021 - 03/22/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Facilities.
-	Construction of Multi-Purpose Building (Municipal Gym) Phase II in Barangay Poblacion, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2020 - 11/26/2020	12/10/2020	03/11/2021	03/12/2021 - 03/22/2021	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
-	Construction of Multi-Purpose Building (Municipal Gym) Phase II, Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	03/16/2021	03/17/2021 - 03/26/2021	GoP	10,000,000.00	-00	10,000,000.00	Construction of Multi-Purpose Building.
-	Construction of Multi-Purpose Building, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	03/16/2021	03/17/2021 - 03/26/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
-	Concreting of Road in Barangay Kimlawis, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	03/16/2021	03/17/2021 - 03/26/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Concreting of Road, Brgy. Kapoc to Brgy. Bangkal, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	03/16/2021	03/17/2021 - 03/26/2021	GoP	11,550,000.00	-00	11,550,000.00	Concreting of Road.
-	Construction of Concrete Road, Jct. Aurora Ext. to San Miguel Barangay Hall, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	03/16/2021	03/17/2021 - 03/26/2021	GoP	10,000,000.00	-00	10,000,000.00	Construction of Concrete Road.
-	Asphalt Overlay of Davao Cotabato Road, Digos (JCT. Digos-Cotabato Section) (S00163MN) 1569+727 - 1571+445, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	03/16/2021	03/17/2021 - 03/26/2021	GoP	100,000,000.00	-00	100,000,000.00	Asphalt Overlay.


Prepared by:

  
**DOMINADOR D. GABAHUG**  
 Procurement Engineer

Submitted by:

  
**ROLANDO R. OROCO**  
 Chief, Construction Section  
 BAC Chairperson

Approved:

  
**NICOMEDES D. PARILLA, JR.**  
 District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DEL SUR**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XI  
Digos City, Davao del Sur


## **CERTIFICATION**

To whom it may concern:

This is to certify that there are no proposed yet to be procured for FY 2021 Consulting Services as of this date.

This certificate is being issued for whatever legal purpose(s) this may serve best.

Issued this **23<sup>th</sup>** day of **September 2020**, in Digos City, Davao del Sur, Philippines,

  
**DOMINICO O. CABAUG**  
Engineer III  
Head, Procurement Unit  
And Concurent Head, BAC Secretriatic

R11.14 DOC

**Indicative Annual Procurement Plan (APP) for CY 2021**  
**Consolidated Indicative - Commom-Use Supplies & Equipment FY-2021**

[illegible]



**Indicative Annual Procurement Plan (APP) for CY 2021**  
**Consolidated Indicative - Common-Use Supplies & Equipment FY-2021**

[illegible]

**Indicative Annual Procurement Plan (APP) for CY 2021**  
**Consolidated Indicative - Common-Use Supplies & Equipment FY-2021**

[illegible]



**Indicative Annual Procurement Plan (APP) for CY 2021**  
**Consolidated Indicative - Commom-Use Supplies & Equipment FY-2021**

[illegible]

**Indicative Annual Procurement Plan (APP) for CY 2021**  
Consolidated Indicative - Common-Use Supplies & Equipment FY-2021

DRI/MH Bureau del Cere. DFO

**Indicative Annual Procurement Plan (APP) for CY 2021**  
**Consolidated Indicative - Common-Use Supplies & Equipment FY-2021**

ANNALS 147(1) 1-15



**Indicative Annual Procurement Plan (APP) for CY 2021**  
Consolidated Indicative - Common-Use Supplies & Equipment FY-2021

PREPARED / SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

NICOMEDES DI PARILLA JR.  
District Engineer