

DPWH Iloilo 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GG0001	Preventive Maintenance of Road: Asphalt Overlay along Iloilo-Capiz (New Route) - K0049 + 266 - K0049 + 666, K0050 + 900 - K0051 + 097	Construction	YES	Competitive Bidding	10/01/2020	10/20/2020	01/04/2021	01/14/2021	GoP	12,905,620.00		12,905,620.00	Asphalt Overlay of 10 lane Km Road and 50mm thick. Including thermoplastic pavement markings.
21GG0002	Preventive Maintenance of Road: Asphalt Overlay along Iloilo City- Leganes-Dumangas Coastal Rd - K0019 + 004 - K0019 + 950	Construction	YES	Competitive Bidding	10/01/2020	10/20/2020	01/04/2021	01/14/2021	GoP	20,258,560.00		20,258,560.00	Asphalt Overlay of 5.24 lane Km Road and 50mm thick. Including thermoplastic pavement markings.
21GG0003	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Iloilo-Capiz (New Route) - K0050 + 195 - K0050 + 285	Construction	YES	Competitive Bidding	10/01/2020	10/20/2020	01/04/2021	01/14/2021	GoP	2,646,000.00		2,646,000.00	Construction of 90.00 L.M. Slope Protection Structure (Stone Masonry).
21GG0004	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Balabag-Maquina-Cayos-Patlad Rd - K0287 + 197 - K0287 + 319	Construction	YES	Competitive Bidding	10/01/2020	10/20/2020	01/04/2021	01/14/2021	GoP	8,114,400.00		8,114,400.00	Construction of 138.00 L.M. Slope Protection Structure (Stone Masonry).
21GG0005	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Iloilo-Capiz (New Route) - K0050 + 285 - K0051 + 000, K0051 + 505 - K0054 + 805	Construction	YES	Competitive Bidding	10/01/2020	10/20/2020	01/04/2021	01/14/2021	GoP	25,088,980.00		25,088,980.00	Construction of 1,740.00 L.M. Lined Canal w/ cover as Sidewalk.
21GG0006	Preventive Maintenance of Road: Concrete Reblocking along Iloilo- Capiz (New Route) - K0032 + 755 - K0033 + 275	Construction	YES	Competitive Bidding	10/01/2020	10/20/2020	01/04/2021	01/14/2021	GoP	5,003,880.00		5,003,880.00	Concrete Reblocking of Road and 300mm thick. Including thermoplastic pavement markings.
21GG0007	Preventive Maintenance of Road: Banga Bante-Banga-Polot-an- Barotac Nuevo Rd - K0281 + 441 - K0283 + 496	Construction	YES	Competitive Bidding	10/01/2020	10/20/2020	01/04/2021	01/14/2021	GoP	20,336,960.00		20,336,960.00	Asphalt Overlay of 3.796 lane Km Road and 50mm thick. Including thermoplastic pavement markings.
21GG0008	Reconstruction to Concrete Pavement - Pototan-Mina-Janiuay Rd - K0041 + 024 - K0041 + 841	Construction	YES	Competitive Bidding	10/01/2020	10/20/2020	01/04/2021	01/14/2021	GoP	8,752,380.00		8,752,380.00	Reconstruction of 0.817 kms. Road with 0.300m thick PCCP including pavement markings.
21GG0009	Reconstruction to Concrete Pavement - Iloilo-Capiz Rd (Old Route) - K0046 + 028 - K0046 + 200, K0046 + 600 - K0047 + 000	Construction	YES	Competitive Bidding	10/01/2020	10/20/2020	01/04/2021	01/14/2021	GoP	22,491,980.00		22,491,980.00	Upgrading of 0.572 kms. Road with 0.300m thick PCCP including pavement markings.
21GG0010	Reconstruction to Concrete Pavement - Passi-Calinog Rd - K0060 + 200 - K0061 + 132	Construction	YES	Competitive Bidding	10/01/2020	10/20/2020	01/04/2021	01/14/2021	GoP	31,562,860.00		31,562,860.00	Reconstruction of 0.769 kms. Road with 0.300m thick PCCP including pavement markings.
21GG0011	Road Widening - Secondary Roads - Barotac Nuevo-Dumangas- Dacutan Wharf Rd - K0277 + 968 - K0279 + 226	Construction	YES	Competitive Bidding	10/03/2020	10/22/2020	01/05/2021	01/15/2021	GoP	27,969,200.00		27,969,200.00	Road Widening of 1.266 kms. of road including drainage and pavement markings.
21GG0012	Road Widening - Secondary Roads - Iloilo East Coast-Capiz Rd - K0257 + 820 - K0258 + 695	Construction	YES	Competitive Bidding	10/03/2020	10/22/2020	01/05/2021	01/15/2021	GoP	20,614,300.00		20,614,300.00	Road Widening of 0.878 kms. of road including drainage and pavement markings.
21GG0013	Road Widening - Secondary Roads - Passi-Sn Rafael-Lemery-Sara Rd - K0067 + 034 - K0067 + 644	Construction	YES	Competitive Bidding	10/03/2020	10/22/2020	01/05/2021	01/15/2021	GoP	19,357,940.00		19,357,940.00	Road Widening of 0.610 kms. of road including drainage and pavement markings.
21GG0014	Widening of Permanent Bridges - Agtalos Br. (B00187PN) along Passi-Sn Rafael-Lemery-Sara Rd	Construction	YES	Competitive Bidding	10/03/2020	10/22/2020	01/05/2021	01/15/2021	GoP	22,442,000.00		22,442,000.00	Widening of 303.85 Sq. m. Permanent Bridge (2-4 lanes).

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GG0015	Widening of Permanent Bridges - Anilao Br. (B00182PN) along Iloilo East Coast-Capiz Rd	Construction	YES	Competitive Bidding	10/03/2020	10/22/2020	01/05/2021	01/15/2021	GoP	34,790,000.00		34,790,000.00	Widening of 454.10 Sq. m. Permanent Bridge (2-4 lanes).
21GG0016	Reconstruction to Concrete Pavement -Lambunao-INCA Rd - K0060 + 151 - K0060 + 516	Construction	YES	Competitive Bidding	10/03/2020	10/22/2020	01/05/2021	01/15/2021	GoP	14,981,260.00		14,981,260.00	Reconstruction of 0.365 kms. Road with 0.300m thick PCCP including pavement markings.
21GG0017	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Baje-Ngi-ngi-an-Bingawan Rd - K0065 + 600 - K0065 + 720, K0068 + (-036) - K0068 + 027	Construction	YES	Competitive Bidding	10/03/2020	10/22/2020	01/05/2021	01/15/2021	GoP	13,626,900.00		13,626,900.00	Construction of 183 L.M. Slope Protection Structure (Concrete Revetment Wall).
21GG0018	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Cabatuan-New Lucena-Banga-Bante Rd - K0027 + 166 - K0027 + 333, K0030 + 185 - K0030 + 230	Construction	YES	Competitive Bidding	10/03/2020	10/22/2020	01/05/2021	01/15/2021	GoP	10,106,740.00		10,106,740.00	Construction of 212.00 L.M. Slope Protection Structure (Concrete Revetment Wall).
21GG0019	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Janiuay-Badiangan-Tina Rd - K0038 + 660 - K0038 + 720	Construction	YES	Competitive Bidding	10/03/2020	10/22/2020	01/05/2021	01/15/2021	GoP	1,470,000.00		1,470,000.00	Construction of 40.00 L.M. Slope Protection Structure (Stone Masonry).
21GG0020	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd - K0029 + (-154) - K0029 + 000	Construction	YES	Competitive Bidding	10/03/2020	10/22/2020	01/05/2021	01/15/2021	GoP	13,582,800.00		13,582,800.00	Construction of 154.00 L.M. Slope Protection Structure (Concrete Revetment Wall).
21GG0021	Widening of Permanent Bridges - Dangula-an Br. (B00546PN) along Iloilo East Coast-Capiz Rd	Construction	YES	Competitive Bidding	10/08/2020	10/27/2020	01/08/2021	01/18/2021	GoP	9,760,800.00		9,760,800.00	Widening of 122.11 Sq. m. Permanent Bridge (2-4 lanes).
21GG0022	Widening of Permanent Bridges - Lictinon Br. (B00186PN) along Passi-Sn Rafael-Lemery-Sara Rd	Construction	YES	Competitive Bidding	10/08/2020	10/27/2020	01/08/2021	01/18/2021	GoP	29,155,000.00		29,155,000.00	Widening of 372.06 Sq. m. Permanent Bridge (2-4 lanes).
21GG0023	Widening of Permanent Bridges - Puntapulao Br. (B00470PN) along Iloilo City-Leganas-Dumangas Coastal Rd	Construction	YES	Competitive Bidding	10/08/2020	10/27/2020	01/08/2021	01/18/2021	GoP	49,000,000.00		49,000,000.00	Widening of 572.40 Sq. m. Permanent Bridge (2-4 lanes).
21GG0024	Widening of Permanent Bridges - Ulian Br. (B00193PN) along Iloilo-Capiz (New Route)	Construction	YES	Competitive Bidding	10/08/2020	10/27/2020	01/08/2021	01/18/2021	GoP	91,675,000.00		91,675,000.00	Widening of 572.40 Sq. m. Permanent Bridge (2-4 lanes).
21GG0025	Construction of Sea Wall/Storm Surge Protection With Embankment/Road Concreting, Banate, Iloilo	Construction	YES	Competitive Bidding	10/08/2020	10/27/2020	01/08/2021	01/18/2021	GoP	91,675,000.00		91,675,000.00	Construction of Sea Wall/Storm Surge Protection with Embankment including Road Concreting.
21GG0026	Road Widening - Secondary Roads - Passi-Calinog Rd - K0061 + 312 - K0061 + 1284	Construction	YES	Competitive Bidding	10/08/2020	10/27/2020	01/08/2021	01/18/2021	GoP	28,905,100.00		28,905,100.00	Road Widening of 0.972 kms. of road including drainage and pavement markings.
21GG0027	Road Widening - Secondary Roads - Iloilo-Capiz Rd (Old Route) - K0057 + (-630) - K0057 + 334	Construction	YES	Competitive Bidding	10/08/2020	10/27/2020	01/08/2021	01/18/2021	GoP	19,600,000.00		19,600,000.00	Road Widening of 0.964 kms. of road including drainage and pavement markings.
21GG0028	Road Widening - Secondary Roads -Pototan-Tina-Lambunao Rd - K0033 + 250 - K0034 + 630	Construction	YES	Competitive Bidding	10/08/2020	10/27/2020	01/08/2021	01/18/2021	GoP	37,200,800.00		37,200,800.00	Road Widening of 0.964 kms. of road including drainage and pavement markings.
21GG0029	Widening of Permanent Bridges - Matag-ob Br. (B00063PN) along Iloilo-Capiz Rd (Old Route)	Construction	YES	Competitive Bidding	10/08/2020	10/27/2020	01/08/2021	01/18/2021	GoP	11,466,000.00		11,466,000.00	Widening of 171.72 Sq. m. Permanent Bridge (2-4 lanes).

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GG0030	Construction of Flood Control Structure along Jalaur River, Pototan, Iloilo	Construction	YES	Competitive Bidding	10/08/2020	10/27/2020	01/08/2021	01/18/2021	GoP	77,200,000.00		77,200,000.00	Construction of 565 L.M. Flood Mitigation Structure (Concrete Revetment Wall).
21GG0031	Construction of Flood Control Structure Along Jalaur River, Barangay Poblacion, Passi City, Iloilo	Construction	YES	Competitive Bidding	10/10/2020	10/29/2020	01/11/2021	01/21/2021	GoP	83,248,620.00		83,248,620.00	Construction of 610 L.M. Flood Mitigation Structure (Concrete Revetment Wall).
21GG0032	Construction of Flood Control/Slope Protection along Jalaur River in Barangay Balabag-Maquina, Dumangas, Iloilo	Construction	YES	Competitive Bidding	10/10/2020	10/29/2020	01/11/2021	01/21/2021	GoP	82,990,000.00		82,990,000.00	Construction of 608 L.M. Flood Mitigation Structure (Concrete Revetment Wall).
21GG0033	Construction of Flood Control/Slope Protection along Jalaur River in Barangay Sohoton, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	10/10/2020	10/29/2020	01/11/2021	01/21/2021	GoP	82,990,000.00		82,990,000.00	Construction of 608 L.M. Flood Mitigation Structure (Concrete Revetment Wall).
21GG0034	Construction of Slope Protection Structure along Jct. Cayos National Road-Bantud Fabrica-Jct. Coastal Road, Dumangas, Iloilo	Construction	YES	Competitive Bidding	10/10/2020	10/29/2020	01/11/2021	01/21/2021	GoP	19,600,000.00		19,600,000.00	Construction of Slope Protection Structure including road concreting of damaged road.
21GG0035	Construction of Concrete Road - Jct. Iloilo East Coast Capiz Road-Jct. Passi San Rafael-Lemery-Sara Road leading to Banate Port, Banate, Iloilo	Construction	YES	Competitive Bidding	10/10/2020	10/29/2020	01/11/2021	01/21/2021	GoP	19,600,000.00		19,600,000.00	Road concreting of 0.50kms road with 300mm thick including pavement markings and construction of bridge.
21GG0036	Construction of Jalaur River Control along Barangay Poblacion Delgado, Calinog, Iloilo	Construction	YES	Competitive Bidding	10/10/2020	10/29/2020	01/11/2021	01/21/2021	GoP	77,027,265.00		77,027,265.00	Construction of 564 L.M. Flood Mitigation Structure (Concrete Revetment Wall).
21GG0037	Construction of Jalaur River Control along Barangay Tabucan, Calinog, Iloilo	Construction	YES	Competitive Bidding	10/10/2020	10/29/2020	01/11/2021	01/21/2021	GoP	77,200,000.00		77,200,000.00	Construction of 565 L.M. Flood Mitigation Structure (Concrete Revetment Wall).
21GG0038	Construction (Completion) of Multi-Purpose Building of Barangay Abangay, Pototan, Iloilo	Construction	YES	Competitive Bidding	10/10/2020	10/29/2020	01/11/2021	01/21/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0039	Construction (Completion) of Multi-Purpose Building of Barangay Agtuman, Lambunao, Iloilo	Construction	YES	Competitive Bidding	10/10/2020	10/29/2020	01/11/2021	01/21/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0040	Construction (Completion) of Multi-Purpose Building of Barangay Alabidhan, Bingawan, Iloilo	Construction	YES	Competitive Bidding	10/10/2020	10/29/2020	01/11/2021	01/21/2021	GoP	990,000.00		990,000.00	Construction of Multi-Purpose Building.
21GG0041	Construction of Concrete Road - Bungca-Sohoton - Barotac Nuevo to Matangharon- Poblacion, Dingle leading to Mt. Salihid Shrine, Barotac Nuevo, Iloilo, Package II	Construction	YES	Competitive Bidding	10/15/2020	11/03/2020	01/12/2021	01/22/2021	GoP	9,800,000.00		9,800,000.00	Road concreting of 0.50kms road with 300mm thick including pavement markings.
21GG0042	Construction of Concrete Road - Jct. Rumagayray - San Enrique Road leading Puti-an Wall Climbing, San Enrique, Iloilo, Package II	Construction	YES	Competitive Bidding	10/15/2020	11/03/2020	01/12/2021	01/22/2021	GoP	9,800,000.00		9,800,000.00	Road concreting of 0.50kms road with 300mm thick including pavement markings.
21GG0043	Construction of Concrete Road - Brgy. Gines Viejo to Brgy. Man-it Road in support of Sugar Mill Industry, Passi City, Iloilo, Package II	Construction	YES	Competitive Bidding	10/15/2020	11/03/2020	01/12/2021	01/22/2021	GoP	9,574,600.00		9,574,600.00	Construction of 0.4885 Km Concrete Road including Drainage and Slope Protections.
21GG0044	Construction of Concrete Road - Brgy. Imbang Grande to Brgy. Punong Road NRJ connecting to Philippine Rural Development Projects Road in support of Sugar Industry, Passi City, Iloilo	Construction	YES	Competitive Bidding	10/15/2020	11/03/2020	01/12/2021	01/22/2021	GoP	9,800,000.00		9,800,000.00	Construction of 0.50 Km Concrete Road including Drainage and Slope Protections.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GG0045	Construction of Concrete Road - Brgy. Imbang Grande to Hospital Road in support of Sugar Industry, Passi City, Iloilo	Construction	YES	Competitive Bidding	10/15/2020	11/03/2020	01/12/2021	01/22/2021	GoP	14,700,000.00		14,700,000.00	Construction of 0.750 Km Concrete Road including Drainage and Slope Protections.
21GG0046	Construction (Completion) of Multi-Purpose Building of Barangay Binabaan Armada, Lambunao, Iloilo	Construction	YES	Competitive Bidding	10/15/2020	11/03/2020	01/12/2021	01/22/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0047	Construction (Completion) of Multi-Purpose Building of Barangay Buntalan, Maasin, Iloilo	Construction	YES	Competitive Bidding	10/15/2020	11/03/2020	01/12/2021	01/22/2021	GoP	990,000.00		990,000.00	Construction of Multi-Purpose Building.
21GG0048	Construction (Completion) of Multi-Purpose Building of Barangay Callan, Pototan, Iloilo	Construction	YES	Competitive Bidding	10/15/2020	11/03/2020	01/12/2021	01/22/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0049	Construction (Completion) of Multi-Purpose Building of Barangay Casalsagan, Pototan, Iloilo	Construction	YES	Competitive Bidding	10/15/2020	11/03/2020	01/12/2021	01/22/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0050	Construction (Completion) of Multi-Purpose Building of Barangay Cayan Oeste, Lambunao, Iloilo	Construction	YES	Competitive Bidding	10/15/2020	11/03/2020	01/12/2021	01/22/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0051	Construction of Multi-Purpose Building, City Hall, Poblacion, Iloilo	Construction	YES	Competitive Bidding	10/17/2020	11/05/2020	01/15/2021	01/25/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building.
21GG0052	Concreting of Road, Barangay P.D. Monfort North, Dumangas, Iloilo	Construction	YES	Competitive Bidding	10/17/2020	11/05/2020	01/15/2021	01/25/2021	GoP	7,920,000.00		7,920,000.00	Construction of 0.80 Lane Km Concrete Road.
21GG0053	Rehabilitation of Road with Slip, Slope Collapses and Landslide along Passi, San Rafael Road, Barangay Madarag, San Enrique, Iloilo	Construction	YES	Competitive Bidding	10/17/2020	11/05/2020	01/15/2021	01/25/2021	GoP	24,750,000.00		24,750,000.00	Construction of Flood Mitigation Structure (Concrete Revetment Wall).
21GG0054	Construction of Passi-Calinog Overpass, Iloilo	Construction	YES	Competitive Bidding	10/17/2020	11/05/2020	01/15/2021	01/25/2021	GoP	5,940,000.00		5,940,000.00	Construction of Overpass.
21GG0055	Construction (Completion) of Multi-Purpose Building (Public Market Phase 3), Barangay Ilaud Pob. Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	10/17/2020	11/05/2020	01/15/2021	01/25/2021	GoP	31,680,000.00		31,680,000.00	Construction of Multi-Purpose Building.
21GG0056	Construction (Completion) of Multi-Purpose Building of Barangay Datagan, Calinog, Iloilo	Construction	YES	Competitive Bidding	10/17/2020	11/05/2020	01/15/2021	01/25/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building.
21GG0057	Construction (Completion) of Multi-Purpose Building of Barangay Dongsol, Pototan, Iloilo	Construction	YES	Competitive Bidding	10/17/2020	11/05/2020	01/15/2021	01/25/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0058	Construction (Completion) of Multi-Purpose Building of Barangay Guibungan, Pototan Iloilo	Construction	YES	Competitive Bidding	10/17/2020	11/05/2020	01/15/2021	01/25/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0059	Construction (Completion) of Multi-Purpose Building of Barangay Guinacas, Pototan, Iloilo	Construction	YES	Competitive Bidding	10/17/2020	11/05/2020	01/15/2021	01/25/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0060	Construction (Completion) of Multi-Purpose Building of Barangay Guinhulacan, Bingawan, Iloilo	Construction	YES	Competitive Bidding	10/17/2020	11/05/2020	01/15/2021	01/25/2021	GoP	990,000.00		990,000.00	Construction of Multi-Purpose Building.
21GG0061	Construction of Multi-Purpose Building (Slaughter House), Duenas, Iloilo	Construction	YES	Competitive Bidding	10/22/2020	11/10/2020	01/18/2021	01/28/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building.
21GG0062	Construction of Multi-Purpose Building, Barangay Abaca, San Enrique, Iloilo	Construction	YES	Competitive Bidding	10/22/2020	11/10/2020	01/18/2021	01/28/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GG0063	Construction of Multi-Purpose Building, Barangay Bantayan, San Enrique, Iloilo	Construction	YES	Competitive Bidding	10/22/2020	11/10/2020	01/18/2021	01/28/2021	GoP	990,000.00		990,000.00	Construction of Multi-Purpose Building.
21GG0064	Construction of Multi-Purpose Building, Barangay Belen, Banate, Iloilo	Construction	YES	Competitive Bidding	10/22/2020	11/10/2020	01/18/2021	01/28/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building.
21GG0065	Construction of Multi-Purpose Building, Barangay Bolilao, Dumangas, Iloilo	Construction	YES	Competitive Bidding	10/22/2020	11/10/2020	01/18/2021	01/28/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building.
21GG0066	Construction (Completion) of Multi-Purpose Building of Barangay Higgos, Lambunao, Iloilo	Construction	YES	Competitive Bidding	10/22/2020	11/10/2020	01/18/2021	01/28/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0067	Construction (Completion) of Multi-Purpose Building of Barangay Ito Norte, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	10/22/2020	11/10/2020	01/18/2021	01/28/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0068	Construction (Completion) of Multi-Purpose Building of Barangay Madarag, Lambunao, Iloilo	Construction	YES	Competitive Bidding	10/22/2020	11/10/2020	01/18/2021	01/28/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0069	Construction (Completion) of Multi-Purpose Building of Barangay Maite Pequeno, Lambunao, Iloilo	Construction	YES	Competitive Bidding	10/22/2020	11/10/2020	01/18/2021	01/28/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0070	Construction (Completion) of Multi-Purpose Building of Barangay Miapa, Maasin, Iloilo	Construction	YES	Competitive Bidding	10/22/2020	11/10/2020	01/18/2021	01/28/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0071	Construction of Multi-Purpose Building, Barangay Braulan, San Enrique, Iloilo	Construction	YES	Competitive Bidding	10/24/2020	11/12/2020	01/19/2021	01/29/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building.
21GG0072	Construction of Multi-Purpose Building, Barangay Bularan, Banate, Iloilo	Construction	YES	Competitive Bidding	10/24/2020	11/12/2020	01/19/2021	01/29/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building.
21GG0073	Construction of Multi-Purpose Building, Barangay Catan-Agan, San Enrique, Iloilo	Construction	YES	Competitive Bidding	10/24/2020	11/12/2020	01/19/2021	01/29/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0074	Construction of Multi-Purpose Building, Barangay Compayan, Dumangas, Iloilo	Construction	YES	Competitive Bidding	10/24/2020	11/12/2020	01/19/2021	01/29/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building.
21GG0075	Construction of Multi-Purpose Building, Barangay Compo, San Enrique, Iloilo	Construction	YES	Competitive Bidding	10/24/2020	11/12/2020	01/19/2021	01/29/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0076	Construction (Completion) of Multi-Purpose Building of Barangay Naslo, Maasin, Iloilo	Construction	YES	Competitive Bidding	10/24/2020	11/12/2020	01/19/2021	01/29/2021	GoP	990,000.00		990,000.00	Construction of Multi-Purpose Building.
21GG0077	Construction (Completion) of Multi-Purpose Building of Barangay Naumuan, Mina, Iloilo	Construction	YES	Competitive Bidding	10/24/2020	11/12/2020	01/19/2021	01/29/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0078	Construction (Completion) of Multi-Purpose Building of Barangay Pajo, Lambunao, Iloilo	Construction	YES	Competitive Bidding	10/24/2020	11/12/2020	01/19/2021	01/29/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0079	Construction (Completion) of Multi-Purpose Building of Barangay Pajo, Pototan, Iloilo	Construction	YES	Competitive Bidding	10/24/2020	11/12/2020	01/19/2021	01/29/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0080	Construction (Completion) of Multi-Purpose Building of Barangay Patag, Lambunao, Iloilo	Construction	YES	Competitive Bidding	10/24/2020	11/12/2020	01/19/2021	01/29/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0081	Construction of Multi-Purpose Building, Barangay Dumiles, San Enrique, Iloilo	Construction	YES	Competitive Bidding	10/29/2020	11/17/2020	01/22/2021	02/01/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building.
21GG0082	Construction of Multi-Purpose Building, Barangay Juanico, Banate, Iloilo	Construction	YES	Competitive Bidding	10/29/2020	11/17/2020	01/22/2021	02/01/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GG0083	Construction of Multi-Purpose Building, Barangay Lacturan, Dumangas, Iloilo	Construction	YES	Competitive Bidding	10/29/2020	11/17/2020	01/22/2021	02/01/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0084	Construction of Multi-Purpose Building, Barangay Makina, Dumangas, Iloilo	Construction	YES	Competitive Bidding	10/29/2020	11/17/2020	01/22/2021	02/01/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0085	Construction of Multi-Purpose Building, Barangay Managopaya, Banate, Iloilo	Construction	YES	Competitive Bidding	10/29/2020	11/17/2020	01/22/2021	02/01/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building.
21GG0086	Construction (Completion) of Multi-Purpose Building of Barangay Pispis, Maasin, Iloilo	Construction	YES	Competitive Bidding	10/29/2020	11/17/2020	01/22/2021	02/01/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0087	Construction (Completion) of Multi-Purpose Building of Barangay Poong, Lambunao, Iloilo	Construction	YES	Competitive Bidding	10/29/2020	11/17/2020	01/22/2021	02/01/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0088	Construction (Completion) of Multi-Purpose Building of Barangay Pughanan, Lambunao, Iloilo	Construction	YES	Competitive Bidding	10/29/2020	11/17/2020	01/22/2021	02/01/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0089	Construction (Completion) of Multi-Purpose Building of Barangay Tigbauan, Maasin, Iloilo	Construction	YES	Competitive Bidding	10/29/2020	11/17/2020	01/22/2021	02/01/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0090	Construction (Completion) of Multi-Purpose Building of Barangay Ubian, Maasin, Iloilo	Construction	YES	Competitive Bidding	10/29/2020	11/17/2020	01/22/2021	02/01/2021	GoP	2,178,000.00		2,178,000.00	Construction of Multi-Purpose Building.
21GG0091	Construction of Multi-Purpose Building, Barangay Patlad, Dumangas, Iloilo	Construction	YES	Competitive Bidding	10/31/2020	11/19/2020	01/25/2021	02/04/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building.
21GG0092	Construction of Multi-Purpose Building, Barangay Agcuyawan Pulo, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	10/31/2020	11/19/2020	01/25/2021	02/04/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building.
21GG0093	Construction of Multi-Purpose Building, Barangay Baras, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	10/31/2020	11/19/2020	01/25/2021	02/04/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building.
21GG0094	Construction of Multi-Purpose Building, Barangay Guindas, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	10/31/2020	11/19/2020	01/25/2021	02/04/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building.
21GG0095	Construction of Multi-Purpose Building, Barangay Jalaud, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	10/31/2020	11/19/2020	01/25/2021	02/04/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building.
21GG0096	Construction (Completion) of Multi-Purpose Building of Barangay Zarrague, Pototan, Iloilo	Construction	YES	Competitive Bidding	10/31/2020	11/19/2020	01/25/2021	02/04/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0097	Construction of Multi-Purpose Building of Barangay Aglibacao, Calinog, Iloilo	Construction	YES	Competitive Bidding	10/31/2020	11/19/2020	01/25/2021	02/04/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0098	Construction of Multi-Purpose Building of Barangay Banban Pequeno, Calinog, Iloilo	Construction	YES	Competitive Bidding	10/31/2020	11/19/2020	01/25/2021	02/04/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0099	Construction of Multi-Purpose Building of Barangay Bitay-an, Badian, Iloilo	Construction	YES	Competitive Bidding	10/31/2020	11/19/2020	01/25/2021	02/04/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0100	Construction of Multi-Purpose Building of Barangay Cabugao, Calinog, Iloilo	Construction	YES	Competitive Bidding	10/31/2020	11/19/2020	01/25/2021	02/04/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0101	Construction of Multi-Purpose Building, Barangay Lico-An, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	11/05/2020	11/24/2020	01/26/2021	02/05/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building.
21GG0102	Construction of Multi-Purpose Building, DJSM National Highschool, Barangay Jalaud, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	11/05/2020	11/24/2020	01/26/2021	02/05/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GG0103	Asphalt Overlay of Poblacion Road, Passi City, Iloilo	Construction	YES	Competitive Bidding	11/05/2020	11/24/2020	01/26/2021	02/05/2021	GoP	9,900,000.00		9,900,000.00	Asphalt Overlay of 2.50 lane Km Road and 50mm thick. Including thermoplastic pavement markings.
21GG0104	Concreting of Road, Gutao-Tulatulaan Road, Dingle, Iloilo	Construction	YES	Competitive Bidding	11/05/2020	11/24/2020	01/26/2021	02/05/2021	GoP	9,900,000.00		9,900,000.00	Construction of 1.00 Lane Km Concrete Road.
21GG0105	Rehabilitation of Poblacion-Palaypay-Mostro Road Anilao, Iloilo	Construction	YES	Competitive Bidding	11/05/2020	11/24/2020	01/26/2021	02/05/2021	GoP	9,900,000.00		9,900,000.00	Construction of 1.00 Lane Km Concrete Road.
21GG0106	Construction of Multi-Purpose Building of Barangay Caranas, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/05/2020	11/24/2020	01/26/2021	02/05/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0107	Construction of Multi-Purpose Building of Barangay Caraudan, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/05/2020	11/24/2020	01/26/2021	02/05/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0108	Construction of Multi-Purpose Building of Barangay Dala, Mina, Iloilo	Construction	YES	Competitive Bidding	11/05/2020	11/24/2020	01/26/2021	02/05/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0109	Construction of Multi-Purpose Building of Barangay Guinawahan, Badiangan, Iloilo	Construction	YES	Competitive Bidding	11/05/2020	11/24/2020	01/26/2021	02/05/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0110	Construction of Multi-Purpose Building of Barangay Madong, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/05/2020	11/24/2020	01/26/2021	02/05/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0111	Construction of Covered Multi-Purpose Covered Gym, H6RCDG, Camp Hernandez Military Reservation, Dingle, Iloilo	Construction	YES	Competitive Bidding	11/07/2020	11/26/2020	01/29/2021	02/08/2021	GoP	4,455,000.00		4,455,000.00	Construction of Multi-Purpose Building.
21GG0112	Construction of Training Billet/Barracks, H6RCDG, Camp Hernandez Military Reservation, Dingle, Iloilo	Construction	YES	Competitive Bidding	11/07/2020	11/26/2020	01/29/2021	02/08/2021	GoP	7,425,000.00		7,425,000.00	Construction of Training Billet/Barracks.
21GG0113	Construction/Improvement of Brigade Medical Platoon Unit, PA Health Service, Camp General Adriano D. Hernandez, Dingle, Iloilo	Construction	YES	Competitive Bidding	11/07/2020	11/26/2020	01/29/2021	02/08/2021	GoP	2,502,720.00		2,502,720.00	Construction of Brigade Medical Platoon Unit.
21GG0114	Construction of Multi-Purpose Building (City Hall Building), Passi City, Iloilo	Construction	YES	Competitive Bidding	11/07/2020	11/26/2020	01/29/2021	02/08/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building.
21GG0115	Construction of Multi-Purpose Building (Covered Court) in Barangay Asisig, San Enrique, Iloilo	Construction	YES	Competitive Bidding	11/07/2020	11/26/2020	01/29/2021	02/08/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building.
21GG0116	Construction of Multi-Purpose Building of Barangay Natividad, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/07/2020	11/26/2020	01/29/2021	02/08/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0117	Construction of Multi-Purpose Building of Barangay Pamul-ogan, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/07/2020	11/26/2020	01/29/2021	02/08/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0118	Construction of Multi-Purpose Building of Barangay Poblacion, Bingawan, Iloilo	Construction	YES	Competitive Bidding	11/07/2020	11/26/2020	01/29/2021	02/08/2021	GoP	5,247,000.00		5,247,000.00	Construction of Multi-Purpose Building.
21GG0119	Construction of Multi-Purpose Building of Barangay Quinarupan, Bingawan, Iloilo	Construction	YES	Competitive Bidding	11/07/2020	11/26/2020	01/29/2021	02/08/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0120	Construction of Multi-Purpose Building of Barangay Salacay, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/07/2020	11/26/2020	01/29/2021	02/08/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0121	Construction of Multi-Purpose Building (New Town Site City Hall), Brgy. Sablogan, Passi City, Iloilo	Construction	YES	Competitive Bidding	11/12/2020	12/01/2020	02/01/2021	02/11/2021	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building.
21GG0122	Rehabilitation of Multi-Purpose Building (Public Market Building) in Dumangas, Iloilo	Construction	YES	Competitive Bidding	11/12/2020	12/01/2020	02/01/2021	02/11/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GG0123	Concreting of Road in Barangay P.D. Monfort North, Dumangas, Iloilo	Construction	YES	Competitive Bidding	11/12/2020	12/01/2020	02/01/2021	02/11/2021	GoP	1,980,000.00		1,980,000.00	Concreting of 0.2 km road.
21GG0124	Construction of Multi-Purpose Building of Barangay Sariri, Badiangan, Iloilo	Construction	YES	Competitive Bidding	11/12/2020	12/01/2020	02/01/2021	02/11/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0125	Construction of Multi-Purpose Building of Barangay Talaba, Badiangan, Iloilo	Construction	YES	Competitive Bidding	11/12/2020	12/01/2020	02/01/2021	02/11/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0126	Construction of Multi-Purpose Building of Barangay Talibong Grande, Mina, Iloilo	Construction	YES	Competitive Bidding	11/12/2020	12/01/2020	02/01/2021	02/11/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0127	Construction of Multi-Purpose Building of Barangay Talibong Pequeno, Mina, Iloilo	Construction	YES	Competitive Bidding	11/12/2020	12/01/2020	02/01/2021	02/11/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0128	Construction of Multi-Purpose Building of Barangay Tigbauan Road, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/12/2020	12/01/2020	02/01/2021	02/11/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0129	Construction of Multi-Purpose Building of Barangay Tigbayong, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/12/2020	12/01/2020	02/01/2021	02/11/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building.
21GG0130	Construction of Multi-Purpose Building of Barangay Tiringanan, Janiuy, Iloilo	Construction	YES	Competitive Bidding	11/12/2020	12/01/2020	02/01/2021	02/11/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0131	Construction of Multi-Purpose Building of Barangay Tuy-An, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/14/2020	12/03/2020	02/02/2021	02/12/2021	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building.
21GG0132	Rehabilitation of Multi-Purpose Building of Barangay Alibunan, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/14/2020	12/03/2020	02/02/2021	02/12/2021	GoP	990,000.00		990,000.00	Construction of Multi-Purpose Building.
21GG0133	Construction of Typhoon Shelter for Fixed Wing Aircraft, Tactical Operations Group 6, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/14/2020	12/03/2020	02/02/2021	02/12/2021	GoP	59,400,000.00		59,400,000.00	Construction of Typhoon Shelter for Fixed Wing Aircraft.
21GG0134	Construction of Typhoon Shelter Hangar for Rotary Aircraft, Tactical Operations Group 6, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/14/2020	12/03/2020	02/02/2021	02/12/2021	GoP	32,670,000.00		32,670,000.00	Construction of Typhoon Shelter Hangar for Rotary Aircraft.
21GG0135	Construction of Troop Housing for Enlisted Personnel, Tactical Operations Group 6, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/14/2020	12/03/2020	02/02/2021	02/12/2021	GoP	8,217,000.00		8,217,000.00	Construction of Troop Housing for Enlisted Personnel.
21GG0136	Construction of Multi-Purpose Building (Gymnasium), Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/14/2020	12/03/2020	02/02/2021	02/12/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building.
21GG0137	Construction of Multi-Purpose Building, Barangay Amerang, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/14/2020	12/03/2020	02/02/2021	02/12/2021	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building.
21GG0138	Concreting of Road, Barangay Cayan Oeste, Lambuanao, Iloilo	Construction	YES	Competitive Bidding	11/19/2020	12/08/2020	02/05/2021	02/15/2021	GoP	2,970,000.00		2,970,000.00	Construction of 0.30 Lane Km Concrete Road.
21GG0139	Concreting of the Agrarian Reform Community (ARC) Road from Brgy. Jibolo to Brgy. Calmay, Janiuy, Iloilo	Construction	YES	Competitive Bidding	11/19/2020	12/08/2020	02/05/2021	02/15/2021	GoP	2,970,000.00		2,970,000.00	Construction of 0.30 Lane Km Concrete Road.
21GG0140	Construction of Road, Barangay Inamyungan, Sitio Maganhop and Barangay Poblacion, Bingawan, Iloilo	Construction	YES	Competitive Bidding	11/19/2020	12/08/2020	02/05/2021	02/15/2021	GoP	2,970,000.00		2,970,000.00	Construction of 0.30 Lane Km Concrete Road.
21GG0141	Asphalt Overlay of Baje-Ngi-nga-Bingawan Road, K0059+000-K0062+000, K0066+000-K0070+245, K0070+277-K0070+939, K0072+243-K0073+041, Iloilo	Construction	YES	Competitive Bidding	11/19/2020	12/08/2020	02/05/2021	02/15/2021	GoP	66,822,390.00		66,822,390.00	Asphalt Overlay of road with 50mm thick including pavement markings.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GG0142	Asphalt Overlay of Janiway-Badiangan-Tina Road, K0035+005-K0037+627, K0038+446-K0039+000, K0039+304-K0042+1998, Iloilo	Construction	YES	Competitive Bidding	11/19/2020	12/08/2020	02/05/2021	02/15/2021	GoP	61,528,400.00		61,528,400.00	Asphalt Overlay of road with 50mm thick including pavement markings.
21GG0143	Preventive Maintenance of Road: Asphalt Overlay along Iloilo-Capiz Rd. (Old Route) - K0004+(-773) - K0005+(753)	Construction	YES	Competitive Bidding	11/19/2020	12/08/2020	02/05/2021	02/15/2021	GoP	73,458,000.00		73,458,000.00	Asphalt Overlay of road with 50mm thick including pavement markings.
										0			
21GG0001-G	Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	10/28/2020	11/10/2020	01/04/2021	1/14/2021	GoP	627,492.77		627,492.77	Office Supplies
21GG0002-G	Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	10/28/2020	11/16/2020	01/05/2021	1/15/2021	GoP	4,550,018.75		4,550,018.75	common computer supplies and consumables
21GG0003-G	Procurement of common Information Technology Equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	10/28/2020	11/16/2020	01/05/2021	1/15/2021	GoP	1,673,344.34		1,673,344.34	Information Technology Equipment
21GG0004-G	Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/Construction/ QAS/ Planning	YES	Competitive Bidding	10/28/2020	11/16/2020	01/05/2021	1/15/2021	GoP	3,738,569.32		3,738,569.32	Fuel (Diesel and Gasoline)
21GG0005-G	Procurement of laboratory equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	QAS	YES	Competitive Bidding	10/28/2020	11/16/2020	01/05/2021	1/15/2021	GoP	1,232,252.00		1,232,252.00	Laboratory equipment
21GG0006-G	Procurement of office furniture for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Admin/ Construction/ Accounting/ QAS	YES	Competitive Bidding	10/30/2020	11/18/2020	01/11/2021	1/21/2021	GoP	1,058,131.00		1,058,131.00	office furniture
21GG0007-G	Procurement of Engine Maintenance for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Construction/ Planning	YES	Competitive Bidding	10/30/2020	11/18/2020	01/11/2021	1/21/2021	GoP	865,645.44		865,645.44	Engine Maintenance
21GG0008-G	Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	10/30/2020	11/18/2020	01/11/2021	1/21/2021	GoP	1,510,585.20		1,510,585.20	Construction materials
21GG0009-G	Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	10/30/2020	11/18/2020	01/11/2021	1/21/2021	GoP	1,384,441.00		1,384,441.00	Construction materials
21GG0010-G	Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	10/30/2020	11/18/2020	01/11/2021	1/21/2021	GoP	2,097,291.74		2,097,291.74	Maintenance Materials
21GG0011-G	Procurement of Road Safety Devices and Equipment for use of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/03/2020	11/23/2020	1/15/2021	1/25/2021	GoP	1,354,558.50		1,354,558.50	Road Safety Devices and Equipment

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GG0012-G	Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/03/2020	11/23/2020	1/15/2021	1/25/2021	GoP	3,194,541.00		3,194,541.00	Construction materials
21GG0013-G	Procurement of LPG for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/03/2020	11/16/2020	1/15/2021	1/22/2021	GoP	367,780.92		367,780.92	Construction materials
21GG0014-G	Procurement of common office equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Admin/ Construction/ Accounting/ QAS	YES	Competitive Bidding	11/03/2020	11/16/2020	1/15/2021	1/22/2021	GoP	265,680.00		265,680.00	Office equipment
21GG0015-G	Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (2nd Quarter of 2021)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	11/03/2020	11/16/2020	1/15/2021	1/22/2021	GoP	361,047.44		361,047.44	Office Supplies
21GG0016-G	Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	11/03/2020	11/16/2020	1/15/2021	1/22/2021	GoP	861,014.75		861,014.75	Computer supplies and consumables
21GG0017-G	Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Construction/ QAS/ Planning	YES	Competitive Bidding	11/20/2020	12/09/2020	1/22/2021	02/01/2021	GoP	2,884,219.32		2,884,219.32	Fuel (Diesel and Gasoline)
21GG0018-G	Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/20/2020	12/09/2020	1/22/2021	02/01/2021	GoP	1,510,585.20		1,510,585.20	Construction materials
21GG0019-G	Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance	YES	Competitive Bidding	11/20/2020	12/09/2020	1/22/2021	02/01/2021	GoP	2,995,081.00		2,995,081.00	Construction materials
21GG0020-G	Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	01/06/2021	1/25/2021	02/09/2021	2/19/2021	GoP	1,384,441.00		1,384,441.00	Crushed Aggregates
21GG0021-G	Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	01/06/2021	1/25/2021	02/09/2021	2/19/2021	GoP	1,479,346.08		1,479,346.08	Maintenance Materials

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GG0022-G	Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	01/12/2021	1/25/2021	02/09/2021	2/19/2021	GoP	408,651.26		408,651.26	Office Supplies
21GG0024-G	Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	02/04/2021	2/22/2021	03/09/2021	3/19/2021	GoP	3,305,112.75		3,305,112.75	Computer supplies and consumables
21GG0025-G	Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Construction/ QAS/ Planning	NO	Competitive Bidding	02/04/2021	2/22/2021	03/09/2021	3/19/2021	GoP	2,884,219.32		2,884,219.32	Fuel (Diesel and Gasoline)
21GG0026-G	Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	02/04/2021	2/22/2021	03/09/2021	3/19/2021	GoP	1,510,585.20		1,510,585.20	Construction materials
21GG0027-G	Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	02/04/2021	2/22/2021	03/09/2021	3/19/2021	GoP	1,384,441.00		1,384,441.00	Construction materials
21GG0028-G	Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	02/04/2021	2/22/2021	03/09/2021	3/19/2021	GoP	2,052,188.88		2,052,188.88	Maintenance Materials
21GG0030-G	Procurement of common Information Technology Equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	03/05/2021	3/25/2021	04/09/2021	4/19/2021	GoP	1,184,775.00		1,184,775.00	Information Technology Equipment
21GG0031-G	Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	03/05/2021	3/25/2021	04/09/2021	4/19/2021	GoP	3,156,781.00		3,156,781.00	Construction materials
21GG0033-G	Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (1st Quarter of 2021)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	4/13/2021	4/26/2021	05/11/2021	5/21/2021	GoP	290,479.56		290,479.56	Office Supplies
21GG0034-G	Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	4/13/2021	4/26/2021	05/11/2021	5/21/2021	GoP	859,008.75		859,008.75	Computer supplies and consumables
21GG0035-G	Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Construction/ QAS/ Planning	NO	Competitive Bidding	05/11/2021	5/31/2021	6/15/2021	6/25/2021	GoP	2,884,219.32		2,884,219.32	Fuel (Diesel and Gasoline)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GG0036-G	Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	05/11/2021	5/31/2021	6/15/2021	6/25/2021	GoP	1,510,585.20		1,510,585.20	Construction materials
21GG0037-G	Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	05/11/2021	5/31/2021	6/15/2021	6/25/2021	GoP	1,384,441.00		1,384,441.00	Construction materials
21GG0038-G	Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	05/11/2021	5/31/2021	6/15/2021	6/25/2021	GoP	2,814,579.29		2,814,579.29	Construction materials
21GG0039-G	Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance	NO	Competitive Bidding	05/11/2021	5/31/2021	6/15/2021	6/25/2021	GoP	2,995,081.00		2,995,081.00	Construction materials
21GG0023-G	Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	01/12/2021	N/A	1/26/2021	02/05/2021	GoP	98,672.28		98,672.28	various spare parts
21GG0029-G	Procurement of common janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	NP-53.9 - Small Value Procurement	02/02/2021	N/A	2/22/2021	03/04/2021	GoP	51,069.00		51,069.00	common janitorial
21GG0032-G	Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	04/06/2021	N/A	4/20/2021	04/30/2021	GoP	171,540.88		171,540.88	various spare parts
21GG0040-G	Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	07/05/2021	N/A	7/20/2021	7/30/2021	GoP	176,000.50		176,000.50	various spare parts
21GG0041-G	Procurement of electrical materials for the staff house and lighting maintenance of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning	NO	NP-53.9 - Small Value Procurement	11/18/2020	N/A	1/18/2021	1/28/2021	GoP	169,831.40		169,831.40	electrical materials
21GG0042-G	Procurement of common janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	NP-53.9 - Small Value Procurement	11/18/2020	N/A	1/18/2021	1/28/2021	GoP	77,097.92		77,097.92	janitorial supplies
21GG0043-G	Procurement of survey equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Construction/ Planning	NO	NP-53.9 - Small Value Procurement	11/24/2020	N/A	1/22/2021	02/01/2021	GoP	109,540.00		109,540.00	survey equipment
										0			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSGG0001	Sub-Surface Exploration for the Proposed Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers along 3rd Congressional District, Province of Iloilo	Planning & Design	NO	Competitive Bidding	01/29/2021	02/23/2021	03/09/2021	03/19/2021	GoP	2,100,000.00		2,100,000.00	Subsurface Exploration such as Advanced Boreholes, Standard Penetration Test Every 1.5 m., Computation of Data, Analysis and Recommendation
21CSGG0002	Sub-Surface Exploration for the Proposed Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers along 4th Congressional District, Province of Iloilo	Planning & Design	NO	Competitive Bidding	04/01/2021	04/26/2021	05/11/2021	05/21/2021	GoP	1,800,000.00		1,800,000.00	Subsurface Exploration such as Advanced Boreholes, Standard Penetration Test Every 1.5 m., Computation of Data, Analysis and Recommendation
										0			
20GG0001	ROAD WIDENING OF PASSI - SAN RAFAEL - LEMERY - SARA ROAD K0055+769 - K0057+150	Construction	YES	Competitive Bidding	10/16/2019	11/11/2019	01/05/2021	01/15/2021	GoP	8,106,000.00		8,106,000.00	Road widening of 1.402 km. of road, 3.65m wide on both lanes and 0.30m thick which includes Reinforced Lined Canals, Cross Drainage with Flared Type Headwall and Catch Basin, Slope Protection including Bioengineering Solutions, Metal Guardrails and Pavement Markings
20GG0003	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY OF CABATUAN - NEW LUCENA - BGA. BANTE ROAD K0027+728.50 - K0030+181, K0030+420 - K0031+298	Construction	YES	Competitive Bidding	10/16/2019	11/11/2019	01/05/2021	01/15/2021	GoP	2,486,000.00		2,486,000.00	Asphalt Overlay of 3.2795 km. of road, 6.70m wide & 50mm thick
20GG0006	CONSTRUCTION OF JALAU RIVER CONTROL IN CALINOG, ILOILO	Construction	YES	Competitive Bidding	10/16/2019	11/11/2019	01/05/2021	01/15/2021	GoP	8,800,000.00		8,800,000.00	Construction of 287.80 l.m. Slope Protection Structure (Concrete Revetment Wall) with Steel Sheet Pile Footing (L=6.00m), 2,259.00 cu.m. Stone Masonry & 59.00 cu.m. Gabions (1mx1mx2m, Metallic Coated)
20GG0002	ROAD WIDENING OF ILOILO EAST COAST – CAPIZ ROAD K0281+495 - K0282+600	Construction	YES	Competitive Bidding	11/06/2019	11/25/2019	01/05/2021	01/15/2021	GoP	2,190,000.00		2,190,000.00	Road widening of 1.105 km. of road, 3.35m on both lanes and 0.30m thick which includes Slope Protection, Metal Guardrails and Pavement Markings
20GG0008	CONSTRUCTION OF FLOOD CONTROL/SLOPE PROTECTION IN BAROTAC NUEVO, ILOILO	Construction	YES	Competitive Bidding	11/06/2019	11/25/2019	01/05/2021	01/15/2021	GoP	8,800,000.00		8,800,000.00	Construction of 5,535.00 sq.m. (615 l.m.) Flood Control/Slope Protection Structure (Concrete Revetment Wall) with Concrete Cut-Off Wall Footing (L=2.00m), 2,601 cu.m. Stone Masonry & 54.00 each 910mmØ RCPC (Class VI)
20GG0010	CONSTRUCTION OF CONCRETE ROAD – BUNGCA-SHOTON-BAROTAC NUEVO TO MATANGHARON-POBLACION, DINGLE LEADING TO MT. SALIHID SHRINE, BAROTAC NUEVO, ILOILO	Construction	YES	Competitive Bidding	11/06/2019	11/25/2019	01/05/2021	01/15/2021	GoP	26,603,000.00		26,603,000.00	Concreting of 3.00 kms. road, 6.70m wide, 0.30m thick including Lined Canal, Cross Drain, Slope Protection and Thermoplastic Pavement Markings
20GG0012	CONSTRUCTION OF CONCRETE ROAD – BRGY. GINES VIEJO TO BRGY. TAGUBONG ROAD IN SUPPORT OF SUGAR MILLING INDUSTRY, PASSI CITY, ILOILO, PACKAGE I	Construction	YES	Competitive Bidding	11/09/2019	11/28/2019	01/05/2021	01/15/2021	GoP	29,400,000.00		29,400,000.00	Concreting of 3.50 km. Road, 6.70m wide, 300mm thick including Cross Drain, Slope Protection and Thermoplastic Pavement Markings

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GG0013	ROAD WIDENING OF ILOILO EAST COAST – CAPIZ ROAD – K0253+490 – K0254+943, K0255+204 – K0255+424	Construction	YES	Competitive Bidding	11/09/2019	11/28/2019	01/05/2021	01/15/2021	GoP	8,212,000.00		8,212,000.00	Concrete widening of 1.642 km. Road, 7.30m wide, 300mm thick & Reconstruction to Concrete Pavement of 0.0147 km. road, 6.70m wide, 300mm thick including Cross Drain, Curb Gutter, Sidewalk and Thermoplastic Pavement Markings
20GG0014	CONSTRUCTION OF CONCRETE ROAD – BRGY. GINES VIEJO TO BRGY. TAGUBONG ROAD IN SUPPORT OF SUGAR MILLING INDUSTRY, PASSI CITY, ILOILO, PACKAGE II	Construction	YES	Competitive Bidding	11/09/2019	11/28/2019	01/05/2021	01/15/2021	GoP	9,570,000.00		9,570,000.00	Concreting of 2.175 km. Road, 6.70m wide, 300mm thick including Cross Drain, Slope Protection and Thermoplastic Pavement Markings
20GG0022	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING OF PASSI – CALINOG ROAD, K0051+400- K0051+600, K0052+500- K0052+650, K0053+100- K0053+550, K0054+000- K0054+100, K0055+000- K0055+200, K0055+300- K0055+500, K0055+600- K0055+800	Construction	YES	Competitive Bidding	11/20/2019	12/09/2019	01/05/2021	01/15/2021	GoP	710,000.00		710,000.00	Concrete Reblocking of 0.985lane km of road, 3.35 wide and 300 mm thick
20GG0023	RECONSTRUCTION TO CONCRETE PAVEMENT – ILOILO – CAPIZ ROAD (OLD ROUTE) – K0029+520-K0029+837, K0040+354-K0040+820, K0040+938-K0041+077, K0041+710-K0041+947, K0042+600-K0042+805, K0043+267-K0043+480, K0044+140-K0044+200, K0044+320-K0044+835, K0045+852-K0045+980, K0054+116, K0054+445	Construction	YES	Competitive Bidding	11/20/2019	12/09/2019	01/08/2021	01/18/2021	GoP	10,976,000.00		10,976,000.00	Reconstruction of 5.242 lane km road, 6.10m wide on existing widening and 6.70m wide on unwidened road and 0.30m thick which includes widening on curves, reinforced lined canal, slope protection (stone masonry) and reflectorized thermoplastic pavement markings
20GG0024	ROAD WIDENING OF PASSI – CALINOG ROAD, K0059+066 – K0061+132	Construction	YES	Competitive Bidding	11/20/2019	12/09/2019	01/08/2021	01/18/2021	GoP	9,383,000.00		9,383,000.00	Concrete widening of 1.626 km road, 6.70m wide, 300mm thick, including cross drain, slope protection and thermoplastic pavement markings
20GG0027	RECONSTRUCTION TO CONCRETE PAVEMENT – DUEÑAS DIVERSION ROAD, K0043+653 – K0044+000; K0046+729 – K0046+901	Construction	YES	Competitive Bidding	11/23/2019	12/12/2019	01/08/2021	01/18/2021	GoP	766,000.00		766,000.00	Reconstruction to Concrete Pavement of 364.00 l.m. road, 6.70m wide and 0.30m thick which includes Cross Drainage (1 Barrel – 3m x 3m RCBC), Sidewalk, Curb & Gutter, Slope Protection (Grouted Riprap) & Reflectorized Thermoplastic Pavement Markings
20GG0028	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – LAMBUNAO–INCA ROAD, K0059+260 – K0059+405; K0060+039 – K0060+151	Construction	YES	Competitive Bidding	11/23/2019	12/12/2019	01/08/2021	01/18/2021	GoP	31,160,000.00		31,160,000.00	Construction of Active Slope Protection at K0059+280 – K0059+230 (L/S) and Road Slope Protection K0060+039 – K0060+156 (R/S) w/ 117.00 l.m., 0.30m thick x 8.20m wide PCC Pavement, Grouted Riprap w/ Concrete Lined Canal at L/S and Thermoplastic Pavement Markings
20GG0029	ROAD WIDENING OF ILOILO- CAPIZ ROAD (OLD ROUTE), K0035+788 – K0037+179	Construction	YES	Competitive Bidding	11/23/2019	12/12/2019	01/08/2021	01/18/2021	GoP	3,000,000.00		3,000,000.00	Concrete widening of 0.62265 km road, 7.30m wide, 300mm thick and 0.78135 km road, 6.70m wide, 300mm thick including Cross Drain, Slope Protection and Thermoplastic Pavement Markings

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GG0035	ROAD WIDENING OF POTOTAN-TINA-LAMBUNAO ROAD, K0034+919 – K0036+200	Contruction	YES	Competitive Bidding	11/27/2019	12/16/2019	01/08/2021	01/18/2021	GoP	2,684,000.00		2,684,000.00	Road widening of 1,129.00 l.m. of road, 6.70m wide and 0.30m thick which includes Reinforced Lined Canal, Slope Protection (Grouted Riprap), Metal Guardrail with End Piece & Reflectorized Pavement Markings
20GG0037	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TIGUM RIVER, CABATUAN, ILOILO	Contruction	YES	Competitive Bidding	11/29/2019	12/18/2019	01/08/2021	01/18/2021	GoP	8,033,000.00		8,033,000.00	Construction of 372.00 l.m. Flood Control Structure (Concrete Revetment Wall) with 1,445.00 cu.m. Stone Masonry
20GG0038	CONSTRUCTION OF SUAGE RIVER CONTROL SYSTEM, JANIUAY, ILOILO	Contruction	YES	Competitive Bidding	11/29/2019	12/18/2019	01/08/2021	01/18/2021	GoP	7,700,000.00		7,700,000.00	Construction of 320.00 l.m. Flood Control Structure (Concrete Revetment Wall) with 1,809.00 cu.m. Stone Masonry
20GG0039	CONSTRUCTION OF CONCRETE ROAD – JCT. RUMAGAYRAY – SAN ENRIQUE ROAD LEADING TO PUTI-AN WALL CLIMBING, SAN ENRIQUE, ILOILO	Contruction	YES	Competitive Bidding	11/29/2019	12/18/2019	01/08/2021	01/18/2021	GoP	2,052,000.00		2,052,000.00	Construction of 1,000.00 l.m. road with 6.70m wide and 0.30m thick which includes Construction of three (3) Barrel – 3.00m x 3.00m x 4.00m RCBC & Slope Protection (Grouted Riprap)
20GG0040	CONSTRUCTION OF CONCRETE ROAD – BRGY. GINES VIEJO TO BRGY. MAN-IT ROAD IN SUPPORT OF SUGAR MILL INDUSTRY, PASSI CITY, ILOILO	Contruction	YES	Competitive Bidding	11/29/2019	12/18/2019	01/08/2021	01/18/2021	GoP	10,230,000.00		10,230,000.00	Concreting of 1.972 km. road, 6.70m wide and 0.300mm thick including Cross Drain, Slope Protection and Thermoplastic Pavement Markings
20GG0043	ROAD WIDENING OF BANGA POLOT-AN – POTOTAN POB. ROAD – K0281+974 - K0282+883	Contruction	YES	Competitive Bidding	11/30/2019	12/20/2019	01/11/2021	01/21/2021	GoP	1,806,000.00		1,806,000.00	Road widening of 0.445 km road, 6.70m wide, 300mm thick and 0.110 km road, 7.30m wide, 300mm thick including Lined Canal, Curb & Gutter, Sidewalk & Thermoplastic Pavement Markings
20GG0044	ROAD WIDENING OF POTOTAN – MINA – JANIUAY ROAD – K0034+350 - K0035+000	Contruction	YES	Competitive Bidding	11/30/2019	12/20/2019	01/11/2021	01/21/2021	GoP	1,699,000.00		1,699,000.00	Road widening of 658.00 l.m. road, 6.70m wide & 0.30m thick which includes Reinforced Lined Canal, Cross Drainage (2 units of single barrel 1.25m x 1.00m RCPC), Slope Protection (Grouted Riprap), Metal Guardrails with End Piece and Reflectorized Thermoplastic Pavement Markings
20GG0046	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING – ILOILO-CAPIZ (NEW ROUTE) – K0037+100 – K0037+200; K0037+500 – K0037+600; K0038+150 – K0038+350; K0038+800 – K0038+950; K0047+000 – K0047+200; K0047+600 – K0048+000; K0048+300 – K0048+400	Contruction	YES	Competitive Bidding	11/30/2019	12/20/2019	01/11/2021	01/21/2021	GoP	590,000.00		590,000.00	Concrete Reblocking of 0.7965 lane km. road with 3.35m wide and 0.30m thick including Reflectorized Thermoplastic Pavement Markings
20GG0055	ROAD WIDENING OF ILOILO – CAPIZ (NEW ROUTE), K0035+300 - K0035+570; K0041+099 - K0041+205; K0043+292 - K0043+675; K0046+025 - K0046+225; K0060+100 - K0060+360	Contruction	YES	Competitive Bidding	12/06/2019	12/26/2019	01/11/2021	01/21/2021	GoP	2,616,000.00		2,616,000.00	Road widening of 1.219 km. of road, 6.70m & 7.30m wide for 2 lanes, 3.35m & 3.65m for 1 lane & 0.30m thick which includes Reinforced Lined Canal, Cross Drainage with Headwall and Wingwall (0.91mØ RCPC), Slope Protection (Grouted Riprap & Stone Masonry), Metal Guardrails with End Piece and Reflectorized Thermoplastic Pavement Markings


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GG0056	CONSTRUCTION OF CONCRETE ROAD – BAROTAC NUEVO BY-PASS ROAD, ILOILO	Construction	YES	Competitive Bidding	12/06/2019	12/26/2019	01/11/2021	01/21/2021	GoP	2,000,000.00		2,000,000.00	Concrete of 1,574 lane km. road, 3.35m wide, 300mm thick including Slope Protection, Metal Guardrail, Internally Illuminated (Solar) Pavement Levelled Median, Stud Flush Type & Thermoplastic
20GG0063	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SUAGE RIVER, MINA, ILOILO	Construction	YES	Competitive Bidding	12/07/2019	12/27/2019	01/11/2021	01/21/2021	GoP	10,233,000.00		10,233,000.00	Construction of 407.20 l.m. Flood Control Structure (Concrete Revetment Wall) including 2,420.00 cu.m. Stone Masonry
20GG0069	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING OF BANGA POLOTAN – POTOTAN POB. ROAD, K0280+000 – K0281+505	Construction	YES	Competitive Bidding	12/14/2019	01/03/2020	01/11/2021	01/21/2021	GoP	626,000.00		626,000.00	Concrete reblocking of 0.841 lane km. of road, 3.35m wide & 0.30m thick including Installation of Reflectorized Thermoplastic Pavement Markings
20GG0073	RECONSTRUCTION TO CONCRETE PAVEMENT OF TIWI – TALISAY - GUINTAS ROAD, K0269+(-040) – K0269+251	Construction	YES	Competitive Bidding	12/14/2019	01/03/2020	01/11/2021	01/21/2021	GoP	582,000.00		582,000.00	Reconstruction to Concrete Pavement of 0.291 km. road, 6.70m wide & 0.30m thick including Installation of Reflectorized Thermoplastic Pavement Markings
20GG0075	RECONSTRUCTION TO CONCRETE PAVEMENT – JANIUAY – BADIANGAN – TINA ROAD, K0039+000 – K0039+304	Construction	YES	Competitive Bidding	12/21/2019	01/09/2020	01/11/2021	01/21/2021	GoP	608,000.00		608,000.00	Reconstruction to Concrete Pavement of 304.00 l.m. road, 6.70m wide & 0.30m thick which includes Reinforced Lined Canal, Panel Shoulder & Reflectorized Thermoplastic Pavement Markings
20GG0076	CONSTRUCTION OF FLOOD CONTROL/SLOPE PROTECTION ALONG JALAU RIVER IN SAN ENRIQUE, ILOILO	Construction	YES	Competitive Bidding	12/21/2019	01/09/2020	01/11/2021	01/21/2021	GoP	8,800,000.00		8,800,000.00	Construction of 300.00 l.m. (5,100 sq.m.) Flood Control/Slope Protection Structure (Concrete Revetment Wall) including 2,294.00 cu.m. Stone Masonry
20GG0077	CONSTRUCTION OF JALAU RIVER CONTROL ALONG POTOTAN-DINGLE-TABUGON ROAD, DINGLE, ILOILO	Construction	YES	Competitive Bidding	12/21/2019	01/09/2020	01/12/2021	01/22/2021	GoP	8,800,000.00		8,800,000.00	Construction of 286.80 l.m. Flood Control Structure (Concrete Revetment Wall) including 2,591.00 cu.m. Stone Masonry
20GG0081	CONSTRUCTION OF SUAGE RIVER CONTROL SYSTEM IN POTOTAN, ILOILO	Construction	YES	Competitive Bidding	12/28/2019	01/16/2020	01/12/2021	01/22/2021	GoP	9,133,000.00		9,133,000.00	Construction of 310.00 l.m. Flood Control Structure (Concrete Revetment Wall) including 2,100.00 cu.m. Stone Masonry
20GG0088	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING OF PASSI-CALINOG ROAD, K0061+257 – K0062+503	Construction	NO	Competitive Bidding	01/04/2020	01/23/2020	01/12/2021	01/22/2021	GoP	854,000.00		854,000.00	Concrete Reblocking of 1.249 lane km. road with 3.35m wide including Thermoplastic Pavement Markings
20GG0093	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – ILOILO-CAPIZ RD. (OLD ROUTE) - K0045+922 - K0046+076, K0046+089 - K0046+114, K0046+303 - K0046+358	Construction	NO	Competitive Bidding	01/04/2020	01/23/2020	01/12/2021	01/22/2021	GoP	1,281,000.00		1,281,000.00	Construction of 1,281.00 sq.m. Road Slope Protection Structure (Concrete Revetment Wall) with Steel Sheet Pile Footing at Iloilo-Capiz (Old Route) K0045+950 – K0046+076 (R/S), K0046+089-K0046+114 (L/S) & K0046+303 – K0046+358 (L/S)
20GG0095	RECONSTRUCTION TO CONCRETE PAVEMENT – POTOTAN – MINA – JANIUAY ROAD, K0039+709 – K0039+1013	Construction	NO	Competitive Bidding	01/08/2020	01/27/2020	01/12/2021	01/22/2021	GoP	608,000.00		608,000.00	Reconstruction to Concrete Pavement of 304.00 l.m. road & Widening of 87.00 l.m. of road, 6.70m wide & 0.30m thick which includes Cross Drainage (RCBC, top slab as roadway) & Reflectorized Thermoplastic Pavement Markings

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GG0106	CONSTRUCTION OF CONCRETE ROAD - POBLACION BAROTAC NUEVO – BRGY. ACUIT ROAD LEADING TO DUMANGAS RO-RO PORT, BAROTAC NUEVO, ILOILO	Construction	NO	Competitive Bidding	01/10/2020	01/29/2020	01/12/2021	01/22/2021	GoP	1,166,000.00		1,166,000.00	Construction of 0.2618 km. road, 6.70m wide & 0.28m thick includes Construction of Concrete Drainage and Repair/ Rehabilitation of 20.00 l.m. of bridge includes Sealing of Cracks on Deck Slab and Girders, Partial Deck Replacement, Application of Carbon Fiber Sheet and Plate, Application of Waterproofing and Repair of Bridge abutment Protection
20GG0129	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSES AND LANDSLIDE, LAMBUNAO-INCA ROAD, LAMBUNAO, ILOILO	Construction	NO	Competitive Bidding	02/05/2020	03/05/2020	01/12/2021	01/22/2021	GoP	40,614,000.00		40,614,000.00	Construction of 1,509.00 sq.m. Road Slope Protection with Steel Sheet Pile Footing L=6.00m, Micro Piles (0.30mØ) & Permanent Casing including 1,189.25 sq.m. PCC Pavement, Unreinf., 0.30m thick, 14 days) with Metal Guardrails with Paint, Metal Beam End Piece (Fish Tail) & Reflectorized Thermoplastic Pavement Markings (White)
20GG0130	CONCRETING OF BRGY. MINA EAST-SINGAY-AGMANAPHAO ROAD, MINA, ILOILO	Construction	NO	Competitive Bidding	02/05/2020	02/24/2020	01/12/2021	01/22/2021	GoP	7,700,000.00		7,700,000.00	Concreting of 0.815 km road, 5.00m wide, 300mm thick including cross drain
20GG0135	COMPLETION OF MULTI-PURPOSE BUILDING (GYMNASIUM), BAROTAC NUEVO, ILOILO	Construction	NO	Competitive Bidding	02/15/2020	03/05/2020	01/12/2021	01/22/2021	GoP	42,500,000.00		42,500,000.00	Completion of Multi-Purpose Building (Gymnasium), Barotac Nuevo, Iloilo with an area of 3,166.30 sq.m.
20GG0137	REHABILITATION OF ROADS WITH SLIP, SLOPE COLLAPSES AND LANDSLIDE ALONG PASSI-SAN RAFAEL ROAD, BRGY. MADARAG, SAN ENRIQUE, ILOILO	Construction	NO	Competitive Bidding	02/22/2020	03/12/2020	01/12/2021	01/22/2021	GoP	19,250,000.00		19,250,000.00	Construction of 202.80 l.m. Concrete Revetment with Steel Sheet Foundation, Reinforced Lined Canal, Slope Protection on Cut Section (Grouted Riprap) and Cross Drainage (1-0191mØ RCPC with Catch Basin on right side & 1-3.0m x 3.0m RCBC with Wingwall & Apron Slab on both side
20GG0142	CONSTRUCTION/RENOVATION OF NEW TOWN SITE CITY HALL, BRGY. SABLOGON, PASSI CITY	Construction	NO	Competitive Bidding	02/26/2020	03/16/2020	01/12/2021	01/22/2021	GoP	12,450,000.00		12,450,000.00	Construction of New City Hall (Sports Center) from Grid A-1 to D-9 with a total area of 1,125 sq.m. (45.0m x 25.0m)
20GG0145	CONSTRUCTION/IMPROVEMENT OF CABATUAN SPORTS COLISEUM, CABATUAN, ILOILO	Construction	NO	Competitive Bidding	02/26/2020	03/16/2020	01/12/2021	01/22/2021	GoP	8,300,000.00		8,300,000.00	Construction/Improvement of Sports Coliseum with an area of 1,331.52 sq.m. (30.40m x 43.80m)
20GG0150	CONSTRUCTION/IMPROVEMENT OF POTOTAN MUNICIPAL HALL, POTOTAN, ILOILO	Construction	NO	Competitive Bidding	02/28/2020	03/19/2020	01/15/2021	01/25/2021	GoP	12,450,000.00		12,450,000.00	Construction/Improvement of Pototan Municipal Hall building, Phase 3
20GG0151	REPAIR/REHABILITATION AND IMPROVEMENT OF POTOTAN MUNICIPAL HALL, POTOTAN, ILOILO	Construction	NO	Competitive Bidding	02/28/2020	03/19/2020	01/15/2021	01/25/2021	GoP	16,600,000.00		16,600,000.00	Repair/Rehabilitation and Improvement of Municipal Hall Building, Phase 2
20GG0153	CONSTRUCTION AND RENOVATION OF CITY HALL BUILDING, BRGY. SABLOGON, PASSI CITY	Construction	NO	Competitive Bidding	02/29/2020	03/19/2020	01/15/2021	01/25/2021	GoP	8,300,000.00		8,300,000.00	Construction of City Hall Building (OWWA Office) from Grid A-3 to D-6 with a total area of 191.52 sq.m. (15.20m x 12.60m) including Tiles, Aluminum Cladding, Painting Works for Ceiling along Grid A-1 to D-3
20GG0156	EXPANSION OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING), POTOTAN, ILOILO	Construction	NO	Competitive Bidding	02/29/2020	03/19/2020	01/15/2021	01/25/2021	GoP	42,500,000.00		42,500,000.00	Expansion of Three (3) Storey Multi-Purpose Building, Phase 1 (Municipal Building)


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GG0174	CONSTRUCTION OF REVETMENT WALL ALONG SUAGE RIVER, JANIUAY, ILOILO	Contruction	NO	Competitive Bidding	05/23/2020	06/11/2020	01/15/2021	01/25/2021	GoP	85,000,000.00		85,000,000.00	Construction of 826.00 l.m., 0.20m thick Concrete Revetment Wall with 12,390 m Steel Sheet Pile Footing, 4,231 cu.m. Stone Masonry and 1,440 cu.m. Gabions (1m x 1m x 3m), Metallic Coasted Ground Sill
20GG0175	REHABILITATION OF MULTI-PURPOSE BUILDING (GYMNASIUM), BAROTAC NUEVO, ILOILO	Contruction	NO	Competitive Bidding	06/03/2020	06/22/2020	01/15/2021	01/25/2021	GoP	12,450,000.00		12,450,000.00	Completion of Multi-Purpose Building (Gym) including Finishing and other Civil Works with an area of 1,782.03 sq.m.

NOTE: **FY 2020 Projects under For-Later-Release (FLR) were already bid-out but not yet awarded.**


Prepared by:


MA. BELEN P. ACUESTA
 BAC SECRETARIAT

Recommending Approval:


EDUARD B. OREN
 BAC CHAIRPERSON

Approved:


SANNY BOY O. OROPEL, CES E
 HEAD OF PROCURING ENTITY