



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IE/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads 1. Daang Maharlika (LZ) - K0135 + (-332) - K0135 + (-268), K0135 + (-732) - K0135 + (-492), K0137 + 513 - K0137 + 600, K0140 + 300 - K0140 + 600, K0135 + 700 - K0135 + 720, K0136 + 662 - K0136 + 737, K0139 + 928 - K0139 + 978, K0142 + 500 - K0142 + 802, K0144 + 709 - K0144 + 909, K0147 + 300 - K0147 + 410	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 4, 2021	February 5, 2021	Government of the Philippines (GOP)	9,851,000.00			Preventive Maintenance of Road: Asphalt Overlay
21DL0002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads 1. Daang Maharlika (LZ) - K0150 + 400 - K0150 + 484, K0150 + 518 - K0150 + 600, K0153 + 197 - K0153 + 300	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 4, 2021	February 5, 2021	Government of the Philippines (GOP)	1,556,000.00			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
21DL0003	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads 1. Daang Maharlika (LZ) - K0159 + 661 - K0159 + 701	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 4, 2021	February 5, 2021	Government of the Philippines (GOP)	10,000,000.00			Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0004	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads 2. Jct MSR-Old Zigzag Rd - K0153 + 236 - K0153 + 257, K0153 + 315 - K0153 + 456, K0153 + 800 - K0153 + 884, K0153 + 957 - K0154 + 033	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 4, 2021	February 5, 2021	Government of the Philippines (GOP)	36,120,000.00			Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0005	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads 1. Jct MSR-Old Zigzag Rd - K0153 + (-310) - K0153 + 305	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 4, 2021	February 5, 2021	Government of the Philippines (GOP)	6,470,000.00			Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0006	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads 2. Jct MSR-Old Zigzag Rd - K0153 + 345 - K0153 + 540	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 4, 2021	February 5, 2021	Government of the Philippines (GOP)	25,000,000.00			Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads 1. Daang Maharlika (LZ) - K0136 + 286 - K0136 + 942	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 4, 2021	February 5, 2021	Government of the Philippines (GOP)	1,266,000.00			Construction/ Upgrading/ Rehabilitation of Drainage
21DL0008	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass Diversion Roads 1. Pagbilao Bypass, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 4, 2021	February 5, 2021	Government of the Philippines (GOP)	75,000,000.00			Construction of By-Pass Diversion Roads
21DL0009	Local Program, Construction / Repair/ Rehabilitation / Improvement of Various Infrastructure Including Local Projects, Buildings And Other Structures, Multipurpose/ Facilities, 1. Construction of Multi-Purpose Building, Barangay Bucal, Pagbilao, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 4, 2021	February 5, 2021	Government of the Philippines (GOP)	5,000,000.00			Construction of Multi-Purpose Building
21DL0010	Local Program, Construction / Repair/ Rehabilitation / Improvement of Various Infrastructure Including Local Projects, Buildings And Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Del Carmen, Pagbilao, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 4, 2021	February 5, 2021	Government of the Philippines (GOP)	5,000,000.00			Construction of Multi-Purpose Building
21DL0011	Local Program, National Roads and Bridges, National Roads 1. Construction of Slope Protection along MSR, New Diversion Zigzag Road, K0155+100 - K0155+200 Brgy. Maliboy, Atimonan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2021	January 27, 2021	February 8, 2021	February 9, 2021	Government of the Philippines (GOP)	32,491,000.00			Construction of Slope Protection
21DL0012	Local Program, National Roads and Bridges, National Roads 2. Construction of Slope Protection along Old Zigzag Road, K0153+450 - K0153+600 Brgy. Maliboy, Pagbilao, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2021	January 27, 2021	February 8, 2021	February 9, 2021	Government of the Philippines (GOP)	23,100,000.00			Construction of Slope Protection
21DL0013	Local Program, National Roads and Bridges, National Roads 3. Construction of Slope Protection along Old Zigzag Road, K0154+ 150 - K0154+300 Brgy. Maliboy, Pagbilao, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2021	January 27, 2021	February 8, 2021	February 9, 2021	Government of the Philippines (GOP)	23,100,000.00			Construction of Slope Protection
21DL0014	Local Program, Local Roads and Bridges, Local Roads 1. Construction of Local Road, Brgy. Alupay, Pagbilao, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2021	January 27, 2021	February 8, 2021	February 9, 2021	Government of the Philippines (GOP)	4,489,000.00			Construction of Local Road,
21DL0015	Local Program, Local Infrastructure Program, Local Roads and Bridges 1. Construction of Local Road, Barangay Talipan, Pagbilao, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2021	January 27, 2021	February 8, 2021	February 9, 2021	Government of the Philippines (GOP)	1,000,000.00			Construction of Local Road,





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikihan, Gumaca Quezon

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

21DL0016	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventativ Maintenance - Primary Roads, 1. Daang Maharlika (LZ) -K0213 + 800 - K0213 + 894, K0214 + 100 -K0214 + 818, K0219 + 200 -K0219 + 250, K0227 + 200 -K0227 + 214, K0231 + 500 - K0231 + 528, K0235 + 600 -K0235 + 675, K0236 + 500 - K0236 + 541	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2021	January 27, 2021	February 8, 2021	February 9, 2021	Government of the Philippines (GOP)	6,680,000.00		Preventive Maintenance of Road
21DL0017	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventativ Maintenance - Primary Roads, 2. Quirino H-way -K0257 + 062 -K0257 + 100, K0257 + 200 -K0257 + 343	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2021	January 27, 2021	February 8, 2021	February 9, 2021	Government of the Philippines (GOP)	812,000.00		Preventive Maintenance of Road
21DL0018	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads 1. Quirino H-way -K0266 + 253 -K0266 + 258, K0266 + 648 -K0266 + 762, K0280 + 461 -K0280 + 643	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2021	January 27, 2021	February 8, 2021	February 9, 2021	Government of the Philippines (GOP)	6,177,000.00		Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
21DL0019	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads 1. MSR Jct Lopez-Hondagua Port Rd - K0222 + 829 -K0223 + 000	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2021	January 27, 2021	February 8, 2021	February 9, 2021	Government of the Philippines (GOP)	2,804,000.00		Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
21DL0020	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads -Tertiary Roads 1. 1. Quezon-Alabat-Perez Rd - K0004 + 115 -K0004 + 501, K0004 + 392 - K0004 + 608	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2021	January 27, 2021	February 8, 2021	February 9, 2021	Government of the Philippines (GOP)	10,000,000.00		Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
21DL0021	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads 1. Daang Maharlika (LZ) -K0162 + 210 -K0162 + 277.50	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2021	January 28, 2021	February 10, 2021	February 11, 2021	Government of the Philippines (GOP)	1,880,000.00		Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0022	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads 2. Daang Maharlika (LZ) -K0186 + 656 -K0186 + 939	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2021	January 28, 2021	February 10, 2021	February 11, 2021	Government of the Philippines (GOP)	20,000,000.00		Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0023	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads 3. Daang Maharlika (LZ) -K0189 + 400 -K0189 + 650	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2021	January 28, 2021	February 10, 2021	February 11, 2021	Government of the Philippines (GOP)	15,000,000.00		Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0024	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads 4. Daang Maharlika (LZ) -K0205 + 510 -K0205 + 530	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2021	January 28, 2021	February 10, 2021	February 11, 2021	Government of the Philippines (GOP)	2,000,000.00		Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0025	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Secondary Roads 1. MSR Jct Lopez-Hondagua Port Rd - K0222 + 700 -K0222 + 735	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2021	January 28, 2021	February 10, 2021	February 11, 2021	Government of the Philippines (GOP)	1,594,000.00		Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0026	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads 2. MSR Jct-Lopez-Buenavista Rd -K0221 + 350 -K0221 + 370	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2021	January 28, 2021	February 10, 2021	February 11, 2021	Government of the Philippines (GOP)	723,000.00		Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0027	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads 1. Jct MSR-Old Zorzo Rd -K0156 + 869 - K0157 + 015	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2021	January 28, 2021	February 10, 2021	February 11, 2021	Government of the Philippines (GOP)	33,291,000.00		Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0028	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads 2. Jct MSR-Old Zorzo Rd -K0157 + 347 -K0157 + 440	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2021	January 28, 2021	February 10, 2021	February 11, 2021	Government of the Philippines (GOP)	3,000,000.00		Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0029	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads 3. Quezon-Alabat-Perez Rd -K0012 + 863 -K0012 + 903	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2021	January 28, 2021	February 10, 2021	February 11, 2021	Government of the Philippines (GOP)	810,000.00		Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21DL0030	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads -Primary Roads 1. Daang Maharlika (LZ) -K0200 + 222 -K0200 + 940	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2021	January 28, 2021	February 10, 2021	February 11, 2021	Government of the Philippines (GOP)	2,000,000.00		Construction/ Upgrading/ Rehabilitation of Drainage





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikihan, Gumaca Quezon

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

21DL0031	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads -Primary Roads 2. Daang Maharlika (LZ) -K0216 + 502.50 -K0216 + 606, K0216 + 980.60 - K0217 + 204. K0222 + 000 -K0222 + 360	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2021	February 1, 2021	February 11, 2021	February 12, 2021	Government of the Philippines (GOP)	10,000,000.00		Construction/ Upgrading/ Rehabilitation of Drainage
21DL0032	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads 1. Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0199 + 300 -K0199 + 499	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2021	February 1, 2021	February 11, 2021	February 12, 2021	Government of the Philippines (GOP)	11,500,000.00		Construction/ Upgrading/ Rehabilitation of Drainage
21DL0033	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Primary Roads 1. Daang Maharlika (LZ) -K0171 + 388 -K0172 + 175	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2021	February 1, 2021	February 11, 2021	February 12, 2021	Government of the Philippines (GOP)	41,000,000.00		Road Widening
21DL0034	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Primary Roads 2. Daang Maharlika (LZ) -K0194 + 100, K0195 + 000 - K0195 + 307	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2021	February 1, 2021	February 11, 2021	February 12, 2021	Government of the Philippines (GOP)	2,041,000.00		Road Widening
21DL0035	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Primary Roads 3. Quirino H-way -K0271 + 000 - K0271 + 458	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2021	February 1, 2021	February 11, 2021	February 12, 2021	Government of the Philippines (GOP)	22,891,000.00		Road Widening
21DL0036	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads 1. Guinayangan-Tagkawayan Diversion Road, Guinayangan Section, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2021	February 1, 2021	February 11, 2021	February 12, 2021	Government of the Philippines (GOP)	50,000,000.00		Construction of By-Pass and Diversion Roads
21DL0037	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads 2. Guinayangan-Tagkawayan Diversion Road, Package D, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2021	February 1, 2021	February 11, 2021	February 12, 2021	Government of the Philippines (GOP)	11,000,000.00		Construction of By-Pass and Diversion Roads
21DL0038	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads 3. Guinayangan-Tagkawayan Diversion Road, Tagkawayan Section, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2021	February 1, 2021	February 11, 2021	February 12, 2021	Government of the Philippines (GOP)	50,000,000.00		Construction of By-Pass and Diversion Roads
21DL0039	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads 4. Gumaca By-Pass Road, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2021	February 1, 2021	February 11, 2021	February 12, 2021	Government of the Philippines (GOP)	50,000,000.00		Construction of By-Pass and Diversion Roads
21DL0040	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads 5. Lopez By-Pass, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2021	February 1, 2021	February 11, 2021	February 12, 2021	Government of the Philippines (GOP)	50,000,000.00		Construction of By-Pass and Diversion Roads
21DL0041	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads 6. Plandil By-Pass, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2021	February 2, 2021	February 12, 2021	February 13, 2021	Government of the Philippines (GOP)	50,000,000.00		Construction of By-Pass and Diversion Roads
21DL0042	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads 1. Atimonan-Mauban Road, Atimonan Section, Package A, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2021	February 2, 2021	February 12, 2021	February 13, 2021	Government of the Philippines (GOP)	50,000,000.00		Construction of Missing Links/ New Roads
21DL0043	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads 2. Calauag-Guinayangan-Buenavista-Lopez Road, Package A, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2021	February 2, 2021	February 12, 2021	February 13, 2021	Government of the Philippines (GOP)	50,000,000.00		Construction of Missing Links/ New Roads
21DL0044	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads 3. MSR Jct Canda-Hondagua Roma Point-Quezon Road, Incl. Bridge (Lopez Side), Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2021	February 2, 2021	February 12, 2021	February 13, 2021	Government of the Philippines (GOP)	280,000,000.00		Construction of Missing Links/ New Roads
21DL0045	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads 4. MSR Jct Canda-Hondagua Roma Point-Quezon Road, Incl. Bridge (Quezon Side), Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2021	February 2, 2021	February 12, 2021	February 13, 2021	Government of the Philippines (GOP)	280,000,000.00		Construction of Missing Links/ New Roads
21DL0046	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads 5. Quezon -Alabat -Perez Circumferential Road, Package A, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2021	February 2, 2021	February 12, 2021	February 13, 2021	Government of the Philippines (GOP)	50,000,000.00		Construction of Missing Links/ New Roads





**Republic of the Philippines**  
**Department of Public Works and Highways**  
**Quezon IV District Engineering Office**  
**Barangay Panikhan, Gumaca Quezon**

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS**

21DL0047	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement -Primary Roads 1. Daang Maharlika (LZ) - K0195 + 307 -K0195 + 900	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2021	February 2, 2021	February 12, 2021	February 13, 2021	Government of the Philippines (GOP)	17,790,000.00		Reconstruction to Concrete Pavement
21DL0048	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges 1. Magsaysay Br. (B02566LZ) along Daang Maharlika (LZ)	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2021	February 2, 2021	February 12, 2021	February 13, 2021	Government of the Philippines (GOP)	10,000,000.00		Retrofitting/ Strengthening of Permanent Bridges
21DL0049	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges 2. Rosario Br. (B02576LZ) along Daang Maharlika (LZ)	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2021	February 2, 2021	February 12, 2021	February 13, 2021	Government of the Philippines (GOP)	9,500,000.00		Retrofitting/ Strengthening of Permanent Bridges
21DL0050	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges 3. Tambac Br. (B02560LZ) along Daang Maharlika (LZ)	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2021	February 2, 2021	February 12, 2021	February 13, 2021	Government of the Philippines (GOP)	25,000,000.00		Retrofitting/ Strengthening of Permanent Bridges
21DL0051	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges 4. Tafada Br. (B02577LZ) along Daang Maharlika (LZ)	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2021	February 3, 2020	February 15, 2021	February 16, 2021	Government of the Philippines (GOP)	8,500,000.00		Retrofitting/ Strengthening of Permanent Bridges
21DL0052	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Bridges 1. Cogorin Br. Along MSR Jct-Lopez-Buenavista Rd	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2021	February 3, 2020	February 15, 2021	February 16, 2021	Government of the Philippines (GOP)	12,663,000.00		Construction of New Bridges
21DL0053	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Bridges 2. San Francisco Br. along MSR Jct-Lopez-Buenavista Rd	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2021	February 3, 2020	February 15, 2021	February 16, 2021	Government of the Philippines (GOP)	8,086,000.00		Construction of New Bridges
21DL0054	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Bridges 3. San Miguel Dao Br. Along MSR Jct-Lopez-Buenavista Rd	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2021	February 3, 2020	February 15, 2021	February 16, 2021	Government of the Philippines (GOP)	6,081,000.00		Construction of New Bridges
21DL0055	Operations, ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Bridges 4. Sanjoan Br. along Quezon-Alabat-Perez Rd	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2021	February 3, 2020	February 15, 2021	February 16, 2021	Government of the Philippines (GOP)	14,429,000.00		Construction of New Bridges
21DL0056	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 1. Construction of Breakwater, Alabat	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2021	February 3, 2020	February 15, 2021	February 16, 2021	Government of the Philippines (GOP)	2,569,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0057	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 2. Construction of Breakwater, Brgy. Inacagan, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2021	February 3, 2020	February 15, 2021	February 16, 2021	Government of the Philippines (GOP)	50,000,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0058	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 3. Construction of Breakwater, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2021	February 3, 2020	February 15, 2021	February 16, 2021	Government of the Philippines (GOP)	40,000,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0059	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 4. Construction of Flood Control and Drainage Structure along Pandanan River, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2021	February 3, 2020	February 15, 2021	February 16, 2021	Government of the Philippines (GOP)	50,000,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0060	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 5. Construction of Flood Control and Drainage Structure, Brgy. Angeles, Alabat, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2021	February 3, 2020	February 15, 2021	February 16, 2021	Government of the Philippines (GOP)	20,000,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0061	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 6. Construction of Flood Control Structures along Ilaong River, Plandil, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2021	February 4, 2021	February 17, 2021	February 18, 2021	Government of the Philippines (GOP)	2,500,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0062	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 7. Construction of Flood Control Structures along Maling River, Atimonan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2021	February 4, 2021	February 17, 2021	February 18, 2021	Government of the Philippines (GOP)	2,500,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikihan, Gumaca Quezon

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

21DL0063	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 8. Construction of Flood Control Structures along Sangrin River, Perez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2021	February 4, 2021	February 17, 2021	February 18, 2021	Government of the Philippines (GOP)	20,000,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0064	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 9. Construction of Seawall, Atimonan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2021	February 4, 2021	February 17, 2021	February 18, 2021	Government of the Philippines (GOP)	3,000,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0065	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 10. Construction of Shoreline/Seawall in Brgy. Villa Gomez, Quezon, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2021	February 4, 2021	February 17, 2021	February 18, 2021	Government of the Philippines (GOP)	40,000,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0066	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 11. Construction/ Rehabilitation of Flood Control Structures along Soong River, Brgys. Villa Victoria and Bacong, Alabat, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2021	February 4, 2021	February 17, 2021	February 18, 2021	Government of the Philippines (GOP)	1,000,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0067	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 12. Construction/ Rehabilitation of Flood Control Structures, Talolong River, Package A, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2021	February 4, 2021	February 17, 2021	February 18, 2021	Government of the Philippines (GOP)	7,700,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0068	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 13. Construction/ Rehabilitation of Flood Control Structures, Talolong River, Package B, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2021	February 4, 2021	February 17, 2021	February 18, 2021	Government of the Philippines (GOP)	7,700,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0069	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems 14. Rehabilitation/Reconstruction of Drainage Structures along Brgy. Poblacion, Taglawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2021	February 4, 2021	February 17, 2021	February 18, 2021	Government of the Philippines (GOP)	24,183,000.00		Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems
21DL0070	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan. Riles at Daungan Program - KATUPARAN) 1. Access Road leading to Alabat Port, Oliveros St., Brgy. Poblacion, Alabat, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2021	February 4, 2021	February 17, 2021	February 18, 2021	Government of the Philippines (GOP)	660,000.00		Construction/ Improvement of Access Roads leading to Seaports
21DL0071	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan. Riles at Daungan Program - KATUPARAN) 2. Access Road leading to Alabat Port, Oliveros St., Brgy. Poblacion, Alabat, Quezon, Package II	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2021	February 11, 2021	February 22, 2021	February 23, 2021	Government of the Philippines (GOP)	4,000,000.00		Construction/ Improvement of Access Roads leading to Seaports
21DL0072	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan. Riles at Daungan Program - KATUPARAN) 3. Access Road leading to Pansol Port, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2021	February 11, 2021	February 22, 2021	February 23, 2021	Government of the Philippines (GOP)	600,000.00		Construction/ Improvement of Access Roads leading to Seaports
21DL0073	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan. Riles at Daungan Program - KATUPARAN) 4. Access Road leading to Pansol Port, Lopez, Quezon, Package II	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2021	February 11, 2021	February 22, 2021	February 23, 2021	Government of the Philippines (GOP)	4,184,000.00		Construction/ Improvement of Access Roads leading to Seaports
21DL0074	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 1. Access Road leading to Bosque Cave, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2021	February 11, 2021	February 22, 2021	February 23, 2021	Government of the Philippines (GOP)	4,000,000.00		Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0075	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 2. Access Road leading to Inacagan Falls, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2021	February 11, 2021	February 22, 2021	February 23, 2021	Government of the Philippines (GOP)	4,000,000.00		Construction/ Improvement of Access Roads leading to Declared Tourism Destinations





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikihan, Gumaca Quezon

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

21DL0076	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 3. Access road leading to Kabakan Falls, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2021	February 11, 2021	February 22, 2021	February 23, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0077	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 4. Access road leading to Lamesang Bato, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2021	February 11, 2021	February 22, 2021	February 23, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0078	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 5. Access road leading to Limbon Limbon Falls, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2021	February 11, 2021	February 22, 2021	February 23, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0079	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 6. Access Road leading to Mahinta Cave, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2021	February 11, 2021	February 22, 2021	February 23, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0080	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 7. Access Road leading to Maulawin Watershed/Spring, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2021	February 11, 2021	February 22, 2021	February 23, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0081	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 8. Access Road leading to Pristine Beaches, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2021	February 12, 2021	February 23, 2021	February 24, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0082	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 9. Camagong - Villa Norte Eco-Tourism Road, Brgy. Camagong, Brgy. Villa Victoria, Villa Jesus Weste & Villa Norte Alabat, Alabat Island, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2021	February 12, 2021	February 23, 2021	February 24, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0083	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 10. Concepcion - Ilaya Eco-Tourism Road, Plandil, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2021	February 12, 2021	February 23, 2021	February 24, 2021	Government of the Philippines (GOP)	700,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0084	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 11. Concepcion - Ilaya Eco-tourism Road, Plandil, Quezon, Package II	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2021	February 12, 2021	February 23, 2021	February 24, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0085	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 12. Dungawan Central - A. Mabini Ecotourism Road leading to Mabini Highlands Hiking and Mountainspring Sites, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2021	February 12, 2021	February 23, 2021	February 24, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0086	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 13. Ecotourism Road leading to Candalapdap Beach and Laurel Beach, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2021	February 12, 2021	February 23, 2021	February 24, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0087	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 14. Ecotourism Road leading to Maguibay Falls, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2021	February 12, 2021	February 23, 2021	February 24, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0088	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 15. Gapas - Danlagan Batis Ecotourism Road leading to Gapas Cave and Danlagan Batis Cave and Danlagan Reserva Spring Resort, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2021	February 12, 2021	February 23, 2021	February 24, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

21DL0089	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 16. Himbuldo Este Dancalan Central Coastal Ecotourism Road leading to Pristine Beaches, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2021	February 12, 2021	February 23, 2021	February 24, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0090	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 17. Lalaguna Ecotourism Road leading to Kampo Pusa, Marshland, Vera Shrine, Centennial Trees, Community Flower Garden, and Community Livelihood Center and Delicacies Loner, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2021	February 12, 2021	February 23, 2021	February 24, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0091	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 18. Pinagsakayan-Kinamalgan-Atulayan-Lagay-Kunatum-Villa Magsino-Sto. Angel Road leading to Isla Pulong Pasig Beach, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 25-31, 2021	February 15, 2021	February 25, 2021	February 26, 2021	Government of the Philippines (GOP)	45,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0092	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 19. Pinagsakayan-Kinamalgan-Atulayan-Lagay-Kunatum-Villa Magsino-Sto. Angel Road leading to Isla Pulong Pasig Beach, Calauag, Quezon, Package II	Construction Section	Yes	Competitive Bidding	Jan. 25-31, 2021	February 15, 2021	February 25, 2021	February 26, 2021	Government of the Philippines (GOP)	2,500,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0093	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 20. Pinagsakayan-Kinamalgan-Atulayan-Lagay-Kunatum-Villa Magsino-Sto. Angel Road leading to Isla Pulong Pasig Beach, Calauag, Quezon, Package III	Construction Section	Yes	Competitive Bidding	Jan. 25-31, 2021	February 15, 2021	February 25, 2021	February 26, 2021	Government of the Philippines (GOP)	55,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0094	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 21. Rebellion to Sabang Eco-Tourism Road leading to Nanay Emma's Beach, Sasot Beach Almase Beach and Lolo Daddy's Beach, Quezon, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 25-31, 2021	February 15, 2021	February 25, 2021	February 26, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0095	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 22. Sto Canumay-Tumie Ecotourism Road leading to Alabat Island, Brgy. Villa Norte, Alabat, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 25-31, 2021	February 15, 2021	February 25, 2021	February 26, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0096	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 23. Villa Manzano Norte Pamuhuan Mainit Norte Rizal Eco-Tourism Road leading to Mainit Hot Spring, Perez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 25-31, 2021	February 15, 2021	February 25, 2021	February 26, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0097	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 24. Vilas Tiniguban Maligaya Road leading to Baporbaporan Beach, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 25-31, 2021	February 15, 2021	February 25, 2021	February 26, 2021	Government of the Philippines (GOP)	5,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0098	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 25. Vilas Tiniguban Tamis Sinag Dapdap Road leading to Sampitan Beach, Calauag, Quezon, Package I	Construction Section	Yes	Competitive Bidding	Jan. 25-31, 2021	February 15, 2021	February 25, 2021	February 26, 2021	Government of the Philippines (GOP)	11,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0099	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 26. Vilas Tiniguban Tamis Sinag Dapdap Road leading to Sampitan Beach, Calauag, Quezon, Package II	Construction Section	Yes	Competitive Bidding	Jan. 25-31, 2021	February 15, 2021	February 25, 2021	February 26, 2021	Government of the Philippines (GOP)	2,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0100	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) 27. Vilas Tiniguban Tamis Sinag Dapdap Road leading to Sampitan Beach, Calauag, Quezon, Package III	Construction Section	Yes	Competitive Bidding	Jan. 25-31, 2021	February 15, 2021	February 25, 2021	February 26, 2021	Government of the Philippines (GOP)	55,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21DL0101	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 1. Access Roads in support of Agri-based Industries, Loner, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2021	February 18, 2021	March 1, 2021	March 2, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

21DL0102	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 2. Access Roads in support of Coco Sugar Processing Center, Alabhar, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2021	February 18, 2021	March 1, 2021	March 2, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0103	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 3. Access Roads in support of Coconut Processing, Coffee and Other Agri-based Industries, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2021	February 18, 2021	March 1, 2021	March 2, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0104	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 4. Access Roads in support of Coconut Processing, Coffee and Other Agri-based Industries, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2021	February 18, 2021	March 1, 2021	March 2, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0105	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 5. Access Roads in support of Handicrafts, Foods, Coconut Processing and Other Agri-based Industries, Atimonan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2021	February 18, 2021	March 1, 2021	March 2, 2021	Government of the Philippines (GOP)	1,160,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0106	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 6. Access Roads in support of Handicrafts, Foods, Coconut Processing and Other Agri-based Industries, Atimonan, Quezon - Package II	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2021	February 18, 2021	March 1, 2021	March 2, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0107	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 7. Access Roads to Quirino Highway in support of Agri-based Industries, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2021	February 18, 2021	March 1, 2021	March 2, 2021	Government of the Philippines (GOP)	1,500,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0108	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 8. Access Roads to Quirino Highway in support of Agri-based Industries, Calauag, Quezon, Package II	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2021	February 18, 2021	March 1, 2021	March 2, 2021	Government of the Philippines (GOP)	55,000,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0109	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 9. Access Roads to Quirino Highway in support of Agri-based Industries, Tanlawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2021	February 18, 2021	March 1, 2021	March 2, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0110	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 10. Barangays Batong Dalig-Villa Victoria-Bungahan Access Road in support of agri-based industries, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2021	February 18, 2021	March 1, 2021	March 2, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0111	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 11. Barangays Mabunga, Bungahan Access Road in support of Agri-based Industries, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 1 - 7, 2021	February 22, 2021	March 3, 2021	March 4, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0112	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 12. Barangays Pagsabangan, Bantad, and Anonangan Access Road in support of agri-based industries, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 1 - 7, 2021	February 22, 2021	March 3, 2021	March 4, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0113	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 13. Barangays Pagsabangan-Villa Fuerte Access Road in support of Agri-based Industries, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 1 - 7, 2021	February 22, 2021	March 3, 2021	March 4, 2021	Government of the Philippines (GOP)	4,000,000.00			Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

21DL0114	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 14. Barangays Villa Victoria-M.H. def Pilar Access Road in support of agri-based industries, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 1 - 7, 2021	February 22, 2021	March 3, 2021	March 4, 2021	Government of the Philippines (GOP)	4,000,000.00		Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0115	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-ID) 15. San Diego Bukid-Bantad-Gayagayan Barangay Roads connecting Provincial Road in support of agri-based industries, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 1 - 7, 2021	February 22, 2021	March 3, 2021	March 4, 2021	Government of the Philippines (GOP)	4,000,000.00		Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21DL0116	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Systems, Water Supply System 1. Construction of Level III Water Supply System, Plandel, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 1 - 7, 2021	February 22, 2021	March 3, 2021	March 4, 2021	Government of the Philippines (GOP)	15,000,000.00		Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Systems
21DL0117	Local Program, National Building Program, Building and Other Structures, Multipurpose/ Facilities 1. Construction of Academic Building, Polytechnic University of the Philippines (PUP), Lopez, Quezon, Phase II	Construction Section	Yes	Competitive Bidding	Feb. 1 - 7, 2021	February 22, 2021	March 3, 2021	March 4, 2021	Government of the Philippines (GOP)	20,000,000.00		Construction of Academic Building
21DL0118	Local program, National Building Program, Building and Other Structures, Multipurpose/ Facilities 1. Construction of Academic Building, Southern Luzon State University (SLSU), Gumaca, Quezon, Phase II	Construction Section	Yes	Competitive Bidding	Feb. 1 - 7, 2021	February 22, 2021	March 3, 2021	March 4, 2021	Government of the Philippines (GOP)	50,000,000.00		Construction of Academic Building
21DL0119	Local program, National Building Program, Building and Other Structures, Multipurpose/ Facilities 3. Construction of Building, Dona Marta District Hospital, Atimonan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 1 - 7, 2021	February 22, 2021	March 3, 2021	March 4, 2021	Government of the Philippines (GOP)	25,000,000.00		Construction of Academic Building
21DL0120	Local program, National Building Program, Building and Other Structures, Multipurpose/ Facilities 4. Construction of Building, Maria Eleazar District Hospital, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 2 - 8, 2021	February 23, 2021	March 4, 2021	March 5, 2021	Government of the Philippines (GOP)	75,000,000.00		Construction of Academic Building
21DL0121	Local program, National Building Program, Building and Other Structures, Multipurpose/ Facilities 5. Construction of Guinayangan Medicare Community Hospital, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 2 - 8, 2021	February 23, 2021	March 4, 2021	March 5, 2021	Government of the Philippines (GOP)	25,000,000.00		Construction of Academic Building
21DL0122	Local program, National Building Program, Building and Other Structures, Multipurpose/ Facilities 6. Construction of The Technology and Livelihood Education Innovation Building -Completion of PNU South Luzon, Lopez, Quezon, Phase IV	Construction Section	Yes	Competitive Bidding	Feb. 2 - 8, 2021	February 23, 2021	March 4, 2021	March 5, 2021	Government of the Philippines (GOP)	30,000,000.00		Construction of Academic Building
21DL0123	Local program, National Building Program, Building and Other Structures, Multipurpose/ Facilities 7. Construction of Two Storey Building (DPWH Standard Design) of Quezon 4th DEO, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 2 - 8, 2021	February 23, 2021	March 4, 2021	March 5, 2021	Government of the Philippines (GOP)	60,000,000.00		Construction of Academic Building
21DL0124	Local program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose and Other Structures 1. Construction of Atimonan National Government Center, Atimonan, Quezon, Phase II	Construction Section	Yes	Competitive Bidding	Feb. 2 - 8, 2021	February 23, 2021	March 4, 2021	March 5, 2021	Government of the Philippines (GOP)	12,500,000.00		Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21DL0125	Local program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose and Other Structures 2. Construction of Gumaca Public Market, Gumaca, Quezon, Phase II	Construction Section	Yes	Competitive Bidding	Feb. 2 - 8, 2021	February 23, 2021	March 4, 2021	March 5, 2021	Government of the Philippines (GOP)	48,852,000.00		Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21DL0126	Local program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose and Other Structures 3. Construction of Municipal Building, Plandel, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 2 - 8, 2021	February 23, 2021	March 4, 2021	March 5, 2021	Government of the Philippines (GOP)	10,000,000.00		Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21DL0127	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, National Roads and Bridges, National Roads 1. Construction of Slope Protection along MSR, New Diversion Zigzag Road, K0174+050 - K0174+150 Brgy. Angeles, Atimonan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 2 - 8, 2021	February 23, 2021	March 4, 2021	March 5, 2021	Government of the Philippines (GOP)	23,100,000.00		Construction of Slope Protection
21DL0128	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, National Roads and Bridges, National Roads 2. Construction of Slope Protection along Old Zigzag Road, K0156+650 - K0156+800. Brgy. Amlinao Ilaya, Atimonan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 2 - 8, 2021	February 23, 2021	March 4, 2021	March 5, 2021	Government of the Philippines (GOP)	23,100,000.00		Construction of Slope Protection





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

21DL0129	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, National Roads and Bridges, National Roads 3. Construction of Slope Protection along Old Zigzag Road, K0157+050 - K0157+150. Brgy. Malinao Ilaya, Atimonan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 2 - 8, 2021	February 23, 2021	March 4, 2021	March 5, 2021	Government of the Philippines (GOP)	23,100,000.00		Construction of Slope Protection
21DL0130	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads 1. Construction/Improvement of Access Road leading to Isla Pulong Pasig, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 3 - 8, 2021	February 24, 2021	March 8, 2021	March 9, 2021	Government of the Philippines (GOP)	40,000,000.00		Construction/Improvement of Access Road
21DL0131	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges 1. Construction of Brgy. Mangagawa-Himbubulo Estate Bridge and Approaches, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 3 - 8, 2021	February 24, 2021	March 8, 2021	March 9, 2021	Government of the Philippines (GOP)	25,000,000.00		Construction / Repair / Improvement of Various Infrastructure including Local Projects
21DL0132	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges 2. Construction of Brgy. Mangalaynan Labak Bridge and Approaches, Atimonan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 3 - 8, 2021	February 24, 2021	March 8, 2021	March 9, 2021	Government of the Philippines (GOP)	37,500,000.00		Construction / Repair / Improvement of Various Infrastructure including Local Projects
21DL0133	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges 3. Construction of Cabibihan Bridge and Approaches, Tagkawayan, Quezon, Phase II	Construction Section	Yes	Competitive Bidding	Feb. 3 - 8, 2021	February 24, 2021	March 8, 2021	March 9, 2021	Government of the Philippines (GOP)	12,500,000.00		Construction / Repair / Improvement of Various Infrastructure including Local Projects
21DL0134	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges 4. Construction of Jongo Bridge and Approaches, Lopez, Quezon, Phase II	Construction Section	Yes	Competitive Bidding	Feb. 3 - 8, 2021	February 24, 2021	March 8, 2021	March 9, 2021	Government of the Philippines (GOP)	18,750,000.00		Construction / Repair / Improvement of Various Infrastructure including Local Projects
21DL0135	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges 5. Construction of Mansalay Bridge Approaches, Brgy. Mansalay, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 3 - 8, 2021	February 24, 2021	March 8, 2021	March 9, 2021	Government of the Philippines (GOP)	25,000,000.00		Construction / Repair / Improvement of Various Infrastructure including Local Projects
21DL0136	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 1. Construction (Completion) of Multi-Purpose Building - Plandel CES, Barangay Pamparaan, Plandel, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 3 - 8, 2021	February 24, 2021	March 8, 2021	March 9, 2021	Government of the Philippines (GOP)	2,000,000.00		Construction (Completion) of Multi-Purpose Building
21DL0137	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 2. Construction (Completion) of Multi-Purpose Building - Main RHU, Barangay Pinagbayanan, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 3 - 8, 2021	February 24, 2021	March 8, 2021	March 9, 2021	Government of the Philippines (GOP)	3,500,000.00		Construction (Completion) of Multi-Purpose Building
21DL0138	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 3. Construction (Completion) of Multi-Purpose Building - Matinik E/S, Barangay Matinik, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 3 - 8, 2021	February 24, 2021	March 8, 2021	March 9, 2021	Government of the Philippines (GOP)	900,000.00		Construction (Completion) of Multi-Purpose Building
21DL0139	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 4. Construction of Multi-Purpose Building - Barangay Calong Sur, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 3 - 8, 2021	February 24, 2021	March 8, 2021	March 9, 2021	Government of the Philippines (GOP)	2,500,000.00		Construction of Multi-Purpose Building
21DL0140	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 5. Construction of Multi-Purpose Building - Barangay Dibat, Plandel, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 8 - 14, 2021	March 1, 2021	March 11, 2021	March 12, 2021	Government of the Philippines (GOP)	2,500,000.00		Construction of Multi-Purpose Building
21DL0141	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 6. Construction of Multi-Purpose Building - Barangay Sintones, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 8 - 14, 2021	March 1, 2021	March 11, 2021	March 12, 2021	Government of the Philippines (GOP)	2,500,000.00		Construction of Multi-Purpose Building
21DL0142	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 7. Construction of Multi-Purpose Building - Barangay Tanauan, Plandel, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 8 - 14, 2021	March 1, 2021	March 11, 2021	March 12, 2021	Government of the Philippines (GOP)	2,500,000.00		Construction of Multi-Purpose Building
21DL0143	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 8. Construction of Multi-Purpose Building - Lagay NHS, Barangay Lagay, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 8 - 14, 2021	March 1, 2021	March 11, 2021	March 12, 2021	Government of the Philippines (GOP)	2,000,000.00		Construction of Multi-Purpose Building
21DL0144	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 9. Construction of Multi-Purpose Building - Pandanan NHS, Barangay Pandanan, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 8 - 14, 2021	March 1, 2021	March 11, 2021	March 12, 2021	Government of the Philippines (GOP)	2,400,000.00		Construction of Multi-Purpose Building





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

21DL0145	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 10. Construction of Multi-Purpose Building - Villageda E/S, Barangay Villageda, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 8 - 14, 2021	March 1, 2021	March 11, 2021	March 12, 2021	Government of the Philippines (GOP)	2,500,000.00		Construction of Multi-Purpose Building
21DL0146	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 11. Construction of Multi-Purpose Building (Congressional Library), Brgy. Talolong, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 8 - 14, 2021	March 1, 2021	March 11, 2021	March 12, 2021	Government of the Philippines (GOP)	12,450,000.00		Construction of Multi-Purpose Building
21DL0147	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 12. Construction of Multi-Purpose Building- Barangay Lipit Bantayan, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 8 - 14, 2021	March 1, 2021	March 11, 2021	March 12, 2021	Government of the Philippines (GOP)	2,000,000.00		Construction of Multi-Purpose Building
21DL0148	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 13. Construction of Multi-Purpose Building- Barangay Magsaysay, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 8 - 14, 2021	March 1, 2021	March 11, 2021	March 12, 2021	Government of the Philippines (GOP)	2,200,000.00		Construction of Multi-Purpose Building
21DL0149	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 14. Construction of Multi-Purpose Building -Lalaguna E/S, Barangay Lalaguna, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 8 - 14, 2021	March 1, 2021	March 11, 2021	March 12, 2021	Government of the Philippines (GOP)	2,500,000.00		Construction of Multi-Purpose Building
21DL0150	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 15. Construction of Multi-Purpose Building -Talolong E/S, Barangay Talolong, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 9 - 15, 2021	March 2, 2021	March 12, 2021	March 13, 2021	Government of the Philippines (GOP)	2,500,000.00		Construction of Multi-Purpose Building
21DL0151	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 16. Construction of Multi-Purpose Building, Comprehensive National High School, Brgy. Magsaysay, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 9 - 15, 2021	March 2, 2021	March 12, 2021	March 13, 2021	Government of the Philippines (GOP)	8,300,000.00		Construction of Multi-Purpose Building
21DL0152	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 17. Rehabilitation of ABC Building - Barangay Calimpak, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 9 - 15, 2021	March 2, 2021	March 12, 2021	March 13, 2021	Government of the Philippines (GOP)	500,000.00		Construction of Multi-Purpose Building
21DL0153	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 18. Rehabilitation of Multi-Purpose Building - Barangay Canda Ilaya, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 9 - 15, 2021	March 2, 2021	March 12, 2021	March 13, 2021	Government of the Philippines (GOP)	3,000,000.00		Construction of Multi-Purpose Building
21DL0154	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 19. Rehabilitation of Multi-Purpose Building - Barangay Dancalan Camawan, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 9 - 15, 2021	March 2, 2021	March 12, 2021	March 13, 2021	Government of the Philippines (GOP)	500,000.00		Construction of Multi-Purpose Building
21DL0155	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 20. Rehabilitation of Multi-Purpose Building - Barangay Kunalum, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 9 - 15, 2021	March 2, 2021	March 12, 2021	March 13, 2021	Government of the Philippines (GOP)	2,500,000.00		Construction of Multi-Purpose Building
21DL0156	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 21. Rehabilitation of Multi-Purpose Building - Barangay Lagay, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 9 - 15, 2021	March 2, 2021	March 12, 2021	March 13, 2021	Government of the Philippines (GOP)	1,000,000.00		Construction of Multi-Purpose Building
21DL0157	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 22. Rehabilitation of Multi-Purpose Building - Barangay Poblacion 4, Alabat, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 9 - 15, 2021	March 2, 2021	March 12, 2021	March 13, 2021	Government of the Philippines (GOP)	1,200,000.00		Construction of Multi-Purpose Building
21DL0158	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 23. Rehabilitation of Multi-Purpose Building - Barangay Poblacion, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 9 - 15, 2021	March 2, 2021	March 12, 2021	March 13, 2021	Government of the Philippines (GOP)	500,000.00		Construction of Multi-Purpose Building
21DL0159	Local program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 24. Rehabilitation of Multi-Purpose Building - Barangay Rizal Ilaya, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 9 - 15, 2021	March 2, 2021	March 12, 2021	March 13, 2021	Government of the Philippines (GOP)	500,000.00		Construction of Multi-Purpose Building
21DL0160	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 25. Rehabilitation of Multi-Purpose Building - Barangay Sanmandelcar, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 15 - 21, 2021	March 8, 2021	March 18, 2021	March 19, 2021	Government of the Philippines (GOP)	2,000,000.00		Construction of Multi-Purpose Building
21DL0161	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 26. Rehabilitation of Multi-Purpose Building - Barangay Sta. Angel, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 15 - 21, 2021	March 8, 2021	March 18, 2021	March 19, 2021	Government of the Philippines (GOP)	2,500,000.00		Construction of Multi-Purpose Building
21DL0162	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 27. Rehabilitation of Multi-Purpose Building- Barangay Cogonin Ilaya, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 15 - 21, 2021	March 8, 2021	March 18, 2021	March 19, 2021	Government of the Philippines (GOP)	3,000,000.00		Construction of Multi-Purpose Building
21DL0163	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 28. Rehabilitation of Multi-Purpose Building- Barangay Guihav, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 15 - 21, 2021	March 8, 2021	March 18, 2021	March 19, 2021	Government of the Philippines (GOP)	500,000.00		Construction of Multi-Purpose Building
21DL0164	Local Program, Local Infrastructure Program, Building And Other Structures, Multipurpose/ Facilities 29. Rehabilitation of Multi-Purpose Building -PUP, Barangay Burgos, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 15 - 21, 2021	March 8, 2021	March 18, 2021	March 19, 2021	Government of the Philippines (GOP)	1,000,000.00		Construction of Multi-Purpose Building





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

21DL0165	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works 1. Construction of River Protection - Sta. Cecilia, Tanjavan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 15 - 21, 2021	March 8, 2021	March 18, 2021	March 19, 2021	Government of the Philippines (GOP)	4,466,000.00		Construction of River Protection
21DL0166	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads 1. Construction/ Rehabilitation of Sumulong-Guinayangan Road, Calauag, Quezon, Package A	Construction Section	Yes	Competitive Bidding	Feb. 15 - 21, 2021	March 8, 2021	March 18, 2021	March 19, 2021	Government of the Philippines (GOP)	23,100,000.00		Construction/ Rehabilitation of Local Road
21DL0167	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads 2. Construction of Lalaguna-Monteclaro-Paisip Road, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 15 - 21, 2021	March 8, 2021	March 18, 2021	March 19, 2021	Government of the Philippines (GOP)	15,400,000.00		Construction of Local Road
21DL0168	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads 3. Construction of Local Road - Barangay Bukal-Maligaya, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 15 - 21, 2021	March 8, 2021	March 18, 2021	March 19, 2021	Government of the Philippines (GOP)	2,000,000.00		Construction of Local Road
21DL0169	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads 4. Construction of Local Road, Barangay Bagong Silang, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 15 - 21, 2021	March 8, 2021	March 18, 2021	March 19, 2021	Government of the Philippines (GOP)	6,000,000.00		Construction of Local Road
21DL0170	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads 5. Construction of Local Road, Barangay Katangtang-Bagong Silang-Danlagan Cabayo, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 18 - 24, 2021	March 12, 2021	March 22, 2021	March 23, 2021	Government of the Philippines (GOP)	15,000,000.00		Construction of Local Road
21DL0171	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads 6. Construction of Local Road, Barangay Salacen-Sta. Cruz, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 18 - 24, 2021	March 12, 2021	March 22, 2021	March 23, 2021	Government of the Philippines (GOP)	8,000,000.00		Construction of Local Road
21DL0172	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads 7. Construction of San Rafael - Cawayan Road, Lopez and Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 18 - 24, 2021	March 12, 2021	March 22, 2021	March 23, 2021	Government of the Philippines (GOP)	11,550,000.00		Construction of Local Road
21DL0173	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads 8. Construction of Tinguban-Villa San Isidro Road, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 18 - 24, 2021	March 12, 2021	March 22, 2021	March 23, 2021	Government of the Philippines (GOP)	11,550,000.00		Construction of Local Road
21DL0174	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads 9. Rehabilitation of Local Road - Barangay Poblacion 1, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 18 - 24, 2021	March 12, 2021	March 22, 2021	March 23, 2021	Government of the Philippines (GOP)	1,200,000.00		Construction of Local Road
21DL0175	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads 10. Rehabilitation of Local Road - Barangay Bocboc, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 18 - 24, 2021	March 12, 2021	March 22, 2021	March 23, 2021	Government of the Philippines (GOP)	750,000.00		Construction of Local Road
21DL0176	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads 11. Rehabilitation of Local Road - Barangay Del Rosario, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 18 - 24, 2021	March 12, 2021	March 22, 2021	March 23, 2021	Government of the Philippines (GOP)	1,100,000.00		Construction of Local Road
21DL0177	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads 12. Rehabilitation of Local Road - Barangay San Agustin, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 18 - 24, 2021	March 12, 2021	March 22, 2021	March 23, 2021	Government of the Philippines (GOP)	1,200,000.00		Construction of Local Road
21DL0178	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges 1. Completion of Local Bridge and Approaches, Barangay Pandanan-Tikayan, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 18 - 24, 2021	March 12, 2021	March 22, 2021	March 23, 2021	Government of the Philippines (GOP)	8,000,000.00		Completion of Local Bridge and Approaches
21DL0179	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges 2. Construction of Local Bridge and Approaches, Barangay Salvacion, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 18 - 24, 2021	March 12, 2021	March 22, 2021	March 23, 2021	Government of the Philippines (GOP)	8,000,000.00		Completion of Local Bridge and Approaches
21DL0180	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges 3. Construction of Local Bridge and Approaches, Barangay Cahibuyan, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 22 - 28, 2021	March 16, 2021	March 26, 2021	March 27, 2021	Government of the Philippines (GOP)	5,000,000.00		Completion of Local Bridge and Approaches
21DL0181	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges 4. Construction of Local Bridge- Barangay Sta. Elena, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 22 - 28, 2021	March 16, 2021	March 26, 2021	March 27, 2021	Government of the Philippines (GOP)	2,000,000.00		Completion of Local Bridge
21DL0182	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges 5. Rehabilitation of Local Bridge- Barangay Alatalatin-San Francisco B. Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 22 - 28, 2021	March 16, 2021	March 26, 2021	March 27, 2021	Government of the Philippines (GOP)	850,000.00		Completion of Local Bridge
21DL0183	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges 6. Rehabilitation of Local Bridge- Barangay Cawayan, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 22 - 28, 2021	March 16, 2021	March 26, 2021	March 27, 2021	Government of the Philippines (GOP)	850,000.00		Completion of Local Bridge
21DL0184	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges 7. Rehabilitation of Local Bridge- Barangay Dungawan Pantay, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 22 - 28, 2021	March 16, 2021	March 26, 2021	March 27, 2021	Government of the Philippines (GOP)	600,000.00		Completion of Local Bridge
21DL0185	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges 8. Rehabilitation of Local Bridge- Barangay San Francisco A. Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 22 - 28, 2021	March 16, 2021	March 26, 2021	March 27, 2021	Government of the Philippines (GOP)	1,150,000.00		Completion of Local Bridge
21DL0186	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply 1. Rehabilitation of Water Supply- Barangay Binutas, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 22 - 28, 2021	March 16, 2021	March 26, 2021	March 27, 2021	Government of the Philippines (GOP)	500,000.00		Rehabilitation of Water Supply
21DL0187	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply 2. Rehabilitation of Water Supply- Barangay Buli, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 22 - 28, 2021	March 16, 2021	March 26, 2021	March 27, 2021	Government of the Philippines (GOP)	600,000.00		Rehabilitation of Water Supply





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikihan, Gumaca Quezon

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

21DL0188	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply 3. Rehabilitation of Water Supply- Barangay Himbululo Weste, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 22 - 28, 2021	March 16, 2021	March 26, 2021	March 27, 2021	Government of the Philippines (GOP)	500,000.00		Rehabilitation of Water Supply
21DL0189	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply 4. Rehabilitation of Water Supply- Barangay Lungib, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 22 - 28, 2021	March 16, 2021	March 26, 2021	March 27, 2021	Government of the Philippines (GOP)	500,000.00		Rehabilitation of Water Supply
21DL0190	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply 5. Rehabilitation of Water Supply- Barangay San Antonio, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 26 - Mar. 4, 2021	March 19, 2021	March 29, 2021	March 30, 2021	Government of the Philippines (GOP)	500,000.00		Rehabilitation of Water Supply
21DL0191	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply 6. Rehabilitation of Water Supply- Barangay Tiniguban, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 26 - Mar. 4, 2021	March 19, 2021	March 29, 2021	March 30, 2021	Government of the Philippines (GOP)	600,000.00		Rehabilitation of Water Supply
21DL0192	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply 7. Rehabilitation of Water Supply- Barangay Vegaflor, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 26 - Mar. 4, 2021	March 19, 2021	March 29, 2021	March 30, 2021	Government of the Philippines (GOP)	1,500,000.00		Rehabilitation of Water Supply
21DL0193	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply 8. Rehabilitation of Water Supply- Barangay Vergalila, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 26 - Mar. 4, 2021	March 19, 2021	March 29, 2021	March 30, 2021	Government of the Philippines (GOP)	600,000.00		Rehabilitation of Water Supply
21DL0194	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply 9. Rehabilitation of Water Supply- Barangay Villa Aurora, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 26 - Mar. 4, 2021	March 19, 2021	March 29, 2021	March 30, 2021	Government of the Philippines (GOP)	800,000.00		Rehabilitation of Water Supply
21DL0195	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply 10. Rehabilitation of Water Supply- Barangay Villa San Isidro, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 26 - Mar. 4, 2021	March 19, 2021	March 29, 2021	March 30, 2021	Government of the Philippines (GOP)	500,000.00		Rehabilitation of Water Supply
21DL0196	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply 11. Rehabilitation of Water Supply- Pansol E/S, Barangay Pansol, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Feb. 26 - Mar. 4, 2021	March 19, 2021	March 29, 2021	March 30, 2021	Government of the Philippines (GOP)	500,000.00		Rehabilitation of Water Supply

PREPARED BY:

**YOLANDA F. HOLGADO**  
Engineer III  
HEAD - BAC Secretariat

CHECKED BY:

**ROMEL S. PUCHERO**  
Chief, Construction Section  
Chairperson, Bids and Awards Committee

APPROVED:

**RODEL O. FLORIDO**  
Engineer III  
Officer-in-Charge  
Office of the Assistant District Engineer  
Caretaker