

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, Sn Juan-Laiya Rd - K0146 + 428 - K0147 + 693, K0147 + 700 - K0148 + 636, K0148 + 646 - K0148 + 651	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	89,166,00.00	-	89,166,00.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Batangas-Lobo Rd - K0124 + 129 - K0126 + 000	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	74,305,000.00	-	74,305,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Rosario-Sn Juan Rd - K0122 + 236 - K0123 + 800, K0130 + 2638 - K0130 + 2675, K0135 + 821 - K0136 + 171	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	73,243,500.00	-	73,243,500.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Batangas-Quezon Rd - K0127 + 939 - K0129 + 285	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	48,510,000.00	-	48,510,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Road
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, ANHS, Alupay, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	1,980,000.00	-	1,980,000.00	Rehabilitation of Road
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Lawaye River, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	29,337,280.00	-	29,337,280.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Ibaan Br., Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	9,800,000.00	-	9,800,000.00	Construction of Revetment
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Barangay Tipacan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	4,900,000.00	-	4,900,000.00	Construction of Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	3,430,000.00	-	3,430,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Gym), Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	8,620,000.00	-	8,620,000.00	Construction of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, G.B. Lontoc Integrated School, Brgy. Sabang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building at Barangay Adya, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	2,940,000.00	-	2,940,000.00	Construction (Completion) of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building at Barangay Bugtong na Pulo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	02/03/2020	02/04/2020 to 02/13/2020	GOP	2,940,000.00	-	2,940,000.00	Rehabilitation of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, San Juan-Laiya Rd - K0154 + 792 - K0155 + 846, K0157 + 406 - K0158 + 399, K0162 + 663 - K0162 + 713	Construction Section	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/30/2019	02/07/2020	02/09/2020 to 02/18/2020	GOP	82,797,000.00	-	82,797,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Quilo-Quilo-San Carlos Road, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/30/2019	02/07/2020	02/09/2020 to 02/18/2020	GOP	49,000,000.00	-	49,000,000.00	Construction/Rehabilitation/ Improvement of Road
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Paninsingan Br., Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/30/2019	02/07/2020	02/09/2020 to 02/18/2020	GOP	9,800,000.00	-	9,800,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Pinagtung-ulan Br., San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/30/2019	02/07/2020	02/09/2020 to 02/18/2020	GOP	9,800,000.00	-	9,800,000.00	Construction of Revetment

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Antipolo del Norte, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/30/2019	02/07/2020	02/09/2020 to 02/18/2020	GOP	1,980,000.00	-	1,980,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Bolbok, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/30/2019	02/07/2020	02/09/2020 to 02/18/2020	GOP	1,980,000.00	-	1,980,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/30/2019	02/07/2020	02/09/2020 to 02/18/2020	GOP	1,980,000.00	-	1,980,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Tambo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/30/2019	02/07/2020	02/09/2020 to 02/18/2020	GOP	1,980,000.00	-	1,980,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, Stn. Toribio Elementary School, Brgy. Maraway, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/30/2019	02/07/2020	02/09/2020 to 02/18/2020	GOP	1,980,000.00	-	1,980,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Construction of Water System - Level III, Barangay Stn. Nino, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/30/2019	02/07/2020	02/09/2020 to 02/18/2020	GOP	3,920,000.00	-	3,920,000.00	Construction of Water System
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System, Padre Valerio M. Malabanan Memorial Elementary School, Brgy. 1, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/30/2019	02/07/2020	02/09/2020 to 02/18/2020	GOP	3,960,000.00	-	3,960,000.00	Construction of Water System
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Construction of Water System - Level III, Mabini Elementary School, Barangay Mabini, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/30/2019	02/07/2020	02/09/2020 to 02/18/2020	GOP	2,940,000.00	-	2,940,000.00	Construction of Water System

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Rosario-Sn Juan Rd - K0133 + 734 - K0135 + 821	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	73,243,500.00	-	73,243,500.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Rosario-Sn Juan Rd - K0143 + 1035 - K0144 + 350, K0143 + 990 - K0143 + 1035, K0144 + 350 - K0145 + 427	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	63,690,000.00	-	63,690,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Road
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Lawaye River, Brgy. Pinagbayanan, Taysan, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	14,700,000.00	-	14,700,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Lawaye River, Brgy. Pootol, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	9,800,000.00	-	9,800,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Rosario-Sn Juan Rd - K0137 + 000 - K0137 + 116	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	4,312,000.00	-	4,312,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Brgy. Pansol, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Construction of Waterworks System, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	4,900,000.00	-	4,900,000.00	Construction of Waterworks System
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Work System Level 2, Brgy. Dayapan, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	2,970,000.00	-	2,970,000.00	Construction of Waterworks System Level 2
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water System and Facilities, Sabang Multi-Purpose Cooperative, Sabang, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	1,980,000.00	-	1,980,000.00	Rehabilitation of Water System and Facilities

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Road at Barangay Talisay, Lumbang, Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	9,800,000.00	-	9,800,000.00	Rehabilitation of Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Barangay San Benito, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	4,900,000.00	-	4,900,000.00	Construction of Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Purok 6 (Comejo Compound), Barangay Lodi, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	3,920,000.00	-	3,920,000.00	Construction of Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Drainage / Protection Works, Rehabilitation of Drainage System at Barangay Lumbang, Talisay, Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	02/11/2020	02/12/2020 to 02/21/2020	GOP	9,800,000.00	-	9,800,000.00	Rehabilitation of Drainage System
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, Sn Juan-Laiya Rd - K0152 + 940 - K0154 + 792	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/07/2019	02/14/2020	02/17/2020 to 02/26/2020	GOP	76,428,000.00	-	76,428,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Batangas-Lobo Rd - K0126 + 000 - K0127 + 190	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/07/2019	02/14/2020	02/17/2020 to 02/26/2020	GOP	60,795,000.00	-	60,795,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Matala Br. (B00068LZ) along Batangas-Quezon Rd	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/07/2019	02/14/2020	02/17/2020 to 02/26/2020	GOP	12,740,000.00	-	12,740,000.00	Widening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Bataan Br. (B03112LZ) along Sn Juan-Laiya Rd	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/07/2019	02/14/2020	02/17/2020 to 02/26/2020	GOP	4,900,000.00	-	4,900,000.00	Retrofitting/ Strengthening of Permanent Bridges
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Brgy. Bulihan, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/07/2019	02/14/2020	02/17/2020 to 02/26/2020	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Escribano, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/13/2019	02/18/2020	02/19/2020 to 02/28/2020	GOP	1,980,000.00	-	1,980,000.00	Rehabilitation of Road
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Malaking Ilog River, Brgy. Tipas, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/13/2019	02/18/2020	02/19/2020 to 02/28/2020	GOP	29,400,000.00	-	29,400,000.00	Construction of Revetment
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building in various Barangays, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/13/2019	02/18/2020	02/19/2020 to 02/28/2020	GOP	13,860,000.00	-	13,860,000.00	Construction of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Roads in various Barangays, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/13/2019	02/18/2020	02/19/2020 to 02/28/2020	GOP	9,900,000.00	-	9,900,000.00	Construction of Roads
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building in various Barangays, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/13/2019	02/18/2020	02/19/2020 to 02/28/2020	GOP	7,920,000.00	-	7,920,000.00	Construction of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction / Rehabilitation of Multi-Purpose Building in Brgy. Calubcub I, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/13/2019	02/18/2020	02/19/2020 to 02/28/2020	GOP	4,950,000.00	-	4,950,000.00	Construction / Rehabilitation of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, San Isidro Integrated National High School, Brgy. San Isidro, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/13/2019	02/18/2020	02/19/2020 to 02/28/2020	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/13/2019	02/18/2020	02/19/2020 to 02/28/2020	GOP	4,950,000.00	-	4,950,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building (Gym), Barangay Rizal, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/13/2019	02/18/2020	02/19/2020 to 02/28/2020	GOP	4,900,000.00	-	4,900,000.00	Rehabilitation of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Brgy. San Roque, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/07/2019	02/14/2020	02/17/2020 to 02/26/2020	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Drainage / Protection Works, Construction of Drainage System at Barangay Calamias, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/07/2019	02/14/2020	02/17/2020 to 02/26/2020	GOP	4,900,000.00	-	4,900,000.00	Construction of Drainage System
	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction of Drainage System, Brgy. Latag, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/07/2019	02/14/2020	02/17/2020 to 02/26/2020	GOP	4,950,000.00	-	4,950,000.00	Construction of Drainage System
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Drainage / Protection Works, Rehabilitation of Drainage System at Purok 3, Barangay Maraway, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/07/2019	02/14/2020	02/17/2020 to 02/26/2020	GOP	2,940,000.00	-	2,940,000.00	Rehabilitation of Drainage System
	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction of Drainage System, Brgy. Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/07/2019	02/14/2020	02/17/2020 to 02/26/2020	GOP	2,970,000.00	-	2,970,000.00	Construction of Drainage System
	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Rehabilitation of Drainage System, Brgy. Adya, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/07/2019	02/14/2020	02/17/2020 to 02/26/2020	GOP	2,970,000.00	-	2,970,000.00	Rehabilitation of Drainage System
	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Rehabilitation of Drainage System, Brgy. Rizal Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/07/2019	02/14/2020	02/17/2020 to 02/26/2020	GOP	2,970,000.00	-	2,970,000.00	Rehabilitation of Drainage System
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Secondary Roads, Rosario-Sn Juan Rd - K0122 + 236 - K0123 + 000	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/13/2019	02/18/2020	02/19/2020 to 02/28/2020	GOP	23,422,000.00	-	23,422,000.00	Off-Carriageway Improvement - Secondary Roads
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Saliban, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/13/2019	02/18/2020	02/19/2020 to 02/28/2020	GOP	1,980,000.00	-	1,980,000.00	Rehabilitation of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Cumba, Batangas City	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/13/2019	02/18/2020	02/19/2020 to 02/28/2020	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Lalayat - Anus - Sabang Provincial Road, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/19/2019	02/21/2020	02/24/2020 to 03/04/2020	GOP	9,800,000.00	-	9,800,000.00	Rehabilitation of Provincial Road
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Brgy. E, Macalamcam B, Maalas-As and Balibago, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/19/2019	02/21/2020	02/24/2020 to 03/04/2020	GOP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, Children's Park, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/19/2019	02/21/2020	02/24/2020 to 03/04/2020	GOP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Brgy. Itlugan, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/19/2019	02/21/2020	02/24/2020 to 03/04/2020	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Road, Brgy. Masaya, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/19/2019	02/21/2020	02/24/2020 to 03/04/2020	GOP	4,950,000.00	-	4,950,000.00	Construction of Road
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Brgy. Sandalan, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/19/2019	02/21/2020	02/24/2020 to 03/04/2020	GOP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Brgy. Banaybanay, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/19/2019	02/21/2020	02/24/2020 to 03/04/2020	GOP	1,980,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Drainage System, Brgy. Namuco, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/19/2019	02/21/2020	02/24/2020 to 03/04/2020	GOP	1,980,000.00	-	1,980,000.00	Construction of Drainage System
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, Bigain 1, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/19/2019	02/21/2020	02/24/2020 to 03/04/2020	GOP	1,980,000.00	-	1,980,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Purok 5, Barangay Bulacnin, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/19/2019	02/21/2020	02/24/2020 to 03/04/2020	GOP	4,900,000.00	-	4,900,000.00	Construction of Road
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Open Canal along Balanga-Catandala Road, Brgy. Balanga, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/24/2020	02/26/2020 to 03/06/2020	GOP	1,980,000.00	-	1,980,000.00	Construction of Open Canal
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, Sen. Ma. Kalaw Katigbak Memorial Elementary School, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/24/2020	02/26/2020 to 03/06/2020	GOP	4,900,000.00	-	4,900,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, (Walan Wharf) at Sitio Tagbakin, Barangay Halang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/24/2020	02/26/2020 to 03/06/2020	GOP	3,920,000.00	-	3,920,000.00	Rehabilitation of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, School Facilities at Calamias Elementary School, Barangay Calamias, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/24/2020	02/26/2020 to 03/06/2020	GOP	3,920,000.00	-	3,920,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, Sico Elementary School, Brgy. Sico, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/24/2020	02/26/2020 to 03/06/2020	GOP	3,960,000.00	-	3,960,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building, Sto. Toribio Elementary School (Gym), Barangay Marawoy, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/24/2020	02/26/2020 to 03/06/2020	GOP	3,430,000.00	-	3,430,000.00	Construction (Completion) of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Antipolo del Norte, Lipa, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/24/2020	02/26/2020 to 03/06/2020	GOP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Talisay, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/24/2020	02/26/2020 to 03/06/2020	GOP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Calamias, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/24/2020	02/26/2020 to 03/06/2020	GOP	1,960,000.00	-	1,960,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Cumba, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/24/2020	02/26/2020 to 03/06/2020	GOP	1,960,000.00	-	1,960,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building at San Salvador Loob Elementary School, Barangay San Salvador, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	02/24/2020	02/26/2020 to 03/06/2020	GOP	1,960,000.00	-	1,960,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Kolehiyo ng Lungsod ng Lipa, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/27/2019	02/28/2020	03/02/2020 to 03/11/2020	GOP	96,500,000.00	-	96,500,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building including Facilities, Talisay Community Park, Barangay Talisay, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/27/2019	02/28/2020	03/02/2020 to 03/11/2020	GOP	72,375,000.00	-	72,375,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Gym), Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/27/2019	02/28/2020	03/02/2020 to 03/11/2020	GOP	8,820,000.00	-	8,820,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Gym at Llamars Village, Barangay Sabang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/27/2019	02/28/2020	03/02/2020 to 03/11/2020	GOP	7,840,000.00	-	7,840,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Tangob Elementary School (Gym), Barangay Tangob, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/27/2019	02/28/2020	03/02/2020 to 03/11/2020	GOP	7,840,000.00	-	7,840,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building (Gym) at Fernando Air Base (Officers Area), Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/27/2019	02/28/2020	03/02/2020 to 03/11/2020	GOP	7,840,000.00	-	7,840,000.00	Rehabilitation of Multi-Purpose Building (Gym)
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building at Barangay Tipacan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/27/2019	02/28/2020	03/02/2020 to 03/11/2020	GOP	5,880,000.00	-	5,880,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, San Adriano Elementary School (Gym), Barangay Antipolo Del Sur, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/27/2019	02/28/2020	03/02/2020 to 03/11/2020	GOP	5,880,000.00	-	5,880,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building at Barangay San Lucas, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/27/2019	02/28/2020	03/02/2020 to 03/11/2020	GOP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Lumbang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/27/2019	02/28/2020	03/02/2020 to 03/11/2020	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building, Lodi Integrated National High School, Brgy. Lodi, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/27/2019	02/28/2020	03/02/2020 to 03/11/2020	GOP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Kolehiyo ng Lungsod ng Lipa Compound, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/03/2019	03/02/2020	03/03/2020 to 03/12/2020	GOP	72,375,000.00	-	72,375,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building, Kolehiyo ng Lungsod ng Lipa, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/03/2019	03/02/2020	03/03/2020 to 03/12/2020	GOP	67,550,000.00	-	67,550,000.00	Construction (Completion) of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building (Gym), Barangay Inosuban, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/03/2019	03/02/2020	03/03/2020 to 03/12/2020	GOP	14,700,000.00	-	1,470,000.00	Rehabilitation of Multi-Purpose Building (Gym),
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building (Bolbok Integrated National High School), Barangay Bolbok, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/03/2019	03/02/2020	03/03/2020 to 03/12/2020	GOP	5,880,000.00	-	5,880,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Pusil Elementary School, Brgy. Pusil, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/03/2019	03/02/2020	03/03/2020 to 03/12/2020	GOP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building at Tangway Proper Elementary School, Barangay Tangway, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/03/2019	03/02/2020	03/03/2020 to 03/12/2020	GOP	3,920,000.00	-	3,920,000.00	Rehabilitation of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Brgy. Balintawak, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/03/2019	03/02/2020	03/03/2020 to 03/12/2020	GOP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Talisay, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/03/2019	03/02/2020	03/03/2020 to 03/12/2020	GOP	2,970,000.00	-	2,970,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building at Poblacion, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/03/2019	03/02/2020	03/03/2020 to 03/12/2020	GOP	1,960,000.00	-	1,960,000.00	Construction of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Rafael M. Lojo Memorial School, Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/03/2019	03/02/2020	03/03/2020 to 03/12/2020	GOP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/03/2019	03/02/2020	03/03/2020 to 03/12/2020	GOP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Palindan - Talaibon Bridge, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/06/2020	03/09/2020 to 03/18/2020	GOP	9,800,000.00	-	9,800,000.00	Construction of Bridge
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila-Batangas Bypass Road, Package C, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/06/2020	03/09/2020 to 03/18/2020	GOP	96,500,000.00	-	96,500,000.00	Construction of By-Pass and Diversion Roads
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Sports Facilities), Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/06/2020	03/09/2020 to 03/18/2020	GOP	96,500,000.00	-	96,500,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge at Barangay Muntingpulo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/06/2020	03/09/2020 to 03/18/2020	GOP	9,800,000.00	-	9,800,000.00	Construction of Bridge

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)


CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Ulavehan Bridge at Barangay San Benito, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/06/2020	03/09/2020 to 03/18/2020	GOP	7,840,000.00	-	7,840,000.00	Rehabilitation of Ulavehan Bridge
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Gym), Barangay Halang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/06/2020	03/09/2020 to 03/18/2020	GOP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building at Barangay Cumba, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/06/2020	03/09/2020 to 03/18/2020	GOP	2,940,000.00	-	2,940,000.00	Construction (Completion) of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, School Facilities at Lumbang Integrated National High School, Barangay Lumbang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/06/2020	03/09/2020 to 03/18/2020	GOP	2,940,000.00	-	2,940,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Pagolingin West, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/06/2020	03/09/2020 to 03/18/2020	GOP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building, Lodlod Elementary School, Brgy. Lodlod, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/06/2020	03/09/2020 to 03/18/2020	GOP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila-Batangas Bypass Road, Package D, Batangas	Construction Section	YES	Competitive Bidding	11/20/2019 to 11/26/2019	12/11/2019	03/10/2020	03/11/2020 to 03/20/2020	GOP	49,000,000.00	-	49,000,000.00	Construction of By-Pass and Diversion Roads
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Gusaling Panglungsod ng Lipa, Barangay Marawoy, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/20/2019 to 11/26/2019	12/11/2019	03/10/2020	03/11/2020 to 03/20/2020	GOP	96,500,000.00	-	96,500,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Lipa City Hall Compound, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/20/2019 to 11/26/2019	12/11/2019	03/10/2020	03/11/2020 to 03/20/2020	GOP	50,905,680.00	-	50,905,680.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas


DPWH BATANGAS IV DEO Indicative Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Lipa City Grandstand, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/20/2019 to 11/26/2019	12/11/2019	03/10/2020	03/11/2020 to 03/20/2020	GOP	49,000,000.00	-	49,000,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building, Kolehiyo ng Lungsod ng Lipa, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/20/2019 to 11/26/2019	12/11/2019	03/10/2020	03/11/2020 to 03/20/2020	GOP	49,000,000.00	-	49,000,000.00	Rehabilitation of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge including Approaches at Barangay Rizal to San Guillermo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/20/2019 to 11/26/2019	12/11/2019	03/10/2020	03/11/2020 to 03/20/2020	GOP	29,400,000.00	-	29,400,000.00	Construction of Bridge including Approaches
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, DOLE Building, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/20/2019 to 11/26/2019	12/11/2019	03/10/2020	03/11/2020 to 03/20/2020	GOP	9,800,000.00	-	9,800,000.00	Construction of Multi-Purpose Building
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, NBI Building, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/20/2019 to 11/26/2019	12/11/2019	03/10/2020	03/11/2020 to 03/20/2020	GOP	9,800,000.00	-	9,800,000.00	Construction of Multi-Purpose Building

Prepared & Submitted by :


MELODY J. SISON
 Engineer III
 Head- BAC Secretariat

Recommended by :


HENRY JOHN U. MORADA
 Engineer III
 BAC- Chairperson

Approved by :


RODY A. MAGULO
 District Engineer