

Department of Public Works and Highways
Eastern Samar District Engineering Office
 Borongan City, Eastern Samar

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (INFRASTRUCTURE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Activity/Project)
				Advt/Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19IB0002 - Construction of Multi - Purpose Building, Brgy. Tawagan, Oras, Eastern Samar	Construction Section	Competitive Bidding	Oct. 6 - 12, 2018	Nov. 7, 2018	June 27, 2019	06/28 - 07/7/2019	GAA 2019	2,999,901.09			Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicated
	19IB0003 - Construction of Multi - Purpose Building, Sulat National High School, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Oct. 6 - 12, 2018	Nov. 7, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	2,999,911.29			Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicated
	19IB0012 - Construction of Multi-Purpose Building, Brgy. Rawis, Can Avid, Eastern Samar	Construction Section	Competitive Bidding	Oct. 12 - 18, 2018	Nov. 08, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	2,999,950.04			Construction of Multi-Purpose Building (15.00x28.00m Covered Court) and other scope of work indicated
	19IB0015 - Construction of Multi-Purpose Building, DPWH Eastern Samar District Engineering Office Brgy. Bato, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 12 - 18, 2018	Nov. 08, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	16,637,383.14			Construction of Multi-Purpose Building and other scope of work indicated herein
	19IB0024 - Construction (completion) of Multi-Purpose Building, Oras West Elementary School, Oras, Eastern Samar	Construction Section	Competitive Bidding	Oct. 19 - 25, 2018	Nov. 14, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	499,981.30			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) Slab on Fill, Electrical and other scope of work indicated
	19IB0220 - Construction (Completion) of Multi-purpose Building, Brgy. Purok A, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	07/18/2019	7/19 - 28/2019	GAA 2019	499,963.21			Complete Construction of Multi-Purpose Building (Barangay Hall) and other scope of work indicated herein
	19IB0033 - Construction of Multi-Purpose Building, Brgy. Balud, Arteche, Eastern Samar	Construction Section	Competitive Bidding	Oct. 30 - Nov. 5, 2018	Nov. 19, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	2,999,910.45			Construction of Multi-purpose Building (15.00 x 25.00m Covered Court) and other scope of work indicated
	19IB0052 - Construction /Improvement of Access Road at Ando Island Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02 - 8, 2018	Nov. 21, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	8,802,915.48			Construction of Concrete road width =5.0m, thickness = 0.20m, length = 0.8 lane km and other scope of work to be done
	19IB0053 - Construction /Improvement of Access Road leading to Divinubo Island Eco Park Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02 - 8, 2018	Nov. 21, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	7,825,916.80			Construction of Concrete road width =5.0m, thickness = 0.20m, length = 0.48 lane km and other scope of work to be done

19IB0054 - Construction/Improvement of Access Road leading to Hilangagan Beach Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02 - 8, 2018	Nov. 21, 2018	May 23, 2019	6/23 - 7/1/2019	GAA 2019	11,741,249.91			Construction of Concrete road width =5.0m, thickness = 0.20m, length = 1.08 lane km 1m shoulder bothside and other scope of work to be done
19IB0055 - Construction/Improvement of Access Road from National Highway leading to Amanjuray Amandaraga Falls, Lawaan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02 - 8, 2018	Nov. 21, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	48,971,202.84			Construction of Concrete road width =5.0m, thickness = 0.20m, length = 3.2 lane km 1m shoulder bothsides, 1200m RC Canal and other scope of work to be done
19IB0060 - Construction of Seawall Brgy. Alugan, San Policarpo, Eastern Samar	Construction Section	Competitive Bidding	Nov. 09 - 15, 2018	Nov. 28, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	19,597,124.72			Construction of Flood control L=160.5 m. and other related scope of works
19IB0067 - Construction/Improvement of Access Road leading to Ganap Cave Borongan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 13 - 19, 2018	Dec. 04, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	19,586,881.30			Construction of concrete road width=6.0m, thickness =0.23m, length =1.892 lane km and other scope of work
19IB0071 - Construction/Improvement of Access Road Leading to Paninihi-an Island and Barangitaw Beach Sulat, Eastern Samar	Construction Section	Competitive Bidding	Nov. 15 - 21, 2018	Dec. 05, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	44,097,845.76			Reconstruction to concrete pavement width = 6.0m, length = 1.250 lane km, thickness = 0.23m and construction of 1 Span, 100.50 sq.m. RCDG Bridge including construction of detour and other scope of work
19IB0072 - Preventive Maintenance - Secondary Roads Along Jct. Buenavista-Lawaan-Marabut Road K0952+(-800) - K0952+(-108), K0953+218 - K0953+334, K0954+134 - K0954+438, K0955+175 - K0955+180, K0957+568 - K0957+588, K0962+594 - K0962+712, K0962+805 - K0963+132, K0963+559 - K0963+568, K0989+177 - K0989+258, K0991+056 - K0991+063	Maintenance Section	Competitive Bidding	Nov. 19 - 25, 2018	Dec. 10, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	7,348,491.44			Concrete reblocking; length = 458.00m, width = 3.05m (1-lane), thickness = 0.28m; concrete lined canal, length = 327.00m per scope of works indicated

19IB0077 - Access Road from National Highway Leading to Borongan City Airport, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19 - 25, 2018	Dec. 10, 2018	May 23, 2019	5/23 - 6/1/2019	GAA 2019	19,586,192.56			Reconstruction to Concrete pavement width=6.1m thickness = 0.23m, length = 1652 Lm. and other scope of work to be done
19IB0081 - Construction/Improvement of Access Road Leading to Bacayawan Beach, Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 21 - 27, 2018	Dec. 11, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	4,881,556.02			Construction of Concrete road width=5.0m, Thickness=0.20m, length =0.560 lane Km and other scope of work to be done
19IB0082 - Rehabilitation/Major Repair of Permanent Bridges – Tungkip BR. II (B00484SM) along Borongan – Guiuan Road, Llorente, Eastern Samar	Maintenance Section	Competitive Bidding	Nov. 21 - 27, 2018	Dec. 11, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	4,899,132.04			Rehabilitation/Repair of Slope and Scour Bank Protection of Abut. 1 & 2, with 0.20m thick reinforced Concrete facing, Stone Masonry and Gabions per Scope of works
19IB0083 - Rehabilitation/Major Repair of Permanent Bridges – Tungkip BR. I (B00483SM) along Borongan – Guiuan Road, Llorente, Eastern Samar	Maintenance Section	Competitive Bidding	Nov. 21 - 27, 2018	Dec. 11, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	4,899,123.46			Rehabilitation/Repair of Slope and Scour Bank Protection of Abut. 1 & 2, with 0.20m thick reinforced Concrete facing, Stone Masonry and Gabions per Scope of works
19IB0085 - Construction (Completion) of Multi-Purpose Building, Brgy. Sta. FE, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 21 - 27, 2018	Dec. 11, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	500,000.00			Completion of Multi-Purpose Building (Brgy. Hall) and other Scope of work indicated
19IB0087 - Preventive Maintenance – Secondary Roads along Jct. Taft-San Policarpo-Arteche Roads K0891+(-725) – K0892+334.5, K0892+438 – K0893+292.5, K0893+410.5 – K0893+719	Maintenance Section	Competitive Bidding	Nov. 26 - Dec. 2, 2018	Dec. 17, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	24,495,092.04			Concrete reblocking; Length =1,590.00m width = 3.05m (1-lane), thickness =0.28m, including concrete lined canal, length = 1,139.00m per scope of works
19IB0093 - Construction (Completion) of Multi-Purpose Building, Lawaan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 26 - Dec. 2, 2018	Dec. 17, 2018	May 27, 2019	05/28-06/07/2019	GAA 2019	1,000,000.00			Construction (Completion) of Multi-Purpose Building (Canopy and covered Walk) and other scope of work indicated
19IB0097 - Construction (Completion) of Multi – Purpose Building, Brgy. San Vicente Elementary School, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29 - Dec. 5, 2021	Dec. 18, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	999,981.57			Construction (Completion) of Multi-purpose Building and other scope of work indicated herein
19IB0098 - Construction of Multi – Purpose Building, Brgy. Bunacan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29 - Dec. 5, 2021	Dec. 18, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	3,429,885.18			Construction of Multi-purpose Building (15.00x30.00m Covered court) and other scope of work indicated herein

19IB0099 - Construction of Multi - Purpose Building (Phase 2) Brgy. Bagtong, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29 - Dec. 5, 2023	Dec. 18, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	1,499,894.09			Construction (Completion) of Multi-purpose Building (15.00x30.00m Covered court) Roofing and Slab on Fill and other scope of work indicated herein
19IB0102 - Construction/Improvement of Access Road Leading to Canhugas Nature Park Hernani, Eastern Samar	Construction Section	Competitive Bidding	Dec. 01 - 7, 2018	Dec. 20, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	19,581,314.15			Reconstruction to concrete pavement width = 6.0m, thickness = 0.23m, length = 1.944 lane km and other scope of work to be done
19IB0103 - Concreting of Road, Brgy. Purok D-2, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Dec. 01 - 7, 2018	Dec. 20, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	1,947,530.40			Construction of concrete road width = 4.0m, thickness = 0.20m, length = 0.194 lane and other scope of works
19IB0106 - Retrofitting/Strengthening of Permanent Bridges at Mandarine Bridge (B00450SM) along Wright - Taft - Borongan Road	Construction Section	Competitive Bidding	Dec. 05, 2018	Dec. 27, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	5,878,493.21			Retrofitting/Strengthening of (1) span, Two Lane (L=15.00 m) RCDG Bridge (Application of Carbon Fiber Sheet/Plate on Girders and Reconstruction of Deck)
19IB0107 - Retrofitting/Strengthening of Permanent Bridges at Danao Bridge (B00456SM) along Wright - Taft - Borongan Road	Construction Section	Competitive Bidding	Dec. 05, 2018	Dec. 27, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	19,597,081.12			Retrofitting/Strengthening of (3) span, Two Lane (L=60.30 m) RCDG Bridge (Application of Carbon Fiber Sheet/Plate on Girders)
19IB0108 - Rehabilitation/Major Repair of Permanent Bridge Polang Bridge (B00458SM) along Wright - Taft - Borongan Road	Construction Section	Competitive Bidding	Dec. 05 - 11, 2018	Dec. 27, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	4,894,145.74			Rehabilitation/Major Repair of (1) span, Two Lane (L=15.50m) RCDG Bridge (Reconstruction of Deck and Construction of Scour Protection)
19IB0109 - Rehabilitation/Major Repair of Permanent Bridge at Vigan Bridge (B00490SM) along Borongan - Guiuan Road	Construction Section	Competitive Bidding	Dec. 05 - 11, 2018	Dec. 27, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	29,395,558.94			Rehabilitation/Major Repair of (5) span, Two Lane (L=75.00m) RCDG Bridge (Reconstruction of Deck)
19IB0110 - Construction of Drainage System Brgy. Alang-alang, Borongan City	Construction Section	Competitive Bidding	Dec. 19 - 25, 2018	Jan. 08, 2019	May 23, 2019	05/23-06/01/2019	GAA FY 2019	979,542.13			Construction of Drainage, length = 187.00m per scope of works indicated
19IB0111 - Construction of Multi-Purpose Building (Phase I) Barangay Bagua, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28 - 3/6, 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,760.89			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0112 - Construction of Multi-Purpose Building (Phase I) Barangay Balud, Sitio Lipgutan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28 - 3/6, 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,686.48			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated

19IB0113 - Construction of Multi-Purpose Building (Phase I), Barangay Asgad, Saicedo, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28-3/06/ 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,946.02			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0114 - Construction of Multi-Purpose Building (Phase I) Barangay Malabag, Giporlos, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28-3/06/ 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,780.70			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0115 - Construction of Multi-Purpose Building (Phase I) Barangay Balogo, Balangkayan, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28-3/06/ 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,721.34			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0116 - Construction of Multi-Purpose Building (Phase I) Barangay San Rafael, Taft, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28-3/06/ 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,962.65			Construction of Multi-Purpose Building (15.00 x 28.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0117 - Construction of Multi-Purpose Building (Phase I) Barangay Cagbonga, Borongan City	Construction Section	Competitive Bidding	Feb. 28-3/06/ 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,469,834.83			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0118 - Construction of Multi-Purpose Building, Barangay 13, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Feb. 15, 2019	March 7, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	2,999,872.81			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated
19IB0119 - Construction of Multi-Purpose Building (Phase I) Barangay Malbog, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,915.47			Construction of Multi-Purpose Building (14.50 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0120 - Construction of Multi-Purpose Building (Phase I) Barangay Santa Cruz, Quinapondan, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,963.91			Construction of Multi-Purpose Building (15.00 x 27.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0121 - Construction of Multi-Purpose Building (Phase I) Barangay San Vicente, Quinapondan, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,876.40			Construction of Multi-Purpose Building (14.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0122 - Construction of Multi-Purpose Building (Phase I) Barangay Iberan, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,997.52			Construction of Multi-Purpose Building (15.00 x 24.50m Covered Court) with partial roof accomplishment and other scope of work indicated

19IB0123 - Construction of Multi-Purpose Building (Phase I) Barangay Magongbong, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,869.66			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0124 - Construction of Multi-Purpose Building (Phase I) Barangay Dampigan, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,485,344.03			Construction of Multi-Purpose Building (15.00 x 26.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0125 - Construction of Multi-Purpose Building (Phase I) Barangay Denigpian, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,993.27			Construction of Multi-Purpose Building (15.00 x 28.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0126 - Construction of Multi-Purpose Building , Barangay B, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	2,999,934.86			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated
19IB0127 - Construction of Multi-Purpose Building (Phase I) Barangay San Pascual, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,890.75			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0128 - Construction of Multi-Purpose Building (Phase I) Barangay Canlaray, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	3/1 - 7/2019	June 13, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,955.81			Construction of Multi-Purpose Building (15.00 x 28.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0129 - Construction of Multi-Purpose Building (Phase I) Barangay Cagtabon, Dolores, Eastern Samar	Construction Section	Competitive Bidding	3/1 - 7/2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,847.65			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0130 - Construction of Multi-Purpose Building (Phase I) Barangay Sohutan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	3/1 - 7/2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,912.65			Construction of Multi-Purpose Building (12.00 x 25.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0131 - Construction of Multi-Purpose Building (Phase I), Barangay Gayam, Taft, Eastern Samar	Construction Section	Competitive Bidding	3/1 - 7/2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,985.07			Construction of Multi-Purpose Building (13.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0132 - Construction of Multi-Purpose Building (Phase I) Barangay Sta Cruz, Dolores, Eastern Samar	Construction Section	Competitive Bidding	3/1 - 7/2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,993.27			Construction of Multi-Purpose Building (15.00 x 28.00m Covered Court) with partial roof accomplishment and other scope of work indicated

19IB0133 - Construction of Multi-Purpose Building (Phase I) Barangay Caisawan, Balangkayan, Eastern Samar	Construction Section	Competitive Bidding	3/1 - 7/2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,995.88			Construction of Multi-Purpose Building (11.00 x 21.50m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0136 - Construction of Multi-Purpose Building (Phase - I) Barangay San Isidro, Hernani, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,830.58			Construction of Multi-Purpose Building (12.50 x 22.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0137 - Construction of Multi-Purpose Building (Phase - I) Barangay Factoria, Oras, Eastern Samar	Construction Section	Competitive Bidding	Feb. 12 - 18, 2019	March 5, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,896.35			Construction of Multi-Purpose Building (15.00 x 27.00m Covered Court) and other scope of work indicated
19IB0138 - Construction of Multi-Purpose Building (Phase - I) Barangay Buenavista, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,847.65			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0139 - Construction of Multi-Purpose Building, Barangay Abucay, Sulat, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	2,000,000.00			Construction of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
19IB0140 - Construction of Multi-Purpose Building (Phase - I) Barangay Binalay, General MacArthur, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 13, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,862.45			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0141 - Construction of Multi-Purpose Building (Phase - I) Barangay San Jose, Mercedes, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 13, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,732.56			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0142 - Construction of Multi-Purpose Building Barangay Caglaon, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 13, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	500,000.00			Construction of Multi-Purpose Building (Barangay Stage) and other scope of work indicated
19IB0143 - Construction of Multi-Purpose Building, Barangay San Vicente, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 13, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	500,000.00			Construction of Multi-Purpose Building (Barangay Stage) and other scope of work indicated
19IB0146 - Construction (Completion) of Multi-Purpose Building, Barangay Sta. Monica, Oras, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28 - 3/6/ 2019	June 20, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	500,000.00			Construction of Multi-Purpose Building (Barangay Hall) and other scope of work indicated herein
19IB0147 - Concreting of Road Brgy. Roxas to Brgy. Tandang Sora, General Macarthur, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28 - 3/6/ 2019	June 13, 2019	June 20, 2019	06/21-30/2019	GAA FY 2019	4,894,444.39			Construction of road width=7.0m, 600m Lane Km and Concreting of Road width 5.0m, thickness=0.20m, length=0.240 lane km and other scopes of work

19IB0148 - Concreting of Road Brgy. Nato to Brgy. Bongdo, Taft, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28 - 3/6/2019	June 13, 2019	June 27, 2019	06/28-07/07/2019	GAA FY 2019	4,886,959.26			Construction of Concrete road width=5.0m, thickness=0.20m, length=0.560 Lane Km and other scopes of work
19IB0152 - Construction of Multi-Purpose Building (Phase 1), Barangay Campidhan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	March 22-28, 2019	June 18, 2019	June 27, 2019	06/28-07/07/2019	GAA FY 2019	1,500,000.00			Construction of Multi-Purpose Building (Barangay Hall) with partial Doors, Plumbing Works and Electrical Works and other scope of work indicated
19IB0153 - Construction of Multi-Purpose Building, Pagbabangnan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	March 22-28, 2019	June 18, 2019	June 27, 2019	06/28-07/07/2019	GAA FY 2019	1,199,819.11			Construction of Multi-Purpose Building (Day Care Center 7.00m x 8.00m) and other scope of work indicated
19IB0154 - Construction of Multi-purpose Building, Barangay 6, San Julian, Eastern Samar	Construction Section	Competitive Bidding	March 22-28, 2019	June 18, 2019	June 27, 2019	06/28-07/07/2019	GAA FY 2019	1,000,000.00			Construction (Completion) of Multi-Purpose Building (Barangay Hall), and other scope of work indicated
19IB0155 - Construction of Multi-Purpose Building (Phase 1), Barangay 4, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	March 22-28, 2019	June 18, 2019	June 27, 2019	06/28-07/07/2019	GAA FY 2019	1,500,000.00			Construction of Multi-Purpose Building (Barangay Hall), with Partial Doors, Plumbing works and electrical Works and other scope of work indicated
19IB0171 - Road Concreting barangay Maypangdan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	May 09-16, 2019	May 30, 2019	June 27, 2019	06/28-07/07/2019	GAA CY 2019	1,959,984.76			Construction of Concrete road 0.224 lane km length, 5 meters width and other scope of work
19IB0179 - Concreting of Road, barangay San Jose, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	5/29-6/5/2019	June 20, 2019	June 27, 2019	06/28-07/07/2019	GAA CY 2019	489,987.06			Construction of concrete road 0.065 lane km length, 5 meters with and others scope of work
19IB0172 - Road Concreting, barangay Cansangaya, Can-avid, Eastern Samar	Construction Section	Competitive Bidding	May 09-16, 2019	May 30, 2019	June 27, 2019	06/28-07/07/2019	GAA CY 2019	979,988.42			Construction of Concrete road 0.145 lane km length, 5 meters width and other scope of Work
19IB0180 - Concreting of Road, barangay San Pedro, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	5/29-6/5/2019	June 20, 2019	June 27, 2019	06/28-07/07/2019	GAA CY 2019	489,987.77			Construction of concrete road 0.70 lane km length, 5 meters with and others scope of work
19IB0181 - Road Concreting, barangay Hamorawon, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	5/29-6/5/2019	June 20, 2019	June 27, 2019	06/28-07/07/2019	GAA CY 2019	489,973.48			Construction of concrete road 0.065 lane km length, 5 meters with and others scope of work
19IB0183 - Construction of Multi - Purpose Building, Brgy. Japitan, Dolores, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA 2019	1,499,878.61			Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicated
19IB0184 - Construction of Multi - Purpose Building, Brgy. Waso, Lorente, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA 2019	1,499,832.76			Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicated
19IB0202- Construction of Multi - Purpose Building, Brgy. Magsaysay, Dolores, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 02, 2019	July 09, 2019	07/10-19/2019	GAA 2019	1,499,999.55			Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicated

19IB0185 - Construction of Multi-Purpose Building, Omawas Elementary School at Brgy. Omawas, Maydolong, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA 2019	1,499,823.76			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
19IB0186 - Construction of Multi-Purpose Building, Brgy. San Jose, Llorente, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA 2019	1,499,832.76			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
19IB0187 - Construction of Multi-Purpose Building, Brgy. Binaloan, Taft, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA 2019	1,499,990.85			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
19IB0189 - Construction of Multi-Purpose Building, Brgy. Batang, Oras, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA 2019	1,499,905.07			Construction of Multi-purpose Building Phase-1 (80% roof Accomplishment with trusses) And other scope of work indicated
19IB0224 - Construction of Multi-Purpose Building, Brgy. Canliwag, Llorente, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA 2019	1,499,998.62			Construction of Multi-purpose Building (11.00 x 23.00m Covered Court) and other scope of work indicated
19IB0190 - Construction of Multi-purpose Building (Phase 1), Brgy. Sto. Niño, Dolores, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA	1,499,999.44			Construction of Multi-purpose Building (15.00 x 27.00m covered court) and other scope of work
19IB0191 - Construction of Multi-Purpose Building, Brgy. Butig, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,996.75			Construction of Multi-purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated
19IB0192 - Construction of Multi-Purpose Building, Brgy. Maliwalliw, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,992.04			Construction of Multi-purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated
19IB0193 - Construction of Multi-Purpose Building, Brgy. Surok, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,906.55			Construction of Multi-purpose Building (15.00 x 27.00m Covered Court) and other scope of work indicated
19IB0194 - Construction of Multi-Purpose Building, Brgy. Mabini, Sulat, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,994.45			Construction of Multi-purpose Building (15.00 x 22.00m Covered Court) and other scope of work indicated
19IB0195 - Construction of Multi-Purpose Building, Brgy. Jepaco, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,854.42			Construction of Multi-purpose Building (14.0m x 26.0m Covered Court) and other scope of work indicated
19IB0196 - Construction of Multi-purpose Building, Brgy. Iwayan, Oras, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,993.80			Construction of Multi-Purpose Building (15.00mx26.00m) and other scope of work indicated
19IB0198 - Construction of Multi-purpose Building, Brgy. Buntay, Oras, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,993.80			Construction of Multi-Purpose Building and other scope of work indicated
19IB0197 - Construction of Multi-purpose Building, Brgy. San Gabriel, Maydolong, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,997.39			Construction of Multi-Purpose Building (12.50mx30.00m Covered Court) and other scope of work indicated

19IB0199 - Construction of Multi-Purpose Building, Brgy. Caghalong, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,935.60			Construction of Multi-purpose Building (15.0m x 21.90m Covered Court) and other scope of work indicated
19IB0228 - Construction of Multi-Purpose Building, Brgy. Danao, Taft, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA 2019	1,499,992.32			Construction of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
19IB0182 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Along Guiuan-Sulangan Peninsula Road (S00188SM) CH. 127 - CH. 1117	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 27, 2019	July 10, 2019	7/11 - 20/2019	GAA 2019	25,992,540.00			Rehabilitation/Reconstruction/upgrading of Damaged paved road along Guiuan-Sulangan Peninsula road; length = 990.00m, width = 6.70m, thickness = 0.28m w/ road shoulder ave. width of 1.50m including concrete lined canal length = 408.00m per scope of works indicated
19IB0201 - Construction of Multi-purpose Building Brgy. Mabuhay, Can-avid, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 2, 2019	July 9, 2019	07/10 - 19/2019	GAA 2019	1,499,997.09			Construction of Multi-purpose Building (Evacuation Building) Phase - 1 and other scope of work indicated
19IB0200 - Construction of Multi-Purpose Building (Phase - I) Barangay San Antonio (Tubabao Island), Guiuan, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA FY 2019	1,499,998.44			Construction of Multi-Purpose Building (15.00 x 29.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0188 - Construction (Completion) of Multi-purpose Building (15.0m x 30.0m), Brgy. Buenavista, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2 - 11/2019	GAA 2019	499,993.06			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
19IB0212 - Construction (Completion) of Multi-purpose Building (15.0m x 30.0m), Can-avid National High School, Can-avid, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 16, 2019	07/17-26/2019	GAA 2019	1,499,999.58			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) Roofing and Slab on fill other scope of work indicated
19IB0219 - Construction(Completion) of Multi-purpose Building, Mantang Elem. School, Taft, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA 2019	499,988.89			Completion of Mantang Elementary School MPB (8.00 x 10.00m Stage) and other scope of indicated
19IB0222 - Construction (Completion) of Multi-purpose Building, Brgy. San Saturnino, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA 2019	999,997.01			Construction (Completion) of Two (2)-Storey Barangay Hall and other scope of work indicated
19IB0217 - Construction of Multi-purpose Building, Cagdine, Oras, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA 2019	799,998.35			Complete Construction of Multi-Purpose Building (Brgy. Hall 6.00m x 8.00m) Phase -I and other scope of work indicated

19IB0214 - Construction of Multi-Purpose Building (Phase 1), Barangay San Gregorio, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA CY 2019	1,499,914.65			Construction of Multi-Purpose Building (8.00x18.50 Covered Court) with partial roof accomplishment and other scope of work indicated herein
19IB0216 - Construction of Multi-Purpose Building (Phase 1), Barangay Bayobay, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA CY 2019	1,499,849.74			Construction of Multi-Purpose Building (15.00x30.00 Covered Court), and other scope of work indicated herein
19IB0210 - Construction of Multi-Purpose Building (Phase 1), Barangay Timala, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA CY 2019	1,499,994.03			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) with and other scope of work indicated herein
19IB0215 - Construction of Multi-Purpose Building (Phase 1), Barangay San Roque, Oras, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA CY 2019	1,499,890.83			Construction of Multi-Purpose Building (15.00x30.00 Covered Court), and other scope of work indicated herein
19IB0225 - Construction of Multi-Purpose Building, Barangay Pepelitan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA CY 2019	2,999,922.04			Construction of Multi-Purpose Building (14.00x26.50 covered court) and other scope of work indicated herein
19IB0213 - Construction of Multi-Purpose Building, Barangay Camada, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA CY 2019	2,999,968.94			Construction of Multi-Purpose Building (15.00x30.00 covered court) and other scope of work indicated herein
19IB0227 - Repair/Rehabilitation of Multi-Purpose Building, Barangay Calingatnan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 16, 2019	July 23, 2019	7/24 - 8/2/2019	GAA CY 2019	499,984.29			Repair of Multi-Purpose Building (Barangay Hall) and other scope of work indicated herein
19IB0211 - Construction of Multi-Purpose Building (Phase 1), Barangay Surok, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA CY 2019	1,499,994.84			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) with and other scope of work indicated herein
19IB0208 - Construction of Multi-Purpose Building (Phase 1), Barangay Del Pilar, Dolores, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 2, 2019	July 09, 2019	07/10 - 19/2019	GAA CY 2019	1,499,998.80			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) with and other scope of work indicated herein
19IB0207 - Construction of Multi-Purpose Building (Phase 1), Barangay Camparang, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 2, 2019	July 09, 2019	07/10 - 19/2019	GAA CY 2019	1,499,998.44			Construction of Multi-Purpose Building (15.00x29.00m Covered Court) with and other scope of work indicated herein

19IB0209 - Construction of Multi-Purpose Building (Phase 1), Barangay Bongtod, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA CY 2019	1,499,997.95			Construction of Multi-Purpose Building (12.50x30.00m Covered Court) with and other scope of work indicated herein
19IB0206 - Construction of Multi-purpose Building (Phase 1), Barangay Bacjao, Balangiga, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 2, 2019	July 9, 2019	07/10 - 19/2019	GAA CY 2019	1,499,998.54			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) with and other scope of work indicated herein
19IB0205 - Construction of Multi-Purpose Building (Phase 1), Barangay Cantahay, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 2, 2019	July 9, 2019	07/10 - 19/2019	GAA CY 2019	1,499,997.37			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) with and other scope of work indicated herein
19IB0204 - Construction of Multi-Purpose Building (Phase 1), Barangay Taytay, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 2, 2019	July 9, 2019	07/10 - 19/2019	GAA CY 2019	1,499,994.03			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) with and other scope of work indicated herein
19IB0203 - Construction of Multi-Purpose Building (Phase 1), Barangay Bulawan, Maslog, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 2, 2019	July 9, 2019	07/10 - 19/2019	GAA CY 2019	1,499,998.87			Construction of Multi-Purpose Building (15.00x24.50m Covered Court) with and other scope of work indicated herein
19IB0223 - Construction of Multi-Purpose Building (Phase 1), Barangay Malinao, Taft, Eastern Samar	Construction Section	Competitive Bidding	June 19 -26, 2019	July 11, 2019	July18, 2019	07/19 - 28/2019	GAA CY 2019	1,499,856.27			Construction of Multi-Purpose Building(15.00x30.00 covered court) and other scope of work indicated herein
19IB0226 - Repair/Rehabilitation of Multi-Purpose Building, Barangay "G", Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 19 -26, 2019	July 11, 2019	July18, 2019	07/19 - 28/2019	GAA CY 2019	499,994.28			Repair of Multi-Purpose Building (Barangay Hall) and other scope of work indicated herein
19IB0221 - Completion of Construction of Multi-Purpose Building (Senior Citizens Building), Dolores, Eastern Samar	Construction Section	Competitive Bidding	June 19 -26, 2019	July 11, 2019	July18, 2019	07/19 - 28/2019	GAA CY 2019	499,992.49			Complete Construction of Multi-Purpose Building(Senior Citizen Building) and other scope of work indicated herein
19IB0164 - Construction of Built-in Shelves, Information Counter and Conference Table, DPWH-ESDEO, Brgy. Alang-alang, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	April 15 - 22, 2019	May 14, 2019	June 27, 2019	6/28 - 7/7/2019	EAO	1,849,979.15			Construction and Installation of built-in shelves, information counter and conference table and other scope of work
19IB0158 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Cansangaya Elem. School, Canavid, Eastern Samar	Construction Section	Competitive Bidding	July 11 - 18, 2019	Aug. 1, 2019	Aug. 8, 2019	8/9 - 20/2019	BEFF 2019	4,694,409.94			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
19IB0159 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Dapdap Central Elem. School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	July 11 - 18, 2019	Aug. 1, 2019	Aug. 8, 2019	8/9 - 20/2019	BEFF 2019	4,766,049.85			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)

19IB0160 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Del Pilar Elementary School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	July 11 - 18, 2019	Aug. 1, 2019	Aug. 8, 2019	8/9 - 20/2019	BEFF 2019	5,157,004.67			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
19IB0161 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Dacul Primary School, Taft, Eastern Samar	Construction Section	Competitive Bidding	July 11 - 18, 2019	Aug. 1, 2019	Aug. 8, 2019	8/9 - 20/2019	BEFF 2019	4,385,939.51			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
19IB0162 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Buntay Elem. School, Oras, Eastern Samar	Construction Section	Competitive Bidding	April 11 - 18, 2019	May 2, 2019	Aug. 1, 2019	8/ 2 - 11/ 2019	BEFF 2019	4,920,274.90			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
19IB0163 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Bantayan Elem. School, Oras, Eastern Samar	Construction Section	Competitive Bidding	April 11 - 18, 2019	May 2, 2019	Aug. 1, 2019	8/ 2 - 11/ 2019	BEFF 2019	4,479,489.84			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
19IB0165 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Amantacop Elementary School, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	April 25 - May 2, 2019	July 25, 2019	Aug. 1, 2019	8/ 2 - 11/ 2019	BEFF 2019	4,542,174.70			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
19IB0166 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Quinapondan National High School, Anislag Annes, Quinapondan, Eastern Samar	Construction Section	Competitive Bidding	April 25 - May 2, 2019	July 25, 2019	Aug. 1, 2019	8/ 2 - 11/ 2019	BEFF 2019	4,674,509.94			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
19IB0167 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Giporlos Central Elementary School, Giporlos, Eastern Samar	Construction Section	Competitive Bidding	April 25 - May 2, 2019	July 25, 2019	Aug. 1, 2019	8/ 2 - 11/ 2019	BEFF 2019	4,738,110.95			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
19IB0168 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Cajagwayan Elementary School, San Policarpo, Eastern Samar	Construction Section	Competitive Bidding	April 25 - May 2, 2019	July 25, 2019	Aug. 1, 2019	8/ 2 - 11/ 2019	BEFF 2019	4,449,599.59			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)

19IB0169 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building, Japunan Elementary School, San Policarpo, Eastern Samar	Construction Section	Competitive Bidding	April 25 - May 2, 2019	July 25, 2019	Aug. 1, 2019	8/ 2 - 11/ 2019	BEFF 2019	6,132,139.90		Complete Construction of 1-storey, 3-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 27.0m plus corridor 2.50m)
19IB0170 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building, San Policarpo Central Elementary School, San Policarpo, Eastern Samar	Construction Section	Competitive Bidding	April 25 - May 2, 2019	July 25, 2019			BEFF 2019	6,122,152.72		Complete Construction of 1-storey, 3-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 27.0m plus corridor 2.50m)
19IB0104 - Fabrication and Installation of Right-of-Way Monument, Along Eastern Samar Road Network	Maintenance Section	Competitive Bidding	Dec. 1 - 7, 2018	Dec. 20, 2018	Mar. 25, 2019	Mar 26 - Apr 8, 2019	Routine Maintenance	1,844,189.57		Fabrication and Installation of right of way Monument along Eastern Samar Road Network and other scope of work
19IB0175 - Repainting of Bridges (Steel Members Only) along Guiuan - Sulangan Peninsula Road Section, Sulangan Bridge (k1067+221), Eastern Samar	Maintenance Section	Competitive Bidding	May 29 - June 5, 2019	June 20, 2019	6/27/2019	June 28 - July 7, 2019	Routine Maintenance	442,984.17		Repainting of Bridges (Steel Members only) with total length of 154.00 M.I.) Sulangan Bridge (k1067+221), B00188SM
19IB0176 - Resealing and Patching of Bituminous Pavements along Jct. Taft - Borongan - Guiuan Road Section (Sta. k0891+(-814) - k01048+000)	Maintenance Section	Competitive Bidding	May 29 - June 5, 2019	June 20, 2019	6/27/2019	June 28 - July 7, 2019	Routine Maintenance	4,996,915.40		Resealing and patching of bituminous surface along taft -Borongan - Guiuan Road Section and other scope of work
19IB0177 - Repair / Improvement of National Road Thermoplastic Paint, along Jct. Buenavista - Lawaan - Marabut Road Section, k0965+000 - k0966+882, Eastern Samar; along Jct. Taft - Oras - San Policarpo - Arteche Road, k0922+000 - k0923, Eastern Samar; along Wright - Taft Road, k0871+000 - k0972+000, Eastern Samar	Maintenance Section	Competitive Bidding	May 29 - June 5, 2019	June 20, 2019	6/27/2019	June 28 - July 7, 2019	Routine Maintenance	4,999,677.49		Thermoplastic painting, 1902 In.m. along Jct. Buenavista - Lawaan - Marabut Road, 1000 In.m. along Jct. Taft-Oras-Arteche Road, 1000 In.m., along wright - Taft road
19IB0178 - Repair/Maintenance and Installation of Road Safety Devices (Road Signs) along Eastern Samar Road Network	Maintenance Section	Competitive Bidding	May 29 - June 5, 2019	June 20, 2019	6/27/2019	June 28 - July 7, 2019	Routine Maintenance	8,509,220.37		Repair Maintenance of Road Safety Devices (Road Signs) and other scope of work
19IB0218(SVP) - Rock Slide Clearing Operation due to heavy rains, Brgy. San Rafael, Taft, Eastern Samar		Alternative Mode of Procurement (Small Value)	June 26 - July 2, 2019	July 2, 2019	07/09/2019	7/10-19/2019	Routine Maintenance	126,011.84		Rock Slide clearing operation due to heavy rains and other scope of work
19IB0229 - Concreting of Brgy. Rawis FMR, Brgy. Rawis, Canavid, Eastern Samar	Construction Section	Competitive Bidding	July 17 - 24, 2019	Aug. 8, 2019	Aug. 14, 2019	Aug. 15 - 24, 2019	Dept. of Agriculture	4,974,990.20		Construction of Concrete Road 0.714 lane km. length, 5 meters width and other scope of work


19IB0230 - Concreting of Brgy. Sta. Rosa - Brgy. Cagolango - Brgy. Guinmaayohan FMR, Balangiga, Eastern Samar	Construction Section	Competitive Bidding	July 17 - 24, 2019	Aug. 8, 2019	Aug. 20, 2019	Aug. 21 - 30, 2019	Dept. of Agriculture	49,749,582.73			Construction of Concrete road 7.81 lang km. length, 5 meters width and other scope of work
19IB0231 - Concreting of Brgy. Bigo to Brgy. Conception FMR,, Arteche, Eastern Samar	Construction Section	Competitive Bidding	July 17 - 24, 2019	Aug. 8, 2019	Aug. 14, 2019	Aug. 15 - 24, 2019	Dept. of Agriculture	5,969,832.56			Construction of Concrete Road 0.718 lane km. length, 5 meters width and other scope of work
19IB0232 - Concreting of Brgy. Camada - Cabelagnan - Canyopay FMR, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	July 17 - 24, 2019	Aug. 8, 2019	Aug. 20, 2019	Aug. 21 - 30, 2019	Dept. of Agriculture	17,909,933.14			Construction of Concrete Road 2.564 lane km. length, 5 meters width and other scope of work
19IB0233 - Concreting of Brgy. San Isidro - Brgy. Sta. Cruz FMR, Giporlos, Eastern Samar	Construction Section	Competitive Bidding	July 17 - 24, 2019	Aug. 8, 2019	Aug. 14, 2019	Aug. 15 - 24, 2019	Dept. of Agriculture	4,974,995.23			Construction of concrete road 0.808 lane km. length, 5 meters width and other scope of work
19IB0234 - Concreting of Brgy. Bato, Arteche - Brgy. Cagpile, Oras, FMR, Eastern Samar	Construction Section	Competitive Bidding	July 17 - 24, 2019	Aug. 8, 2019	Aug. 14, 2019	Aug. 15 - 24, 2019	Dept. of Agriculture	5,969,994.27			Construction of concrete road 0.816 land km. length, 5 meters width and other scope of work
19IB0235 - Repair/Maintenance of Taft Revetment, Taft, Eastern Samar	Maintenance Section	Competitive Bidding	July 8 - 15, 2019	July 30, 2019	Aug. 7, 2019	Aug. 8 - 17, 2019	MOOE	1,888,852.89			Repair of revetment flood control 31 in.m. and other scope of work
19IB0236 - Repair/Maintenance of Loom Revetment, Borongan City, Eastern Samar	Maintenance Section	Competitive Bidding	July 8 - 15, 2019	July 30, 2019	Aug. 7, 2019	Aug. 8 - 17, 2019	MOOE	2,212,555.59			Repair of revetment flood control 55 in.m. and other scope of work
19IB0237 - Repair/Maintenance of Can-avid Revetment, Can-avid, Eastern Samar	Maintenance Section	Competitive Bidding	July 8 - 15, 2019	July 30, 2019	Aug. 7, 2019	Aug. 8 - 17, 2019	MOOE	2,984,431.94			Repair of revetment flood control 61 in.m. and other scope of work
19IB0238 - Repair/Maintenance of Oras Revetment, Oras, Eastern Samar	Maintenance Section	Competitive Bidding	July 8 - 15, 2019	July 30, 2019	Aug. 7, 2019	Aug. 8 - 17, 2019	MOOE	3,038,099.16			Repair of revetment flood control 62 in.m. and other scope of work
19IB0239 - Repair/Maintenance of Sulat Revetment, Sulat, Eastern Samar	Maintenance Section	Competitive Bidding	July 8 - 15, 2019	July 30, 2019	Aug. 7, 2019	Aug. 8 - 17, 2019	MOOE	3,082,343.84			Repair of revetment flood control 69 in.m. and other scope of work

Prepared by:


WILFREDO G. ALEGRE
Head, BAC Secretariat


Date: _____

Recommended by:


DOMCELIO M. NATIVIDAD
BAC Chairman

Date: _____

Approved by:


MANOLO A. ROJAS
District Engineer

Date: _____