



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/1M/End User	Mode of Procurement	Schedule of Each Procurement Activity			Contract Signing	Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/Posting of Bids	Submission / Opening of bids	Notice of Award			Total	MOOE	CO	
1 1BKG0041	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads: Construction/Rehabilitation of Barangay Bedik Road, Kopatagan, Lanao del Norte.	CS	Public Bidding	February 27, 2018 to March 5, 2018	March 19, 2018	April 6, 2018	April 18, 2018	CY 2018 Regular Infra	40,000,000.00		39,595,500.00	Facilities for the Engineers, Other General Requirements, Earthworks, Base Aggregates Surfaces, Drainage Structures, Miscellaneous Structures
2 1BKG0042	Construction of Multi-Purpose Building, Villa Elena, Barangay Poblacion, Kopatagan, Lanao del Norte.	CS	Public Bidding	February 27, 2018 to March 5, 2018	March 19, 2018	April 6, 2018	April 18, 2018	CY 2018 Regular Infra	2,000,000.00		1,989,000.00	Construction of Multi-Purpose Building.
3 1BKG0043	Construction of Multi-Purpose Building, Villa Elena, Barangay Poblacion, Kopatagan, Lanao del Norte.	CS	Public Bidding	February 27, 2018 to March 5, 2018	March 19, 2018	April 6, 2018	April 18, 2018	CY 2018 Regular Infra	3,500,000.00		1,485,000.00	Construction of Multi-Purpose Building.
4 1BKG0044	Construction of Multi-Purpose Building, (Senior Citizen's Center), Barangay Poblacion, Sapaad, Lanao del Norte.	CS	Public Bidding	February 27, 2018 to March 5, 2018	March 19, 2018	April 6, 2018	April 18, 2018	CY 2018 Regular Infra	1,500,000.00		1,485,000.00	Construction of Multi-Purpose Building.

Prepared by: 
NAIMAH Y. ALCANTARA, DM
Engineer II
Head Procurement Staff

Recommended by: 
NAIMAH Y. ALCANTARA, DM
Chief Administrative Section
IAC - Chairperson

Approved by: 
MUSTAPHA D. DERON
Assistant District Engineer

Date: February 23, 2018

Date: February 27, 2018



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/DO/End User	Mode of Procurement	Schedule of Each Procurement Activity			Contract Signing	Source of Funds	Estimated Budget		Remarks
				Advertisement/Posting of Bids	Submission / Opening of Bids	Notice of Award			Total	MODE	
1 18XG0045	Construction of Tangkay Bridge, Pantao Ragat, Lanao del Norte.	CS	Public Bidding	March 6, 2018 to March 12, 2018	March 26, 2018	April 16, 2018	April 26, 2018	CY 2018 MINSAAD	18,481,086.50		Facilities for the Engineers, Other General Requirements, Earthworks, Sub-base and Base Course, Bridge Construction, Drainage and Culverts, Miscellaneous Structures
2 18XG0046	Construction of Gabayayan Bridge, Sapad, Lanao del Norte.	CS	Public Bidding	March 6, 2018 to March 12, 2018	March 26, 2018	April 16, 2018	April 26, 2018	CY 2018 MINSAAD	49,164,537.95		Facilities for the Engineers, Other General Requirements, Earthworks, Sub-base and Base Course, Surface Course, Bridge Construction, Drainage and Culverts, Miscellaneous Structures
3 18XG0047	Construction of Gabayayan Bridge, Muna, Lanao del Norte.	CS	Public Bidding	March 6, 2018 to March 12, 2018	March 26, 2018	April 16, 2018	April 26, 2018	CY 2018 MINSAAD	34,245,484.84		Facilities for the Engineers, Other General Requirements, Earthworks, Sub-base and Base Course, Bridge Construction, Drainage and Culverts, Miscellaneous Structures
4 18XG0048	Rehabilitation of Calasagayan-Tangkay Farm to Market Road Pantao Ragat, Lanao del Norte.	CS	Public Bidding	March 6, 2018 to March 12, 2018	March 26, 2018	April 16, 2018	April 26, 2018	CY 2018 MINSAAD	32,594,000.00		Facilities for the Engineers, Other General Requirements, Earthworks, Sub-base and Base Course, Surface Course, Drainage and Culverts, Facilities for the Engineers, Other General Requirements, Earthworks, Sub-base and Base Course, Surface Course
5 18XG0049	Rehabilitation of Lumbac-Tawinan-Papandayan-Lawagadatu FMRs, Magaysay, Lanao del Norte.	CS	Public Bidding	March 6, 2018 to March 12, 2018	March 26, 2018	April 16, 2018	April 26, 2018	CY 2018 MINSAAD	63,215,000.00		Facilities for the Engineers, Other General Requirements, Earthworks, Sub-base and Base Course, Surface Course, Drainage and Culverts, Facilities for the Engineers, Other General Requirements, Earthworks, Sub-base and Base Course, Surface Course
6 18XG0050	Construction of Multi-Purpose Building at Brgy. Kalanganan, Lower Pantao Ragat, Lanao del Norte.	CS	Public Bidding	March 6, 2018 to March 12, 2018	March 26, 2018	April 16, 2018	April 26, 2018	Regular Infra Program 2018/LIP	1,451,489.86		Facilities for the Engineers, Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works (Earthworks, Plan and Reinforced Concrete Works, Finishing, Plumbing/Sanitary Works and Electrical Works)

Prepared by:

HAMMATH SAMATITORY
Engineer
Head of Procurement Staff

Date: March 6, 2018

Recommended by:

NATHAN Y. BACABAYON
Chief, Administrative Section
BAC - Chairperson

Date: March 6, 2018

Approved by:

HADI KHALID SULTAN, MPA
District Engineer

Date: March 6, 2018



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	HAO/1U/ End-User	Mode of Procurement	Advertisement/ Posting of B	Submission / Opening of bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget	CO	Remarks
1 18KG0051	Restoration of Collapsed Dalarna Bailey Bridge along Bacod-Madalam Road, Manal, Lanao del Norte, K1574+56.7.	MS	Public Bidding	March 14, 2018 to March 20, 2018	April 2, 2018	April 20, 2018	May 2, 2018	For Funding	4,941,000.00	4,930,793.83	Other General Requirements, Earthworks, Sub-Base and Base Course, Bridge
2 18KG0052	Restoration of Collapsed Pinuyak Steel Bridge, Pinuyak, Lala, Lanao del Norte.	MS	Public Bidding	March 14, 2018 to March 20, 2018	April 2, 2018	April 20, 2018	May 2, 2018	For Funding	7,700,000.00	7,352,656.36	Construction Safety and Health, Mobilization/Demobilization, Furnishing of H-Piles (HP 12x63), Driven of Steel H-Piles (HP 12x63), Driven of Steel H-Piles (HP 12x63), including splicing, Reinforcing Steel, Structural Concrete, Class A, Launching and Filling Additional Steel Panel, Embankment of Elevated Approaches (Selected F&B).
3 18KG0053	Restoration of Washed out Daligdogan Bailey Bridge along Salvador Sison Nunungan Road, K16124+282, Salvador, Lanao del Norte.	MS	Public Bidding	March 14, 2018 to March 20, 2018	April 2, 2018	April 20, 2018	May 2, 2018	For Funding	2,491,000.00	2,487,799.14	Other General Requirements, Earthworks, Bridge.

Prepared by:

[Signature]
HAROLD S. SANTIAGO
Engineer II
Head Procurement Unit

Date: March 14, 2018

Recommended by:

[Signature]
NABAHAY B. COBARR, DM
Chief, Administrative Section
BAC - Chairperson

Date: March 14, 2018

Approved by:

[Signature]
HABIB KHALIL D. SULTAN, MPA
District Engineer

Date: March 14, 2018



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

Remarks

Standard Coding (Proc Contract ID)	Procurement Project (Contract Name)	PHO/BU/End-Use	Mode of Procurement	Schedule of Each Procurement Activity					Contract Signing	Source of Funds	Estimated Budget		Remarks
				Advertisement/Posting of Bids	Submission/Opening of bids	Notice of Award					Total	NOGE	
1 18KG0054	Construction of Multi-Purpose Building (Farmers Training Center), Parok 2, Barangay Calube, SMO, Lansao del Norte.	CS	Public Bidding	March 20, 2018 to March 26, 2018	April 11, 2018	April 27, 2018			May 9, 2018	CY 2018 Regular Infra	5,000,000.00	-	4,950,000.00 Part A: Facilities for the Engineers, Part B: Other General Requirements, Part C: Civil, Mechanical, Electrical and Sanitary/Plumbing Works, Part A: Earthworks, Part B: Paving and Reinforced Concrete Works, Part C: Finishing, Part D: Plumbing/Sanitary Works, Part E: Electrical
2 18KG0055	Asset Preservation Program, Preventive Maintenance Tertiary Roads, Lansao del Norte Interior Circumferential Road (LDMICR) K1535+200 to K1535+420, K1543+466 to K1543+716, Tagpuan, Lansao del Norte.	CS	Public Bidding	March 20, 2018 to March 26, 2018	April 11, 2018	April 27, 2018			May 9, 2018	CY 2018 Regular Infra	7,499,000.00	-	7,386,773.94 Part A: Other General Requirements, Part B: Earthworks, Part C: Earthworks, Subbase and Base Course, Part D: Surface Course, Part E: Miscellaneous Structures
3 18KG0056	Asset Preservation Program, Preventive Maintenance Primary Roads, Tugan City-Marawi City Road, K1543+000 to K1543+773, K1548+036 to K1548+204, Balok and Pongol, Lansao del Norte.	CS	Public Bidding	March 20, 2018 to March 26, 2018	April 11, 2018	April 27, 2018			May 9, 2018	CY 2018 Regular Infra	36,000,000.00	-	35,436,281.76 Part A: Facilities for the Engineers, Part B: Other General Requirements, Part C: Surface Course
4 18KG0057	Cluster 1 Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collector-Rainwater Collector System (2018), Balok NIS-2 units, Lala NIS-2 units, Kapatagan NIS-3 units, Banaag NIS (Kapatagan) 3 units, Sultan Ali Binapora Memorial IS (SND) 2 units, Andres Bersides Sr. HS (SND) 2 units, Koreo ES (SND) 2 units, Municipality of Balok, Lala, Kapatagan and SMO, Lansao del Norte.	CS	Public Bidding	March 20, 2018 to March 26, 2018	April 11, 2018	April 27, 2018			May 9, 2018	SND 2018 02-0004350	4,000,000.00	-	3,267,183.00 Construction of Rainwater Collector System according to Plans and Specifications.

Approved by :

Prepared by:

[Signature]
HAROLD A. SANDATORY
District Engineer
Head, Procurement Staff

Date: March 20, 2018

Recommended by:

[Signature]
NANAH Y. ACCORDIA, DM
Chief, Administrative Section
EAC - Civil person

Date: March 20, 2018

Approved by:

[Signature]
RADI KHALID, SULTAN, MPA
District Engineer

Date: March 20, 2018



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PHO/INJ (End Use)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/Posting of Bids	Submission / Opening of bids	Notice of Award		Total	MOOE	CO	
1. 18KG0045 (Rebid)	Construction of Cabayagan Bridge, Sapad, Lanao del Norte.	CS	Public Bidding	March 27, 2018 to April 2, 2018	April 16, 2018	May 4, 2018	CY 2018 MINSAD	49,164,537.95		45,287,243.71	Facilities for the Engineers, Other General Requirements, Earthworks, Sub base and Base Course, Surface Course, Bridge Construction, Drainage and Culverts, Miscellaneous Structures
2. 18KG0047 (Rebid)	Construction of Cadyanan Bridge, Munai, Lanao del Norte.	CS	Public Bidding	March 27, 2018 to April 2, 2018	April 16, 2018	May 4, 2018	CY 2018 MINSAD	34,245,484.64		31,544,263.38	Facilities for the Engineers, Other General Requirements, Earthworks, Sub base and Base Course, Bridge Construction, Drainage and Culverts, Miscellaneous Structures
3. 18KG0050 (Rebid)	Construction of Multi-Purpose Building at Brgy. Kalinganan, Lower Pastar, Parcar, Lanao del Norte.	CS	Public Bidding	March 27, 2018 to April 2, 2018	April 16, 2018	May 4, 2018	Regular Infra Program 2018/LP	1,500,000.00		1,484,682.00	Facilities for the Engineers, Other General Requirements, Civil, Mechanical, Electrical and Sanitary/Plumbing Works (Earthwork, Plain and Reinforced Concrete Work, Finishing, Plumbing/Sanitary Works and Electrical Works).
4. 18KG0058	Local Infra Program: Buildings and Other Structures, Multi-Purpose/Facilities: Completion of Multi-Purpose Building (Gymnasium) at Brgy. Landa Gandingan, Baloi, Lanao del Norte.	CS	Public Bidding	March 27, 2018 to April 2, 2018	April 16, 2018	May 4, 2018	Regular Infra Program 2018/LP	2,000,000.00		1,979,224.52	Construction of Standard Multi-Purpose Building, Gymnasium (28mx15m), Roofing, Cement Plastering and Slab.
5. 18KG0059	Local Infra Program: Construction (Completion) of Multi-Purpose Building, Brgy. Taguiler, Kapingagan, Lanao del Norte.	CS	Public Bidding	March 27, 2018 to April 2, 2018	April 16, 2018	May 4, 2018	Regular Infra Program 2018/LP	2,500,000.00		2,474,432.79	Facilities for the Engineers, Other General Requirements, Plain and Reinforced Concrete Work, Finishing, Temize Control Works, Fabricated Materials.

Prepared by:

Recommended by:

Approved by:

HAMINAH ALIBARIY
Engineer II
CIC-Head/Procurement Staff

NAJMAH ALIBARIY
Chief, Administrative Section
DAC - Chairperson

HADI KHALIL O. SULTAN, PhD
District Engineer

Date: March 27, 2018

Date: March 27, 2018

Date: March 27, 2018



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PHQ/ID End-Use	Mode of Procurement	Schedule of Each Procurement Activity			Contract Signing	Source of Funds	Estimated Budget		Remarks (Brief Description of Project)
				Advertisement/Posting of Bids	Submission / Opening of bids	Notice of Award			Total	MOE	CD
1 18XG0006 (Rebid)	Construction (Completion) of Sultan Naga Dimasara Multi-Purpose Building/Execution Center, Brgy. Poblacion, SMD, Lanang del Norte.	CS	Public Bidding	April 5, 2018 to April 11, 2018	April 24, 2018	May 11, 2018	May 23, 2018	CY 2018 Regular Infra/UP	10,000,000.00		9,885,530.88 Part I: Facilities for the Engineers, Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Plumbing Work Part A: Earthworks Part B: Plan and Reinforced Concrete Works Part C: Finishing Part D: Plumbing/Sanitary Works Part E: Electrical
2 18XG0000	Local Infra Program: Multi-Purpose Facilities: Rehabilitation of Multi-Purpose Building at Barangay Longpaso, Lala, Lanang del Norte.	CS	Public Bidding	April 5, 2018 to April 11, 2018	April 24, 2018	May 11, 2018	May 23, 2018	CY 2018 Regular Infra/UP	5,000,000.00		4,946,228.95 Removal & Replacement of Displaced Roofing Sheets, Replacement of Wooden Floor to Concrete, Installation of Bleacher's Steel Trusses & Roofing, Installation of Roll up Door (Main Door), Concreting Works and Painting of Building.
3 18XG0006	Repair and Rehabilitation of Daycare Center Brgy. Poblacion, SMD, Lanang del Norte.	CS	Public Bidding	April 5, 2018 to April 11, 2018	April 24, 2018	May 11, 2018	May 23, 2018	CY 2018 Regular Infra/UP	1,500,000.00		1,484,076.79 Part I: Facilities for the Engineers, Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Plumbing Work Part A: Earthworks Part B: Plan and Reinforced Concrete Works

Prepared by:

[Signature]
HANIMA M. SIBIBORY
Officer II
OIC-Head, Procurement Staff

Date: April 5, 2018

Recommended by:

[Signature]
NATIMAR Y. ALGOSABAY, JR.
Chief, Administrative Section
BAC - Chairperson

Date: April 5, 2018

Approved by:

[Signature]
MAJID KHALIL P. SULTAN, MPAL
District Engineer
Date: April 5, 2018



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

[illegible]

HAMPA M. SAMBITORY
Engineer II
QC/Health, Procurement Staff

Recommended by:

[Signature]
NATIMAH Y. ALCOZABAY, DM
Chief, Administrative Section
BAC - Child person

Date: April 11, 2018

Approved by :

HADJI KHALID O. SULTAN, MPA
District Engineer

Date: April 11, 2018



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IM End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/Posting of Bids	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	18KG0030 (Relief) Bridge Program: Widening of Permanent Bridges, Banguan Bridge (B01004415), along Malabang-Dobleson-Tukuran Road, SMD, Lanao del Norte.	CS	Public Bidding	April 18, 2018 to April 24, 2018	May 7, 2018	May 25, 2018	June 6, 2018	CY 2018 Regular Infra	28,000,000.00		27,403,572.01	Part A: Facilities for the Engineers, Part B: Other General Requirements, Part C: Earthworks, Part D: Bridge Construction Part E: Drainage and Slope Protection Works Part F: Miscellaneous Structures
2	18KG0031 (Relief) Bridge Program: Widening of Permanent Bridges, Malabang Bridge (B01007440), along Malabang-Dobleson-Tukuran Road, SMD, Lanao del Norte.	CS	Public Bidding	April 18, 2018 to April 24, 2018	May 7, 2018	May 25, 2018	June 6, 2018	CY 2018 Regular Infra	25,500,000.00		24,666,403.02	Part A: Facilities for the Engineers, Part B: Other General Requirements, Part C: Earthworks, Part D: Bridge Construction Part E: Drainage and Slope Protection Works Part F: Miscellaneous Structures
3	18KG0045 (Relief) Construction of Tancogal Bridge, Pantao Ragat, Lanao del Norte.	CS	Public Bidding	April 18, 2018 to April 24, 2018	May 7, 2018	May 25, 2018	June 6, 2018	CY 2018 MINSAMD	18,481,086.80		17,023,601.09	Facilities for the Engineers, Other General Requirements, Earthworks, Sub-base and Base Course, Bridge Construction, Drainage and Culverts, Miscellaneous Structures
4	18KG0046 (Relief) Construction of Cabayugan Bridge, Sapad, Lanao del Norte.	CS	Public Bidding	April 18, 2018 to April 24, 2018	May 7, 2018	May 25, 2018	June 6, 2018	CY 2018 MINSAMD	49,164,517.95		45,287,243.71	Facilities for the Engineers, Other General Requirements, Earthworks, Sub-base and Base Course, Surface Course, Bridge Construction, Drainage and Culverts, Miscellaneous Structures
5	18KG0058 Local Infra Program: Buildings and Other Structures, Multi-Purpose Building (Gymnasium) at Brgy. Landa Gandingan, Bala, Lanao del Norte.	CS	Public Bidding	April 18, 2018 to April 24, 2018	May 7, 2018	May 25, 2018	June 6, 2018	Regular Infra Program 2018/19	2,000,000.00		1,979,276.52	Construction of Standard Multi-Purpose Building, Gymnasium (28mx15m), Roofing, Cement Paving and Sub.

Prepared by:

[Signature]
HAMMAM SAMBUDY
Engineer II
OIC-Head Procurement Staff

Recommended by:

[Signature]
HAYATHA D. DEKON
Assistant District Engineer
BAC - Chairperson

Approved by:

[Signature]
HADI KHALIL SULTAN, MPA
District Engineer
Date: April 18, 2018

Date: April 18, 2018

Date: April 18, 2018



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PHQ/TW/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
1 18KG0063	Rehabilitation of Pili-Kalingawan FMR Sapad, Lanas del Norte	CS	Public Bidding	May 4, 2018 to May 10, 2018	May 23, 2018	June 8, 2018	June 20, 2018	MINSAAD	18,044,000.00		16,621,110.27	Rehabilitation of FMR.
2 18KG0064	Rehabilitation of Poonia Kapatagan-Indongan FMR Tangkai, Lanas del Norte	CS	Public Bidding	May 4, 2018 to May 10, 2018	May 23, 2018	June 8, 2018	June 20, 2018	MINSAAD	43,037,000.00		36,638,800.02	Rehabilitation of FMR.
3 18KG0065	Construction of Pagaburgan Bridge 1 Sapad, Lanas del Norte	CS	Public Bidding	May 4, 2018 to May 10, 2018	May 23, 2018	June 8, 2018	June 20, 2018	MINSAAD	6,797,933.00		6,260,649.68	Construction of Bridge.
4 18KG0066	Construction of Pagaburgan Bridge 2 Sapad, Lanas del Norte	CS	Public Bidding	May 4, 2018 to May 10, 2018	May 23, 2018	June 8, 2018	June 20, 2018	MINSAAD	6,945,150.60		6,399,374.33	Construction of Bridge.
5 18KG0067	Construction of Tipay Bridge Tangkai, Lanas del Norte	CS	Public Bidding	May 4, 2018 to May 10, 2018	May 23, 2018	June 8, 2018	June 20, 2018	MINSAAD	10,535,993.60		9,707,942.38	Construction of Bridge.


HAMID M. SAMDARY
Procure II
CIC-Health, Procurement Staff


MUSTAPHA D. DARON
Assistant District Engineer
BAC - Chairperson

Approved by :

HADJI KHALID SULTAN, MBA
Director General

Rate: May 4, 2018

Date: May 4, 2018



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/BU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	18KG0068 Construction of 2-Storey 2-Science Laboratory Building at Balala National High School, Taki, Lanao del Norte.	CS	Public Bidding	May 11, 2018 to May 17, 2018	May 30, 2018	June 18, 2018	June 28, 2018	BEFF CY 2018	10,015,305.25		9,964,251.96	Construction of Science Laboratory Building
2	18KG0069 Construction of 2-Storey 2-Science Laboratory Building at Pantao Regat Agro Industrial High School, Pantao Regat, Lanao del Norte.	CS	Public Bidding	May 11, 2018 to May 17, 2018	May 30, 2018	June 18, 2018	June 28, 2018	BEFF CY 2018	10,214,485.25		10,151,954.74	Construction of Science Laboratory Building
3	18KG0070 Construction of 2-Storey 2-Science Laboratory Building at Topplean National High School, Topplean, Lanao del Norte.	CS	Public Bidding	May 11, 2018 to May 17, 2018	May 30, 2018	June 18, 2018	June 28, 2018	BEFF CY 2018	10,334,250.69		10,277,957.12	Construction of Science Laboratory Building
4	18KG0071 Construction of 2-Storey 2-Science Laboratory Building at Sultan Ali Dinsaporo Memorial HS, Sultan Naga Dinsaporo (Karonatan), Lanao del Norte.	CS	Public Bidding	May 11, 2018 to May 17, 2018	May 30, 2018	June 18, 2018	June 28, 2018	BEFF CY 2018	30,520,800.01		30,467,476.98	Construction of Science Laboratory Building
5	18KG0072 Construction of 2-Storey 2-Science Laboratory Building at Pantao National High School, Pantao, Lanao del Norte.	CS	Public Bidding	May 11, 2018 to May 17, 2018	May 30, 2018	June 18, 2018	June 28, 2018	BEFF CY 2018	10,069,700.21		10,019,032.18	Construction of Science Laboratory Building
6	18KG0073 Construction of 2-Storey 2-Information and Communication Technology (ICT) Building at Sultan Ali Dinsaporo Memorial HS, Sultan Naga Dinsaporo (Karonatan), Lanao del Norte.	CS	Public Bidding	May 11, 2018 to May 17, 2018	May 30, 2018	June 18, 2018	June 28, 2018	BEFF CY 2018	10,276,702.25		10,221,891.23	Construction of Information and Communication Technology Building
7	18KG0074 Construction of 2-Storey 2-Information and Communication Technology (ICT) Building at Salvador National High School (Salvador Trade High School), Salvador, Lanao del Norte.	CS	Public Bidding	May 11, 2018 to May 17, 2018	May 30, 2018	June 18, 2018	June 28, 2018	BEFF CY 2018	30,042,654.52		9,959,100.41	Construction of Information and Communication Technology Building
8	18KG0075 Construction of 2-Storey 2-Information and Communication Technology (ICT) Building at Poono Pigaona National High School (Annex Pataungao NHS), Poono Pigaona, Lanao del Norte.	CS	Public Bidding	May 11, 2018 to May 17, 2018	May 30, 2018	June 18, 2018	June 28, 2018	BEFF CY 2018	10,014,494.29		9,962,240.12	Construction of Information and Communication Technology Building

Prepared by:

HABIBUZZAMAN SAMBURY
District Engineer II
OIC-Head Procurement Staff

Date: May 11, 2018

Recommended by:

MUSTAPHA DERON
Assistant District Engineer
BAC - Chairperson

Date: May 11, 2018

Approved by:

ABDUL KHALID D. SULTAN, MPA
District Engineer

Date: May 11, 2018



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

UPDATED ANNUAL PROCUREMENT PLAN												
Standard Coding (Proc./Contract ID)	Procurement Project (Contract Name)	End-Use	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks
				Advertisement / Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		
9 18KG0076	Construction of 2-Storey 2-Information and Communication Technology (ICT) Building at Tagoloan National High School, Tagoloan, Laran del Norte.	CS	Public Bidding	May 11, 2018 to May 17, 2018	May 30, 2018	June 13, 2018	June 26, 2018	BEFF CY 2018	10,110,595.13	10,064,412.23		Construction of Information and Communication Technology Building.
10 18KG0077	Construction of 2-Storey 2-Regular Workshop Building in Lala National High School, Lala, Laran del Norte.	CS	Public Bidding	May 11, 2018 to May 17, 2018	May 30, 2018	June 13, 2018	June 26, 2018	BEFF CY 2018	10,082,274.41	10,029,183.41		Construction of Regular Workshop Building.
11 18KG0078	Repair/Maintenance of Drainage along Magersay-Tubod Road, Magersay Section, Magersay, Laran del Norte.	CS	Public Bidding	May 11, 2018 to May 17, 2018	May 30, 2018	June 13, 2018	June 26, 2018	SR2018-02 005168 (Flood Control)	3,000,000.00	2,989,117.53		Repair/Maintenance of Drainage.

HAMIN M. SAMBUTORY
Engineer II
OIC-Health Procurement Staff

Recommended by:

MUSTAPHA O. PERON
Assistant District Engineer
BAC, Chairperson

Date: May 11, 2018

Approved by :

MOHD KHAIRIL A. SULTAN, MPA
District Engineer
Date: May 11, 2018

Date: May 11, 2018



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/Contract No)	Procurement Project (Contract Name)	PHO/EU/End-User	Mode of Procurement	Schedule of Each Procurement Activity			Contract Signing	Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/Posting of IB	Submission / Opening of bids	Notice of Award			Total	MDOR	CO	
1. 18-KG0030 (Rebid)	Bridge Program: Widening of Permanent Bridges, Bangsao Bridge (801004MM), along Malabang-Davao-Tukuran Road, SRO, Lanao del Norte.	CS	Public Bidding	May 17, 2018 to May 23, 2018	June 5, 2018	June 22, 2018	July 4, 2018	CY 2018 Regular Infra	28,000,000.00		27,397,707.59	Part A: Facilities for the Engineers, Part B: Other General Requirements, Part C: Earthworks, Part D: Bridge Construction, Part E: Drainage and Slope Protection Works, Part F: Miscellaneous Structures
2. 18-KG0031 (Rebid)	Bridge Program: Widening of Permanent Bridges, Malabang Bridge (801007MM), along Malabang-Davao-Tukuran Road, SRO, Lanao del Norte.	CS	Public Bidding	May 17, 2018 to May 23, 2018	June 5, 2018	June 22, 2018	July 4, 2018	CY 2018 Regular Infra	25,500,000.00		24,884,473.06	Part A: Facilities for the Engineers, Part B: Other General Requirements, Part C: Earthworks, Part D: Bridge Construction, Part E: Drainage and Slope Protection Works, Part F: Miscellaneous Structures
3. 18-KG0039	Construction of 2-Storey 2-Information and Communication Technology (ICT) Building at Andres Bernaldez Sr. High School (Pandanayan HS), Sultan Maga Damog (Karamoran), Lanao del Norte.	CS	Public Bidding	May 17, 2018 to May 23, 2018	June 5, 2018	June 22, 2018	July 4, 2018	BEFF CY 2018	10,276,702.25		10,221,891.23	Construction of Information and Communication Technology Building
4. 18-KG0080	Construction of 2-Storey 2-Information and Communication Technology (ICT) Building at Magaysay National High School, Magaysay, Lanao del Norte.	CS	Public Bidding	May 17, 2018 to May 23, 2018	June 5, 2018	June 22, 2018	July 4, 2018	BEFF CY 2018	10,037,789.08		9,985,713.12	Construction of Information and Communication Technology Building
5. 18-KG0081	Construction of 2-Storey 2-Information and Communication Technology (ICT) Building at Bala National High School, Bala, Lanao del Norte.	CS	Public Bidding	May 17, 2018 to May 23, 2018	June 5, 2018	June 22, 2018	July 4, 2018	BEFF CY 2018	9,782,146.19		9,732,287.34	Construction of Information and Communication Technology Building
6. 18-KG0082	Construction of 2-Storey 2-Information and Communication Technology (ICT) Building at Marungao National High School, Marungao, Lanao del Norte.	CS	Public Bidding	May 17, 2018 to May 23, 2018	June 5, 2018	June 22, 2018	July 4, 2018	BEFF CY 2018	9,755,064.30		9,704,523.02	Construction of Information and Communication Technology Building

Prepared by:

HANIN M. SAMPAGAY
Officer II
QC-Head, Procurement Staff

Recommended by:

HUSTAPHAO DERON
Assistant District Engineer
BAC - Chairperson

Approved by:

RAFI KHANU SULTAN, ME
Assistant District Engineer

Date: May 17, 2018

cc: May 17, 2018



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc./Contract ID)	Procurement Project (Contract Name)	PHO/FIN/End User	Mode of Procurement	Advertisement/Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget			Remarks
									Total	MCOE	CO	
7	18KG0083 Construction of 2-Storey 2-Information and Communication Technology (ICT) Building at Pantao Ragat Agro Industrial High School, Pantao Ragat, Lanaso del Norte.	CS	Public Bidding	May 17, 2018 to May 23, 2018	June 5, 2018	June 22, 2018	July 4, 2018	BEFF CY 2018	9,977,062.06		9,923,178.46	Construction of Information and Communication Technology Building
8	18KG0084 Construction of 2-Storey 2-Information and Communication Technology (ICT) building at Lala National High School, Lala, Lanaso del Norte.	CS	Public Bidding	May 17, 2018 to May 23, 2018	June 5, 2018	June 22, 2018	July 4, 2018	BEFF CY 2018	9,987,303.97		9,932,945.76	Construction of Information and Communication Technology Building
9	18KG0085 Construction of 2-Storey 2-Information and Communication Technology (ICT) Building at Munal National High School, Munal, Lanaso del Norte.	CS	Public Bidding	May 17, 2018 to May 23, 2018	June 5, 2018	June 22, 2018	July 4, 2018	BEFF CY 2018	9,931,601.54		9,878,901.13	Construction of Information and Communication Technology Building
10	18KG0086 Construction of 2-Storey 2-Information and Communication Technology (ICT) Building at Pantao National High School, Pantao, Lanaso del Norte.	CS	Public Bidding	May 17, 2018 to May 23, 2018	June 5, 2018	June 22, 2018	July 4, 2018	BEFF CY 2018	9,833,571.47		9,786,093.08	Construction of Information and Communication Technology Building

HANFORD, M. SAMUELSON
Engineer II
OIC-Hess/Procurement Staff

Signature: 
MUSTAFA D. DERON
 Assistant District Engineer
 BAC - Chalmers

Approved by :

MOJOI KHALIL O. SULTAN, MPA
District Engineer

Date: May 17, 2018

Date: May 17, 2018

Date: May 17, 2018

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc. No./Contract ID)	Procurement Program/Project (Contract Name)	Impl. Unit/End User/Unit	Procurement Method	Schedule for Each Procurement Activity		Contract Signing	Source of Budget	Estimated Budget		Remarks (Brief Description of Program/Project)
				Advertisement/Posting of Bids	Submission / Opening of bids			Total	MOOE	
1. 181.0N1.00009 (Goods)	Procurement of Materials for use in the operation of Thermoplastic Kneading Machine assigned at the Maintenance Section, DPWH Linao del Norte 1st District Engineering Office.	MS	Public Bidding	March 26, 2018 to April 1, 2018	April 6, 2018	May 9, 2018	SR2018-02-003004	300,000.00	300,000.00	Procurement of Materials.
2. 181.0N1.00010 (Goods)	Procurement of Office Equipment for use in the operation at the Maintenance Section (Chainsaw 36", chainsaw 25" and Round File) for use in the operation at the Maintenance Section, DPWH Linao del Norte 1st District Engineering Office.	MS	Public Bidding	March 26, 2018 to April 1, 2018	April 6, 2018	May 9, 2018	SR2018-02-003004	575,500.00	575,500.00	Procurement of Chainsaw.
3. 181.0N1.00011 (Goods)	Procurement of Office Devices (Digital Camera EOS-M100 with Memory Card, bag (casing) and reserved battery, DPWH Linao del Norte 1st District Engineering Office.	MS	Public Bidding	March 26, 2018 to April 1, 2018	April 6, 2018	May 9, 2018	SR2018-02-003004	202,500.00	202,500.00	Procurement of Digital Camera.

Prepared by:

HAMIDAH SAMBITORY
 Engineer II
 OIC-Head, Procurement Staff

Date: March 26, 2018

Recommended by:

NATHAN Y. ALDOZARY, DM
 Chief, Administrative Section
 EAC - Chairperson

Date: March 26, 2018


Approved by:


HADJI KHACIL D. SULTAN, MPA
 District Engineer

Date: March 26, 2018

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc ID) Contract ID	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity			Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of Bids	Submission / Opening of bids	Notice of Award		Total	MOOE	CO	
1	1BLDNLG0012 (Goods) Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building AES Bodega at AES Compound, Seminary Drive, Del Carmen, Iligan City.	MS	Public Bidding	April 11, 2018 to April 17, 2018	April 19, 2018	May 4, 2018	SR2018-02- 006374	943,931.00	943,931.00		Procurement of Materials and Supplies.
2	1BLDNLG0013 (Goods) Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building Quartermaster/Security Building at AES Compound, Seminary Drive, Del Carmen, Iligan City.	MS	Public Bidding	April 11, 2018 to April 17, 2018	April 19, 2018	May 4, 2018	SR2018-02- 006374	618,325.00	618,325.00		Procurement of Materials and Supplies.
3	1BLDNLG0014 (Goods) Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building Covered Court at AES Compound, Seminary Drive, Del Carmen, Iligan City.	MS	Public Bidding	April 11, 2018 to April 17, 2018	April 19, 2018	May 4, 2018	SR2018-02- 006374	208,681.00	208,681.00		Procurement of Materials and Supplies.
4	1BLDNLG0015 (Goods) Procurement of Safety and Occupational Product for use in the Maintenance Section in the Implementation of Lashay Aulay 2018, DPWH-Laniao del Norte 1st District Engineering Office.	MS	Public Bidding	April 11, 2018 to April 17, 2018	April 19, 2018	May 4, 2018	SR2018-02- 003004	461,620.00	461,620.00		Procurement of Safety and Occupational Products.
5	1BLDNLG0016 (Goods) Procurement of Traffic Paints for use in the Repainting of Concrete Bridges along National Road, Gurnaguan Bridge and Buzadon Bridge along Linaon-Zamboanga National Road.	MS	Public Bidding	April 11, 2018 to April 17, 2018	April 19, 2018	May 4, 2018	SR2018-02- 003004	289,160.00	289,160.00		Procurement of Traffic Paints.
6	1BLDNLG0017 (Goods) Procurement of Traffic Paints for use in the Repainting of Steel Bridges along National Road, Baguiguan Bridge, Playday-Tubod, Tuvagan Bridge along Lala Salvador-Tubod Road.	MS	Public Bidding	April 11, 2018 to April 17, 2018	April 19, 2018	May 4, 2018	SR2018-02- 003004	639,710.00	639,710.00		Procurement of Traffic Paints.

Prepared by:

HAMINAH M. SANBITORIO
Engineer II
OIC-Head, Procurement Staff

Recommended by:

NAIMAH Y. ALONZO
Chief Administrative Section
BAC - Chairperson

Approved by:


HADJI KHALIL D. SULTAN, MPA
District Engineer

Date: April 11, 2018

Date: April 11, 2018

Date: April 11, 2018

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc ID/ Contract ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity			Contract Signing	Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of BS	Submission / Opening of bids	Notice of Award			Total	MOOE	CO	
1 18LDN160018 (Goods)	Procurement of Asphalt Sealant (200 pails Asphalt Sealant) for use in the patching of potholes of damaged roads along the national highways, DPWH-Lanao del Norte 1st District Engineering Office.	MS	Public Bidding	April 11, 2018 to April 17, 2018	April 30, 2018	May 18, 2018	May 30, 2018	SR2018-02- 001004	1,000,000.00	1,000,000.00		Procurement of Asphalt Sealant
2 18LDN160019 (Goods)	Procurement of Hot Asphalt (76 drums Hot Asphalt) for use in the patching of potholes along the national highways, DPWH-Lanao del Norte 1st District Engineering Office.	MS	Public Bidding	April 11, 2018 to April 17, 2018	April 30, 2018	May 18, 2018	May 30, 2018	SR2018-02- 001004	1,482,000.00	1,482,000.00		Procurement of Hot Asphalt

Approved by :

Recommended by:

Prepared by:


HADJI KHALIL D. SULTAN, MPS
District Engineer


NAIMAN Y. ACCOZAR, DM
Chief, Administrative Section
BAC - Chairperson


HAMIMA M. SAMBETORY
Engineer II
OIC-Head, Procurement Staff

Date: April 11, 2018

Date: April 11, 2018

Date: April 11, 2018

Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Linao del Norte 1st District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc ID / Contract ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity			Source of Budget	Estimated Budget		Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of it	Submission / Opening of bids	Notice of Award		Total	MOOE	
1. 18.DN1G0020 (Goods)	Procurement of Emulsified Asphalt (18 drums Emulsified Asphalt) for use in the patching of potholes of damaged roads along the national highways, DPWH Linao del Norte 1st District Engineering Office.	NS	Public Bidding	April 20, 2018 to April 26, 2018	April 30, 2018	May 18, 2018	SR 2018-02-003004	855,000.00	855,000.00	Procurement of Emulsified Asphalt.
2. 18.DN1G0021 (Goods)	Procurement of Construction Materials and Supplies for use in the Installation/Replacement of Missing Localized Reference Point (LRP's / RM Post) along national roads, DPWH Linao del Norte 1st District Engineering Office.	NS	Public Bidding	April 20, 2018 to April 26, 2018	April 30, 2018	May 18, 2018	SR 2018-02-003004	844,902.88	844,902.88	Procurement of Construction Materials and Supplies.
3. 18.DN1G0022 (Goods)	Procurement of Safety and Occupational Products use for the conduct of Road Condition (Rocord) Assessment, Road Inventory in different municipalities of Linao del Norte.	PDS	Public Bidding	April 20, 2018 to April 26, 2018	April 30, 2018	May 18, 2018	Fund 102	166,000.00	166,000.00	Procurement of Safety and Occupational Products.

Prepared by:


HANIMA M. SAMBIDY
 Engineer II
 OIC-Head, Procurement Staff

Date: April 20, 2018

Recommended by:


MUSTAPHA D. DERON
 Assistant District Engineer
 BAC - Chairperson

Date: April 20, 2018

Approved by:


RADJI KHALIL O. SULTAN, MPA
 District Engineer

Date: April 20, 2018