


Republic of the Philippines  
Department of Public Works and Highways  
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE  
FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2019 - Consultancy

Date: July 26, 2019

UACS	Contract Package Description	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief descriptions of Program/Project
LAS PINAS CITY												
	Construction of Multi-Purpose Building at Brgy. Pamplona 1, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Pamplona 3, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Talon 2, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Talon 5, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Almanza 1, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Almanza 2, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Manuyo 1, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. BF Intl/CAA, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Zapote, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Pilar, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Flood Control Structures including Maintenance Road at Tartar Creek, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Flood Control Structures and other Improvements at Las Piñas River, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	200,000.00		200,000.00	Soil Boring
	Construction of Flood Control Structures and other Improvements at Zapote River, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	200,000.00		200,000.00	Soil Boring
	Construction of Flood Control Structures and other Improvements at Pasong Baka, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Flood Control Structures and other Improvements at Manarigo, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Flood Control Structures at Barangay Tungtong Creek (Gatchalian to Marlinville), Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Flood Control Structural, Dalig Creek (Casimiro Townhomes to Las Piñas River), Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Flood Control Structures, Dancalan Creek, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Road & Drainage at Brgy. Pulanglupa 1 to Manuyo 1, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Road & Drainage at Brgy. Manuyo 2, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Road & Drainage along Naga Road, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring

  
MARIA CRISTINA E. TACARDON  
OIC, Procurement Unit

  
ENRILE C. ORJAS  
BAC Chairperson

  
ELPIDIO Y. TRINIDAD  
OIC, District Engineer




Republic of the Philippines  
Department of Public Works and Highways  
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE  
FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2019 - Consultancy

Date: July 26, 2019

UACS	Contract Package Description	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief descriptions of Program/Project
MUNTINLUPA CITY												
	Construction of Four (4) Storey, Sixteen (16) Classrooms School Building Putatan E/S, Brgy. Putatan,Muntinlupa City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	100,000.00		100,000.00	Soil Boring
	Construction of MPB, MRH Building, Brgy. Putatan, Muntinlupa City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Brgy. Hall, Buli,Muntinlupa City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Level Public Parking, Brgy. Sucat, Muntinlupa City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building, Bayanan Elementary School Main	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Brgy. Sewerage Treatment Plant (STP) Brgy. Sucat, Muntinlupa City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring
	Construction of Flood Control Structures along Laguna De Bay, Poblacion & Tunasan, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	200,000.00		200,000.00	Soil Boring
	Construction of Flood Control Structures along Laguna De Bay Alabang-Cupang, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	250,000.00		250,000.00	Soil Boring
	Construction of Flood Control Structure along Laguna De Bay, Wawa, Alabang, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	180,000.00		180,000.00	Soil Boring
	Construction of Flood Control Structure along Laguna De Bay, Brgy. Sucat, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	200,000.00		200,000.00	Soil Boring
	Construction of Flood Control Structure along Laguna De Bay, Brgy. Putatan, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	200,000.00		200,000.00	Soil Boring
	Construction of Flood Control Structure, Brgy. Cupang, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	200,000.00		200,000.00	Soil Boring
	Construction of Flood Control Structure, Brgy. Alabang, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring
	Construction/Maintenance of Flood Mitigation Structures & Drainage System Const. of Retevment along Bayanan Creek, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	400,000.00		400,000.00	Soil Boring
	Construction of Drainage System including other Improvement, Alabang E/S, Brgy. Alabang, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	20,000.00		20,000.00	Soil Boring
	Construction of Drainage System including other Improvement, Putatan E/S, Brgy. Putatan, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	60,000.00		60,000.00	Soil Boring
	Construction of Drainage System, Brgy. Tunasan, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	60,000.00		60,000.00	Soil Boring
	Construction of Retaining Wall, Purok 2, Cupang,Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	60,000.00		60,000.00	Soil Boring
	Construction/Completion of Retaining Wall, Tunasan, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	70,000.00		70,000.00	Soil Boring

  
**MARIA CRISTINA E. TACARDON**  
OIC, Procurement Unit

  
**ENRILE C. ORJAS**  
BAC Chairperson

  
**ELPIDIO Y. TRINIDAD**  
OIC, District Engineer




Republic of the Philippines  
Department of Public Works and Highways  
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE  
FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2019 - Consultancy

Date: July 26, 2019

UACS	Contract Package Description	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief descriptions of Program/Project
MUNTINLUPA CITY												
	Construction of Retaining Wall along Pasong Diablo Creek, Cupang, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	30,000.00		30,000.00	Soil Boring
	Construction of Flood Control Structure and Other Improvement, Cupang Senior High School, Brgy. Cupang, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	100,000.00		100,000.00	Soil Boring
	Construction of Flood Control Structure including Road Network at Cupang Senior High School, Brgy. Cupang, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring
	Construction of Box Culvert and other Improvement, Pasong Diablo Creek, Brgy. Alabang, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Retaining Wall at the Back of Centennial Avenue, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	70,000.00		70,000.00	Soil Boring
	Construction of Retaining Wall along magdaong Creek at the Back of PNP HQ going to PNR, Tunasan, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring
	Construction of Retaining Wall, Upper Prinza Brgy. Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	60,000.00		60,000.00	Soil Boring
	Construction of Retaining Wall, Mayaman St., Brgy. Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	20,000.00		20,000.00	Soil Boring
	Construction of Retaining Wall, Lower Prinza from Caltex to Magdaong Creek, Brgy. Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	20,000.00		20,000.00	Soil Boring
	Construction of Retaining Wall, Yulo St., Katarungan Village, Brgy. Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring
	Construction of Pathway and Drainage, Brgy. Bull, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Drainage System including Other Improvement along Mendiola St., Alabang, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	100,000.00		100,000.00	Soil Boring
	Construction of Drainage System, Poblacion Elementary School, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Drainage System, Poblacion Elementary School, going to Southville 3 Magdaong River Tributary, Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring
	Construction of Drainage System, Pamantasan ng Lungsod ng Muntinlupa, Brgy. Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	60,000.00		60,000.00	Soil Boring
	Construction of Drainage System, Marigold St., Brgy. Putatan, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Drainage System at Muntinlupa National High School (near Katarungan), Brgy. Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring

  
**MARIA CRISTINA E. TACARDON**  
OIC, Procurement Unit

  
**ENRILE C. CORJAS**  
BAC Chairperson

  
**ELPIDIO Y. TRINIDAD**  
OIC, District Engineer