



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Region X
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 2nd District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020
 (CONSULTING SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Soil Exploration for the Project, Construction of 3STY 12 CL STA. FELOMINA CENTRAL SCHOOL	Planning	No	Public Bidding	February 7, 2020	March 6, 2020	March 26, 2020	April 6, 2020	PDE 2020	99,000		99,000	2 Bore Holes,Funds Requested.
	Soil Exploration for the Project,Construction of 3STY 12 CL ILIGAN CITY EAST NHS (STA. FELOMINA)	Planning	No	Public Bidding	February 7, 2020	March 6, 2020	March 26, 2020	April 6, 2020	PDE 2020	99,000		99,000	2 Bore Holes,Funds Requested.
	Soil Exploration for the Project,Construction of 3 STY 12 CL DOÑA JUANA ACTUB LLUCH MEM. CS	Planning	No	Public Bidding	February 7, 2020	March 6, 2020	March 26, 2020	April 6, 2020	PDE 2020	-		99,000	2 Bore Holes,Funds Requested.
	Soil Exploration for the Project,Construction of 3 STY 12 CL TAMBACAN ES	Planning	No	Public Bidding	February 7, 2020	March 6, 2020	March 26, 2020	April 6, 2020	PDE 2020	99,000		99,000	2 Bore Holes,Funds Requested.
	Soil Exploration for the Project,Construction of 3 STY 12 CL SUAREZ NHS	Planning	No	Public Bidding	February 7, 2020	March 6, 2020	March 26, 2020	April 6, 2020	PDE 2020	99,000		99,000	2 Bore Holes,Funds Requested.
	Soil Exploration for the Project, Construction of 3 STY 9 CL DALIPUGA CS	Planning	No	Public Bidding	February 7, 2020	March 6, 2020	March 26, 2020	April 6, 2020	PDE 2020	49,500		49,500	1 Bore Hole,Funds Requested.
	Soil Exploration for the Project,Construction of 3 STY 9 CL ILIGAN CITY NORTH CS	Planning	No	Public Bidding	February 7, 2020	March 6, 2020	March 26, 2020	April 6, 2020	PDE 2020	49,500		49,500	1 Bore Hole,Funds Requested.
	Construction of 3 STY 9 CL SUAREZ CS	Planning	No	Public Bidding	February 7, 2020	March 6, 2020	March 26, 2020	April 6, 2020	PDE 2020	49,500		49,500	1 Bore Hole,Funds Requested.
	Soil Exploration for the Project,Construction of 3 STY 9 CL SGT. MIGUEL CANOY MCS	Planning	No	Public Bidding	February 7, 2020	March 6, 2020	March 26, 2020	April 6, 2020	PDE 2020	49,500		49,500	1 Bore Hole,Funds Requested.
	Soil Exploration for the Project,Construction of 3 STY 6 CL SULTAN MAMARINTA PANANDIGAN INTEGRATED SCHOOL	Planning	No	Public Bidding	February 7, 2020	March 6, 2020	March 26, 2020	April 6, 2020	PDE 2020	99,000		99,000	2 Bore Holes,Funds Requested.
	Soil Exploration for the Project,Construction of 3 STY 6 CL CABILI VILLAGE ES	Planning	No	Public Bidding	February 13, 2020	March 12, 2020	March 28, 2020	April 12, 2020	PDE 2020	99,000		99,000	2 Bore Holes,Funds Requested.
	Soil Exploration for the Project,Construction of 2 STY 8 CL TOMAS CABILI CS	Planning	No	Public Bidding	February 13, 2020	March 12, 2020	March 28, 2020	April 12, 2020	PDE 2020	99,000		99,000	2 Bore Holes,Funds Requested.
	Soil Exploration for the Project,Construction of 2 STY 8 CL ILIGAN CITY SCHOOL OF FISHERIES	Planning	No	Public Bidding	February 13, 2020	March 12, 2020	March 28, 2020	April 12, 2020	PDE 2020	99,000		99,000	2 Bore Holes,Funds Requested.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Region X
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 2nd District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020
 (CONSULTING SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Soil Exploration for the Project, Construction of 2 STY 6 CL DALIPUGA NHS	Planning	No	Public Bidding	February 13, 2020	March 12, 2020	March 28, 2020	April 12, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	Soil Exploration for the Project, Construction of 2 STY 6 CL KALUBIHON ES	Planning	No	Public Bidding	February 13, 2020	March 12, 2020	March 28, 2020	April 12, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	Soil Exploration for the Project, Construction of 2 STY 6 CL LUINAB ES	Planning	No	Public Bidding	February 13, 2020	March 12, 2020	March 28, 2020	April 12, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	Soil Exploration for the Project, Construction of 2 STY 6 CL TUBARAN CS	Planning	No	Public Bidding	February 13, 2020	March 12, 2020	March 28, 2020	April 12, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	Soil Exploration for the Project, Construction of 2 STY 6 CL FRANCISCO LAYA INTEGRATED SCHOOL	Planning	No	Public Bidding	February 13, 2020	March 12, 2020	March 28, 2020	April 12, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	Soil Exploration for the Project, Construction of 2 STY 6 CL DALAMAS INTEGRATED SCHOOL	Planning	No	Public Bidding	February 13, 2020	March 12, 2020	March 28, 2020	April 12, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	Soil Exploration for the Project, Construction of 2 STY 6 CL NAPOCOR ES	Planning	No	Public Bidding	February 13, 2020	March 12, 2020	March 28, 2020	April 12, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	Soil Exploration for the Project, Construction of 2 STY 4 CL ECHAVEZ ES	Planning	No	Public Bidding	February 19, 2020	March 24, 2020	April 13, 2020	April 27, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	Soil Exploration for the Project, Construction of 2 STY 4 CL TUBARAN NHS	Planning	No	Public Bidding	February 19, 2020	March 24, 2020	April 13, 2020	April 27, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	Soil Exploration for the Project, Construction of 2 STY 4 CL MIGUEL OBACH MES	Planning	No	Public Bidding	February 19, 2020	March 24, 2020	April 13, 2020	April 27, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	Soil Exploration for the Project, Construction of 2 STY 4 CL TIPANOY ES	Planning	No	Public Bidding	February 19, 2020	March 24, 2020	April 13, 2020	April 27, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	Soil Exploration for the Project, Construction of 2 STY 4 CL DEL CARMEN INTEGRATED SCHOOL	Planning	No	Public Bidding	February 19, 2020	March 24, 2020	April 13, 2020	April 27, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	Soil Exploration for the Project, Construction of 2 STY 4 CL MAINIT ES	Planning	No	Public Bidding	February 19, 2020	March 24, 2020	April 13, 2020	April 27, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region X
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 2nd District Engineering Office
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020
(CONSULTING SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Soil Exploration for the Project, Construction of 2 STY 4 CL. TOMAS CABILI NHS	Planning	No	Public Bidding	February 19, 2020	March 24, 2020	April 13, 2020	April 27, 2020	PDE 2020	49,500		49,500	1 Bore Hole, Funds Requested.
	CONDUCT VARIOUS PARCELLARY SURVEY ALONG LINAMON-ZAMBOANGNA ROAD	Planning	No	Public Bidding	February 19, 2020	March 24, 2020	April 13, 2020	April 27, 2020	PDE 2020	49,500		49,500	7 Municipalities Section of Lanao del Norte, Funds Requested.

Submitted by:

MARK ANTHONY C. BADELLES
Engineer III
Head, Procurement Unit

Recommended by:

MARIA LIZA E. POMICOT
BAC Chairman
Chief, Construction Section

Approved by:

ALY KHAN W. ALI
OIC-District Engineer