



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region X
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 2nd District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Preventive Maintenance of Reflective Thermoplastic Pavement Markings for EDGELINE (06-E) along Tubod -Ganassi Road K1591+200-K1591+500 (RL), K1592+100-K1592+350 (BL).	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance of Reflective Thermoplastic Pavement Markings for EDGELINE (06-E) and CENTERLINE (06-C) along LDNICR (Tubod-Tagoloan Section) K1527+(-567)-K1534+340.	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance of Reflective Thermoplastic Pavement Markings for EDGELINE (06-E) and CENTERLINE (06-C) along Bacolod-Madalum Highway K1556+(-121)-K1564+865	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance of Reflective Thermoplastic Pavement Markings for EDGELINE (06-E) and CENTERLINE (06-C) along Secondary Highway Diversion Road, sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, Balo-i Matungao-Linamon-zamboanga Road.	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance of Reflective Thermoplastic Pavement Markings for EDGELINE (06-E) along Overton-Buru-un Road, Ovetun- Abaga Road, Mis. Oriental-ma. Cristina BDRY Road.	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Regravelling of Shoulders along Linamon-Zamboanga Road.	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Regraveling of Shoulders along Sta. Felomina -Bonbonon-Digkilaan-Rogongon Road	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Regraveling of Shoulders along Tubod-Ganassi Road.	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Regraveling of Shoulders along LDNICR (Magsaysay-Tubod Section)	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Regraveling of Shoulders along Mis. Oriental Ma. Cristina	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance for Resealing of Concrete Pavements of National Roads along Linamon-Zamboanga Road Section.	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance for Patching of Concrete Pavements of National Roads along Linamon-Zamboanga Road Section.	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance for Resealing of Concrete Pavements of National Roads along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road.	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance for Resealing of Concrete Pavements of National Roads along Misamis oriental Ma. Cristian BDRY Road	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance for Patching of Concrete Pavements of National Roads along Misamis oriental Ma. Cristian BDRY Road	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance for Resealing of Concrete Pavements of National Roads along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road.	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Preventive Maintenance for Repainting of National Roads along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road.	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance for Repainting of National Roads along Mis. Cr. Ma. Cristina BDRY. Road.	Maintenance	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Procurement of Office Supplies and Equipment for Use in Quality Assurance Section	Quality Assurance	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	3.000		3.000	Awaiting for Appropriation
	Procurement of Office Supplies and Equipment for Use in Construction Section	Construction Section	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.300		1.300	Awaiting for Appropriation
	Procurement of Office Supplies and Equipment for Use in Planning and Design Section	Planning and Design	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.400		1.400	Awaiting for Appropriation
	Procurement of Office Supplies and equipment for Use in Procurement	Procurement Unit	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	.800		.800	Awaiting for Appropriation
	Procurement of Office Supplies and Equipment for Use in Administrative Section	Administrative Section	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.700		1.700	Awaiting for Appropriation
	Procurement of Office Supplies and Equipment for Use in Finance Section	Finance Section	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.200		1.200	Awaiting for Appropriation
	Procurement of Office Supplies and Equipment for Use in D.E. and ADE Office	D.E. Office	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.200		1.200	Awaiting for Appropriation
	Procurement of Desktop Computer for Use in Quality Assurance Section	Quality Assurance	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	.0300		.0300	Awaiting for Appropriation
	Procurement of Desktop Computer for Use in Construction Section	Construction Section	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	.0300		.0300	Awaiting for Appropriation
	Procurement of Desktop Computer for Use in Planning and Design Section	Planning and Design	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	.4000		.4000	Awaiting for Appropriation
	Procurement of Desktop Computer for Use in Procurement	Procurement Unit	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	.400		.400	Awaiting for Appropriation
	Procurement of Desktop Computer for Use in Administrative Section	Administrative Section	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	.600		.600	Awaiting for Appropriation

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Procurement of Desktop Computer for Use in Finance Section	Finance Section	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	.200		.200	Awaiting for Appropriation
	Procurement of Desktop Computer for Use in D.E. and ADE Office	D.E. Office	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	.200		.200	Awaiting for Appropriation
	Preventive Maintenance for Repainting of National Roads along Linamon-Zamboanga Road.	Maintenance	YES	Public Bidding	October 9, 2019	October 28, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance for Repainting of Steel Bridges along Agus Bridge	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance for Repainting of all Bridges along Linamon-Zamboanga Road	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance for Repainting of all Bridges along Iligan City Area	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance for Repainting of Guardrail Maintenance along Iligan City	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation
	Preventive Maintenance for Repainting of Guardrail Maintenance along Linamon-Zamboanga Road.	Maintenance	YES	Public Bidding	October 15, 2019	November 4, 2019	January 27, 2020	January 31, 2020	GAA CY 2020	1.000		1.000	Awaiting for Appropriation

Prepared By:

MARK ANTHONY C. BADELLES
Engineer III
Head, Procurement Unit

Recommended By:

MARIA LIZA E. POMICPIC
BAC, Chairman
Chief, Construction Section

Approved by:

ALY KHAN J. ALI
OIC-District Engineer