



ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: June 30, 2018

| Code (PAF) | Procurement Program/Project                                                                                                                                                                                                                                                                                                                                                               | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 | Source of Funds                                        | Estimated Budget (P/P) |              |               | Remarks                                   |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|----------------------------|-----------------|--------------------------------------------------------|------------------------|--------------|---------------|-------------------------------------------|
|            |                                                                                                                                                                                                                                                                                                                                                                                           |                      |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award |                                                        | Total                  | MOOE         | CO            |                                           |
|            | CONTRACT ID: 18K00001<br>Preventive Maintenance along Oramita City - Oroquieta City Road, K1741+528 - K1742+025, Lawayan, Oroquieta City, Misamis Occidental.                                                                                                                                                                                                                             | Maintenance Section  | Public Bidding      | 11/05/2017 to 11/15/2017               | 12/04/2017                 | 03/14/2018      | CY 2018 Regular Infra                                  | 4,830,420.00           | 4,830,420.00 | -             | Asphalt Overlay 100mm with correction     |
|            | CONTRACT ID: 18K00002<br>Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Oroquieta City - Flaidel - Calamba - Sapang Dalaga Road, K1745+300 - K1746+432, K1746+432 - K1746+753, K1767+225 - K1767+539, Mobod, Oroquieta City, Misamis Occidental.                                                                                                                | Construction Section | Public Bidding      | 11/24/2017 to 11/30/2017               | 11/18/2017                 | 02/20/2018      | CY 2018 Regular Infra                                  | 19,963,580.00          | -            | 19,963,580.00 | Concrete of Roads                         |
|            | CONTRACT ID: 18K00003<br>Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Road along Oroquieta City - Calamba Mt. Road, K1745+591 - K1746+267, K1747+000 - K1747+279, Villamor, Oroquieta City, Misamis Occidental.                                                                                                                     | Construction Section | Public Bidding      | 11/14/2017 to 11/20/2017               | 03/01/2018                 | 05/04/2018      | CY 2018 Regular Infra                                  | 18,615,100.00          | -            | 18,615,100.00 | Concrete of Roads                         |
|            | CONTRACT ID: 18K00004<br>Rehabilitation / Reconstruction of Roads with Slope, Slope Collapse and Landslide, Oroquieta City - Calamba Mt. Road, K1749+777 - K1749+873, K1759+292 - K1759+308, K1761+880 - K1761+920, K1763+710 - K1763+730, K1764+175 - K1764+200, K1768+793 - K1768+807, K1769+120 - K1769+150, K1769+210 - K1769+255, K1769+335 - K1769+550, Misamis Occidental 1st DCO. | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 03/22/2018                 | 05/08/2018      | CY 2018 Various Infra Including Local Projects (VILUP) | 11,742,360.00          | -            | 11,742,360.00 | Slope Protection                          |
|            | CONTRACT ID: 18K00005<br>Construction / Upgrading / Rehabilitation of Drainage along National Roads, Oramita City - Oroquieta City Road, K1733+926 - K1734+038, K1739+180 - K1739+400, K1739+675 - K1740+026.                                                                                                                                                                             | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 04/12/2018                 | 05/04/2018      | CY 2018 Regular Infra                                  | 6,414,100.00           | -            | 6,414,100.00  | Rehabilitation of Existing Drainage Canal |
|            | CONTRACT ID: 18K00006<br>Construction / Upgrading / Rehabilitation of Drainage along National Roads along Oroquieta City - Calamba Mt. Road, K1768+149 - K1768+529, K1768+555 - K1768+970, K1769+720 - K1769+743                                                                                                                                                                          | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 04/12/2018                 | 05/04/2018      | CY 2018 Regular Infra                                  | 6,662,040.00           | -            | 6,662,040.00  | Rehabilitation of Existing Drainage Canal |
|            | CONTRACT ID: 18K00007<br>Road Widening along Calamba - Ballangao Road, K1781+700 - K1782+379, Ballangao, Misamis Occidental.                                                                                                                                                                                                                                                              | Construction Section | Public Bidding      | 03/19/2018 to 03/25/2018               | 04/10/2018                 | 05/07/2018      | CY 2018 Regular Infra                                  | 19,898,900.00          | -            | 19,898,900.00 | Concrete of Roads                         |

Prepared by:

GEORILL L. BURIÁN  
Engineer II  
Head, BAC Secretariat

Recommending Approval:

ODESIO B. ALIMAN  
Engineer III  
BAC Chairman

Approved by:

ODESIO B. ALIMAN  
District Engineer





ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: June 30, 2018

| Code (PAP) | Procurement Program/Project                                                                                                                                                                        | PMO/End User         | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 | Source of Funds       | Estimated Budget (PAP) |      |               | Remarks                                    |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|-----------------------------|-----------------|-----------------------|------------------------|------|---------------|--------------------------------------------|
|            |                                                                                                                                                                                                    |                      |                     | Advertisement/ Posting of Bids/REI     | Submission/ Opening of Bids | Notice of Award |                       | Total                  | MCOE | CO            |                                            |
|            | CONTRACT ID: 18R00008<br>Rehabilitation / Major Repair of Permanent Bridges, Berago Bridge (801635MN) along Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, Calamba, Misamis Occidental. | Construction Section | Public Bidding      | 10/26/2017 to 11/02/2017               | 11/14/2017                  | 01/31/2018      | Regular Infra 2018    | 3,920,000.00           | -    | 3,920,000.00  | Concreting of Roads                        |
|            | CONTRACT ID: 18R00009<br>Widening of Permanent Bridges Dalsug Bridge (801103MN) along Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, Lopez Jaena, Misamis Occidental.                   | Construction Section | Public Bidding      | 04/09/2018 to 04/15/2018               | 05/02/2018                  | 05/26/2018      | Regular Infra 2018    | 49,000,000.00          | -    | 49,000,000.00 | Concreting of Roads                        |
|            | CONTRACT ID: 18R00010<br>Widening of Permanent Bridges, Dulapo Bridge (801100MN) along Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, Lopez Jaena, Misamis Occidental.                  | Construction Section | Public Bidding      | 12/13/2017 to 12/19/2017               | 03/20/2018                  | 03/26/2018      | CY 2018 Regular Infra | 40,180,000.00          | -    | 40,180,000.00 | Widening of Bridge                         |
|            | CONTRACT ID: 18R00011<br>Widening of Permanent Bridges, Lotao Bridge (801099MN) along Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, Lopez Jaena, Misamis Occidental.                   | Construction Section | Public Bidding      | 12/13/2017 to 12/19/2017               | 03/06/2018                  | 04/19/2018      | CY 2018 Regular Infra | 15,680,000.00          | -    | 15,680,000.00 | Widening of Bridge                         |
|            | CONTRACT ID: 18R00012<br>Widening of Permanent Bridge, Sibugon Bridge (801104MN) along Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, Sibugon, Lopez Jaena.                             | Construction Section | Public Bidding      | 12/13/2017 to 12/19/2017               | 03/22/2018                  | 03/23/2018      | CY 2018 Regular Infra | 28,420,000.00          | -    | 28,420,000.00 | Widening of Bridge                         |
|            | CONTRACT ID: 18R00013<br>Widening of Permanent Bridges, Saholen Bridge (801105MN) along Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, Sibugon, Lopez Jaena.                            | Construction Section | Public Bidding      | 12/13/2017 to 12/19/2017               | 03/01/2018                  | 03/22/2018      | CY 2018 Regular Infra | 25,480,000.00          | -    | 25,480,000.00 | Widening of Bridge                         |
|            | CONTRACT ID: 18R00014<br>Construction of Flood Control at Aloran River, N.Y. Regalado Bridge along Ozamit City - Oroquieta City Road, Aloran, Misamis Occidental.                                  | Construction Section | Public Bidding      | 12/13/2017 to 12/19/2017               | 03/23/2018                  | 03/27/2018      | CY 2018 Regular Infra | 49,000,000.00          | -    | 49,000,000.00 | Construction of Flood Mitigation Structure |
|            | CONTRACT ID: 18R00015<br>Construction of Flood Control at Dalsug Bridge along Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, Sapang Dalaga, Misamis Occidental.                         | Construction Section | Public Bidding      | 12/13/2017 to 12/19/2017               | 03/27/2018                  | 04/19/2018      | CY 2018 Regular Infra | 49,000,000.00          | -    | 49,000,000.00 | Construction of Flood Mitigation Structure |
|            | CONTRACT ID: 18R00016<br>Construction of Flood Control at Laysan River along Ozamit City - Oroquieta City Road, Oroquieta City, Misamis Occidental.                                                | Construction Section | Public Bidding      | 12/13/2017 to 12/19/2017               | 04/05/2018                  | 04/19/2018      | CY 2018 Regular Infra | 49,000,000.00          | -    | 49,000,000.00 | Construction of Flood Mitigation Structure |

Prepared by: \_\_\_\_\_

*Georgie L. Ruelan*  
GEORGIE L. RUELAN  
Engineer III  
Head, DAC secretariat

*Edessa B. Aliman*  
EDSSA B. ALIMAN  
Engineer III  
BAC Chairman

Approved by: \_\_\_\_\_

*Edessa B. Aliman*  
EDSSA B. ALIMAN  
District Engineer





ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
[FINAL]

Date: June 30, 2018

3 of 8

| Code (PAP) | Procurement Program/Project                                                                                                                                                                              | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 | Source of Funds       | Estimated Budget (PSP) |      | Remarks                                    |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|----------------------------|-----------------|-----------------------|------------------------|------|--------------------------------------------|
|            |                                                                                                                                                                                                          |                      |                     | Advertisement/Posting of Bids          | Submission/Opening of Bids | Notice of Award |                       | Total                  | MOOE |                                            |
|            | CONTRACT ID: 18K00017<br>Construction of Flood Control at Pailan River, Pailan, Jumbo Bridge along Ozamis City - Oroquieta City Road, Jimenez, Misamis Occidental                                        | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 03/06/2018                 | 03/23/2018      | CY 2018 Regular Infra | 49,000,000.00          |      | Construction of Flood Mitigation Structure |
|            | CONTRACT ID: 18K00018<br>Construction of Flood Control at Sumasap River, Sumasap Bridge along Ozamis City - Oroquieta City Road, Panason, Misamis Occidental                                             | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 01/13/2018                 | 03/14/2018      | CY 2018 Regular Infra | 49,000,000.00          |      | Construction of Flood Mitigation Structure |
|            | CONTRACT ID: 18K00020<br>Shoreline Protection along Epilog - Oroquieta City National Road in Plaridel, Misamis Occidental                                                                                | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 02/15/2018                 | 03/12/2018      | CY 2018 Regular Infra | 49,000,000.00          |      | Construction of Flood Mitigation Structure |
|            | CONTRACT ID: 18K00021<br>Construction / Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to the Oro Zipline, Brgy. Villarfor, Oroquieta City, Misamis Occidental | Construction Section | Public Bidding      | 11/14/2017 to 11/20/2017               | 12/05/2017                 | 02/20/2018      | FY 2018 IUP           | 17,820,000.00          |      | Road Concrete                              |
|            | CONTRACT ID: 18K00022<br>Construction / Improvement of Access Roads leading to Declared Tourism Destinations Panalsalan-Baybay Road leading to Baoban Iajets, Panalsalan, Plaridel, Misamis Occidental   | Construction Section | Public Bidding      | 11/24/2017 to 11/30/2017               | 12/18/2017                 | 03/14/2018      | CY 2018 Regular Infra | 49,500,000.00          |      | Road Concrete                              |
|            | CONTRACT ID: 18K00023<br>Construction of Oroyo River Control, Supang Delaga - Baliangao, Misamis Occidental                                                                                              | Construction Section | Public Bidding      | 12/13/2017 to 12/19/2017               | 01/23/2018                 | 04/19/2018      | CY 2018 IUP           | 41,580,000.00          |      | Construction of Flood Mitigation Structure |
|            | CONTRACT ID: 18K00024<br>Construction of River Control at Dagatan Bridge along Oroquieta City - Ozamis City, Oroquieta City, Misamis Occidental, Oroquieta City, Misamis Occidental                      | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 02/06/2018                 | 03/23/2018      | CY 2018 VILP          | 47,520,000.00          |      | Construction of Flood Mitigation Structure |
|            | CONTRACT ID: 18K00025<br>Construction of Flood Control along Moran River, Moran, Misamis Occidental                                                                                                      | Construction Section | Public Bidding      | 12/13/2017 to 12/19/2017               | 01/23/2018                 | 03/26/2018      | CY 2018 VILP          | 47,520,000.00          |      | Construction of Flood Mitigation Structure |
|            | CONTRACT ID: 18K00027<br>Construction of Coastal Protection, Panason, Misamis Occidental                                                                                                                 | Construction Section | Public Bidding      | 12/13/2017 to 12/19/2017               | 02/06/2018                 | 03/23/2018      | CY 2018 VILP          | 49,500,000.00          |      | Construction of Flood Mitigation Structure |

Prepared by:

GEORGE L. RUELAN  
Engineer III  
Head, BAC secretariat

Recommending Approval:

OBEDIANO ALUMAN  
Engineer III  
BAC Chairman

Approved by:

OBEDIANO ALUMAN  
District Engineer





ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: June 30, 2018

| Code (PAF) | Procurement Program/Project                                                                                                                                                            | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Estimated Budget (P/P) |      |               | Remarks                                |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|------------------------|------|---------------|----------------------------------------|
|            |                                                                                                                                                                                        |                      |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing | Total                  | MOOE | CO            |                                        |
|            | CONTRACT ID: 18K00028<br>Construction / Repair / Improvement of Various Infrastructure Including Local Projects, Concreting of Roads, Clarin to Quirino, Plaridel, Misamis Occidental. | Construction Section | Public Bidding      | 11/24/2017 to 11/30/2017               | 01/23/2018                 | 03/27/2018      | 04/04/2018       | 49,500,000.00          | -    | 49,500,000.00 | Construction of Concrete Road          |
|            | CONTRACT ID: 18K00029<br>Rehabilitation / Construction / Upgrading of Oroquieta City - Sebal Road (Phase II), Oroquieta City, Misamis Occidental.                                      | Construction Section | Public Bidding      | 11/14/2017 to 11/20/2017               | 01/23/2018                 | 03/26/2018      | 04/04/2018       | 39,200,000.00          | -    | 39,200,000.00 | Construction of Concrete Road          |
|            | CONTRACT ID: 18K00030<br>Construction (Completion) of Multi-Purpose Building, Brgy. Cartagena Proper, Marikil, Misamis Occidental.                                                     | Construction Section | Public Bidding      | 11/14/2017 to 11/20/2017               | 11/25/2017                 | 02/20/2018      | 02/28/2018       | 1,000,000.00           | -    | 1,000,000.00  | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00031<br>Construction (Completion) of Multi-Purpose Building, Brgy. Mahayahay, Lopez Arena, Misamis Occidental.                                                        | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 01/09/2018                 | 01/30/2018      | 02/08/2018       | 1,000,000.00           | -    | 1,000,000.00  | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00032<br>Construction (Completion) of Multi-Purpose Building, Brgy. Medallo, Sanang Dalaga, Misamis Occidental.                                                        | Construction Section | Public Bidding      | 10/24/2017 to 10/30/2017               | 11/14/2017                 | 01/31/2018      | 02/09/2018       | 1,000,000.00           | -    | 1,000,000.00  | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00033<br>Construction (Completion) of Multi-Purpose Building, Brgy. Monterico, Aloran, Misamis Occidental.                                                             | Construction Section | Public Bidding      | 11/09/2017 to 11/15/2017               | 12/04/2017                 | 02/08/2018      | 02/14/2018       | 1,000,000.00           | -    | 1,000,000.00  | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00034<br>Construction (Completion) of Multi-Purpose Building, Brgy. Small Potugan, Concepcion, Misamis Occidental.                                                     | Construction Section | Public Bidding      | 04/04/2018 to 04/10/2018               | 04/20/2018                 | 04/30/2018      | 05/10/2018       | 1,000,000.00           | -    | 1,000,000.00  | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00035<br>Construction (Completion) of Multi-Purpose Building, Brgy. Upper Lobos, Oroquieta City, Misamis Occidental.                                                   | Construction Section | Public Bidding      | 10/24/2017 to 10/30/2017               | 11/14/2017                 | 01/31/2018      | 02/09/2018       | 1,980,000.00           | -    | 1,980,000.00  | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00036<br>Construction (Completion) of Multi-Purpose Building, Brgy. Upper Potugan, Concepcion, Misamis Occidental.                                                     | Construction Section | Public Bidding      | 03/22/2018 to 03/28/2018               | 04/11/2018                 | 04/25/2018      | 05/04/2018       | 1,000,000.00           | -    | 1,000,000.00  | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00037<br>Construction (Completion) of Multi-Purpose Building, Odlis, Brgy. Villafra, Oroquieta City, Misamis Occidental.                                               | Construction Section | Public Bidding      | 10/24/2017 to 10/30/2017               | 11/14/2017                 | 02/08/2018      | 02/16/2018       | 1,000,000.00           | -    | 1,000,000.00  | Construction of Multi-Purpose Building |

Prepared by:

GEORGE L. BULDAN  
Engineer III  
Head, BAC Secretariat

Recommending Approval:

OMBEL B. ALIMAN  
Engineer III  
BAC Chairman

Approved by:

OMBEL B. ALIMAN  
District Engineer





ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: June 30, 2018

5 of 8

| Code (PAP) | Procurement Program/Project                                                                                                                | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |              | Remarks                                |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|----------------------------------------|
|            |                                                                                                                                            |                      |                     | Advertisement/Posting of Bids (P/E)    | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |                                        |
|            | CONTRACT ID: 18K00038<br>Construction of Access Road and View Deck leading to Calamba Station of the Cross, Calamba, Misamis Occidental.   | Construction Section | Public Bidding      | 12/15/2017 to 12/11/2017               | 01/08/2018                 | 01/30/2018      | 02/09/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00039<br>Construction of Access Road and View Deck leading to Calamba Station of the Cross, Calamba, Misamis Occidental.   | Construction Section | Public Bidding      | 11/09/2017 to 11/15/2017               | 12/04/2017                 | 02/08/2018      | 02/14/2018       | CY 2018 LIP     | 1,000,000.00           | -    | 1,000,000.00 | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00040<br>Construction of Multi-Purpose Building, Brgy. Layaan, Concepcion, Misamis Occidental.                             | Construction Section | Public Bidding      | 05/06/2018 to 05/15/2018               | 05/31/2018                 | 06/20/2018      | 06/30/2018       | CY 2018 LIP     | 1,000,000.00           | -    | 1,000,000.00 | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00041<br>Construction (Completion) of Multi-Purpose Building, Phase II, Brgy. Lucos, Sapang Dalaga, Misamis Occidental.    | Construction Section | Public Bidding      | 01/16/2018 to 01/22/2018               | 02/06/2018                 | 03/23/2018      | 04/06/2018       | CY 2018 LIP     | 1,000,000.00           | -    | 1,000,000.00 | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00042<br>Construction (Completion) of Multi-Purpose Building, Phase II, Brgy. Sepac, Sapang Dalaga, Misamis Occidental.    | Construction Section | Public Bidding      | 11/24/2017 to 11/30/2017               | 12/18/2017                 | 02/20/2018      | 03/01/2018       | CY 2018 LIP     | 1,000,000.00           | -    | 1,000,000.00 | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00043<br>Construction of Multi-Purpose Building, Phase I, Brgy. San Agustine, Sapang Dalaga, Misamis Occidental.           | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 15/04/2018                 | 05/29/2018      | 06/07/2018       | CY 2018 LIP     | 2,475,000.00           | -    | 2,475,000.00 | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00044<br>Construction of Covered Court, Phase I, Phase Upper Bawista, Sapang Dalaga, Misamis Occidental.                   | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 01/08/2018                 | 01/29/2018      | 02/07/2018       | CY 2018 LIP     | 2,475,000.00           | -    | 2,475,000.00 | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00045<br>Construction of Covered Court, Phase I, Phase Upper Bawista, Sapang Dalaga, Misamis Occidental.                   | Construction Section | Public Bidding      | 11/09/2017 to 11/15/2017               | 12/04/2017                 | 01/31/2018      | 02/09/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00046<br>Construction of Multi-Purpose Building, DOLE, Phase 3, Brgy. Upper Langangan, Oroquieta City, Misamis Occidental. | Construction Section | Public Bidding      | 11/24/2017 to 11/30/2017               | 12/18/2017                 | 02/20/2018      | 03/02/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00047<br>Construction of Multi-Purpose Building, DOLE, Phase 3, Brgy. Upper Langangan, Oroquieta City, Misamis Occidental. | Construction Section | Public Bidding      | 12/22/2017 to 12/28/2017               | 05/04/2018                 | 05/28/2018      | 06/06/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00048<br>Construction of Multi-Purpose Building, Phase I, Brgy. Mantukoy, Concepcion, Misamis Occidental.                  | Construction Section | Public Bidding      | 05/20/2018 to 05/16/2018               | 05/31/2018                 | 06/20/2018      | 06/29/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Construction of Multi-Purpose Building |
|            | CONTRACT ID: 18K00049<br>Construction of Multi-Purpose Building, Phase I, Brgy. Paypayan, Oroquieta City, Misamis Occidental.              | Construction Section | Public Bidding      | 11/20/2017 to 11/26/2017               | 12/12/2017                 | 02/10/2018      | 03/01/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Construction of Multi-Purpose Building |

Prepared by:

GEORGE L. RUTAN  
Engineer III  
Head, BAC secretariat

Recommending Approval:

SEBASTIAN O. ALUMAN  
Engineer III  
BAC Chairman

Approved by:

DANIEL P. BORJA  
District Engineer





ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: June 30, 2018

6 of 8

| Code (PAP) | Procurement Program/Project                                                                                                          | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PBP) |      |              | Remarks                                                |
|------------|--------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--------------------------------------------------------|
|            |                                                                                                                                      |                      |                     | Advertisement/Posting of Bids          | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MCOE | CO           |                                                        |
|            | CONTRACT ID: 18K0050<br>Construction of Multi-Purpose Building, Phase I, Brgy. Southwestern, Poblacion, Calamba, Misamis Occidental. | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 03/09/2018                 | 01/29/2018      | 02/07/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Construction of Multi-Purpose Building                 |
|            | CONTRACT ID: 18K0052<br>Construction of Multi-Purpose Building, Phase I, Brgy. Virayan, Conception, Misamis Occidental.              | Construction Section | Public Bidding      | 03/22/2018 to 03/28/2018               | 04/12/2018                 | 04/25/2018      | 05/04/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Construction of Multi-Purpose Building                 |
|            | CONTRACT ID: 18K0053<br>Construction of Multi-Purpose Building, THHS, Phase I, Brgy. Talilon, Oroquieta City, Misamis Occidental.    | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 02/22/2018                 | 03/23/2018      | 04/01/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Construction of Multi-Purpose Building                 |
|            | CONTRACT ID: 18K0055<br>Rehabilitation of Gymnasium, Phase S, Brgy. Northern Poblacion, Balingao, Misamis Occidental.                | Construction Section | Public Bidding      | 10/24/2017 to 10/30/2017               | 11/14/2017                 | 02/08/2018      | 02/16/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Rehabilitation/ Major Repair of Multi-Purpose Building |
|            | CONTRACT ID: 18K0056<br>Rehabilitation of Gymnasium, Phase 1, Brgy. Eastern Poblacion, Lopez Jaena, Misamis Occidental.              | Construction Section | Public Bidding      | 01/16/2018 to 01/22/2018               | 02/06/2018                 | 03/13/2018      | 04/02/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Rehabilitation/ Major Repair of Multi-Purpose Building |
|            | CONTRACT ID: 18K0057<br>Rehabilitation of Gymnasium, Phase II, Brgy. Dailay, Aloran, Misamis Occidental.                             | Construction Section | Public Bidding      | 01/16/2018 to 01/22/2018               | 02/06/2018                 | 03/13/2018      | 04/02/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Rehabilitation/ Major Repair of Multi-Purpose Building |
|            | CONTRACT ID: 18K0058<br>Rehabilitation of Gymnasium, Phase II, Brgy. Poblacion, Panaon, Misamis Occidental.                          | Construction Section | Public Bidding      | 10/24/2017 to 10/30/2017               | 11/14/2017                 | 01/31/2018      | 02/09/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Rehabilitation/ Major Repair of Multi-Purpose Building |
|            | CONTRACT ID: 18K0059<br>Rehabilitation of Gymnasium, Phase II, Brgy. Sta Cruz, Jimenez, Misamis Occidental.                          | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 03/01/2018                 | 03/23/2018      | 04/02/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Rehabilitation/ Major Repair of Multi-Purpose Building |
|            | CONTRACT ID: 18K0061<br>Rehabilitation of Multi-Purpose Building, Brgy. Mansabay Alto, Lopez Jaena, Misamis Occidental.              | Construction Section | Public Bidding      | 11/14/2017 to 11/20/2017               | 12/05/2017                 | 03/20/2018      | 03/01/2018       | FY 2018 LIP     | 1,000,000.00           | -    | 1,000,000.00 | Rehabilitation/ Major Repair of Multi-Purpose Building |
|            | CONTRACT ID: 18K0061<br>Rehabilitation of Multi-Purpose Building, Brgy. Mansabay Alto, Lopez Jaena, Misamis Occidental.              | Construction Section | Public Bidding      | 11/14/2017 to 11/20/2017               | 12/05/2017                 | 03/20/2018      | 03/01/2018       | FY 2018 LIP     | 1,000,000.00           | -    | 1,000,000.00 | Rehabilitation/ Major Repair of Multi-Purpose Building |
|            | CONTRACT ID: 18K0062<br>Rehabilitation of Multi-Purpose Building, Brgy. Matipas, Aloran, Misamis Occidental.                         | Construction Section | Public Bidding      | 03/22/2018 to 03/28/2018               | 04/12/2018                 | 04/25/2018      | 05/04/2018       | CY 2018 LIP     | 1,000,000.00           | -    | 1,000,000.00 | Rehabilitation/ Major Repair of Multi-Purpose Building |
|            | CONTRACT ID: 18K0064<br>Concreting of Road, Barangay Nabua, Aloran, Misamis Occidental.                                              | Construction Section | Public Bidding      | 10/24/2017 to 10/30/2017               | 11/14/2017                 | 03/23/2018      | 04/02/2018       | CY 2018 LIP     | 1,980,000.00           | -    | 1,980,000.00 | Construction of Concrete Road                          |

Prepared by:

GEORGE L. RULLAN  
Engineer III  
Head, BAC Secretariat

Recommending Approval:

ODESA B. ALUNAN  
Engineer III  
BAC Chairman

Approved by:

OMAR P. BIRON  
District Engineer





ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INERA  
(FINAL)

Date: June 30, 2018

| Code (PAP)   | Procurement Program/Project                                                                                                                                                                  | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds       | Estimated Budget (Php) |              |               | Remarks                                            |
|--------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------------|------------------------|--------------|---------------|----------------------------------------------------|
|              |                                                                                                                                                                                              |                      |                     | Advertisement/Posting of Bids          | Submission/Opening of Bids | Notice of Award | Contract Signing |                       | Total                  | MOOE         | CO            |                                                    |
|              | CONTRACT ID:18R00065<br>Concreting of Road, Barangay New Look, Plaridel, Misamis Occidental.                                                                                                 | Construction Section | Public Bidding      | 10/24/2017 to 1/30/2017                | 11/14/2017                 | 03/23/2018      | 04/03/2018       | CY 2018 LUP           | 1,980,000.00           | -            | 1,980,000.00  | Construction of Concrete Road                      |
|              | CONTRACT ID:18R00066<br>Concreting of Road, Barangay Pelong, Aloguinsan, Misamis Occidental.                                                                                                 | Construction Section | Public Bidding      | 10/24/2017 to 1/30/2017                | 11/14/2017                 | 03/23/2018      | 04/04/2018       | CY 2018 LUP           | 1,980,000.00           | -            | 1,980,000.00  | Construction of Concrete Road                      |
|              | CONTRACT ID:18R00067<br>Concreting of Road, Barangay Talic, Oroquieta City, Misamis Occidental.                                                                                              | Construction Section | Public Bidding      | 11/09/2017 to 1/15/2017                | 12/04/2017                 | 02/08/2018      | 02/17/2018       | CY 2018 LUP           | 1,980,000.00           | -            | 1,980,000.00  | Construction of Concrete Road                      |
|              | CONTRACT ID:18R00068<br>Concreting of Road, Barangay Tipan, Oroquieta City, Misamis Occidental.                                                                                              | Construction Section | Public Bidding      | 10/24/2017 to 10/30/2017               | 11/14/2017                 | 01/31/2018      | 02/09/2018       | CY 2018 LUP           | 1,980,000.00           | -            | 1,980,000.00  | Construction of Concrete Road                      |
|              | CONTRACT ID:18R00070<br>Construction of Water System, Barangay Buena Voluntad, Plaridel, Misamis Occidental.                                                                                 | Construction Section | Public Bidding      | 11/09/2017 to 11/15/2017               | 12/04/2017                 | 02/08/2018      | 02/17/2018       | CY 2018 LUP           | 1,000,000.00           | -            | 1,000,000.00  | Construction of Water Supply Systems               |
|              | CONTRACT ID:18R00071<br>Rehabilitation of Water System, Barangay Campalan, Lopez Jaena, Misamis Occidental.                                                                                  | Construction Section | Public Bidding      | 11/14/2017 to 11/20/2017               | 12/05/2017                 | 02/08/2018      | 02/17/2018       | CY 2018 LUP           | 1,980,000.00           | -            | 1,980,000.00  | Rehabilitation of Water Supply Systems             |
|              | CONTRACT ID:18R00072<br>Rehabilitation of Water System, Barangay Debole, Plaridel, Misamis Occidental.                                                                                       | Construction Section | Public Bidding      | 11/14/2017 to 11/20/2017               | 12/05/2017                 | 02/08/2018      | 02/17/2018       | CY 2018 LUP           | 1,980,000.00           | -            | 1,980,000.00  | Rehabilitation of Water Supply Systems             |
|              | CONTRACT ID:18R00074<br>Assets Preservation Program - Preventive Maintenance, Calamba - Balangao Road, K1783+100 - K1785+188                                                                 | Maintenance Section  | Public Bidding      | 02/11/2018 to 02/16/2018               | 03/01/2018                 | 03/27/2018      | 04/05/2018       | CY 2018 Regular Infra | 1,980,000.00           | 1,980,000.00 | -             | Asphalt Overlay                                    |
|              | CONTRACT ID:18R00076<br>Construction of Multi-Purpose Building (Evacuation), Barangay Panalalan, Plaridel, Misamis Occidental.                                                               | Construction Section | Public Bidding      | 04/10/2018 to 04/16/2018               | 05/03/2018                 | 05/28/2018      | 06/06/2018       | CY 2018 LUP           | 7,920,000.00           | -            | 7,920,000.00  | Construction of Multi-Purpose Building             |
|              | CONTRACT ID:18R00077<br>Reconstruction/Rehabilitation/Improvement from Junctions National Highway Roads leading to Misamis Occidental Provincial Capitol, Oroquieta City, Misamis Occidental | Construction Section | Public Bidding      | 02/11/2018 to 02/16/2018               | 04/12/2018                 | 05/08/2018      | 05/17/2018       | FY 2018 VILP          | 44,550,000.00          | -            | 44,550,000.00 | Reconstruction/Rehabilitation/Improvement of Roads |
|              | CONTRACT ID:18R00078<br>Concreting of Access Road, Barangay Rural to Macabre Bajo, Lopez Jaena, Misamis Occidental.                                                                          | Construction Section | Public Bidding      | 03/11/2018 to 03/16/2018               | 04/03/2018                 | 04/25/2018      | 05/04/2018       | CY 2018 LUP           | 1,980,000.00           | -            | 1,980,000.00  | Concreting of Road                                 |
| Prepared by: | Approved by:                                                                                                                                                                                 |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     | Recommending Approval:                 |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |
|              |                                                                                                                                                                                              |                      |                     |                                        |                            |                 |                  |                       |                        |              |               |                                                    |



ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: June 30, 2018



| Code (PAP)                                                | Procurement Program/Project                                                                                                                                       | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity       |                            |                 | Source of Funds                      | Estimated Budget (Php) |      |               | Remarks                                            |
|-----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------------|----------------------------|-----------------|--------------------------------------|------------------------|------|---------------|----------------------------------------------------|
|                                                           |                                                                                                                                                                   |                      |                     | Advertisement/Posting of Bids/REI            | Submission/Opening of Bids | Notice of Award |                                      | Total                  | MOOE | CD            |                                                    |
|                                                           | CONTRACT ID: 18K00079<br>Construction/Improvement of Access Roads leading to Seaports Access Road leading to Caluya Port Road, Sapang Dalaga, Misamis Occidental. | Construction Section | Public Bidding      | 04/04/2018 to 04/10/2018                     | 04/26/2018                 | 04/30/2018      | FY 2018 VILP                         | 29,700,000.00          | -    | 29,700,000.00 | Construction of Concrete Road                      |
|                                                           | CONTRACT ID: 18K00080<br>Construction of Water Supply System, Level III, Barangay Unidos, Panasilan, Cartagena Proper, Flardel, Misamis Occidental.               | Construction Section | Public Bidding      | 04/19/2018 to 04/25/2018                     | 05/21/2018                 | 06/06/2018      | CY 2018 GAA                          | 29,400,000.00          | -    | 29,400,000.00 | Construction of Water Supply System                |
|                                                           | CONTRACT ID: 18K00087<br>Repair and Rehabilitation of Municipal Gymnasium, Barangay Poblacion, Sapang Dalaga, Misamis Occidental.                                 | Construction Section | Public Bidding      | 03/12/2018 to 03/18/2018                     | 05/10/2018                 | 05/30/2018      | FY 2018 VILP                         | 1,485,000.00           | -    | 1,485,000.00  | Repair and Rehab. of Municipal Gymnasium           |
|                                                           | CONTRACT ID: 18K00089<br>Construction of Rainwater Collection System (RWCS), Misamis Occidental 1st DEO                                                           | Construction Section | Public Bidding      | 03/16/2018 to 03/22/2018                     | 04/05/2018                 | 04/19/2018      | SR 2016-02-004282                    | 3,281,000.00           | -    | 3,281,000.00  | Construction of Rainwater Collection System (RWCS) |
| Prepared by:                                              |                                                                                                                                                                   |                      |                     | Recommending Approval:                       |                            |                 | Approved by:                         |                        |      |               |                                                    |
| GEORGE L. RUPLAN<br>Engineer III<br>Head, BAC secretariat |                                                                                                                                                                   |                      |                     | GOLDEN ALMAN<br>Engineer III<br>BAC Chairman |                            |                 | SUNAR P. JORDAN<br>District Engineer |                        |      |               |                                                    |





ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: May 17, 2018

| Date: May 17, 2018                                                                                                                                            |                                                                                                                                    |                      |                     |                                        |                             |                 |                  |                        |              |      |                                                                                                                                      |                                        |  |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|------------------------|--------------|------|--------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------|--|
| Code (PAP)                                                                                                                                                    | Procurement Program/Project                                                                                                        | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Estimated Budget (P/P) |              |      | Remarks                                                                                                                              |                                        |  |
|                                                                                                                                                               |                                                                                                                                    |                      |                     | Advertisement / Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing | Source of Funds        | Total        | MOOE |                                                                                                                                      | CO                                     |  |
|                                                                                                                                                               | CONTRACT ID:18KID081<br>Construction (Completion) of Multi-Purpose Building, Brgy. Tucas, Ballangao, Misamis Occidental            | Construction Section | Public Bidding      | 05/17/2018 to 05/23/2018               | 06/08/2018                  | 07/24/2018      | 08/01/2018       | CY 2018 GAA            | 1,485,000.00 | -    | 1,485,000.00                                                                                                                         | Construction of Multi-Purpose Building |  |
|                                                                                                                                                               | CONTRACT ID:18KID086<br>Repair/Rehabilitation of Ballangao Municipal Hall, Brgy. Northern Poblacion, Ballangao, Misamis Occidental | Construction Section | Public Bidding      | 05/17/2018 to 05/23/2018               | 06/08/2018                  | 07/24/2018      | 07/31/2018       | CY 2018 LIP            | 1,485,000.00 | -    | 1,485,000.00                                                                                                                         | Repair/Rehab of Building               |  |
| Prepared by: <br>GEORGE L. RUELAN<br>Engineer III<br>Head, BAC Secretariat |                                                                                                                                    |                      |                     |                                        |                             |                 |                  |                        |              |      | Approved by: <br>OMAR E. DIRON<br>District Engineer |                                        |  |
| Recommending Approval: <br>ODESA ALALIN<br>Engineer III<br>BAC Chairman     |                                                                                                                                    |                      |                     |                                        |                             |                 |                  |                        |              |      |                                                                                                                                      |                                        |  |





ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: February 14, 2018


| Code (PAP)                                                                                       | Procurement Program/Project                                                                                                           | PMO/End-User                                                                                              | Mode of Procurement | Schedule for Each Procurement Activity |                 |                                                                                                | Source of Funds | Estimated Budget (PAP)          |       | Remarks      |                                          |
|--------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------|---------------------|----------------------------------------|-----------------|------------------------------------------------------------------------------------------------|-----------------|---------------------------------|-------|--------------|------------------------------------------|
|                                                                                                  |                                                                                                                                       |                                                                                                           |                     | Advertisement / Posting of IB/REI      | Opening of Bids | Notice of Award                                                                                |                 | Contract Signing                | Total |              | MOOE                                     |
|                                                                                                  | CONTRACT ID:18KID0082<br>Construction of a Multi-Purpose Building (Evacuation Center), Brgy. Sinara Bato, Jitenez, Misamis Occidental | Construction Section                                                                                      | Public Bidding      | 02/14/2018 to 02/20/2018               | 05/24/2018      | 07/10/2018                                                                                     | CY 2018 LIP     | 1,485,000.00                    | -     | 1,485,000.00 | Construction of a Multi-Purpose Building |
|                                                                                                  | CONTRACT ID:18KID0084<br>Construction of a Multi-Purpose Building, Brgy. Labo, Aloran, Misamis Occidental                             | Construction Section                                                                                      | Public Bidding      | 02/14/2018 to 02/20/2018               | 06/08/2018      | 07/27/2018                                                                                     | CY 2018 LIP     | 2,970,000.00                    | -     | 2,970,000.00 | Construction of a Multi-Purpose Building |
|                                                                                                  | CONTRACT ID:18KID0085<br>Construction of a Multi-Purpose Building, Brgy. Ospitala, Aloran, Misamis Occidental                         | Construction Section                                                                                      | Public Bidding      | 02/14/2018 to 02/20/2018               | 07/12/2018      | 07/27/2018                                                                                     | CY 2018 LIP     | 1,485,000.00                    | -     | 1,485,000.00 | Construction of a Multi-Purpose Building |
| Prepared by:  |                                                                                                                                       | Recommending Approval:  |                     |                                        |                 | Approved by:  |                 |                                 |       |              |                                          |
| GEORGIE L. RUELAN<br>Engineer III<br>Head, BAC Secretariat                                       |                                                                                                                                       | ODESSA B. ALTMAN<br>Engineer III<br>BAC Chairman                                                          |                     |                                        |                 |                                                                                                |                 | OMAR LUBRON<br>Project Engineer |       |              |                                          |





ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: June 01, 2018

| Code (PAP)                                                                                                                                                     | Procurement Program/Project                                                                                                           | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 | Estimated Budget (P=) |                  |              | Remarks |              |                                              |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|-----------------------------|-----------------|-----------------------|------------------|--------------|---------|--------------|----------------------------------------------|
|                                                                                                                                                                |                                                                                                                                       |                      |                     | Advertisement / Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing      | Source of Funds  | Total        |         | MOOE         | CO                                           |
|                                                                                                                                                                | CONTRACT ID: 18K10099<br>Repair / Upgrading / Improvement of DPWH Building, Multi-Purpose Building, Brgy. Lower Lamac, Oroquieta City | Construction Section | Public Bidding      | 06/01/2018 to 06/07/2018               | 06/25/2018                  | 07/24/2018      | 08/01/2018            | SR2018-02-006378 | 3,464,999.99 | -       | 3,464,999.99 | Repair / Upgrading / Improvement of Building |
| Prepared by: <br>GEORGIE L. RUELAN<br>Engineer III<br>Head, BAC secretariat |                                                                                                                                       |                      |                     |                                        |                             |                 |                       |                  |              |         |              |                                              |
| Recommending Approval: <br>ODESA ALTMAN<br>Engineer III<br>BAC Chairman      |                                                                                                                                       |                      |                     |                                        |                             |                 |                       |                  |              |         |              |                                              |
| Approved by: <br>OMAR P. OTRERO<br>District Engineer                          |                                                                                                                                       |                      |                     |                                        |                             |                 |                       |                  |              |         |              |                                              |







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Misamis Occidental 1st DEO  
OFFICE OF THE DISTRICT ENGINEER  
Oroquieta City

ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: December 15, 2017

| Code (PAP) | Procurement Program/Project                                                                                                       | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                 |                 |                  | Source of Funds | Estimated Budget (P=) |      |              | Remarks                                |
|------------|-----------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|-----------------|-----------------|------------------|-----------------|-----------------------|------|--------------|----------------------------------------|
|            |                                                                                                                                   |                      |                     | Advertisement / Posting of IB/REI      | Opening of Bids | Notice of Award | Contract Signing |                 | Total                 | MOOE | CO           |                                        |
|            | <b>CONTRACT ID:18KID051</b><br>Construction of Multi-Purpose Building, Phase 1, Brgy. Upper Diona, Concepcion, Misamis Occidental | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 06/08/2018      | 07/24/2018      | 08/01/2018       | CY 2018 LP      | 1,980,000.00          | -    | 1,980,000.00 | Construction of Multi-Purpose Building |
|            | <b>CONTRACT ID:18KID054</b><br>Rehabilitation of Gymnasium, Phase 17, Brgy. Southwestern Poblacion, Calamba, Misamis Occidental   | Construction Section | Public Bidding      | 12/15/2017 to 12/21/2017               | 06/08/2018      | 07/24/2018      | 08/01/2018       | CY 2018 LP      | 1,980,000.00          | -    | 1,980,000.00 | Construction of Multi-Purpose Building |

Prepared by:  **GEORGIE L. RUELAN**  
Engineer III  
Head, BAC secretariat

Recommending Approval:  **ODEZA B. ALIMAN**  
Engineer III  
BAC Chairman

Approved by:  **OMAR EDIRON**  
District Engineer


Date: December 15, 2017





## ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA (FINAL)

1 of 1

| Code (PAP)                                                                                                                                                           | Procurement Program/Project                                                                                                                           | PMQ/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds                    | Estimated Budget (P=P) |      | Remarks       |                                                                                                                                                                      |                                      |                                                                                                                                             |  |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|------------------------------------|------------------------|------|---------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|--|
|                                                                                                                                                                      |                                                                                                                                                       |                      |                     | Advertisement / Posting of IB/REL      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                                    | Total                  | MOOE |               | CO                                                                                                                                                                   | Brief Description of Program/Project |                                                                                                                                             |  |
|                                                                                                                                                                      | <b>CONTRACT ID:18KI0092</b><br>Construction of Tugos Proper to Sitio Tinago Road, Brgy. Tugos, Balangao, Misamis Occidental                           | Construction Section | Public Bidding      | 04/27/2018 to 05/03/2018               | 05/22/2018                  | 05/06/2018      | 06/14/2018       | FY 2018 VILP                       | 9,800,000.00           | -    | 9,800,000.00  | Construction of Roads                                                                                                                                                |                                      |                                                                                                                                             |  |
|                                                                                                                                                                      | <b>CONTRACT ID:18KI0093</b><br>Concreting of Brgy. Dapacan Alto - Dapacan Bajo FMR, Barangay Dapacan Alto & Dapacan Bajo, Calamba, Misamis Occidental | Construction Section | Public Bidding      | 04/27/2018 to 05/03/2018               | 05/22/2018                  | 05/06/2018      | 07/12/2018       | Concreting of Farm to Market Roads | 5,373,000.00           | -    | 5,373,000.00  | Concreting of Farm to Market Roads                                                                                                                                   |                                      |                                                                                                                                             |  |
|                                                                                                                                                                      | <b>CONTRACT ID:18KI0095</b><br>Concreting of Brgy. Hasaan FMR, Brgy. Hasaan, Lopez Jaena, Misamis Occidental                                          | Construction Section | Public Bidding      | 04/27/2018 to 05/03/2018               | 05/23/2018                  | 07/10/2018      | 07/17/2018       | Concreting of Farm to Market Roads | 5,373,000.00           | -    | 5,373,000.00  | Concreting of Farm to Market Roads                                                                                                                                   |                                      |                                                                                                                                             |  |
|                                                                                                                                                                      | <b>CONTRACT ID:18KI0096</b><br>Concreting of Brgy. Tuyabang Alto FMR, Brgy. Tuyabang Alto, Lopez Jaena, Misamis Occidental                            | Construction Section | Public Bidding      | 04/27/2018 to 05/03/2018               | 05/22/2018                  | 05/06/2018      | 06/15/2018       | Concreting of Farm to Market Roads | 10,348,000.00          | -    | 10,348,000.00 | Concreting of Farm to Market Roads                                                                                                                                   |                                      |                                                                                                                                             |  |
|                                                                                                                                                                      | <b>CONTRACT ID:18KI0097</b><br>Concreting of Brgy. San Andres FMR, Brgy. San Andres, Patagon, Misamis Occidental                                      | Construction Section | Public Bidding      | 04/27/2018 to 05/03/2018               | 05/22/2018                  | 05/06/2018      | 06/16/2018       | Concreting of Farm to Market Roads | 5,373,000.00           | -    | 5,373,000.00  | Concreting of Farm to Market Roads                                                                                                                                   |                                      |                                                                                                                                             |  |
| Prepared by: <br><b>GEORGE L. RUELAN</b><br>Engineer III<br>Head, BAC secretariat |                                                                                                                                                       |                      |                     |                                        |                             |                 |                  |                                    |                        |      |               | Recommending Approval: <br><b>ODESSA B. ALTMAN</b><br>Engineer III<br>BAC Chairman |                                      | Approved by: <br><b>OMAR E. DIZON</b><br>District Engineer |  |




ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: May 09, 2018

| Code (P/P) | Procurement Program/Project                                                                                                                                | PIO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (P/P) |      | Remarks      |                                          |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|------------------------------------------|
|            |                                                                                                                                                            |                      |                     | Advertisement / Posting of IB/PEI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE |              | CO                                       |
|            | <b>CONTRACT ID: 18KI0083</b><br>Construction of a Multi-Purpose Building (Palawan Daycare Center), Brgy. Don Bernardo A. Neri, Calamba, Misamis Occidental | Construction Section | Public Bidding      | 05/09/2018 to 05/15/2018               | 05/31/2018                  | 08/01/2018      | 08/08/2018       | CY 2018 LP      | 1,000,000.00           | -    | 1,000,000.00 | Construction of a Multi-Purpose Building |

Prepared by:

  
**GEORGIE L. RUELAN**  
Engineer III  
Head, BAC secretariat

Recommending Approval:

  
**ODESA PALALIMAN**  
Engineer III  
BAC Chairman

Approved by:

  
**OMARO DIRON**  
District Engineer







ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: June 07, 2018

| Code (PAP)                                                                     | Procurement Program/Project                                                                                                | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds                       | Estimated Budget (P1P)                                  |      |              | Remarks                                      |
|--------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|---------------------------------------|---------------------------------------------------------|------|--------------|----------------------------------------------|
|                                                                                |                                                                                                                            |                      |                     | Advertisement / Posting of IB/PET      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                                       | Total                                                   | MOOE | CO           |                                              |
|                                                                                | CONTRACT ID:18KI0094<br>Concreting of Brgy. Ciraco Pastrano FMR, Brgy. Ciraco Pastrano, Oroquieta City, Misamis Occidental | Construction Section | Public Bidding      | 06/07/2018 to 06/13/2018               | 07/10/2018                  | 07/27/2018      | 08/03/2018       | FY 2018 RA 10964 Regular 2018 Current | 7,363,000.00                                            | -    | 7,363,000.00 | Concreting of Farm to Market Roads           |
|                                                                                | CONTRACT ID:18KI0100<br>Repair/Maintenance of DENR Building Forest Ranger Quarter, Brgy. Lower Lamac, Oroquieta City       | Construction Section | Public Bidding      | 06/07/2018 to 06/13/2018               | 07/10/2018                  | 08/13/2018      | 08/21/2018       | FY 2018 RA 10964 Regular 2018 Current | 2,177,999.61                                            | -    | 2,177,999.61 | Repair / Upgrading / Improvement of Building |
| Prepared by:<br><br>GEORGIE L. RUELAN<br>Engineer III<br>Head, BAC secretariat |                                                                                                                            |                      |                     |                                        |                             |                 |                  |                                       | Approved by:<br><br>OMAR M. BITRON<br>District Engineer |      |              |                                              |





ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: April 10, 2018

| Code (PAP) | Procurement Program/Project                                                                               | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 | Source of Funds | Estimated Budget (PHP) |              |      | Remarks      |                            |
|------------|-----------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|-----------------------------|-----------------|-----------------|------------------------|--------------|------|--------------|----------------------------|
|            |                                                                                                           |                      |                     | Advertisement / Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award |                 | Contract Signing       | Total        | MOOE |              | CO                         |
|            | CONTRACT ID:18KID069<br>Construction of Footbridge, Brgy. South Poblacion, Baliangao, Misamis Occidental. | Construction Section | Public Bidding      | 04/10/2018 to 04/16/2018               | 05/03/2018                  | 07/18/2018      | 07/26/2018      | CY 2018 LIP            | 1,000,000.00 | -    | 1,000,000.00 | Construction of Footbridge |

Prepared by:   
GEORGIE L. RUELAN  
Engineer III  
Head, BAC Secretariat

Recommending Approval:   
ODESSA L. ALTMAN  
Engineer III  
BAC Chairman

Approved by:   
ONA R. DIZON  
District Engineer




ANNUAL PROCUREMENT PLAN (APP) for CY 2018 - INFRA  
(FINAL)

Date: February 12, 2018

| Code (PAP) | Procurement Program/Project                                                                                                             | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (Php) |      |              | Remarks                                  |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|------------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|------------------------------------------|
|            |                                                                                                                                         |                      |                     | Advertisement / Posting of IB/RET      | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |                                          |
|            | <b>CONTRACT ID: 18KJ0075</b><br>Construction of a Multi-Purpose Building (Covered Court),<br>Barangay Gata Jimenez, Marianas Occidental | Construction Section | Public Bidding      | 02/12/2018<br>to<br>02/13/2018         | 05/17/2018                   | 06/06/2018      | 06/15/2018       | CY 2018 LIP     | 4,950,000.00           | -    | 4,950,000.00 | Construction of a Multi-Purpose Building |

Prepared by:   
**GEORGIE L. RUELAN**  
Engineer III  
Head, BAC Secretariat

Recommending Approval:   
**ODESA E. ALIMAN**  
Engineer III  
BAC Chairman

Approved by:   
**OMAR B. BIRON**  
District Engineer



