



Date: _____ March 6, 2018

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award			Total	MOOE	CO	
1.	Preventive Maintenance based on Pavement Management System Highway Development and Management 4 (HDM-4) Interim Section Ozamiz - Oroquieta Road K1701 + (-505) - K1701 + (-248), K1712-683 - K1713-326	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	20,303,640.00		20,303,640.00	Asphalt Overlay
2.	Preventive Maintenance based on Pavement Management System Highway Development and Management 4 (HDM-4) Interim Section Ozamiz - Pagadian Road K1673+000 - K1673+626, K1681+000 - K1683+305	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	56,069,999.04		56,069,999.04	Asphalt Overlay
3.	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads/Ozamiz - Oroquieta Road K1701-675 - K1702+000, K1703+680 - K1705+022	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	40,886,580.00		40,886,580.00	Reconstruction from paved to concrete
4.	Road Widening Ozamiz - Oroquieta Road K1708-508 - K1709+050, K1710-180 - K1712+157	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	95,500,000.00		95,500,000.00	Road widening
5.	Road Widening Ozamiz - Pagadian Road K1660+(-076) - K1663+003	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	89,069,500.00		89,069,500.00	Road widening
6.	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Ozamiz-Corbin Tangub-Basilado Don Victoriano Agro Eco Tourism Hindland Projects (Section 2) 1st Brgy. Sagale to Brgy. Simpson Abordo, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	57,900,000.00		57,900,000.00	Road concreting
7.	Construction/Improvement of Access Roads leading to Supports Libayo - Tangub - Sarge Access Road leading to Sarge Port, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	29,400,000.00		29,400,000.00	Road concreting
8.	Construction/Improvement of Access Roads leading to Supports Tangub - Polio Road Extension leading to Tangub City Fair Port, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	34,300,000.00		34,300,000.00	Road concreting

Code (PMP)	Procurement Program/Project	PMW End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PMP)			Remarks
				Advertisement/Posting of Bids	Submission/Opening of Bids	Award	Contract Signing		Total	MOOE	CO	
9.	Concrete of Brg. Lession to Caribangan Proper Road Clarin, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	9,800,000.00			Road upgrading gravel to paved
10.	Concrete of Koroang Sur Malibang-Cabangan Road Clarin, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	49,000,000.00			Road upgrading gravel to paved
11.	Concrete of Pantan-Dalepang Road Ozamis City, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	9,800,000.00			Road upgrading gravel to paved
12.	Concrete of Brg. Sumilap Road Tongue City, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	4,900,000.00			Road upgrading gravel to paved
13.	Construction/Concrete of Sangay Daku Ozamis City to Malibangan-Clarin Ozamis City - Clarin, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	14,700,000.00			Road upgrading gravel to paved
14.	Improvement of Mapang Road Barangay Road Bonifacio, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	7,840,000.00			Road upgrading gravel to paved
15.	Improvement of Road, Caribangan Daku - Caribangan Poblacion Clarin, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	9,800,000.00			Road upgrading gravel to paved
16.	Improvement/Concrete of Jct. Ozamis - Pagadian Road Uloom-Lower Uloom-Lirioana-Taman Circumferential Road Bonifacio, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	49,000,000.00			Road upgrading gravel to paved
17.	Widening of Permanent Bridge, Bagumbang Br. (B00047MM) along Ozamis-Pagadian Road Bonifacio, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	25,970,000.00			Widening of Bridge
18.	Widening of Permanent Bridge, Man-an Br. (B01142MM) along Ozamis-Oroquieta Road Sinsacaban, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	18,618,987.68			Widening of Bridge
19.	Widening of Permanent Bridge, Maringod Br. (B01138MM) along Ozamis-Oroquieta Road Ozamis City, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	14,700,000.00			Widening of Bridge
20.	Widening of Permanent Bridge, Malubog Br. 2 (B00352MM) along Ozamis-Pagadian Road Tongue City, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	25,458,966.45			Widening of Bridge
21.	Retraining/Strengthening of Permanent Bridges - Clarin 1 Roadlong Br. (B00352MM), Pungul Br. (B00343MM) along Ozamis-Pagadian Rd, Lalo Br. 1 (B01138MM) along Ozamis-Oroquieta Rd	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	3,950,000.00			Retraining/Strengthening of Permanent Bridge
22.	Completion of Bonifacio Gymnasium including Site Development Bonifacio, Misamis Occidental	DPMW-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 16 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017	GAA- FY 2018	9,800,000.00			Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Contract Signing	Source of Funds	Estimated Budget (PHP)			Brief Description of Program/Project
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Total	MOOE			CO			
23.	Completion of Dole Building in Oroquieta City Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 18 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017		GAA- FY 2018	2,970,000.00			2,970,000.00	Completion of Dole Building
24.	Construction of Police Provincial Headquarters Building Oroquieta City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 18 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017		GAA- FY 2018	19,600,000.00			19,600,000.00	Construction of Police Provincial Headquarters Building
25.	Construction of Multi-Purpose Building with Pavement in Purok 7, Brgy. Lorenzo Tan Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	09 Nov 2017 - 18 Nov 2017	30 Nov 2017	12 Dec 2017 - 18 Dec 2017	18 Dec 2017 - 27 Dec 2017		GAA- FY 2018	1,960,000.00			1,960,000.00	Construction of Multi-Purpose Building
26.	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Oraniz: Pagadian Rd-K 1687+502 - K 1687+620, K1689+120 - K 1689+300, K1689-687 - K1697+000 (including the old National Highway Sumilang section)	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018		GAA- FY 2018	52,789,360.00			52,789,360.00	Concreting of roads
27.	Construction of Bypass/Diversion Roads Mt. Malindang Eco Tourism Bypass Highway Pallen-Owuyan-Maligano Section, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018		GAA- FY 2018	49,000,000.00			49,000,000.00	Construction of Bypass/Diversion Roads
28.	Construction of Bypass/Diversion Roads Mt. Malindang Eco Tourism Bypass Highway Tirona-Villalba-Salagapao-Kinal Section, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018		GAA- FY 2018	86,850,000.00			86,850,000.00	Construction of Bypass/Diversion Roads
29.	Construction of Bypass/Diversion Roads Oraniz City Coastal Bypass Road Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018		GAA- FY 2018	49,000,000.00			49,000,000.00	Construction of Bypass/Diversion Roads
30.	Construction of Bypass/Diversion Roads Oraniz City Coastal Bypass Road Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018		GAA- FY 2018	96,500,000.00			96,500,000.00	Construction of Bypass/Diversion Roads
31.	Construction of Bypass/Diversion Roads Pangul Bay Access Road (Tangub-Coastal Sector) Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018		GAA- FY 2018	86,850,000.00			86,850,000.00	Construction of Bypass/Diversion Roads
32.	Construction of Bypass/Diversion Roads Tangub-Bonifacio Bypass Road (Tangub-Lunapao Section incl. PCW Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018		GAA- FY 2018	67,550,000.00			67,550,000.00	Construction of Bypass/Diversion Roads
33.	Construction of Bypass/Diversion Roads Tangub-Bonifacio Bypass Road Bonifacio Section incl. PCW Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018		GAA- FY 2018	82,025,000.00			82,025,000.00	Construction of Bypass/Diversion Roads
34.	Construction of Bypass/Diversion Roads Tangub-Bonifacio Bypass Road, Tangub City Section Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018		GAA- FY 2018	96,500,000.00			96,500,000.00	Construction of Bypass/Diversion Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhilP)			Brief description of Program/Project
				Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35.	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Caramin - Caramin - Tugaba - Bonifacio - Don Videllano - Agro Eco Tourism Hiredland Projects (Section 3) - Jd Sharon Abordo - Jd Bry, Kinmanon North Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	49,000,000.00			Construction/Improvement of Access Roads
36.	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Maria to Hoytoy (Telly Hills) Road Tugaba City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	49,000,000.00			Construction/Improvement of Access Roads
37.	Construction on NMSC Access Road Incl. Site Development Tugaba City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	7,840,000.00			Construction/Improvement of Access Road
38.	Improvement/Concrete of Kinmanon North-Supale Duet Road Clara, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	9,800,000.00			Improvement/Concrete of Road
39.	Concrete of Access Road leading to Gula Water Falls, Barangay Lupaog, Clara to Barangay Gula, Tudela Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	57,900,000.00			Concrete of Access Road
40.	Concrete of Access Road leading to the different barangays and Construction of St. Vincent Shrine, Silo Carangan Mapang Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	29,400,000.00			Concrete of Access Road
41.	Concrete of Dinos - Estrella Road Sincaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	9,800,000.00			Concrete of Road
42.	Concrete of San Vicente - Dinos Road Sincaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	9,800,000.00			Concrete of Road
43.	Rehabilitation/ Major Repair of Permanent Bridges, Creek Br. (B003534M) along Clara Old Route Clara, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	1,470,000.00			Rehabilitation/ Major Repair of Permanent Bridges
44.	Widening of Permanent Bridges, Dinaleog Br. (B003534M) along Ozamiz-Pagadian Road Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	29,400,000.00			Widening of Permanent Bridges
45.	Widening of Permanent Bridges, Miganaway Br. (B003534M) along Ozamiz-Pagadian Road Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	26 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	34,300,000.00			Widening of Permanent Bridges

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PND)			Remarks
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46.	Widening of Permanent Bridges, Sanction Br. (B01143M) along Ozamiz-Croquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	28 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	18,520,000.00		18,520,000.00	Widening of Permanent Bridges
47.	Widening of Permanent Bridges, Tigbok Br. (B01114M) along Ozamiz-Croquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	28 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	17,540,000.00		17,540,000.00	Widening of Permanent Bridges
48.	Construction of Slope Protection (Downstream) of Miguayan Bridge I along Ozamiz-Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	28 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	67,550,000.00		67,550,000.00	Construction of Slope Protection
49.	Construction of Slope Protection (Upstream & Downstream) of Emerald Bridge I along Ozamiz-Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	28 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	49,000,000.00		49,000,000.00	Construction of Slope Protection
50.	Construction of Slope Protection (Downstream) along Ozamiz-Pagadian Road, Bay Lower Tangub, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	28 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	90,483,925.00		90,483,925.00	Construction of Slope Protection
51.	Construction of Slope Protection along Ozamiz - Croquieta Road Upstream & Downstream of Tigbok Bridge, Tigbok and Sanseban Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	23 Nov 2017 - 30 Nov 2017	14 Dec 2017	28 Dec 2017 - 01 Jan 2018	01 Jan 2018 - 10 Jan 2018	GAA- FY 2018	29,400,000.00		29,400,000.00	Construction of Slope Protection
52.	Construction of Missing Link of New Road, Bonifacio-Dan Victoriano Road (Main - Main - Pelarian Section) Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	28 Nov 2017 - 05 Dec 2017	19 Dec 2017	31 Dec 2017 - 08 Jan 2018	08 Jan 2018 - 15 Jan 2018	GAA- FY 2018	98,500,000.00		98,500,000.00	Construction of Missing Link of New Roads
53.	Construction of Missing Link of New Road, Bonifacio-Dan Victoriano Road incl. Bridge Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	28 Nov 2017 - 05 Dec 2017	19 Dec 2017	31 Dec 2017 - 08 Jan 2018	08 Jan 2018 - 15 Jan 2018	GAA- FY 2018	98,500,000.00		98,500,000.00	Construction of Missing Link of New Roads
54.	Replacement of Permanent Weak Bridges Usagan Br. (B00998M) along Bonifacio-Dan Victoriano Rd, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	28 Nov 2017 - 05 Dec 2017	19 Dec 2017	31 Dec 2017 - 08 Jan 2018	08 Jan 2018 - 15 Jan 2018	GAA- FY 2018	44,100,000.00		44,100,000.00	Replacement of Permanent Weak Bridges
55.	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Gindawan-Lake Damang Road leading to Lake Damangal, Barys Nueva Veta, Gindawan & Lake Damangal, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	28 Nov 2017 - 05 Dec 2017	19 Dec 2017	31 Dec 2017 - 08 Jan 2018	08 Jan 2018 - 15 Jan 2018	GAA- FY 2018	49,000,000.00		49,000,000.00	Construction/Improvement of Access Roads
56.	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, M. Malindang Eco-Tourism Park, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	28 Nov 2017 - 05 Dec 2017	19 Dec 2017	31 Dec 2017 - 08 Jan 2018	08 Jan 2018 - 15 Jan 2018	GAA- FY 2018	49,000,000.00		49,000,000.00	Construction/Improvement of Access Roads

Code (PAP)	Procurement Program/Project	PMC/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=0)		Brief description of Program/Project	REMARKS
				Advertisement/Posting of IBR/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE		
57	Construction/Improvement of Beneficio Buildings in Bonifacio, Misamis Occidental (Brgy. Bagong Anasara, Bagumbayan, Baybay, Bolinao, Buenavista, Buzanan, Calad, Dinalda, Dulian, Kinsakunan, Likin, Lincoln, Lodlong, Lower Ulagan, Mayague, Mgrange, Morat, Pasa-an, Poblacion, Remedios, Rufino Lanespes, Sibagan, Tangab, Tuman, Tusik, Upper Ulagan, Demetrio Fernan, Dipson) Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	28 Nov 2017 - 05 Dec 2017	19 Dec 2017	31 Dec 2017 - 05 Jan 2018	05 Jan 2018 - 15 Jan 2018	GAA- FY 2018	53,075,000.00		53,075,000.00	Construction/Improvement of Buildings
58	Construction/Improvement of Tanguib City Buildings in Tanguib City, Misamis Occidental (Brgy. Aquino, Babelacan, Balac, Banglay, Barangay 1, Barangay 2, Barangay 3, Barangay 4, Barangay 5, Barangay 6, Barangay 7, Bortana, Bocalor, Bangabong, Carangan, Capalanan, Caligay, Caring, Gumbok, Guinabuan, Hoyochoy, Isidro D. Tin, Kint, Kinsawagan, Lohayo, Lorenzo Tan, Lunban, Malico, Marga, Mardic, Maquilas, Malaguas, Miguasany, Mirabong, Owayan, Pabon, Paraisidan, Pangabuan, Penco, Selipono, San Antonio, San Apollonio, San Vicente, Scott, Silangan, Silangit, Simasay, Sta Cruz, Sta. Maria, Sta. Nifo, Sumang, Toguile, Tiron, Tupas, Villad, Tanguib City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	28 Nov 2017 - 05 Dec 2017	19 Dec 2017	31 Dec 2017 - 05 Jan 2018	05 Jan 2018 - 15 Jan 2018	GAA- FY 2018	67,550,000.00		67,550,000.00	Construction/Improvement of Buildings
59	Construction/Improvement of Ozamiz, Tanguib, Don Victoriano, Clinin, Tudela, Staeban, Barangay Rando 2nd District of Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	28 Nov 2017 - 05 Dec 2017	19 Dec 2017	31 Dec 2017 - 05 Jan 2018	05 Jan 2018 - 15 Jan 2018	GAA- FY 2018	39,200,000.00		39,200,000.00	Construction and Improvement of Brgy. Roads
60	Construction of Multi-Purpose Building Cluster in different Barangays Misamis Occidental 2nd DEO	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	28 Nov 2017 - 05 Dec 2017	19 Dec 2017	31 Dec 2017 - 05 Jan 2018	05 Jan 2018 - 15 Jan 2018	GAA- FY 2018	49,500,000.00		49,500,000.00	Construction of MPB
61	Construction/Maintenance of Flood Mitigation Structures and Drainage System Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	28 Nov 2017 - 05 Dec 2017	19 Dec 2017	31 Dec 2017 - 05 Jan 2018	05 Jan 2018 - 15 Jan 2018	GAA- FY 2018	49,000,000.00		49,000,000.00	Flood Mitigation Structures and Drainage System
62	Construction of Multi-Purpose Buildings Clustered in 2 nd District, Misamis Occidental at Brgy. Lorenzo Tan, Tanguib City (P2,000,000.00); Brgy. Piod, Ozamiz City (P2,000,000.00); & c) Guba, Clinin (P8,000,000.00) Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	28 Nov 2017 - 05 Dec 2017	19 Dec 2017	31 Dec 2017 - 05 Jan 2018	05 Jan 2018 - 15 Jan 2018	GAA- FY 2018	11,760,000.00		11,760,000.00	Construction of MPB
63	Construction of Fisherman's Bridge at Baybay, Brgy. Lorenzo Tan Tanguib City	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	28 Nov 2017 - 05 Dec 2017	19 Dec 2017	31 Dec 2017 - 05 Jan 2018	05 Jan 2018 - 15 Jan 2018	GAA- FY 2018	1,950,000.00		1,950,000.00	Construction of Fisherman's Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Advertisement/ Posting of IB/B/E	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (BIP)			Brief description of Program/ Project
					Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64.	Construction of Nipogong-Pasam MPB Quarter, Bonifacio, Masmis Occidental	DPWH-X 2nd DEO, Msa. Occ.	Public Bidding	21 Dec 2017 - 28 Dec 2017	11 Jan 2018	23 Jan 2018 - 29 Jan 2018	29 Jan 18 - Feb 18	GAA FY 2018 - Reg Infra Projects	4,500,000.00		4,500,000.00	Construction of MPB
65.	Construction of MPB Puntasa, Ozamis City	DPWH-X 2nd DEO, Msa. Occ.	Public Bidding	21 Dec 2017 - 28 Dec 2017	11 Jan 2018	23 Jan 2018 - 29 Jan 2018	29 Jan 18 - Feb 18	GAA FY 2018 - Reg Infra Projects	2,940,000.00		2,940,000.00	Construction of MPB
66.	Construction of MPB Sangay Daba, Ozamis City	DPWH-X 2nd DEO, Msa. Occ.	Public Bidding	21 Dec 2017 - 28 Dec 2017	11 Jan 2018	23 Jan 2018 - 29 Jan 2018	29 Jan 18 - Feb 18	GAA FY 2018 - Reg Infra Projects	3,920,000.00		3,920,000.00	Construction of MPB
67.	Construction of MPB Guingona, Ozamis City	DPWH-X 2nd DEO, Msa. Occ.	Public Bidding	21 Dec 2017 - 28 Dec 2017	11 Jan 2018	23 Jan 2018 - 29 Jan 2018	29 Jan 18 - Feb 18	GAA FY 2018 - Reg Infra Projects	3,920,000.00		3,920,000.00	Construction of MPB
68.	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Ozamis-Pagadian Rd - K1661+000 - K1662+052 K1666+687 - K1667+771 K1672+324-K1673+054 (including the old National Highway Samarap Section), Masmis Occidental	DPWH-X 2nd DEO, Msa. Occ.	Public Bidding	4 Jan 2018 - 11 Jan 2018	25 Jan 2018	6 Feb 2018 - 12 Feb 2018	12 Feb 2018 - 21 Feb 2018	GAA FY 2018 - Reg Infra Projects	52,769,366.00		52,769,366.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
69.	Construction of Bypass/Diversion Roads Pangul Bay Access Road (Tangub-Business Section) Incl. Bridge, Masmis Occidental	DPWH-X 2nd DEO, Msa. Occ.	Public Bidding	4 Jan 2018 - 11 Jan 2018	25 Jan 2018	6 Feb 2018 - 12 Feb 2018	12 Feb 2018 - 21 Feb 2018	GAA FY 2018 - Reg Infra Projects	96,500,000.00		96,500,000.00	Construction of Concrete Road/Construction of Concrete Bridge
70.	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road Leading Logpond Swimming Pool and River Crossing, Dagg Dagson, Bonifacio, Masmis Occidental	DPWH-X 2nd DEO, Msa. Occ.	Public Bidding	4 Jan 2018 - 11 Jan 2018	25 Jan 2018	6 Feb 2018 - 12 Feb 2018	12 Feb 2018 - 21 Feb 2018	GAA FY 2018 - Reg Infra Projects	24,500,000.00		24,500,000.00	Construction/Improvement of Roads
71.	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Ozamis - Clarin - Tangub - Bonifacio - Don Victoriano Aguirre Eco Tourism Hinterland Projects (Sector 3), Jd. Simon Alarido - Jd. Ery Alumanan Norte, Masmis Occidental	DPWH-X 2nd DEO, Msa. Occ.	Public Bidding	4 Jan 2018 - 11 Jan 2018	25 Jan 2018	6 Feb 2018 - 12 Feb 2018	12 Feb 2018 - 21 Feb 2018	GAA FY 2018 - Reg Infra Projects	62,725,000.00		62,725,000.00	Construction/Improvement of Roads
72.	Concreting/Improvement of Access Road to Rehabilitation Center Tangub City, Masmis Occidental	DPWH-X 2nd DEO, Msa. Occ.	Public Bidding	4 Jan 2018 - 11 Jan 2018	25 Jan 2018	6 Feb 2018 - 12 Feb 2018	12 Feb 2018 - 21 Feb 2018	GAA FY 2018 - Reg Infra Projects	27,440,000.00		27,440,000.00	Concreting/Improvement of Road
73.	Improvement/Concreting of Kinangy Norte-Sagalla Dist Road, Cilein, Masmis Occidental	DPWH-X 2nd DEO, Msa. Occ.	Public Bidding	4 Jan 2018 - 11 Jan 2018	25 Jan 2018	6 Feb 2018 - 12 Feb 2018	12 Feb 2018 - 21 Feb 2018	GAA FY 2018 - Reg Infra Projects	9,800,000.00		9,800,000.00	Improvement/Concreting of Road
74.	Rehabilitation/Reconstruction of National Roads with Slopes, Slope Collapse, and Landslide, Ozamis - Pagadian Rd - K1666+700 - K1669+894, K1671+344 - K1671+606, Masmis Occidental	DPWH-X 2nd DEO, Msa. Occ.	Public Bidding	4 Jan 2018 - 11 Jan 2018	25 Jan 2018	6 Feb 2018 - 12 Feb 2018	12 Feb 2018 - 21 Feb 2018	GAA FY 2018 - Reg Infra Projects	9,653,000.00		9,653,000.00	Rehabilitation/Reconstruction of National Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/Posting of Bids	Submission/Opening of Bids	Award				Total	MOOE	CO	
75.	Rehabilitation/Construction of National Roads with Slopes, Slope Collapse, and Landslides, Bonifacio - Don Victoriano Rd - K1663+460 - K1663+500 - K1663+465 - K1663+515, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 Jan 2018 - 11 Jan 2018	25 Jan 2018	6 Feb 2018 - 12 Feb 2018		12 Feb 2018 - 21 Feb 2018	GAA FY 2018 - Reg Infra Projects	13,867,000.00			Rehabilitation/Reconstruction of National Roads
76.	Construction/Upgrading/Rehabilitation of Drainage along National Roads, Ozamis Port Rd (S0100300W) - Chainage 165 - Chainage 117, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 Jan 2018 - 11 Jan 2018	25 Jan 2018	6 Feb 2018 - 12 Feb 2018		12 Feb 2018 - 21 Feb 2018	GAA FY 2018 - Reg Infra Projects	11,270,000.00			Construction/Upgrading/Rehabilitation of Drainage
77.	Road Widening Ganga Airport Rd - K1705+022 - K1705+720, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 Jan 2018 - 11 Jan 2018	25 Jan 2018	6 Feb 2018 - 12 Feb 2018		12 Feb 2018 - 21 Feb 2018	GAA FY 2018 - Reg Infra Projects	49,000,000.00			Road Widening
78.	Construction of Bypass/Diversion Roads Ozamis City-Clarin Interior Express Link (COCEBAL), Inc. ROW, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 Jan 2018 - 11 Jan 2018	25 Jan 2018	6 Feb 2018 - 12 Feb 2018		12 Feb 2018 - 21 Feb 2018	GAA FY 2018 - Reg Infra Projects	98,500,000.00			Construction of Roads
79.	Construction of Missing Link of New Roads Bonifacio Don Victoriano Road incl. Bridge (Montal Divil Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 Jan 2018 - 23 Jan 2018	6 Feb 2018	18 Feb 2018 - 24 Feb 2018		24 Feb 2018 - 5 Mar 2018	GAA FY 2018 - Reg Infra Projects	49,000,000.00			Construction of Roads
80.	Construction of New Permanent Bridges Damaloc Br. II, Tan Avenue, Tangub City	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 Jan 2018 - 23 Jan 2018	6 Feb 2018	18 Feb 2018 - 24 Feb 2018		24 Feb 2018 - 5 Mar 2018	GAA FY 2018 - Reg Infra Projects	29,400,000.00			Construction of Bridge
81.	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tangub City Urban Drainage System, including ROW, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 Jan 2018 - 23 Jan 2018	6 Feb 2018	18 Feb 2018 - 24 Feb 2018		24 Feb 2018 - 5 Mar 2018	GAA FY 2018 - Reg Infra Projects	49,000,000.00			Construction of Drainage
82.	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Slope Protection along Ozamis-Oroquieta Road Downstream of Clarin Bridge, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 Jan 2018 - 23 Jan 2018	6 Feb 2018	18 Feb 2018 - 24 Feb 2018		24 Feb 2018 - 5 Mar 2018	GAA FY 2018 - Reg Infra Projects	88,850,000.00			Rehabilitation/Improvement of Slope Protection
83.	Construction/Improvement of Access Roads leading to Traders, Industries and Economic Zones Road leading to Industrial Area, Sta. Maria, Marikina and Iloilo D. Tan, in support of IT BPM, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 Jan 2018 - 23 Jan 2018	6 Feb 2018	18 Feb 2018 - 24 Feb 2018		24 Feb 2018 - 5 Mar 2018	GAA FY 2018 - Reg Infra Projects	62,725,000.00			Construction/Improvement of Access Roads
84.	Construction (Completion) of Clarin Buildings Cluster, in Barangays of Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 Jan 2018 - 23 Jan 2018	6 Feb 2018	18 Feb 2018 - 24 Feb 2018		24 Feb 2018 - 5 Mar 2018	GAA FY 2018 - Reg Infra Projects	57,900,000.00			Construction (Completion) of Building
85.	Construction (Completion) of NMSC Building, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 Jan 2018 - 23 Jan 2018	6 Feb 2018	18 Feb 2018 - 24 Feb 2018		24 Feb 2018 - 5 Mar 2018	GAA FY 2018 - Reg Infra Projects	39,200,000.00			Construction (Completion) of Building

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (BUP)			End description of Program/Project	
				Advertisement/Posting of BOB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
86.	Construction and Improvement of GADTC Building, Targab City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 Jan 2018 - 23 Jan 2018	6 Feb 2018	18 Feb 2018 - 24 Feb 2018	24 Feb 2018 - 5 Mar 2018	GAA FY 2018 - Reg Infra Projects	39,200,000.00			39,200,000.00	Construction and Improvement of Building
87.	Construction/Improvement of MPB Bonifacio Cluster, Davao City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 Jan 2018 - 23 Jan 2018	6 Feb 2018	18 Feb 2018 - 24 Feb 2018	24 Feb 2018 - 5 Mar 2018	GAA FY 2018 - Reg Infra Projects	49,000,000.00			49,000,000.00	Construction/Improvement of MPB
88.	Construction/Improvement of MPB Targab City Cluster, Targab City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 Jan 2018 - 23 Jan 2018	6 Feb 2018	18 Feb 2018 - 24 Feb 2018	24 Feb 2018 - 5 Mar 2018	GAA FY 2018 - Reg Infra Projects	57,500,000.00			57,500,000.00	Construction/Improvement of MPB
89.	Construction/Improvement of various Barangay Roads in the 2 nd District, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 Jan 2018 - 23 Jan 2018	6 Feb 2018	18 Feb 2018 - 24 Feb 2018	24 Feb 2018 - 5 Mar 2018	GAA FY 2018 - Reg Infra Projects	18,600,000.00			18,600,000.00	Construction/Improvement of Roads
90.	Concreting of Subic to Upper Centro Bala-Sinuza Road, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18 - 14 Mar 18	GAA FY 2018 - Reg Infra Projects	49,000,000.00			49,000,000.00	Concreting of Roads
91.	Construction of Water System Cluster 2 nd District, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18 - 14 Mar 18	GAA FY 2018 - Reg Infra Projects	14,700,000.00			14,700,000.00	Construction of Water System
92.	Construction of Multi-Purpose Building Cluster 2 in different Barangays, Misamis Occidental 2nd DEO	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18 - 14 Mar 18	GAA FY 2018 - Reg Infra Projects	21,780,000.00			21,780,000.00	Construction of MPB
93.	Construction of Multi-Purpose Building Cluster 3 in different Barangays, Misamis Occidental 2nd DEO	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18 - 14 Mar 18	GAA FY 2018 - Reg Infra Projects	49,500,000.00			49,500,000.00	Construction of MPB
94.	Construction of Drain Drainage System, Including ROW, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18 - 14 Mar 18	GAA FY 2018 - Reg Infra Projects	49,000,000.00			49,000,000.00	Construction of Drainage System
95.	Construction of Multi-Purpose Building (Cluster), Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18 - 14 Mar 18	GAA FY 2018 - Reg Infra Projects	30,380,000.00			30,380,000.00	Construction of MPB
96.	Construction of Multi-Purpose Building (Cluster), Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18 - 14 Mar 18	GAA FY 2018 - Reg Infra Projects	41,160,000.00			41,160,000.00	Construction of MPB
97.	Construction of Footbridge connecting to the Public Market, Targab City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18 - 14 Mar 18	GAA FY 2018 - Reg Infra Projects	19,600,000.00			19,600,000.00	Construction of Footbridge

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Contract Signing	Source of Funds	Estimated Budget (PAP)			Remarks
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award			Total	MOOE	CO	
88	Construction of Multi-Purpose Buildings Clustered in 2 nd District, Misamis Occidental: a) Pray, Lorenzo Tam, Tangub City (P2,000,000.00); b) Pray, Pineda, Ozamiz City (P2,000,000.00); & c) Pray, Chela (P8,000,000.00); Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18- 14 Mar 18	GAA FY 2018 - Reg Infra Projects	11,760,000.00		11,760,000.00	Construction of MPB
89	Concrete/Renovation of Tulein Municipal Roads, 2nd District Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18- 14 Mar 18	GAA FY 2018 - Reg Infra Projects	19,600,000.00		19,600,000.00	Concrete/Renovation of Roads
100	Construction/Improvement Slaughterhouse MPB, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18- 14 Mar 18	GAA FY 2018 - Reg Infra Projects	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building
101	Construction of MPB (POEA Office), Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18- 14 Mar 18	GAA FY 2018 - Reg Infra Projects	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building
102	Construction of MPB (Museum), Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18- 14 Mar 18	GAA FY 2018 - Reg Infra Projects	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building
103	Construction of MPB (Planning Project), Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18- 14 Mar 18	GAA FY 2018 - Reg Infra Projects	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building
104	Construction of MPB (Municipal Office at Gola Compound), Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18- 14 Mar 18	GAA FY 2018 - Reg Infra Projects	9,650,000.00		9,650,000.00	Construction of Multi-Purpose Building
105	Construction of MPB (City Engineer's Office Building), Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	25 Jan 2018 - 1 Feb 2018	15 Feb 2018	27 Feb 2018 - 5 Mar 2018	5 Mar 18- 14 Mar 18	GAA FY 2018 - Reg Infra Projects	14,475,000.00		14,475,000.00	Construction of Multi-Purpose Building
106	Construction of MPB (Co-Tourism Building) Ferlig Hills, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018	10 Mar 18- 20 Mar 18	GAA FY 2018 - Reg Infra Projects	48,250,000.00		48,250,000.00	Construction of Multi-Purpose Building
107	Completion of MPB (Passenger Terminal), Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018	10 Mar 18- 20 Mar 18	GAA FY 2018 - Reg Infra Projects	5,700,000.00		5,700,000.00	Construction of Multi-Purpose Building
108	Construction of MPB Cluster 5, 2nd District Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018	10 Mar 18- 20 Mar 18	GAA FY 2018 - Reg Infra Projects	14,953,640.00		14,953,640.00	Construction of Multi-Purpose Building
109	Improvement/Concrete/Renovation of Irrigation Road, Lower Uaguan, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018	10 Mar 18- 20 Mar 18	GAA FY 2018 - Reg Infra Projects	19,600,000.00		19,600,000.00	Road - spreading gravel to paved

Code (PAP)	Procurement Program/Project	PMOI End-User	Mode of Procurement	Schedule for Each Procurement Activity				Contract Signing	Source of Funds	Estimated Budget (PHP)			Brief description of Program/ Project
				Advertisement/ Posting of DSRE	Submission/ Opening of Bids	Award Notice				Total	MOOE	CO	
110.	Improvement of Poles to Pemas Road, Tanguib City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018		19 Mar 18- 28 Mar 18	GAA FY 2018 - Reg Infra Projects	9,800,000.00			Road upgrading gravel to paved
111.	Concreting of Bangley Road, Tanguib City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018		19 Mar 18- 28 Mar 18	GAA FY 2018 - Reg Infra Projects	9,800,000.00			Construction of gravel road
112.	Concreting of Sinsany Road, Tanguib City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018		19 Mar 18- 28 Mar 18	GAA FY 2018 - Reg Infra Projects	9,800,000.00			Construction of gravel road
113.	Concreting of Pabon-Soot Road, Tanguib City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018		19 Mar 18- 28 Mar 18	GAA FY 2018 - Reg Infra Projects	14,700,000.00			Construction of gravel road
114.	Concreting of Guinabahan-Palitan Road, Tanguib City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018		19 Mar 18- 28 Mar 18	GAA FY 2018 - Reg Infra Projects	9,800,000.00			Construction of gravel road
115.	Construction of Lirio-Carangas Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018		19 Mar 18- 28 Mar 18	GAA FY 2018 - Reg Infra Projects	20,400,000.00			Construction of gravel road
116.	Ozamiz-Carlin-Tanguib-Bonifacio-Don Victoriano-Agro-Echo-Tourism-Industrial Projects (Section 7), Jd. Prgy. Calagan - Jd. Bonifacio-Don Victoriano Road (Marga Bopaglong-Calagan-Carangas-Palitan-Sansany Road), Tanguib City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018		19 Mar 18- 28 Mar 18	GAA FY 2018 - Reg Infra Projects	28,950,000.00			Road concreting
117.	Ozamiz-Carlin-Tanguib-Bonifacio-Don Victoriano-Agro-Echo-Tourism-Industrial Projects (Section 7), Jd. Prgy. Calagan - Jd. Bonifacio-Don Victoriano Road (Mortel Diast Road), Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018		19 Mar 18- 28 Mar 18	GAA FY 2018 - Reg Infra Projects	96,500,000.00			Road concreting
118.	Construction/Improvement of Multi-Purpose Building Cluster 4 in different Barangays of Misamis Occidental 2 nd DEO, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018		19 Mar 18- 28 Mar 18	GAA FY 2018 - Reg Infra Projects	24,500,000.00			Construction of Multi-Purpose Building
119.	Construction/Improvement of Barangay Roads in the different municipalities and cities in Misamis Occidental 2 nd DEO, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	8 Feb 2018 - 15 Feb 2018	1 Mar 2018	13 Mar 2018 - 19 Mar 2018		19 Mar 18- 28 Mar 18	GAA FY 2018 - Reg Infra Projects	19,600,000.00			Construction/Concreting of Gravel Road
120.	Construction of Water System (MUSO), Tanguib City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	9,800,000.00			Construction of Water Supply System
121.	Construction of Mandurang Bridge, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	19,600,000.00			Construction of Bridge

Code (PUP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Advertisement/ Posting of Bids	Schedule for Each Procurement Activity			Contract Signing	Source of Funds	Estimated Budget (BID)			Brief description of Program/ Project
					Submission/ Opening of Bids	Notice of Award				Total	MOOE	CO	
122	Construction of Multi Purpose Building, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	49,000,000.00		49,000,000.00	Construction of Multi Purpose Building
123	Construction/Improvement of Tangub City Tangle City Various Derangery Roads Cluster in the 2 nd District of Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	39,200,000.00		39,200,000.00	Road Upgrading Gravel to Paved
124	Construction of Senior High School Building Gov. Alfonso Tiao College, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
125	Construction of Calibayon-Lipson Road (Double Barrel Bar Culvert), Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	4,900,000.00		4,900,000.00	Road Upgrading Gravel to Paved
126	Completion of a Multi-Purpose Building, Barangay Tuno, Don Victoriano Changchian, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	1,447,500.00		1,447,500.00	Construction of Multi-Purpose Building
127	Completion of Bamboo Hub Building, Parok 7, Barangay Lapusan, Clain, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	1,470,000.00		1,470,000.00	Construction of Multi-Purpose Building
128	Construction of a Multi Purpose Building (Sansebar Function Hall) Towante, Barangay Poblacion, Sinsabon, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	1,470,000.00		1,470,000.00	Construction of Multi-Purpose Building
129	Construction of a Multi Purpose Building Silongon Elementary School, Barangay Silongon, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	1,470,000.00		1,470,000.00	Construction of Multi-Purpose Building
130	Construction of Freedom Hall (Multi Purpose Building), Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
131	Road Construction Road, Barangay Camarue-Tipon Road, Sinsabon, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	4,900,000.00		4,900,000.00	Construction of gravel to road
132	Construction of Multi Purpose Building (Cluster), Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	35,280,000.00		35,280,000.00	Construction of Multi-Purpose Building
133	Construction of Multi Purpose Building (Cluster), Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	43,120,000.00		43,120,000.00	Construction of Multi-Purpose Building
134	Construction/Improvement Sangherhouse MFB, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
135	Construction of MFB (FOCA Office), Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018		26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (P/P)			Remarks
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	
136.	Construction of MFB (Museum) Bonifacio, Marikina Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	20 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	4,900,000.00	4,900,000.00	Construction of Multi-Purpose Building
137.	Construction of MFB (Housing Project), Osmang City, Marikina Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	20 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	4,900,000.00	4,900,000.00	Construction of Multi-Purpose Building
138.	Construction of MFB (Municipal Office Compound), Osmang City, Marikina Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	20 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	9,800,000.00	9,800,000.00	Construction of Multi-Purpose Building
139.	Construction of MFB (City Engineer's Office Building), Osmang City, Marikina Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	20 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	14,700,000.00	14,700,000.00	Construction of Multi-Purpose Building
140.	Construction of MFB (Eco-Tourism Building) Tandang Hills, Tandang City, Marikina Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	20 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	49,000,000.00	49,000,000.00	Construction of Multi-Purpose Building
141.	Completion of MFB (Passenger Terminal), Tandang City, Marikina Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	20 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	5,880,000.00	5,880,000.00	Construction of Multi-Purpose Building
142.	Construction of MFB Cluster 5, 2nd District Marikina Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	20 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	15,186,080.00	15,186,080.00	Construction of Multi-Purpose Building
143.	Osmang-Clarif-Tandang-Bonifacio Don Victoriano Agro Eco Tourism Hikerland Projects (Section 7), Jct. Brg. Caringan-Jct. Bonifacio Don Victoriano Road (Mangro Bungalow, Caringan-Caringan-Palatin-Sumary Road), Tandang City, Marikina Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	20 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	29,400,000.00	29,400,000.00	Road concreting
144.	Construction of Bypass/Diversion Roads, Lucena Bypass Road, incl. RCW, Marikina Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	20 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	67,200,000.00	67,200,000.00	Construction of Bypass/Diversion Roads
145.	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Osmang - Clarif - Tandang - Bonifacio - Don Victoriano - Agro Eco Tourism Hikerland Projects (Section 6), Jct. Brg. Sta. Maria - Jct. Brg. Caringan, Tandang City, Marikina Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	20 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	72,375,000.00	72,375,000.00	Road Concreting
146.	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Sta. Maria to Highway (Tandang Hills) Road, Tandang City, Marikina Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	20 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	39,200,000.00	39,200,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	PROF End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Brief description of Program/ Project
				Advertisement/ Posting of (B/E)	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MCOE CO	
147	Construction of Multi-Purpose Buildings Clustered in 2nd District, Misamis Occidental: a) Brgy. Lorenzo Ten, Tangub City (P2,000,000.00); b) Brgy. Labanay, Ozamiz City (P2,000,000.00); c) Brgy. Guba, Clarin (P8,000,000.00), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	26 Mar 18- 4 Apr 18	GAA FY 2018 - Reg Infra Projects	11,760,000.00		Construction of Multi-Purpose Building
148	Furnish and Installation of Km Post along National Highways, Misamis Occidental 2nd DEO	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Feb 2018 - 22 Feb 2018	8 Mar 2018	20 Mar 2018 - 26 Mar 2018	26 Mar 18- 4 Apr 18	Regular Maintenance Fund	530,903.68		Furnish and Installation of Km Post
149	Construction of Police Provincial Headquarters Building, Oroquieta City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	6 Mar 2018 - 13 Mar 2018	27 Mar 2018	6 April 2018 - 14 April 2018	14 April 18- 23 Apr 18	GAA FY 2018 - Reg Infra Projects	14,700,000.00		Construction of Multi-Purpose Building
150	Construction of Bypass/Diversion Roads Tangub-Bonifacio Bypass Road Bonifacio Section Incl ROW, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	6 Mar 2018 - 13 Mar 2018	27 Mar 2018	6 April 2018 - 14 April 2018	14 April 18- 23 Apr 18	GAA FY 2018 - Reg Infra Projects	81,500,000.00		Construction of Bypass/Diversion Roads
151	Completion of a Multi-Purpose Building, Baringay Tuno, Don Victoriano Changahan, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	6 Mar 2018 - 13 Mar 2018	27 Mar 2018	6 April 2018 - 14 April 2018	14 April 18- 23 Apr 18	GAA FY 2018 - Reg Infra Projects	1,470,000.00		Construction of Multi-Purpose Building
152	Construction of Slope Protection Urujan River (Downstream) along Ozamiz-Pagadian Road, Brgy. Lower Urujan, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	6 Mar 2018 - 13 Mar 2018	27 Mar 2018	6 April 2018 - 14 April 2018	14 April 18- 23 Apr 18	GAA FY 2018 - Reg Infra Projects	39,200,000.00		Construction of Flood Mitigation Structure
153	Concreteing of Canibungan Daka - Canibungan Pabal FMR, Brgy. Canibungan Daka and Brgy. Canibungan Pabal, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	6 Mar 2018 - 13 Mar 2018	27 Mar 2018	6 April 2018 - 14 April 2018	14 April 18- 23 Apr 18	GAA FY 2018 - Reg Infra Projects	9,950,000.00		Concreteing of Road
154	Concreteing of Enabawa - Balinawak FMR, Brgy. Dimoluna and Brgy. Balinawak, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	6 Mar 2018 - 13 Mar 2018	27 Mar 2018	6 April 2018 - 14 April 2018	14 April 18- 23 Apr 18	GAA FY 2018 - Reg Infra Projects	6,065,000.00		Concreteing of Road
155	Concreteing of Napuroy - Diangukan FMR, Brgy. Napuroy and Brgy. Diangukan, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	6 Mar 2018 - 13 Mar 2018	27 Mar 2018	6 April 2018 - 14 April 2018	14 April 18- 23 Apr 18	GAA FY 2018 - Reg Infra Projects	9,950,000.00		Concreteing of Road
156	Concreteing of Deras FMR, Brgy. Deras, Sualaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	6 Mar 2018 - 13 Mar 2018	27 Mar 2018	6 April 2018 - 14 April 2018	14 April 18- 23 Apr 18	GAA FY 2018 - Reg Infra Projects	9,950,000.00		Concreteing of Road
157	Concreteing of Brgy. Lococon - Canibungan Proper FMR, Brgy. Lococon and Brgy. Canibungan Proper, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	6 Mar 2018 - 13 Mar 2018	27 Mar 2018	6 April 2018 - 14 April 2018	14 April 18- 23 Apr 18	GAA FY 2018 - Reg Infra Projects	9,950,000.00		Concreteing of Road
158	Concreteing of Lorenzo Ten FMR, Brgy. Lorenzo Ten, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	6 Mar 2018 - 13 Mar 2018	27 Mar 2018	6 April 2018 - 14 April 2018	14 April 18- 23 Apr 18	GAA FY 2018 - Reg Infra Projects	9,950,000.00		Concreteing of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (2018)			Remarks
				Advertisement/Posting of Bidding	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
157.	Concrete of Brg. Lioszon - Canibungan Proper FMR, Brg. Lioszon and Brg. Canibungan Proper, Tulele, Misamis Occidental	DPWH-X-2nd DEO, Mis. Occ.	Public Bidding	6 Mar 2018 - 13 Mar 2018	27 Mar 2018	8 April 2018 - 14 April 2018	14 April 18- 23 Apr 18	GAA FY 2018 - Reg Infra Projects	9,950,000.00		9,950,000.00	Concrete of Road
158.	Concrete of Lorenzo Tan FMR, Brg. Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X-2nd DEO, Mis. Occ.	Public Bidding	6 Mar 2018 - 13 Mar 2018	27 Mar 2018	8 April 2018 - 14 April 2018	14 April 18- 23 Apr 18	GAA FY 2018 - Reg Infra Projects	9,950,000.00		9,950,000.00	Concrete of Road
159.	Construction of Missing Links / New Roads, Bonifacio - Don Victoriano Road (Buenavista-Mara-Mara Section), Misamis Occidental	DPWH-X-2nd DEO, Mis. Occ.	Public Bidding	27 Mar 2018 - 3 Apr 2018	17 Apr 2018	29 April 18- 5 May 18	5 May 18- 14 May 18	GAA FY 2018 - Reg Infra Projects	96,500,000.00		96,500,000.00	Construction of Missing Links / New Roads
160.	Construction of Missing Links / New Roads, Bonifacio - Don Victoriano Road (Petanan-Bagong Clarin Section), Misamis Occidental	DPWH-X-2nd DEO, Mis. Occ.	Public Bidding	27 Mar 2018 - 3 Apr 2018	17 Apr 2018	29 April 18- 5 May 18	5 May 18- 14 May 18	GAA FY 2018 - Reg Infra Projects	96,500,000.00		96,500,000.00	Construction of Missing Links / New Roads
161.	Construction of Mt. Malindang Eco Tourism Road, Clarin, Misamis Occidental	DPWH-X-2nd DEO, Mis. Occ.	Public Bidding	27 Mar 2018 - 3 Apr 2018	17 Apr 2018	29 April 18- 5 May 18	5 May 18- 14 May 18	GAA FY 2018 - Reg Infra Projects	245,000,000.00		245,000,000.00	Construction of Road
162.	Construction of Usugan River Control including Bridge, Bonifacio, Misamis Occidental	DPWH-X-2nd DEO, Mis. Occ.	Public Bidding	27 Mar 2018 - 3 Apr 2018	17 Apr 2018	29 April 18- 5 May 18	5 May 18- 14 May 18	GAA FY 2018 - Reg Infra Projects	245,000,000.00		245,000,000.00	Construction of Flood Mitigation Structure
163.	Construction and Improvement of GADTC Building, Tangub City, Misamis Occidental	DPWH-X-2nd DEO, Mis. Occ.	Public Bidding	27 Mar 2018 - 3 Apr 2018	17 Apr 2018	29 April 18- 5 May 18	5 May 18- 14 May 18	GAA FY 2018 - Reg Infra Projects	39,200,000.00		39,200,000.00	Construction of Multi-Purpose Building
164.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Ozamis-Pagadian Rd - K1661+000 - K1662+052, K1696+687 - K1697+380, K1672+324 - K1673+064 (Including the old National Highway Suntrap Section), Misamis Occidental	DPWH-X-2nd DEO, Mis. Occ.	Public Bidding	27 Mar 2018 - 3 Apr 2018	17 Apr 2018	29 April 18- 5 May 18	5 May 18- 14 May 18	GAA FY 2018 - Reg Infra Projects	52,789,360.00		52,789,360.00	Reconstruction from Pavement to Concrete

Submitted by:

Isa Proflaclar
Engineer III
Head, BAC Secretariat

Recommended by:

Barnes Jaimari Y. Dicoy, MPA
Engineer III
BAC - Vice Chairman

Approved by:

Carol Lyn C. Arinales
CAROL LYN C. ARINALES
OIC - District Engineer

Misamis Occidental 2nd District Engineering Office
Tongab City

ANNUAL PROCUREMENT PLAN FOR FY 2018

Prepared by:

SOFROMIA C. UY
Engineer III
Hend, BAC Secretariat

Date:

Date: _____

Recommended by:-

MANUEL P. MEDINA
Engineer III
Chairperson, SAC

Approved by:

Carolyn C. Abinales
CAROLYN C. ABINALES
 OIC-District Engineer
 Head of Procuring Entity

Date: _____

Republic of the Philippines
Department of Public Works and Highways
MISAMIS OCCIDENTAL
2ND DISTRICT ENGINEERING OFFICE
Regional Office X
Tangub City

Date : July 17, 2018

ANNUAL PROCUREMENT PLAN FY 2018 (Goods)

Regional Office/Agency: DPWH-X Misamis Occidental 2nd DEO, Tangub City

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)		Remarks
									Total	MOOE	
1.	Repair/Maintenance of Flood Control and Drainage Structure, Carangan Creek, Ozamiz City, Sta. 0+000 - 0+100, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	18 July 2018 - 25 July 2018	08 Aug 2018	22 Aug 2018 - 29 Aug 2018	29 Aug 2018 - 7 Sept 2018	MOOE	1,997,954.55	1,997,954.55	Grooved Riprap
2.	Repair and Maintenance of Line Ditch Canal, Ozamiz - Oroquieta and Ozamiz - Pagadian Road, K1701+000 - K1721+572 and K1650+000 - K1700+493, Misamis Occidental 2nd	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	18 July 2018 - 25 July 2018	08 Aug 2018	22 Aug 2018 - 29 Aug 2018	29 Aug 2018 - 7 Sept 2018	MOOE	2,417,590.98	2,417,590.98	Repair and Maintenance of Line Canal

Page 1 of 1

Submitted by:

SIFRONIA C. UY
Engineer III
Head, BAC Secretariat

Recommended by:

RAMIRIS JAMAR Y. BICOY, MPA
Engineer III/ Chief, Maintenance Section
BAC - Chairman

Approved by:

CAROL LYN C. ABINALES
CIC-District Engineer

Date: June 26, 2018

Page 1 of 1

Submitted by:

Recommended by:

KAMISIS JAIMARY Y. BICOY, MPA
Engineer III Chief, Maintenance Section
EAC - Chairman

Approved by:

Carolyn C. Abinales
CAROLYN C. ABINALES
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
MISAMIS OCCIDENTAL
2ND DISTRICT ENGINEERING OFFICE
Regional Office X
Tangub City

Date: September 3, 2018

ANNUAL PROCUREMENT PLAN FY 2018 (Goods)

Regional Office/Agency: DPWH-X Misamis Occidental 2nd DEO, Tangub City

Code (PAP)	Procurement Program/ Project	PMO/ End - User	Mode of Procurement	Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)		Remarks
									Total	MOOE	
1.	Repair and Maintenance along Ozamiz - Pagadian Road and Ozamiz - Oroquieta Road (Provision of Activity 111, 112 and 113). Ozamiz - Pagadian Road K1680+(-)075 - K1700+493 with exceptions and Ozamiz - Oroquieta Road K1701+(-)505 to K1721+572 with exceptions, Misamis Occidental 2nd	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 Sept 2018 - 11 Sept 2018	25 Sep 2018	9 Oct. 2018 - 16 Oct. 2018	16 Oct. 2018 - 23 Oct. 2018	MOOE	1,169,700.00	1,169,700.00	Planix Patching, Penetration Patching and Sealing of Bituminous Pavements

Page 1 of 1

Submitted by:


SFRONIA C. UY
Engineer III
Head, BAC Secretariat

Recommended by:


RANIS JAIMAR Y. BICOY, MPA
Engineer III Chief, Maintenance Section
BAC - Chairman

Approved by:


CAROL LYN C. ABINALES
CIC-District Engineer