

(DPWH - Misamis Oriental First District Engineering Office) Updated Annual Procurement Plan for FY 2021 (Infrastructure Projects) - 2nd Update

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117210249000	21KK0001 - Concreting of Brgy. Campo road going to landfill in Kinoguitan, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 25, 2020 - December 01, 2020	December 21, 2020	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,970,000.00		2,970,000.00	Concreting of Road
300117210253000	21KK0002 - Concreting of Local Road, Brgy. Salicapawan to Sitio Linao, Kinoguitan, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 12, 2021 - January 18, 2021	February 02, 2021	December 29, 2021	January 04, 2021 - January 06, 2021	GoP	2,970,000.00		2,970,000.00	Concreting of Road (FLR)
300116204517000	21KK0003 - Concreting of Road, Barangay Tagbocboc, Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 25, 2020 - December 01, 2020	December 21, 2020	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	35,640,000.00		35,640,000.00	Concreting of Road
300204101077000	21KK0004 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Silad Road connecting Barangay Mangga in support of the Coco industry - Copra drying and Oil Mill Facilities, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 25, 2020 - December 01, 2020	December 21, 2020	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,022,570.00		2,022,570.00	Concreting of Road
310303101139000	21KK0005 - Retrofitting/ Strengthening of Permanent Bridges, Silad Br. 1 (B01304MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Kinoguitan, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 25, 2020 - December 01, 2020	December 21, 2020	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	1,000,000.00		1,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
310303101137000	21KK0006 - Retrofitting/ Strengthening of Permanent Bridges, Lapinig Br. (B01299MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Balingoan, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 25, 2020 - December 01, 2020	December 21, 2020	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	1,000,000.00		1,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
310303101138000	21KK0007 - Retrofitting/ Strengthening of Permanent Bridges, Musimusi Br. (B01317MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 26, 2020 - December 02, 2020	December 21, 2020	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	1,470,000.00		1,470,000.00	Retrofitting/ Strengthening of Permanent Bridge
300121201347000	21KK0008 - Construction of Waterworks System, Purok 4, Barangay San Jose, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 26, 2020 - December 02, 2020	December 21, 2020	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Waterworks System
300121201346000	21KK0009 - Construction of Waterworks System in Barangay Kibaran, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 26, 2020 - December 02, 2020	December 21, 2020	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Waterworks System
300104225360000	21KK0010 - Construction (Completion) of Multi-Purpose Building, Barangay Tambagan, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 26, 2020 - December 02, 2020	December 21, 2020	April 12, 2021	April 21, 2021 - April 22, 2021	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300104225389000	21KK0011 - Construction of Multi-Purpose Building, Buyogon, Barangay Duka, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 26, 2020 - December 02, 2020	December 21, 2020	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225380000	21KK0012 - Construction of Multi-Purpose Building, Barangay Pahindong, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 26, 2020 - December 02, 2020	December 21, 2020	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225407000	21KK0013 - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Cogon, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 26, 2020 - December 02, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	3,960,000.00		3,960,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
300104225372000	21KK0014 - Construction of Multi-Purpose Building, Barangay Blanco, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 26, 2020 - December 02, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225387000	21KK0015 - Construction of Multi-Purpose Building, Brgy. Katipunan, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 26, 2020 - December 02, 2020	December 21, 2020	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225359000	21KK0016 - Construction (Completion) of Multi-Purpose Building, Barangay Cabalawan, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 26, 2020 - December 02, 2020	December 21, 2020	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300104225368000	21KK0017 - Construction of Multi-Purpose Building (Phase 2) in Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	September 16, 2021	September 20, 2021 - September 23, 2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (FLR)
320101107093000	21KK0018 - Construction of Revetment at Minlagas River (Downstream), Sitio Minlagas, San Luis, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	9,800,000.00		9,800,000.00	Construction of Revetment
300107201313000	21KK0019 - Construction/Improvement of Flood Control and Drainage (Phase 2) in Barangay South Poblacion, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	September 16, 2021	September 20, 2021 - September 23, 2021	GoP	4,950,000.00		4,950,000.00	Construction/ Improvement of Flood Control and Drainage (FLR)
300106200756000	21KK0020 - Construction/Improvement of Flood Control and Drainage, Barangay South Poblacion, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	March 01, 2021	March 11 - 15, 2021	GoP	9,900,000.00		9,900,000.00	Construction/ Improvement of Flood Control and Drainage
300104225378000	21KK0021 - Construction of Multi-Purpose Building, Barangay Mangga, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 29, 2020 - January 04, 2021	January 18, 2021	February 02, 2021	February 11, 2021 - February 15, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

300103203742000	21KK0022 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Parabol, Kinoguitan, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 29, 2020 - January 04, 2021	January 18, 2021	February 02, 2021	February 11, 2021 - February 15, 2021	GoP	495,000.00		495,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
300104225384000	21KK0023 - Construction of Multi-Purpose Building, Barangay Silad, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225397000	21KK0024 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Poblacion, Kinoguitan, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Facility (Covered Court)
310305101451000	21KK0025 - Widening of Permanent Bridges, Binitinan Br. (B01318MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	9,800,000.00		9,800,000.00	Widening of Permanent Bridge
300104225405000	21KK0026 - Construction/Rehabilitation of Multi-Purpose Building (Municipal Hall), Brgy. Poblacion, Binuangan, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	2,970,000.00		2,970,000.00	Construction/ Rehabilitation of Multi-Purpose Building (Municipal Hall)
300104225371000	21KK0027 (2nd Advertisement) - Construction of Multi-Purpose Building, Barangay 26, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	April 08, 2021 - April 14, 2021	April 27, 2021	May 12, 2021	May 19, 2021 - May 20, 2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
310305101455000	21KK0028 - Widening of Permanent Bridges, Dangoan Br. 2 (B01291MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	25,323,200.00		25,323,200.00	Widening of Permanent Bridge
300104225382000	21KK0029 - Construction of Multi-Purpose Building, Barangay San Isidro, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225390000	21KK0030 - Construction of Multi-Purpose Building, Don Gregorio Pelaez National High School, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104225367000	21KK0031 - Construction of Multi-Purpose Building, Barangay Mananum Daan, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225383000	21KK0032 - Construction of Multi-Purpose Building, Barangay San Vicente, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
320101107090000	21KK0033 - Construction of Flood Control Structure, Barangay Lunao, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	80,360,000.00		80,360,000.00	Construction of Flood Control Structure
310305101453000	21KK0034 - Widening of Permanent Bridges, Catuan Br. (B01349MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	31,213,000.00		31,213,000.00	Widening of Permanent Bridge
310305101457000	21KK0035 - Widening of Permanent Bridges, Malubog Br. (B01344MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase IV), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	37,538,900.00		37,538,900.00	Widening of Permanent Bridge
310305101458000	21KK0036 - Widening of Permanent Bridges, Margiskis Br. (B01347MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	9,800,000.00		9,800,000.00	Widening of Permanent Bridge
310305101460000	21KK0037 - Widening of Permanent Bridges, Pangasihan Br. (B01341MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	9,800,000.00		9,800,000.00	Widening of Permanent Bridge
310305101452000	21KK0038 - Widening of Permanent Bridges, Bolisong Br. (B01300MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase IV), Kinoguitan, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	9,800,000.00		9,800,000.00	Widening of Permanent Bridge
310305101450000	21KK0039 - Widening of Permanent Bridges, Agay-ayan Br. (B01351MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2020 - December 21, 2020	January 05, 2021	January 28, 2021	February 09, 2021 - February 11, 2021	GoP	25,480,000.00		25,480,000.00	Widening of Permanent Bridge
300104225402000	21KK0040 - Construction/Improvement of Evacuation Center (Phase 2) in Barangay Cabubuhan, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	March 30, 2021 - April 05, 2021	April 19, 2021	September 16, 2021	September 20, 2021 - September 23, 2021	GoP	4,950,000.00		4,950,000.00	Construction/ Improvement of Evacuation Center (FLR)
310101100513000	21KK0041 - Preventive Maintenance - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1383 + 528 - K1383 + 633, K1387 + 273.44 - K1387 + 515, Lagonglong & Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 29, 2020 - January 04, 2021	January 18, 2021	February 02, 2021	February 11, 2021 - February 15, 2021	GoP	7,985,040.00		7,985,040.00	Preventive Maintenance - Primary Road
310102100756000	21KK0042 - Preventive Maintenance - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1327 + 000 - K1327 + 813, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 29, 2020 - January 04, 2021	January 18, 2021	February 02, 2021	February 11, 2021 - February 15, 2021	GoP	18,620,000.00		18,620,000.00	Preventive Maintenance - Secondary Road
310104100337000	21KK0043 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1316 + 492.00 - K1318 + 399.00, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	July 07, 2021	July 14, 2021 - July 15, 2021	GoP	39,543,980.00		39,543,980.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads

310107100285000	21KK0044 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1281 + (-050) - K1281 + 100, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 12, 2021 - January 18, 2021	February 02, 2021	February 23, 2021	March 05, 2021 - March 08, 2021	GoP	24,500,000.00		24,500,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
310107100284000	21KK0045 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1312 + 440 - K1312 + 550, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 12, 2021 - January 18, 2021	February 02, 2021	February 23, 2021	March 05, 2021 - March 08, 2021	GoP	29,400,000.00		29,400,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
310107100283000	21KK0046 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1397 + 718 - K1397 + 818, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 12, 2021 - January 18, 2021	February 02, 2021	February 23, 2021	March 05, 2021 - March 08, 2021	GoP	24,500,000.00		24,500,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
310107100286000	21KK0047 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1397 + 918 - K1398 + 018, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 12, 2021 - January 18, 2021	February 02, 2021	February 23, 2021	March 05, 2021 - March 08, 2021	GoP	49,000,000.00		49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
310108100728000	21KK0048 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1323 + 140 - K1323 + 472, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 12, 2021 - January 18, 2021	February 02, 2021	August 26, 2021	September 01, 2021 - September 02, 2021	GoP	34,300,000.00		34,300,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads (Waiting for Approved Modification)
310201100818000	21KK0049 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1302 + (-600) - K1302 + 992, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 11, 2021 - February 17, 2021	March 02, 2021	March 17, 2021	March 26, 2021 - March 29, 2021	GoP	49,000,000.00		49,000,000.00	Road Widening
310201100819000	21KK0050 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1304 + 261 - K1305 + 460, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 11, 2021 - February 17, 2021	March 02, 2021	March 17, 2021	March 26, 2021 - March 29, 2021	GoP	35,267,260.00		35,267,260.00	Road Widening
310201100820000	21KK0051 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1306 + 976 - K1307 + 359, K1307 + 539 - K1308 + 377, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 26, 2021 - March 04, 2021	March 17, 2021	March 26, 2021	April 05, 2021 - April 08, 2021	GoP	39,200,000.00		39,200,000.00	Road Widening - Primary Roads
310302100276000	21KK0052 - Replacement of Permanent Weak Bridges, Kibaluyot Br. (B01345MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	98,000,000.00		98,000,000.00	Replacement of Permanent Weak Bridge
310305101454000	21KK0053 - Widening of Permanent Bridges, Dangoan Br. 1 (B01290MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	25,480,000.00		25,480,000.00	Widening of Permanent Bridge
310305101456000	21KK0054 - Widening of Permanent Bridges, Lunao Br. (B01350MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	33,320,000.00		33,320,000.00	Widening of Permanent Bridge
310305101459000	21KK0055 - Widening of Permanent Bridges, Minlagas Br. (B01352MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	16,170,000.00		16,170,000.00	Widening of Permanent Bridge
310305101460000	21KK0056 - Widening of Permanent Bridges, Sta. Ines Br. 2 (B01295MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	35,770,000.00		35,770,000.00	Widening of Permanent Bridge
310305101462000	21KK0057 - Widening of Permanent Bridges, Talisayan Br. (B01297MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	29,948,800.00		29,948,800.00	Widening of Permanent Bridge
320101107092000	21KK0058 - Construction of Flood Control Structure, Upstream of Tup-On Bridge, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 12, 2021 - January 18, 2021	February 02, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	70,560,000.00		70,560,000.00	Construction of Flood Control Structure
320102104405000	21KK0059 - Construction of Flood Control Structure along Gahub River (Downstream), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 12, 2021 - January 18, 2021	February 02, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	36,260,000.00		36,260,000.00	Construction of Flood Control Structure
320102104406000	21KK0060 - Construction of Flood Control Structure along Gahub River (Downstream, Left Side), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	39,200,000.00		39,200,000.00	Construction of Flood Control Structure
320102104407000	21KK0061 - Construction of Flood Control Structure along Gahub River (Downstream, Right Side), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 12, 2021 - January 18, 2021	February 02, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	39,200,000.00		39,200,000.00	Construction of Flood Control Structure
320102104410000	21KK0062 - Construction of Flood Control Structure along Mangiskis River (Downstream), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 12, 2021 - January 18, 2021	February 02, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	44,100,000.00		44,100,000.00	Construction of Flood Control Structure

320102104411000	21KK0063 - Construction of Flood Control Structure along Mangisikis River (Downstream, Both Sides), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	44,100,000.00		44,100,000.00	Construction of Flood Control Structure
320102104417000	21KK0064 - Construction of Revetment along Gahub River (Downstream), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	32,340,000.00		32,340,000.00	Construction of Revetment
310201101403000	21KK0065 - Construction of By-pass and Diversion Roads, Gingoog Bypass Road (Phase 6), Misamis Oriental	Construction Section	NO	Competitive Bidding	March 30, 2021 - April 05, 2021	April 19, 2021	September 16, 2021	September 20, 2021 - September 23, 2021	GoP	49,000,000.00		49,000,000.00	Construction of By-pass and Diversion Roads (FLR)
300105200524000	21KK0066 - Construction/Improvement of Evacuation Center, Barangay Cabubuhan, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	March 30, 2021 - April 05, 2021	April 19, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	2,970,000.00		2,970,000.00	Construction/Improvement of Evacuation Center
300105200524000	21KK0067 - Construction of Multi-Purpose Building, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	May 06, 2021 - May 12, 2021	May 26, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	55,000,000.00		55,000,000.00	Construction of Multi-Purpose Building
300104225357000	21KK0068 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Camuayan, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
300104225361000	21KK0069 - Construction of Phase 2 of Multi-Purpose Building, Gingoog Dormitory, Barangay 26, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	April 08, 2021 - April 14, 2021	April 27, 2021	December 29, 2021	January 04, 2021 - January 06, 2021	GoP	9,900,000.00		9,900,000.00	Construction of Phase 2 of Multi-Purpose Building (FLR)
300104225363000	21KK0070 - Construction of Multi-Purpose Building (Covered Court), Binuangan Central School, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 29, 2020 - January 04, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building (Covered Court)
300104225364000	21KK0071 - Construction of Multi-Purpose Building (Covered Court), Binuangan National High School, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 29, 2020 - January 04, 2021	January 18, 2021	February 02, 2021	February 11, 2021 - February 15, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court)
300104225365000	21KK0072 - Construction of Multi-Purpose Building (Inobulan Honga Gue National High School), Barangay Inobulan, Salay, Misamis Oriental	Construction Section	NO	Competitive Bidding	March 16, 2021 - March 22, 2021	April 05, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
300104225369000	21KK0073 - Construction of Multi-Purpose Building, Purok 4, Barangay South Poblacion, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225370000	21KK0074 - Construction of Multi-Purpose Building, Barangay 22-A, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	May 14, 2021 - May 20, 2021	June 02, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104225373000	21KK0075 - Construction of Multi-Purpose Building, Barangay Dig-aguyan, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225374000	21KK0076 - Construction of Multi-Purpose Building, Barangay Gaston, Lagonglong, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 29, 2020 - January 04, 2021	January 18, 2021	February 02, 2021	February 11, 2021 - February 15, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225375000	21KK0077 - Construction of Multi-Purpose Building, Barangay Ili-Ihion, Salay, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225376000	21KK0078 - Construction of Multi-Purpose Building, Barangay Lapinig, Balingoan, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300104225377000	21KK0079 - Construction of Multi-Purpose Building, Barangay Manarum Bag-o, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225379000	21KK0080 - Construction of Multi-Purpose Building, Barangay North Poblacion (Medina Central School Grandstand), Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	April 08, 2021 - April 14, 2021	April 27, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104225381000	21KK0081 - Construction of Multi-Purpose Building, Barangay Hermano, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	December 29, 2021	January 04, 2021 - January 06, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (FLR)
300104225385000	21KK0082 - Construction of Multi-Purpose Building, Barangay Tagbocboc, Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225386000	21KK0083 - Construction of Multi-Purpose Building, Barangay Tibon-Tibon, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225391000	21KK0084 - Construction of Multi-Purpose Building, Maanyag, Barangay Tup-on, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225392000	21KK0085 - Construction of Multi-Purpose Building, Purok 2, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 29, 2020 - January 04, 2021	January 18, 2021	February 02, 2021	February 11, 2021 - February 15, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225393000	21KK0086 - Construction of Multi-Purpose Building, Purok 6, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 29, 2020 - January 04, 2021	January 18, 2021	February 02, 2021	February 11, 2021 - February 15, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225394000	21KK0087 - Construction of Multi-Purpose Building, Purok 7, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 29, 2020 - January 04, 2021	January 18, 2021	February 02, 2021	February 11, 2021 - February 15, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225362000	21KK0088 - Construction of Evacuation Center/Multi-Purpose Hall, Barangay Artadi, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 11, 2021 - February 17, 2021	March 02, 2021	March 17, 2021	March 26 - 29, 2021	GoP	6,930,000.00		6,930,000.00	Construction of Evacuation Center
300104225366000	21KK0089 - Construction of Multi-Purpose Building (Women's Rehabilitation Center), Sitio Civoleg, Brgy. Lunotan, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	May 14, 2021 - May 20, 2021	June 02, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Women's Rehabilitation Center)
300104225388000	21KK0090 - Construction of Multi-Purpose Building, Brgy. Lapinig, Balingoan, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225395000	21KK0091 - Construction of Multi-Purpose Building, Sugbongcogon, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225396000	21KK0092 - Construction of Multi-Purpose Building, T4, Brgy. Mintabon, Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

300104225398000	21KK0093 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Samay, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Facility (Covered Court)
300104225399000	21KK0094 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Tinagaan, Salay, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Facility (Covered Court)
300104225400000	21KK0095 - Construction of Multi-Purpose Facility (Covered Court), Pedro Maligat Integrated School, Catuan, Brgy. Lunao, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Facility (Covered Court)
300104225401000	21KK0096 - Construction of Multi-Purpose Facility (grandstand), Medina Central Elementary School, Brgy. North Poblacion, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	June 02, 2021 - June 08, 2021	July 05, 2021	July 15, 2021	July 21, 2021 - July 22, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Facility (grandstand)
300104225404000	21KK0097 - Construction/Improvement of Multi-Purpose Building (Municipal Hall) in Sugbongcogon, Misamis Oriental	Construction Section	NO	Competitive Bidding	April 27, 2021 - May 03, 2021	May 27, 2021	June 11, 2021	June 16, 2021 - June 17, 2021	GoP	10,000,000.00		10,000,000.00	Construction/Improvement of Multi-Purpose Building (Municipal Hall)
300104225406000	21KK0098 - Construction/Rehabilitation of Municipal Building, Brgy. Poblacion, Lagonglong, Misamis Oriental	Construction Section	NO	Competitive Bidding	June 02, 2021 - June 08, 2021	July 05, 2021	July 15, 2021	July 21, 2021 - July 22, 2021	GoP	2,970,000.00		2,970,000.00	Construction/Rehabilitation of Municipal Building
300104225408000	21KK0099 - Rehabilitation of Multi-Purpose Building (RHU), Brgy. Poblacion, Sugbongcogon, Misamis Oriental	Construction Section	NO	Competitive Bidding	March 30, 2021 - April 05, 2021	April 19, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building (RHU)
300116204520000	21KK0100 - Construction of Local Road, Brgy. Calawag, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	Short of Award		GoP	10,584,000.00		10,584,000.00	Construction of Local Road (FLR)
300116204518000	21KK0101 - Concreting of Road in Lagonglong, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 29, 2020 - January 04, 2021	January 18, 2021	February 02, 2021	February 11, 2021 - February 15, 2021	GoP	78,400,000.00		78,400,000.00	Concreting of Road
300116204519000	21KK0102 - Rehabilitation/Construction/Upgrading of Damaged Paved Road, Barangay Kibungsod to Barangay Poblacion, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	70,560,000.00		70,560,000.00	Rehabilitation/Construction/Upgrading of Damaged Paved Road
300117210251000	21KK0103 - Concreting of Kapatagan Road, Barangay Umagos, Lagonglong, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	2,970,000.00		2,970,000.00	Concreting of Road
300117210252000	21KK0104 - Concreting of Local Road, Barangay 24-A, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 05, 2021 - January 11, 2021	January 25, 2021	February 16, 2021	February 26, 2021 - February 28, 2021	GoP	2,475,000.00		2,475,000.00	Concreting of Road
300117210254000	21KK0105 - Concreting of Road in Lagonglong, Phase II, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 29, 2020 - January 04, 2021	January 18, 2021	February 02, 2021	February 11, 2021 - February 15, 2021	GoP	2,970,000.00		2,970,000.00	Concreting of Road
310305101256000	21KK0106 - Widening of Permanent Bridges, Sta. Ines Br. 1 (B01294MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II), Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 19, 2021 - January 25, 2021	February 16, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	50,470,000.00		50,470,000.00	Widening of Permanent Bridge
320101107088000	21KK0107 - Construction of Flood Control (Upstream), Sta. Ines Bridge 2, Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	98,000,000.00		98,000,000.00	Construction of Flood Control
320101107087000	21KK0108 - Construction of Flood Control along Linugos River (Downstream), Kibungsod, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	43,457,120.00		43,457,120.00	Construction of Flood Control
320101107089000	21KK0109 - Construction of Flood Control along Maayam River, Brgy. Agay-ayan, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	98,000,000.00		98,000,000.00	Construction of Flood Control
320101107091000	21KK0110 - Construction of Flood Control Structure, Upstream of Kibungsod (Left Side), Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	75,460,000.00		75,460,000.00	Construction of Flood Control
320102104414000	21KK0111 - Construction of Flood Control Structure along Gingoog River (Upstream), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	September 28, 2021	October 04, 2021 - October 07, 2021	GoP	70,560,000.00		70,560,000.00	Construction of Flood Control (Waiting for Approved Modification)
320102104408000	21KK0112 - Construction of Flood Control Structure along Linugos River (Upstream), Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	44,100,000.00		44,100,000.00	Construction of Flood Control
320102104409000	21KK0113 - Construction of Flood Control Structure along Linugos River (Upstream, Right Side), Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 26, 2021 - March 04, 2021	March 17, 2021	March 26, 2021	April 05, 2021 - April 08, 2021	GoP	44,100,000.00		44,100,000.00	Construction of Flood Control Structure
320102104415000	21KK0114 - Construction of Revetment along Gingoog River (Upstream), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	61,740,000.00		61,740,000.00	Construction of Revetment
320102104416000	21KK0115 - Construction of Revetment at Dangoan River, Upstream, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	80,360,000.00		80,360,000.00	Construction of Revetment
320102104412000	21KK0116 - Construction of Flood Control Project along Gingoog River, Upstream, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	April 20, 2021	April 29, 2021 - April 30, 2021	GoP	88,200,000.00		88,200,000.00	Construction of Flood Control
320102104413000	21KK0117 - Construction of Flood Control Project along Linugos River (Upstream), Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 22, 2021 - January 28, 2021	February 18, 2021	March 08, 2021	March 17, 2021 - March 18, 2021	GoP	88,200,000.00		88,200,000.00	Construction of Flood Control
310204101404000	21KK0118 - Construction of By-pass and Diversion Roads, Gingoog Bypass Road (Phase 7), Misamis Oriental	Construction Section	NO	Competitive Bidding	March 16, 2021 - March 22, 2021	April 05, 2021	September 16, 2021	September 20, 2021 - September 23, 2021	GoP	39,268,600.00		39,268,600.00	Construction of By-pass and Diversion Road (FLR)
300104225358000	21KK0119 - Construction (Completion) of Multi-purpose Building in Brgy. North Poblacion, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	April 27, 2021 - May 03, 2021	May 27, 2021	December 31, 2021	January 05, 2021 - January 07, 2021	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-purpose Building (FLR)

300104225403000	21KK0120 - Construction of Multi-purpose Facilities (Municipal Building), Sugbongcogon, Misamis Oriental	Construction Section	NO	Competitive Bidding	June 24, 2021 - June 30, 2021	July 13, 2021	Short of Award		GoP	20,000,000.00		20,000,000.00	Construction of Multi-purpose Facilities (Municipal Building) (FLR)
300107201312000	21KK0121 - Construction of Flood Control Structures along Balatukan River (Phase 1), Barangay Napaliran, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 26, 2021 - March 04, 2021	March 17, 2021	Short of Award		GoP	19,600,000.00		19,600,000.00	Construction of Flood Control Structure (FLR)
300111200370000	21KK0122 - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Road, Lagonglong, Misamis Oriental	Construction Section	NO	Competitive Bidding	March 30, 2021 - April 05, 2021	April 19, 2021	Short of Award		GoP	9,800,000.00		9,800,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads (FLR)
300117210250000	21KK0123 - Concreting of Local Road, Brgy. Bonifacio, Municipality of Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 26, 2021 - March 04, 2021	March 17, 2021	December 31, 2021	January 05, 2021 - January 07, 2021	GoP	9,900,000.00		9,900,000.00	Concreting of Local Road (FLR)
320102104413000	21KK0124 - Concreting of Sitio Butay, Brgy. Malinao Phase II FMR, Brgy. Malinao, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 26, 2021 - March 04, 2021	March 17, 2021	March 23, 2021	March 26, 2021 - March 29, 2021	GoP	9,950,000.00		9,950,000.00	Concreting of Road (Farm to Market Road)
320102104413000	21KK0125 - Activity 71x - Repainting of Pavement Marking along BCIR, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	April 08, 2021 - April 14, 2021	April 27, 2021	May 12, 2021	May 19, 2021 - May 20, 2021	GoP	1,496,767.58	1,496,767.58		Repainting of Pavement Marking
200000100020000	21KK0126 - Repair/ Maintenance of Drainage Canal along Gingoog-Claveria-Villanueva Road, K1332 + 000 - K1333 + 000 (with exceptions)	Maintenance Section	NO	Competitive Bidding	April 27, 2021 - May 03, 2021	May 27, 2021	June 11, 2021	June 16, 2021 - June 17, 2021	GoP	2,300,000.00	2,300,000.00		Repair / Maintenance of Drainage Canal
200000100020000	21KK0127 - Repair/ Maintenance of Drainage Canal along Gingoog-Claveria-Villanueva Road, K1330 + 220 - K1330 + 620	Maintenance Section	NO	Competitive Bidding	April 27, 2021 - May 03, 2021	May 27, 2021	June 11, 2021	June 16, 2021 - June 17, 2021	GoP	1,000,000.00	1,000,000.00		Repair / Maintenance of Drainage Canal
200000100019000	21KK0128 - Repair/ Maintenance of DILG Building BJMP Building, Brgy. 26, Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	April 27, 2021 - May 03, 2021	May 27, 2021	June 11, 2021	June 16, 2021 - June 17, 2021	GoP	800,000.00	800,000.00		Repair / Maintenance of DILG Building
300116201297000	21KK0129 - Concreting of Brgy. Yungod FMR, Brgy. Yungod, Salay, Misamis Oriental	Construction Section	NO	Competitive Bidding	May 06, 2021 - May 12, 2021	May 26, 2021	June 28, 2021	July 05, 2021 - July 07, 2021	GoP	11,940,000.00	11,940,000.00		Concreting of road
300116201297000	21KK0130 - Concreting of Brgy. Kitotok FMR, Brgy. Kitotok, Kinoguitan, Misamis Oriental	Construction Section	NO	Competitive Bidding	May 06, 2021 - May 12, 2021	May 26, 2021	June 28, 2021	July 05, 2021 - July 07, 2021	GoP	12,437,500.00	12,437,500.00		Concreting of road
300116201297000	21KK0131 - Concreting of Brgy. Gasa FMR, Brgy. Gasa, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	May 06, 2021 - May 12, 2021	May 26, 2021	June 28, 2021	July 05, 2021 - July 07, 2021	GoP	12,437,500.00	12,437,500.00		Concreting of road
300116201297000	21KK0132 - Concreting of Brgy. Baliwagan FMR, Brgy. Baliwagan, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	June 02, 2021 - June 08, 2021	July 05, 2021	July 15, 2021	July 21, 2021 - July 22, 2021	GoP	11,940,000.00	11,940,000.00		Concreting of Brgy. Baliwagan FMR
200000100019000	21KK0133 - Repair/ Maintenance of DICT Building DXRG - Radio Station Building, F. Dugenio St., Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	June 02, 2021 - June 08, 2021	July 05, 2021	July 15, 2021	July 21, 2021 - July 22, 2021	GoP	1,000,000.00		1,000,000.00	Repair/ Maintenance of DICT Building DXRG - Radio Station Building
200000100019000	21KK0134 - Repair/ Maintenance of DILG Building PNP Building (Phase II) Binuangan, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	June 02, 2021 - June 08, 2021	July 05, 2021	July 15, 2021	July 21, 2021 - July 22, 2021	GoP	700,000.00		700,000.00	Repair/ Maintenance of DILG Building PNP Building (Phase II)
200000100019000	21KK0135 - Repair/ Maintenance of SC Building Hall of Justice (Phase II) F. Dugenio St., Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	June 02, 2021 - June 08, 2021	July 05, 2021	July 15, 2021	July 21, 2021 - July 22, 2021	GoP	700,000.00		700,000.00	Repair/ Maintenance of SC Building Hall of Justice (Phase II)
200000100019000	21KK0136 - Repair/ Maintenance of DILG Building PNP Mis. Oriental Prov'l Crime Lab. Office, Dugenio Street, Brgy. 22A, Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	June 02, 2021 - June 08, 2021	July 05, 2021	July 15, 2021	July 21, 2021 - July 22, 2021	GoP	1,800,000.00		1,800,000.00	Repair/ Maintenance of DILG Building PNP Mis. Oriental Prov'l Crime Lab. Office
200000100019000	21KK0137 - Repair/ Maintenance of DSWD Building RRCY Homelife Building, Cahulugan, Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	June 02, 2021 - June 08, 2021	July 05, 2021	July 15, 2021	July 21, 2021 - July 22, 2021	GoP	1,500,000.00		1,500,000.00	Repair/ Maintenance of DSWD Building RRCY Homelife Building
3000101200001000	21KK0138 - Construction/ Completion of 4STY 8 Laboratories, Gingoog City CNHS, Misamis Oriental	Construction Section	NO	Competitive Bidding	October 21, 2021 - October 27, 2021	November 09, 2021	November 29, 2021	December 01, 2021 - December 02, 2021	GoP	4,998,643.09		4,998,643.09	Construction/ Completion of 4STY 8 Laboratories
										Total	2,702,997,880.67	54,351,767.58	2,648,646,113.09


Prepared by:


DONELL MARK F. BARANDA
 BAC Secretariat
 Date: 11-24-2022

Recommended for Approval by:


JOSEPH P. PALIMA
 BAC Chairperson
 Date: 11-24-2022

APPROVED:


LIBERATO S. TAN, JR.
 Head of Procuring Entity
 Date: 11-24-2022