

Department of Public Works and Highways
Mountain Province First District Engineering Office
 Bontoc, Mountain Province

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End- User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
					Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100651000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Preventive Maintenance - Secondary Roads, Baguio-Bontoc Road - K0344+000 - K0345+000, K0349+000 - K0349+247	Public	NO	Competitive Bidding	16-Mar-21	14-Apr-21	27-Apr-21	10-May-21	GAA 2021	15,000,000.00		15,000,000.00	
310105100531000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Dantay-Sagada Rd - K0387+260 - K0387+303, K0391+1024 - K0392+000, K0391+630 - K0391+860, K0391+920 - K0391+955, K0392+000 - K0392+025	Public	NO	Competitive Bidding	17-Mar-21	26-Apr-21	29-Jun-21	12-Jul-21	GAA 2021	21,560,000.00		21,560,000.00	
310108100489000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Baguio-Bontoc Rd - K0390+166 - K0390+286, K0390+410 - K0390+550	Public	NO	Competitive Bidding	17-Mar-21	6-Apr-21	27-Sep-21	8-Oct-21	GAA 2021	80,000,000.00		80,000,000.00	
310108100479000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Baguio-Bontoc Rd - K0362+650 - K0362+730	Public	NO	Competitive Bidding	23-Mar-21	12-Apr-21	27-Apr-21	10-May-21	GAA 2021	50,094,000.00		50,094,000.00	
310108100600000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Dantay - Sagada Rd - K0385+014 - K0385+106, K0385+237 - K0385+335	Public	NO	Competitive Bidding	22-Dec-20	12-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	10,440,000.00		10,440,000.00	
310108100601000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Jct Talubin-Barlig-Natonin-Paracelis-Calacac Rd - K0384+400 - K0384+445	Public	NO	Competitive Bidding	31-Mar-21	26-Apr-21	Short of Award - Awaiting allotment		GAA 2021	5,000,000.00		5,000,000.00	
310108100602000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Mt Prov - Cagayan via Tabuk-Enrile Rd - K0396+944 - K0396+967, K0398+850 - K0398+920, K0402+665 - K0402+739	Public	NO	Competitive Bidding	28-Dec-20	19-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	8,870,000.00		8,870,000.00	
310108100603000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Mt Prov - Ilocos Sur via Tue Rd - K0388+165 - K0388+192, K0391+900 - K0392+020, K0392+160 - K0392+260	Public	NO	Competitive Bidding	16-Mar-21	6-Apr-21	27-Aug-21	10-Sep-21	GAA 2021	15,000,000.00		15,000,000.00	

310108100604000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Mt Prov - Ilocos Sur via Tue Rd - K0389+400 - K0389+490, K0389+905 - K0389+1015, K0400+010 - K0400+035, K0400+234 - K0400+301	Public	NO	Competitive Bidding	26-Dec-20	18-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	18,510,000.00		18,510,000.00	
310108100605000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Mt Province - N Vizcaya Rd - K0363+360 - K0363+376, K0363+580 - K0363+596, K0364+126 - K0364+158, K0364+207 - K0364+223, K0366+400 - K0366+434, K0371+051 - K0371+091, K0377+014 - K0377+032, K0381+115 - K0381+155	Public	NO	Competitive Bidding	17-Mar-21	6-Apr-21	29-Apr-21	12-May-21	GAA 2021	10,460,000.00		10,460,000.00	
310109100627000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Jct Talubin-Barlig-Natonin-Paracelis-Calacced Rd - K0377+(-624) - K0377+(-534), K0378+523 - K0378+647, K0379+748 - K0379+768, K0380+505 - K0380+530, K0380+935 - K0380+975, K0384+104 - K0384+140, K0385+370 - K0385+420	Public	NO	Competitive Bidding	5-Jan-21	25-Jan-21	8-Feb-21	22-Feb-21	GAA 2021	28,520,000.00		28,520,000.00	
310109100628000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Mt Prov - Ilocos Sur via Kayan Road - K0392+520 - K0392+540, K0393+660 - K0393+685	Public	NO	Competitive Bidding	5-Jan-21	25-Jan-21	8-Feb-21	22-Feb-21	GAA 2021	2,890,000.00		2,890,000.00	
310111100278000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Baguio-Bontoc Rd - K0361+406, K0362+515, K0363+443, K0363+538, K0369+087, K0369+588	Public	NO	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	19-Apr-21	GAA 2021	7,602,000.00		7,602,000.00	
310111100279000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Baguio-Bontoc Rd - K0376+750, K0378+905, K0381+667, K0389+290	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	9-Mar-21	22-Mar-21	GAA 2021	5,300,000.00		5,300,000.00	
310111100280000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Dantay-Sagada Rd - K0385+(-053), K0385+(-275), K0386+103, K0387+026	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	15-Feb-21	3-Mar-21	GAA 2021	3,800,000.00		3,800,000.00	
310111100281000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Mt Province - N Vizcaya Rd - K0380+918, K0383+261, K0383+461	Public	NO	Competitive Bidding	5-Jan-21	25-Jan-21	8-Feb-21	22-Feb-21	GAA 2021	7,101,000.00		7,101,000.00	
310112100246000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, ASSET PRESERVATION, Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads, Mt Prov - Ilocos Sur via Kayan Rd - K0398+433	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	9-Mar-21	19-Mar-21	GAA 2021	2,444,000.00		2,444,000.00	

310204101010000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, NETWORK DEVELOPMENT, Construction of By-Pass and Diversion Roads, Chico Karayan Bridge-Lanao-Tiktik Bypass Road, Package C, Mountain Province	Public	NO	Competitive Bidding	16-Mar-21	6-Apr-21	20-Apr-21	3-May-21	GAA 2021	60,000,000.00		60,000,000.00	
310205100668000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, NETWORK DEVELOPMENT, Construction of Missing Links/ New Roads, Besao-Tubo-(via Tamboan) Road, Mountain Province	Public	NO	Competitive Bidding	5-Feb-21	26-Feb-21	9-Mar-21	22-Mar-21	GAA 2021	20,000,000.00		20,000,000.00	
310205100669000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, NETWORK DEVELOPMENT, Construction of Missing Links/ New Roads, Sagada-Besao-Quirino (via Laylaya) Road, Mountain Province	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	19-Feb-21	3-Mar-21	GAA 2021	50,000,000.00		50,000,000.00	
310304100722000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Ab-ab Br. (B00921LZ) along Mt Province - N Vizcaya Rd	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	9-Mar-21	22-Mar-21	GAA 2021	2,500,000.00		2,500,000.00	
310304100723000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Agodong Br. (B04295LZ) along Mt Prov - Cagayan via Tabuk-Enrile Rd	Public	NO	Competitive Bidding	9-Mar-21	29-Mar-21	8-Apr-21	21-Apr-21	GAA 2021	3,000,000.00		3,000,000.00	
310304100724000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Amlosong Br. (B02981LZ) along Baguio - Bontoc Rd	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	17-Feb-21	3-Mar-21	GAA 2021	3,500,000.00		3,500,000.00	
310304100725000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Balitian Br. (B02982LZ) along Baguio - Bontoc Rd	Public	NO	Competitive Bidding	23-Mar-21	12-Apr-21	27-Apr-21	10-May-21	GAA 2021	2,500,000.00		2,500,000.00	
310304100726000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Cabunagan Br. (B00938LZ) along Mt Prov - Ilocos Sur via Kayan Rd	Public	NO	Competitive Bidding	9-Mar-21	29-Mar-21	6-Apr-21	19-Apr-21	GAA 2021	2,000,000.00		2,000,000.00	
310304100727000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Caluttit Br. (B04613LZ) along Mt Prov - Cagayan via Tabuk-Enrile Rd	Public	NO	Competitive Bidding	16-Mar-21	6-Apr-21	20-Apr-21	3-May-21	GAA 2021	2,000,000.00		2,000,000.00	
310304100728000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Corocoro Br. 2 (B00931LZ) along Mt Prov - Cagayan via Tabuk-Enrile Rd	Public	NO	Competitive Bidding	26-Dec-20	18-Jan-21	29-Jan-21	9-Mar-21	GAA 2021	2,500,000.00		2,500,000.00	
310304100729000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Lagangeo Br. 1 (B00925LZ) along Mt Prov - Cagayan via Tabuk-Enrile Rd	Public	NO	Competitive Bidding	18-Feb-21	8-Mar-21	19-Mar-21	5-Apr-21	GAA 2021	2,500,000.00		2,500,000.00	
310304100730000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Losong Br. (B04292LZ) along Mt Prov - Ilocos Sur via Kayan Rd	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	17-Feb-21	3-Mar-21	GAA 2021	5,000,000.00		5,000,000.00	
310304100731000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Malitap Br. (B02980LZ) along Baguio - Bontoc Rd	Public	NO	Competitive Bidding	21-Jan-21	16-Feb-21	1-Mar-21	12-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	

✱

310304100732000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Pingad Br. (B03267LZ) along Baguio - Bontoc Rd	Public	NO	Competitive Bidding	9-Mar-21	29-Mar-21	8-Apr-21	21-Apr-21	GAA 2021	2,000,000.00		2,000,000.00	
310304100733000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Quisop Br. (B00936LZ) along Mt Prov - Ilocos Sur via Tue Rd	Public	NO	Competitive Bidding	16-Mar-21	6-Apr-21	20-Apr-21	3-May-21	GAA 2021	2,000,000.00		2,000,000.00	
310304100734000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, BRIDGE PROGRAM, Rehabilitation/ Major Repair of Permanent Bridges, Talubin Br. (B00922LZ) along Mt Province - N Vizcaya Rd	Public	NO	Competitive Bidding	23-Mar-21	12-Apr-21	27-Apr-21	10-May-21	GAA 2021	2,000,000.00		2,000,000.00	
320101104605000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control, Chag-chag, Bontoc III, Sta. 33+666 - Sta. 33+814, Bontoc, Mountain Province	Public	YES	Competitive Bidding	29-Oct-19	18-Nov-19	7-Oct-20	19-Oct-20	GAA 2021	1,000,000.00		1,000,000.00	
320101104606000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control, Pang-pang, Samoki, Sta. 28+000 - Sta. 28+142.5, Bontoc, Mountain Province	Public	YES	Competitive Bidding	29-Oct-19	18-Nov-19	30-Oct-20	9-Nov-20	GAA 2021	1,700,000.00		1,700,000.00	
320101104238000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Agkuyu - Chico River Flood Control; Sta. 30+720 - Sta. 31+260 (L.S.), Sta. 30+710 - Sta. 30+770 (R.S.), Barangay Samoki, Bontoc, Mountain Province	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	Short of Award - Awaiting allotment		GAA 2021	50,000,000.00		50,000,000.00	
320102104239000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Ato Flood Control; Sta. 31+360 - Sta. 31+440 (L.S.) along Chico River, Bontoc, Mountain Province	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	17-Feb-21	3-Mar-21	GAA 2021	15,000,000.00		15,000,000.00	
320102104240000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Chaksu Flood Control; Sta. 30+580 - Sta. 30+840 (L.S.) along Chico River, Bontoc, Mountain Province	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	Short of Award - Awaiting allotment		GAA 2021	36,000,000.00		36,000,000.00	
320102104241000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Chico River Flood Control Tamog-O Section At Sitio Tamog-O in Barangay Monamon Norte, Bauko, Mountain Province	Public	NO	Competitive Bidding	21-Dec-20	12-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	40,000,000.00		40,000,000.00	

X

320102101192000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Chico River, Sta. 23+150 - Sta. 23+280, Sta. 23+320 - Sta. 23+390, Tocatoc, Mountain Province	Public	Yes	Competitive Bidding	9-Jan-20	27-Jan-20	30-Oct-20	19-Nov-20	GAA 2021	1,530,000.00		1,530,000.00	
320102101194000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure, Sta. 28+850 - Sta. 29+130, Chico Karayan Br - Lagangeo Section, Poblacion, Bontoc, Mt. Province	Public	Yes	Competitive Bidding	22-Jan-20	11-Feb-20	30-Oct-20	9-Nov-20	GAA 2021	8,800,000.00		8,800,000.00	
21P10014	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Magatley Flood Control; Sta. 67+225 - Sta. 67+900 (R.S.) along Chico River, Bauko, Mountain Province	Public	NO	Competitive Bidding	26-Dec-20	22-Jan-21	Short of Award - Awaiting allotment		GAA 2021	73,257,000.00		73,257,000.00	
32010110652000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Chico River (Phase 2), Sitio Tamog-o, Barangay Monamon Norte, Bauko, Mountain Province	Public	NO	Competitive Bidding	28-Jan-21	16-Feb-21	27-Aug-21	10-Sep-21	GAA 2021	5,000,000.00		5,000,000.00	
300203101509000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Balili-Suyo-Sagada Road leading to Sagada Caves, Rice Terraces, and Water Falls, Bontoc and Sagada, Mountain Province	Public	NO	Competitive Bidding	18-Feb-21	8-Mar-21	17-Mar-21	30-Mar-21	GAA 2021	10,000,000.00		10,000,000.00	
300203101059000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Bontoc-Mainit-Sagada Road leading to Guinang Rice Terraces, Mainit Hotsprings, Bomod-ok Falls, Mountain Province	Public	YES	Competitive Bidding	9-Jun-20	26-Jun-20	30-Oct-20	9-Nov-20	GAA 2021	3,000,000.00		3,000,000.00	
300203101510000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Bontoc-Mainit-Sagada Road leading to Guinang Rice Terraces, Mainit Hotsprings, Bomod-ok Falls, Mountain Province, Package II	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	15-Feb-21	3-Mar-21	GAA 2021	41,073,000.00		41,073,000.00	
300203101151000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Guinzadan-Cagubatan-Balili (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Bauko and Tadian, Mt. Province	Public	Yes	Competitive Bidding	18-Nov-19	26-Nov-19	30-Oct-20	19-Nov-20	GAA 2021	1,000,000.00		1,000,000.00	
300203101511000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Guinzadan-Cagubatan-Balili (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Bauko and Tadian, Mt. Province, Package II	Public	NO	Competitive Bidding	21-Dec-20	12-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	

8

300203101512000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Maba-ay - Abatan Road leading to various tourism sites, Maba-ay - Abatan, Bauko, Mt Province	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	9-Mar-21	22-Mar-21	GAA 2021	10,000,000.00		10,000,000.00	
300203101513000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Sabangan-Sagada Road leading to Poblacion Sagada, Sumaguing Cave, Hanging Coffins, Bomod-ok Falls, Bokong Falls, Marcos Cave, Mountain Province	Public	NO	Competitive Bidding	22-Dec-20	12-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300203101514000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Tadian-Sagada via Besao leading to Tirad Pass View, Fidelisan Falls, Sumaguing Cave, Balangagan Cave, Ayyuweng di Lambak ed Tadian Festival, Kitepan Sunrise, Besao Sunset Hanging Coffins, Echo Valley, Tadian, Mountain Province	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	17-Feb-21	3-Mar-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100821000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Abatan-Bagnen Road, in support of Agribusiness, Coffee, Food Processing and Tourism Industries, Bauko, Mountain Province	Public	NO	Competitive Bidding	21-Dec-20	12-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100822000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Asdan-Kadso-Masapa Road connecting Asdan and Kadso to the Mt. Province-Ilocos Sur National Road supporting Heirloom Rice, Banana Chips, Coffee and other Industries, Kayan West, Tadian, Mountain Province	Public	NO	Competitive Bidding	21-Dec-20	12-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100823000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Banaao-Lenga-Cadadan-an-Am-am Road connecting Banaao, Lenga & Cadad-anan, Tadian, Mountain Province	Public	NO	Competitive Bidding	5-Jan-21	25-Jan-21	8-Feb-21	22-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100824000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Bato-Cuba-Balicanao-Pua-Mankingao Road connecting Bato and Mankingao in support of Food/Vegetable Processing and Coffee Industries, Brgy. Sadsadan and Brgy. Monamon Sur, Bauko, Mountain Province	Public	NO	Competitive Bidding	21-Dec-20	12-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	

300204100825000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Bila-Bagnen Oriente Road in support of Agribusiness, Coffee, and Food Processing Industries, Bauko, Mountain Province	Public	NO	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	19-Apr-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100654000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Bunga-Gayang-Palina Road connecting Bunga and Gayang to Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Coffee, Banana Chips and other Industries, Bunga, Tadian, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	30-Oct-20	9-Nov-20	GAA 2021	1,000,000.00		1,000,000.00	
300204100826000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Bunga-Gayang-Palina Road connecting Bunga and Gayang to Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Coffee, Banana Chips and other Industries, Bunga, Tadian, Mountain Province, Package II	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	9-Mar-21	22-Mar-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100827000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Lacbaben-Magiyad Road in support of Coffee, Food Processing, and Heirloom Rice Industries, Bauko, Mountain Province	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	4-Mar-21	17-Mar-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100828000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Lubon-Bilig Road connecting Lubon and Bilig to Tadian-Besao-Sagada Provincial Road in support of Heirloom Rice, Coffee and Muscovado Processing and other Food Processing Industries, Lubon, Tadian, Mountain Province	Public	NO	Competitive Bidding	21-Dec-20	12-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100829000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Lukib-Nalgawa-Tamog-o-Suyo-Panas Road in support of Agribusiness Industry, Bauko, Mountain Province	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	17-Feb-21	3-Mar-21	GAA 2021	10,000,000.00		10,000,000.00	

A

300204100830000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Masla-Duagan Road in support of Sugarcane, Coffee, Food Processing and Furniture Industries, Tadian, Mountain Province	Public	NO	Competitive Bidding	12-Dec-20	30-Dec-21	29-Jan-21	9-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100831000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Nacawang-Mabalite Road connecting Barangays Batayan and Mabalite in support of Sugarcane, Coffee, Corn, Mango, and Furniture Industries, Tadian, Mountain Province	Public	NO	Competitive Bidding	12-Dec-20	30-Dec-21	29-Jan-21	9-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100832000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Poblacion, Sagada-Aguid Road in support of Coffee, Weaving, Food Processing and Tourism Industries, Sagada, Mountain Province	Public	NO	Competitive Bidding	12-Dec-20	30-Dec-21	29-Jan-21	9-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100833000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Tapapan-Pagang Road connecting Pagang and the Provincial Road in support of Food/Vegetable Processing, Dairy and Coffee Industries, Barangay Tapapan, Bauko, Mountain Province	Public	NO	Competitive Bidding	28-Jan-21	16-Feb-21	1-Mar-21	12-Mar-21	GAA 2021	10,000,000.00		10,000,000.00	
300103203238000	LOCAL PROGRAM, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Municipal Training Center), Abatan, Bauko, Mountain Province	Public	NO	Competitive Bidding	9-Mar-21	29-Mar-21	6-Apr-21	19-Apr-21	GAA 2021	6,000,000.00		6,000,000.00	
300116202702000	LOCAL PROGRAM, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Local Road, Brgy. Ankileng, Sagada, Mountain Province	Public	YES	Competitive Bidding	5-Jun-20	23-Jun-20	30-Oct-20	9-Nov-20	GAA 2021	7,700,000.00		7,700,000.00	
300116202703000	LOCAL PROGRAM, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Local Road, Brgy. Lacmaan and Gueday, Besao, Mountain Province	Public	YES	Competitive Bidding	16-Mar-20	20-May-20	30-Oct-20	9-Nov-20	GAA 2021	11,550,000.00		11,550,000.00	
300116202704000	LOCAL PROGRAM, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Local Road, Brgy. Lagawa and Banao, Bauko, Mountain Province	Public	YES	Competitive Bidding	16-Mar-20	20-May-20	30-Oct-20	9-Nov-20	GAA 2021	7,700,000.00		7,700,000.00	


300118200246000	LOCAL PROGRAM, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Construction/ Rehabilitation/ Improvement of Various Footbridges, Brgy. Betwagan, Sadanga, Mountain Province	Public	YES	Competitive Bidding	9-Jun-20	26-Jun-20	30-Oct-20	9-Nov-20	GAA 2021	12,450,000.00		12,450,000.00	
300120200227000	LOCAL PROGRAM, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Construction/ Rehabilitation/ Improvement of Waterworks, Brgy. Bontoc III, Poblacion and Caluttit, Bontoc, Mountain Province	Public	YES	Competitive Bidding	13-Aug-20	1-Sep-20	30-Oct-20	9-Nov-20	GAA 2021	7,700,000.00		7,700,000.00	
300104219928000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi - Purpose Building, Pingad, Sabangan, Mt Province	Public	NO	Competitive Bidding	23-Mar-21	12-Apr-21	Short of Award - Awaiting allotment		GAA 2021	2,000,000.00		2,000,000.00	
300104219918000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Alab, Bontoc, Mt Province	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	4-Mar-21	17-Mar-21	GAA 2021	2,000,000.00		2,000,000.00	
300104219919000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Banaao, Tadian, Mt Province	Public	NO	Competitive Bidding	28-Dec-20	19-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219920000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Bantey, Tadian, Mt Province	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	17-Feb-21	3-Mar-21	GAA 2021	2,000,000.00		2,000,000.00	
300104219921000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Bebe, Bauko, Mt Province	Public	NO	Competitive Bidding	28-Dec-20	19-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219922000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Besao West, Besao, Mt Province	Public	NO	Competitive Bidding	24-May-21	11-Jun-21	24-Jun-21	7-Jul-21	GAA 2021	3,000,000.00		3,000,000.00	
300104219923000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Bila, Bauko, Mt Province	Public	NO	Competitive Bidding	23-Mar-21	12-Apr-21	20-Apr-21	3-May-21	GAA 2021	2,500,000.00		2,500,000.00	
300104219924000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Kilong, Sagada, Mt Province	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	5-Mar-21	17-Mar-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219925000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Mabaav, Bauko, Mt Province	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	17-Feb-21	3-Mar-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219926000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Mabalite, Tadian, Mt Province	Public	NO	Competitive Bidding	28-Dec-20	19-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219927000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Otucan Sur, Bauko, Mt Province	Public	NO	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	19-May-21	GAA 2021	2,000,000.00		2,000,000.00	
300104219930000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Poblacion, Sagada, Mt Province	Public	NO	Competitive Bidding	23-Mar-21	12-Apr-21	18-May-21	31-May-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219931000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Togucan, Bontoc, Mt Province	Public	NO	Competitive Bidding	1-May-21	19-May-21	1-Jun-21	14-Jun-21	GAA 2021	3,000,000.00		3,000,000.00	
300104219932000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction/ Improvement of Multi-Purpose Building Guinzadan Norte, Bauko, Mt Province	Public	NO	Competitive Bidding	31-Mar-21	26-Apr-21	18-May-21	31-May-21	GAA 2021	4,000,000.00		4,000,000.00	

300104219933000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction/ Improvement of Multi-Purpose Building, Lubon, Tadian, Mt Province	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	9-Mar-21	22-Mar-21	GAA 2021	2,000,000.00		2,000,000.00	
300104219929000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Poblacion, Bontoc, Mt Province	Public	NO	Competitive Bidding	23-Mar-21	12-Apr-21	Short of Award - Awaiting allotment		GAA 2021	3,000,000.00		3,000,000.00	
300104219934000	LOCAL INFRASTRUCTURE PROGRAM, Buildings And Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Caluttit, Bontoc, Mt Province	Public	NO	Competitive Bidding	18-Feb-21	8-Mar-21	Short of Award - Awaiting allotment		GAA 2021	5,000,000.00		5,000,000.00	
300107201041000	LOCAL INFRASTRUCTURE PROGRAM, Flood Control and Drainage, Flood Control Structures / Facilities, Construction of flood control, Payag-eo, Suyo, Sagada, Mt Province	Public	NO	Competitive Bidding	5-Jan-21	25-Jan-21	8-Feb-21	22-Feb-21	GAA 2021	3,000,000.00		3,000,000.00	
300117208168000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Construction/ Improvement/ Rehabilitation of Local Road, Banao, Bauko, Mt Province	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	Short of Award - Awaiting allotment		GAA 2021	5,000,000.00		5,000,000.00	
300117208172000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Construction/ Improvement/ Rehabilitation of Local Road, Bayvo, Bontoc, Mt Province	Public	NO	Competitive Bidding	5-Jan-21	25-Jan-21	8-Feb-21	22-Feb-21	GAA 2021	5,000,000.00		5,000,000.00	
300117208173000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Construction/ Improvement/ Rehabilitation of Local Road, Bun-ayan, Sabangan, Mt Province	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	19-Feb-21	3-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	
300117208174000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Construction/ Improvement/ Rehabilitation of Local Road, Guedav, Besao, Mt Province	Public	NO	Competitive Bidding	23-Mar-21	12-Apr-21	27-Apr-21	10-May-21	GAA 2021	4,000,000.00		4,000,000.00	
300117208175000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Construction/ Improvement/ Rehabilitation of Local Road, Malignong, Bontoc, Mt Province	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	9-Mar-21	22-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	
300117208176000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Construction/ Improvement/ Rehabilitation of Local Road, Monamon Sur, Bauko, Mt Province	Public	NO	Competitive Bidding	28-Dec-21	19-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	5,000,000.00		5,000,000.00	
300117208169000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Construction/ Improvement/ Rehabilitation of Local Road, Mount Data, Bauko, Mt Province	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	29-Dec-21	12-Jan-22	GAA 2021	5,000,000.00		5,000,000.00	
300117208177000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Construction/ Improvement/ Rehabilitation of Local Road, Nacagang, Sagada, Mt Province	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	19-Feb-21	3-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	
300117205767000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Bila-Otucan Local Road, Bauko, Mountain Province	Public	YES	Competitive Bidding	16-Mar-20	20-May-20	30-Oct-20	9-Nov-20	GAA 2021	11,550,000.00		11,550,000.00	
300117205766000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Local Road Salin-Balicanao Section, Sadsadan, Bauko, Mountain Province	Public	YES	Competitive Bidding	16-Mar-20	20-May-20	30-Oct-20	9-Nov-20	GAA 2021	15,400,000.00		15,400,000.00	
300117208171000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Construction/Improvement of Sagada - Besao Provincial Road, Besao, Mountain Province	Public	NO	Competitive Bidding	22-Dec-20	12-Jan-21	29-Jan-21	9-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	


300117208170000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Construction/ Improvement/ Rehabilitation of Local Road, Sacit, Sadanga, Mountain Province	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	29-Dec-21	12-Jan-22	GAA 2021	6,000,000.00		6,000,000.00	
300117208178000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Improvement of Dacudac Road, Tadian, Mountain Province	Public	NO	Competitive Bidding	28-Jan-21	16-Feb-21	5-Mar-21	17-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	
300117208179000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Roads, Improvement of Sagada - Payeo Provincial Road, Besao, Mountain Province	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	9-Mar-21	22-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	
300119200447000	LOCAL INFRASTRUCTURE PROGRAM, Local Roads and Bridges, Local Bridges, Construction of Footbridge, Can-ao, Bontoc, Mt Province	Public	NO	Competitive Bidding	16-Mar-21	6-Apr-21	3-May-21	17-Mar-21	GAA 2021	2,500,000.00		2,500,000.00	
300121200583000	LOCAL INFRASTRUCTURE PROGRAM, Water Management Facilities, Water Supply, Construction of Waterworks Phase I, Mainit and Guina-ang, Bontoc, Mountain Province	Public	YES	Competitive Bidding	5-Jun-20	23-Jun-20	30-Oct-20	9-Nov-20	GAA 2021	5,775,000.00		5,775,000.00	
300121201053000	LOCAL INFRASTRUCTURE PROGRAM, Water Management Facilities, Water Supply, Construction of Waterworks, Betwagan, Sadanga, Mt Province	Public	NO	Competitive Bidding	9-Mar-21	29-Mar-21	Short of Award - Awaiting allotment		GAA 2021	1,500,000.00		1,500,000.00	
300121201054000	LOCAL INFRASTRUCTURE PROGRAM, Water Management Facilities, Water Supply, Construction of Waterworks, Sinto, Bauko, Mt Province	Public	NO	Competitive Bidding	17-Feb-21	8-Mar-21	17-Mar-21	30-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	
200000100491000	Special Maintenance - Repair and Maintenance of Road Safety Facilities along 1. Baguio-Bontoc Road, K0371+700 - K0373+600, 2. Mt. Province - Nueva Vizcaya Road, K0378+450 - K0380+500	Public	NO	Competitive Bidding	12-Mar-21	29-Mar-21	8-Apr-21	21-Apr-21	GAA 2021	1,379,000.00	1,379,000.00		
200000100019000	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings, Repair/Maintenance of DILG Building Mountain Province District Jail, Caluttit, Bontoc, Mountain Province	Public	NO	Competitive Bidding	1-May-21	19-May-21	1-Jun-21	14-Jun-21	GAA 2021	2,500,000.00	2,500,000.00		
200000100020000	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Structures and Related Facilities: Repair/Maintenance of 1) Flood Control and Drainage Structures along Baguio-Bontoc Road, Sadsadan Section, Sadsadan, Bauko, Mt. Province K0351+227	Public	NO	Competitive Bidding	10-Jun-21	28-Jun-21	12-Jul-21	23-Jul-21	GAA 2021	999,000.00	999,000.00		
	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Structures and Related Facilities: Repair/Maintenance of 2) Flood Control and Drainage Structures along Junction Talubin - Barlig - Natonin - Calacadd Road, Talubin Section, Sta. 0+000 - Sta. 0+019.7 and K0377+(-196) - K0377+(-446), Talubin, Bontoc, Mt. Province	Public	NO	Competitive Bidding	10-Jun-21	28-Jun-21	12-Jul-21	23-Jul-21	GAA 2021	1,220,000.00	1,220,000.00		
	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Structures and Related Facilities: Repair/Maintenance of 3) Flood Control and Drainage Structures along Mt. Province - Cagayan via Tabuk-Enrile Road, K0393+548 - K0393+715, K0418+550, Bontoc & Sadanga, Mt. Province	Public	NO	Competitive Bidding	10-Jun-21	28-Jun-21	12-Jul-21	23-Jul-21	GAA 2021	873,000.00	873,000.00		

200000100017000 200000100018000	Special Maintenance - Repair and Maintenance of Road Safety Facilities along 1. Baguio - Bontoc Road, K0374+000 - K0386+000, 2. Mountain Province - Ilocos Sur via Tue Road, K0402+200 - K0418+000, 3. Mountain Province - Cagayan via Tabuk-Enrile Road, K0420+280	Public	NO	Competitive Bidding	27-Jul-21	13-Aug-21	24-Aug-21	6-Sep-21	GAA 2021	3,830,000.00	3,830,000.00		
300200100003000	Convergence and Special Support Program - Rehabilitation of Disaster Related Infrastructure and Other Facilities, Restoration/ construction of slope protection works and upgrading of perimeter road in Barangay Poblacion, Bauko, Mountain Province which was damaged by typhoons "Quinta", "Rolly" and "Ulysses" in 2020	Public	NO	Competitive Bidding	12-Jul-21	3-Aug-21	24-Aug-21	27-Sep-21	GAA 2021	39,600,000.00		39,600,000.00	
300200100003000	Rehabilitation of Disaster - Related Infrastructure and Other Facilities, Community-based and Hospital-based healthcare facilities for COVID-19 patients and healthcare professionals, Construction of COVID-19 Health Facilities/ Makeshift Facilities at Am-anchu, Bontoc Ili, Bontoc, Mountain Province (DPWH Modified Standard Two Units Health Facility Tent with Portable Swabbing Booth)	Public	NO	Competitive Bidding	25-Sep-21	13-Oct-21	25-Oct-21	8-Nov-21	GAA 2021	7,963,422.00		7,963,422.00	
300101200001000	Basic Educational Facilities Fund (BEFF): Construction of Slope Protection, Cabunagan Primary School, Tadian, Mountain Province	Public	NO	Competitive Bidding	5-Oct-21	25-Oct-21	29-Oct-21	12-Nov-21	GAA 2021	1,327,695.60		1,327,695.60	
300200100003000	Rehabilitation / Repair of National Roads with Slips and Slope Collapse along Dantay-Sagada Road K0393+560 - K0393+580, Sagada, Mountain Province	Public	NO	Competitive Bidding	21-Oct-21	8-Nov-21	15-Nov-21	29-Nov-21	GAA 2021	3,799,000.00		3,799,000.00	
300200100003000	Rehabilitation of Disaster-Related Infrastructure and Other Facilities to construct the needed community-based and hospital-based healthcare facilities for COVID-19 patients and healthcare professionals, Construction of COVID-19 Health/Makeshift Facilities at Brgy. Camatagan, Sabangan, Mountain Province	Public	NO	Competitive Bidding	3-Nov-21	22-Nov-21	26-Nov-21	9-Dec-21	GAA 2021	12,180,554.00		12,180,554.00	
300200100003000	Rehabilitation of Disaster-Related Infrastructure and Other Facilities to construct the needed community-based and hospital-based healthcare facilities for COVID-19 patients and healthcare professionals, Construction of COVID-19 Health/ Makeshift Facilities, DPWH Standard One (1) Storey Health Facilities Container Van	Public	NO	Competitive Bidding	6-Nov-21	24-Nov-21	29-Nov-21	13-Dec-21	GAA 2021	13,000,000.00		13,000,000.00	
Total										1,209,447,671.60			


Submitted by:


ERINA A. SAMIRAN
 Engineer II
 Head, Procurement Unit
 Date: January 24, 2022

Recommended Approval by:


JANET A. VALENCERINA
 Chief - Administrative Section
 BAC Chairperson
 Date: _____

Approved by:


JANUARIO S. GARDE
 District Engineer
 Date: _____



DPWH-MOUNTAIN PROVINCE DISTRICT ENGINEERING OFFICE

Updated Final Annual Procurement Plan for CY 2021 (Goods and Services)

CODE (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (brief description of Project)
					Advertisement/ Cost of IB/RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	OFFICE SUPPLIES												
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	05/25/2021	06/02/2021	06/09/2021	06/17/2021	GOP	570,990.00	272,230.00	298,760.00	Purchase of Various Office Supplies for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/11/2021	09/20/2021	09/27/2021	10/06/2021	GOP	415,539.00		415,539.00	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	10/15/2021	10/25/2021	10/29/2021	11/05/2021	GOP	343,318.00		343,318.00	
		DPWH - MPDEO	NO	Competitive Bidding	11/24/2021	12/02/2021	12/09/2021	12/17/2021	GOP	434,877.00	364,460.00	70,417.00	
		DPWH - MPDEO	NO	Competitive Bidding	11/25/2021	12/13/2021	12/16/2021	12/27/2021	GOP	204,085.00		204,085.00	
		DPWH - MPDEO	NO	Competitive Bidding	12/07/2021	12/15/2021	12/20/2021	01/01/2022	GOP	274,680.00		274,680.00	
2	JANITORIAL SUPPLIES												
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	05/25/2021	06/02/2021	06/09/2021	06/17/2021	GOP	345,110.00	31,610.00	313,500.00	Purchase of Various Janitorial Supplies for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/11/2021	09/20/2021	09/27/2021	10/06/2021	GOP	14,600.00		14,600.00	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/25/2021	12/13/2021	12/16/2021	12/27/2021	GOP	6,750.00		6,750.00	
3	COMPUTER/PHOTOCOPIER/ SUPPLIES & CONSUMABLES												
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	05/25/2021	06/02/2021	06/09/2021	06/17/2021	GOP	1,077,480.00	242,500.00	834,980.00	Purchase of Various COMPUTER/PHOTOCOPIER/PLOTTER SUPPLIES & CONSUMABLES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/11/2021	09/20/2021	09/27/2021	10/06/2021	GOP	237,061.00		237,061.00	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/25/2021	12/13/2021	12/16/2021	12/27/2021	GOP	280,000.00		280,000.00	
4	I.T. EQUIPMENT												
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/11/2021	09/20/2021	09/27/2021	10/06/2021	GOP	19,200.00		19,200.00	Purchase of Various I.T. EQUIPMENT for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	10/21/2021	10/29/2021	11/04/2021	11/12/2021	GOP	655,000.00		655,000.00	
		DPWH - MPDEO	NO	Competitive Bidding	11/25/2021	12/13/2021	12/16/2021	12/27/2021	GOP	99,181.00		99,181.00	
5	OFFICE EQUIPMENT/FACILITIES/ FURNITURES												
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	05/25/2021	06/02/2021	06/09/2021	06/17/2021	GOP	221,650.00		221,650.00	Purchase of Various OFFICE EQUIPMENT/FACILITIES/FURNITURES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/11/2021	09/20/2021	09/27/2021	10/06/2021	GOP	109,000.00		109,000.00	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	10/15/2021	10/25/2021	10/29/2021	11/05/2021	GOP	144,550.00		144,550.00	
		DPWH - MPDEO	NO	Competitive Bidding	11/25/2021	12/13/2021	12/16/2021	12/27/2021	GOP	427,854.00		427,854.00	

6	SURVEY EQUIPMENT Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	12/01/2021	12/20/2021	12/27/2021	01/06/2022	GOP	48,865.80		48,865.80	Purchase of Various SURVEY EQUIPMENT for use of Planning & Design Section,
7	MATERIALS AND EQUIPMENT FOR MAINTENANCE ACTIVITIES Fourth Quarter	DPWH - MPDEO	NO	Shopping	12/24/2021	12/28/2021	12/29/2021	12/29/2021	GOP	113,160.00	113,160.00		Purchase of Various MATERIALS AND EQUIPMENT FOR MAINTENANCE ACTIVITIES for use of Maintenance Section
8	PROTECTIVE GEARS/RAIN GEARS/UNIFORMS First Quarter Third Quarter Fourth Quarter	DPWH - MPDEO DPWH - MPDEO DPWH - MPDEO DPWH - MPDEO DPWH - MPDEO	NO NO NO NO NO	Shopping Competitive Bidding Shopping Shopping Shopping	03/17/2021 09/11/2021 11/25/2021 12/17/2021 12/24/2021	03/22/2021 09/20/2021 12/13/2021 12/21/2021 12/28/2021	03/24/2021 09/27/2021 12/16/2021 12/24/2021 12/29/2021	03/31/2021 10/06/2021 12/27/2021 12/27/2021 12/29/2021	GOP GOP GOP GOP GOP	58,500.00 45,550.00 23,875.00 22,500.00 50,400.00		58,500.00 45,550.00 23,875.00 22,500.00 50,400.00	Purchase of Various PROTECTIVE GEARS/RAIN GEARS/Uniforms for use of Maintenance Section, Planning & Design Section and for GAD
9	SERVICES (Tarpaulin Printing, Meals & Snack) Third Quarter Fourth Quarter	DPWH - MPDEO DPWH - MPDEO DPWH - MPDEO	NO NO NO	Shopping Competitive Bidding Shopping	08/21/2021 11/25/2021 12/17/2021	08/25/2021 12/13/2021 12/21/2021	08/27/2021 12/16/2021 12/24/2021	08/31/2021 12/27/2021 12/27/2021	GOP GOP GOP	114,000.00 124,800.00 1,110.00		114,000.00 124,800.00 1,110.00	Purchase of Tarpaulin (Printing) and Meals & Snack for use of Planning & Design Section, Construction Section, Maintenance Section, and Administrative Section
10	CALIBRATION OF EQUIPMENTS Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	07/02/2021	07/12/2021	07/22/2021	07/30/2021	GOP	115,000.00		115,000.00	Calibration of Equipments of Planning & Design Section and Quality Assurance Section
11	SPARE PARTS AND REPAIR (LABOR) FOR HEAVY EQUIPMENT Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/08/2021	06/28/2021	07/06/2021	07/15/2021	GOP	696,500.00	696,500.00		Purchase of Various SPARE PARTS AND REPAIR (LABOR) FOR HEAVY EQUIPMENT for use of Maintenance Section
12	SPARE PARTS AND REPAIR (LABOR) FOR SERVICE VEHICLES Second Quarter Third Quarter Fourth Quarter	DPWH - MPDEO DPWH - MPDEO DPWH - MPDEO DPWH - MPDEO DPWH - MPDEO	NO NO NO NO NO	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	06/08/2021 06/08/2021 09/03/2021 10/08/2021 11/10/2021	06/16/2021 06/28/2021 09/23/2021 10/18/2021 11/22/2021	06/24/2021 07/06/2021 10/04/2021 10/25/2021 11/29/2021	07/02/2021 07/15/2021 10/14/2021 11/03/2021 12/09/2021	GOP GOP GOP GOP GOP	857,020.00 321,350.00 1,035,000.00 403,445.00 443,879.12		857,020.00 321,350.00 1,035,000.00 403,445.00 443,879.12	Purchase of Various SPARE PARTS AND REPAIR (LABOR) FOR SERVICE VEHICLES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, COA Office and Office of the D.E.
13	FUEL (DIESEL, REGULAR, PREMIUM) First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH - MPDEO DPWH - MPDEO DPWH - MPDEO DPWH - MPDEO	NO NO NO NO	Alternative Mode of Procurement Alternative Mode of Procurement Alternative Mode of Procurement Alternative Mode of Procurement	03/22/2021 06/21/2021 09/20/2021 11/22/2021	04/10/2021 07/10/2021 10/09/2021 12/11/2021	04/19/2021 07/19/2021 10/18/2021 12/20/2021	04/28/2021 07/28/2021 10/27/2021 12/29/2021	GOP GOP GOP GOP	750,000.00 750,000.00 750,000.00 750,000.00		750,000.00 750,000.00 750,000.00 750,000.00	Purchase of FUEL (DIESEL, REGULAR, PREMIUM) for use of various vehicles assigned at the Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, COA Office and Office of the D.E.

14	LUBRICANTS												Purchase of Various LUBRICANTS for use of various vehicles assigned at the Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	04/29/2021	05/07/2021	05/12/2021	05/18/2021	GOP	155,046.00	92,496.00	62,550.00	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	10/08/2021	10/18/2021	10/25/2021	11/03/2021	GOP	46,500.00		46,500.00	
		DPWH - MPDEO	NO	Competitive Bidding	10/15/2021	10/25/2021	10/29/2021	11/05/2021	GOP	402,250.00	218,150.00	184,100.00	
15	BASIC MECHANICAL TOOLS AND EQUIPMENT												Purchase of Various BASIC MECHANICAL TOOLS AND EQUIPMENT for use of Maintenance Section
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/08/2021	06/28/2021	07/06/2021	07/15/2021	GOP	338,900.00	338,900.00		
	Fourth Quarter	DPWH - MPDEO	NO	Shopping	12/24/2021	12/28/2021	12/29/2021	12/29/2021	GOP	62,760.00	62,760.00		
16	PERSONAL PROTECTIVE EQUIPMENT/VITAMINS/ MEDICAL SUPPLIES/FIRST AID KIT												Purchase of PERSONAL PROTECTIVE EQUIPMENT/VITAMINS/MEDICAL SUPPLIES/FIRST AID KIT for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/11/2021	09/20/2021	09/27/2021	10/06/2021	GOP	600.00		600.00	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/25/2021	12/13/2021	12/16/2021	12/27/2021	GOP	3,847.50		3,847.50	
		DPWH - MPDEO	NO	Shopping	12/24/2021	12/28/2021	12/29/2021	12/29/2021	GOP	25,110.00		25,110.00	
17	FIRE PROTECTION (Fire Extinguisher, Refill)												Purchase of FIRE PROTECTION (Fire Extinguisher, Refill) for use of MPDEO
	Fourth Quarter	DPWH - MPDEO	NO	Shopping	12/17/2021	12/21/2021	12/24/2021	12/27/2021	GOP	91,900.00		91,900.00	
18	EQUIPMENT (Wheel Loader & Dump Truck)												Purchase of Wheel Loader and Dumptruck for use of Maintenance Section
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	08/06/2021	08/25/2021	08/27/2021	09/06/2021	GOP	7,900,000.00		7,900,000.00	
19	RELIEF ITEMS												Purchase of Relief Items for use in the Celebration of 18 Day Campaign to End Violence against Women FY 2021 Activity
	Fourth Quarter	DPWH - MPDEO	NO	Shopping	12/17/2021	12/21/2021	12/24/2021	12/27/2021	GOP	61,110.00		61,110.00	
	GRANDTOTAL									22,443,903.42			

Submitted by:


ERMINE A. SAMIDAN
 Engineer II

Head, Procurement Unit

Date: 01-24-22

Recommended Approval by:


JANET A. VALENCERINA
 Chief, Administrative Section
 BAC Chairman

Date: _____

APPROVED BY:


JANUARIO S. GARDE
 District Engineer


Date: _____

**Department of Public Works and Highways
Mountain Province First District Engineering Office
Bontoc, Mountain Province**


UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End- User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
					Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NONE												
	xxxxxx												
Total										-			


Submitted by:


ERVINE A. SAMIDAN
Engineer II
Head, Procurement Unit
Date: JANUARY 24, 2022

Recommended Approval by:


JANET A. VALENCERINA
Chief - Administrative Section
BAC Chairman
Date: _____

Approved by:


JANITO S. GARDE
District Engineer
Date: _____