

Department of Public Works and Highways Mountain Province First District Engineering Office Bontoc, Mountain Province													
FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS													
Code (PAP)	Procurement Program/Project	PMO/End-User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
					Advt/Posting of IB/REI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1. ASSET PRESERVATION												
	Preventive Maintenance - Secondary Roads												
310102100651000	Baguio-Bontoc Road - K0344+000 - K0345+000, K0349+000 - K0349+247	Public	NO	Competitive Bidding	17-Feb-21	8-Mar-21	18-Mar-21	29-Mar-21	GAA 2021	15,000,000.00		15,000,000.00	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads												
310105100531000	Dantay-Sagada Rd - K0387+260 - K0387+303, K0391+1024 - K0392+000, K0391+630 - K0391+860, K0391+920 - K0391+955, K0392+000 - K0392+025	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	21,560,000.00		21,560,000.00	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads												
	Baguio-Bontoc Rd - K0390+166 - K0390+286, K0390+410 - K0390+550	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	80,000,000.00		80,000,000.00	
	Baguio-Bontoc Rd - K0362+650 - K0362+730	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	50,094,000.00		50,094,000.00	
310108100600000	Dantay - Sagada Rd - K0385+014 - K0385+106, K0385+237 - K0385+335	Public	NO	Competitive Bidding	22-Dec-21	12-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	10,440,000.00		10,440,000.00	
310108100601000	Jct Talubin-Bartig-Natonin-Paracelis-Calacadd Rd - K0384+400 - K0384+445	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	8-Mar-21	18-Mar-21	GAA 2021	5,000,000.00		5,000,000.00	
310108100602000	Mt Prov - Cagayan via Tabuk-Enrile Rd - K0396+944 - K0396+967, K0398+850 - K0398+920, K0402+665 - K0402+739	Public	NO	Competitive Bidding	28-Dec-20	19-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	8,870,000.00		8,870,000.00	
	Mt Prov - Cagayan via Tabuk-Enrile Rd - K0404+800 - K0404+950, K0404+960 - K0405+060	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	100,000,000.00		100,000,000.00	
	Mt Prov - Cagayan via Tabuk-Enrile Rd - K0417+400 - K0417+750	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	100,000,000.00		100,000,000.00	
	Mt Prov - Cagayan via Tabuk-Enrile Rd - K0417+750 - K0418+050	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	100,000,000.00		100,000,000.00	
	Mt Prov - Cagayan via Tabuk-Enrile Rd - K0418+050 - K0418+300	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	100,000,000.00		100,000,000.00	
	Mt Prov - Cagayan via Tabuk-Enrile Rd - K0418+300 - K0418+600	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	100,000,000.00		100,000,000.00	
	Mt Prov - Cagayan via Tabuk-Enrile Rd - K0419+100 - K0419+450	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	100,000,000.00		100,000,000.00	
	Mt Prov - Ilocos Sur via Tue Rd - K0387+(-081) - K0387+200	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	100,000,000.00		100,000,000.00	
310108100603000	Mt Prov - Ilocos Sur via Tue Rd - K0388+165 - K0388+192, K0391+900 - K0392+020, K0392+160 - K0392+260	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	8-Mar-21	18-Mar-21	GAA 2021	15,000,000.00		15,000,000.00	
310108100604000	Mt Prov - Ilocos Sur via Tue Rd - K0389+350 - K0389+460, K0389+950 - K0390+120	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	100,000,000.00		100,000,000.00	
310108100604000	Mt Prov - Ilocos Sur via Tue Rd - K0389+400 - K0389+490, K0389+905 - K0389+1015, K0400+010 - K0400+035, K0400+234 - K0400+301	Public	NO	Competitive Bidding	26-Dec-20	18-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	18,510,000.00		18,510,000.00	
	Mt Prov - Ilocos Sur via Tue Rd - K0389+600 - K0389+900	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	100,000,000.00		100,000,000.00	
310108100605000	Mt Province - N Vizcaya Rd - K0363+360 - K0363+376, K0363+580 - K0363+596, K0364+126 - K0364+158, K0364+207 - K0364+223, K0366+400 - K0366+434, K0371+051 - K0371+091, K0377+014 - K0377+032, K0381+115 - K0381+155	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	10,460,000.00		10,460,000.00	

Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads													
310109100627000	Jct Talubin-Barlig-Natonin-Paracelis-Calacadd Rd - K0377+(-624) - K0377+(-534), K0378+523 - K0378+647, K0379+748 - K0379+768, K0380+505 - K0380+530, K0380+935 - K0380+975, K0384+104 - K0384+140, K0385+370 - K0385+420	Public	NO	Competitive Bidding	5-Jan-21	25-Jan-21	4-Feb-21	14-Feb-21	GAA 2021	28,520,000.00		28,520,000.00	
310109100628000	Mt Prov - Ilocos Sur via Kayan Road - K0392+520 - K0392+540, K0393+660 - K0393+685	Public	NO	Competitive Bidding	5-Jan-21	25-Jan-21	4-Feb-21	14-Feb-21	GAA 2021	2,890,000.00		2,890,000.00	
Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads													
310111100278000	Baguio-Bontoc Rd - K0361+406, K0362+515, K0363+443, K0363+538, K0369+087, K0369+588	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	7,602,000.00		7,602,000.00	
310111100279000	Baguio-Bontoc Rd - K0376+750, K0378+905, K0381+667, K0389+290	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	5,300,000.00		5,300,000.00	
310111100280000	Dantay-Sagada Rd - K0385+(-053), K0385+(-275), K0386+103, K0387+026	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	13-Feb-21	23-Feb-21	GAA 2021	3,800,000.00		3,800,000.00	
310111100281000	Mt Province - N Vizcaya Rd - K0380+918, K0383+261, K0383+461	Public	NO	Competitive Bidding	5-Jan-21	25-Jan-21	4-Feb-21	14-Feb-21	GAA 2021	7,101,000.00		7,101,000.00	
Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads													
310112100246000	Mt Prov - Ilocos Sur via Kayan Rd - K0398+433	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	8-Mar-21	18-Mar-21	GAA 2021	2,444,000.00		2,444,000.00	
2. NETWORK DEVELOPMENT													
Construction of By-Pass and Diversion Roads													
	Chico Karayan Bridge-Lanao-Tiklik Bypass Road, Package C, Mountain Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	60,000,000.00		60,000,000.00	
Construction of Missing Links/ New Roads													
310205100668000	Besao-Tubo(via Tamboan) Road, Mountain Province	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	20,000,000.00		20,000,000.00	
310205100669000	Sagada-Besao-Quirino (via Laylaya) Road, Mountain Province	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	18-Feb-21	1-Mar-21	GAA 2021	50,000,000.00		50,000,000.00	
3. BRIDGE PROGRAM													
Rehabilitation/ Major Repair of Permanent Bridges													
310304100722000	Ab-ab Br. (B00921LZ) along Mt Province - N Vizcaya Rd	Public	NO	Competitive Bidding	5-Feb-21	26-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	2,500,000.00		2,500,000.00	
310304100723000	Agodong Br. (B04295LZ) along Mt Prov - Cagayan via Tabuk-Enrile Rd	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	3,000,000.00		3,000,000.00	
310304100724000	Amlosong Br. (B02981LZ) along Baguio - Bontoc Rd	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	18-Feb-21	28-Feb-21	GAA 2021	3,500,000.00		3,500,000.00	
310304100725000	Balitian Br. (B02982LZ) along Baguio - Bontoc Rd	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	2,500,000.00		2,500,000.00	
310304100726000	Cabunagan Br. (B00938LZ) along Mt Prov - Ilocos Sur via Kayan Rd	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	2,000,000.00		2,000,000.00	
310304100727000	Caluttit Br. (B04613LZ) along Mt Prov - Cagayan via Tabuk-Enrile Rd	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	2,000,000.00		2,000,000.00	
310304100728000	Corocoro Br. 2 (B00931LZ) along Mt Prov - Cagayan via Tabuk-Enrile Rd	Public	NO	Competitive Bidding	26-Dec-20	18-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	2,500,000.00		2,500,000.00	
310304100729000	Lagangeo Br. 1 (B00925LZ) along Mt Prov - Cagayan via Tabuk-Enrile Rd	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	2,500,000.00		2,500,000.00	
310304100730000	Losong Br. (B04292LZ) along Mt Prov - Ilocos Sur via Kayan Rd	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	18-Feb-21	28-Feb-21	GAA 2021	5,000,000.00		5,000,000.00	
310304100731000	Malitap Br. (B02980LZ) along Baguio - Bontoc Rd	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	18-Feb-21	28-Feb-21	GAA 2021	3,000,000.00		3,000,000.00	
310304100732000	Pingad Br. (B03267LZ) along Baguio - Bontoc Rd	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	2,000,000.00		2,000,000.00	
310304100733000	Quisop Br. (B00936LZ) along Mt Prov - Ilocos Sur via Tue Rd	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	2,000,000.00		2,000,000.00	
310304100734000	Talubin Br. (B00922LZ) along Mt Province - N Vizcaya Rd	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	2,000,000.00		2,000,000.00	

1. Flood Management Program													
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems													
320101104605000	Construction of Flood Control, Chag-chag, Bontoc Ili, Sta. 33+666 - Sta. 33+814, Bontoc, Mountain Province	Public	YES	Competitive Bidding	29-Oct-19	18-Nov-19	1-Oct-20	20-Oct-20	GAA 2021	1,000,000.00		1,000,000.00	
320101104606000	Construction of Flood Control, Pang-pang, Samoki, Sta. 28+000 - Sta. 28+142.5, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	30-Oct-20	9-Nov-20	GAA 2021	1,700,000.00		1,700,000.00	
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
320101104238000	Construction of Agkuyu - Chico River Flood Control; Sta. 30+720 - Sta. 31+260 (L.S.), Sta. 30+710 - Sta. 30+770 (R.S.), Barangay Samoki, Bontoc, Mountain Province	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	13-Feb-21	23-Feb-21	GAA 2021	50,000,000.00		50,000,000.00	
320102104239000	Construction of Ato Flood Control; Sta. 31+360 - Sta. 31+440 (L.S.) along Chico River, Bontoc, Mountain Province	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	13-Feb-21	23-Feb-21	GAA 2021	15,000,000.00		15,000,000.00	
320102104240000	Construction of Chaksu Flood Control; Sta. 30+580 - Sta. 30+840 (L.S.) along Chico River, Bontoc, Mountain Province	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	36,000,000.00		36,000,000.00	
320102104241000	Construction of Chico River Flood Control Tamog-O Section At Sitio Tamog-O in Barangay Monamon Norte, Bauko, Mountain Province	Public	NO	Competitive Bidding	21-Dec-20	12-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	40,000,000.00		40,000,000.00	
320102101192000	Construction of Flood Control Structure along Chico River, Sta. 23+150 - Sta. 23+280, Sta. 23+320 - Sta. 23+390, Tocuan, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	8-Jan-20	27-Jan-20	30-Oct-20	10-Nov-20	GAA 2021	1,530,000.00		1,530,000.00	
320102101194000	Construction of Flood Control Structure, Sta. 28+850 - Sta. 29+130, Chico Karayan Br - Lagangeo Section, Poblacion, Bontoc, Mt. Province	Public	Yes	Competitive Bidding	22-Jan-20	18-Feb-20	30-Oct-20	10-Nov-20	GAA 2021	8,800,000.00		8,800,000.00	
	Construction of Magatley Flood Control; Sta. 67+225 - Sta. 67+900 (R.S.) along Chico River, Bauko, Mountain Province	Public	NO	Competitive Bidding	26-Dec-21	22-Jan-21	1-Feb-21	11-Feb-21	GAA 2021	73,257,000.00		73,257,000.00	
320101106552000	Construction of Flood Control Structure along Chico River (Phase 2), Sitio Tamog-o, Barangay Monamon Norte, Bauko, Mountain Province	Public	NO	Competitive Bidding	28-Jan-21	16-Feb-21	26-Feb-21	8-Mar-21	GAA 2021	5,000,000.00		5,000,000.00	
1. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)													
300203101509000	Balili-Suyo-Sagada Road leading to Sagada Caves, Rice Terraces, and Water Falls, Bontoc and Sagada, Mountain Province	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	18-Feb-21	1-Mar-21	GAA 2021	10,000,000.00		10,000,000.00	
300203101059000	Bontoc-Mainit-Sagada Road leading to Guina-ang Rice Terraces, Mainit Hotsprings, Bomod-ok Falls, Mountain Province	Public	YES	Competitive Bidding	5-Jun-20	23-Jun-20	15-Sep-20	28-Sep-20	GAA 2021	3,000,000.00		3,000,000.00	
300203101510000	Bontoc-Mainit-Sagada Road leading to Guina-ang Rice Terraces, Mainit Hotsprings, Bomod-ok Falls, Mountain Province, Package II	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	13-Feb-21	23-Feb-21	GAA 2021	41,073,000.00		41,073,000.00	
300203101151000	Guinzadan-Cagubatan-Balili (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Bauko and Tadian, Mt. Province	Public	Yes	Competitive Bidding	14-Oct-19	14-Nov-19	30-Oct-20	10-Nov-20	GAA 2021	1,000,000.00		1,000,000.00	
300203101511000	Guinzadan-Cagubatan-Balili (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Bauko and Tadian, Mt. Province, Package II	Public	NO	Competitive Bidding	21-Dec-20	12-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300203101512000	Maba-ay - Abatan Road leading to various tourism sites, Maba-ay - Abatan, Bauko, Mt. Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	10,000,000.00		10,000,000.00	
300203101513000	Sabangan-Sagada Road leading to Poblacion Sagada, Sumaguing Cave, Hanging Coffins, Bomod-ok Falls, Bokong Falls, Marcos Cave, Mountain Province	Public	NO	Competitive Bidding	22-Dec-20	12-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300203101514000	Tadian-Sagada via Besao leading to Tirad Pass View, Fidelisan Falls, Sumaguing Cave, Balangagan Cave, Ayyuweng di Lambak ed Tadian Festival, Kiltepan Sunrise, Besao Sunset Hanging Coffins, Echo Valley, Tadian, Mountain Province	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	13-Feb-21	23-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	

2. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)													
300204100821000	Abatan-Bagnen Road, in support of Agribusiness, Coffee, Food Processing and Tourism Industries, Bauko, Mountain Province	Public	NO	Competitive Bidding	21-Dec-20	12-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100822000	Asdan-Kadso-Masapa Road connecting Asdan and Kadso to the Mt. Province-Ilocos Sur National Road supporting Heirloom Rice, Banana Chips, Coffee and other Industries, Kayan West, Tadian, Mountain Province	Public	NO	Competitive Bidding	21-Dec-20	12-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100823000	Banaao-Lenga-Cadadanan-Am-am Road connecting Banaao, Lenga & Cadad-anan, Tadian, Mountain Province	Public	NO	Competitive Bidding	5-Jan-21	25-Jan-21	4-Feb-21	14-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100824000	Bato-Cuba-Balicanao-Pua-Mankingao Road connecting Bato and Mankingao in support of Food/Vegetable Processing and Coffee Industries, Brgy. Sadsadan and Brgy. Monamon Sur, Bauko, Mountain Province	Public	NO	Competitive Bidding	21-Dec-20	12-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100825000	Bila-Bagnen Oriente Road in support of Agribusiness, Coffee, and Food Processing Industries, Bauko, Mountain Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100654000	Bunga-Gayang-Palina Road connecting Bunga and Gayang to Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Coffee, Banana Chips and other Industries, Bunga, Tadian, Mountain Province	Public	Yes	Competitive Bidding	14-Oct-19	13-Nov-19	30-Oct-20	10-Nov-20	GAA 2021	1,000,000.00		1,000,000.00	
300204100826000	Bunga-Gayang-Palina Road connecting Bunga and Gayang to Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Coffee, Banana Chips and other Industries, Bunga, Tadian, Mountain Province, Package II	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	8-Mar-21	18-Mar-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100827000	Lacbab-en-Magiyad Road in support of Coffee, Food Processing, and Heirloom Rice Industries, Bauko, Mountain Province	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100828000	Lubon-Bilig Road connecting Lubon and Bilig to Tadian-Besao-Sagada Provincial Road in support of Heirloom Rice, Coffee and Muscovado Processing and other Food Processing Industries, Lubon, Tadian, Mountain Province	Public	NO	Competitive Bidding	21-Dec-20	12-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100829000	Lukib-Naigawa-Tamog-o-Suyo-Panas Road in support of Agribusiness Industry, Bauko, Mountain Province	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	13-Feb-21	23-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100830000	Masla-Duagan Road in support of Sugarcane, Coffee, Food Processing and Furniture Industries, Tadian, Mountain Province	Public	NO	Competitive Bidding	12-Dec-20	30-Dec-20	29-Jan-21	10-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100831000	Nacawang-Mabalite Road connecting Barangays Batayan and Mabalite in support of Sugarcane, Coffee, Corn, Mango, and Furniture Industries, Tadian, Mountain Province	Public	NO	Competitive Bidding	12-Dec-20	30-Dec-20	29-Jan-21	10-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100832000	Poblacion, Sagada-Aguid Road in support of Coffee, Weaving, Food Processing and Tourism Industries, Sagada, Mountain Province	Public	NO	Competitive Bidding	12-Dec-20	30-Dec-20	29-Jan-21	10-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300204100833000	Tapapan-Pagang Road connecting Pagang and the Provincial Road in support of Food/Vegetable Processing, Dairy and Coffee Industries, Barangay Tapapan, Bauko, Mountain Province	Public	NO	Competitive Bidding	28-Jan-21	16-Feb-21	26-Feb-21	8-Mar-21	GAA 2021	10,000,000.00		10,000,000.00	
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects													
Buildings And Other Structures													
Multipurpose / Facilities													
300103203238000	Construction of Multi-Purpose Building (Municipal Training Center), Abatan, Bauko, Mountain Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	6,000,000.00		6,000,000.00	
Local Roads and Bridges													
Local Roads													
300116202702000	Construction/ Rehabilitation/ Improvement of Local Road, Brgy. Ankileng, Sagada, Mountain Province	Public	YES	Competitive Bidding	5-Jun-20	23-Jun-20	30-Oct-20	10-Nov-20	GAA 2021	7,700,000.00		7,700,000.00	

300116202703000	Construction/ Rehabilitation/ Improvement of Local Road, Brgy. Lacmaan and Gueday, Besao, Mountain Province	Public	YES	Competitive Bidding	16-Mar-20	20-May-20	30-Oct-20	10-Nov-20	GAA 2021	11,550,000.00		11,550,000.00	
300116202704000	Construction/ Rehabilitation/ Improvement of Local Road, Brgy. Lagawa and Banao, Bauko, Mountain Province	Public	YES	Competitive Bidding	16-Mar-20	20-May-20	30-Oct-20	10-Nov-20	GAA 2021	7,700,000.00		7,700,000.00	
Local Bridges													
300118200246000	Construction/ Rehabilitation/ Improvement of Various Footbridges, Brgy. Betwagan, Sadanga, Mountain Province	Public	YES	Competitive Bidding	9-Jun-20	26-Jun-20	30-Oct-20	10-Nov-20	GAA 2021	12,450,000.00		12,450,000.00	
Water Management Facilities													
Water Supply													
300120200227000	Construction/ Rehabilitation/ Improvement of Waterworks, Brgy. Bontoc Ili, Poblacion and Caluttit, Bontoc, Mountain Province	Public	NO	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	7,700,000.00		7,700,000.00	
LOCAL INFRASTRUCTURE PROGRAM													
Buildings And Other Structures													
Multipurpose / Facilities													
300104219928000	Construction (Completion) of Multi - Purpose Building, Pingad, Sabangan, Mt Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	2,000,000.00		2,000,000.00	
300104219918000	Construction of Multi-Purpose Building , Alab, Bontoc, Mt Province	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	2,000,000.00		2,000,000.00	
300104219919000	Construction of Multi-Purpose Building, Banaao, Tadian, Mt Province	Public	NO	Competitive Bidding	28-Dec-20	19-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219920000	Construction of Multi-Purpose Building, Bantey, Tadian, Mt Province	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	18-Feb-21	1-Mar-21	GAA 2021	2,000,000.00		2,000,000.00	
300104219921000	Construction of Multi-Purpose Building, Bebe, Bauko, Mt Province	Public	NO	Competitive Bidding	28-Dec-20	19-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219922000	Construction of Multi-Purpose Building, Besao West, Besao, Mt Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	3,000,000.00		3,000,000.00	
300104219923000	Construction of Multi-Purpose Building, Bila, Bauko, Mt Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	2,500,000.00		2,500,000.00	
300104219924000	Construction of Multi-Purpose Building, Kilong, Sagada, Mt Province	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	8-Mar-21	18-Mar-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219925000	Construction of Multi-Purpose Building, Mabaay, Bauko, Mt Province	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	18-Feb-21	1-Mar-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219926000	Construction of Multi-Purpose Building, Mabalite, Tadian, Mt Province	Public	NO	Competitive Bidding	28-Dec-20	19-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219927000	Construction of Multi-Purpose Building, Otucan Sur, Bauko, Mt Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	2,000,000.00		2,000,000.00	
300104219930000	Construction of Multi-Purpose Building, Poblacion, Sagada, Mt Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219931000	Construction of Multi-Purpose Building, Tocucan, Bontoc, Mt Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	3,000,000.00		3,000,000.00	
300104219932000	Construction/ Improvement of Multi-Purpose Building Guinzadan Norte, Bauko, Mt Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	4,000,000.00		4,000,000.00	
300104219933000	Construction/ Improvement of Multi-Purpose Building, Lubon, Tadian, Mt Province	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	2,000,000.00		2,000,000.00	
300104219929000	Construction of Multi-Purpose Building, Poblacion, Bontoc, Mt Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	3,000,000.00		3,000,000.00	
300104219934000	Construction of Multi-Purpose Building, Barangay Caluttit, Bontoc, Mt Province	Public	NO	Competitive Bidding	18-Feb-21	8-Mar-21	18-Mar-21	29-Mar-21	GAA 2021	5,000,000.00		5,000,000.00	

	Flood Control and Drainage												
	Flood Control Structures / Facilities												
300107201041000	Construction of flood control, Payag-eo, Suyo, Sagada, Mt Province	Public	NO	Competitive Bidding	5-Jan-21	25-Jan-21	4-Feb-21	14-Feb-21	GAA 2021	3,000,000.00		3,000,000.00	
	Local Roads and Bridges												
	Local Roads												
300117208168000	Construction/Improvement/Rehabilitation of Local Road, Bauko, Mt Province	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	13-Feb-21	23-Feb-21	GAA 2021	5,000,000.00		5,000,000.00	
300117208172000	Construction/ Improvement/ Rehabilitation of Local Road, Bayo, Bontoc, Mt Province	Public	NO	Competitive Bidding	5-Jan-21	25-Jan-21	4-Feb-21	14-Feb-21	GAA 2021	5,000,000.00		5,000,000.00	
300117208173000	Construction/ Improvement/ Rehabilitation of Local Road, Bunayan, Sabangan, Mt Province	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	18-Feb-21	1-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	
300117208174000	Construction/ Improvement/ Rehabilitation of Local Road, Gueday, Besao, Mt Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	4,000,000.00		4,000,000.00	
300117208175000	Construction/ Improvement/ Rehabilitation of Local Road, Maligcong, Bontoc, Mt Province	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	8-Mar-21	18-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	
300117208176000	Construction/ Improvement/ Rehabilitation of Local Road, Monamon Sur, Bauko, Mt Province	Public	NO	Competitive Bidding	28-Dec-20	19-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	5,000,000.00		5,000,000.00	
300117208169000	Construction/ Improvement/ Rehabilitation of Local Road, Mount Data, Bauko, Mt Province	Public	NO	Competitive Bidding	16-Jan-21	3-Feb-21	13-Feb-21	23-Feb-21	GAA 2021	5,000,000.00		5,000,000.00	
300117208177000	Construction/ Improvement/ Rehabilitation of Local Road, Nacagang, Sagada, Mt Province	Public	NO	Competitive Bidding	21-Jan-21	8-Feb-21	18-Feb-21	1-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	
300117205767000	Construction/ Rehabilitation/ Improvement of Bila-Otucan Local Road, Bauko, Mountain Province	Public	YES	Competitive Bidding	16-Mar-20	20-May-20	30-Oct-20	10-Nov-20	GAA 2021	11,550,000.00		11,550,000.00	
300117205766000	Construction/ Rehabilitation/ Improvement of Local Road Salin-Balicanao Section, Sadsadan, Bauko, Mountain Province	Public	YES	Competitive Bidding	16-Mar-20	20-May-20	30-Oct-20	10-Nov-20	GAA 2021	15,400,000.00		15,400,000.00	
300117208171000	Construction/Improvement of Sagada - Besao Provincial Road, Besao, Mountain Province	Public	NO	Competitive Bidding	22-Dec-20	12-Jan-21	29-Jan-21	10-Feb-21	GAA 2021	10,000,000.00		10,000,000.00	
300117208170000	Construction/Improvement/Rehabilitation of Local Road, Sadit, Sadanga, Mountain Province	Public	NO	Competitive Bidding	5-Feb-21	23-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	6,000,000.00		6,000,000.00	
300117208178000	Improvement of Dacudac Road, Tadian, Mountain Province	Public	NO	Competitive Bidding	28-Jan-21	16-Feb-21	26-Feb-21	8-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	
300117208179000	Improvement of Sagada - Payeo Provincial Road, Besao, Mountain Province	Public	NO	Competitive Bidding	8-Feb-21	26-Feb-21	8-Mar-21	18-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	
	Local Bridges												
300119200447000	Construction of Footbridge, Can-eo, Bontoc, Mt Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	2,500,000.00		2,500,000.00	
	Water Management Facilities												
	Water Supply												
300121200583000	Construction of Waterworks Phase I, Mainit and Guina-ang, Bontoc, Mountain Province	Public	YES	Competitive Bidding	5-Jun-20	23-Jun-20	30-Oct-20	10-Nov-20	GAA 2021	5,775,000.00		5,775,000.00	
300121201053000	Construction of Waterworks, Betwagan, Sadanga, Mt Province	Public	NO	Competitive Bidding	22-Feb-21	15-Mar-21	25-Mar-21	5-Apr-21	GAA 2021	1,500,000.00		1,500,000.00	
300121201054000	Construction of Waterworks, Sinto, Bauko, Mt Province	Public	NO	Competitive Bidding	17-Feb-21	8-Mar-21	18-Mar-21	29-Mar-21	GAA 2021	3,000,000.00		3,000,000.00	
Total										2,020,776,000.00			

Submitted by:

CYRIL D. VALENCERINA
Engineer III
Head, Procurement Unit
Date: _____

Recommended Approval by:

FRANKLIN M. CABUYEN
Chief - Quality Assurance Section
BAC Chairman
Date: _____

Approved by:

JANUARIO S. GARDE
District Engineer
Date: _____



DPWH-MOUNTAIN PROVINCE DISTRICT ENGINEERING OFFICE

Final Annual Procurement Plan for CY 2021 (Goods and Services)

CODE (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (brief description of Project)
					Advertisement/ Cost of IB/RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	OFFICE SUPPLIES												
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	3,441,745.50	570,601.50	2,871,144.00	Purchase of Various Office Supplies for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	1,864,325.50	570,601.50	1,293,724.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	2,942,789.50	570,601.50	2,372,188.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	2,857,034.50	570,601.50	2,286,433.00	
2	JANITORIAL SUPPLIES												
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	129,062.00	24,300.00	104,762.00	Purchase of Various Janitorial Supplies for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	603,623.00	24,300.00	579,323.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	109,162.00	24,300.00	84,862.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	93,011.00		93,011.00	
3	COMPUTER/PHOTOCOPIER/SUPPLIES & CONSUMABLES												
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	1,569,220.83		1,569,220.83	Purchase of Various COMPUTER/PHOTOCOPIER/PLOTTER SUPPLIES & CONSUMABLES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	834,980.00		834,980.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	1,128,000.00		1,128,000.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	1,292,279.17		1,292,279.17	
4	I.T. EQUIPMENT												
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	1,978,819.00	670,750.00	1,308,069.00	Purchase of Various I.T. EQUIPMENT for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	1,686,818.00		1,686,818.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	1,999,267.00	670,750.00	1,328,517.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	964,418.00		964,418.00	
5	ELECTRICAL SUPPLIES												
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	79,810.00		79,810.00	Purchase of Various ELECTRICAL SUPPLIES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	75,225.00		75,225.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	30,625.00		30,625.00	

6	OFFICE EQUIPMENT/FACILITIES/ FURNITURES												
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	492,126.00		492,126.00	Purchase of Various OFFICE EQUIPMENT/FACILITIES/ FURNITURES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	299,811.00		299,811.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	219,512.00		219,512.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	273,696.00		273,696.00	
7	LABORATORY EQUIPMENT/FURNITURES												Purchase of Various LABORATORY EQUIPMENT/FURNITURES for use of Quality Assurance Section
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	1,000.00		1,000.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	154,950.01		154,950.01	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	15,150.00		15,150.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	1,000.00		1,000.00	
8	SURVEY EQUIPMENT												Purchase of Various SURVEY EQUIPMENT for use of Planning & Design Section,
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	152,550.00		152,550.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	95,820.00		95,820.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	317,045.15		317,045.15	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	48,865.80		48,865.80	
9	MATERIALS AND EQUIPMENT FOR MAINTENANCE ACTIVITIES												Purchase of Various MATERIALS AND EQUIPMENT FOR MAINTENANCE ACTIVITIES for use of Maintenance Section
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	8,692,931.25	8,692,931.25		
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	8,692,931.25	8,692,931.25		
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	8,692,931.25	8,692,931.25		
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	8,692,931.25	8,692,931.25		
10	PROTECTIVE GEARS/RAIN GEARS/UNIFORMS												Purchase of Various PROTECTIVE GEARS/RAIN GEARS for use of Maintenance Section, Planning & Design Section and for GAD
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	770,075.00	770,075.00		
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	827,075.00	770,075.00	57,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	770,075.00	770,075.00		
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	770,075.00	770,075.00		
11	SERVICES (Tarpaulin Printing, Meals & Snack)												Purchase of Tarpaulin (Printing) and Meals & Snack for use of Planning & Design Section, Construction Section, Maintenance Section, and Administrative Section
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	60,116.00		60,116.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	69,350.00		69,350.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	110,116.00		110,116.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	110,116.00		110,116.00	
12	CALIBRATION OF EQUIPMENTS												Calibration of Equipments of Planning & Design Section and Quality Assurance Section
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	350,000.00		350,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding									

13	SPARE PARTS AND REPAIR (LABOR) FOR HEAVY EQUIPMENT												Purchase of Various SPARE PARTS AND REPAIR (LABOR) FOR HEAVY EQUIPMENT for use of Maintenance Section
	Fisrt Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	2,700,000.00	2,700,000.00		
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
14	SPARE PARTS AND REPAIR (LABOR) FOR SERVICE VEHICLES												Purchase of Various SPARE PARTS AND REPAIR (LABOR) FOR SERVICE VEHICLES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, COA Office and Office of the D.E.
	Fisrt Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	2,440,000.00	1,405,000.00	1,035,000.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	835,000.00		835,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	1,035,000.00		1,035,000.00	
15	FUEL (DIESEL, REGULAR, PREMIUM)												Purchase of FUEL (DIESEL, REGULAR, PREMIUM) for use of various vehicles assigned at the Planning & Design Desction, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, COA Office and Office of the D.E.
	Fisrt Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	1,873,000.00	835,500.00	1,037,500.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	1,673,000.00	835,500.00	837,500.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	2,123,000.00	835,500.00	1,287,500.00	
16	LUBRICANTS												Purchase of Various LUBRICANTS for use of various vehicles assigned at the Planning & Design Desction, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, COA Office and Office of the D.E.
	Fisrt Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	335,422.50	188,762.00	146,660.50	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	265,995.00	188,762.00	77,233.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	344,389.50	188,762.00	155,627.50	
17	BASIC MECHANICAL TOOLS AND EQUIPMENT												Purchase of Various BASIC MECHANICAL TOOLS AND EQUIPMENT for use of Maintenance Section
	Fisrt Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	557,905.00	557,905.00		
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	320.00	320.00		
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	320.00	320.00		
18	PERSONAL PROTECTIVE EQUIPMENT/VITAMINS/MEDICAL SUPPLIES/FIRT AID KIT												Purchase of PERONAL PROTECTIVE EQUIPMENT/VITAMINS/MEDICAL SUPPLIES/FIRST AIDE KIT for use of Planning & Design Desction, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Fisrt Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	39,325.00	7,200.00	32,125.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	85,750.00	3,600.00	82,150.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	87,025.00	7,200.00	79,825.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	72,050.00		72,050.00	

19	FIRE PROTECTION (Fire Extinguisher, Refill)												Purchase of FIRE PROTECTION (Fire Extinguisher, Refill) for use of MPFDEO
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	74,000.00		74,000.00	
20	CONSTRUCTION MATERIALS												Purchase of Various CONSTRUCTION MATERIALS for use of Quality Assurance Section and Administrative Section
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	50,000.00		50,000.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	103,300.00		103,300.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	71,522.33		71,522.33	
21	OTHER (Various Materials for use during Emergencies)												Purchase of Various Materials for use during Emergencies under the office of the D.E.
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	12,500.00		12,500.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	12,500.00		12,500.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	12,500.00		12,500.00	
22	NEWS PAPER												Purchase of Local News Paper under the office of the D.E.
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	3,750.00		3,750.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	3,750.00		3,750.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	3,750.00		3,750.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	3,750.00		3,750.00	
GRANDTOTAL										82,771,828.62			

Submitted by:

CYRIL D. VALENCERINA
Engineer III
Head, Procurement Unit

Date: _____

Recommended Approval by:

FRANKLIN S. CABLUYEN
Chief, Quality Assurance Section
BAC Chairman

Date: _____

APPROVED BY:

JANUARIO S. GARDE
District Engineer

Date: _____



CERTIFICATION

This is to CERTIFY that this District Engineering Office has no Consulting Services for FY 2021 since there are no identified projects for FY 2022 that need soil exploration.

This certification is issued to support our Final Annual Procurement Plan (APP) for FY 2021 this 24th of February 2021.


FRANKLIN M. KABLUYEN
Engineer III
BAC Chairman

NOTED BY:


JANUARIO S. GARDE
District Engineer