

Department of Public Works and Highways
Mountain Province First District Engineering Office
 Bontoc, Mountain Province

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS													
Procurement Program/Project	PMO/ End-User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)	
				Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System													
1. ASSET PRESERVATION													
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads													
(P)	Baguio-Bortoc Rd - K0344 + 450 - K0344 + 480, K0373 + 801 - K0373 + 903, K0374 + 024 - K0374 + 044, K0387 + 970 - K0388 + 000	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	15,000,000.00		15,000,000.00	
	Baguio-Bortoc Rd - K0347 + 000 - K0347 + 079	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	15,000,000.00		15,000,000.00	
	Baguio-Bortoc Rd - K0347 + 528 - K0347 + 589	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	10,000,000.00		10,000,000.00	
	Baguio-Bortoc Rd - K0374 + 100 - K0374 + 120	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	10,000,000.00		10,000,000.00	
	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0400 + 540 - K0400 + 665	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	10,000,000.00		10,000,000.00	
	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0402 + 300 - K0402 + 333	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	15,000,000.00		15,000,000.00	
	Mt Prov-Ilocos Sur via Tue Rd - K0388 + 930 - K0388 + 1050	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	11,520,000.00		11,520,000.00	
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads												
	Baguio-Bortoc Rd - K0371 + 037, K0371 + 841	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	4,000,000.00		4,000,000.00	
	Dantay-Sagada Rd - K0396 + 990	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	3,000,000.00		3,000,000.00	
	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0392 + 310, K0392 + 634, K0396 + 513, K0397 + 427, K0398 + 400, K0399 + 080, K0400 + 152 - K0400 + 372	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	20,000,000.00		20,000,000.00	
	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0419 + 087, K0420 + 388, K0420 + 628	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	7,000,000.00		7,000,000.00	
	Mt Prov-Ilocos Sur via Tue Rd - K0418 + 360	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	1,500,000.00		1,500,000.00	
2. NETWORK DEVELOPMENT													
Construction of Missing Links/ New Roads													
	Besao- Tubo (via Tambosan) Road, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	25,000,000.00		25,000,000.00	
	Sagada-Besao-Quirino (via Laylaya) Road, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	50,000,000.00		50,000,000.00	
	Off-Carriageway Improvement - Secondary Roads												
	Baguio-Bortoc Rd - K0351 + 680 - K0351 + 800, K0360 + 908 - K0361 + 015, K0367 + 615 - K0367 + 780, K0367 + 850 - K0367 + 920, K0368 + 150 - K0368 + 250, K0358 + 904 - K0369 + 082	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	22,253,000.00		22,253,000.00	
	Dantay-Sagada Rd - K0393 + 033 - K0393 + 248	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,056,000.00		5,056,000.00	

3. BRIDGE PROGRAM												
Retrofitting/ Strengthening of Permanent Bridges												
Bauko Br. (B00935LZ) along Mt Prov-Ilocos Sur via Tue Rd	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	25,000,000.00			25,000,000.00
Beto Br. (B04612LZ) along Mt Prov-Ilocos Sur via Tue Rd	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	13,000,000.00			13,000,000.00
Calacaban Br. (B04293LZ) along Mt. Prov-Ilocos Sur via Tue Rd	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	12,000,000.00			12,000,000.00
Magkang Br. (B00940LZ) along Jct Talubin-Barlig-Natonin-Paracelis-Calacac Rd	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	25,000,000.00			25,000,000.00
Rehabilitation/ Major Repair of Permanent Bridges												
Anipawailen Br. (B04296LZ) along Mt Prov-Cagayan via Tabuk-Enrile Rd	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	3,000,000.00			3,000,000.00
Balitlan Br. (B02982LZ) along Baguio-Bontoc Rd	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	6,000,000.00			6,000,000.00
Cabunagan Br. 2 (B04952LZ) along Mt Prov-Ilocos Sur via Kavan Rd	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	1,500,000.00			1,500,000.00
Chico Karayan Br. (B00924LZ) along Mt Province-N Vizcaya Rd	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	13,000,000.00			13,000,000.00
Latang Br. (B00926LZ) along Mt Prov-Cagayan via Tabuk-Enrile Rd	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	10,000,000.00			10,000,000.00
Lubo Br. (B00941LZ) along Jct Talubin-Barlig-Natonin-Paracelis Calacac Rd	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00			5,000,000.00
Malanas Br. (B00932LZ) along Mt Prov-Cagayan via Tabuk-Enrile Rd	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	3,000,000.00			3,000,000.00
Sabangan Br. (B04953LZ) along Baguio-Bontoc Rd	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	2,500,000.00			2,500,000.00
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods												
Flood Management Program												
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers												
Construction of Bonon Flood Control Structure, Sta. 31+ 380 - Sta.31+460 (LS) along Talubin River, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	16,000,000.00			16,000,000.00
Construction of Chico-Karayan-Tiktik Flood Control Structure, Sta. 29+000 - Sta. 29+ 760 (LS) along Chico River, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	30,000,000.00			30,000,000.00
Construction of Palinga-ao Flood Control Structure, Sta. 46 + 040 - Sta. 46 + 110 (LS) along Chico River, Sabangan, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00			5,000,000.00
Construction of Tamog-o - Chico River Flood Mitigation Structure, Sta. 67+476 - Sta. 67+512 (L.S.), Barangay Tamog-o, Bauko, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00			5,000,000.00
Construction of Wawang Flood Control Structure, Sta. 32 + 180 - Sta. 32 + 250 (L.S.), Sta. 32 + 184 - Sta. 32 + 264 (R.S.), Sta. 32 + 328 - Sta. 32 + 358 (L.S.), Sta. 32 + 335 - Sta. 32 + 375 (R.S.) along Talubin River, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	25,000,000.00			25,000,000.00
CONVERGENCE AND SPECIAL SUPPORT PROGRAM												
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)												
Baili-Suyo-Sagada Road leading to Sagada Caves, Rice Terraces, and Water Falls, Bontoc and Sagada, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	10,000,000.00			10,000,000.00
Bontoc - Mainit - Sagada Road leading to Guina-ang Rice Terraces, Mainit Hot Springs, Bomod-ok Falls, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	15,000,000.00			15,000,000.00
Guinzadan-Cagubatan-Balili (Mankayan) Road leading to Nogao Mountain and Gawaan Lake, Bauko and Tadian, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	10,000,000.00			10,000,000.00

Maba-ay-Abatan Road leading to various tourism sites, Maba-ay-Abatan, Bauko, Mt. Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	10,000,000.00	10,000,000.00
Sabangan-Sagada Road leading to Poblacion Sagada, Sumaguing Cave, Hanging Coffins, Bomod-ok Falls, Bokong Falls, Marcos Cave, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	10,000,000.00	10,000,000.00
Tadian-Sagada via Besao leading to Tirad Pass View, Fidselan Falls, Sumaguing Cave, Balangagan Cave, Ayyiweng di Lambak ed Tadian Festival, Kilepan Sunrise, Besao Sunset Hanging Coffins, Echo Valley, Tadian, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	22,571,000.00	22,571,000.00
Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)										
Abatan-Bagnen Road, in support of Agribusiness, Coffee, Food Processing and Tourism Industries, Bauko, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00
Asdan-Kadso-Masapa Road connecting Asdan and Kadso to the Mt. Province-Ilocos Sur National Road supporting Heirloom Rice, Banana Chips, Coffee and other Industries, Kayan West, Tadian, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00
Banao-Lenga-Cadadanan-Am-am Road connecting Banao, Lenga and Cadadanan, Tadian, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00
Bato-Cuba-Balicanao-Pua-Mankingao Road connecting Bato and Mankingao in support of Food/Vegetable Processing and Coffee Industries, Brgy. Sadsadan and Brgy. Nonamon Sur, Bauko, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00
Bila-Bagnen Oriente Road in support of Agribusiness, Coffee and Food Processing Industries, Bauko, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00
Bunga-Gayang-Palina Road connecting Bunga and Gayang to Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Coffee, Banana Chips, and other Industries, Bundo, Tadian, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00
Lababen-Magiyad Road in support of Coffee, Food Processing, and Heirloom Rice Industries, Bauko, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00
Lubon-Bilig Road connecting Lubon and Bilig to Tadian-Besao-Sagada Provincial Road in support of Heirloom Rice, Coffee, and Muscovado Processing and other Food Processing Industries, Lubon, Tadian, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00
Lukib-Naigawa-Tamog-o-Suyo-Panas Road in support of Agribusiness Industry, Bauko, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00
Masla-Duagan Road in support of Sugarcane, Coffee, Food Processing and Furniture Industries, Tadian, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00
Nacawang-Mabalite Road connecting Barangays Batayan and Mabalite in support of Sugarcane, Coffee, Corn, Mango and Furniture Industries, Tadian, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00
Poblacion, Sagada-Aguid Road in support of Coffee Weaving, Food Processing and Tourism Industries, Sagada, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00
Tapapan-Pagang Road connecting Pagang and the Provincial road in support of food/vegetable processing, dairy and coffee industries, Barangay Tapapan, Bauko, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-21	3-Nov-21	1-Feb-22	11-Feb-22	FY 2022 GAA	5,000,000.00	5,000,000.00

**DPWH-MOUNTAIN PROVINCE FIRST DISTRICT ENGINEERING OFFICE****Indicative Annual Procurement Plan for CY 2022 (Goods and Services)**

Procurement Project	PNO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief description of Project)
				Advertisement/ Cost of IB/RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
OFFICE SUPPLIES												
	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	1,781,830.47	50,000.00	1,731,830.47	Purchase of Various Office Supplies for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	DPWH - MPFDEO	NO	Competitive Bidding	5/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	1,949,593.47	50,000.00	1,899,593.47	
	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	2,049,618.47	50,000.00	1,999,618.47	
	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	1,949,593.47	50,000.00	1,899,593.47	
JANITORIAL SUPPLIES												
	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	298,146.50	10,000.00	288,146.50	Purchase of Various Janitorial Supplies for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	289,894.50	10,000.00	279,894.50	
	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	319,050.50	10,000.00	309,050.50	
	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	307,500.50	10,000.00	297,500.50	
KITCHEN WARES AND BEDDINGS												
	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	77,250.00		77,250.00	Purchase of Various Kitchen Wares and Beddings for use at the MPFDEO Quarters
	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	3,185,624.50	450,500.00	2,735,124.50	Purchase of Various COMPUTER/PHOTOCOPIER/PLOTTER SUPPLIES & CONSUMABLES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	976,624.50	450,500.00	976,624.50	
	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	3,185,624.50	450,500.00	2,735,124.50	
	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	1,427,124.50	450,500.00	976,624.50	
I.T. EQUIPMENT												
	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	1,316,120.46	312,850.00	1,003,270.46	Purchase of Various I.T. EQUIPMENT for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	1,386,698.46	312,850.00	1,073,848.46	
	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	1,779,766.46	312,850.00	1,466,916.46	
	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	1,761,698.46	312,850.00	1,448,848.46	

ELECTRICAL SUPPLIES/LIGHTING AND FIXTURES AND ACCESSORIES	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	39,664.50		39,664.50	Purchase of Various ELECTRICAL SUPPLIES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	39,664.50		39,664.50	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	39,664.50		39,664.50	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	39,664.50		39,664.50	
OFFICE EQUIPMENT/FACILITIES/ FURNITURES	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	410,888.13		410,888.13	Purchase of Various OFFICE EQUIPMENT/FACILITIES/ FURNITURES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	364,118.13		364,118.13	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	444,888.13		444,888.13	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	360,888.13		360,888.13	
LABORATORY EQUIPMENT/ FURNITURES	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	115,612.00		115,612.00	Purchase of Various LABORATORY EQUIPMENT/FURNITURES for use of Quality Assurance Section
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	115,612.00		115,612.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	115,612.00		115,612.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
SURVEY EQUIPMENT	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	89,400.00		89,400.00	Purchase of Various SURVEY EQUIPMENT for use of Planning & Design Section, Construction Section AND Maintenance Section
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	66,660.00		66,660.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	19,800.00		19,800.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
MATERIALS AND EQUIPMENT FOR MAINTENANCE ACTIVITIES	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	8,373,526.00		8,373,526.00	Purchase of Various MATERIALS AND EQUIPMENT FOR MAINTENANCE ACTIVITIES for use of Maintenance Section
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	8,373,526.00		8,373,526.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	8,373,526.00		8,373,526.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	8,373,526.00		8,373,526.00	
PROTECTIVE GEARS/RAIN GEARS/UNIFORMS	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	1,035,625.00		1,035,625.00	Purchase of Various PROTECTIVE GEARS/RAIN GEARS/UNIFORMS for use of Maintenance Section
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding									

SERVICES (Tarpaulin Printing, Meals & Snack)	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	316,320.00		316,320.00	Purchase of Tarpaulin (Printing) and Meals & Snack for use of Planning & Design Section, Construction Section, Maintenance Section, Administrative Section and the Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	60,000.00		60,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	132,000.00		132,000.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	60,000.00		60,000.00	
PARTS/ACCESSORIES AND REPAIR OF GENERATOR AND AIRCON	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	80,000.00		80,000.00	Purchase of Parts/Accessories and Repair of Generator and Aircon for use at the Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	80,000.00		80,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	80,000.00		80,000.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	80,000.00		80,000.00	
CALIBRATION OF EQUIPMENTS	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	187,500.00		187,500.00	Calibration of Equipments of Planning & Design Section
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
SPARE PARTS AND REPAIR (LABOR) FOR HEAVY EQUIPMENT	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	2,700,000.00	2,700,000.00	2,700,000.00	Purchase of Various SPARE PARTS AND REPAIR (LABOR) FOR HEAVY EQUIPMENT for use of Maintenance Section
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	2,067,500.00	1,405,000.00	1,405,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	622,500.00	622,500.00	622,500.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	662,500.00	662,500.00	662,500.00	
SPARE PARTS AND REPAIR (LABOR) FOR SERVICE VEHICLES	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	1,660,625.00	855,000.00	855,000.00	Purchase of Various SPARE PARTS AND REPAIR (LABOR) FOR SERVICE VEHICLES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	1,710,625.00	855,000.00	855,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	1,710,625.00	855,000.00	855,000.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	1,710,125.00	855,000.00	855,000.00	
FUEL (DIESEL, REGULAR, PREMIUM)	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	805,625.00	855,000.00	855,000.00	Purchase of FUEL (DIESEL, REGULAR, PREMIUM) for use of various vehicles assigned at the Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	855,625.00	855,000.00	855,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	855,625.00	855,000.00	855,000.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	855,125.00	855,000.00	855,000.00	
LUBRICANTS	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	377,717.00	224,462.00	224,462.00	Purchase of Various LUBRICANTS for use of various vehicles assigned at the Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	377,717.00	224,462.00	224,462.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	377,717.00	224,462.00	224,462.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	377,717.00	224,462.00	224,462.00	

BASIC MECHANICAL TOOLS AND EQUIPMENT	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/4/2022	4/25/2022	GOP	279,952.00	279,952.00	279,952.00	Purchase of Various BASIC MECHANICAL TOOLS AND EQUIPMENT for use of Maintenance Section
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	279,952.00	279,952.00	279,952.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	279,952.00	279,952.00	279,952.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	279,952.00	279,952.00	279,952.00	
PERSONAL PROTECTIVE EQUIPMENT/VITAMINS/MEDICAL SUPPLIES/FIRST AID KIT	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	112,799.59	112,799.59	112,799.59	Purchase of PERSONAL PROTECTIVE EQUIPMENT/VITAMINS/MEDICAL SUPPLIES/FIRST AID KIT for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, CCA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	132,399.59	132,399.59	132,399.59	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	114,099.59	114,099.59	114,099.59	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	114,099.59	114,099.59	114,099.59	
FIRE PROTECTION (Fire Extinguisher, Refill)	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	92,000.00	92,000.00	92,000.00	Purchase of FIRE PROTECTION (Fire Extinguisher, Refill) for use of MPFDEO
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	10,000.00	10,000.00	10,000.00	Purchase of Various CONSTRUCTION MATERIALS for use of Administrative Section
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	15,000.00	15,000.00	15,000.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	10,000.00	10,000.00	10,000.00	
VARIOUS MATERIALS USE DURING EMERGENCIES	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/15/2022	12/5/2022	12/16/2022	12/26/2022	GOP	15,000.00	15,000.00	15,000.00	Purchase of Various Materials for use during Emergencies under the office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/15/2022	4/4/2022	4/14/2022	4/25/2022	GOP	50,000.00	50,000.00	50,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/14/2022	7/4/2022	7/15/2022	7/25/2022	GOP	50,000.00	50,000.00	50,000.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/13/2022	10/3/2022	10/14/2022	10/24/2022	GOP	50,000.00	50,000.00	50,000.00	




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**MOUNTAIN PROVINCE FIRST
DISTRICT ENGINEERING OFFICE**
CORDILLERA ADMINISTRATIVE REGION
Bontoc, Mountain Province

CERTIFICATION


This is to CERTIFY that this District Engineering Office has no Consulting Services for FY 2022 since there are no identified projects yet FY 2023 that need soil exploration.

This certification is issued to support our Indicative Annual Procurement Plan (APP) for FY 2022 this 21st of September 2021.



CYRIL D. VALENCERINA
Engineer III
Head – Procurement Unit

NOTED BY:



JANUARIO S. GARDE
District Engineer