

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NATIONAL CAPITAL REGION**  
2<sup>ND</sup> St., Port Area, Manila


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

Contract ID No.	Contract Name	PMO IU End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv.	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21O00001	Laguna Lake Highway Extension (Phase 1), Muntinlupa City	Construction Division	YES	Public Bidding	9/28/20 to 10/04/20	10/19/20	01/11/21	01/13/21	NEP 2021	120,000,000.00		120,000,000.00	Construction of Missing Links/New Roads
21O00002	Laguna Lake Highway Extension (Phase 2), Muntinlupa City	Construction Division	YES	Public Bidding	9/28/20 to 10/04/20	10/19/20	01/11/21	01/13/21	NEP 2021	120,000,000.00		120,000,000.00	Construction of Missing Links/New Roads

33  
31

18-5


38/284



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NATIONAL CAPITAL REGION  
2<sup>ND</sup> St., Port Area, Manila**

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21O00003	Construction of Flood Control Structure along Alabang River and Laguna de Bay, Sta. 0+195 and Sta. 0+000 – B to Sta. 0+080 – B, Barangay Alabang/Cupang Muntinlupa City	Construction Division	YES	Public Bidding	9/28/20 to 10/04/20	10/19/20	01/11/21	01/13/21	NEP 2021	110,000,000.00	110,000,000.00	Construction of Flood Control Structure
21O00004	Construction of Flood Control Structure along Magdaong Creek and Laguna de Bay, Sta. 0+000 to Sta. 0+195 and Sta. 0+000 – B to Sta. 0+080 – B, Barangay Tunasan/Poblacion, Muntinlupa City	Construction Division	YES	Public Bidding	9/28/20 to 10/04/20	10/19/20	01/11/21	01/13/21	NEP 2021	115,000,000.00	115,000,000.00	Construction of Flood Control Structure
21O00005	Construction of Building, Correction for Institute for Women, Muntinlupa City	Construction Division	YES	Public Bidding	9/28/20 to 10/04/20	10/19/20	01/11/21	01/13/21	NEP 2021	92,244,000.00	92,244,000.00	Construction of Building




**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NATIONAL CAPITAL REGION  
2<sup>ND</sup> St., Port Area, Manila**

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21O00006	Construction of Flood Control – Protection Dike along Muzon River, Malabon-Navotas-Obando Section, Phase II	Construction Division	YES	Public Bidding	9/28/20 to 10/04/20	10/19/20	01/11/21	01/13/21	NEP 2021	7,700,000.00		7,700,000.00	Construction of Flood Control – Protection Dike
21O00007	Construction of Multi-Purpose Facilities, Navotas Polytechnic College, Navotas	Construction Division	YES	Public Bidding	9/28/20 to 10/04/20	10/19/20	01/11/21	01/13/21	NEP 2021	190,000,000.00		190,000,000.00	Construction of Multi-Purpose Facilities
21O00008	Marcos Highway to J.P. Rizal By-Pass Road, Marikina City	Construction Division	YES	Public Bidding	9/28/20 to 10/04/20	10/19/20	01/11/21	01/13/21	NEP 2021	58,605,000.00		58,605,000.00	Construction of By-Pass and Diversion Roads
21O00009	Marcos Highway to J.P. Rizal By-Pass Road, Marikina City	Construction Division	YES	Public Bidding	9/28/20 to 10/04/20	10/19/20	01/11/21	01/13/21	NEP 2021	30,624,000.00		30,624,000.00	Construction of By-Pass and Diversion Roads






**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NATIONAL CAPITAL REGION**

2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**


21O00010	Construction of Multi-Purpose Building (Amang Rodriguez Memorial Medical Center), Marikina City	Construction Division	YES	Public Bidding	9/28/20 to 10/04/20	10/19/20	01/11/21	01/13/21	NEP 2021	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
21O00011	Construction of Road Dike on Purefoods Access Road, Marikina	Construction Division	YES	Public Bidding	10/05/20 to 10/12/12	10/26/20	1/12/21	1/14/21	NEP 2021	116,000,000.00		116,000,000.00	Construction of Road Dike
21O00012	Laguna Lake Highway Extension (Phase 1), Taguig City	Construction Division	YES	Public Bidding	10/05/20 to 10/12/12	10/26/20	1/12/21	1/14/21	NEP 2021	120,000,000.00		120,000,000.00	Construction of Missing Links/New Roads
21O00013	Laguna Lake Highway Extension (Phase 1), Taguig City	Construction Division	YES	Public Bidding	10/05/20 to 10/12/12	10/26/20	1/12/21	1/14/21	NEP 2021	120,000,000.00		120,000,000.00	Construction of Missing Links/New Roads



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NATIONAL CAPITAL REGION**  
2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21O00014	Construction/Improvement of Special Action Force Headquarters Building Phase I, Camp Bagong Diwa, Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/05/20 to 10/12/12	10/26/20	1/12/21	1/14/21	NEP 2021	17,201,000.00		17,201,000.00	Construction/Improvement of Building
21O00015	Construction (Completion) of Multi-Purpose Building & Site Development at Lakeshore, Brgy. Lower Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/05/20 to 10/12/12	10/26/20	1/12/21	1/14/21	NEP 2021	195,500,000.00		195,500,000.00	Construction (Completion) of Multi-Purpose Building
21O00016	Construction/Completion of Multi-Purpose Building (Pink Building), Brgy. Western Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/05/20 to 10/12/12	10/26/20	1/12/21	1/14/21	NEP 2021	153,000,000.00		153,000,000.00	Construction/Completion of Multi-Purpose Building
21O00017	Construction and Site Development of Multi-Purpose Baseball Stadium, Brgy. Ususan, Taguig City	Construction Division	YES	Public Bidding	10/05/20 to 10/12/12	10/26/20	1/12/21	1/14/21	NEP 2021	255,000,000.00		255,000,000.00	Construction and Site Development of Multi-Purpose Baseball Stadium




**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

20O00018	Construction of Multipurpose Building PNPSAF Camp Bagong Diwa, Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/05/20 to 10/12/12	10/26/20	1/12/21	1/14/21	NEP 2021	47,800,000.00		47,800,000.00	Construction of Multipurpose Building
21O00019	Construction of Cayetano Sports Complex, Brgy. Bagumbayan, Taguig City	Construction Division	YES	Public Bidding	10/05/20 to 10/12/12	10/26/20	1/12/21	1/14/21	NEP 2021	212,500,000.00		212,500,000.00	Construction of Sports Complex
21O00020	Construction of Multi-Purpose Building and Facilities, Brgy. Calzada Tipas, Taguig City	Construction Division	YES	Public Bidding	10/05/20 to 10/12/12	10/26/20	1/12/21	1/14/21	NEP 2021	127,500,000.00		127,500,000.00	Construction of Multi-Purpose Building and Facilities
20O00021	Construction of Multi-Purpose Building and Integrated Transport Terminal with Park Facility, Brgy. Central Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/12/20 to 10/19/20	11/02/20	1/13/21	1/15/21	NEP 2021	297,500,000.00		297,500,000.00	Construction of Multi-Purpose Building and Integrated Transport Terminal with Park Facility





**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21O00022	Construction of Multi-Purpose Building and Site Development at Camp Bagong Diwa, Brgy. Central Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/12/20 to 10/19/20	11/02/20	1/13/21	1/15/21	NEP 2021	170,000,000.00		170,000,000.00	Construction of Multi-Purpose Building and Site Development
21O00023	Construction of Multi-Purpose Building and Site Development at TCU Compound, Brgy. Central Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/12/20 to 10/19/20	11/02/20	1/13/21	1/15/21	NEP 2021	204,000,000.00		204,000,000.00	Construction of Multi-Purpose Building and Site Development
21O00024	Construction of Multi-Purpose Building and Site Development at TCU, Brgy. Central Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/12/20 to 10/19/20	11/02/20	1/13/21	1/15/21	NEP 2021	170,000,000.00		170,000,000.00	Construction of Multi-Purpose Building and Site Development
21O00025	Construction of Multi-Purpose Sports Facilities and Site Development, Brgy. Lower Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/12/20 to 10/19/20	11/02/20	1/13/21	1/15/21	NEP 2021	212,500,000.00		212,500,000.00	Construction of Multi-Purpose Sports Facilities and Site Development




**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21000026	Construction of Multi-Purpose Sports Stadium and Site Development, Brgy. Lower Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/12/20 to 10/19/20	11/02/20	1/13/21	1/15/21	NEP 2021	204,680,000.00	204,680,000.00	Construction of Multi-Purpose Sports Stadium and Site Development
21000027	Construction of Taguig City Parola, Brgy. Napindan, Taguig City	Construction Division	YES	Public Bidding	10/12/20 to 10/19/20	11/02/20	1/13/21	1/15/21	NEP 2021	272,000,000.00	272,000,000.00	Construction of Parola
21000028	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Sta. Ana, Taguig City	Construction Division	YES	Public Bidding	10/12/20 to 10/19/20	11/02/20	1/13/21	1/15/21	NEP 2021	170,000,000.00	170,000,000.00	Construction of Slope Protection and Linear Parks
21000029	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Tuktukan, Taguig City	Construction Division	YES	Public Bidding	10/12/20 to 10/19/20	11/02/20	1/13/21	1/15/21	NEP 2021	170,000,000.00	170,000,000.00	Construction of Slope Protection and Linear Parks





**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**


21O00030	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Ususan, Taguig City	Construction Division	YES	Public Bidding	10/12/20 to 10/19/20	11/02/20	1/13/21	1/15/21	NEP 2021	170,000,000.00		170,000,000.00	Construction of Slope Protection and Linear Parks
21O00031	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Wawa, Taguig City	Construction Division	YES	Public Bidding	10/19/20 to 10/26/20	11/07/20	1/18/21	1/20/21	NEP 2021	170,000,000.00		170,000,000.00	Construction of Slope Protection and Linear Parks
21O00032	Construction of 2-Lane Roads along Laguna Lake Highway (C6 Road), Brgy. Lower Bicutan to Brgy. Napindan, Taguig City	Construction Division	YES	Public Bidding	10/19/20 to 10/26/20	11/07/20	1/18/21	1/20/21	NEP 2021	181,900,000.00		181,900,000.00	Construction of 2-Lane Roads
21O00033	Construction of Connecting Road from Cayetano Blvd. via Ruhale Road, Brgy. Ususan to Brgy. Calzada, Tipas, Taguig City	Construction Division	YES	Public Bidding	10/19/20 to 10/26/20	11/07/20	1/18/21	1/20/21	NEP 2021	138,550,000.00		138,550,000.00	Construction of Connecting Road



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21O00034	Construction of Elevated Multi-Purpose Park along Laguna Lake Highway (C6 Road) Brgy. Lower Bicutan and Brgy. Hagonoy, Taguig City	Construction Division	YES	Public Bidding	10/19/20 to 10/26/20	11/07/20	1/18/21	1/20/21	NEP 2021	102,000,000.00	102,000,000.00	Construction of Elevated Multi-Purpose Park
21O00035	Construction of Interchange along C5 Road Via Cuasay Street, Taguig City	Construction Division	YES	Public Bidding	10/19/20 to 10/26/20	11/07/20	1/18/21	1/20/21	NEP 2021	85,425,000.00	85,425,000.00	Construction of Interchange
21O00036	Fort Bonifacio - Nichols Field Rd - K0012+(-821) - K0012+(-281)	Construction Division	YES	Public Bidding	10/19/20 to 10/26/20	11/07/20	1/18/21	1/20/21	NEP 2021	79,915,000.00	79,915,000.00	
21O00037	Construction of Revetment Wall of Baclaran Channel (Phase 5), Parañaque City	Construction Division	YES	Public Bidding	10/19/20 to 10/26/20	11/07/20	1/18/21	1/20/21	NEP 2021	200,000,000.00	200,000,000.00	Construction of Revetment Wall




**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21000038	Multi-National / C-5 Intersection Underpass Project, Parañaque City	Construction Division	YES	Public Bidding	10/19/20 to 10/26/20	11/07/20	1/18/21	1/20/21	NEP 2021	55,941,000.00		55,941,000.00	Roads
21000039	Construction of ALERT Multi-Purpose Building, Brgy. Malinta, Valenzuela City	Construction Division	YES	Public Bidding	10/19/20 to 10/26/20	11/07/20	1/18/21	1/20/21	NEP 2021	90,950,000.00		90,950,000.00	Construction of Multi-Purpose Building
21000040	Construction of New VALPOLY Campus, Brgy. Parada, Valenzuela City	Construction Division	YES	Public Bidding	10/26/20 to 11/02/20	11/16/20	1/19/21	1/21/21	NEP 2021	371,960,000.00		371,960,000.00	Construction of Campus
21000041	Construction of Pamantasan ng Lungsod ng Valenzuela Annex Building (Phase 2), Brgy. Malinta, Valenzuela City	Construction Division	YES	Public Bidding	10/26/20 to 11/02/20	11/16/20	1/19/21	1/21/21	NEP 2021	93,500,000.00		93,500,000.00	Construction of Building






**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**


21O00042	Construction of Pamantasan ng Lungsod ng Valenzuela Satellite Building (Phase 2), Brgy. Malinta, Valenzuela City	Construction Division	YES	Public Bidding	10/26/20 to 11/02/20	11/16/20	1/19/21	1/21/21	NEP 2021	87,040,000.00	87,040,000.00	Construction of Building
21O00043	Construction of Moriones Police Station 2 Building, Tondo, Manila	Construction Division	YES	Public Bidding	10/26/20 to 11/02/20	11/16/20	1/19/21	1/21/21	NEP 2021	21,000,000.00	21,000,000.00	Construction of Building
21O00044	Upgrading of San Andres Pumping Station, Manila	Construction Division	YES	Public Bidding	10/26/20 to 11/02/20	11/16/20	1/19/21	1/21/21	NEP 2021	200,000,000.00	200,000,000.00	Upgrading of Pumping Station
21O00045	Upgrading of Escolta Pumping Station, Manila	Construction Division	YES	Public Bidding	10/26/20 to 11/02/20	11/16/20	1/19/21	1/21/21	NEP 2021	200,000,000.00	200,000,000.00	Upgrading of Pumping Station



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21O00046	Assistant Road leading to Tandang Sora Station, Quezon City	Construction Division	YES	Public Bidding	10/26/20 to 11/02/20	11/16/20	1/19/21	1/21/21	NEP 2021	12,670,000.00		12,670,000.00	Construction of Roads
21O00047	Bahay Toro Ave., leading to Tandang Sora Station, Quezon City	Construction Division	YES	Public Bidding	10/26/20 to 11/02/20	11/16/20	1/19/21	1/21/21	NEP 2021	16,453,000.00		16,453,000.00	Construction of Roads
21O00048	Candido leading to Quirino Highway Station, Quezon City	Construction Division	YES	Public Bidding	10/26/20 to 11/02/20	11/16/20	1/19/21	1/21/21	NEP 2021	13,390,000.00		13,390,000.00	Construction of Roads
21O00049	Don Julio Gregorio St., leading to Quirino Highway Station, Quezon City	Construction Division	YES	Public Bidding	10/26/20 to 11/02/20	11/16/20	1/19/21	1/21/21	NEP 2021	15,450,000.00		15,450,000.00	Construction of Roads




**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21O00050	General Ave. leading to Tandang Sora Station, Quezon City	Construction Division	YES	Public Bidding	11/02/20 to 11/08/20	11/21/20	1/20/21	1/22/21	NEP 2021	10,880,000.00		10,880,000.00	Construction of Roads
21O00051	J.P. Ramoy St. leading to Quirino Highway Station, Quezon City	Construction Division	YES	Public Bidding	11/02/20 to 11/08/20	11/21/20	1/20/21	1/22/21	NEP 2021	10,880,000.00		10,880,000.00	Construction of Roads
21O00052	King Christopher St. leading to Quirino Highway Station, Quezon City	Construction Division	YES	Public Bidding	11/02/20 to 11/08/20	11/21/20	1/20/21	1/22/21	NEP 2021	12,670,000.00		12,670,000.00	Construction of Roads
21O00053	Old Sauyo leading to Quirino Highway Station, Quezon City	Construction Division	YES	Public Bidding	11/02/20 to 11/08/20	11/21/20	1/20/21	1/22/21	NEP 2021	12,670,000.00		12,670,000.00	Construction of Roads





**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**


21O00054	Road 20 leading to Tandang Sora Station, Quezon City	Construction Division	YES	Public Bidding	11/02/20 to 11/08/20	11/21/20	1/20/21	1/22/21	NEP 2021	16,440,000.00		16,440,000.00	Construction of Roads
21O00055	Sto. Rosario leading to East Valenzuela Station, Quezon City	Construction Division	YES	Public Bidding	11/02/20 to 11/08/20	11/21/20	1/20/21	1/22/21	NEP 2021	10,210,000.00		10,210,000.00	Construction of Roads
21O00056	Construction of New Building UP Diliman (Institute of Islamic Studies Complex), Diliman, Quezon City	Construction Division	YES	Public Bidding	11/02/20 to 11/08/20	11/21/20	1/20/21	1/22/21	NEP 2021	100,000,000.00		100,000,000.00	Construction of Building
21O00057	Construction of UP Diliman College of Letters (CAL) Building, Quezon City	Construction Division	YES	Public Bidding	11/02/20 to 11/08/20	11/21/20	1/20/21	1/22/21	NEP 2021	200,000,000.00		200,000,000.00	Construction of Building



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21O00058	Construction (Completion) of Multi-Purpose Building (Senior Cirtizen Building), Quezon City	Construction Division	YES	Public Bidding	11/02/20 to 11/08/20	11/21/20	1/20/21	1/22/21	NEP 2021	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
21O00059	Rehabilitation of Manila Police Station District Headquarters, Ermita, Manila	Construction Division	YES	Public Bidding	11/02/20 to 11/08/20	11/21/20	1/20/21	1/22/21	NEP 2021	5,000,000.00		5,000,000.00	Rehabilitation of Headquarters
21O00060	Construction of Ballistic Testing Facility Inside NHQCL Compound, Camp Bgen. Rafael T. Crame, Quezon City	Construction Division	YES	Public Bidding	11/09/20 to 11/16/20	11/28/20	01/25/21	01/27/21	NEP 2021	30,000,000.00		30,000,000.00	Construction of Ballistic Testing Facility
21O00061	Construction of Police Commissioned Officers Dormitory Building, Camp Bgen. Rafael T. Crame, Quezon City	Construction Division	YES	Public Bidding	11/09/20 to 11/16/20	11/28/20	01/25/21	01/27/21	NEP 2021	100,000,000.00		100,000,000.00	Construction of Building




**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21O00062	Construction of Police Commissioned Officers Quarters Building, Camp Bgen. Rafael T. Crame, Quezon City	Construction Division	YES	Public Bidding	11/09/20 to 11/16/20	11/28/20	01/25/21	01/27/21	NEP 2021	100,000,000.00		100,000,000.00	Construction of Building
21O00063	Construction of National Security Council Building, V. Luna Avenue, Quezon City	Construction Division	YES	Public Bidding	11/09/20 to 11/16/20	11/28/20	01/25/21	01/27/21	NEP 2021	50,000,000.00		50,000,000.00	Construction of Building
21O00064	Construction of New City Prosecutor's Building, City Hall Compound, Diliman, Quezon City	Construction Division	YES	Public Bidding	11/09/20 to 11/16/20	11/28/20	01/25/21	01/27/21	NEP 2021	150,000,000.00		150,000,000.00	Construction of Building
21O00065	Construction of 7-Storey Office Building of Intelligence Service Armed Forces of the Philippines (ISAFP), Camp Emilio Aguinaldo, Quezon City	Construction Division	YES	Public Bidding	11/09/20 to 11/16/20	11/28/20	01/25/21	01/27/21	NEP 2021	108,000,000.00		108,000,000.00	Construction of Building






**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**


21000066	Construction of Cooperative Development Authority Building Phase 1, Brgy. Immaculate Conception, Cubao, Quezon City	Construction Division	YES	Public Bidding	11/09/20 to 11/16/20	11/28/20	01/25/21	01/27/21	NEP 2021	190,000,000.00		190,000,000.00	Construction of Building
21000067	Construction of 9th Post Engineer Detachment Building with Motor Pool, Fort Andres Bonifacio, Taguig City	Construction Division	YES	Public Bidding	11/09/20 to 11/16/20	11/28/20	01/25/21	01/27/21	NEP 2021	105,000,000.00		105,000,000.00	Construction of Building
21000068	Construction of HHSG PA Administration Building - Phase 1 with Parking and Ground Development, Fort Andres Bonifacio, Taguig City	Construction Division	YES	Public Bidding	11/09/20 to 11/16/20	11/28/20	01/25/21	01/27/21	NEP 2021	150,500,000.00		150,500,000.00	Construction of Building
21000069	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City	Construction Division	YES	Public Bidding	11/09/20 to 11/16/20	11/28/20	01/25/21	01/27/21	NEP 2021	130,000,000.00		130,000,000.00	Construction of Building



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21O00070	Construction of Multi-Purpose Building PNPSAF Camp Bagong Diwa, Bicutan Taguig City	Construction Division	YES	Public Bidding	11/16/20 to 11/23/20	12/05/20	01/26/20	01/28/20	NEP 2021	35,000,000.00		35,000,000.00	Construction of Building
21O00071	Construction of NCRPO Quartering Building "A", Camp Bagong Diwa, Bicutan, Taguig City	Construction Division	YES	Public Bidding	11/16/20 to 11/23/20	12/05/20	01/26/20	01/28/20	NEP 2021	108,411,000.00		108,411,000.00	Construction of Building
21O00072	Construction of General Santos Avenue, Brgy. Lower Bicutan to Brgy. Central Bicutan, Taguig City	Construction Division	YES	Public Bidding	11/16/20 to 11/23/20	12/05/20	01/26/20	01/28/20	NEP 2021	135,150,000.00		135,150,000.00	Construction of Roads
21O00073	Widening of General Santos Avenue, Brgy. Lower Bicutan to Brgy. Central Bicutan, Taguig City	Construction Division	YES	Public Bidding	11/16/20 to 11/23/20	12/05/20	01/26/20	01/28/20	NEP 2021	204,850,000.00		204,850,000.00	Widening of Roads




**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21O00074	Construction of Las Piñas General Hospital and Satellite Trauma Center Building, Brgy. Pulanglupa 1, Las Piñas City	Construction Division	YES	Public Bidding	11/16/20 to 11/23/20	12/05/20	01/26/20	01/28/20	NEP 2021	500,000,000.00		500,000,000.00	Construction of Hospital and Satellite Trauma Center Building
21O00075	Construction of Multi-Purpose Building, Brgy. Malinta, Valenzuela City	Construction Division	YES	Public Bidding	11/16/20 to 11/23/20	12/05/20	01/26/20	01/28/20	NEP 2021	180,000,000.00		180,000,000.00	Construction of Building
21O00076	Construction of New VALPOLY Campus, Brgy. Parada, Valenzuela City	Construction Division	YES	Public Bidding	11/16/20 to 11/23/20	12/05/20	01/26/20	01/28/20	NEP 2021	412,600,000.00		412,600,000.00	Construction of Building
21O00077	Construction of Pamantasan ng Lungsod ng Valenzuela Annex Building (Phase 2), Brgy. Malinta, Valenzuela City	Construction Division	YES	Public Bidding	11/16/20 to 11/23/20	12/05/20	01/26/20	01/28/20	NEP 2021	102,000,000.00		102,000,000.00	Construction of Building






**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
 2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

21O00078	Construction of Valenzuela Center for Academic Excellence, Malinta, Valenzuela City	Construction Division	YES	Public Bidding	11/16/20 to 11/23/20	12/05/20	01/26/20	01/28/20	NEP 2021	205,400,000.00		205,400,000.00	Construction of Building
21O00079	Improvement of Bus Lanes along EDSA and other Major Thoroughfares in National Capital Region	Construction Division	YES	Public Bidding	11/16/20 to 11/23/20	12/05/20	01/26/20	01/28/20	NEP 2021	600,000,000.00		600,000,000.00	Improvement of Bus Lanes
21O00080	Construction of Bike Lanes within Greater Manila Area and Neighboring Cities/Provinces'	Construction Division	YES	Public Bidding	11/16/20 to 11/23/20	12/05/20	01/26/20	01/28/20	NEP 2021	400,000,000.00		400,000,000.00	Construction of Bike Lanes
21O00081	Rehabilitation / Upgrading of Concrete Pavement and Drainage along Campanula St. Uranus Ext., and Jupiter St., Brgy. Bahay Toro, QC.	Construction Division	YES	Public Bidding	11/16/20 to 11/23/20	12/05/20	01/26/20	01/28/20	NEP 2021	15,750,000.00		15,750,000.00	Rehabilitation / Upgrading of Concrete Pavement and Drainage



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**NATIONAL CAPITAL REGION**  
2<sup>ND</sup> St., Port Area, Manila

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

Prepared by:

  
**LIBERATO L. REQUIOMA, JR.**  
Head, BAC Secretariat

Recommended by:

  
**REYNALDO V. ROSARIO**  
Chief, Maintenance Division  
BAC Chairman

Approved by:

  
**ADOR G. CANLAS, CESO IV**  
Regional Director 