

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Improvement of Brgy. Apitong Covered Court, Boac, Marinduque	Construction Section	Public Bidding	03/01 - 08/2018	03/20/2018	04/10/2018	04/19/2018	GAA 2018	3,000,000.00	–	3,000,000.00	Construction of Multi-purpose Building
	Construction of a Multi-purpose Building, Barangay Binuga, Boac, Marinduque	Construction Section	Public Bidding	03/01 - 08/2018	03/20/2018	04/10/2018	04/19/2018	GAA 2018	5,000,000.00	–	5,000,000.00	Rehabilitation of Multi-purpose Building
	Concreting of 1 km. Maranlig to Bangwayin road, Barangay Maranlig, Torrijos, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	5,000,000.00	–	5,000,000.00	Construction of Concrete Road
	Concreting of 1 km. Maranlig to Nangka road, Barangay Maranlig, Torrijos, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	5,000,000.00	–	5,000,000.00	Construction of Concrete Road
	Concreting of 1 km. Sibuyao to Sitio Dando road at Sitio Danao, Barangay Sibuyao, Torrijos, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	5,000,000.00	–	5,000,000.00	Construction of Concrete Road
	Concreting of 1.1 km. Makawayan to Purok Star. Ana road, Barangay Makawayan, Torrijos, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	5,500,000.00	–	5,500,000.00	Construction of Concrete Road
	Concreting of 1.2 km. Makawayan to Purok Postal road, Barangay Makawayan, Torrijos, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	6,000,000.00	–	6,000,000.00	Construction of Concrete Road
	Concreting of 1.5 km. Makawayan to Gumamela road, Barangay Makawayan, Torrijos, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	7,500,000.00	–	7,500,000.00	Construction of Concrete Road
	Concreting of Brgy. Mahinhin, Boac, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	4,000,000.00	–	4,000,000.00	Construction of Concrete Road
	Concreting of Brgy. Mainit-Balagasan, Boac, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	6,000,000.00	–	6,000,000.00	Construction of Concrete Road
	Construction of Road, Brgy. Bangbangan, Boac, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	2,000,000.00	–	2,000,000.00	Construction of Concrete Road
							Sub-Total:		54,000,000.00		54,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief Description of Project)
	Concreting of Brgy. Silangan Road, Mogpog, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	4,000,000.00	–	4,000,000.00	Construction of Concrete Road
	Construction/Concreting of Brgy. Argao Pathway (Sitio Talaso-Tabia), Mogpog, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	1,000,000.00	–	1,000,000.00	Construction of Concrete Road
	Construction of Road (Concreting), Brgy. Silangan, Mogpog, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	1,500,000.00	–	1,500,000.00	Construction of Concrete Road
	Concreting of Brgy. Guisian-Balanacan Road, Mogpog, Marinduque	Construction Section	Public Bidding	03/02 - 09/2018	03/22/2018	04/11/2018	04/20/2018	GAA 2018	6,000,000.00	–	6,000,000.00	Construction of Concrete Road
	Concreting of 2 km. Malibago-Masillig road, Barangay Malibago, Torrijos, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	10,000,000.00	–	10,000,000.00	Construction of Concrete Road
	Concreting of 3 km. Malibago-Sinambahan road, Barangay Malibago, Torrijos, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	15,000,000.00	–	15,000,000.00	Construction of Concrete Road
	Concreting of 2 km. Bayanan to Sampalukan road, Barangay Marlangga, Torrijos, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	10,000,000.00	–	10,000,000.00	Construction of Concrete Road
	Concreting of 500 m. Road from Purok 7 to Pulang Lupa road, Barangay Marlangga, Torrijos, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	2,500,000.00	–	2,500,000.00	Construction of Concrete Road
	Concreting of 300 m. Bayanan to Mabuhay road, Barangay Matuyatuya, Torrijos, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	1,500,000.00	–	1,500,000.00	Construction of Concrete Road
	Concreting of 500 m. Matuyatuya to Manuhay road, Barangay Matuyatuya, Torrijos, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	2,500,000.00	–	2,500,000.00	Construction of Concrete Road
	Concreting of 300 m. road to White Beach, Barangay Poctoy, Torrijos, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	3,000,000.00	–	3,000,000.00	Construction of Concrete Road
								Sub-Total:	57,000,000.00		57,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Brgy. Antipolo-Calong Road, Gasan, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	6,000,000.00	–	6,000,000.00	Construction of Concrete Road
	Concreting of Brgy. Bachao-Ilaya Road, Gasan, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	3,000,000.00	–	3,000,000.00	Construction of Concrete Road
	Construction of Multi-Purpose Building, Brgy. II, Gasan, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	2,000,000.00	–	2,000,000.00	Construction of Multi-purpose Building
	Concreting of Brgy. Libtangin MPB, Gasan, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	4,000,000.00	–	4,000,000.00	Construction of Multi-purpose Building
	Construction of Evacuation Center of Brgy. Matandang Gasan, Gasan, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	3,000,000.00	–	3,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building (Multi-purpose Hall and Evacuation Center), Brgy. Libtangin, Gasan, Marinduque	Construction Section	Public Bidding	03/06 - 13/2018	03/26/2018	04/16/2018	04/25/2018	GAA 2018	5,000,000.00	–	5,000,000.00	Construction of Multi-purpose Building
	Concreting of Brgy. Mangiliol Flood Control, Gasan, Marinduque	Construction Section	Public Bidding	03/09 - 16/2018	03/28/2018	04/17/2018	04/26/2018	GAA 2018	2,000,000.00	–	2,000,000.00	Construction of Flood Mitigation Structure
	Construction of Brgy. Duyay Flood Control, Boac, Marinduque	Construction Section	Public Bidding	03/09 - 16/2018	03/28/2018	04/17/2018	04/26/2018	GAA 2018	3,000,000.00	–	3,000,000.00	Construction of Flood Mitigation Structure
	Construction of Brgy. Laylay Flood Control, Boac, Marinduque	Construction Section	Public Bidding	03/09 - 16/2018	03/28/2018	04/17/2018	04/26/2018	GAA 2018	4,000,000.00	–	4,000,000.00	Construction of Flood Mitigation Structure
	Concreting of 2.5 km. Bangwayin-Pakaskasan road, Barangay Bangwayin, Torrijos, Marinduque	Construction Section	Public Bidding	03/09 - 16/2018	03/28/2018	04/17/2018	04/26/2018	GAA 2018	12,500,000.00	–	12,500,000.00	Construction of Concrete Road
	Concreting of 1.5 km. Pakaskasan-Bangwayin road, Barangay Pakaskasan, Torrijos, Marinduque	Construction Section	Public Bidding	03/09 - 16/2018	03/28/2018	04/17/2018	04/26/2018	GAA 2018	7,500,000.00	–	7,500,000.00	Construction of Concrete Road
	Concreting of 2 km. Malinao to Purok Mirasol road, Barangay Malinao, Torrijos, Marinduque	Construction Section	Public Bidding	03/09 - 16/2018	03/28/2018	04/17/2018	04/26/2018	GAA 2018	10,000,000.00	–	10,000,000.00	Construction of Concrete Road
							Sub-Total:		62,000,000.00		62,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of 700 m. Mabuhay-Duongan road, Barangay Mabuhay, Torrijos, Marinduque	Construction Section	Public Bidding	03/09 - 16/2018	03/28/2018	04/17/2018	04/26/2018	GAA 2018	3,500,000.00	-	3,500,000.00	Construction of Concrete Road
	Concreting of Road (Purok 6 to Tabing Ilog) Barangay Cagpo, Torrijos, Marinduque	Construction Section	Public Bidding	03/09 - 16/2018	03/28/2018	04/17/2018	04/26/2018	GAA 2018	3,500,000.00	-	3,500,000.00	Construction of Concrete Road
	Concreting of Brgy. Bahi Road, Gasan, Marinduque	Construction Section	Public Bidding	03/09 - 16/2018	03/28/2018	04/17/2018	04/26/2018	GAA 2018	3,000,000.00	-	3,000,000.00	Construction of Concrete Road
	Concreting of Brgy. Cabugao-Tapuyan Road, Gasan, Marinduque	Construction Section	Public Bidding	03/09 - 16/2018	03/28/2018	04/17/2018	04/26/2018	GAA 2018	6,000,000.00	-	6,000,000.00	Construction of Concrete Road
	Concreting of Brgy. Matandang Gasan Road, Gasan, Marinduque	Construction Section	Public Bidding	03/09 - 16/2018	03/28/2018	04/17/2018	04/26/2018	GAA 2018	3,000,000.00	-	3,000,000.00	Construction of Concrete Road
	Concreting of 3 km. Bayakbakin to Payanas road, Barangay Payanas, Torrijos, Marinduque	Construction Section	Public Bidding	03/13 - 20/2018	04/02/2018	04/23/2018	05/02/2018	GAA 2018	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
	Concreting of 100 m. Payanas to Sitio Kailugan, Barangay Payanas, Torrijos, Marinduque	Construction Section	Public Bidding	03/13 - 20/2018	04/02/2018	04/23/2018	05/02/2018	GAA 2018	500,000.00	-	500,000.00	Construction of Concrete Road
	Concreting of Brgy. Masiga Road, Gasan, Marinduque	Construction Section	Public Bidding	03/13 - 20/2018	04/02/2018	04/23/2018	05/02/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
	Concreting of Brgy. Tabionan Road, Gasan, Marinduque	Construction Section	Public Bidding	03/13 - 20/2018	04/02/2018	04/23/2018	05/02/2018	GAA 2018	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
	Concreting of Brgy. Tiguan Road, Gasan, Marinduque	Construction Section	Public Bidding	03/13 - 20/2018	04/02/2018	04/23/2018	05/02/2018	GAA 2018	3,000,000.00	-	3,000,000.00	Construction of Concrete Road
	Construction of Multi-purpose Building, Brgy. Bognuyan, Gasan, Marinduque	Construction Section	Public Bidding	03/13 - 20/2018	04/02/2018	04/23/2018	05/02/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Multi-purpose Building
							Sub-Total:		46,500,000.00		46,500,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief Description of Project)
	Concreting of Brgy. Bognuyan National High School, Gasan, Marinduque	Construction Section	Public Bidding	03/13 - 20/2018	04/02/2018	04/23/2018	05/02/2018	GAA 2018	5,000,000.00		5,000,000.00	Construction of School Building
	Construction of Multi-purpose Building (Covered Court) Brgy. Bognuyan, Gasan, Marinduque	Construction Section	Public Bidding	03/13 - 20/2018	04/02/2018	04/23/2018	05/02/2018	GAA 2018	5,000,000.00	-	5,000,000.00	Construction of Multi-purpose Building
	Construction of Brgy. Bantay Flood Control, Boac, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	5,000,000.00	-	5,000,000.00	Construction of Flood Mitigation Structure
	Construction of Brgy. Ogbac Flood Control, Boac, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	4,000,000.00	-	4,000,000.00	Construction of Flood Mitigation Structure
	Concreting of 900 m. Dampulan-Maulawin road, Barangay Dampulan, Torrijos, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	4,500,000.00	-	4,500,000.00	Construction of Concrete Road
	Concreting of 1.5 km. Malamig-Ilaya road, Barangay Tigwi, Torrijos, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
	Concreting of 1,865 m. Dampulan-Mabilog road, Barangay Dampulan, Torrijos, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	9,325,000.00	-	9,325,000.00	Construction of Concrete Road
	Concreting of 1.8 km. Kay Duke-Albon road, Barangay Kay Duke, Torrijos, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	9,000,000.00	-	9,000,000.00	Construction of Concrete Road
	Concreting of 800 m. Kay Bulik-Makuyasi road, Barangay Kay Duke, Torrijos, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	4,000,000.00	-	4,000,000.00	Construction of Concrete Road
	Concreting of 200 m. Bonliw-Ibaba road, Barangay Bonliw, Torrijos, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Bagtingon (Nabaid) Road, Buenavista, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Libas & Barangay (Lumbangan), Buenavista, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
							Sub-Total:		58,325,000.00		58,325,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief Description of Project)
	Concreting of Road, Barangay Sanggulong-Bagacay Road, Buenavista, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Tungib Proper to Sitio Biga Road, Buenavista, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Yook Proper - Banabang Malaki Road, Buenavista, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	6,000,000.00	-	6,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Yook Proper - Sitio Banabang Munti Road, Buenavista, Marinduque	Construction Section	Public Bidding	03/15 - 22/2018	04/03/2018	04/23/2018	05/02/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
	Preventive Maintenance of Dr. Damian Reyes Road (Boac Side) Asphalt Overlay with correction, K0006+000 - K0007+409, K0007+424 - K0011+043	Construction Section	Public Bidding	03/17 - 23/2018	04/05/2018	04/26/2018	05/04/2018	GAA 2018	68,000,000.00	-	68,000,000.00	Preventive Maintenance of Road
	Preventive Maintenance of Mogpog-Balanacan Port Road (Asphalt Overlay with correction), K0008+(-181) - K0008+(-147), K0010+196 - K0011+000, K0011+400 - K0013+000	Construction Section	Public Bidding	03/17 - 23/2018	04/05/2018	04/26/2018	05/04/2018	GAA 2018	25,000,000.00	-	25,000,000.00	Preventive Maintenance of Road
	Concreting of 1.5 km. Tibyayong-Aplaya road, Barangay Buangan, Torrijos, Marinduque	Construction Section	Public Bidding	03/17 - 23/2018	04/05/2018	04/26/2018	05/04/2018	GAA 2018	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
	Concreting of 2.0 km. Bayanan to Pilihan road, Barangay Cabuyo, Torrijos, Marinduque	Construction Section	Public Bidding	03/17 - 23/2018	04/05/2018	04/26/2018	05/04/2018	GAA 2018	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
	Concreting of Road, Brgy. Haguimit - Brgy. Tambangan, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/17 - 23/2018	04/05/2018	04/26/2018	05/04/2018	GAA 2018	4,000,000.00	-	4,000,000.00	Construction of Concrete Road
	Concreting of Road, Brgy. Ipil, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/17 - 23/2018	04/05/2018	04/26/2018	05/04/2018	GAA 2018	4,000,000.00	-	4,000,000.00	Construction of Concrete Road
							Sub-Total:		130,500,000.00		130,500,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Road, Brgy. Morales - Brgy. Alobo, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/17 - 23/2018	04/05/2018	04/26/2018	05/04/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
	Concreting of Road, Brgy. Pulong Parang - Brgy. Masalukat, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/17 - 23/2018	04/05/2018	04/26/2018	05/04/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
	Concreting of Road, Brgy. Tagum -Brgy. Angas Road, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/17 - 23/2018	04/05/2018	04/26/2018	05/04/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
	Construction of Road at Brgy. Alobo, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/17 - 23/2018	04/05/2018	04/26/2018	05/04/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building (Covered Court) Brgy. Masaguisi, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/17 - 23/2018	04/05/2018	04/26/2018	05/04/2018	GAA 2018	5,000,000.00	-	5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building (Covered Court) Brgy. Kaganhao, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/17 - 23/2018	04/05/2018	04/26/2018	05/04/2018	GAA 2018	5,000,000.00	-	5,000,000.00	Construction of Multi-purpose Building
	Construction of Brgy. Boton Flood Control, Boac, Marinduque	Construction Section	Public Bidding	03/21 - 28/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	10,000,000.00	-	10,000,000.00	Construction of Flood Mitigation Structure
	Construction of Brgy. Catubugan Flood Control, Boac, Marinduque	Construction Section	Public Bidding	03/21 - 28/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	10,000,000.00	-	10,000,000.00	Construction of Flood Mitigation Structure
	Concreting of 2.0 km. Bolo to Pulang Lupa road, Barangay Bolo, Torrijos, Marinduque	Construction Section	Public Bidding	03/21 - 28/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
	Construction of Multi-purpose Building (Covered Court) Brgy. Lusok, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/21 - 28/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	5,000,000.00	-	5,000,000.00	Construction of Multi-purpose Building
	Repair/Improvement of Multi-purpose Hall (Covered Court) Brgy. Banahaw, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/21 - 28/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	1,000,000.00	-	1,000,000.00	Construction of Multi-purpose Building
							Sub-Total:		54,000,000.00		54,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-purpose Building (Covered Court) Brgy. Maharlika, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/21 - 28/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	4,000,000.00	–	4,000,000.00	Construction of Multi-purpose Building
	Completion of Multi-purpose Building (Covered Court), Brgy. Botilao, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/21 - 28/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	2,000,000.00	–	2,000,000.00	Construction of Multi-purpose Building
	Concreting of 3.0 km. Buangan-Bayakbakin road, Barangay Bayakbakin, Torrijos, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	15,000,000.00	–	15,000,000.00	Construction of Concrete Road
	Construction of Brgy. Mataas na Bayan Covered Court, Mogpog, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	4,000,000.00	–	4,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building (Covered Court) Brgy. Banto, Mogpog, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	5,000,000.00	–	5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building (Covered Court) Brgy. Laon, Mogpog, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	5,000,000.00	–	5,000,000.00	Construction of Multi-purpose Building
	Improvement of Brgy. Magapua MPB, Mogpog, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	2,000,000.00	–	2,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Pavement (Puntod Balanacan Argao Boundary), Mogpog, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	1,000,000.00	–	1,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building (Covered Court) Balanacan, Mogpog, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	5,000,000.00	–	5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building (Covered Court) Brgy. Guisian, Mogpog, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	5,000,000.00	–	5,000,000.00	Construction of Multi-purpose Building
	Construction/Concreting of Brgy. Balanacan Multi-Purpose Pavement, Mogpog, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	1,000,000.00	–	1,000,000.00	Construction of Multi-purpose Building
							Sub-Total:		49,000,000.00		49,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks <i>(Brief Description of Project)</i>
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Improvement of Brgy. Argao Multi-purpose Bldg., Mogpog, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	2,500,000.00	–	2,500,000.00	Construction of Multi-purpose Building
	Improvement of Brgy. Hinanggayon Multi-purpose Building, Mogpog, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	600,000.00	–	600,000.00	Construction of Multi-purpose Building
	Construction of Water System, Sitio Pulihan, Torrijos Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	750,000.00	–	750,000.00	Construction of Water Supply System
	Construction of 3 km waterworks system from Site Kay Oyong to K-12 School Bldg., Barangay Tigwi, Torrijos, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	4,175,000.00	–	4,175,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Cabuyo, Torrijos, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	2,000,000.00	–	2,000,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Barangay Makawayan, Torrijos, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	2,000,000.00	–	2,000,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Barangay Dampulan, Torrijos, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	2,000,000.00	–	2,000,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Barangay Buangan, Torrijos, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	2,000,000.00	–	2,000,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Pakaskasan, Torrijos, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	2,000,000.00	–	2,000,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Barangay Bangwayin, Torrijos, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	2,000,000.00	–	2,000,000.00	Construction of Water Supply System
							Sub-Total:		20,025,000.00		20,025,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief Description of Project)
	Construction of Water System (waterworks), Barangay Maranig, Torrijos, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Barangay Marlangga, Torrijos, Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Water Supply System
	Construction of Water System, Sitio Danao, Sibuyao, Torrijos Marinduque	Construction Section	Public Bidding	03/28/2018 - 04/03/2018	04/17/2018	05/08/2018	05/17/2018	GAA 2018	2,500,000.00	-	2,500,000.00	Construction of Water Supply System
	Construction of Brgy. Tampus Flood Control, Boac, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	10,000,000.00	-	10,000,000.00	Construction of Flood Mitigation Structure
	Construction of Pulong Parang Bridge and approaches, Brgy. Pulong Parang, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	30,000,000.00	-	30,000,000.00	Construction of Bridge
	Rehabilitation of Pipelines and Construction of Water tank, Barangay Bayakbakin, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	1,500,000.00	-	1,500,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Barangay Bayakbakin, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Barangay Payanas, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Water Supply System
	Construction of Water System at Torrijos Central School, Barangay Poblacion, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	500,000.00	-	500,000.00	Construction of Water Supply System
	Construction of Water System, Barangay Poctoy, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	750,000.00	-	750,000.00	Construction of Water Supply System
	Construction of Water System, Barangay Suha, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	1,500,000.00	-	1,500,000.00	Construction of Water Supply System
							Sub-Total:		54,750,000.00		54,750,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Water System, Purok 3, 4, 6 and 7, Barangay Cagpo, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	6,000,000.00	-	6,000,000.00	Construction of Water Supply System
	Construction of Water System, Purok 4 and Purok 6, Barangay Bonliw, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	3,000,000.00	-	3,000,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Barangay Kay Duke, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Barangay Mabuhay, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Barangay Malinao, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Water Supply System
	Construction of Water System from Divisoria to Estasyon, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	5,000,000.00	-	5,000,000.00	Construction of Water Supply System
	Construction of Water System, Barangay Mabuhay, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	1,500,000.00	-	1,500,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Talawan, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Barangay Bolo, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Water Supply System
	Construction of Water System (waterworks), Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	100,000,000.00	-	100,000,000.00	Construction of Water Supply System
	Construction of Brgy. Health Station (2nd Floor of Brgy. Hall), Brgy. Masaguisi, Sta. Cruz, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
							Sub-Total:		127,500,000.00		127,500,000.00	


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks <i>(Brief Description of Project)</i>
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair/Rehabilitation of Multi-Purpose Building (Barangay Health), Brgy. Bolo, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Multi-Purpose Hall), Brgy. Agumaymayan, Boac, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
	Repair/Rehabilitation of Multi-Purpose Building (Hall), Brgy. Nangka, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Cagpo, Torrijos, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation/Major Repair of Permanent Bridges, Sabang Bridge (B00031MQ) along Tigwi-Dampulan-Lipata-Yook-Buenavista Road	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	15,500,000.00	-	15,500,000.00	Rehabilitation / Major Repair of Bridge
	Repair/Rehabilitation of Multi-Purpose Building (Multi-Purpose Hall), Brgy. Hinagayon, Mogpog, Marinduque	Construction Section	Public Bidding	03/31/2018 - 04/06/2018	04/19/2018	05/10/2018	05/18/2018	GAA 2018	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
								Sub-Total:	25,500,000.00		25,500,000.00	
								TOTAL:	2,859,768,475.66		3,038,249,000.00	

Prepared by:


JULITO M. MAGLACAS
 Head, Procurement Unit/Secretariat

Date: _____

Recommended by:


JESUS M. MALUBAG
 Chairperson, BAC

Date: _____

Approved by:


JOSEFINA T. PANALIGAN
 Head of Procuring Entity

Date: _____