



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 2nd District Engineering Office
Tangub City

Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0001	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads Ozamis-Pagadian Rd-K1663+722-K1664+747, K1692+000-K1692+129, K1692+141-K1692+635, K1697+450-K1697+843, K1699+143-K1699+783	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	October 04-10, 2019	24 Jan 2020	31 Jan 2020	GoP	80,360,000.00	0	80,360,000.00	Concreting of Road
20KJ0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Bonifacio - Don Victoriano Rd - K1667+(-589) - K1667+000, K1667+870 - K1668+037	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	October 04-10, 2019	24 Jan 2020	31 Jan 2020	GoP	28,638,000.00	0	28,638,000.00	Concreting of Road
20KJ0013	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads Ozamis-Oroquieta Rd-K1703+000-K1703+660, K1705+000-K1705+524	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	October 11-17, 2019	24 Jan 2020	31 Jan 2020	GoP	14,591,000.00	0	14,591,000.00	Construction of Drainage
20KJ0014	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads Ozamis-Pagadian Rd-K1670+332-K1671+444	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	October 11-17, 2019	24 Jan 2020	31 Jan 2020	GoP	11,520,000.00	0	11,520,000.00	Construction of Drainage
20KJ0044	Road Widening-Primary Roads Ozamis-Oroquieta Rd -K1712+187-K1713+885	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 08-14, 2019	24 Jan 2020	31 Jan 2020	GoP	50,000,000.00	0	50,000,000.00	Road Widening
20KJ0045	Road Widening-Primary Roads Ozamis-Oroquieta Rd -K1713+885-K1715+364	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 08-14, 2019	24 Jan 2020	31 Jan 2020	GoP	50,000,000.00	0	50,000,000.00	Road Widening
20KJ0043	Road Widening-Primary Roads Ozamis-Pagadian Rd -K1662+460-K1664+696	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 08-14, 2019	24 Jan 2020	31 Jan 2020	GoP	80,500,000.00	0	80,500,000.00	Road Widening
20KJ0046	Road Widening-Primary Roads Ozamis-Pagadian Rd -K1677+843-K1680+818	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 08-14, 2019	24 Jan 2020	31 Jan 2020	GoP	100,000,000.00	0	100,000,000.00	Road Widening
20KJ0003	Construction of By-Pass and Diversion Roads Mt Melindang Eco Tourism Bypass Highway, (Paiton-Owayan-Matugnac Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	October 04-10, 2019	24 Jan 2020	31 Jan 2020	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0004	Construction of By-Pass and Diversion Roads Mt Malindang Eco Tourism Bypass Highway, (Turon-Villaba-Salimpuno-Kimat Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	October 04-10, 2019	29 Oct 2019	24 Jan 2020	31 Jan 2020	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
20KJ0006	Construction of By-Pass and Diversion Roads Ozamis Coastal Bypass Road Extension, Malaubang-Tinago Section, Package A, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	October 04-10, 2019	29 Oct 2019	24 Jan 2020	31 Jan 2020	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road
20KJ0050	Construction of By-Pass and Diversion Roads Ozamis Coastal Bypass Road Package A, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 29 - December 05, 2019	19 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road
20KJ0120	Construction of By-Pass and Diversion Roads Tangub-Bonifacio Bypass Road, (San Vicente-Tugas-Sumirap Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 06-12, 2020	26 Feb 2020	24 Jan 2020	31 Jan 2020	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
	Off-Carriageway Improvement-Primary Roads Ozamis-Pagadian Rd-K1685+682	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	6,000,000.00	0	6,000,000.00	Construction of Flaring
20KJ0095	Retrofitting/Strengthening of Permanent Bridges Morell Br. 2 (B01825MN) along Bonifacio-Don Victoriano Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 29 - December 05, 2019	19 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	2,000,000.00	0	2,000,000.00	Strengthening of Bridge
20KJ0096	Retrofitting/Strengthening of Permanent Bridges Sinococ Br. (B01145MN) along Ozamis-Oroquieta Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 29 - December 05, 2019	19 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	4,000,000.00	0	4,000,000.00	Strengthening of Bridge
20KJ0063	Widening of Permanent Bridges Dimaloc Br. (B00354MN) along Ozamis-Pagadian	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 12-18, 2019	03 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	31,500,000.00	0	31,500,000.00	Bridge Widening
20KJ0055	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Ozamis City Drainage System, Package 1, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 29 - December 05, 2019	19 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	100,000,000.00	0	100,000,000.00	Construction of Drainage
20KJ0056	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Ozamis City Drainage System, Package 2, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 29 - December 05, 2019	19 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
20KJ0129	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Ozamis City Drainage System, Package 3, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 06-12, 2020	26 Feb 2020	24 Jan 2020	31 Jan 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
20KJ0057	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection (Upstream and Downstream) of Tudela Bridge along Ozamis-Oroquieta Road, Tudela Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 12-18, 2019	03 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	50,000,000.00	0	50,000,000.00	Construction of Slope Protection Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0058	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection, Upstream and Downstream of Bagumbang Bridge along Ozamis-Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	November 12-18, 2019	03 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	38,192,000.00	0	38,192,000.00	Construction of Slope Protection Structure
20KJ0123	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Mt. Malindang Eco-Tourism Park with Park Development (Package B), Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 06-12, 2020	26 Feb 2020	10 Mar 2020	18 Mar 2020	GoP	25,000,000.00	0	25,000,000.00	Concreting of Road
20KJ0122	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Mt. Malindang Eco-Tourism Park with Park Development, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 06-12, 2020	26 Feb 2020	10 Mar 2020	18 Mar 2020	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road
20KJ0131	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Piduan Falls, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	50,000,000.00	0	50,000,000.00	Construction/Improvement of Road
20KJ0121	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Gandawan-Lake Duminagat Road leading to Lake Duminagat, Brigs. Nueva Vista-Gandawan & Lake Duminagat, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 06-12, 2020	26 Feb 2020	10 Mar 2020	18 Mar 2020	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
20KJ0019	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Road leading to Industrial Area, Sta. Maria, Minsubong and Isidro D. Tan, in support of IT-BPM, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	October 11-17, 2019	07 Nov 2019	24 Jan 2020	31 Jan 2020	GoP	39,000,000.00	0	39,000,000.00	Concreting of Road
20KJ0012	Construction (Completion) of Two-Storey Building (Standard Design) of Misamis Occidental 2nd DEO, Sta. Maria, Tangub City	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	October 04-10, 2019	24 Oct 2019	24 Jan 2020	31 Jan 2020	GoP	20,500,000.00	0	20,500,000.00	Completion of DPWH Bldg.
	Construction (Completion) Multi-Purpose Building, Balon, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	1,000,000.00	0	1,000,000.00	Construction (Completion) of MPB
20KJ0071	Construction (Completion) Multi-Purpose Building, San Isidro Alto, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	November 15-21, 2019	06 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	1,000,000.00	0	1,000,000.00	Construction (Completion) of Multi-Purpose Building
20KJ0088	Construction and Improvement of Multi-Purpose Building, Tangub City Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	November 27 - December 03, 2019	27 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	80,000,000.00	0	80,000,000.00	Construction and Improvement of MPB
20KJ0115	Construction of Multi-Purpose Building including Site Development, Clarin Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	January 29, 2020 - February 04, 2020	18 Feb 2020	03 Mar 2020	11 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Construction of MPB including Site Development

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Bolinsong, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction of MPB
20KJ0077	Construction of Multi-Purpose Building, Buracan, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 22-28, 2019	12 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	2,700,000.00	0	2,700,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Calolot, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction of MPB
20KJ0074	Construction of Multi-Purpose Building, Catadman, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	October 29-November 04, 2019	19 Nov 2019	24 Jan 2020	31 Jan 2020	GoP	5,000,000.00	0	5,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Cluster 2nd District, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	36,500,000.00	0	36,500,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Dimaloo, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Don Victoriano Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	5,000,000.00	0	5,000,000.00	Construction of MPB
20KJ0078	Construction of Multi-Purpose Building, Dullen, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 22-28, 2019	12 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	2,700,000.00	0	2,700,000.00	Construction of MPB
20KJ0075	Construction of Multi-Purpose Building, Embargo, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 22-28, 2019	12 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	2,500,000.00	0	2,500,000.00	Construction and Improvement of MPB
20KJ0076	Construction of Multi-Purpose Building, Gotokan Dlot, Ozamis, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 22-28, 2019	12 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	2,500,000.00	0	2,500,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Linconan, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Lower Usugan, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Montol, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction of MPB
20KJ0087	Construction of Multi-Purpose Building, Penacio, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 27 - December 03, 2019	17 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	3,000,000.00	0	3,000,000.00	Construction of MPB
20KJ0086	Construction of Multi-Purpose Building, Poblacion, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	November 27 - December 03, 2019	17 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	2,500,000.00	0	2,500,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Remedios, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction of MPB
20KJ0025	Construction of Multi-Purpose Building, Sangay Diot, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	October 29-November 04, 2019	19 Nov 2019	24 Jan 2020	31 Jan 2020	GoP	2,500,000.00	0	2,500,000.00	Construction of MPB
20KJ0023	Construction of Multi-Purpose Building, Triunfo, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	October 29-November 04, 2019	19 Nov 2019	24 Jan 2020	31 Jan 2020	GoP	3,000,000.00	0	3,000,000.00	Construction of MPB
20KJ0116	Construction of Multi-Purpose Building, Tudela Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	January 29, 2020 - February 04, 2020	18 Feb 2020	03 Mar 2020	11 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Tusik, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction of MPB
20KJ0141	Construction/Improvement of Sinococ Seawall, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	36,270,000.00	0	36,270,000.00	Construction/Improvement of Seawall
20KJ0020	Concreting of Guinalaban-Palton Road, Tangub City	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	October 29 - November 04, 2019	19 Nov 2019	24 Jan 2020	31 Jan 2020	GoP	20,000,000.00	0	20,000,000.00	Concreting of Road
20KJ0068	Concreting of Malen Barangay Road, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	November 15-21, 2019	06 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	15,000,000.00	0	15,000,000.00	Concreting of Road
20KJ0093	Concreting of Road Lilo-an-Lower Usugan, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	November 29 - December 05, 2019	19 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	15,000,000.00	0	15,000,000.00	Concreting of Road
20KJ0125	Concreting of Road Liposong-Gotocan Diot-Sangay Diot, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 06-12, 2020	26 Feb 2020	10 Mar 2020	18 Mar 2020	GoP	10,000,000.00	0	10,000,000.00	Concreting of Road
20KJ0031	Concreting of Road, Labo-Embargo-Gotokan Daku Road, Ozamis City	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	October 31-November 06, 2019	21 Nov 2019	24 Jan 2020	31 Jan 2020	GoP	10,000,000.00	0	10,000,000.00	Concreting of Road
20KJ0136	Concreting of Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Concreting of Road
20KJ0070	Concreting of Segatic Diot Road, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	November 15-21, 2019	06 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	10,000,000.00	0	10,000,000.00	Concreting of Road
20KJ0021	Concreting of Tinadaan Balulao Canicapan Road, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	October 29 - November 04, 2019	19 Nov 2019	24 Jan 2020	31 Jan 2020	GoP	10,000,000.00	0	10,000,000.00	Concreting of Road
20KJ0137	Construction of Access road to Ozamis Airport, Ozamis City	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
20KJ0124	Construction of Road Leading to Convention Center, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 06-12, 2020	26 Feb 2020	10 Mar 2020	18 Mar 2020	GoP	45,000,000.00	0	45,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0069	Construction/Improvement of Upper Centro-Balonsuza Road, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	November 15-21, 2019	06 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	30,000,000.00	0	30,000,000.00	Concreting of Road
20KJ0138	Improvement of Canibungan Daku-Canibungan Putol Road, Clarn, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	10,000,000.00	0	10,000,000.00	Concreting of Road
20KJ0140	Improvement of Pantao-Dalapang Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	10,000,000.00	0	10,000,000.00	Concreting of Road
20KJ0139	Improvement/Concreting of Polao-Kauswagan Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	25,000,000.00	0	25,000,000.00	Concreting of Road
20KJ0126	Construction of Footbridge connecting to the Public Market, Tangub City	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 06-12, 2020	26 Feb 2020	10 Mar 2020	18 Mar 2020	GoP	10,000,000.00	0	10,000,000.00	Construction of Footbridge
20KJ0142	Construction (Completion) of Water System, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction of Water System
20KJ0097	Construction of Water System, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	November 29 - December 05, 2019	19 Dec 2019	24 Jan 2020	31 Jan 2020	GoP	10,000,000.00	0	10,000,000.00	Installation of P.E. Pipes
20KJ0143	Construction/Rehabilitation/Improvement of Water Supply System, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	9,500,000.00	0	9,500,000.00	Construction of Water System
20KJ0130	Construction/Rehabilitation/Improvement of Water Supply System, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 06-12, 2020	26 Feb 2020	10 Mar 2020	18 Mar 2020	GoP	10,000,000.00	0	10,000,000.00	Construction of Water Supply System
20KJ0029	Completion of Multi-Purpose Building, Gumbil, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	October 29- November 04, 2019	19 Nov 2019	24 Jan 2020	31 Jan 2020	GoP	1,000,000.00	0	1,000,000.00	Construction of MPB
20KJ0102	Completion/Improvement of Multi-Purpose Building (Tudela Gymnasium), Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	January 24 - 30, 2020	13 Feb 2020	03 Mar 2020	11 Mar 2020	GoP	10,000,000.00	0	10,000,000.00	Completion/Improvement of MPB
	Construction/Rehabilitation Multi-Purpose Building Brgy. Villa Consuelo, Ozamiz City	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	5,000,000.00	0	5,000,000.00	Construction of MPB
20KJ0100	Construction and Improvement of Multi-Purpose Building Including Sports Facilities, Villa Consuelo, Ozamiz, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	January 24 - 30, 2020	13 Feb 2020	27 Feb 2020	06 Mar 2020	GoP	5,000,000.00	0	5,000,000.00	Construction and Improvement of MPB
20KJ0104	Construction and Improvement of Multi-Purpose Building, Canibungan Proper, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	January 24 - 30, 2020	13 Feb 2020	27 Feb 2020	06 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction and Improvement of MPB
20KJ0105	Construction and Improvement of Multi-Purpose Building, Casilak, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	January 24 - 30, 2020	13 Feb 2020	27 Feb 2020	06 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction and Improvement of MPB
20KJ0113	Construction and Improvement of Multi-Purpose Building, Dinas, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	January 29, 2020 - February 04, 2020	18 Feb 2020	03 Mar 2020	11 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction and Improvement of MPB

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0106	Construction and Improvement of Multi-Purpose Building, Duangcan, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	January 24 - 30, 2020	13 Feb 2020	27 Feb 2020	06 Mar 2020	GoP	2,600,000.00	0	2,600,000.00	Construction and Improvement of MPB
20KJ0111	Construction and Improvement of Multi-Purpose Building, Libertad Alto, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	January 29, 2020 - February 04, 2020	18 Feb 2020	03 Mar 2020	11 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction and Improvement of MPB
20KJ0112	Construction and Improvement of Multi-Purpose Building, Libertad Bajo, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	January 29, 2020 - February 04, 2020	18 Feb 2020	03 Mar 2020	11 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction and Improvement of MPB
20KJ0101	Construction and Improvement of Multi-Purpose Building, Liposong, Ozamiz, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	January 24 - 30, 2020	13 Feb 2020	27 Feb 2020	06 Mar 2020	GoP	4,000,000.00	0	4,000,000.00	Construction and Improvement of MPB
20KJ0107	Construction and Improvement of Multi-Purpose Building, Lozon, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	January 24 - 30, 2020	13 Feb 2020	27 Feb 2020	06 Mar 2020	GoP	2,600,000.00	0	2,600,000.00	Construction and Improvement of MPB
20KJ0108	Construction and Improvement of Multi-Purpose Building, Maribojoc, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	January 24 - 30, 2020	13 Feb 2020	27 Feb 2020	06 Mar 2020	GoP	2,600,000.00	0	2,600,000.00	Construction and Improvement of MPB
20KJ0117	Construction and Improvement of Multi-Purpose Building, San Isidro Bajo, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	January 29, 2020 - February 04, 2020	18 Feb 2020	03 Mar 2020	11 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction and Improvement of MPB
20KJ0118	Construction and Improvement of Multi-Purpose Building, San Vicente, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	January 29, 2020 - February 04, 2020	18 Feb 2020	03 Mar 2020	11 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction and Improvement of MPB
20KJ0119	Construction and Improvement of Multi-Purpose Building, Señor, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	January 29, 2020 - February 04, 2020	18 Feb 2020	03 Mar 2020	11 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction and Improvement of MPB
20KJ0114	Construction and Improvement of Multi-Purpose Building, Tipan, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	January 29, 2020 - February 04, 2020	18 Feb 2020	03 Mar 2020	11 Mar 2020	GoP	2,700,000.00	0	2,700,000.00	Construction and Improvement of MPB
20KJ0109	Construction and Improvement of Multi-Purpose Building, Upper Centro, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	January 24 - 30, 2020	13 Feb 2020	27 Feb 2020	06 Mar 2020	GoP	2,600,000.00	0	2,600,000.00	Construction and Improvement of MPB
20KJ0110	Construction and Improvement of Multi-Purpose Building, Yahong, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	January 29, 2020 - February 04, 2020	18 Feb 2020	03 Mar 2020	11 Mar 2020	GoP	2,600,000.00	0	2,600,000.00	Construction and Improvement of MPB
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Villa Consuelo, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	3,000,000.00	0	3,000,000.00	Construction and Improvement of MPB
	Construction of Multi-Purpose Building, Brgy. Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	2,000,000.00	0	2,000,000.00	Construction and Improvement of MPB
	Construction of Multi-Purpose Building, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	5,000,000.00	0	5,000,000.00	Construction and Improvement of MPB
	Construction of Multi-Purpose Buildings, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	25 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction and Improvement of MPB

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PinP)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award		Total	MOO E	CO	
	Construction/Improvement of Multi-Purpose Building, Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	GoP	30,000,000.00	0	30,000,000.00	Construction and Improvement of MPB
20KJ0103	Construction and Improvement of Multi-Purpose Building, Bongabong, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	January 24 - 30, 2020	13 Feb 2020	27 Feb 2020	GoP	2,700,000.00	0	2,700,000.00	Construction and Improvement of MPB
20KJ0133	Concreting of Calabayan-Pantaon Road, Osamis, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Concreting of Road
20KJ0135	Concreting of Tangub City Streets, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	GoP	10,000,000.00	0	10,000,000.00	Concreting of Road
20KJ0134	Concreting/Improvement of Villa Consuelo Road, Osamis, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Concreting of Road
20KJ0132	Construction of Roads, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Construction of Road
20KJ0144	Construction/Improvement of Water System, Misamis Occidental Cluster	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	GoP	20,000,000.00	0	20,000,000.00	Construction of Water System
	Construction of Multi-Purpose Building, Circumferential Road, Bittan-Aguada, Ozamiz City	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	GoP	3,000,000.00	0	3,000,000.00	Construction of MPB
	Construction/Completion of 10 units Multi-Purpose Building, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	GoP	33,000,000.00	0	33,000,000.00	Construction of MPB
	Construction/Completion of 15 units Multi-Purpose Building, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	No	Competitive Bidding	February 13-19, 2020	04 Mar 2020	17 Mar 2020	GoP	22,000,000.00	0	22,000,000.00	Construction of MPB
									2,282,071,000.00			

Prepared by:

SOFRONIA C. UY

Engineer III

Head, BAC Secretariat

Recommended by:

GENIE S. TATOY

Engineer III

Chairperson, BAC

Approved by:

CAROL LYN C. ABINALES

Head of Procuring Entity