

Code PAP	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/AEI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KL0114 - Construction of Multi-Purpose Building, Brgy. Sampatulong, Alubijid, Misamis Oriental	Construction Section	NO	Competitive Bidding	27 January 2019	17 February 2019	03 March 2020	08 March 2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0115 - Construction of Multi-Purpose Building, Brgy. Aplaya, Jasaan, Misamis Oriental	Construction Section	NO	Competitive Bidding	27 January 2019	17 February 2019	03 March 2020	08 March 2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Construction of MPB

Submitted by:


CYRIL CURT B. BACUS
Engineer II
BAC Secretariat

Recommended by:


ACHILLES B. PIMENTEL
OIC, Asst. District Engineer
BAC Chairman

Approved by:

For and in the absence of the
District Engineer

LILIBETH N. APARECIO, DM
District Engineer


JIM B. RAMOS
RE: ACC. NO. 072' 1-23
page 10 of 10