

| Code<br>PAP | Procurement<br>Program/Project                                                                                                                                                                                                                                                                                   | PMO/End-User         | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget (Php) |      |                  | Remarks                          |
|-------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|-----------------|------------------|--------------------|------------------------|------|------------------|----------------------------------|
|             |                                                                                                                                                                                                                                                                                                                  |                      |                                                          |                        | Advertisement/Posting<br>of IB/REI     | Submission/ Opening of<br>Bids | Notice of Award | Contract Signing |                    | Total                  | MOOE | CO               |                                  |
|             | 20KL0048 - Asset Preservation - Rehabilitation/ Reconstruction/ of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Butuan City- Cagayan de Oro City- Iligan City Rd- K1461+100 - K1461+112, K1461+150 + K1461+160, K1461+500 - K1461+506, K1470+650 - K1470+662, K1470+700 - K1470+705 | Construction Section | Yes                                                      | Competitive Bidding    | 13 November 2019                       | 27 December 2019               | 24 January 2020 | 31 January 2020  | GAA - 2020         | Php1,000,000.00        | -    | Php1,000,000.00  | Flood Control - Slope Protection |
|             | 20KL0049 - Access Road PR-2 (Barbero Road) and Service Road (SR) 6 connecting PHIVIDEC Industrial Site, Tagoloan, Misamis Oriental                                                                                                                                                                               | Construction Section | Yes                                                      | Competitive Bidding    | 13 November 2019                       | 27 December 2019               | 24 January 2020 | 31 January 2020  | GAA - 2020         | Php8,390,760.00        | -    | Php8,390,760.00  | Road Construction - PCCP         |
|             | 20KL0050 - Asset Preservation - Rehabilitation/ Reconstruction/ of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Gingoog- Claveria- Villanueva Rd- K1344+015 - K1344+195, K1356+385 - K1356+690, K1359+570 - K1359+670, K1363+525 - K1363+655, K1364+240 - K1364+340               | Construction Section | Yes                                                      | Competitive Bidding    | 13 November 2019                       | 04 December 2019               | 24 January 2020 | 31 January 2020  | GAA - 2020         | Php40,180,000.00       | -    | Php40,180,000.00 | Flood Control - Revetment        |
|             | 20KL0051 (Cluster) - Bridge - Rehabilitation/Major Repair of Permanent Bridge, Pugaan Br. (B01115MN), Pangayawan Br. (B01327MN), Tayayan Br. (B01328MN), Tabo-o Br. (B01329MN), Gimaylan Br. (B01330MN), Naawan Br. (B01334MN), Lugait Br. (B01338MN) along Butuan City-Cagan de Oro City-Iligan City Rd         | Construction Section | Yes                                                      | Competitive Bidding    | 18 November 2019                       | 09 December 2019               | 24 January 2020 | 31 January 2020  | GAA - 2020         | Php7,067,220.00        | -    | Php7,067,220.00  | Bridge - Repair                  |
|             | 20KL0054 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Minalwang, Claveria, Misamis Oriental                                                                                                                                                                                                      | Construction Section | Yes                                                      | Competitive Bidding    | 18 November 2019                       | 09 December 2019               | 24 January 2020 | 31 January 2020  | GAA - 2020         | Php1,980,000.00        | -    | Php1,980,000.00  | Construction of MPB              |
|             | 20KL0055 - Tagoloan Br. (B01116MN) along Butuan City- Cagayan de Oro City-Iligan City Rd                                                                                                                                                                                                                         | Construction Section | Yes                                                      | Competitive Bidding    | 18 November 2019                       | 09 December 2019               | 24 January 2020 | 31 January 2020  | GAA - 2020         | Php8,350,580.00        | -    | Php8,350,580.00  | Bridge - Retrofitting            |
|             | 20KL0056 - Construction of Two-Storey Building DPWH Misamis Oriental 2nd DEO including other facilities, Balase, El Salvador                                                                                                                                                                                     | Construction Section | Yes                                                      | Competitive Bidding    | 18 November 2019                       | 09 December 2019               | 24 January 2020 | 31 January 2020  | GAA - 2020         | Php54,176,760.00       | -    | Php54,176,760.00 | Building Construction            |
|             | 20KL0057 - Road in Dinugon connecting PHIVIDEC Industrial Site, Sta. Ana, Tagoloan, Misamis Oriental                                                                                                                                                                                                             | Construction Section | Yes                                                      | Competitive Bidding    | 18 November 2019                       | 17 December 2019               | 24 January 2020 | 31 January 2020  | GAA - 2020         | Php60,252,670.00       | -    | Php60,252,670.00 | Road Construction - PCCP         |
|             | 20KL0058 - Bridge - Widening of Permanent Bridges - Solana Br. (B01320MN) along Butuan City-Cagayan de Oro City-Iligan City Rd                                                                                                                                                                                   | Construction Section | Yes                                                      | Competitive Bidding    | 18 November 2019                       | 09 December 2019               | 24 January 2020 | 31 January 2020  | GAA - 2020         | Php96,500,000.00       | -    | Php96,500,000.00 | Bridge - Widening                |

Submitted by:



CYRIKURT B. BACUS  
Engineer II  
BAC Secretariat

Recommended by:



ASHLEY B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

For and in the absence of the:  
District Engineer  
Approved by:

LILIBETH N. APARECIO, DM

District Engineer



JIM B. RAMOS  
PEII ACC. NO. 1172  
page 5 of 10