

| Code<br>PAP | Procurement<br>Program/Project                                                                                     | PMO/End-User            | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                |                  |                  | Source of<br>Funds | Estimated Budget (Php) |      |                  | Remarks                |
|-------------|--------------------------------------------------------------------------------------------------------------------|-------------------------|----------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|------------------|------------------|--------------------|------------------------|------|------------------|------------------------|
|             |                                                                                                                    |                         |                                                          |                        | Advertisement/Posting<br>of IB/REI     | Submission/ Opening of<br>Bids | Notice of Award  | Contract Signing |                    | Total                  | MOOE | CO               |                        |
|             | 20KL0081 - Construction of Multi-Purpose Building,<br>Brgy. Santa Cruz, Claveria, Mis. Or.                         | Construction<br>Section | NO                                                       | Competitive<br>Bidding | 17 January 2019                        | 05 February 2019               | 24 February 2020 | 28 February 2020 | GAA - 2020         | Php2,000,000.00        | -    | Php2,000,000.00  | Construction of MPB    |
|             | 20KL0082 - Construction of Multi-Purpose Building,<br>Brgy. Gregorio Pelaez, Gitagum, Misamis Oriental             | Construction<br>Section | NO                                                       | Competitive<br>Bidding | 17 January 2019                        | 05 February 2019               | 24 February 2020 | 28 February 2020 | GAA - 2020         | Php2,500,000.00        | -    | Php2,500,000.00  | Construction of MPB    |
|             | 20KL0083 - Construction of Multi-Purpose Building,<br>Brgy. Poblacion 2, Villanueva, Misamis Oriental              | Construction<br>Section | NO                                                       | Competitive<br>Bidding | 17 January 2020                        | 05 February 2020               | 24 February 2020 | 28 February 2020 | GAA - 2020         | Php2,500,000.00        | -    | Php2,500,000.00  | Construction of MPB    |
|             | 20KL0084 - Construction of Multi-Purpose Building,<br>Brgy. Malanang, Opol, Misamis Oriental                       | Construction<br>Section | NO                                                       | Competitive<br>Bidding | 17 January 2020                        | 05 February 2020               | 24 February 2020 | 28 February 2020 | GAA - 2020         | Php2,500,000.00        | -    | Php2,500,000.00  | Construction of MPB    |
|             | 20KL0085 - Improvement of Local Road at Tunglalan-<br>Seriwagan Kinagas, Brgy. Sungay, Alubijid, Mis. Or.          | Construction<br>Section | NO                                                       | Competitive<br>Bidding | 24 January 2020                        | 12 February 2020               | 24 February 2020 | 28 February 2020 | GAA - 2020         | Php5,000,000.00        | -    | Php5,000,000.00  | Road Concreting - PCCP |
|             | 20KL0086 - Concreting of Junction-Provincial Road to<br>Airport Access Road, Lagundingan, Mis. Or.                 | Construction<br>Section | NO                                                       | Competitive<br>Bidding | 24 January 2020                        | 12 February 2020               | 24 February 2020 | 28 February 2020 | GAA - 2020         | Php5,000,000.00        | -    | Php5,000,000.00  | Road Concreting - PCCP |
|             | 20KL0087 - Construction of the Misamis Oriental West<br>Diversion Road (Butuan-CDO-Iligan Road), Opol to<br>Lugait | Construction<br>Section | NO                                                       | Competitive<br>Bidding | 24 January 2020                        | 12 February 2020               | 24 February 2020 | 28 February 2020 | GAA - 2020         | Php30,000,000.00       | -    | Php30,000,000.00 | Road Opening           |
|             | 20KL0088 - Construction of Multi-Purpose Building,<br>Brgy. Lourdes, Alubijid, Misamis Oriental                    | Construction<br>Section | NO                                                       | Competitive<br>Bidding | 27 January 2020                        | 17 February 2020               | 03 March 2020    | 08 March 2020    | GAA - 2020         | Php2,000,000.00        | -    | Php2,000,000.00  | Construction of MPB    |
|             | 20KL0089 - Construction of Multi-Purpose Building,<br>Brgy. San Isidro Jasaan, Misamis Oriental                    | Construction<br>Section | NO                                                       | Competitive<br>Bidding | 27 January 2020                        | 17 February 2020               | 03 March 2020    | 08 March 2020    | GAA - 2020         | Php2,000,000.00        | -    | Php2,000,000.00  | Construction of MPB    |
|             | 20KL0090 - Construction of Multi-Purpose Building,<br>Brgy. Minalwang, Claveria, Misamis Oriental                  | Construction<br>Section | NO                                                       | Competitive<br>Bidding | 27 January 2019                        | 17 February 2019               | 03 March 2020    | 08 March 2020    | GAA - 2020         | Php2,000,000.00        | -    | Php2,000,000.00  | Construction of MPB    |
|             | 20KL0091 - Construction of Multi-Purpose Building,<br>Brgy. Panampawan, Claveria, Misamis Oriental                 | Construction<br>Section | NO                                                       | Competitive<br>Bidding | 27 January 2019                        | 17 February 2019               | 03 March 2020    | 08 March 2020    | GAA - 2020         | Php2,000,000.00        | -    | Php2,000,000.00  | Construction of MPB    |

Submitted by:

  
CYRIL CURT B. BACUS  
Engineer II  
BAC Secretariat

Recommended by:

  
ACHILLES B. PIMENTEL  
OIC, Asst. District Engineer  
BAC Chairman

Approved by:

For and in the absence of the  
District Engineer

LILIBETH N. APARECIO, DM  
District Engineer

  
JIM B. RAMOS  
PEII ACC. NO. 1178  
page 7 of 10