

Code PAP	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KL0103 - Construction of Multi-Purpose Building, Brgy. Mat-I, Claveria, Misamis Oriental	Construction Section	NO	Competitive Bidding	27 January 2019	17 February 2019	03 March 2020	08 March 2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Construction of MPB
	20KL0104 - Construction of Multi-Purpose Building, Brgy. Patrocento, Claveria, Misamis Oriental	Construction Section	NO	Competitive Bidding	27 January 2019	17 February 2019	03 March 2020	08 March 2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Construction of MPB
	20KL0105 - Construction of Multi-Purpose Building, Brgy. Himaya, El Salvador, Misamis Oriental	Construction Section	NO	Competitive Bidding	27 January 2020	17 February 2020	03 March 2020	08 March 2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Construction of MPB
	20KL0106 - Construction of Multi-Purpose Building, Brgy. Poblacion, Laguindingan, Mis. Or.	Construction Section	NO	Competitive Bidding	27 January 2020	17 February 2020	03 March 2020	08 March 2020	GAA - 2020	Php4,000,000.00	-	Php4,000,000.00	Construction of MPB
	20KL0107 - Construction/rehabilitation of Multi-Purpose Building, Brgy. Pangayawan, Gitagum, Mis. Or.	Construction Section	NO	Competitive Bidding	27 January 2020	17 February 2020	03 March 2020	08 March 2020	GAA - 2020	Php5,000,000.00	-	Php5,000,000.00	Construction of MPB
	20KL0108 - Construction of Multi-Purpose Building, Brgy. Poblacion, Manticao, Mis. Or.	Construction Section	NO	Competitive Bidding	27 January 2020	17 February 2020	03 March 2020	08 March 2020	GAA - 2020	Php5,000,000.00	-	Php5,000,000.00	Construction of MPB
	20KL0109 - Construction of Tagoloan Public Market, Tagoloan, Mis. Or.	Construction Section	NO	Competitive Bidding	27 January 2020	17 February 2020	03 March 2020	08 March 2020	GAA - 2020	Php5,000,000.00	-	Php5,000,000.00	Construction of MPB
	20KL0110 - Completion of Boardwalk, Brgy. Poblacion, Opol, Mis. Or.	Construction Section	NO	Competitive Bidding	27 January 2020	17 February 2020	03 March 2020	08 March 2020	GAA - 2020	Php10,000,000.00	-	Php10,000,000.00	Construction of Civil Works Infrastructure
	20KL0111 - Completion of Multi-Purpose Building (Municipal Hall), Barangay Looc, Villanueva, Misamis Oriental	Construction Section	NO	Competitive Bidding	27 January 2020	17 February 2020	03 March 2020	08 March 2020	GAA - 2020	Php20,000,000.00	-	Php20,000,000.00	Construction of MPB
	20KL0112 - Construction of Lapad, Laguindingan to Lourdes, Alubijid Barangay Road, Mis. Or.	Construction Section	NO	Competitive Bidding	27 January 2019	17 February 2019	03 March 2020	08 March 2020	GAA - 2020	Php60,000,000.00	-	Php60,000,000.00	Road Concreting - PCCP
	20KL0113 - Concreting of Brgy. Roads, Brgy. Poblacion, Opol, Mis. Or.	Construction Section	NO	Competitive Bidding	27 January 2019	17 February 2019	03 March 2020	08 March 2020	GAA - 2020	Php10,000,000.00	-	Php10,000,000.00	Road Concreting - PCCP

Submitted by:


CYRIL CORTES BACUS
Engineer II
BAC Secretariat

Recommended by:


ACHILLES B. PIMENTEL
OIC, Asst. District Engineer
BAC Chairman

Approved by:

For and in the absence of the
District Engineer

LILIBETH N. APARECIO, DM
District Engineer


LILIBETH N. APARECIO
PEII ACC.NO.11721
page 9 of 10
1/28