

DPWH-MINDORO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Annual Procurement Plan for FY 2021 - Changes within the 1st Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS	-	-	-	-	-	-	-	-	-	-	-	-
	21EB0001 - Preventive Maintenance of Road: along Jct MWCR-Sn Jose Airport-Jct Bubog Rd K0240 + 018 - K0242 + 000, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/17/2021	GoP	18,483,780.00	-	18,483,780.00	Concrete Reblocking of Existing Road, 1.957 kms.
	21EB0002 - Preventive Maintenance of Road: along Mindoro Oriental/Occidental East Coastal Rd - K0221 + 700 - K0222 + 384, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/04/2021	GoP	7,252,980.00	-	7,252,980.00	Concrete Reblocking of Existing Road, 0.768 kms.
	21EB0003 - Preventive Maintenance of Road: along Mindoro West Coastal Rd K0329 + 303 - K0329 + 673, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/10/2021	GoP	4,061,120.00	-	4,061,120.00	Concrete Reblocking of Existing Road, 0.4815 kms.
	21EB0004 - Preventive Maintenance of Road: along Mindoro West Coastal Rd - K0413 + 699 - K0414 + 000, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/17/2021	GoP	2,984,100.00	-	2,984,100.00	Concrete Reblocking of Existing Road, 0.316 kms.
	21EB0005 - Preventive Maintenance of Road: along Mindoro West Coastal Rd - K0417 + 752 - K0419 + 000, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	05/20/2021	06/09/2021	GoP	11,767,840.00	-	11,767,840.00	Concrete Reblocking of Existing Road, 1.246 kms.
	21EB0006 - Preventive Maintenance of Road: along Mindoro West Coastal Rd K0434 + 069 - K0434 + 322, K0435 + 000 - K0435 + 235, K0437 + 545 - K0438 + 135, K0440 + 000 - K0440 + 237, Abra de Ilog,	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/19/2021	GoP	12,430,320.00	-	12,430,320.00	Concrete Reblocking of Existing Road, 1.316 kms.
	21EB0007 - Preventive Maintenance of Road: along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0245 + 652 - K0247 + 157, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/08/2021	GoP	14,129,640.00	-	14,129,640.00	Concrete Reblocking of Existing Road, 1.496 kms.
	21EB0008 - Preventive Maintenance of Road: along Tagbac-Lubang-Looc Rd - K0007 + 000 - K0007 + 151, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/03/2021	GoP	1,920,800.00	-	1,920,800.00	Concrete Reblocking of Existing Road, 0.151 kms.
	21EB0014 - Reconstruction to Concrete Pavement - along Mindoro West Coastal Rd - K0402 + 990 - K0403 + 738, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	06/25/2021	07/08/2021	GoP	22,530,200.00	-	22,530,200.00	Reconstruction of Existing concrete pavement, 0.532 km.
	21EB0015 - Reconstruction to Concrete Pavement - along Jct TLLR-Binacas Rd - K0007 + 412 - K0007 + 593, K0012 + 880 - K0013 + 051, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/03/2021	GoP	5,780,040.00	-	5,780,040.00	Reconstruction of Existing concrete pavement, 0.283 km.
	21EB0016 - Reconstruction to Concrete Pavement - along Tagbac-Lubang-Looc Rd - K0001 + 178 - K0001 + 277, K0003 + 000 - K0003 + 237, K0003 + 300 - K0004 + 000, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/19/2021	GoP	21,178,780.00	-	21,178,780.00	Reconstruction of Existing concrete pavement, 1.036 km.
	21EB0017 - Reconstruction to Concrete Pavement - along Tagbac-Lubang-Looc Rd - K0008 + 000 - K0008 + 403, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/19/2021	GoP	7,855,680.00	-	7,855,680.00	Reconstruction of Existing concrete pavement, 0.403 km.
	21EB0018 - Reconstruction to Concrete Pavement - along Tagbac-Lubang-Looc Rd - K0012 + 586 - K0012 + 900, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/19/2021	GoP	7,172,620.00	-	7,172,620.00	Reconstruction of Existing concrete pavement, 0.314 km.
	21EB0019 - Reconstruction to Concrete Pavement - along Tagbac-Lubang-Looc Rd - K0034 + 000 - K0034 + 432, Looc, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/19/2021	GoP	8,827,840.00	-	8,827,840.00	Reconstruction of Existing concrete pavement, 0.432 km.
	21EB0021 - Road Widening along Mindoro West Coastal Rd - K0305 + 000 - K0306 + 000, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/10/2021	GoP	28,047,600.00	-	28,047,600.00	Widening of Existing concrete road, 0.954 km.
	21EB0022-R1 - Road Widening along Mindoro West Coastal Rd - K0306 + 000 - K0307 + 000, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/28/2020	01/18/2021	02/15/2021	03/04/2021	GoP	31,928,400.00	-	31,928,400.00	Widening of Existing concrete road, 1.059 km.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21EB0024 - Road Widening along Mindoro West Coastal Rd - K0352 + 732 - K0353 + 000, K0354 + 590 - K0355 + 510, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/03/2021	GoP	30,746,520.00	-	30,746,520.00	Widening of Existing concrete road, 1.162 km.
	21EB0025 - Road Widening along Mindoro West Coastal Rd - K0375 + 000 - K0376 + 360, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/17/2020	02/15/2021	03/04/2021	GoP	44,100,000.00	-	44,100,000.00	Widening of Existing concrete road, 1.500 km.
	21EB0026 - Road Widening along Mindoro West Coastal Rd - K0382 + 674 - K0383 + 519, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/04/2021	GoP	24,519,600.00	-	24,519,600.00	Widening of Existing concrete road, 0.834 km.
	21EB0027 - Road Widening along Mindoro West Coastal Rd - K0424 + 625 - K0424 + 766, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/08/2021	GoP	4,145,400.00	-	4,145,400.00	Widening of Existing concrete road, 0.141 km.
	21EB0028 - Road Widening along Mindoro West Coastal Rd - K0440 + 237 - K0441 + 880, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/04/2021	GoP	47,863,200.00	-	47,863,200.00	Widening of Existing concrete road, 1.628 km.
	21EB0029 - Road Widening along Mindoro West Coastal Rd - K0444 + 612 - K0445 + 050, K0445 + 186 - K0445 + 478, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/17/2020	02/15/2021	03/03/2021	GoP	24,843,000.00	-	24,843,000.00	Widening of Existing concrete road, 1.115 km.
	21EB0030 - Road Widening along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0235 + 491 - K0237 + 160, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/04/2021	GoP	34,937,000.00	-	34,937,000.00	Widening of Existing concrete road, 1.650 km.
	21EB0031 - Construction of Concrete Road - Bulalacao-San Jose-Jct Mapaya Road, Occidental Mindoro, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/19/2021	GoP	49,000,000.00	-	49,000,000.00	Construction of new concrete road, 0.990 km.
	21EB0032 - Construction of Concrete Road - Junction MWCR (Labangan)-Murtha-Jct Iriron Road, Poypoy Section, Occidental Mindoro, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/17/2021	GoP	49,000,000.00	-	49,000,000.00	Construction of new concrete road, 1.283 km.
	21EB0033 - Construction of Concrete Road - Junction MWCR (Labangan)-Murtha-Jct Iriron Road, Occidental Mindoro, Rizal Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/17/2021	GoP	49,000,000.00	-	49,000,000.00	Construction of new concrete road, 1.380 km.
	21EB0034 - Off-Carriageway Improvement - along Mindoro West Coastal Rd - K0320 + 500 - K0322 + 500, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/03/2021	GoP	21,969,640.00	-	21,969,640.00	Off-Carriageway improvement of existing road, 2.038 kms.
	21EB0035 - Off-Carriageway Improvement - along Mindoro West Coastal Rd - K0322 + 500 - K0323 + 466, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/04/2021	GoP	10,676,120.00	-	10,676,120.00	Off-Carriageway improvement of existing road, 0.990 kms.
	21EB0036 - Off-Carriageway Improvement - along Crossing MWCR (Pola)-Casague-Jct Alacaak Rd - K0378 + (-521) - K0378 + (-122), K0378 + 194 - K0379 + 980, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/17/2020	02/15/2021	03/19/2021	GoP	23,586,640.00	-	23,586,640.00	Off-Carriageway improvement of existing road, 2.185 kms.
	21EB0038 - Replacement of Permanent Weak Bridge - Balibago Br. (B00120MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/19/2021	GoP	19,600,000.00	-	19,600,000.00	Replacement of existing bridge, 20.00 L.M.
	21EB0039 - Replacement of Permanent Weak Bridge - Burgos Br. (B00090MR) along Mindoro West Coastal Rd, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/08/2021	GoP	29,400,000.00	-	29,400,000.00	Replacement of existing bridge, 30.00 L.M.
	21EB0040 - Retrofitting/ Strengthening of Bridge - Monteclaro Br. (B00143MR) along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/19/2021	GoP	4,900,000.00	-	4,900,000.00	Retrofitting/ strengthening of existing bridge, 12.00 L.M.
	21EB0041 - Rehabilitation/ Major Repair of Bridge - Armado Br. 1 (B00121MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/19/2021	GoP	5,880,000.00	-	5,880,000.00	Rehabilitation/major repair of existing bridge, 16.00 L.M.
	21EB0042 - Rehabilitation/ Major Repair of Bridge - Armado Br. 2 (B00122MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/19/2021	GoP	2,940,000.00	-	2,940,000.00	Rehabilitation/major repair of existing bridge, 23.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21EB0043-R1 - Rehabilitation/ Major Repair of Bridge - Dangay Br. (B00004LB) along Tagbac-Lubang-Looc Rd, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/28/2020	01/18/2021	02/15/2021	03/19/2021	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation/major repair of existing bridge, 22.00 L.M.
	21EB0044 - Rehabilitation/ Major Repair of Bridge - Hinalinan Br. (B00128MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/19/2021	GoP	3,920,000.00	-	3,920,000.00	Rehabilitation/major repair of existing bridge, 20.00 L.M.
	21EB0045 - Rehabilitation/ Major Repair of Bridge - Patrick Br. (B00101MR) along Mindoro West Coastal Rd, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/19/2021	GoP	21,560,000.00	-	21,560,000.00	Rehabilitation/major repair of existing bridge, 230.00 L.M.
	21EB0046 - Rehabilitation/ Major Repair of Bridge - Tulay Bulo Br. (B00130MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/19/2021	GoP	2,940,000.00	-	2,940,000.00	Rehabilitation/major repair of existing bridge, 25.00 L.M.
	21EB0047-R1 - Rehabilitation/ Major Repair of Bridge - Tumibo Br. (B00017LB) along Jct TLLR-Tumibo-Lubang-Binacas Rd, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/28/2020	01/18/2021	02/19/2021	03/19/2021	GoP	4,900,000.00	-	4,900,000.00	Rehabilitation/major repair of existing bridge, 31.00 L.M.
	21EB0048 - Widening of Bridge - Alipid Br. (B00211MR) along Mindoro West Coastal Rd, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/11/2021	03/17/2021	GoP	70,445,000.00	-	70,445,000.00	Widening of existing concrete bridge, 213.00 L.M.
	21EB0049 - Widening of Bridge - Mangat Br. (B00083MR) along Mindoro West Coastal Rd, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/19/2021	GoP	11,760,000.00	-	11,760,000.00	Widening of existing concrete bridge, 12.00 L.M.
	21EB0050 - Widening of Bridge - Pola Br. (B00105MR) along Mindoro West Coastal Rd (Phase II), Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/17/2021	GoP	73,822,500.00	-	73,822,500.00	Widening of existing concrete bridge, 152.00 L.M.
	21EB0051 - Widening of Bridge - Tulaong Br. (B00212MR) along Mindoro West Coastal Rd, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/17/2021	GoP	28,420,000.00	-	28,420,000.00	Widening of existing concrete bridge, 29.00 L.M.
	21EB0052 - Construction of New Bridge - Araang Buhay Br. 2 along Mindoro West Coastal Rd, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/17/2021	GoP	24,500,000.00	-	24,500,000.00	Construction of new concrete bridge, 25.00 L.M.
	21EB0053 - Construction of New Bridge - Bingag Br. along Mindoro West Coastal Rd, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/08/2021	GoP	19,600,000.00	-	19,600,000.00	Construction of new concrete bridge, 20.00 L.M.
	21EB0054 - Construction of New Bridge - New Pagbahan Br. along Mindoro West Coastal Rd, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/17/2021	GoP	24,500,000.00	-	24,500,000.00	Construction of new concrete bridge, 25.00 L.M.
	21EB0055 - Construction of Busuanga Flood Control Structure (san Pedro Section), Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/21/2020	12/17/2020	02/15/2021	03/19/2021	GoP	49,000,000.00	-	49,000,000.00	Construction of flood control structure
	21EB0056 - Construction of Flood Control Structures, Araang River FC, Sta. Cruz, Occidental Mindoro, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/19/2021	GoP	35,089,880.00	-	35,089,880.00	Construction of Flood Mitigation Facilities, 188.00 L.M.
	21EB0057 - Construction of Flood Control Structure, Amnay River, Ilvita Section, Sablayan, Occidental Mindoro, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/21/2020	12/11/2020	02/15/2021	03/19/2021	GoP	44,100,000.00	-	44,100,000.00	Construction of flood control structure
	21EB0058 - Construction of Flood Control Structures, Busuanga River, Central Section, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/17/2020	02/15/2021	03/19/2021	GoP	44,100,000.00	-	44,100,000.00	Construction of Flood Mitigation Facilities, 308.00 L.M.
	21EB0059 - Construction of Flood Control Structures, Busuanga River, San Agustin Section, Sitio Lamis, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/19/2021	GoP	44,100,000.00	-	44,100,000.00	Construction of Flood Mitigation Facilities, 305.00 L.M.
	21EB0061 - Construction of Flood Control Structures, Pola River FC (Upstream Section), Sta. Cruz Occidental Mindoro, Sta. Cruz Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/19/2021	GoP	44,100,000.00	-	44,100,000.00	Construction of Flood Mitigation Facilities, 239.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21EB0065 - Construction of Concrete Road - Access Road leading to Caminawit Port, San Jose, Occidental Mindoro, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	07/07/2021	07/27/2021	GoP	9,800,000.00	-	9,800,000.00	Construction of concrete access road, 0.150 km.
	21EB0066 - Construction of Concrete Road - Access Road leading to Sablayan Port, Sablayan, Mindoro Occidental, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/17/2021	GoP	44,198,000.00	-	44,198,000.00	Construction of concrete access road, 0.926 km.
	21EB0067 - Construction of Concrete Road - Access Road leading to Sta. Teresa Port, Magsaysay, Occidental Mindoro, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/17/2021	GoP	44,100,000.00	-	44,100,000.00	Construction of new concrete road, 1.176 kms.
	21EB0068 - Construction of Concrete Road - Access Road leading to Devil's Mountain and Farms, Brgy. Batasan, San Jose, Mindoro Ocidental, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/17/2020	02/15/2021	03/09/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of concrete access road, 0.865 km.
	21EB0069 - Construction of Concrete Road - Access Road leading to Luyang Baga Cave, Abra de Ilog, Occidental Mindoro, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/17/2021	GoP	25,553,500.00	-	25,553,500.00	Construction of concrete access road, 1.130 km.
	21EB0070 - Construction of Concrete Road - Access Road leading to Wawa Fish Sanctuary and Beaches, Calintaan, Mindoro Occidental, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/15/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of concrete access road, 0.355 km.
	21EB0071-R1 - Construction of DPWH Employees Quarters Building, Mamburao, Occidental Mindoro, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	01/08/2021	02/02/2021	02/15/2021	03/19/2021	GoP	27,440,000.00	-	27,440,000.00	Construction of one (1) unit three-storey quarters building
	21EB0073 - Construction/ Rehabilitation of Road, Barangay Pag-asa/Lagnas/Victoria Road, Sablayan, Occidental Mindoro, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/19/2021	GoP	4,900,000.00	-	4,900,000.00	Construction/ rehabilitation of Local Road, 0.385 km.
	21EB0074 - Upgrading/ Improvement of Ibud-Tagumpay-Victoria Road in Sablayan, Occidental Mindoro, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/17/2021	GoP	43,120,000.00	-	43,120,000.00	Upgrading/ Improvement/ Concreting of local road, 1.784 kms.
	21EB0075 - Upgrading/ Improvement of JNR to Lourdes P/R in Magsaysay, Occidental Mindoro, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	07/07/2021	07/16/2021	GoP	47,040,000.00	-	47,040,000.00	Upgrading/ Improvement/ Concreting of local road, 2.851 kms.
	21EB0076 - Upgrading/ Improvement of MWCR to San Agustin Road in San Jose, Occidental Mindoro, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/23/2020	02/15/2021	03/17/2021	GoP	47,040,000.00	-	47,040,000.00	Upgrading/ Improvement of local road, 1.9465 kms.
	21EB0077 - Construction (Completion) of Public Market, Barangay Payompon, Mamburao, Occidental Mindoro, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/03/2021	GoP	4,950,000.00	-	4,950,000.00	Construction (completion) of one (1) unit public market
	21EB0078 - Construction of Mangyan Cultural and Multi-Purpose Center, Mamburao, Occidental Mindoro, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/03/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of one (1) unit cultural and multi-purpose center building
	21EB0079 - Construction of Mangyan Cultural and Multi-Purpose Center, Sablayan, Occidental Mindoro, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/04/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of one (1) unit cultural and multi-purpose center building
	21EB0080-R1 - Construction of Multi-Purpose Building (Health Station), Barangay Poblacion, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/28/2020	01/18/2021	02/19/2021	03/19/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of one (1) unit multi-purpose/health station building
	21EB0082 - Construction of Multi-Purpose Building in Adela Elementary School, Barangay Adela, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/04/2021	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit multi-purpose building
	21EB0083 - Construction of Two-Storey Multi-Purpose Building in Pilot Elementary School, Barangay 3, San Jose, Occidental Mindoro, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/08/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of one (1) unit two (2) Storey multi-purpose building
	21EB0084-R1 - Construction of Two-Storey Multi-Purpose Building in Pinagturilan National High School, Barangay Pinagturilan, Santa Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/28/2020	01/18/2021	02/19/2021	03/08/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of one (1) unit two (2) Storey multi-purpose building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21EB0085 - Construction of Drainage and School Ground Improvement in Pilot Elementary School, Barangay 3, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/19/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of drainage and ground im-provement, 511.00 L.M.
	21EB0086 - Construction of Flood Protection Dike, Barangay Claudio Salgado, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/19/2021	GoP	19,800,000.00	-	19,800,000.00	Construction of Flood Protection Dike, 138.00 L.M.
	21EB0087 - Construction of Sabang River Protection Dike, Barangay Buenavista, Sablayan, Occidental Mindoro, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020	12/14/2020	02/15/2021	03/19/2021	GoP	29,700,000.00	-	29,700,000.00	Construction of Protection Dike, 416.00 L.M.
	21EB0094 - Concreting of Road from Purok Bagong Silang to Purok Sinambalan Sitio Dapi, Barangay Payompon, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/04/2021	GoP	16,830,000.00	-	16,830,000.00	Concreting of Local Road, 0.724 km.
	21EB0095 - Concreting of Road from Sitio Barrio Site to Main Barrio, Barangay San Agustin, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020	12/11/2020	02/15/2021	03/17/2021	GoP	14,850,000.00	-	14,850,000.00	Concreting of Local Road, 0.990 km.
	21EB0103 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Gen. Emilio Aguinaldo, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/04/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of one (1) unit multi-purpose building (brangay hall)
	21EB0104 - Construction of Multi-Purpose Building (Barangay Health Station), Brgy. Alacaak, Santa Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/03/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of one (1) unit multi-purpose building (brangay hall)
	21EB0105-R1 - Construction of Multi-Purpose Building (Day Care Center), Brgy. San Isidro, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	01/08/2021	02/02/2021	02/19/2021	03/15/2021	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit multi-purpose building (Day Care Center)
	21EB0108 - Construction of Multi-Purpose Building Brgy. Batasan, San Jose, Occidental Mindoro, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/04/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of one (1) unit multi-purpose building
	21EB0111 - Concreting of Road, Barangay Rumbang, Rizal, Occidental Mindoro, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/03/2021	GoP	4,950,000.00	-	4,950,000.00	Concreting of local road, 0.391 km.
	21EB0112 - Construction of Anduyan Kay Benito Road, Paluan, Occidental Mindoro, Paluan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020	12/23/2020	02/15/2021	03/04/2021	GoP	49,500,000.00	-	49,500,000.00	Upgrading/ improvement/ concreting of local road, 0.90 km.
	21EB0113 - Construction of Evacuation Center, Brgy. Marikit, Paluan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	2,940,000.00	-	2,940,000.00	Construction of one (1) unit evacuation center building
	21EB0114 - Construction of Multi-Purpose Building (Classroom) at Barangay Naibuan, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	1,960,000.00	-	1,960,000.00	Construction of one (1) unit multi-purpose building
	21EB0115 - Construction of Multi-Purpose Building (Extension of Covered Court) at Barangay Fatima, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	1,960,000.00	-	1,960,000.00	Construction of one (1) unit multi-purpose building
	21EB0116 - Construction of Multi-Purpose Building at Barangay Tayamaan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	1,960,000.00	-	1,960,000.00	Construction of one (1) unit multi-purpose building
	21EB0117 - Construction of Multi-Purpose Building (Barangay Hall) at Barangay Balansay, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	1,960,000.00	-	1,960,000.00	Construction of one (1) unit multi-purpose building
	21EB0118 - Construction of Multi-Purpose Building at Barangay Tangkalan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	1,960,000.00	-	1,960,000.00	Construction of one (1) unit multi-purpose building
	21EB0119 - Construction of Municipal Sports Complex (Grandstand), Sta. Cruz, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	9,800,000.00	-	9,800,000.00	Construction of one (1) unit grandstand building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21EB0120 - Construction of River Protection along Pula River, Paluan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/02/2021	03/22/2021	09/06/2021	09/16/2021	GoP	19,600,000.00	-	19,600,000.00	Construction of river protection, 266.00 L.M.
	21EB0121 - Concreting of Agsuli Access Road, Sto. Niño, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	4,900,000.00	-	4,900,000.00	Concreting of access road, 0.336 km.
	21EB0122 - Concreting of Road from Junction of National Highway, Brgy. Sto. Niño to Sitio Kalikasan, Sto. Niño, Rizal, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	4,900,000.00	-	4,900,000.00	Concreting of local road, 0.441 km.
	21EB0123 - Concreting of Tuban Proper Road, Sto. Niño, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	4,900,000.00	-	4,900,000.00	Concreting of local road, 0.374 km.
	21EB0124 - Construction of Local Road at Brgy. Adela, Rizal, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	1,470,000.00	-	1,470,000.00	Construction/ Concreting of local road, 0.131 km.
	21EB0125 - Construction of Local Road at Brgy. Poblacion, Calintaan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	1,000,000.00	-	1,000,000.00	Construction/ Concreting of local road, 0.068 km.
	21EB0126 - Construction of Local Road at Brgy. Manoot, Rizal, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	1,470,000.00	-	1,470,000.00	Construction/ Concreting of local road, 0.104 km.
	21EB0127 - Construction of Road at Brgy. Ansiray, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/ Concreting of local road, 0.060 km.
	21EB0128 - Construction of Road at Brgy. Camburay, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/ Concreting of local road, 0.113 km.
	21EB0129 - Construction of Road at Brgy. Central, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/ Concreting of local road, 0.155 km.
	21EB0130 - Construction of Road at Brgy. Concepcion, Calintaan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/ Concreting of local road, 0.129 km.
	21EB0131 - Construction of Road at Brgy. Iriron, Calintaan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/ Concreting of local road, 0.155 km.
	21EB0132 - Construction of Road at Brgy. New Dagupan, Calintaan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/ Concreting of local road, 0.138 km.
	21EB0133 - Construction of Road at Brgy. San Agustin, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/ Concreting of local road, 0.119 km.
	21EB0134 - Construction of Road at Brgy. Sto. Niño, Rizal, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	2,475,000.00	-	2,475,000.00	Construction/ Concreting of local road, 0.154 km.
	21EB0135 - Road Widening of Paluan - Mamburao Road (Maslud-Marikit Section), Paluan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/02/2021	03/22/2021	09/06/2021	09/16/2021	GoP	29,400,000.00	-	29,400,000.00	Road Widening/ Concreting of existing road, 0.921 km.
	21EB0136 - Construction of School Building, Brgy. Talabaan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of one (1) unit school building
	21EB0137 - Construction of Multi-Purpose Building, Balansay Elementary School, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	2,475,000.00	-	2,475,000.00	Construction of one (1) unit multi-purpose building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21EB0138 - Construction of Multi-Purpose Building, Mindoro National High School, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit multi-purpose building
	21EB0139 - Construction of Flood Control, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	9,900,000.00	-	9,900,000.00	Construction of flood control structures, 64.00 L.M.
	21EB0140 - Concreting of National Road Junction to Brgy. Batong Buhay Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	9,900,000.00	-	9,900,000.00	Concreting of local road, 0.707 km.
	21EB0141 - Concreting of Road Brgy. Talabaan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	4,950,000.00	-	4,950,000.00	Concreting of local road, 0.340 km.
	21EB0142 - Concreting of Road Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	4,455,000.00	-	4,455,000.00	Concreting of local road, 0.295 km.
	21EB0143-R1 - Concreting of Road Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	04/09/2021	04/28/2021	09/06/2021	09/16/2021	GoP	2,970,000.00	-	2,970,000.00	Concreting of local road, 0.098 km.
	21EB0144 - Construction of Water System Brgy. Talabaan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of water system, 3.836.00 L.M.
	21EB0145 - Construction of Water System including Pipes Installation, Sitio Banakan, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of water system, 4490.00 L.M.
	21EB0146 - Construction of Water System including Pipes Installation, Brgy. Talabaan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	09/06/2021	09/16/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of water system, 3843.00 L.M.
	21EB0147 - Construction/Installation of Roadway Lighting along Mindoro West Coastal Road, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	09/06/2021	09/16/2021	GoP	24,500,000.00	-	24,500,000.00	Construction/ Installation of solar lights along national road, 381.00 units
	21EB0149- Cluster CW21-01: Repair and/or Replacement of Minor Drainage Structures along national Roads	Maintenance Section	NO	Competitive Bidding	04/13/2021	04/20/2021	04/29/2021	05/17/2021	GoP	649,908.90	649,908.90	-	Repair and/or Replacement of Minor Drainage Structures
	a) Mindoro West Coastal Road, K0334+500	-	-	-	-	-	-	-	-	-	-	-	-
	b) Mindoro West Coastal Road, K0343+750 (LS)	-	-	-	-	-	-	-	-	-	-	-	-
	c) Mindoro West Coastal Road, K0346+785 (RS)	-	-	-	-	-	-	-	-	-	-	-	-
	21EB0151 - Repair and Maintenance of Road Safety Facilities along National Roads (Intermittent Section), Mainland, Abra de Ilog to Magsaysay, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	05/11/2021	06/01/2021	06/14/2021	06/24/2021	GoP	2,840,000.00	2,840,000.00	-	Repair and Maintenance of Road Safety Facilities
	21EB0152 - Repair and Maintenance of Road Safety Facilities along National Roads (Intermittent Section), Lubang Island, Lubang to Looc	Maintenance Section	NO	Competitive Bidding	05/11/2021	06/01/2021	06/14/2021	06/24/2021	GoP	2,000,000.00	2,000,000.00	-	Repair and Maintenance of Road Safety Facilities
	21EB0153 - Repair/Maintenance of Talusungan Flood Control Brgy. Balao Abra de Ilog	Maintenance Section	NO	Competitive Bidding	06/17/2021	07/06/2021	07/21/2021	07/31/2021	GoP	2,000,000.00	2,000,000.00	-	Repair and Maintenance of Flood Control, 36.00 L.M.
	21EB0154 - Repair/Maintenance of Tilik Flood Control	Maintenance Section	NO	Competitive Bidding	06/17/2021	07/06/2021	07/21/2021	07/31/2021	GoP	2,000,000.00	2,000,000.00	-	Repair and Maintenance of Flood Control, 54.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21EB0155 - Cluster 21OPB-01: Repair/Maintenance of various DPWH Building	Maintenance Section	NO	Competitive Bidding	06/17/2021	07/06/2021	07/21/2021	07/31/2021	GoP	2,000,000.00	2,000,000.00	-	Repair and maintenance of two (2) units building
	a) DPWH-Office Building (Used by PNP Admin/Officer's Quarter/Male Barracks)-Phase 2, Airport Road, Brgy. 9 Mamburao, Occidental Mindoro	-	-	-	-	-	-	-	-	-	-	-	-
	b) DPWH-Bodega (Used by PNP Female Barracks) - Phase 2, Airport Road, Brgy. 9, Mamburao, Occidental Mindoro	-	-	-	-	-	-	-	-	-	-	-	-
	21EB0156 - Cluster 21OPB-02: Repair/Maintenance of various DPWH Building	Maintenance Section	NO	Competitive Bidding	06/17/2021	07/06/2021	07/21/2021	07/31/2021	GoP	3,000,000.00	3,000,000.00	-	Repair and maintenance of one (1) unit building and Perimeter Fence and Electrical Wiring
	a) Multi-Purpose Building (DE's Quarter), Airport Road, Brgy. 9 Mamburao, Occidental Mindoro	-	-	-	-	-	-	-	-	-	-	-	-
	b) Area Equipment Section Guardhouse, Gate & Perimeter Fence, Mamburao, Occidental Mindoro	-	-	-	-	-	-	-	-	-	-	-	-
	c) Area Equipment Section - Motorpool Building 1,2 & 3 Electrical Wiring Installation, Brgy. Tayamaan, Mamburao, Occidental Mindoro	-	-	-	-	-	-	-	-	-	-	-	-
	21EB0157 - Construction (Completion) of 2STY-12CL Tilik Elementary School, Brgy. Tilik, Lubang Occidental Mindoro	Construction Section	NO	Competitive Bidding	06/28/2021	07/20/2021	08/04/2021	08/14/2021	GoP	6,988,899.02	-	6,988,899.02	Construction/Completion of School Building
	21EB0158 - Construction of Evacuation Center at Barangay Balansay	Construction Section	NO	Competitive Bidding	06/28/2021	07/28/2021	08/11/2021	08/20/2021	GoP	34,740,000.00	34,740,000.00	-	Construction of one (1) unit standard evacuation center
	21EB0159 - Concreting of Brgy. Camburay FMR, Brgy. Camburay, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	06/28/2021	07/28/2021	08/11/2021	08/20/2021	GoP	14,925,000.00	-	14,925,000.00	Concreting of FMR, 0.766 km.
	21EB0160 - Concreting of Brgy. Gapasan FMR, Brgy. Gapasan, Magsaysay, Occidental Mindoro	Construction Section	NO	Competitive Bidding	06/28/2021	07/28/2021	08/11/2021	08/20/2021	GoP	29,850,000.00	-	29,850,000.00	Concreting of FMR, 1.702 km.
	21EB0161 - Concreting of Sitio Bangbang to Tanyag Proper FMR, Brgy. Tanyag, Calintaan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	06/28/2021	07/28/2021	08/11/2021	08/20/2021	GoP	14,925,000.00	-	14,925,000.00	Concreting of FMR, 0.538 km.
	21EB0162 - Concreting of Brgy. Sitio Tambunakan, Brgy. Balansay FMR, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	06/28/2021	07/28/2021	08/11/2021	08/20/2021	GoP	13,930,000.00	-	13,930,000.00	Concreting of FMR, 0.590 km.
	21EB0163 (21EB0037) - Off-Carriageway Improvement - along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd - K0310 + 547 - K0312 + 149, K0312 + 602 - K0313 + 690, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	07/13/2021	08/03/2021	08/17/2021	08/27/2021	GoP	21,969,640.00	-	21,969,640.00	Off-carriageway improvement of existing road, 2.625 kms.
	Emergency Projects of Various Bridges along National Roads Repair of Bridge approaches along Mindoro	Maintenance Section	NO	Competitive Bidding	08/12/2021	09/01/2021	09/06/2021	09/16/2021	GoP	4,000,000.00	4,000,000.00	-	Emergency Projects of Various Bridges along National Roads
	Emergency Projects of various roads along National Roads	Maintenance Section	NO	Competitive Bidding	08/12/2021	09/01/2021	09/06/2021	09/16/2021	GoP	2,500,000.00	2,500,000.00	-	Emergency Projects of various roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSULTANCY SERVICES	-	-	-	-	-	-	-	-	-	-	-	-
	21CSEB01-R1 - Property Appraisal Services for the Lots affected by 1) Construction of Parallel Bridge, Pagbahan Bridge along MWCR, Sta. Cruz, Occidental Mindoro (Regional Project) K)389+547.38 - K0390+207.38 and 2) Construction of New Bridge - New Pagbahan Bridge along MWCR, Sta. Cruz, Occidental Mindoro (District Project)	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	08/12/2021	09/01/2021	09/06/2021	09/16/2021	GoP	254,999.85	-	254,999.85	Consulting Services
	21CSEB02 - CLUSTER 2021-FCD01: Consulting Services for the Conduct of Sub-Surface/Soil Exploration for various FY 2022 Flood Control Projects	Planning & Design Section	NO	Competitive Bidding	08/12/2021	09/01/2021	09/06/2021	09/16/2021	GoP	4,000,000.00	-	4,000,000.00	Consulting Services
	21CSEB03 - CLUSTER 2021-B01: Consulting Services for the Conduct of Sub-Surface/Soil Exploration for various FY 2022 Building and Bridge Projects	Planning & Design Section	NO	Competitive Bidding	08/12/2021	09/01/2021	09/06/2021	09/16/2021	GoP	900,000.00	-	900,000.00	Consulting Services
	21CSEB04 - Consulting Services for the Conduct of Property Appraisal Service by Government Financial Institution (GFI) for the Construction of various FY 2022 Road Projects	Planning & Design Section	NO	Competitive Bidding	08/12/2021	09/01/2021	09/06/2021	09/16/2021	GoP	1,000,000.00	-	1,000,000.00	Consulting Services
	21CSEB05 - CLUSTER 2021-PS01: Consulting Services for the Conduct of Parcellary Survey along National Roads within Right-of-Way	Planning & Design Section	NO	Competitive Bidding	08/12/2021	09/01/2021	09/06/2021	09/16/2021	GoP	2,000,000.00	-	2,000,000.00	Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GOODS AND SERVICES	-	-	-	-	-	-	-	-	-	-	-	-
	21GEB0003 - Procurement/Supply of Diesel fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (Mainland) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/09/2021	04/28/2021	05/04/2021	05/05/2021	GoP	2,997,590.00	2,997,590.00		- Supply of Diesel fuel, Gasoline Fuel, Oil 40 and Grease
	21GEB0002 - Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges (Lubang Island Area) - Mindoro Occidental DEO Maintenance Section, Lubang Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	04/13/2021	04/20/2021	04/27/2021	04/28/2021	GoP	525,449.65	525,449.65		- Supply of Diesel fuel, Gasoline Fuel, Oil 40 and Grease
	21GEB0001 - Procurement/Supply/Delivery of Reflectorized Traffic Paint for use in Activity Repair/Repainting of Guardrails & Signages along National Roads & Bridges (First to Fourth Quarter) - Mindoro Occidental DEO Maintenance Section, Mamburao, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	04/15/2021	05/04/2021	05/11/2021	05/12/2021	GoP	1,158,740.00	1,158,740.00		- Supply/Delivery of Reflectorized Traffic Paint (White, Black and Yellow), Paint Thinner, Paint Brush (4") and Steel Brush (4")
	21GEB0005 - Procurement/Supply/Delivery of Emulsified Asphalt and other Materials for use in Patching/ Resealing on Concrete Pavement along National Road & Bridges, Abra de Ilog - Sablayan Section, Occidental Mindoro (First & Second Quarter) Mindoro Occidental DEO Maintenance Section, Mamburao, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	04/15/2021	05/04/2021	05/11/2021	05/12/2021	GoP	1,338,320.00	1,338,320.00		- Supply/Delivery of Emulsified Asphalt, Cationic SS-1, Fine Aggregates, Portland Cement and Asphalt Joint Sealant
	21GEB0007 - Procurement/Supply/Delivery of Emulsified Asphalt and other Materials for use in Patching/ Resealing on Concrete Pavement along National Road & Bridges, Calintaan - Rizal Section, Occidental Mindoro (First & Second Quarter) Mindoro Occidental DEO Maintenance Section, Mamburao, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	04/13/2021	04/20/2021	04/27/2021	04/28/2021	GoP	981,164.00	981,164.00		- Supply/Delivery of Emulsified Asphalt, Cationic SS-1, Fine Aggregates, Portland Cement and Asphalt Joint Sealant
	21GEB0008 - Procurement/Supply/Delivery of Emulsified Asphalt and other Materials for use in Patching/ Resealing on Concrete Pavement along National Road & Bridges, San Jose - Magsaysay Section, Occidental Mindoro (First & Second Quarter) Mindoro Occidental DEO Maintenance Section, Mamburao, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	04/15/2021	05/04/2021	05/11/2021	05/12/2021	GoP	1,017,472.10	1,017,472.10		- Supply/Delivery of Emulsified Asphalt, Cationic SS-1, Fine Aggregates, Portland Cement and Asphalt Joint Sealant
	21GEB0010 - Procurement/Supply/Delivery of Reflective Thermoplastic Stripping materials along National Roads Occidental Mindoro (Second Quarter) Mindoro Occidental DEO Maintenance Section, Mamburao, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	04/21/2021	05/11/2021	05/18/2021	05/19/2021	GoP	2,025,790.50	2,025,790.50		- Supply/Delivery of Thermoplastic Paint (White and Yellow), Glass Beads, Primer (White and Yellow) LPG (12Kg and 50 kg)
	21GEB0011 - Procurement/Supply/Delivery of Reflectorized Traffic Paint for use in Repainting various Bridges along National Roads, Occidental Mindoro Main Island (Second Quarter) - Mindoro Occidental DEO Maintenance Section, Mamburao, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	04/13/2021	04/20/2021	04/27/2021	04/28/2021	GoP	978,459.00	978,459.00		- Supply/Delivery of Reflectorized Paint (White and Black), Paint Brush (4"), Paint Roller (6"), Paint Remover, Steel Brush (4"), Paint Metal Epoxy and Paint (International Orange)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21GEB0015 - Procurement/Supply/Delivery of Emulsified Asphalt and other Materials for use in Patching/ Resealing on Concrete Pavement along National Roads Lubang Area Mindoro Occidental DEO Maintenance Section, Mamburao, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	04/13/2021	04/20/2021	04/27/2021	04/28/2021	GoP	548,765.00	548,765.00	-	Supply/Delivery of Emulsified Asphalt, Cationic SS-1, Fine Aggregates, Portland Cement and Asphalt Joint Sealant
	21GEB0061 - Procurement/Supply/Delivery of Hand Tools for use of Maintenance Crew for the Repair/Maintenance of National Roads and Bridges - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	07/21/2021	08/10/2021	08/13/2021	08/14/2021	GoP	859,350.00	859,350.00	-	Procurement of Hand tools
	21GEB0063 - Procurement/Supply of Diesel fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (Mainland) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	07/23/2021	08/12/2021	08/15/2021	08/16/2021	GoP	2,999,118.20	2,999,118.20	-	Procurement of Diesel Fuel and Lubricants
	Procurement/Supply/Delivery of Vehicle Parts and Repair of DPWH MODEO Heavy Equipment and Service Vehicle - 3rd Quarter - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	09/08/2021	09/28/2021	10/03/2021	10/04/2021	GoP	750,000.00	750,000.00	-	Vehicle Parts and Repair of DPWH MODEO Heavy Equipment and Service Vehicle
	Procurement/Supply of Diesel fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (MAPSSA Area) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	10/14/2021	11/03/2021	11/08/2021	11/09/2021	GoP	3,000,000.00	3,000,000.00	-	Procurement of Diesel and Gasoline Fuel and Lubricants
	Procurement/Supply of Diesel fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (Lubang) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	10/14/2021	11/03/2021	11/08/2021	11/09/2021	GoP	550,000.00	550,000.00	-	Procurement of Diesel Fuel and Lubricants
	Procurement/Supply/Delivery of Vehicle Parts and Repair of DPWH MODEO Heavy Equipment and Service Vehicle - 3rd Quarter - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	10/14/2021	11/03/2021	11/08/2021	11/09/2021	GoP	550,000.00	550,000.00	-	Vehicle Parts and Repair of DPWH MODEO Heavy Equipment and Service Vehicle
	Procurement/Supply of Diesel fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (Lubang) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	11/12/2021	12/02/2021	12/07/2021	12/08/2021	GoP	700,000.00	700,000.00	-	Procurement of Diesel Fuel and Lubricants
	Procurement/Supply of Diesel fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (Mainland) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	11/12/2021	12/02/2021	12/07/2021	12/08/2021	GoP	2,500,000.00	2,500,000.00	-	Procurement of Diesel Fuel and Lubricants
	21GEB0035 - Procurement/Supply of Diesel fuel, Oil and Lubricants for use in DPWH Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	05/25/2021	06/01/2021	06/08/2021	06/09/2021	GoP	374,911.44	-	374,911.44	Supply of Diesel Fuel, oil 40 and Brake Fluid

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21GEB0036-R1 - Procurement/Supply/Delivery of Laboratory Testing Equipment/Apparatus for use of DPWH Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	05/27/2021	06/15/2021	06/22/2021	06/23/2021	GoP	2,809,931.70	-	2,809,931.70	Supply/Delivery of various laboratory equipment/ apparatus
	Procurement/Supply/Delivery of Supplies and Consumables for use in DPWH Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	08/27/2021	09/01/2021	GoP	216,791.63	-	216,791.63	Procurement of Supplies and Consumables
	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	08/25/2021	09/14/2021	09/19/2021	09/20/2021	GoP	269,326.18	-	269,326.18	Procurement of Office Equipment Supplies and Consumables
	Procurement of Laboratory Testing Equipment/Apparatus for use of DPWH-Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	08/25/2021	09/14/2021	09/19/2021	09/20/2021	GoP	655,020.00	-	655,020.00	Supply/Delivery of various laboratory equipment/ apparatus
	LTO Registration and Insurance of various DPWH Service Vehicle of DPWH-Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	08/25/2021	09/14/2021	09/19/2021	09/20/2021	GoP	40,000.00	-	40,000.00	LTO Registration and Insurance of various DPWH Service Vehicle
	Procurement/Supply/Delivery of IT equipment, IT Parts & Accessories for use in DPWH Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	09/08/2021	09/28/2021	10/03/2021	10/04/2021	GoP	217,000.00	-	217,000.00	Procurement IT equipment, IT Parts & Accessories
	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	09/08/2021	09/28/2021	10/03/2021	10/04/2021	GoP	353,947.00	-	353,947.00	Procurement of Office Equipment
	Procurement/Supply/Delivery of Spare Parts for use in the repair/replacement and preventive maintenance of worn-out parts of various DPWH Service Vehicle - DPWH Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	10/14/2021	11/03/2021	11/08/2021	11/09/2021	GoP	160,000.00	-	160,000.00	Procurement of Spare Parts
	Procurement/Supply/Delivery of Pressure Tank with Water Pump and Accessories for use in DPWH-Mindoro Occidental District Engineering Office Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	10/14/2021	11/03/2021	11/08/2021	11/09/2021	GoP	45,000.00	-	45,000.00	Procurement of Pressure Tank with Water Pump and Accessories
	21GEB0041 - Procurement/Supply/Delivery of IT equipment, IT Parts & Software for use in DPWH Mindoro Occidental DEO Construction Section	Construction Section	NO	Competitive Bidding	05/18/2021	06/08/2021	06/15/2021	06/16/2021	GoP	1,649,750.00	-	1,649,750.00	Supply/Delivery of UPS, Desktop and Laptop Computer for specialized software applications use, Multifunction Printer Colored, USB Port Hub, USB Flashdrive and Document Scanner
	RFQ-2021-03-006 - Procurement/Supply/Delivery of Engineering Supplies for use in DPWH Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	05/05/2021	05/25/2021	05/28/2021	05/29/2021	GoP	68,900.00	-	68,900.00	Procurement of Engineering Supplies
	RFQ-2021-03-005 - Procurement/Supply/Delivery of Office Consumables for use in DPWH Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	05/05/2021	05/25/2021	05/28/2021	05/29/2021	GoP	145,000.00	-	145,000.00	Procurement of Office Consumables


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	RFQ-2021-03-011 - Procurement/Supply/Delivery of Bluetooth Speaker for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	05/05/2021	05/25/2021	05/28/2021	05/29/2021	GoP	25,000.00	-	25,000.00	Procurement/ Delivery of Bluetooth Speaker
	21GEB0064 - Procurement/Supply of Diesel fuel and Lubricants for use in DPWH Mindoro Occidental DEO Construction Section	Construction Section	NO	Competitive Bidding	08/06/2021	08/26/2021	08/31/2021	09/01/2021	GoP	1,499,776.50	-	1,499,776.50	Procurement of Diesel fuel and Lubricants
	Procurement/Supply/Delivery of Survey Equipment and Accessories for use in DPWH Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	08/06/2021	08/26/2021	08/31/2021	09/01/2021	GoP	130,500.00	-	130,500.00	Procurement of Survey Equipment and Accessories
	21GEB0059-R2 - Procurement/Supply/Delivery of ATS-400A, 3-Phase, 230 VAC, 60Hz for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	Competitive Bidding	08/25/2021	09/14/2021	09/19/2021	09/20/2021	GoP	620,000.00	-	620,000.00	Procurement of ATS-400A, 3-Phase, 230 VAC, 60Hz
	Procurement/Supply/Delivery/Installation of Transformer for use in DPWH Lubang -Mindoro Occidental DEO Construction Section	Construction Section	NO	Direct Contracting	08/25/2021	09/14/2021	09/19/2021	09/20/2021	GoP	240,000.00	-	240,000.00	Procurement of Transformer
	Procurement/Supply/Delivery of Spare Parts of Service Vehicles for use of DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	Competitive Bidding	08/25/2021	09/14/2021	09/19/2021	09/20/2021	GoP	1,330,000.00	-	1,330,000.00	Procurement of Spare Parts of Service Vehicles
	Procurement/Supply/Delivery/Repairs/Calibration of Surveying Instruments/Equipments for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	Direct Contracting	08/25/2021	09/14/2021	09/19/2021	09/20/2021	GoP	217,700.00	-	217,700.00	Procurement/Supply/Delivery/Repair s/Calibration of Surveying Instruments/Equipments
	Procurement/Supply of Diesel fuel and Lubricants for use in DPWH Mindoro Occidental DEO Construction Section	Construction Section	NO	Competitive Bidding	09/08/2021	09/28/2021	10/03/2021	10/04/2021	GoP	750,233.50	-	750,233.50	Procurement of Diesel fuel and Lubricants
	Procurement/Supply/Delivery of Supplies and Consumables for use in DPWH Mindoro Occidental DEO Finance Section	Finance Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	08/27/2021	09/01/2021	GoP	275,445.27	-	275,445.27	Procurement of Supplies and Consumables
	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH Mindoro Occidental DEO Finance Section	Finance Section	NO	NP-53.9 - Small Value Procurement	08/25/2021	09/14/2021	09/19/2021	09/20/2021	GoP	414,000.00	-	414,000.00	Procurement of Office Equipment Supplies and Consumables
	Procurement/Supply/Delivery of IT and Office Equipment for use in DPWH Mindoro Occidental DEO Finance Section (4th Quarter)	Finance Section	NO	Competitive Bidding	11/12/2021	12/02/2021	12/07/2021	12/08/2021	GoP	101,000.00	-	101,000.00	Procurement of IT and Office Equipment (Laptop, Desktop)
	Procurement/Supply/Delivery of Spare Parts of Nissan Urban with Plate No. FOY 594 for use of DPWH - Mindoro Occidental DEO Finance Section	Finance Section	NO	NP-53.9 - Small Value Procurement	09/08/2021	09/28/2021	10/03/2021	10/04/2021	GoP	58,829.00	-	58,829.00	Procurement of Spare Parts
	Repair/Maintenance of Motor Vehicle - Nissan Urban with Plate No. FOY 594 for use of DPWH - Mindoro Occidental DEO Finance Section	Finance Section	NO	NP-53.9 - Small Value Procurement	09/08/2021	09/28/2021	10/03/2021	10/04/2021	GoP	98,047.09	-	98,047.09	Repair/Maintenance of Motor Vehicle

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Common Electrical Supplies, Office Supplies, Office Devices, Janitorial Supplies, Office Equipment, Computer Supplies for use in DPWH Mindoro Occidental DEO Administrative Section (HR, Records and Cash Unit and DE/ADE Office)	Administrative Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	08/27/2021	09/01/2021	GoP	280,000.00	-	280,000.00	Procurement/Supply/Delivery of Common Electrical Supplies, Office Supplies, Office Devices, Janitorial Supplies, Office Equipment, Computer Supplies
	21GEB0060 - Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH-Mindoro Occidental District Engineering Office Administrative Section	Administrative Section	NO	Competitive Bidding	07/21/2021	08/10/2021	08/16/2021	08/17/2021	GoP	534,740.00	-	534,740.00	Procurement of Drum, Imaging Belt/Unit, Toner for Multifunctional Printer
	RFQ-2021-06-032 - Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH-Mindoro Occidental DEO Administrative Section	Administrative Section	NO	NP-53.9 - Small Value Procurement	07/21/2021	08/10/2021	08/16/2021	08/17/2021	GoP	32,040.00	-	32,040.00	Procurement of Drum, Imaging Belt/Unit, Toner for Multifunctional Printer
	RFQ-IVB-A2-06-2021 - Procurement/Supply/Delivery of Diesel Fuel, Gasoline, Oil & Lubricants for use in DPWH - Mindoro Occidental DEO Area Equipment Section	Administrative Section	NO	NP-53.9 - Small Value Procurement	08/06/2021	08/26/2021	08/31/2021	09/01/2021	GoP	69,749.20	-	69,749.20	Procurement/Supply of Diesel Fuel, Gasoline, Oil & Lubricants
	Procurement/Supply/Delivery of Tools and Office Equipment for use in DPWH Mindoro Occidental DEO Maintenance Section	Administrative Section	NO	NP-53.9 - Small Value Procurement	08/06/2021	08/26/2021	08/31/2021	09/01/2021	GoP	130,000.00	-	130,000.00	Procurement of Tools and Office Equipment
	Procurement/Supply/Delivery of Thermoplastic Kneading Machine with Applicator for use in DPWH Mindoro Occidental DEO Maintenance Section	Administrative Section	NO	Competitive Bidding	09/08/2021	09/28/2021	10/03/2021	10/04/2021	GoP	1,400,000.00	-	1,400,000.00	Procurement of Thermoplastic Kneading Machine with Applicator
	Procurement/Supply/Delivery of IT Equipment and Accessories, Part & Softwares for use in DPWH-Mindoro Occidental District Engineering Office Administrative Section (HR, Records and Cash Unit and DE/ADE Office)	Administrative Section	NO	NP-53.9 - Small Value Procurement	08/06/2021	08/26/2021	08/31/2021	09/01/2021	GoP	187,900.00	-	187,900.00	Procurement of IT Equipment and Accessories, Part & Softwares
	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH-Mindoro Occidental DEO Administrative Section (Property Unit)	Administrative Section	NO	NP-53.9 - Small Value Procurement	09/08/2021	09/28/2021	10/03/2021	10/04/2021	GoP	484,520.00	-	484,520.00	Procurement of Office Equipment Supplies and Consumables
	Procurement/Supply/Delivery of IT Equipment & Accessories, Parts & Softwares for use in DPWH - Mindoro Occidental District Engineering Office Administrative Section (HR, Records and Cash Unit)	Administrative Section	NO	NP-53.9 - Small Value Procurement	10/14/2021	11/03/2021	11/08/2021	11/09/2021	GoP	28,000.00	-	28,000.00	Procurement of IT Equipment & Accessories, Parts & Softwares
	Procurement/Supply/Delivery of Office Supplies, Office Devices, Janitorial Supplies, Office Equipment, Computer Supplies for use in DPWH Mindoro Occidental DEO - Procurement Unit	Office of the DE - Procurement Unit	NO	NP-53.5 Agency-to-Agency	N/A	N/A	08/27/2021	09/01/2021	GoP	158,523.01	-	158,523.01	Procurement of Common Office Supplies and Devices
	Procurement/Supply/Delivery of Office Supplies and Consumables for use in DPWH-Mindoro Occidental DEO Procurement Unit	Office of the DE - Procurement Unit	NO	NP-53.9 - Small Value Procurement	08/06/2021	08/26/2021	08/31/2021	09/01/2021	GoP	394,155.00	-	394,155.00	Procurement of Drum, Imaging Belt/Unit, Toner for Multifunctional Printer
	Procurement/Supply/Delivery of IT Equipment Parts and Softwares for use in DPWH-Mindoro Occidental DEO Procurement Unit	Office of the DE - Procurement Unit	NO	NP-53.9 - Small Value Procurement	09/08/2021	09/28/2021	10/03/2021	10/04/2021	GoP	50,000.00	-	50,000.00	Procurement of IT Equipment Parts and Softwares

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Office Supplies and Consumables for use in DPWH-Mindoro Occidental DEO Procurement Unit	Office of the DE - Procurement Unit	NO	NP-53.9 - Small Value Procurement	10/14/2021	11/03/2021	11/08/2021	11/09/2021	GoP	168,000.00	-	168,000.00	Procurement of Office Supplies and Consumables (Blue Folders)
	Procurement/Supply/Delivery of Common Office Supplies and Devices for use in DPWH Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	08/27/2021	09/01/2021	GoP	468,564.24	-	468,564.24	Procurement of Common Office Supplies and Devices
	21GEB0062 - Procurement/Supply/Delivery of Surveying Equipment and Tools for use in DPWH-Mindoro Occidental District Engineering Office IRROWA Section	Planning and Design Section	NO	Competitive Bidding	07/22/2021	08/10/2021	08/15/2021	08/16/2021	GoP	508,500.00	-	508,500.00	Procurement of RTK GNSS Survey Equipment & Wheel Master 12"
	21GEB0065 - Procurement/Supply/Delivery of Diesel fuel and Lubricants for use in DPWH Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	07/24/2021	08/12/2021	08/17/2021	08/18/2021	GoP	299,964.96	-	299,964.96	Procurement of Diesel fuel and Lubricants
	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH-Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	08/06/2021	08/26/2021	08/31/2021	09/01/2021	GoP	2,612,330.00	-	2,612,330.00	Procurement of Office Equipment Supplies and Consumables
	Calibration of Surveying Instruments for use in DPWH-Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	08/06/2021	08/26/2021	08/31/2021	09/01/2021	GoP	250,000.00	-	250,000.00	Calibration of Surveying Instruments
	Procurement/Supply/Delivery of Personnel Protective Equipment Supplies and Consumables for use in DPWH-Mindoro Occidental DEO Planning and Design Section (RBIA and BMS)	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	08/06/2021	08/26/2021	08/31/2021	09/01/2021	GoP	330,586.00	-	330,586.00	Procurement of Personnel Protective Equipment Supplies and Consumables
	Procurement/Supply/Delivery of Spare Parts for use in the repair/replacement of worn-out parts of various Service Vehicle - DPWH Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	08/06/2021	08/26/2021	08/31/2021	09/01/2021	GoP	250,000.00	-	250,000.00	Procurement of Spare Parts
	Procurement/Supply/Delivery of Office Equipment Parts and Accessories for use in DPWH-Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	08/06/2021	08/26/2021	08/31/2021	09/01/2021	GoP	300,000.00	-	300,000.00	Procurement of Office Equipment Parts and Accessories
	Procurement/Supply/Delivery of Diesel fuel and Lubricants for use in DPWH Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	10/14/2021	11/03/2021	11/08/2021	11/09/2021	GoP	500,000.00	-	500,000.00	Procurement of Diesel fuel and Lubricants
	Procurement/Supply/Delivery of IT Equipment Parts and Softwares for use in DPWH-Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	08/25/2021	09/14/2021	09/19/2021	09/20/2021	GoP	1,068,420.00	-	1,068,420.00	Procurement of IT Equipment Parts and Softwares
	Procurement/Supply/Delivery of Traffic Counting Machine for use in DPWH-Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	08/25/2021	09/14/2021	09/19/2021	09/20/2021	GoP	363,066.00	-	363,066.00	Procurement of Traffic Counting Machine
	Procurement/Supply/Delivery of Engineering Supplies for use in DPWH-Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	08/25/2021	09/14/2021	09/19/2021	09/20/2021	GoP	447,750.00	-	447,750.00	Procurement of Engineering Supplies

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Survey Equipment and Accessories for use in DPWH-Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	09/08/2021	09/28/2021	10/03/2021	10/04/2021	GoP	483,001.00	-	483,001.00	Procurement of Survey Equipment and Accessories
	Procurement/Supply/Delivery of Spare Parts for use in the repair/replacement of worn-out parts of various Service Vehicle - DPWH Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	11/12/2021	12/02/2021	12/07/2021	12/08/2021	GoP	200,000.00	-	200,000.00	Procurement of Spare Parts

Submitted by:


ROQUE C. DAGA JR.
Engineer III
Head, BAC Secretariat

Recommended by:


NOEL M. ABANILLA
Chief, Maintenance Section
BAC Chairperson

Approved:


NAPOLEON S. FAMADICO
District Engineer