

**NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE**  
**Updated Final Annual Procurement Plan for the 2nd Semester of FY 2020**

No.	Code (PAP)	Contract ID	Procurement Project	PMO / End User	Is this an Early Procurement Activity (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS															
1	310203100284000	20II0010	Road Widening, Rawis - Catubig Rd, K0790+823 - K0792+765, K0792+937 - K0793+941, Second District, Northern Samar	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	73,116,120.00	-	73,116,120.00	Widening/Concreting of 5,974 lane km. road
2	310305101048000	20II0017	Widening of Permanent Bridges, Burabod Br. 1 (B00303SM) along Catarman - Laoang Rd Laoang, Northern Samar	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	15,679,500.00	-	15,679,500.00	Widening of Permanent Bridge (from 2 lane to 4 lanes)
3	310305101049000	20II0018	Widening of Permanent Bridges, Cababto-an Br. (B00300SM) along Catarman - Laoang Rd Pambujan, Northern Samar	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	15,680,000.00	-	15,680,000.00	Widening of Permanent Bridge (from 2 lanes to 4 lanes)
4	300116203163000	20II0037	Construction of Road, Brgy. Bantayan - Camambanan San Roque, Northern Samar	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	4,949,872.89	-	4,949,872.89	Concreting of 0.56 lane km road
5	300117207216000	20II0041	Construction of Aquino - Manajao Concrete Road Palapaq, Northern Samar	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	9,899,369.51	-	9,899,369.51	Concreting of 1.32 lane km. road
6	310204100367000	20II0012	Construction of Bypass and Diversion Roads, San Roque Bypass Road, Northern Samar, San Roque, Northern Samar	Construction Section	Yes	Competitive Bidding	11/01-08/2019	11/21/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	48,999,999.71	-	48,999,999.71	Widening/Concreting of 1,950.00 meters roadway (T=0.28m, W=6.70m) with 1.50m shoulder
7	300116203164000	20II0045	Construction of Road, Brgy. Poblacion III , Silvino Lubos, Northern Samar	Construction Section	Yes	Competitive Bidding	11/01-08/2019	11/21/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	4,949,049.70	-	4,949,049.70	Concreting of road, 240 meters length, width =5.00 meters, thickness=230 mm
8	310305101055000	20II0024	Widening of Permanent Bridges, Opong Br. 2 (B00323SM) along Rawis - Catubig Rd Catubig, Northern Samar	Construction Section	Yes	Competitive Bidding	11/06-13/2019	11/26/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	14,699,946.26	-	14,699,946.26	Widening of Permanent Bridge (15.00 ln.m)
9	320101105287000	20II0030	Construction of Pambujan River Control Project, Pambujan River Basin, Pambujan, Northern Samar	Construction Section	Yes	Competitive Bidding	11/06-12/2019	11/26/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	39,199,400.24	-	39,199,400.24	Construction of 150.00 lineal meters of Flood Mitigation Structure (Structural Concrete Revetment on Steel Sheet Pile) and Construction of 100.00 lineal meters spur dike
10	300117207212000	20II0040	Construction of Libon - Osmeña Concrete Road Catubig, Northern Samar	Construction Section	Yes	Competitive Bidding	11/06-12/2019	11/26/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	7,919,589.45	-	7,919,589.45	Concreting of 0.86 lane km road

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	310102100552000	20II0001	Preventive Maintenance, Catarman – Laoang Rd, K0768+287 - K0769+ 166, K0783+598 - K0783+936, K0783+990 - K0785+148 San Roque, Northern Samar	Construction Section	Yes	Competitive Bidding	11/13-19/2019	03/12/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	39,455,623.67	-	39,455,623.67	Asphalt Overlay of 4.76 lane km (2,380.00 meters), thickness = 50 mm a. K0768+287 - K0768+K0724 b. K0768+724 - K0768+829 c. K0768+829 - K0769+166 d. K0783+598 - K0783+936 e. K0783+990 - K0785+148
12	310102100553000	20II0003	Preventive Maintenance, Pangpang - Palapag -Mapanas - Gamay - Lapinig Rd, K0798+(-619) -K0800+327, Palapag, Northern Samar	Construction Section	Yes	Competitive Bidding	11/13-19/2019	03/12/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	48,999,749.89	-	48,999,749.89	Asphalt Overlay of 5.922 lane km (2,961.00 metrs), thickness = 50 mm a. K0798+(-619) - K0798+1014 b. K0798+1014 - K0800+327
13	310305101187000	20II0025	Widening of Permanent Bridges, Tabonon Br. (B00294SM) along San Roque, Northern Samar	Construction Section	Yes	Competitive Bidding	11/13-19/2019	03/12/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	18,619,994.41		18,619,994.41	Widening of permanent bridge from two (2) lanes to four (4) lanes
14	300117207217000	20II0042	Construction of Cabariwan – Bagacay concrete Road Palapag, Northern Samar	Construction Section	Yes	Competitive Bidding	11/13-19/2019	03/12/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	9,899,791.87	-	9,899,791.87	Construction of 0.84 lane km concrete road
15	310305101050000	20II0019	Widening of Permanent Bridges, Cabacongognan Br.(B00295SM) along Catarman - Laoang Rd San Roque, Northern Samar	Construction Section	Yes	Competitive Bidding	11/15-21/2019	05/12/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	20,580,000.00	-	20,580,000.00	Widening of Permanent Bridge (2 lanes to 4 lanes)
16	320101105286000	20II0028	Construction of Las Navas River Control Las Navas, Northern Samar	Construction Section	Yes	Competitive Bidding	11/15-21/2019	05/12/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	39,199,961.78	-	39,199,961.78	Construction f 194.00 lineal meters flood control structures (structural concrete revetment on steel sheet pile)
17	300116203162000	20II0036	Construction of Road at Brgy. Vigo - San Antonio Laoang, Northern Samar	Construction Section	Yes	Competitive Bidding	11/15-21/2019	05/12/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	4,949,230.89	-	4,949,230.89	Concreting of road, 255.00 meters length, width = 5.00 meters, thickness = 2.30 mm
18	300117207211000	20II0039	Concreting of Imelda - Can Omanio - Pio del Pilar Concrete Road Lapinig, Northern Samar	Construction Section	Yes	Competitive Bidding	11/15-21/2019	05/12/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	7,919,793.94	-	7,919,793.94	Concreting of 694.00 lane km roadway

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	300117207218000	20II0043	Construction of Rawis Extension Concrete Road (Phase III) Brgy.Rawis, Laoang, Northern Samar	Construction Section	Yes	Competitive Bidding	11/15-21/2019	05/12/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	14,849,595.53	-	14,849,595.53	1. Construction/concreting of 55.00 meters roadway (thickness=0.28m, width=10.70m): a. K0788+159.17 - K0788+214.17. 2. Construction of 55.00 meters structural concrete revetment on steel sheet pile (length=10.00 meters): a. K0788+159.17 - K0788+214.17. 3. Construction of Double Barrel Reinforced Pipe Culvert.
20	300117207219000	20II0044	Construction of Road, Barangay La Perla - Cabulaloan - Yabyaban - Cabagnan		Yes	Competitive Bidding	11/15-21/2019	05/12/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	6,929,006.06	-	6,929,006.06	Concreting of road, 435.00 meters length, width=5.00 meters, thickness 230mm
21	310105100460000	20II0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Pangpang - Palapag - Mapanas - Gamay - Lapinig Rd, K0826+250 -K0827+076, K0827+102 - K0827+454, K0828+550 - K0828+800, K0834+300 - K0834+800 Second District, Northern Samar	Construction Section	Yes	Competitive Bidding	11/20-26/2019	10/12/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	48,999,289.08	-	48,999,289.08	Reconstruction of 1,933.00 meters (3.866 lane km) roadway, width=6.70m, thickness =280mm
22	310105100461000	20II0004	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Sn Policapo - Arteche - Lapinig Rd, K0854+230 - K0854+560, K0855+400- K0855+620, Lapinig, Northern Samar	Construction Section	Yes	Competitive Bidding	11/20-26/2019	10/12/2019	01/03/2020	01/06/2020-01/15/2020	GAA CY 2020	15,110,915.55	-	15,110,915.55	Reconstruction of 550.00 meters (1.10 lane km) roadway, width = 6.70m, thickness = 280mm
23	310105100459000	20II0005	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Catarman - Laoang Rd - K0765+(-473) - K0765+177, San Roque,Northern Samar	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	06/01/2020	01/06/2020-01/15/2020	GAA CY 2020	39,199,656.36	-	39,199,656.36	1. Upgrading of 650.00 meters roadway (2.60 lane km), 4 lanes with 3.35 meters width. 2. Construction of 20.00 meters Double Barrel Reinforced Concrete Pipe Culvert (RCPC) with Headwall.
24	310305101053000	20II0022	Widening of Permanent Bridges, Malarag Br.(B00297SM) along Catarman - Laoang Rd San Roque, Northern Samar	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	06/01/2020	01/06/2020-01/15/2020	GAA CY 2020	23,519,997.86	-	23,519,997.86	widening of Permanent Bridge from two (2) lanes to four (4) lanes
25	320101105284000	20II0026	Construction of Catubig Flood Control Structure and Drainage System, Catubig River Basin, Catubig, Northern Samar	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	39,199,980.12	-	39,199,980.12	Construction of 187.00 lineal meters Flood Control Structures (Structural Concrete Revetment on Steel Sheet Pile)

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	300203100031000	20II0031	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Pinipisakan Falls San Isidro, Las Navas, Northern Samar	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	92,639,864.18	-	92,639,864.18	Concreting of 2,000.00 meters carriageway (width =6.70m, thickness = 0.28m)
27	300104217293000	20II0033	Construction of Multi-Purpose Building at Hibubullao National High School Brgy. San Jose, Catubig, Northern Samar	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	11,867,521.48	-	11,867,521.48	Complete Construction of (31.5 meters x 16 meters) Multi-Purpose Building (Covered Court), painted finish and storm drainage line works and catch basins
28	310305101051000	20II0020	Widening of Permanent Bridges, Cadat-olan Br. (B00301SM) along Catarman - Laoang Rd Pambujan, Northern Samar	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	31,359,998.20	-	31,359,998.20	Widening of permanent Bridge from two (2) lanes to four (4) Lanes
29	300117207221000	20II0038	Construction of Road, Brgy. Poblacion Lapinig, Northern Samar	Construction Section	Yes	Competitive Bidding	11/28/2019 to 12/04/2019	12/18/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	4,949,134.60	-	4,949,134.60	Concreting of Road, 286.90 meters length (0.5738 lane km), width=6.10 meters, thickness=230 mm
30	310202100513000	20II0008	Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0803 + 590 - K0805 + 230, K0805 + 247 - K0805 + 690	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/18/2019	02/01/2020	01/03-13/2020	GAA CY 2020	72,374,477.30	-	72,374,477.30	Concreting/Widening of 2,107.00 meters roadway, (thickness =0.28m, width = 6.70m) with 1.50m shoulder both sides.
31	320101102701000	20II0029	Construction of Palapag River Control, Palapag River Basin, Palapag, Northern Samar	Construction Section	Yes	Competitive Bidding	11/28/2019 to 12/05/2019	12/18/2019	01/14/2020	01/07/2020 - 01/16/2020	GAA CY 2020	48,999,991.20	-	48,999,991.20	Construction of 245.00 lineal meters flood control structure (Structural Concrete Revetment on Steel Sheet Pile)
32	310203100279000	20II0011	Road Widening, Arteche - Jipapad - Las Navas -Rawis Rd - K0810+710 - K0812+807, K0813+000 K0813+650, K0815+636 - K0815+808 Las Navas,	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	72,374,460.85	-	72,374,460.85	1. Concreting/Widening of 938.00 meters roadway (thickness=0.28m, width=6.70m) with 1.50m shoulder bothsides. 2. Concreting/Widening of 1,981.00 meters roadway (thickness=0.28m, width=2.70m) with 1.50m shoulder bothsides.
33	310305101052000	20II0021	Widening of Permanent Bridges, Campranga Br.(B00302SM) along Catarman - Laoang Rd, Pambujan, Northern Samar	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	47,039,998.55	-	47,039,998.55	Widening of Permanent Bridge from two (2) lanes to four (4) lanes
34	310305101054000	20II0023	Widening of Permanent Bridges, Opong Br. 1 (B00322SM) along Rawis - Catubig Rd Catubig, Northern Samar	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	28,419,999.25	-	28,419,999.25	Widening of Permanent Bridge from two (2) lanes to four (4) lanes

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	300104217290000	20II0032	Construction of Evacuation Center Brgy. Cagugubngan, Catubig, Northern Samar	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	11,879,968.10	-	11,879,968.10	Complete construction of (29 meters x 17 meters) Evacuation Center, with complete roofing and painted finish. Dowels for walls should be provided. (Wall are not included as well as toilets and storage rooms)
36	300120200277000	20II0046	Construction of Water Supply (Level III) for the various Barangays in Palapag, Northern Samar	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	43,119,736.00	-	43,119,736.00	Construction of Water Supply System
37	320101105285000	20II0027	Construction of Gamay Flood Control Structure and Drainage System, Gamay River Basin, Gamay, Northern Samar	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	36,142,386.12	-	36,142,386.12	Construction of 176.00 lineal meters Flood Control Structure (Structural Concrete Revetment on Steel Sheet Pile)
38	300107200921000	20II0035	Construction of Flood Mitigation Structure Cahayagan Seawall Brgy. Cahayagan, Laoang, Northern Samar	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	4,949,990.74	-	4,949,990.74	Construction of 75.00 lineal meters Flood Control Structure (Structural Concrete Revetment on Reinforced Concrete Foundation)
39	300104217291000	20II0034	Construction of Multi-purpose Building (Phase II) in (Liga Building), Laoang, Northern Samar	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	06/01/2020	01/07/2020-01/16/2020	GAA CY 2020	2,969,849.50	-	2,969,849.50	Construction of Multi-purpose (Phase II), with waterproofing membrane on roof deck and concrete topping. Provide stainless steel railing on roof deck along the Room extension on the ground floor with complete roofing and painted finish. sides/edges of the building.
40	310108100439000	20II0006	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Pangpang - Palapag - Mapanas Gamay - Lapinig Rd - K0820+509 - K0820+544 Second District, Northern Samar	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2019	01/15-24/2019	GAA CY 2020	9,799,973.43	-	9,799,973.43	1. Construction of 35 meters slope protection (concrete slope protection on steel sheet pile). 2. Concreting of 27.00 meters roadway (thickness=280mm, width=3.35m).
41	310202100509000	20II0007	Catarman-Laoang Rd - K0765 + 600 - K0766 + 621, K0766 + 639 - K0767 + 131, K0781 + 990 - K0783 + 584, K0787 + 000 - K0788 + 156	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2019	01/15-24/2019	GAA CY 2020	72,374,574.51	-	72,374,574.51	1. Concreting/Widening of 3,833.00 meters roadway (thickness = 0.28m, width=2.70m) with 1.50m shoulder bothsides. 2. Concreting/Widening of 460.00 meters roadway (thick = 0.28m, width=6.70m) with 1.50m shoulder bothsides.
42	310202100514000	20II0009	Road Widening, Sn Policarpo-Arteche-Lapinig Rd - K0861+000 - K0862+800	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2019	01/15-24/2019	GAA CY 2020	72,374,869.05	-	72,374,869.05	Concreting/Widening of 1,792.00 meters roadway

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	310111100240000	20II0013	Construction of Missing Links/New Roads, Artech-Brgy. Catumsan-Jipapad-Las Navas-Catubig-Rawis Road, Northern Samar	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2019	01/15-24/2019	GAA CY 2020	5,389,968.08	-	5,389,968.08	Construction of 4.984 lane km. concrete road
44	310304100632000	20II0014	Rehabilitation/Major Repair of Permanent Bridges, Pambujan Br. (B00299SM) along Catarman - Laoang Rd Pambujan, Northern Samar	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2019	01/15-24/2019	GAA CY 2020	5,879,997.58	-	5,879,997.58	Rehabilitation/Repair of scour/slope protection
45	310305100832000	20II0015	Widening of Permanent Bridges, Bantayan Br. (B00296SM) along Catarman-Laoang Rd	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2019	01/15-24/2019	GAA CY 2020	82,319,998.85	-	82,319,998.85	Widening of Permanent Bridge from two (2) lanes to four (4) lanes
46	310305100834000	20II0016	Widening of Permanent Bridges, Burabod Br. 2 (B00304SM) along Catarman - Laoang Rd	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2019	01/15-24/2019	GAA CY 2020	64,679,998.23	-	64,679,998.23	Widening of Permanent Bridge from two (2) lanes to four (4) lanes
47	300103202690000	20II0053	Construction of Library Building, UEP Laoang Campus, Laoang, Northern Samar	Construction Section	No	Competitive Bidding	01/22-28/2020	11/02/2020	02/03/2020	03/03-12/2020	GAA CY 2020	4,950,000.00	-	4,950,000.00	Construction of Library Building
48	300117207213000	20II0054	Concreting of Poblacion to Siljagon Road Brgy. Poblacion, Mapanas, Northern Samar	Construction Section	No	Competitive Bidding	01/22-28/2020	11/02/2020	02/03/2020	03/03-12/2020	GAA CY 2020	14,849,846.87	-	14,849,846.87	Concreting of 1,076.00 meters roadway (w=2.00m), single lane
49	300117207214000	20II0055	Construction/Opening/Concreting of Nagbatas-Cabarian Road, Brgy. Cabarian, Pambujan, Northern Samar	Construction Section	No	Competitive Bidding	01/22-28/2020	11/02/2020	02/03/2020	03/03-12/2020	GAA CY 2020	14,849,412.48	-	14,849,412.48	Concreting of 384.00 meters roadway
50	300117207215000	20II0056	Construction/Rehabilitation/Concreting of San Jose -Roxas - Hitapian Road, Brgy. San Jose, Catubig, Northern Samar	Construction Section	No	Competitive Bidding	01/22-28/2020	11/02/2020	02/03/2020	03/03-12/2020	GAA CY 2020	19,799,600.75	-	19,799,600.75	Concreting of 755.00 meters roadway
51	300117207220000	20II0057	Concreting of Municipal Road in Brgy. Poblacion, Lapinig, Northern Samar	Construction Section	No	Competitive Bidding	01/22-28/2020	11/02/2020	02/03/2020	03/03-12/2020	GAA CY 2020	4,949,604.65	-	4,949,604.65	Concreting/Rehabilitation of Road 304.00 meters length
52	200000100019000	20II0059	Repair/Maintenance of Public Buildings Brgy. Rawis, Laoang, Northern Samar	Maintenance Section	No	Competitive Bidding	03/10-17/2020	03/30/2020	4/12-13/2020	04/24-28/2020	GAA CY 2020	12,067,000.00	12,067,000.00	-	Repair/Maintenance of DPWH Building Maintenance Field Office, Repair/Rehab. of DPWH Building 1 storey -3 rooms Laboratory Building
53	200000100017000	20II0060	Supply/Delivery/Installation of Road Right of Way (RROW) Markers along Catarman - Laoang Road, K0765+(-473) to K0788+156, Northern Samar Second District, Northern Samar	Maintenance Section	No	Competitive Bidding	07/08-14/2020	07/28/2020	08/03/2020	08/04-13/2020	GAA CY 2020	4,378,677.90	4,378,677.90	-	Construction of Rain Water Collection System Seventeen (17) sets Stainless Steel Horizontal Tank and Six (6) sets Plastic Polyethylene Vertical Tank, Approx. 4,000.0 lts.

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54	200000100491000	20II0061	Repair and Maintenance of Road Safety Facilities (Supply, Delivery, and Intallation of Danger, Hazard, Warning, Regulatory, and Informative Signages) along Catarman - Laoang Road, Laoang - Catubig Road and Catubig - Las Navas Road K0765+ (-473) - K0805+111, all in Northern Samar Second District	Maintenance Section	No	Competitive Bidding	06/12-19/2020	07/02/2020	07/15-16/2020	07/17-26/2020	GAA CY 2020	2,895,902.33	2,895,902.33	-	Installation of Road Safety Signages (Danger, Hazard, Warning, Regulatory and Informative Signages)
55	300205100012000	20II0062	Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector Systems (RWCS), Brgy. Irawahan Day Care Center, Catubig, Northern Samar, Cagugubngan Elementary School, Catubig, Northern Samar, Hiparayan Elementary School, Catubig, Northern Samar, Irawahan Elementary School, Catubig, Northern Samar, San Francisco Elementary School, Catubig, Northern Samar, Bayog Elementary School, Laoang, Northern Samar, Cabulaloan Elementary School, Laoang, Northern Samar, Cahayagan National High School, Laoang, Northern Samar, Gibatangan Elementary School, Laoang, Northern Samar, Junction Elementary School, Laoang, Northern Samar, Lawaan Elementary School, Laoang, Northern Samar, Mualbual Elementary School, Laoang, Northern Samar, Repair/Maintenance of Las Navas Revetment 1 (F40014SM), Las Navas, Northern Samar	DepEd	No	Competitive Bidding	07/28-14/2020	07/28/2020	08/03/2020	08/04-13/2020	GAA CY 2020	4,378,677.90	4,378,677.90	-	Construction of Rain Water Collection System Seventeen (17) sets Stainless Steel Horizontal Tank and Six (6) sets Plastic Polyethylene Vertical Tank, Approx. 4,000.0 lts.
56	200000100020000	20II0063	Repair/Maintenance of Las Navas Revetment 1 (F40014SM), Las Navas, Northern Samar	Maintenance Section	No	Competitive Bidding	07/15-22/2020	08/04/2020	08/17-18/2020	08/19-28/2020	GAA CY 2020	2,999,286.21	2,999,286.21		Removal and replacement of 165.60 meters dilapidated flood control.
57	310203206136000	20II0064	CONCRETING OF BRGY. BANGON TO BRGY. BONIFACIO TO BRGY. LONoy FMR, BRGY. BANGON, BRGY. BONIFACIO & LONoy, GAMAY, NORTHERN SAMAR	Construction Section	No	Competitive Bidding	07/24-30/2020	08/13/2020	08/25/2020	08/26/2020 - 09/04/2020	GAA CY 2020	24,874,252.24	-	24,874,252.24	Concreting of 930.00 meters roadway (thickness=0.23m, width=5.00m) with 1.50 meters shoulder both sides: Sta.0+000.00 - Sta.0+930.00

No.	Code (PAP)	Contract ID	Procurement Project	PMO / End User	Is this an Early Procurement Activity (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity			Contract Signing	Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award			Total	MOOE	CO	
58	400400000001000	20II0065	ROAD CONCRETING, BRGY. DEL NORTE POBLACION MAPANAS, NORTHERN SAMAR SECOND DISTRICT	Construction Section	No	Competitive Bidding	9/23/2020 - 9/29/2020	10/13/2020	10/19/2020	10/20/2020 - 10/29/2020	GAA CY 2020	5,000,000.00	-	5,000,000.00	Construction of 115.00 meters (0.23 lane Km) roadway (PCCP)
59	310202100514000	20II0066	Rehabilitation/ Improvement of National Roads along Catarman-Laoang Road Section K0768+000 - K0769+000, Sitio Naperes, San Roque, Northern Samar	Construction Section	No	Competitive Bidding	11/19/2020 - 12/10/2020	12/10/2020	12/23/2020 - 12/24/2020	12/25/2020 - 01/03/2020	GAA CY 2020	2,022,557.61	-	2,022,557.61	Supply and Delivery to site of Material & Construction of Reinforced Concrete Plant Box (Stone Masonry Foundation)
60		20II0067	Concreting of Brgy. San Jose to Brgy. Anongo Phase III	Construction Section	No	Competitive Bidding	12/22-28/2020	01/11/2021	01/29/2021	01/30/2021 - 02/08/2021	GAA CY 2020	24,874,820.85	-	24,874,820.85	1. Concreting of 760.00 meters roadway (thickness=0.23m, width=5.00m), with 1.50m
61		20II0068	Construction of Bulao - Sta. Fe FMR, Las Navas, Northern Samar	Construction Section	No	Competitive Bidding	12/22-28/2020	01/11/2021	01/29/2021	01/30/2021 - 02/08/2021	GAA CY 2020	9,949,881.25	-	9,949,881.25	1. Concreting of 370.00 meters roadway (thickness=0.23m, width=5.00m), with 1.50m
62		20II0069	Concreting of Brgy. Cabulaloan to Brgy. Yabyaban to Brgy. Cabagngan FMR	Construction Section	No	Competitive Bidding	12/23-29/2020	01/12/2021	01/30/2021	01/31/2021 - 02/09/2021	GAA CY 2020	19,899,836.94	-	19,899,836.94	1. Concreting of 790.00 meters roadway (thickness=0.23m, width=5.00m), with 1.50m
63		20II0070	Concreting of Brgy. Bagacay FMR Phase II, Brgy. Bagacay, Lapinig, Northern Samar	Construction Section	No	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/05/2021	02/06-15/2021	GAA CY 2020	9,949,482.71	-	9,949,482.71	1. Concreting of 406.00 meters (0.812 lane km) roadway, (thickness=250mm, width=5.00m).
64		20II0071	Concreting of Brgy. Balud to Brgy. Dale FMR, Brgy. Balud and Brgy. Dale, San Roque, Northern Samar	Construction Section	No	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/05/2021	02/06-15/2021	GAA CY 2020	24,874,144.00	-	24,874,144.00	1. Concreting of 1,224.00 meters (2.448 lane km) roadway, (thickness=250mm, width=5.00m). 2. Installation of 40.00 meters 910mm dia. RCPC
<b>SCHOOL BUILDINGS</b>															
65	300101200001000	20II0047	Construction of One (1) Storey - Four (4) Classroom School Building (Regular Classroom Layout) Bantayan Elementary School, San Roque, Northern Samar	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	-	-	GAA CY 2020	8,391,177.67	-	8,391,177.67	No Released Fund. Complete construction of (9.50m x 36.00m) 1-Storey 4 Classroom School Building (With security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works)



No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66	300101200001000	20II0048	Construction of One (1) Storey - Four (4) Classroom School Building (Regular Classroom Layout) Capacujan Elementary School, Palapag, Northern Samar	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2019	01/15-24/2019	GAA CY 2020	8,391,092.63	-	8,391,092.63	Complete construction of (9.50m x 36.00m) 1-Storey 4 Classroom School Building (With security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works).
67	300101200001000	20II0049	Construction of One (1) Storey - Three (3) Classroom School Building (Regular Classroom Layout) Siljagon Elementary School, Mapanas, Northern Samar	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2019	01/15-24/2019	GAA CY 2020	6,293,668.57	-	6,293,668.57	Complete construction of (9.50m x 27.00m) 1-Storey 3 Classroom School Building (With security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works).
68	300101200001000	20II0050	Construction of One (1) Storey - Three (3) Classroom School Building (Regular Classroom Layout) Siljagon National High School, Mapanas, Northern Samar	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2019	01/15-24/2019	GAA CY 2020	6,293,668.57	-	6,293,668.57	Complete construction of (9.50m x 27.00m) 1-Storey 3 Classroom School Building (With security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works).
69	300101200001000	20II0051	Construction of One (1) Storey - Three (3) Classroom School Building (Regular Classroom Layout) Simora Elementary School, Laoang, Northern Samar	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2019	01/15-24/2019	GAA CY 2020	6,293,680.69	-	6,293,680.69	Complete construction of (9.50m x 27.00m) 1-Storey 3 Classroom School Building (With security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works).
70	300101200001000	20II0052	Construction of One (1) Storey - Two (2) Classroom School Building (Regular Classroom Layout) Bantayan Elementary School, San Roque, Northern Samar	Construction Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	-	-	GAA CY 2020	4,195,383.78	-	4,195,383.78	No Released Fund. Complete construction of (9.50m x 27.00m) 1-Storey 3 Classroom School Building (With security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works).


No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTANCY SERVICES															
71	200000100036000	20CSII01	Geotechnical Soil Subsurface Exploration for Proposed Infrastructure Projects, Nothern Samar 2nd District	Planning and Design Section	No	Competitive Bidding	10/14/2020 - 10/20/2020	11/09/2020	11/25/2020	11/26/2020 - 12/05/2020		6,000,000.00	-	6,000,000.00	Conduction of Preliminary Detaoled Engineering Activities (Geotechnical Soil Subsurface Exploration) for Proposed Infrastructure Projects (14 BH of 7 Flood Control Projects @ 20 meters per BH, 36 BH of 12 Bridge Widening Projects @ 50 meters per BH, 8 BH of 4 Construction of Building Projects @ 15 meters per BH, 6 BH of 3 Slope Protection Projects @ 20 meters per BH and 2 BH of 1 Sewall Project @ 15 meters BH)
GOODS															
72		20GII0001	Supply, Delivery and Installation of Aluminum Framed Walls and Door at DPWH-NSSDEO, Brgy. Burabud, Laoang Northern Samar	Maintenance Section	No	Competitive Bidding	03/06-13/2020	03/26/2020	04/08/2020	04/10-19/2020		280,122.02	280,122.02	-	Supply, Delivery and Installation to site of framed glass walls and sliding door (Smoked glass), analok swing doors and analok fixed windows.
73		20GII0002	Supply and Delivery of Reflectorized Traffic Paint along Pangpang - Pangpang - Palapag - Mapanas -Gamay - Lapinig Road, K0798+(-619) - K0820+000 and K0803+000 - K0850+610 Rawis, Laoang, Northern Samar	Maintenance Section	No	Public Bidding	03/18-25/2020	04/07/2020	04/20-21/2020	04/22/2020 to 05/01/2020		991,200.00	991,200.00	-	Supply and Delivery to site of reflectorized traffic paint to be use for the painting of bridges, guardrails and road signages (Intermittent)
74		20GII0003	Repair/Rehabilitation of Laoang - Calomotan Road and Pangpang - Palapag - Mapanas Gamay - Lapinig Road, Re-Blocking of K0792+450 - K0792+ 550 (BL-2 BLKS), K0792+580 - K0792+650 (BL-4 BLKS), K0795+050-K0795+100 (BL-4 BLKS), and K0803+800 - K0803+900 (BL-6 BLKS),K0827+ 800 - K0827+850 (RL-3 BLKS), K0828+600 - K0828+620 (RL-2 BLKS), K0828+750 - K0828+790 (RL -3 BLKS), K0828+800 - K0828+850 (LL-2 BLKS) Rawis, Laoang, Northern Samar	Maintenance Section	No	Public Bidding	03/18-25/2020	04/07/2020	04/20-21/2020	04/22/2020 to 05/01/2020		990,599.70	990,599.70	-	Removal and Replacement of the identified damaged PCC Pavements under D.O. 41, series 2016 reblocking of 26 blocks PCCP (3.05 x 4.50 x0.28m) (Intermittent)

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
75		20GII0004	Supply and Delivery of Reflectorized Traffic Paint along Rawis-Catubig Road, K0786+223-K0805+111 Rawis, Laoang Northern Samar	Maintenance Section	No	Public Bidding	03/25/2020 to 04/01/2020	04/14/2020	04/27-28/2020	04/29/2020 to 05/05/2020		989,940.00	989,940.00		Supply and Delivery to site of reflectorized traffic paint to be use for the painting of bridges, guardrails and road signages (intermittent)
76		20GII0005	Supply and Delivery of Reflectorized Thermoplastic Pavement Markings along Laoang-Calomotan-Road, K0791+000-K0793+500, and Pangpang-Palapag-Mapanas-Gamay-Lapinig Road, K0807+000 - K0809+000, and K0830+000-K0833+000	Maintenance Section	No	Public Bidding	03/25/2020 to 04/01/2020	04/14/2020	04/27-28/2020	04/29/2020 to 05/05/2020		899,119.20	899,119.20		Supply and Delivery of Reflectorized Thermoplastic Pavement Markings to be use in application of Center Line and Edge Line, White=635.60 sq.m and Center Line, Yellow=190.68 sq.m.
77		20GII0006	Maintenance of National Roads and Bridges along Catarman (Bndry.)-Rawis-Catubig-Las Navas	Maintenance Section	No	Public Bidding	03/25/2020 to 04/01/2020	04/14/2020	04/27-28/2020	04/29/2020 to 05/05/2020		89,160.00	89,160.00		Maintenance of National Roads and Bridges Activities Works
78		20GII0007	Supply and Delivery of Reflectorized Thermoplastic Pavement Markings along Rawis-Catubig Road, K0797+000 - K0798+000, K0801+000 - K0802+000 and Artech-Lapinapad-Las Navas-Rawis Road (Catubig-Las Navas Road), K0812+000 - K0815+000 Rawis, Laoang Northern Samar	Maintenance Section	No	Public Bidding	03/27/2020 to 04/03/2020	04/16/2020	04/29-30/2020	05/01-05/2020		898,961.70	898,961.70		Supply and Delivery of Reflectorized Thermoplastic Pavement Markings to be use in application of Center Line and Edge Line, White=635.60 sq.m and Center Line, Yellow=190.68 sq.m.
79		20GII0008	Repair/Rehabilitation of Road Section along San Policarpo - Artech - Lapinig Road, K0855+260 -K0855+285, Lapinig Northern Samar	Maintenance Section	No	Public Bidding	05/13-20/2020	06/02/2020	06/15-16/2020	06/17-26/2020		928,058.39	928,058.39		Removal and Replacement of dilapidated PCC pavement, 10 Blocks @4.5 x3.35x0.28m.; Construction of 25 linear meter stone masonry retaining wall; Embankment of 66 cu.m. common borrow
80		20GII0009	Repair and Maintenance of Defective Roadways under D.O. 41 s2016 along Catarman - Laoang Road and Rawis - Catubig Road Northern Samar Second District	Maintenance Section	No	Public Bidding	06/10-17/2020	06/30/2020	07/13-14/2020	07/15-24/2020		378,000.00	378,000.00		Use as top covering aggregates and binder after application of emulsified asphalt
81		20GII0010	Supply and Delivery of Reflectorized Traffic Paint along Pangpang-Palapag-Mapanas-Gamay-Lapinig Road, K0800+327 - K0842+236	Maintenance Section	No	Competitive Bidding	7/29/2020 - 08/05/2020	08/18/2020	08/31/2020 - 09/01/2020	09/02/2020 - 09/11/2020		24,874,252.24	-	24,874,252.24	Concreting of 930.00 meters roadway (thickness=0.23m, width=5.00m) with 1.50 meters shoulder both sides: Sta.0+000.00 - Sta.0+930.00


No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
82		20GII0014	Purchase/ Supply and Delivery of Maintenance Personnel and Field Laborers Uniforms, Hand Tools and Equipments for Maintenance Field Operations	Maintenance Section	No	Competitive Bidding	11/25/2020 - 12/15/2020	12/15/2020	12/28/2020 - 12/29/2020	12/30/2020 - 01/08/2021	GAA CY 2020	1,499,634.94	-	1,499,634.94	Purchase/ Supply and Delivery of Maintenance Personnel and Field Laborers Uniforms, Hand Tools and Equipments
83		20GII0015	Supply and Delivery of Patching Materials and Bridge Tonnage for the Repair/ Maintenance of Bridges along Catarman - Laoang Road, Northern Samar 2nd District	Maintenance Section	No	Competitive Bidding	11/26/2020 - 12/04/2020	12/17/2020	12/30/2020 - 12/31/2020	01/01/2021 - 01/10/2021	GAA CY 2020	499,966.52	-	499,966.52	Delivery of 8 sets Bridge Tonnage, 2 sets Informative Signs and 60 Pails of Cold Mix Asphalt at DPWH NSSDEO Maintenance Field Office, Brgy. Rawis, Laoang Northern Samar
84		20GII0016	Supply and Delivery of Reflectorized Traffic Paint to DPWH-NS2ndDEO Maintenance Field Office for Repainting of Bridges, Guardrail and Road Signages, DPWH NSSDEO Maintenance Field Office, Brgy. Rawis, Laoang Northern Samar	Maintenance Section	No	Competitive Bidding	12/03/2020 - 12/10/2020	12/23/2020	01/05/2021 - 01/06/2021	01/07/2021 - 01/16/2021	GAA CY 2020	999,810.00	-	999,810.00	Supply and Delivery to site of reflectorized traffic paint to be use for the painting of bridges, guardrails and road signages (intermittent)
85		20GII0017	Supply and Delivery of Reflectorized Thermoplastic Pavement Marking Materials to DPWH NSSDEO Maintenance Field Office, Brgy. Rawis, Laoang Northern Samar for Repainting of Faded Road Markings	Maintenance Section	No	Competitive Bidding	12/08/2020 - 12/15/2020	12/28/2020	01/10/2021 - 01/11/2021	01/12/2021 - 01/21/2021	GAA CY 2020	999,810.00	-	999,810.00	Supply and Delivery of Reflectorized Thermoplastic Pavement Markings to be use in application of Center Line and Edge Line, White = 1,056.80sq.m and Center Line, Yellow = 264.20 sq.m

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
86		20GII0018	Supply and Delivery of Reflectorized Thermoplastic Pavement Marking Materials to DPWH - NS2DEO Maintenance Field Office, Brgy. Rawis, Laoang, Northern Samar for Repainting of Faded Road Markings along Pangpang-Palapag-Mapanas-Gamay-Lapinig Road Section, K0840+000 - K0841+600 and K0846+000 - K0850+000	Maintenance Section	No	Competitive Bidding	12/29/2020 - 12/16/2020	12/29/2020	01/11/2021 - 01/12/2021	01/13/2021 - 01/22/2021	GAA CY 2020	749,995.27	-	749,995.27	Supply and Delivery of Reflectorized Thermoplastic Pavement Markings to be use in application of Center Line and Edge Line, White = 792.600sq.m and Center Line, Yellow = 198.15sq.m
87		20GII0019	Supply, Delivery and Installation of Aluminum Framed Fixed Glass Partition with Sliding Glass Door at DPWH NSSDEO, Brgy. Burabud, Laoang Northern Samar	Maintenance Section	No	Competitive Bidding	12/29/2020 - 12/16/2020	12/29/2020	01/11/2021 - 01/12/2021	01/13/2021 - 01/22/2021	GAA CY 2020	712,581.78	-	712,581.78	Supply, Delivery and Installation of Aluminum Framed Fixed Glass Partition with Sliding Glass Door (Tinted Glass)
88		20GII0020	Supply and Delivery of Reflectorized Traffic Paint to DPWH-NS2ndDEO Maintenance Field Office for Repainting of Bridges, Guardrail and Road Signages along Rawis-Catubig Road, K0786+223 to K0805+111	Maintenance Section	No	Competitive Bidding	12/11/2020 - 12/23/2020	12/23/2020	12/29/2020 - 12/30/2020	12/31/2020 - 01/09/2021	GAA CY 2020	999,810.00	-	999,810.00	Supply and Delivery to site of reflectorized traffic paint to be use for the painting of bridges, guardrails and road signages (intermittent)

Submitted by:

  
**JOSEPH C. ROMANCE**  
 Engineer III  
 Head Procurement Unit  
 Date : 3-23-2021

Recommended By:

  
**CHARLITO S. CARLOBOS**  
 Assistant District Engineer  
 BAC Chairman

Date:

Approved by:

  
**DAVID P. ADONGAY JR., DPA, CESE**  
 District Engineer

Date: