



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**NEGROS ORIENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VII
Siaton, Negros Oriental

November 14, 2019

MEMORANDUM

FOR : **MA. VICTORIA S. GREGORIO**
OIC-Director, Procurement Service
DPWH Central Office
Bonifacio Drive, Port Area, Manila

Department of Public Works and Highways	
PROCUREMENT SERVICE	
Date: 11/19	Time: _____
Received by: <i>Bheir</i>	<i>[Signature]</i>
Reference No.: _____	_____

Submitted is the Revised FY 2020 Indicative Annual Procurement Plan for Civil Works using the prescribed format. Further, please also be informed that we do not have yet Consultancy Services for FY 2020, this district.


+ **ANGEL C. BELTRAN, JR.**
District Engineer *N*

R07.21/MLE/RSD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NEGROS ORIENTAL 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Station, Negros Oriental

Revised Indicative Annual Procurement Plan (APP) FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement Posting of IB/RE	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program - Preventive - Primary Roads: Dumaguete South Rd- K0007 + 435 - K0007+ 703, K0031 + 470 - K0032 + 000, K0033+040 - K0033 + 686, K0034 + 348 - K0034+797	Neg. Or. 3rd	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	01/27/20	01/31/20	GoP	50,000,000.00		50,000,000.00	Road Concreting
	Asset Preservation Program - Preventive - Primary Roads: Dumaguete South Rd- K0020 + 727 - K0022 + 000	Neg. Or. 3rd	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	01/27/20	01/31/20	GoP	20,000,000.00		20,000,000.00	Road Concreting
	Asset Preservation Program - Preventive - Primary Roads: Dumaguete South Rd- K0042 + 252 - K0043 + 500, K0086 + 387 - K0087 + 000	Neg. Or. 3rd	Yes	Competitive Bidding	12/4/2019 to 12/10/2019	12/23/2019	01/27/20	01/31/20	GoP	49,093,000.00		49,093,000.00	Road Concreting
	Asset Preservation Program - Preventive - Primary Roads: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Primary Road: Dumaguete South Rd- K0024 + 980- K0026 + 200, Zamboanga, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	01/31/20	GoP	60,000,000.00		60,000,000.00	Road Concreting
	Assets Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Primary Road: Dumaguete South Rd- K0073+ 433 - K0074 + 000, K0075 + 000 - K0075- 935, K0076 + 978 - K0076+ 513, K0079 + 417 - K0079 + 689, K0083 + 1586- K0083 + 1969, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	100,000,000.00		100,000,000.00	Road Concreting
	Assets Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - K0115-639 - K0116 + 981, Bessy, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/23/20	01/31/20	GoP	50,000,000.00		50,000,000.00	Road Concreting
	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads -Secondary Roads - K0119 + 000 - K0119 + 280	Neg. Or. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	01/27/20	01/31/20	GoP	10,000,000.00		10,000,000.00	Road Concreting
	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads -Secondary Roads - Sta. Catalina - Pamplona - Tanjay City - K0075 + 000 - K0075 + 316	Neg. Or. 3rd	Yes	Competitive Bidding	12/4/2019 to 12/10/2019	12/23/2019	01/27/20	01/31/20	GoP	10,000,000.00		10,000,000.00	Road Concreting
Sub-Total 1										349,093,000.00		349,093,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (Brief description of Program Activity/ Project)
					Advertisement Posting of IBREI	Submission Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Assets Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Sta. Catalina - Pamplona - Tenley City - K0077 + 400 - K0077 + 789, Sta. Catalina, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	01/27/20	01/31/20	GoP	15,000,000.00		15,000,000.00	Road Concreteing
	Network Development Program: Road Widening - Primary Roads : Dumaguete South Rd - K0007 + 188 - K0008 + 000	Neg. Cr. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	01/27/20	01/31/20	GoP	35,000,000.00		35,000,000.00	Road Widening
	Network Development Program: Road Widening - Primary Roads : Dumaguete South Rd - K0024 + 490 - K0024 + 980, Zamboanga, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	11/17/2019 to 11/27/2019	11/20/2019	01/24/20	01/31/20	GoP	17,960,000.00		17,960,000.00	Road Widening
	Network Development Program: Road Widening - Primary Roads : Dumaguete South Rd - K0040 + 628 - K0041 + 775, Siaton, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/23/20	01/31/20	GoP	42,040,000.00		42,040,000.00	Road Widening
	Network Development Program: Road Widening - Primary Roads : Dumaguete South Rd - K0006 + (449) - K0006 + 567, K0006 + 594 - K0006 + 750, K007 + 016 - K0007 + 188	Neg. Cr. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	01/27/20	01/31/20	GoP	65,000,000.00		65,000,000.00	Road Widening
	Network Development Program: Road Widening - Secondary Roads : Dumaguete South Road - K0107 + 386 - K0108 + 538, Bayawan City, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	01/31/20	GoP	56,224,000.00		56,224,000.00	Road Widening
	Network Development Program: Road Widening - Secondary Roads : Dumaguete South Road - K0108 + 823 - K0109 + 149, K0109 + 161 - K0109 + 558, Bayawan City, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	01/31/20	GoP	30,000,000.00		30,000,000.00	Road Widening
	Network Development Program: Road Widening - Tertiary Roads : Dumaguete City-Valencia- Bacong Rd - K0010+145 - K0010 + 185, K0010 + 207 - K0010 +659	Neg. Cr. 3rd	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	01/27/20	01/31/20	GoP	16,561,000.00		16,561,000.00	Road Widening
	Network Development Program: Road Widening - Tertiary Roads : Construction of By-Pass and Diversion Roads: Melito Dumaguete Diversion Road, Package 2, Bacong, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	11/3/2019 to 11/9/2019	11/22/2019	01/26/20	01/31/20	GoP	100,000,000.00		100,000,000.00	Road Widening
	Network Development Program: Road Widening - Tertiary Roads : Construction of Missing Links / New Roads : Bayawan- Kabanakan Road, Package A, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	01/27/20	01/31/20	GoP	68,182,000.00		68,182,000.00	Road Widening
	Network Development Program: Road Widening - Tertiary Roads : Construction of Missing Links / New Roads : Bayawan- Kabanakan Road, Package B, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	01/27/20	01/31/20	GoP	81,818,000.00		81,818,000.00	Road Widening
	Bridge Program: Widening of Permanent Bridges : Cuadra Bridge (900005NR) along Dumaguete South Road, Dauin, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/23/20	01/31/20	GoP	18,000,000.00		18,000,000.00	Widening of Permanent Bridge
	Bridge Program: Widening of Permanent Bridges : Lagrasan Bridge (800006NR) along Dumaguete South Road, Dauin, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	01/31/20	GoP	12,000,000.00		12,000,000.00	Widening of Permanent Bridge
Sub-Total 2										557,785,000.00		557,785,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisemen t/posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Bridge Program: Widening of Permanent Bridges : Masayong Tubig Bridge (B00007NFR) along Dumaguete South Road, Davau, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2019 to 11/17/2019	11/20/2019	01/24/20	01/31/20	GoP	15,000,000.00		15,000,000.00	Widening of Permanent Bridge
	Bridge Program: Widening of Permanent Bridges : Mag- Abo Bridge (B00008NFR) along Dumaguete South Road, Zamboangula, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/23/20	01/31/20	GoP	100,000,000.00		100,000,000.00	Widening of Permanent Bridge
	Bridge Program: Widening of Permanent Bridges : Magligna Bridge (B00012NFR) along Dumaguete South Road, Zamboangula, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/3/2019 to 11/9/2019	11/22/2019	01/26/20	01/31/20	GoP	15,000,000.00		15,000,000.00	Widening of Permanent Bridge
	Bridge Program: Widening of Permanent Bridges : Station Bridge (B00018NFR) along Dumaguete South Road, Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/3/2019 to 11/9/2019	11/22/2019	01/26/20	01/31/20	GoP	90,000,000.00		90,000,000.00	Widening of Permanent Bridge
	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bacong Seawall, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	20,000,000.00		20,000,000.00	Construction of Seawall
	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Canaway River Control (Downstream A), Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Licofico River Control along Upstream and Downstream, Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Manabongon River Control, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	30,000,000.00		30,000,000.00	Construction of River Control
	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pagatban River Control, Pagatban, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	10,000,000.00		10,000,000.00	Construction of River Control
	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Palipnapan River Control, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/3/2019 to 11/9/2019	11/22/2019	01/26/20	01/31/20	GoP	21,155,000.00		21,155,000.00	Construction of River Control
	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control along Bangcolopan River, (Downstream B.) Zamboangula, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	30,000,000.00		30,000,000.00	Construction of River Control
Sub-Total 3										431,155,000.00		431,155,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control along Bantica River Upstream A & Downstream A, Valencia, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	01/27/20	01/31/20	GoP	20,000,000.00		20,000,000.00	Construction of River Control
	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control along Sta. Catalina River Basin, Sta. Catalina, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/23/20	01/31/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Francisco River Control, Sta. Catalina, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	12/4/2019 to 12/10/2019	12/23/2019	01/27/20	01/31/20	GoP	20,000,000.00		20,000,000.00	Construction of River Control
	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Salton River Control (Downstream A), Salton, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tiabanan River Control (Upstream A), Balcos, Basay, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	01/27/20	01/31/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to the Ft.-An-Jap Army Memorial Shrine, Sagbang, Valencia, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	01/27/20	01/31/20	GoP	15,000,000.00		15,000,000.00	Road Concreting
	Convergence and Special Support Program: Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to Balanan Lake, Salton, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	01/31/20	GoP	15,000,000.00		15,000,000.00	Road Concreting
	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to Red Rock Hot Spring, Ocean 24 and Geothermal Power Plant, Valencia, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	12/4/2019 to 12/10/2019	12/23/2019	01/27/20	01/31/20	GoP	12,500,000.00		12,500,000.00	Road Concreting
	Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to Writer's Village, Camp Lookout, Valencia, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	12/4/2019 to 12/10/2019	12/23/2019	01/27/20	01/31/20	GoP	12,500,000.00		12,500,000.00	Road Concreting
Sub-Total 4										245,000,000.00		245,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement Upsetting of IB/REI	Submission Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Banga-Mantapi-Mag-aso Road leading to Mag-aso and Mantapi Falls, Brgy. Nanjan, Bayawan City, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	12/4/2019 to 12/10/2019	12/23/2019	01/27/20	01/31/20	GoP	15,000,000.00		15,000,000.00	Road Concreteing
	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Bayawan Coastal Road (Villareal-Carmona Section) leading to Bayawan Beach and Coastal Area, Brgy. Villareal, Bayawan (Tulog), Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	12/4/2019 to 12/10/2019	12/23/2019	01/27/20	01/31/20	GoP	14,920,000.00		14,920,000.00	Road Concreteing
	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Canlan-Narra-Lourdes Falls Road leading to Lourdes Falls, Brgy. Narra, Bayawan City, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	12/4/2019 to 12/10/2019	12/23/2019	01/27/20	01/31/20	GoP	15,000,000.00		15,000,000.00	Road Concreteing
	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Lapay-Davis-Mandhan Road leading to Mithdan Falls, Brgy. Davis, Bayawan City, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	12/8/2019 to 12/14/2019	12/27/2019	01/27/20	01/31/20	GoP	15,000,000.00		15,000,000.00	Road Concreteing
	Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in support of National Security: Construction of Basesy Municipal Police Station, Basesy, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	12/8/2019 to 12/14/2019	12/27/2019	01/27/20	01/31/20	GoP	10,080,000.00		10,080,000.00	Construction ofPolice Station
	Construction (Completion) of Multipurpose Building, Giligon, Station, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	12/8/2019 to 12/14/2019	12/27/2019	01/27/20	01/31/20	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multipurpose Building
	Construction of Multipurpose Building, Apo Island, Dauin, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	12/8/2019 to 12/14/2019	12/27/2019	01/27/20	01/31/20	GoP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
	Construction of Multipurpose Building, Bongalonan, Basesy, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	4,500,000.00		4,500,000.00	Construction of Multipurpose Building
	Construction of Multipurpose Building, Datag ES, Datag, Station, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
	Construction of Multipurpose Building, Kalantukan, Bayawan City, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
	Construction of Multipurpose Building, Mampas, Bacong, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	12/8/2019 to 12/14/2019	12/27/2019	01/27/20	01/31/20	GoP	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
	Construction of Multipurpose Building, Pagatban, Bayawan City, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	4,500,000.00		4,500,000.00	Construction of Multipurpose Building
	Rehabilitation of Multipurpose Building, Baguay, Dauin, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	12/8/2019 to 12/14/2019	12/27/2019	01/27/20	01/31/20	GoP	2,500,000.00		2,500,000.00	Rehabilitation of Multipurpose Building
	Rehabilitation of Multipurpose Building, BAPR, Ogaiong, Palimpon, Valencia, Negros Oriental	Neg. Cr. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building
Sub-Total 5										94,500,000.00		94,500,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program Activity/ Project)
					Advertisement Upsetting of IBREI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multipurpose Building, Caigangan, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building
	Rehabilitation of Multipurpose Building, Obal, Sta Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building
	Rehabilitation of Multipurpose Building, Panatuban, Dautin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/8/2019 to 12/14/2019	12/27/2019	01/27/20	01/31/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building
	Rehabilitation of Multipurpose Building, West Balabag, Valencia, Negros Orienta	Neg. Or. 3rd	Yes	Competitive Bidding	12/8/2019 to 12/14/2019	12/27/2019	01/27/20	01/31/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building
	Construction (Completion) of Two-Storey DPWH Building, Malabunan, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	03/12/20	04/02/20	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Multipurpose Building
	Construction of Drainage Canal, South Poblacion, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	03/12/20	04/02/20	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Canal
	Concreting of Road, Badian, Putangbato, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2019 to 11/17/2019	11/20/2019	01/24/20	01/31/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
	Concreting of Road, Bigy, Buntod to Bigy, Timbanga Road (South Portion) Buntod, Bacang, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	03/12/20	04/02/20	GoP	5,000,000.00		5,000,000.00	Road Concreting
	Concreting of Road, Bigy, Timbao to Bigy, Calunggan Road, Timbao, Bacang, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	03/12/20	04/02/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
	Concreting of Road, from Bigy, Lipitang Hall going to Bigy, Magsubuhod, Lipitang, Bacang, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	03/12/20	04/02/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
	Concreting of Road, from Municipal Reservoir to Ranor Vardola, Timbanga, Bacang, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	03/12/20	04/02/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
	Concreting of Road, from Roberto Elnasin Road going to Barangay Buntod, Doddol, Bacang, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	01/27/20	01/31/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
	Concreting of Road, Malabo to Cambucad, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	03/12/20	04/02/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
	Concreting of Road, Malongay, Zamboangville, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	03/12/20	04/02/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
	Concreting of Road, Puruk 5- Puruk 4, Balugo, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/9/2020 to 1/15/2020	1/28/2020	04/02/20	04/23/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
	Concreting of Road, Puruk 5, East Balabag, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/9/2020 to 1/15/2020	1/28/2020	04/02/20	04/23/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
	Concreting of Road, Puruk Gabie going to Puruk Palani, Bongso, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/9/2020 to 1/15/2020	1/28/2020	04/02/20	04/23/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
	Rehabilitation of Waterworks System, Linantayan, Bassey, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/9/2020 to 1/15/2020	1/28/2020	04/02/20	04/23/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System
	Rehabilitation of Waterworks System, Palipponon, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/9/2020 to 1/15/2020	1/28/2020	04/02/20	04/23/20	GoP	2,500,000.00		2,500,000.00	Rehabilitation of Waterworks System
Sub-Total 6										49,500,000.00		49,500,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program Activity/ Project)
					Advertisement ntposting of IB/REI	Submission /opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Waterworks, Basak, Zamboangula, Negros Oriental	Neg. Cr. 3rd	No	Competitive Bidding	1/9/2020 to 1/15/2020	1/29/2020	04/02/20	04/23/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System
	Rehabilitation of Waterworks, Malalay, Zamboangula, Negros Oriental	Neg. Cr. 3rd	No	Competitive Bidding	1/9/2020 to 1/15/2020	1/29/2020	04/02/20	04/23/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System
	Rehabilitation of Waterworks, Nabago, Zamboangula, Negros Oriental	Neg. Cr. 3rd	No	Competitive Bidding	1/9/2020 to 1/15/2020	1/29/2020	04/02/20	04/23/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System
Total No. of Projects: 77					Sub-Total 7					6,000,000.00		6,000,000.00	
					Grand Total					1,733,033,000.00		1,733,033,000.00	

Prepared by:

Checked by:

Submitted by:


RENEE S. DAVAD
Head, Procurement Unit


NIL D. MALAHAN
BAC Chairman


ANGEL C. BULTURAN JR.
District Engineer