

Department Public Works and Highways - Nueva Ecija 2nd District Engineering Office Final Annual Procurement Plan FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity ? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100469000	20CF0001 Asset Preservation – Preventive Maintenance – Secondary Roads – Nueva Ecija – Aurora Rd – K0 129+720 – K0 130+377	Construction Section	YES	Competitive Bidding	10/17-23/19	10/24/2019	01/03/2020	01/06/2020	GoP	16,491,429.40	-	16,491,429.40	Asphalt Overlay w/ Correction
310112100188000	20CF0005 Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Cabanatuan City Circumferential Rd. K0113+363.60 – K0114+332.80	Construction Section	YES	Competitive Bidding	10/17-23/19	11/05/2019	01/03/2020	01/06/2020	GoP	29,792,963.88	-	29,792,963.88	Construction of Drainage
310101100305000	20CF0002 Asset Preservation – Preventive Maintenance – Primary Roads – Jose Abad Santos Ave. (JASA) – K0 098+935.00 – K0 099+204.35	Construction Section	YES	Competitive Bidding	10/17-23/19	11/06/2019	01/06/2020	01/07/2020	GoP	7,229,415.60	-	7,229,415.60	Asphalt Overlay w/ Correction

300203101184000	20CF0003 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – San Leonardo – Jaen – San Isidro Bypass Road, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/17-23/19	11/06/2019	01/06/2020	01/07/2020	GoP	14,699,846.95		14,699,846.95	Reblocking & Widening
300203101183000	20CF0004 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – San Isidro – Pulo – Bulualto Bypass Road, San Isidro and Gapan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/17-23/19	11/06/2019	01/06/2020	01/07/2020	GoP	14,699,983.39		14,699,983.39	Reblocking
310101100306000	20CF0006 Asset Preservation – Preventive Maintenance – Primary Roads – Sta. Rosa – Tarlac Rd – K0108+450.00 – K0108+996.00, K0110+000.00 – K0110+262.84	Construction Section	YES	Competitive Bidding	10/17-23/19	11/06/2019	01/06/2020	01/07/2020	GoP	19,637,238.99		19,637,238.99	Asphalt Overlay w/ Correction
300117206116000	20CF0007 Concreting of Road, Jaen, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/17-23/19	11/06/2019	01/06/2020	01/07/2020	GoP	2,969,983.32		2,969,983.32	Concreting
300117206112000	20CF0008 Concreting of Road, Brgy. Mallorca, San Leonardo, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/17-23/19	11/06/2019	01/06/2020	01/07/2020	GoP	1,979,988.13		1,979,988.13	Concreting

300117206115000	20CF0009 Concreting of Road, General Tinio, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/17-23/19	11/06/2019	01/06/2020	01/07/2020	GoP	2,969,964.50		2,969,964.50	Concreting
300117206128000	20CF0011 Construction of Road, Barangay Padolina, General Tinio, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/17-23/19	11/06/2019	01/06/2020	01/07/2020	GoP	6,434,980.18		6,434,980.18	Concreting
300104214581000	20CF0017 Construction of Multi- Purpose Building (TESDA Training Center), Bongabon, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/11/2019	01/07/2020	01/08/2020	GoP	2,969,936.32		2,969,936.32	Construction of 2 Storey - Multi- Purpose Building (6.0 m. x 9.0 m.)
300104214586000	20CF0022 Construction of Multi- Purpose Building, Barangay Caudillo, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/11/2019	01/07/2020	01/08/2020	GoP	4,454,857.77		4,454,857.77	Construction of Multi-Purpose Building (Gymnasium) (19.80m x 31.80m)
300104214592000	20CF0023 Construction of Multi- Purpose Building, Barangay Malinao, Gabaldon, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/11/2019	11/15/2019	01/07/2020	GoP	2,969,936.32		2,969,936.32	Construction of 2 Storey - Multi- Purpose Building (6.0 m. x 9.0 m.)
300104214595000	20CF0024 Construction of Multi- Purpose Building, Barangay North Poblacion, Gabaldon, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/11/2019	01/07/2020	01/08/2020	GoP	2,969,983.32		2,969,983.32	Construction of 2 Storey - Multi- Purpose Building (6.0 m. x 9.0 m.)

310304100560000	20CF0025 Rehabilitation/Major Repair of Permanent Bridges Sumacab Br. (B01339LZ) along Sumacab – Sn Josef – Bonifacio Rd	Construction Section	YES	Competitive Bidding	10/23-29/19	11/11/2019	01/07/2020	01/08/2020	GoP	3,927,834.38		3,927,834.38	Waterproofing on Bridge Deck / Repair of Slope Protection
310304100559000	20CF0026 Rehabilitation/Major Repair of Permanent Bridges Cinco-Cinco Br. 2 (B01333LZ) along Cabanatuan City – Carmen Rd.	Construction Section	YES	Competitive Bidding	10/23-29/19	11/11/2019	01/07/2020	01/08/2020	GoP	1,437,643.04		1,437,643.04	Waterproofing on Bridge Deck / Repair of Slope Protection
300104214591000	20CF0031 Construction of Multi- Purpose Building, Barangay Macatbong, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/11/2019	01/07/2020	01/08/2020	GoP	4,454,857.77		4,454,857.77	Construction of Multi-Purpose Building (Gymnasium) (19.80m x 31.80m)
300104214594000	20CF0032 Construction of Multi- Purpose Building, Barangay Mapaet, Palayan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/11/2019	01/07/2020	01/08/2020	GoP	4,454,857.77		4,454,857.77	Construction of Multi-Purpose Building (Gymnasium) (19.80m x 31.80m)
300104214583000	20CF0033 Construction of Multi- Purpose Building, Barangay Balangkare Sur, General Mamerto Natividad, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/11/2019	01/07/2020	01/08/2020	GoP	2,969,936.32		2,969,936.32	Construction of 2 Storey - Multi- Purpose Building (6.0 m. x 9.0 m.)

300104214604000	20CF0012 Construction of Multi-Purpose Building, Barangay Santa Barbara, San Antonio, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/12/2019	01/08/2020	01/09/2020	GoP	2,969,874.21	-	2,969,874.21	Construction of 2 Storey - Multi-Purpose Building (7.0 m. x 8.0 m.)
300104214600000	20CF0013 Construction of Multi-Purpose Building, Barangay Rio Chico, General Tinio, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/12/2019	01/08/2020	01/09/2020	GoP	2,969,874.21	-	2,969,874.21	Construction of 2 Storey - Multi-Purpose Building (7.0 m. x 8.0 m.)
300104214605000	20CF0014 Construction of Multi-Purpose Building, Barangay Santa Rita, Jaen, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/12/2019	01/08/2020	01/09/2020	GoP	2,969,874.21	-	2,969,874.21	Construction of 2 Storey - Multi-Purpose Building (7.0 m. x 8.0 m.)
300104214590000	20CF0015 Construction of Multi-Purpose Building, Barangay Entablado, Cabiao, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/12/2019	01/08/2020	01/09/2020	GoP	2,969,874.21	-	2,969,874.21	Construction of 2 Storey - Multi-Purpose Building (7.0 m. x 8.0 m.)
300104214599000	20CF0016 Construction of Multi-Purpose Building, Barangay Poblacion, San Isidro, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/12/2019	01/08/2020	01/09/2020	GoP	2,969,878.15	-	2,969,878.15	Construction of 2 Storey - Multi-Purpose Building (7.0 m. x 8.0 m.)
300104214617000	20CF0019 Construction of Multi-Purpose Building, Sinasahan, Peñaranda, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/12/2019	01/08/2020	01/09/2020	GoP	2,969,874.21	-	2,969,874.21	Construction of 2 Storey - Multi-Purpose Building (7.0 m. x 8.0 m.)

300104214609000	20CF0020 Construction of Multi-Purpose Building, Brgy. Malapit, San Isidro, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/23-29/19	11/12/2019	01/08/2020	01/09/2020	GoP	2,969,878.15		2,969,878.15	Construction of 2 Storey - Multi-Purpose Building (7.0 m. x 8.0 m.)
300104214616000	20CF0018 Construction of Multi-Purpose Building, Sapang, Jaen, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/24-30/19	11/13/2019	01/13/2020	01/14/2020	GoP	1,980,027.46		1,980,027.46	Construction of 1 Storey - Multi-Purpose Building (8.4 m. x 9.0 m)
300117206113000	20CF0027 Concreting of Road, Cabiao, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/24-30/19	11/13/2019	01/13/2020	01/14/2020	GoP	2,969,970.41		2,969,970.41	Concreting
300117206118000	20CF0028 Concreting of Road, San Isidro, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/24-30/19	11/13/2019	01/13/2020	01/14/2020	GoP	2,969,975.77		2,969,975.77	Concreting
300117206121000	20CF0029 Construction of Road, Barangay Nazareth, General Tinio, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/24-30/19	11/13/2019	01/13/2020	01/14/2020	GoP	5,939,952.85		5,939,952.85	Concreting
20CF0034	Asset Preservation – Preventive Maintenance Tertiary Roads – Gapan – Fort Magsaysay Rd, K0100+000.00 – K0101+205.00, K0101+250.00 – K0101+443.50, K0101+449.50 – K0102+403.70, K0114+000.00 – K0115+954.18	Construction Section	YES	Competitive Bidding	10/24-30/19	11/13/2019	01/13/2020	01/14/2020	GoP	71,651,067.39		71,651,067.39	Asphalt Overlay w/ Correction

300104214585000	20CF0021 Construction of Multi-Purpose Building, Calawagan, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/30/19-11/05/2019	11/18/2019	01/06/2020	01/07/2020	GoP	4,454,806.32		4,454,806.32	Construction of Multi-Purpose Building (Gymnasium) (16.00m x 28.00m)
300117206120000	20CF0037 Construction of Road, Barangay Macasandal, Gabaldon, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/30/19-11/05/2019	11/18/2019	01/06/2020	01/07/2020	GoP	3,959,999.44		3,959,999.44	Concreting
20CF0046	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Bangad Fort Magsaysay Road, K0134+305 - K0135+650.60, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/30/19-11/05/2019	11/18/2019	01/06/2020	01/07/2020	GoP	23,617,869.89		23,617,869.89	Reconstruction of Concreting Pavement
300117206117000	20CF0010 Concreting of Road, San Antonio, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/30/19-11/05/2019	11/19/2019	01/06/2020	01/07/2020	GoP	2,969,937.10		2,969,937.10	Concreting
300117206114000	20CF0035 Concreting of Road, Gapan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/30/19-11/05/2019	11/19/2019	01/13/2020	01/14/2020	GoP	3,959,823.66		3,959,823.66	Concreting
300117206119000	20CF0036 Concreting of Road, San Leonardo, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/30/19-11/05/2019	11/19/2019	01/13/2020	01/14/2020	GoP	3,959,978.01		3,959,978.01	Construction of Concrete Road

300109200633000	20CF0040 Construction of Drainage, Peñaranda, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/30/19- 11/05/2019	11/19/2019	01/13/2020	01/14/2020	GoP	2,969,982.74		2,969,982.74	Construction of Drainage
300104214597000	20CF0042 Construction of Multi- Purpose Building, Barangay Poblacion IV, Peñaranda, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/30/19- 11/05/2019	11/19/2019	01/13/2020	01/14/2020	GoP	2,969,970.96		2,969,970.96	Construction of 2 Storey - Multi- Purpose Building (7.0 m. x 8.0 m.)
300104214614000	20CF0043 Construction of Multi- Purpose Building, Poblacion, San Isidro, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/30/19- 11/05/2019	11/19/2019	01/13/2020	01/14/2020	GoP	1,980,027.46		1,980,027.46	Construction of 1 Storey - Multi- Purpose Building (8.4 m. x 9.0 m.)
310303100833000	20CF0044 Retrofitting/Strengthening of Permanent Bridges Cababao Br. (B01376LZ) along Daang Maharlika (LZ)	Construction Section	YES	Competitive Bidding	10/30/19- 11/05/2019	11/19/2019	01/13/2020	01/14/2020	GoP	6,859,985.93		6,859,985.93	Water Proofing of Bridge deck/Retrofitting of Bridge under deck
300109200629000	20CF0045 Construction of Drainage, Barangay Mangino, Gapan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	10/30/19- 11/05/2019	11/19/2019	01/13/2020	01/14/2020	GoP	1,979,969.11		1,979,969.11	Construction of Drainage
300104214589000	20CF0030 Construction of Multi- Purpose Building, Barangay Doña Josefa, Sitio Bacao, Palayan City Nueva Ecija	Construction Section	YES	Competitive Bidding	11/13-19/19	12/02/2019	01/13/2020	01/14/2020	GoP	2,474,976.44		2,474,976.44	Construction of 1 Storey - Multi Purpose Building (10.0 m x 12.0 m.)

310204100336000	20CF0039 Construction of By-Pass and Diversion Roads – Felipe Vergara Bypass Road, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/13-19/19	12/02/2019	01/13/2020	01/14/2020	GoP	48,999,929.13		48,999,929.13	Widening of Roads
300117206122000	20CF0047 Construction of Road, Barangay Olivete, Bongabon, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/13-19/19	12/02/2019	01/13/2020	01/14/2020	GoP	3,959,971.62		3,959,971.62	Construction of Road
300104214602000	20CF0049 Construction of Multi-Purpose Building, Barangay San Juan ACCFA, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/13-19/19	12/02/2019	01/13/2020	01/14/2020	GoP	4,454,953.11		4,454,953.11	Construction of Multi - Purpose Building (Gymnasium) (19.80m x 31.80m)
300108200212000	20CF0050 Construction of Drainage at Mabini Extension, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/13-19/19	12/02/2019	01/13/2020	01/14/2020	GoP	48,999,992.11		48,999,992.11	Construction of Drainage
300104214601000	20CF0054 Construction of Multi-Purpose Building, Barangay San Isidro, Sta. Rosa, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/13-19/19	12/02/2019	01/13/2020	01/14/2020	GoP	4,454,918.85		4,454,918.85	Construction of Multi - Purpose Building (Gymnasium) (13.40m x 33.40m)
300104214584000	20CF0063 Construction of Multi-Purpose Building, Barangay Balite, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/13-19/19	12/02/2019	01/13/2020	01/14/2020	GoP	4,454,799.83		4,454,799.83	Construction of 2 Storey - Multi-Purpose Building (9.0 m. x 12.0 m.)

300104214610000	20CF0064 Construction of Multi-Purpose Building, Brgy. Soledad, Town of Santa Rosa, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/13-19/19	12/02/2019	01/13/2020	01/14/2020	GoP	2,474,976.44		2,474,976.44	Construction of 1 Storey - Multi-Purpose Building (Gymnasium) (10.0 m. x 12.0 m.)
300104214612000	20CF0065 Construction of Multi-Purpose Building, Poblacion, Gabaldon, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/13-19/19	12/02/2019	01/13/2020	01/14/2020	GoP	4,949,972.98		4,949,972.98	Construction of 2 Storey - Multi-Purpose Building (9.0 m. x 12.0 m.)
300104214613000	20CF0066 Construction of Multi-Purpose Building, Poblacion, General Natividad, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/13-19/19	12/02/2019	01/13/2020	01/14/2020	GoP	4,949,917.96		4,949,917.96	Construction of 2 Storey - Multi-Purpose Building (9.0 m. x 12.0 m.)
320102101245000	20CF0068 Construction of Flood Mitigation Structures along Pampanga River, Brgy. Pinagbayanan, Laur, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/13-19/19	12/02/2019	01/13/2020	01/14/2020	GoP	19,599,812.98		19,599,812.98	Construction of Flood Mitigation Structure
300119200340000	20CF0069 Construction of Bridge, Barangay Berang, Sta. Rosa, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/13-19/19	12/02/2019	01/13/2020	01/14/2020	GoP	4,949,975.81		4,949,975.81	Construction of Bridge
300109200632000	20CF0048 Construction of Drainage, Brgy. San Lorenzo, Gapan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/4-20/19	12/03/2019	01/14/2020	01/15/2020	GoP	2,969,936.22		2,969,936.22	Construction of Drainage

320102101251000	20CF0051	Rehabilitation of Pampanga River Flood Control (Left), Brgy. Sta. Isabel, Cabiao, Nueva Ecija	Construction	Section	Competitive Bidding	YES	11/4-20/19	12/03/2019	01/14/2020	01/15/2020	GoP	34,699,754.07	34,699,754.07	Rehabilitation/ Flood Control of Structure
320102101254000	20CF0052	Rehabilitation of Pampanga River Flood Control, Brgy. Sto. Tomas North, Jaen, Nueva Ecija	Construction	Section	Competitive Bidding	YES	11/4-20/19	12/03/2019	01/14/2020	01/15/2020	GoP	39,629,191.91	39,629,191.91	Rehabilitation/ Major Repair of Flood Control of Structure
320102101250000	20CF0053	Rehabilitation of Pampanga River Flood Control (Left), Brgy. San Carlos, Cabiao, Nueva Ecija	Construction	Section	Competitive Bidding	YES	11/4-20/19	12/03/2019	01/14/2020	01/15/2020	GoP	31,987,123.95	31,987,123.95	Rehabilitation/ Major Repair of Flood Control of Structure
320102101246000	20CF0055	Construction of Slope Protection/Flood Control Pampanga River, Brgy. Sto. Tomas, Peharanda, Nueva Ecija	Construction	Section	Competitive Bidding	YES	11/4-20/19	12/03/2019	01/14/2020	01/15/2020	GoP	28,912,864.01	28,912,864.01	Construction of Slope Protection of Structure
320102100851000	20CF0056	Construction of Slope Protection/Flood Control Pampanga River, Brgy. San Anton, San Leonardo, Nueva Ecija	Construction	Section	Competitive Bidding	YES	11/4-20/19	12/03/2019	01/14/2020	01/15/2020	GoP	38,385,559.85	38,385,559.85	Construction of Slope Protection of Structure
320102101256000	20CF0057	Rehabilitation of Pampanga River Flood Control, Brgy. Tabuating, San Leonardo, Nueva Ecija	Construction	Section	Competitive Bidding	YES	11/4-20/19	12/03/2019	01/14/2020	01/15/2020	GoP	46,788,966.99	46,788,966.99	Rehabilitation/ Major Repair of Flood Control of Structure

320102101253000	20CF0058 Rehabilitation of Pampanga River Flood Control, Brgy. San Roque, San Leonardo, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/4-20/19	12/03/2019	01/14/2020	01/16/2020	GoP	39,628,686.95		39,628,686.95	Rehabilitation/ Major Repair of Flood Control Structure
20CF0059	Construction of Flood Control Structure Along Pampanga River, Brgy. Magpapalayoc, San Leonardo, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/4-20/19	12/03/2019	01/14/2020	01/16/2020	GoP	96,499,671.41		96,499,671.41	Construction of Slope Protection Structure
320102101252000	20CF0060 Rehabilitation of Pampanga River Flood Control, Brgy. Bagong Sikat, Cabiao, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/4-20/19	12/03/2019	01/14/2020	01/15/2020	GoP	34,729,168.82		34,729,168.82	Rehabilitation/ Major Repair of Flood Control Structure
320102100850000	20CF0061 Construction of Slope Protection/Flood Control Pampanga River, Brgy. Luyos, San Antonio, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/4-20/19	12/03/2019	01/14/2020	01/15/2020	GoP	38,550,156.67		38,550,156.67	Construction of Slope Protection Structure
320102101255000	20CF0062 Rehabilitation of Pampanga River Flood Control, Brgy. Sto. Tomas South, Jaen, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/4-20/19	12/03/2019	01/14/2020	01/15/2020	GoP	47,275,119.76		47,275,119.76	Rehabilitation/ Major Repair of Flood Control Structure
20CF0067	Rehabilitation/Improve ment of Pampanga River Flood Control, Brgy. Anton, San Leonardo, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/4-20/19	12/03/2019	01/13/2020	01/14/2020	GoP	48,999,824.87		48,999,824.87	Rehabilitation/ Major Repair of Flood Control Structure

20CF0038	Construction of Road Net along LRR/SF to Molave, Philippine Army, Fort Magsaysay, Patayan City, Nueva Ecija	Construction	Section	YES	Competitive Bidding	11/21-27/19	12/10/2019	01/17/2020	01/20/2020	GoP	82,024,801.20	82,024,801.20	
320101104723000	20CF0070	Construction of Digma River Control, Brgy. Larcon, Bongabon, Nueva Ecija	Construction	Section	YES	Competitive Bidding	11/21-27/19	12/10/2019	01/17/2020	01/20/2020	GoP	19,599,939.76	19,599,939.76
20CF0073	Construction of Pampanga River Flood Control, Earth Dike and Concrete Slope Protection with Sheet Pile, Brgy. Sumacab Norte, Cabanatuan City, Nueva Ecija	Construction	Section	YES	Competitive Bidding	11/21-27/19	12/10/2019	01/17/2020	01/20/2020	GoP	58,017,565.61	58,017,565.61	
320102101247000	20CF0074	Rehabilitation of Digma River, Digma Section, Bongabon, Nueva Ecija	Construction	Section	YES	Competitive Bidding	11/21-27/19	12/10/2019	01/17/2020	01/20/2020	GoP	34,064,309.51	34,064,309.51
20CF0075	Construction of Pampanga River Flood Control, Earth Dike and Concrete Slope Protection with Sheet Pile, Brgy. San Josef Sur, Cabanatuan City, Nueva Ecija	Construction	Section	YES	Competitive Bidding	11/21-27/19	12/10/2019	01/17/2020	01/20/2020	GoP	59,165,007.91	59,165,007.91	
310204100337000	20CF0076	Construction of By-Pass and Diversion Roads - Sta. Rosa - Cesar Angeles - Emilio Vergara Bypass Road, Nueva Ecija	Construction	Section	YES	Competitive Bidding	11/21-27/19	12/10/2019	01/17/2020	01/20/2020	GoP	45,242,467.41	45,242,467.41

300104214588000	20CF0080 Construction of Multi-Purpose Building, Barangay Daan Sarile, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/21-27/19	12/10/2019	01/17/2020	01/20/2020	GoP	4,454,951.08		4,454,951.08	Construction of 2-Storey - Multi-Purpose Building (9.0 m. x 12.0 m.)
300104214606000	20CF0082 Construction of Multi-Purpose Building, Barangay Siclong, Laur, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/21-27/19	12/10/2019	01/17/2020	01/20/2020	GoP	2,969,955.35		2,969,955.35	Construction of 2 Storey - Multi-Purpose Building (6.00 m x 9.00 m)
300207100198000	20CF0085 Construction of Administration Building at Light Reaction Regiment, Fort Ramon Magsaysay, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/21-27/19	12/10/2019	01/17/2020	01/20/2020	GoP	19,600,000.00		19,600,000.00	Construction of Administration Building (60.60 m x 14.00 m)
300104214596000	20CF0087 Construction of Multi-Purpose Building, Barangay Pangatian, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/21-27/19	12/10/2019	01/17/2020	01/20/2020	GoP	4,454,962.40		4,454,962.40	Construction of Multi-Purpose Building (Gymnasium) (19.80m x 31.80m)
320102101248000	20CF0088 Rehabilitation of Pampanga River Control Earth Dike, Brgy. Pagas, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/21-27/19	12/10/2019	01/17/2020	01/20/2020	GoP	34,299,693.28		34,299,693.28	Construction/Rehabilitation of Earth Dike
300104214615000	20CF0092 Construction of Multi-Purpose Building, Purok 1, Brgy. Mabini Extension, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/21-27/19	12/10/2019	01/17/2020	01/20/2020	GoP	4,454,907.04		4,454,907.04	Construction of 2 Storey - Multi-Purpose Building (9.0 m. x 12.0 m.)

[illegible]

300121200599000	20CF0083 Construction of Water Supply System Level II, Barangay Bulak, Gapan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/22-28/19	12/11/2019	01/15/2020	01/16/2020	GoP	1,979,896.37		1,979,896.37	Construction of Water Supply (Level II)
300121200600000	20CF0084 Construction of Water Supply System Level II, Barangay Bungo, Gapan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/22-28/19	12/11/2019	01/15/2020	01/16/2020	GoP	1,979,896.37		1,979,896.37	Construction of Water Supply (Level II)
310303100834000	20CF0089 Retrofitting/Strengthening of Permanent Bridges Tabuating Br. (B01313LZ) along Daang Maharlika (LZ)	Construction Section	YES	Competitive Bidding	11/22-28/19	12/11/2019	01/15/2020	01/16/2020	GoP	41,159,880.03		41,159,880.03	Retrofitting of Girders/Waterproofing on Bridge Deck
310207100094000	20CF0090 Off-Carriageway Improvement – Primary Roads – Daang Maharlika (LZ) – K0098+450, K0100+050	Construction Section	YES	Competitive Bidding	11/22-28/19	12/11/2019	01/15/2020	01/16/2020	GoP	27,439,940.63		27,439,940.63	Flaring of Intersection with signalization
300104214623000	20CF0093 Construction of Multi-Purpose Building, Barangay Santa Cruz, Gapan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/22-28/19	12/11/2019	01/15/2020	01/16/2020	GoP	2,969,988.63		2,969,988.63	Construction of 2 Storey - Multi-Purpose Building (9.0 m. x 21.0 m.)
300207100201000	20CF0072 Construction of Transient Facility at Light Reaction Regiment, Fort Ramon Magsaysay, Nueva Ecija	Construction Section	YES	Competitive Bidding	11/27/19-12/03/2019	12/16/2019	01/17/2020	01/20/2020	GoP	39,200,058.31		39,200,058.31	Construction of Multi-Storey Building (Transient Facility) (41.0m x 12.0m)

20CF0086	Construction of Hangar, Army Aviation, Magsaysay, Nueva Ecija	Construction Section	Competitive Bidding	11/27/19- 12/03/2019	12/16/2019	01/17/2020	01/20/2020	GoP	63,145,734.21	63,145,734.21
300207100199000	20CF0095 Construction of New 7ID Headquarters Building with Tactical Operation Center (TOC), Fort Ramon Magsaysay, Nueva Ecija	Construction Section	Competitive Bidding	11/27/19- 12/03/2019	12/16/2019	01/17/2020	01/20/2020	GoP	41,414,800.00	41,414,800.00
300104214587000	20CF0096 Construction of Multi- Purpose Building, Barangay Commercial, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/27/19- 12/03/2019	12/16/2019	01/17/2020	01/20/2020	GoP	1,979,948.89	1,979,948.89
310202100578000	20CF0098 Network Development - Road Widening - Secondary Roads - Nueva Ecija - Aurora Rd K0143+200.00 - K0144+078.00, K0145+(-746.00) - K0145+(-666.00)	Construction Section	Competitive Bidding	11/27/19- 12/03/2019	12/16/2019	01/17/2020	01/20/2020	GoP	39,558,526.22	39,558,526.22
20CF0103	Construction of 2STY4CL, Bugnan ES, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	11/27/19- 12/03/2019	12/16/2019	01/17/2020	01/20/2020	GoP	12,191,511.58	12,191,511.58
20CF0104	Construction of 2STY4CL, Virginia D. Dulay Integrated School, Gen. Mamerito Natividad, Nueva Ecija	Construction Section	Competitive Bidding	11/27/19- 12/03/2019	12/16/2019	01/17/2020	01/20/2020	GoP	12,191,511.58	12,191,511.58
Construction of Hangar (Army Aviation) (54.00m x 64.00m)	Construction of TOC Building (65.50m x 14.00m)	Construction of 2 Storey - Multi- Purpose Building (6.1 m. x 3.6 m.)	Road Widening with Drainage	Construction of 2STY4CL	Construction of 2STY4CL	Construction of 2STY4CL	Construction of 2STY4CL			

320102101244000	20CF0071	Construction of Coronel River Flood Control, Brgy. Bagong Sikat, Gabaldon, Nueva Ecija Sta. 30+162.18 - Sta. 30+836.18	Construction	Section	YES	Competitive Bidding	11/28/2019- 12/04/2019	12/17/2019	01/17/2020	01/20/2020	GoP	38,479,631.87	38,479,631.87	Construction of Flood Mitigation Structure
310112100189000	20CF0091	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Gapan-Fort Magsaysay Rd., K0102+010.50 - K0102+519.50, K0105+400.00 - K0106+085.00, K0106+230.00, K0106+230.00 - K0106+300.00	Construction	Section	YES	Competitive Bidding	11/28/2019- 12/04/2019	12/17/2019	01/17/2020	01/20/2020	GoP	21,903,222.88	21,903,222.88	Construction of Drainage
300104214611000	20CF0097	Construction of Multi- Purpose Building, NEUST-General Tinio (Papaya) Off Campus, Barangay Concepcion, Ecija General Tinio, Nueva	Construction	Section	YES	Competitive Bidding	11/28/2019- 12/04/2019	12/17/2019	01/17/2020	01/20/2020	GoP	7,424,986.27	7,424,986.27	Construction of Multi-Purpose Building (Gymnasium) (24.50 m x 36.00 m)
20CF0099		Network Development - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ), K0098+000 - K0100+976.00	Construction	Section	YES	Competitive Bidding	11/28/2019- 12/04/2019	12/17/2019	01/17/2020	01/20/2020	GoP	87,528,948.08	87,528,948.08	Paving of Shoulder w/ Drainage

300104214608000	20CF0100	Construction of Multi-Purpose Building, Bayanihan, Gapán, Nueva Ecija	Construction		YES	Competitive Bidding	11/28/2019-12/04/2019	12/17/2019	01/20/2020	01/21/2020	GOP	14,849,894.62	14,849,894.62	Construction of 2 Storey – Multi Purpose Building (9.0 m. x 12.0 m.)
	20CF0101	Construction of 2STY4CL, Tambo North E/S, San Leonardo, Nueva Ecija	Construction		YES	Competitive Bidding	11/28/2019-12/04/2019	12/17/2019	01/17/2020	01/20/2020	GOP	12,191,511.58	12,191,511.58	Construction of 2STY4CL
	20CF0102	Construction of 2STY4CL, Cabiao Central School, Cabiao, Nueva Ecija	Construction		YES	Competitive Bidding	11/28/2019-12/04/2019	12/17/2019	01/17/2020	01/20/2020	GOP	12,317,616.36	12,317,616.36	Construction of 2STY4CL
	20CF0105	Construction of 2STY4CL, Sto. Cristo ES, San Isidro, Nueva Ecija	Construction		YES	Competitive Bidding	11/28/2019-12/04/2019	12/17/2019	01/17/2020	01/20/2020	GOP	12,359,651.28	12,359,651.28	Construction of 2STY4CL
	20CF0106	Construction of 2 Storey – 4 Classroom School Building at Daan Sarile Integrated School, Cabanatuan City, Nueva Ecija	Construction		YES	Competitive Bidding	11/28/2019-12/04/2019	12/27/2019	01/06/2020	01/15/2020	GOP	12,191,511.58	12,191,511.58	Construction of 2 Storey – 4 Classroom School Building
	20CF0107	Construction of 2 Storey – 6 Classroom School Building at Mayapayap Elementary School, Cabanatuan City, Nueva Ecija	Construction		YES	Competitive Bidding	11/28/2019-12/04/2019	12/27/2019	01/06/2020	01/15/2020	GOP	17,969,217.68	17,969,217.68	Construction of 2 Storey – 6 Classroom School Building
300107200780000	20CF0108	Construction of Flood Control Structure Along Pampanga River, Brgy. Bagong Sikat and Brgy. San Carlos, Cabiao, Nueva Ecija	Construction		YES	Competitive Bidding	1/31-2/6/2020	02/19/2020	02/28/2020	03/09/2020	GOP	48,999,879.42	48,999,879.42	Construction of Flood Control Structure

Page 19

300106200401000	20CF0109 Construction of Pampanga River Flood Control, Tambo Adorable, San Leonardo, Nueva Ecija	Construction Section	YES	Competitive Bidding	1/31-2/6/2020	02/19/2020	02/28/2020	03/09/2020	GoP	44,099,948.57		44,099,948.57	Construction of Flood Control Structure
300107200782000	20CF110 Construction of Flood Mitigation Structures Along Peñaranda River Flood Control, Brgy. Rio Chico, Gen. Tinio, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/5-11/2020	02/20/2020	03/02/2020	03/11/2020	GoP	9,799,986.57		9,799,986.57	Construction of Slope Protection
300107200781000	20CF0111 Construction of Homogeneous Closing Earth Levee (Earth Dike Along Pampanga River) from Brgy. Pagas to Brgy. San Josef Norte, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/5-11/2020	02/20/2020	03/02/2020	03/11/2020	GoP	48,999,789.74		48,999,789.74	Construction of Earth Dike
300117206126000	20CF0112 Concreting of Road and Concreting of Road Shoulder with Drainage, San Leonardo, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/5-11/2020	02/20/2020	03/02/2020	03/11/2020	GoP	49,499,922.99		49,499,922.99	Concreting with Drainage
300103202220000	Construction of Multi- Purpose Building in Brgy. Poblacion II, Peñaranda, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/13-19/2020	03/03/1930	03/12/2020	03/23/2020	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
300104214582000	Construction of Multi- Purpose Building, San Leonardo, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/13-19/2020	03/03/1930	03/12/2020	03/23/2020	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building


300104214619000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, San Isidro, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/13-19/2020	03/03/1930	03/12/2020	03/23/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104214620000	Construction of Multi-Purpose Building, Brgy. Tambo-Adorable, San Leonardo, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/13-19/2020	03/03/1930	03/12/2020	03/23/2020	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300109200630000	Drainage Improvement, Brgy. Bonifacio, San Leonardo, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/13-19/2020	03/03/1930	03/12/2020	03/23/2020	GoP	15,000,000.00		15,000,000.00	Construction of Drainage
300104214598000	Construction of Multipurpose Building (Basketball Court), Bahay Pag-asa Residential Care Center, Purok 6, Prugrog St., Kalikid Sur, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/13-19/2020	03/03/1930	03/12/2020	03/23/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104214621000	Construction/rehabilitation of Multi-Purpose Building, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/13-19/2020	03/03/1930	03/12/2020	03/23/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104214622000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Carida, Cabanatuan City, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/13-19/2020	03/03/1930	03/12/2020	03/23/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

300117206123000	Concreting of Local Road at Bongabon, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/13-19/2020	03/03/1930	03/12/2020	03/23/2020	GoP	3,000,000.00		3,000,000.00	Concreting
300117206124000	Concreting of Road, Brgy. Bagting, Gabaldon, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/13-19/2020	03/03/1930	03/12/2020	03/23/2020	GoP	7,400,000.00		7,400,000.00	Concreting
300117206125000	Concreting of Road Brgy. Bagong Sikat, Gabaldon, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/13-19/2020	03/03/1930	03/12/2020	03/23/2020	GoP	8,600,000.00		8,600,000.00	Concreting
300117206127000	Concreting of Road at Sitio Batangas-Sitio Lutet, Brgy. Pesa, Bongabon, Nueva Ecija	Construction Section	YES	Competitive Bidding	2/13-19/2020	03/03/1930	03/12/2020	03/23/2020	GoP	10,000,000.00		10,000,000.00	Concreting
	COMMON OFFICE SUPPLIES	DPWHNE-2ND DEO	No	Competitive Bidding	5/3-9/20	5/22/20	6/7/20	6/17/20	GOP (GAA 2020)	6,201,139.12	1,583,141.88	4,617,997.24	Office Supplies
	OFFICE FURNITURE	DPWHNE-2ND DEO	Yes	Competitive Bidding	11/28-12/5/19	12/27/19	2/15/20	2/26/20	GOP (GAA 2020)	484,500.00	-	484,500.00	Office Furniture
	CONST. MATERIALS AND SUPPLIES	DPWHNE-2ND DEO	No	Competitive Bidding	5/3-9/20	5/22/20	6/7/20	6/17/20	GOP (GAA 2020)	38,787,450.00	38,787,450.00	-	Const. Materials and Supplies
	REPAIR & MAINT. OF OFFICE EQUIPMENT	DPWHNE-2ND DEO	No	Competitive Bidding	5/3-9/20	5/22/20	6/7/20	6/17/20	GOP (GAA 2020)	240,000.00	-	240,000.00	Repair & Maintenance of Office Equipment
	OFFICE EQUIPMENT	DPWHNE-2ND DEO	Yes	Competitive Bidding	11/28-12/5/19	12/27/19	2/15/20	2/26/20	GOP (GAA 2020)	670,506.35	634,533.47	35,972.88	Office Equipment
	AIRCONDITIONING AND AIRCONDITIONING SYSTEM	DPWHNE-2ND DEO	Yes	Competitive Bidding	11/28-12/5/19	12/27/19	2/15/20	2/26/20	GOP (GAA 2020)	66,000.00	-	66,000.00	Purchase of Aircon and Installation

FUEL AND FUEL ADDITIVES AND LUBRICANTS	DPWHNE-2ND DEO	Yes	Competitive Bidding	11/28-12/5/19	12/27/19	2/15/20	2/26/20	GOP (GAA 2020)	8,591,984.20	5,973,184.20	2,618,800.00	Gasoline, Oil and Lubricants
VEHICLE PARTS & ACCESSORIES	DPWHNE-2ND DEO	No	Competitive Bidding	5/3-9/20	5/22/20	6/7/20	6/17/20	GOP (GAA 2020)	2,143,071.00	2,010,658.00	132,413.00	Vehicle Parts & Access
INFORMATION TECHNOLOGY	DPWHNE-2ND DEO	Yes	Competitive Bidding	11/28-12/5/19	12/27/19	2/15/20	2/26/20	GOP (GAA 2020)	5,153,000.00	708,000.00	4,445,000.00	Information Technology
AIRCONDITIONING MAINT. SERVICES	DPWHNE-2ND DEO	No	Competitive Bidding	5/3-9/20	5/22/20	6/7/20	6/17/20	GOP (GAA 2020)	251,000.00	80,000.00	171,000.00	Maint. of Aircon
PRINTING SERVICES	DPWHNE-2ND DEO	Yes	Shopping	11/28-12/5/19	12/27/19	2/15/20	2/26/20	GOP (GAA 2020)	11,700.00	11,700.00		Printing Services
INDUSTRIAL EQUIP. PARTS & ACCESS.	DPWHNE-2ND DEO	Yes	Competitive Bidding	11/28-12/5/19	12/27/19	2/15/20	2/26/20	GOP (GAA 2020)	810,000.00		810,000.00	Industrial Equipment Parts & Access.
HARDWARE & CONST. SUPPLIES	DPWHNE-2ND DEO	Yes	Competitive Bidding	11/28-12/5/19	12/27/19	2/15/20	2/26/20	GOP (GAA 2020)	969,125.00	71,250.00	897,875.00	Hardware & Const. Supplies
MOTOR VEHICLE REPAIR & MAINTENANCE	DPWHNE-2ND DEO	No	Competitive Bidding	5/3-9/20	5/22/20	6/7/20	6/17/20	GOP (GAA 2020)	740,000.00		740,000.00	Repair & Maint. Of Motor Vehicles
IT PARTS AND PERIPHERALS	DPWHNE-2ND DEO	Yes	Competitive Bidding	11/28-12/5/19	12/27/19	2/15/20	2/26/20	GOP (GAA 2020)	326,456.40	117,600.00	208,856.40	IT Parts and Peripherals
COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES	DPWHNE-2ND DEO	No	Competitive Bidding	6/3-9/20	6/24/20	7/5/20	7/15/20	GOP (GAA 2020)	7,665,200.64		7,665,200.64	Office Equipment Supplies & Consumables

	OFFICE EQUIPMENT PARTS AND ACCESSORIES	DPWHNE- 2ND DEO	Yes	Competitive Bidding	11/28-12/5/19	12/27/19	2/15/20	2/26/20	GOP (GAA 2020)	193,347.00		193,347.00	Off. Equip. parts & access.
	SERVICE/MOTOR VEHICLE	DPWHNE- 2ND DEO	No	Competitive Bidding	6/3-9/20	6/24/20	7/5/20	7/15/20	GOP (GAA 2020)	4,086,330.00		4,086,330.00	Procurement of Motor/Service Vehicle
	SECURITY SERVICES	DPWHNE- 2ND DEO	No	Limited Source Bidding	6/3-9/20	6/24/20	7/5/20	7/15/20	GOP (GAA 2020)	712,832.16		712,832.16	
	OTHER INVENTORY SUPPLIES (UTENSILS)	DPWHNE- 2ND DEO	Yes	Shopping	11/28-12/5/19	12/27/19	2/15/20	2/26/20	GOP (GAA 2020)	29,883.00		29,883.00	Other Supplies


Prepared by:


RICARDO B. FERNANDEZ
 Head, Procurement Staff

Recommended for Approval by:


SERAFIN M. REYES JR.
 BAC Chairperson

Approved by:


RICARDO M. PUNO
 District Engineer