



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Mamburao, Occidental Mindoro

January 29, 2020

MEMORANDUM

FOR : WILFREDO S. MALLARI
Regional Director
DPWH – Region IV-B
EDSA, Quezon City

SUBJECT : Final Annual Procurement Plan for FY 2020 - Civil Works, Goods, Services and Consultancy

Submitting for your information the Final Annual Procurement Plan for FY 2020 Infrastructure, Goods, Services and Consultancy, this district.

JOSEFINO M. M. ELGAR, JR.
District Engineer

R4B.10.5 APV/xv

(DPWH-Mindoro Occidental District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	INFRASTRUCTURE												
20EB0002	Preventive Maintenance of Road: Concrete Reblocking along Mindoro West Coastal Rd - K0232 + 000 - K0233 + 000, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	3,535,840.00	-	3,535,840.00	Concrete Reblocking, 0.3735 km. / 0.747 Lane km.
20EB0007	Reconstruction to Concrete Pavement along Mindoro West Coastal Rd - K0426 + 843 - K0427 + 635, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	23,079,000.00	-	23,079,000.00	Reconstruction of existing concrete road, 0.785 km. / 1.570 Lane km.
20EB0025	Reconstruction to Concrete Pavement along Mindoro West Coastal Rd - K0377 + 402 - K0377 + 931, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	5,880,000.00	-	5,880,000.00	Reconstruction of existing concrete road, 0.529 km. / 1.058 Lane km.
20EB0071	Construction of Multi-Purpose Building, Brgy. Batasan, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0074	Construction of Multi-Purpose Building, Brgy. Iriron, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0078	Construction of Multi-Purpose Building, Brgy. Pumaga, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0079	Construction of Multi-Purpose Building, Brgy. San Agustin D7, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0080	Construction of Multi-Purpose Building, Brgy. Sta. Theresa, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0083	Construction of Multi-Purpose Building, Brgy. Tayamaan, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0087	Construction of Multi-Purpose Building, Barangay Caminawit, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0088	Construction of Classroom Building, Sitio Ligang, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0089	Construction of Flood Control System, Sitio Ligang, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of flood control system, 50.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0091	Construction of Road, from Gonzales St. Extension to Intersection of 21 hectares Resort Sitio Saligsig, Magsikap, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	8,019,000.00	-	8,019,000.00	Construction of Road, 0.309 km. / 0.618 Lane km.
20EB0005	Reconstruction to Concrete Pavement along Mindoro West Coastal Rd - K0252 + 250 - K0253 + 953, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	46,309,900.00	-	46,309,900.00	Reconstruction of existing concrete road, 1.701 kms. / 3.402 Lane km.
20EB0006	Reconstruction to Concrete Pavement along Mindoro West Coastal Rd - K0393 + 000 - K0394 + 889, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	45,538,640.00	-	45,538,640.00	Reconstruction of existing concrete road, 1.892 kms. / 3.704 Lane km.
20EB0023	Paving of Unpaved Roads along Crossing MWCR (Pola)-Casague-Jct Alacaak Rd - Chainage 175 - Chainage 885, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	20,825,000.00	-	20,825,000.00	Concreting of unpaved road, 0.850 km. / 1.700 Lane km
20EB0024	Paving of Unpaved Roads along Crossing MWCR (Pola)-Casague-Jct Alacaak Rd - Chainage 1802 - Chainage 2652, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	20,825,000.00	-	20,825,000.00	Concreting of unpaved road, 0.850 km. / 1.700 Lane km
20EB0072	Construction of Multi-Purpose Building, Brgy. Burgos, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB002373	Construction of Multi-Purpose Building, Brgy. Concepcion, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0077	Construction of Multi-Purpose Building, Brgy. Murtha, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0082	Construction of Multi-Purpose Building, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0049	Construction of Flood Control Project, Busuanga River (Adela Section), Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 386.00 L.M.
20EB0051	Construction of Flood Control Structure Mompong River Marabong Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 575.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0052	Construction of Flood Control Structures Busuanga River Central Section, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 386.00 L.M.
20EB0053	Construction of Flood Control Structures Busuanga River San Agustin Section, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 350.00 L.M.
20EB0054	Construction of Flood Control Structures Lumintao River Magsikap Section, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	34,692,000.00	-	34,692,000.00	Construction of Flood Control Structure, 250.00 L.M.
20EB0055	Construction of Flood Control Structure Amnay River Kabangkalan Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 350.00 L.M.
20EB0056	Construction of Flood Control Structure Amnay River Pag-asa Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 350.00 L.M.
20EB0001	Preventive Maintenance of Road: Concrete Reblocking along Mindoro Oriental/ Occidental East Coastal Rd - K0205 + 570 - K0206 + 099, K0207 + 000 - K0207 + 636, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	3,454,500.00	-	3,454,500.00	Concrete Reblocking, 0.428 km. / 0.856 Lane km.
20EB0021	Off-Carriageway Improvement: Construction of Laybys along Jct MWCR-Sn Jose Airport-Jct Bubog Rd - K0236 + (-600) - K0238 + (-480), K0238 + 600 - K0238 + 660, K0239 + 740 - K0239 + 800, K0241 + 927 - K0242 + 000, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of lay-by, 0.300 km. / 4.000 Lay-Bys
20EB0036	Rehabilitation / Major Repair of Bridge - San Isidro Br. 1 (B00149MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,940,000.00	-	2,940,000.00	Rehabilitation / Major Repair of existing permanent Bridge, 21.00 L.M.
20EB0039	Rehabilitation / Major Repair of Bridge - Tepassy Br. (B00139MR) along Bulalacao-Sn Jose-Jct Mapaya Rd, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,940,000.00	-	2,940,000.00	Rehabilitation / Major Repair of existing permanent Bridge, 12.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0040	Widening of Bridge - Baclaran Br. (B00127MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	25,480,000.00	-	25,480,000.00	Widening of existing permanent Bridge, 26.00 L.M.
20EB0061	Construction/ Improvement of Access Road leading to Devil's Mountain and Farms, Brgy. Batasan, San Jose, Mindoro Occidental	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	21,560,000.00	-	21,560,000.00	Construction/improvement of road, 1.724 km. / 3.448 Lane km
20EB0063	Construction/ Improvement of Access Road leading to Wawa Fish Sanctuary and Beaches, Calintaan, Mindoro Occidental	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	19,600,000.00	-	19,600,000.00	Construction/improvement of road, 0.623 km. / 1.246 Lane km
20EB0070	Construction of Multi-Purpose Building, Brgy. Bagong Sikat, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0075	Construction of Multi-Purpose Building, Brgy. Magbay, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0076	Construction of Multi-Purpose Building, Brgy. Magsikap, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0081	Construction of Multi-Purpose Building, Brgy. Sto Niño, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0014	Road Widening along Mindoro West Coastal Rd - K0313 + 892 - K0315 + 212, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Widening of existing concrete road, 1.500 kms. / 3.000 Lane km.
20EB0015	Road Widening along Mindoro West Coastal Rd - K0353 + 000 - K0354 + 590, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Widening of existing road, 1.892 km. / 3.784 Lane km
20EB0016	Road Widening along Mindoro West Coastal Rd - K0404 + 146 - K0404 + 816, K0405 + 377 - K0405 + 701, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	34,300,000.00	-	34,300,000.00	Widening of existing road, 0.994 km. / 1.988 Lane km
20EB0020	Construction of Concrete Road along Junction MWCR (Labangan)-Murtha-Junction Iriron Road, Poypoy Section, Occidental Mindoro, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of missing link/new road, 1.283 km. / 2.566 Lane km

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0050	Construction of Flood Control Structure Mompong River Malsbong Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 564.00 L.M.
20EB0031	Rehabilitation / Major Repair of Bridge - Amaling Br. (B00146MR) along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation / Major Repair of existing permanent Bridge, 19.00 L.M.
20EB0033	Rehabilitation / Major Repair of Bridge - Kawayan Br. (B00015LB) along Jct TLLR-Binacas Rd, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	3,920,000.00	-	3,920,000.00	Rehabilitation / Major Repair of existing permanent Bridge, 18.65 L.M.
20EB0034	Rehabilitation / Major Repair of Bridge - Paglologan Br. (B00001LB) along Tagbac-Lubang-Loc Rd, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	5,880,000.00	-	5,880,000.00	Rehabilitation / Major Repair of existing permanent Bridge, 18.80 L.M.
20EB0035	Rehabilitation / Major Repair of Bridge - Pangpang Br. (B00016LB) along Jct TLLR-Binacas Rd, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	4,900,000.00	-	4,900,000.00	Rehabilitation / Major Repair of existing permanent Bridge, 18.60 L.M.
20EB0062	Construction/ Improvement of Access Road leading to Luyang Baga Cave, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	19,600,000.00	-	19,600,000.00	Construction/improvement of road, 0.972 km. / 1.944 Lane km
20EB0065	Concreting of Alibog Barangay Road, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	24,500,000.00	-	24,500,000.00	Concreting of local road, 0.856 km. / 1.712 Lane km
20EB0069	Construction (Completion) of Multi-Purpose Building, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of one (1) unit Multi-Purpose Building
20EB0084	Construction of Multi-Purpose Building, Brgy. Tuban, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0028	Retrofitting / Strengthening of Bridge - Amnay Br. (B00102MR) along Mindoro West Coastal Rd, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Retrofitting / Strengthening of existing permanent Bridge, 406.00 L.M.
20EB0048	Construction of Callejon Flood Control Structures Brgy. Tibag, Abra De Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 600.00 L.M.
20EB0057	Construction of Flood Control Structure Patrick River Brgy. Tagumpay Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 450.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0058	Construction of Flood Control Structure Patrick River Victoria Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 315.00 L.M.
20EB0060	Construction/ Improvement of Access Road leading to Sta. Teresa Port, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/03/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	44,100,000.00	-	44,100,000.00	Construction/improvement of road including slope protection structure, 1.724 km. / 2.812 Lane km
20EB0004	Reconstruction to Concrete Pavement along Mindoro West Coastal Rd - K0238+ 600 - K0238 + 915, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	7,501,900.00	-	7,501,900.00	Reconstruction of existing concrete road, 0.315 km.
20EB0008	Reconstruction to Concrete Pavement along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0241 + 718 - K0242 + 167, K0247 + 865 - K0248 + 000, K0279 + 405 - K0279 + 467, San Jose and Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	19,080,600.00	-	19,080,600.00	Reconstruction of asphalt road, 0.649 km.
20EB0022	Off-Carriageway Improvement: Construction of Laybys along Mindoro West Coastal Rd - K0405 + 640 - K0405 + 700, K0406+200 - K0406 + 260, K0407 + 880 - K0407+ 940, K0408 + 440 - K0408 + 500, K0409 + 300 - K0409 + 360, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of lay-by, 6.000 Lay-Bys / 0.300 km.
20EB0026	Paving of Unpaved Roads along Jct TLLR-Tumibo-Lubang-Binacas Rd - K0005 + 214 - K0005 + 280, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	1,950,200.00	-	1,950,200.00	Concreting of unpaved road, 0.066 km.
20EB0027	Reconstruction to (Asphalt to Concrete Pavement) along Mindoro Oriental/Occidental East Coastal Rd - K0226 + 994 - K0227 + 749, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	18,119,220.00	-	18,119,220.00	Reconstruction of asphalt road, 0.752 km.
20EB0029	Retrofitting / Strengthening of Bridge - Manus Br. 2 (B00142MR) along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	19,600,000.00	-	19,600,000.00	Retrofitting / Strengthening of existing permanent Bridge, 36.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0030	Retrofitting / Strengthening of Bridge - Yapang Br. (B00159MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	14,700,000.00	-	14,700,000.00	Retrofitting / Strengthening of existing permanent Bridge, 26.00 L.M.
20EB0032	Rehabilitation / Major Repair of Bridge - Cabacao Br. (B00213MR) along Jct MWCR (Bagong Silang)-Cabacao Div Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	14,700,000.00	-	14,700,000.00	Rehabilitation / Major Repair of existing permanent Bridge, (Extension of 1 span @ 15.00 L.M.), 15.00 L.M.
20EB0037	Rehabilitation / Major Repair of Bridge - Talusungan Br. 2 (B00195MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation / Major Repair of existing permanent Bridge, (Extension of 1 span @ 12.00 L.M.), 42.00 L.M.
20EB0038	Rehabilitation / Major Repair of Bridge - Talusungan Br. 3 (B00196MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation / Major Repair of existing permanent Bridge, (Extension of 1 span @ 12.00 L.M.), 42.00 L.M.
20EB0041	Widening of Bridge - Bagong Silang Br. (B00125MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	23,520,000.00	-	23,520,000.00	Widening of existing permanent Bridge, 24.55 L.M.
20EB0042	Widening of Bridge - Bungahan Br. (B00123MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	29,400,000.00	-	29,400,000.00	Widening of existing permanent Bridge, 30.00 L.M.
20EB0043	Widening of Bridge - Lacbawan Br. (B00135MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	25,480,000.00	-	25,480,000.00	Widening of existing permanent Bridge, 26.00 L.M.
20EB0046	Widening of Bridge - Mamara Br. (B00126MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	25,480,000.00	-	25,480,000.00	Widening of existing permanent Bridge, 26.00 L.M.
20EB0047	Widening of Bridge - Talaba Br. (B00057MR) along Mindoro Oriental/ Occidental East Coastal Rd, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	15,700,000.00	-	15,700,000.00	Widening of existing permanent Bridge, 15.50 L.M.
20EB0066	Concreting of San Pedro-Adela-Rumbang-Salvacion-Malawaan-Magsikap Road, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	24,500,000.00	-	24,500,000.00	Concreting/reconstruction of roads, 0.929 km.
20EB0067	Construction (Completion) of Multi-Purpose Building, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of one (1) unit Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0068	Construction (Completion) of Multi-Purpose Building, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	14,850,000.00	-	14,850,000.00	Construction (Completion) of one (1) unit Multi-Purpose Building
20EB0074	Construction of Multi-Purpose Building, Brgy. Iriron, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0090	Construction / Concreting of Brgy. Alibog Road, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	9,900,000.00	-	9,900,000.00	Construction/concreting of road, 0.570 km
20EB0009	Construction of Road Slope Protection Structure along Mindoro West Coastal Rd - K0446 + 150 - K0446 + 540, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of slope protection structures, 0.080 km.
20EB0010	Construction of Road Slope Protection Structure along Bulalacao-Sn Jose-Jct Mapaya Rd - K0221 + 230 - K0221 + 605, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of slope protection structures, 0.375 km.
20EB0012	Road Widening along Mindoro Oriental/Occidental East Coastal Rd - K0211 + 117 - K0212 + 715, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of slope protection structures, 0.110 km.
20EB0013	Road Widening along Mindoro West Coastal Rd - K0276 + 000 - K0277 + 500, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Widening of existing road, 1.617 km.
20EB0017	Road Widening along Mindoro West Coastal Rd - K0435 + 600 - K0437 + 113, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Widening of existing road, 1.501 km.
20EB0018	Construction of Concrete Road along Bulalacao-San Jose-Jct Mayapa Road, Occidental Mindoro, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of slope protection structures, 0.375 km.
20EB0019	Construction of Concrete Road along Junction MWCR (Labangan)-Murtha-Junction Iriron Road, Occidental Mindoro, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of missing link/new road, 1.380 km.
20EB0044	Widening of Bridge - Magnot Br. 1 (B00197MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	35,280,000.00	-	35,280,000.00	Widening of existing permanent Bridge, 37.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0045	Widening of Bridge - Magnot Br. 2 (B00197MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	35,280,000.00	-	35,280,000.00	Widening of existing permanent Bridge, 37.00 L.M.
20EB0059	Construction/ Improvement of Access Road leading to Sablayan Port, Sablayan, Mindoro Occidental, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	44,688,000.00	-	44,688,000.00	Construction/improvement of road including slope protection structure, 0.92657 km.
20EB0064	Construction/ Improvement of Access Roads leading to Cabra Island, Cabra Lighthouse and White Sand Beach, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	72,375,000.00	-	72,375,000.00	Construction/improvement of road, 3.170 km.
20EB0054-R1	Construction of Flood Control Structures Lumintao River Magsikap Section, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	34,692,000.00	-	34,692,000.00	Construction of Flood Control Structure, 270.00 L.M.
20EB0092	Construction of 2STY-12CL School Building, Lubang Integrated School, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	34,443,946.53	-	34,443,946.53	Complete construction of one (1) unit-Two (2) storey, Twelve (12) classrooms school building
20EB0109	Rehabilitation/ Reconstruction of Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd - K0306 + 432 - K0306 + 805; K0306 + 876 - K0307 + 301, Brgy. Batong Buhay, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	27,720,000.00	-	27,720,000.00	Rehabilitation/ Reconstruction of Road, 0.796 km.
20EB0099	Construction of Umbuyan Road including Bridge, Sta. 0+000 - Sta. 1+700, Brgy. Pitogo, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	04/04/2020 to 02/10/2020	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,500,000.00	-	49,500,000.00	Construction/Concreting of Road including Bridge, 1.700 kms.
20EB0100	Construction of Iba Road including Bridge, Sta. 0+000 - Sta. 1+600, Brgy. Pitogo, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	46,530,000.00	-	46,530,000.00	Construction/Concreting of Road including Bridge, 1.600 kms.
20EB0101	Construction of Nalbu Road including Bridge, Sta. 0+000 - Sta. 2+700, Brgy. Sto. Niño, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,500,000.00	-	49,500,000.00	Construction/Concreting of Road including Bridge, 2.700 kms.
20EB0102	Construction of Road including Bridge, Sta. 0+000 - Sta. 2+500, So. Pusog, Brgy. Burgos, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,500,000.00	-	49,500,000.00	Construction/Concreting of Road including Bridge, 2.100 kms.
20EB0103	Concreting of Jct. National Highway - So. Antipolo, Sta. 0+000 - Sta. 2+700, Brgy. Mangarin, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	34,650,000.00	-	34,650,000.00	Construction/Concreting of Road, 2.700 kms.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0104	Construction of Road, So. Bagolayag - Brgy. Sta. Maria - Brgy. Mananao, Sta. 0+000 - Sta. 1+900, Paluan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,500,000.00	-	49,500,000.00	Construction/Concreting of Road, 1.900 kms.
20EB0105	Road Widening of Mindoro West Coastal Rd - K0335 + 032 - K0336 + 700, Brgy. San Francisco, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,500,000.00	-	49,500,000.00	Widening of existing concrete road, 1.671 kms.
20EB0106	Road Widening of Mindoro West Coastal Rd -K0396 + 000 - K0397 + 507, Brgy. Fatima, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	44,550,000.00	-	44,550,000.00	Widening of existing concrete road, 1.500 kms.
20EB0107	Road Widening of Mindoro West Coastal Rd -K0398 + 506 - K0400 + 000, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	44,550,000.00	-	44,550,000.00	Widening of existing concrete road, 1.500 kms.
20EB0108	Rehabilitation/ Reconstruction of Mindoro West Coastal Rd, K0352 + 342 - K0354 + 030, Brgy. Pag-asa, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,500,000.00	-	49,500,000.00	Rehabilitation/ Reconstruction of Road, 1.675 kms.
20EB0006-R1	Reconstruction to Concrete Pavement along Mindoro West Coastal Rd - K0393 + 000 - K0394 + 889, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/23/2019 to 12/29/2019	01/14/2020	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	45,538,640.00	-	45,538,640.00	Reconstruction of existing concrete road, 1.892 kms. / 3.704 Lane km.
20EB0011-R1	Construction of Road Slope Protection Structure along Tagbac Lubang-Looc Rd - K0034 + 650 - K0034 + 760, Looc, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/23/2019 to 12/29/2019	01/14/2020	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of slope protection structures, 0.110 km.
20EB0110	Construction of Multi-Purpose Building, Occidental Mindoro Provincial Hospital, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/23/2020 to 01/29/2020	02/11/2020	02/21/2020 to 02/27/2020	02/28/2020 to 03/05/2020	GoP	14,850,000.00	-	14,850,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0111	Construction of Multi-Purpose Building (Women's Center), Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/23/2020 to 01/29/2020	02/11/2020	02/21/2020 to 02/27/2020	02/28/2020 to 03/05/2020	GoP	9,900,000.00	-	9,900,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0112	Construction of Multi-Purpose Building, Sto. Nino, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/23/2020 to 01/29/2020	02/11/2020	02/21/2020 to 02/27/2020	02/28/2020 to 03/05/2020	GoP	4,950,000.00	-	4,950,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0113	Construction of Brgy. Talabaan Flood Control Pagbahan River, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/23/2020 to 01/29/2020	02/11/2020	02/21/2020 to 02/27/2020	02/28/2020 to 03/05/2020	GoP	4,950,000.00	-	4,950,000.00	Construction of Flood Control Structures, 45.00 L.M.
20EB0114	Construction/ Rehabilitation of Road- Brgy. Pag-asa, Brgy. Lagnas, Brgy. Victoria Road, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/23/2020 to 01/29/2020	02/11/2020	02/21/2020 to 02/27/2020	02/28/2020 to 03/05/2020	GoP	4,950,000.00	-	4,950,000.00	Construction/Rehabilitation of barangay road, 0.400 km.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0026-R1	Paving of Unpaved Roads along Jct TLLR-Tumibo-Lubang-Binacas Rd - K0005 + 214 - K0005 + 280, Lubang, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/23/2020 to 01/29/2020	02/11/2020	02/21/2020 to 02/27/2020	02/28/2020 to 03/05/2020	GoP	1,940,400.00	-	1,940,400.00	Concreting of unpaved road, 0.066 km.
20EB0115	Construction of Coastal Road Connecting Barangays Sta. Lucia, San Nicolas, General Aguinaldo, Ligaya and Burgos, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/28/2020 to 02/03/2020	02/17/2020	02/27/2020 to 03/04/2020	03/05/2020 to 03/11/2020	GoP	49,500,000.00	-	49,500,000.00	Construction of barangay road, 3.000 kms.
20EB0116	Concreting of Barangay Roads, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/28/2020 to 02/03/2020	02/17/2020	02/27/2020 to 03/04/2020	03/05/2020 to 03/11/2020	GoP	9,900,000.00	-	9,900,000.00	Concreting of Barangay Roads, 0.800 km.
20EB0117	Concreting of Barangay Roads, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/28/2020 to 02/03/2020	02/17/2020	02/27/2020 to 03/04/2020	03/05/2020 to 03/11/2020	GoP	9,900,000.00	-	9,900,000.00	Concreting of Barangay Roads, 0.800 km.
20EB0118	Construction/ Rehabilitation of Local Roads, Brgy. Monteclaro, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/28/2020 to 02/03/2020	02/17/2020	02/27/2020 to 03/04/2020	03/05/2020 to 03/11/2020	GoP	12,375,000.00	-	12,375,000.00	Construction/Rehabilitation of barangay road, 1.000 km.
20EB0119	Construction of Bridge, Sitio Maasin, Brgy. 9 Payompon, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/28/2020 to 02/03/2020	02/17/2020	02/27/2020 to 03/04/2020	03/05/2020 to 03/11/2020	GoP	4,950,000.00	-	4,950,000.00	Construction of Bridge, 50.00 LM (Phase 2)
20EB0120	Selective Pavement Maintenance along Mindoro West Coastal Mindoro (S00095MR)	Maintenance Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/27/2020 to 04/02/2020	04/03/2020 to 04/09/2020	GoP	5,000,000.00	5,000,000.00	-	Reblocking of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTANCY SERVICES													
20CSEB01	CLUSTER 2020-RD04: Consulting Services for the Conduct of Soil Investigation/Test Pitting for various FY 2020 Additional Local Program Projects	Planning & Design Section	NO	Competitive Bidding	02/17/2020 to 02/23/2020	03/23/2020	05/11/2020	05/21/2020	GoP	800,000.00	-	800,000.00	Consulting Services
20CSEB02	CLUSTER 2020-FCD02: Consulting Services for the Conduct of Sub-Surface/Soil Exploration for various FY 2020 Additional Flood Control Projects (Local Program Projects)	Planning & Design Section	NO	Competitive Bidding	02/17/2020 to 02/23/2020	03/23/2020	05/11/2020	05/21/2020	GoP	250,000.00	-	250,000.00	Consulting Services
20CSEB03	CLUSTER 2021-RD01: Consulting Services for the Conduct of Soil Investigation/Test Pitting for various FY 2021 National Road Projects (Preventive Maintenance, Rehabilitation/ Reconstruction/Upgrading Paved Roads, Off-Carrigeways Improvement and Paving Unpaved Roads)	Planning & Design Section	NO	Competitive Bidding	02/17/2020 to 02/23/2020	03/23/2020	05/11/2020	05/21/2020	GoP	1,200,000.00	-	1,200,000.00	Consulting Services
20CSEB04	CLUSTER 2021-RD02: Consulting Services for the Conduct of Soil Investigation/Test Pitting for various FY 2021 National Road Projects (Road Widening)	Planning & Design Section	NO	Competitive Bidding	02/17/2020 to 02/23/2020	03/23/2020	05/11/2020	05/21/2020	GoP	1,000,000.00	-	1,000,000.00	Consulting Services
20CSEB05	CLUSTER 2021-RD03: Consulting Services for the Conduct of Soil Investigation/Test Pitting for various FY 2021 National Road Projects (Construction of By-Pass and Diversion Roads, Construction of Missing Links/New Roads, and Construction/Improvement of Access Roads leading to Seaports and Declared Tourism Destinations)	Planning & Design Section	NO	Competitive Bidding	02/17/2020 to 02/23/2020	03/23/2020	05/11/2020	05/21/2020	GoP	1,500,000.00	-	1,500,000.00	Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSEB06	CLUSTER 2019-BR02: Consulting Services for the Conduct of Sub-Surface/Soil Exploration for various FY 2020 National Bridge Projects (Widening Permanent Bridges and Reconstruction of Permanent Weak Bridges)	Planning & Design Section	NO	Competitive Bidding	02/17/2020 to 02/23/2020	03/23/2020	05/11/2020	05/21/2020	GoP	2,500,000.00	-	2,500,000.00	Consulting Services
20CSEB07	CLUSTER 2021-FCD01: Consulting Services for the Conduct of Sub-Surface/Soil Exploration for various FY 2021 Flood Control Projects	Planning & Design Section	NO	Competitive Bidding	02/17/2020 to 02/23/2020	03/23/2020	05/11/2020	05/21/2020	GoP	4,000,000.00	-	4,000,000.00	Consulting Services
20CSEB08	Consulting Services for the Conduct of Property Appraisal Service by Government Financial Institution (GFI) for the Construction of various FY 2021 Road Projects	Planning & Design Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	05/06/2020	06/15/2020	GoP	1,000,000.00	-	1,000,000.00	Consulting Services
20CSEB09	CLUSTER 2021-PS01: Consulting Services for the Conduct of Parcellary Survey along National Roads within Right-of-Way	Planning & Design Section	NO	Competitive Bidding	02/17/2020 to 02/23/2020	03/23/2020	05/11/2020	05/21/2020	GoP	3,000,000.00	-	3,000,000.00	Consulting Services
20CSEB10	CLUSTER 2021-FS01: Consulting Services for the Conduct of Data Gathering, Surveys and Investigation for the Feasibility Study of Proposed Road, Bridge and Interchange Projects in Mindoro Occidental DEO	Planning & Design Section	NO	Competitive Bidding	02/17/2020 to 02/23/2020	03/23/2020	05/11/2020	05/21/2020	GoP	3,000,000.00	-	3,000,000.00	Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GOODS & SERVICES												
20GEB0001	Procurement/Supply/Delivery of Common Office Supplies and Devices for use in DPWH - MODEO Construction Section	Construction Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	03/19/2020	03/27/2020	GoP	945,000.00	-	945,000.00	Procurement of Common Office Supplies and Devices
20GEB0002	Procurement/Supply/Delivery of Engineering supplies for use in DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	1,413,000.00	-	1,413,000.00	Procurement of Engineering supplies
20GEB0003	Procurement/Supply/Delivery of Office Equipment & Consumables for use in DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	2,500,000.00	-	2,500,000.00	Procurement of Office Consumables
20GEB0004	Procurement/Supply/Delivery of Personal Protective Equipment (PPE) in DPWH - MODEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	02/24/2020 to 03/01/2020	03/05/2020	03/19/2020	03/23/2020	GoP	650,200.00	-	650,200.00	Procurement of Personal Protective Equipment (PPE)
20GEB0005	Procurement/Supply/Delivery/Repairs of Service Vehicles, Spare Parts and Calibration of Surveying Equipment in DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	1,600,000.00	-	1,600,000.00	Procurement/Repairs of Service Vehicles, Office Equipment, Spare Parts and Calibration of Surveying Equipment
20GEB0006	Procurement/Supply/Delivery of Diesel Fuel and Lubricants for use in DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	2,500,000.00	-	2,500,000.00	Procurement of Diesel Fuel and Lubricants
20GEB0007	Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges (MAPSSA Area)- Maintenance Section	Maintenance Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	2,000,000.00	2,000,000.00	-	Procurement of Diesel Fuel and Lubricants
20GEB0008	Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges (Lubang Island Area)- Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/27/2020 to 04/02/2020	04/15/2020	04/30/2020	05/04/2020	GoP	700,000.00	700,000.00	-	Procurement of Diesel Fuel and Lubricants
20GEB0009	Procurement/Supply of Traffic Paint for use in the Repair/Repainting of Guardrails and Signages along National Roads and Bridges (1st to 4th Quarter)- Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/27/2020 to 04/02/2020	04/15/2020	04/30/2020	05/04/2020	GoP	1,000,000.00	1,000,000.00	-	Procurement of Traffic Paint Materials and Signages

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GEB0010	Procurement/Supply of Personnel Protective Equipment for use of Maintenance crew for the Repair/Maintenance of National Roads and Bridges (1st to 4th Quarter)- Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/27/2020 to 04/02/2020	04/15/2020	04/30/2020	05/04/2020	GoP	1,000,000.00	1,000,000.00	-	Procurement of Personal Protective Equipment (PPE)
20GEB0011	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials for use in Patching/Resealing of Asphalt and Concrete Pavements along National Roads, Abra de Ilog-Sablayan Section - Maintenance Section	Maintenance Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	3,000,000.00	3,000,000.00	-	Procurement/Supply/Delivery of Emulsified Asphalt, Fine Aggregates, Portland Cement and Asphalt Joint Sealant
20GEB0012	Procurement/Supply/Delivery of Grass Cutter, Accessories and Spare parts for use in the Repair/Maintenance of National Roads and Bridges , (1st to 4th quarter)- Maintenance Section	Maintenance Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	2,000,000.00	2,000,000.00	-	Supply/Delivery of Grass cutter, spark plug TD-40 Kawasaki, Grass cutter Block (TD-40 Kawasaki) and Nylon
20GEB0013	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials for use in Patching/Resealing of Asphalt and Concrete Pavements along National Roads, Calintaan-Rizal Section - Maintenance Section	Maintenance Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	2,698,858.00	2,698,858.00	-	Procurement/Supply/Delivery of Emulsified Asphalt, Fine Aggregates, Portland Cement and Asphalt Joint Sealant
20GEB0014	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials for use in Patching/Resealing of Asphalt and Concrete Pavements along National Roads, San Jose-Magsaysay Section - Maintenance Section	Maintenance Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	2,700,000.00	2,700,000.00	-	Procurement/Supply/Delivery of Emulsified Asphalt, Fine Aggregates, Portland Cement and Asphalt Joint Sealant
20GEB0015	Procurement/Supply/Delivery of Hand tools for use of Maintenance Crew for the Repair/Maintenance of national roads and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/27/2020 to 04/02/2020	04/15/2020	04/30/2020	05/04/2020	GoP	1,000,000.00	1,000,000.00	-	Procurement of Hand tools
20GEB0016	Procurement/Supply of Lubricants for use in the operations of DPWH Equipment for the repair and maintenance of National Roads and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02/24/2020 to 03/01/2020	03/05/2020	03/19/2020	03/23/2020	GoP	300,000.00	300,000.00	-	Procurement of Lubricants
20GEB0017	Procurement/Supply/Delivery of Office Supplies, Electrical Supplies, Consumables, Computer Supplies, Janitorial Supplies and office devices for use in DPWH - MODEO Maintenance Section	Maintenance Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	03/19/2020	03/27/2020	GoP	1,041,000.00	1,041,000.00	-	Procurement of common office supplies

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GEB0018	Procurement/Supply/Delivery of IT and Office Equipment for use in DPWH - MODEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/27/2020 to 04/02/2020	04/15/2020	04/30/2020	05/04/2020	GoP	336,000.00	336,000.00	-	Procurement of IT and Office Equipment
20GEB0019	Procurement/Supply/Delivery of Common Office Supplies and devices for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	03/19/2020	03/27/2020	GoP	308,000.00	-	308,000.00	Procurement of common Office Supplies and devices
20GEB0020	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/24/2020 to 03/01/2020	03/05/2020	03/19/2020	03/23/2020	GoP	76,000.00	-	76,000.00	Procurement of Office Equipment Supplies
20GEB0021	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	1,500,000.00	-	1,500,000.00	Procurement of Consumables
20GEB0022	Procurement/Supply/Delivery of Diesel Fuel and Lubricants for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	Competitive Bidding	03/27/2020 to 04/02/2020	04/15/2020	04/30/2020	05/04/2020	GoP	500,000.00	-	500,000.00	Procurement of Diesel Fuel and Lubricants
20GEB0023	Procurement/Supply/Delivery of IT Equipment, parts and software for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	2,000,000.00	-	2,000,000.00	Procurement of IT Equipment, parts and software
20GEB0024	Procurement/Supply/Delivery of Engineering Supplies for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/24/2020 to 03/01/2020	03/05/2020	03/19/2020	03/23/2020	GoP	186,500.00	-	186,500.00	Procurement of Engineering supplies
20GEB0025	Calibration and Repair of Surveying Instruments for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/24/2020 to 03/01/2020	03/05/2020	03/19/2020	03/23/2020	GoP	200,000.00	-	200,000.00	Calibration of surveying instruments
20GEB0026	Calibration and Repair of Drone/Surveying Instruments for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/24/2020 to 03/01/2020	03/05/2020	03/19/2020	03/23/2020	GoP	410,000.00	-	410,000.00	Calibration of drone surveying instruments
20GEB0027	Procurement/Supply/Delivery and Repair of service vehicle for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/24/2020 to 03/01/2020	03/05/2020	03/19/2020	03/23/2020	GoP	250,000.00	-	250,000.00	Procurement of Spare parts and Repair of service vehicle.
20GEB0028	Procurement/Supply/Delivery of IT Equipment use Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/24/2020 to 03/01/2020	03/05/2020	03/19/2020	03/23/2020	GoP	160,000.00	-	160,000.00	Procurement of IT & Office Equipment Supplies

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GEB0029	Procurement/Supply/Delivery of Common Electrical Supplies, Office Supplies, Janitorial Supplies, Office Devices, Office Equipment and Computer Supplies for use in DPWH - MODEO Administrative Section	Administrative Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	03/19/2020	03/27/2020	GoP	420,000.00	-	420,000.00	Procurement of Common Office Supplies and Devices
20GEB0030	Procurement/Supply/Delivery of Office Equipment Consumables and Supplies for use in DPWH - MODEO Administrative Section	Administrative Section	NO	NP-53.9 - Small Value Procurement	02/24/2020 to 03/01/2020	03/05/2020	03/19/2020	03/23/2020	GoP	340,000.00	-	340,000.00	Procurement of Office Equipment Supplies and Consumables
20GEB0031	Procurement/Supply/Delivery of Multi function Photocopier for use in DPWH - MODEO Administrative Section	Administrative Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	1,270,000.00	-	1,270,000.00	Delivery of Multi function Photocopier Heavy duty with free 1 unit colored printer
20GEB0032	Procurement/Supply/Delivery of IT and Office Equipment for use in DPWH - MODEO Property Section	Administrative (Property) Section	NO	Competitive Bidding	03/27/2020 to 04/02/2020	04/15/2020	04/30/2020	05/04/2020	GoP	400,000.00	-	400,000.00	Procurement of IT Equipment (Photocopier)
20GEB0033	Procurement/Supply/Delivery of Diesel Fuel for use in DPWH - MODEO Planning and Design Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	02/24/2020 to 03/01/2020	03/05/2020	03/19/2020	03/23/2020	GoP	7,000.00	-	7,000.00	Procurement of Diesel Fuel
20GEB0034	Procurement/Supply/Delivery of Common Office Supplies and Devices for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	03/19/2020	03/27/2020	GoP	282,000.00	-	282,000.00	Procurement of Common Office Supplies and Devices
20GEB0035	Procurement/Supply/Delivery of Equipment Supplies and Consumables for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	1,444,000.00	-	1,444,000.00	Procurement of Equipment Supplies and Consumables
20GEB0036	Procurement/Supply of Diesel Fuel, Oil and Lubricants for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	03/27/2020 to 04/02/2020	04/15/2020	04/30/2020	05/04/2020	GoP	1,000,000.00	-	1,000,000.00	Procurement of Diesel Fuel, Oil and Lubricants
20GEB0037	Procurement/Supply/Delivery of IT and Office Equipment for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	03/27/2020 to 04/02/2020	04/15/2020	04/30/2020	05/04/2020	GoP	510,000.00	-	510,000.00	Procurement of IT and Office Equipment
20GEB0038	Procurement/Supply/Delivery of Laboratory Testing Equipment/ Apparatus for use of DPWH Mindoro Occidental DEO-Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	3,000,000.00	-	3,000,000.00	Procurement of Laboratory Testing Equipment/Apparatus
20GEB0039	Procurement/Supply/Delivery of Spare Parts for use in the repair/replacement and Preventive maintenance of worn-out parts of various DPWH Service Vehicle of Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	02/24/2020 to 03/01/2020	03/05/2020	03/19/2020	03/23/2020	GoP	200,000.00	-	200,000.00	Procurement of Spare Parts for use in the repair/replacement and Preventive maintenance of worn-out parts

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GEB0040	Procurement/Supply/Delivery of Electrical Supplies, Office Supplies, Janitorial Supplies, Office Devices, Office Equipment and Computer Supplies for use in DPWH - MODEO Office of the DE/ Procurement Unit	Office of the District Engineer & Procurement Unit	NO	NP-53.5 Agency-to-Agency	N/A	N/A	03/19/2020	03/27/2020	GoP	606,000.00	-	606,000.00	Procurement of Common Office Supplies and Devices
20GEB0041	Procurement/Supply/Delivery of Office Supplies and Consumables for use in DPWH - MODEO Office of the DE/ Procurement Unit	Office of the District Engineer & Procurement Unit	NO	Competitive Bidding	02/26/2020 to 03/03/2020	03/17/2020	03/30/2020	04/03/2020	GoP	1,522,000.00	-	1,522,000.00	Procurement of Office Equipment Supplies and Consumables
20GEB0042	Procurement/Supply/Delivery of IT & Office Equipment Supplies for use in DPWH - MODEO Office of the DE/ Procurement Unit	Office of the District Engineer & Procurement Unit	NO	Competitive Bidding	03/27/2020 to 04/02/2020	04/15/2020	04/30/2020	05/04/2020	GoP	620,000.00	-	620,000.00	Procurement of IT Equipment , Parts and Software
20GEB0043	Procurement/Supply/Delivery of Consumables for use in DPWH - MODEO Office of the ADE	Office of the Asst. District Engineer	NO	Competitive Bidding	03/27/2020 to 04/02/2020	04/15/2020	04/30/2020	05/04/2020	GoP	265,000.00	-	265,000.00	Procurement of Office Equipment Supplies and Consumables
420GEB0045	Procurement/Supply/Delivery of IT & Office Equipment Supplies for use in DPWH - MODEO Office of the ADE	Office of the Asst. District Engineer	NO	NP-53.9 - Small Value Procurement	02/24/2020 to 03/01/2020	03/05/2020	03/19/2020	03/23/2020	GoP	90,000.00	-	90,000.00	Procurement of IT & Office Equipment Supplies
20GEB0045	Procurement/Supply/Delivery of Office Equipment & Consumables for use in DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	03/23/2020 to 03/29/2020	04/13/2020	05/04/2020	05/14/2020	GoP	2,240,000.00	-	2,240,000.00	Procurement of Office Consumables
20GEB0046	Procurement/Supply/Delivery/Repairs of Service Vehicles, Spare Parts and Calibration of Surveying Equipment in DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	03/23/2020 to 03/29/2020	04/13/2020	05/04/2020	05/14/2020	GoP	1,400,000.00	-	1,400,000.00	Procurement/Repairs of Service Vehicles, Office Equipment, Spare Parts and Calibration of Surveying Equipment
20GEB0047	Procurement/Supply/Delivery of IT Equipment, parts and software for use in DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	03/23/2020 to 03/29/2020	04/13/2020	05/04/2020	05/14/2020	GoP	2,955,000.00	-	2,955,000.00	Procurement of IT Equipment, parts and software
20GEB0048	Procurement/Supply/Delivery of Reflective Thermoplastic Stripping Materials along National Roads and Bridges , Occidental Mindoro (2nd quarter)- Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/23/2020 to 03/29/2020	04/13/2020	05/04/2020	05/14/2020	GoP	2,500,000.00	2,500,000.00	-	Supply/Delivery of Thermoplastic Paint (White and yellow), Glass beads, Primer (white and yellow), & LPG
20GEB0049	Procurement/Supply of Traffic Paint for use in the Repair/Repainting of various bridges along National Roads (Lubang Island)- Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/16/2020 to 03/22/2020	04/06/2020	04/16/2020	04/01/2020	GoP	1,000,000.00	1,000,000.00	-	Procurement of Diesel Fuel and Lubricants

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GEB0050	Procurement/Supply of Traffic Paint for use in the Repair/Repainting of various bridges along National Roads (Main Island) (2nd quarter)- Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/13/2020 to 03/19/2020	03/23/2020	04/02/2020	04/03/2020	GoP	700,000.00	700,000.00	-	Procurement of Traffic Paint Materials and Signages
20GEB0051	Procurement/Supply of Traffic Paint for use in the Repair/Repainting of various bridges along National Roads (Lubang Island) (2nd quarter)- Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/13/2020 to 03/19/2020	03/23/2020	04/02/2020	04/03/2020	GoP	500,000.00	500,000.00	-	Procurement of Traffic Paints for bridges
20GEB0052	Procurement/Supply of Gasoline Fuel for use in the Repair/Maintenance of National Roads and Bridges - Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/23/2020 to 03/29/2020	04/13/2020	05/04/2020	05/14/2020	GoP	2,000,000.00	2,000,000.00	-	Procurement of Diesel/ Gasoline Fuel
20GEB0053	Procurement/Supply of Diesel/ Gasoline Fuel for use in the operations of DPWH Equipment for the repair and maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	03/23/2020 to 03/29/2020	04/13/2020	05/04/2020	05/14/2020	GoP	3,500,000.00	3,500,000.00	-	Procurement of Diesel/ Gasoline Fuel
20GEB0054	Procurement/Supply/Delivery of Thermoplastic Paint Materials for the Pavement Stripping of existing National Roads	Maintenance Section	NO	Competitive Bidding	03/23/2020 to 03/29/2020	04/13/2020	05/04/2020	05/14/2020	GoP	1,800,000.00	1,800,000.00	-	Procurement of Thermoplastic Paint Materials
20GEB0055	Procurement/Supply/Delivery of Equipment Supplies and Consumables for use in DPWH - MODEO Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/13/2020 to 03/19/2020	03/23/2020	04/02/2020	04/03/2020	GoP	300,000.00	300,000.00	-	Procurement of Equipment Supplies and Consumables
20GEB0056	Procurement/Supply/Delivery of Construction Materials and Supplies for use in the Repair of various Bridge Approaches along national roads and bridges	Maintenance Section	NO	Competitive Bidding	03/23/2020 to 03/29/2020	04/13/2020	05/04/2020	05/14/2020	GoP	2,500,000.00	2,500,000.00	-	Procurement of Construction Materials and Supplies
20GEB0057	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	Competitive Bidding	03/23/2020 to 03/29/2020	04/13/2020	05/04/2020	05/14/2020	GoP	1,000,000.00	-	1,000,000.00	Procurement of Consumables
20GEB0058	Procurement/Supply/Delivery of Traffic Counting Machine for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	Competitive Bidding	03/16/2020 to 03/22/2020	04/06/2020	04/16/2020	04/01/2020	GoP	261,000.00	-	261,000.00	Procurement of Traffic Counting Machine
20GEB0059	Procurement/Supply/Delivery of Personnel Protective Equipment use in DPWH - MODEO Planning and Design Section RBIA and BMS.	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	03/13/2020 to 03/19/2020	03/23/2020	04/02/2020	04/03/2020	GoP	385,000.00	-	385,000.00	Procurement of Personnel Protective Equipment

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GEB0060	Procurement/Supply/Delivery and Repair of service vehicle for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	03/13/2020 to 03/19/2020	03/23/2020	04/02/2020	04/03/2020	GoP	250,000.00	-	250,000.00	Procurement of Spare parts and Repair of service vehicle
20GEB0062	Procurement/Supply/Delivery of IT & Office Equipment Supplies for use in DPWH - MODEO Administrative Section	Administrative Section	NO	Competitive Bidding	03/23/2020 to 03/29/2020	04/13/2020	05/04/2020	05/14/2020	GoP	1,200,000.00	-	1,200,000.00	Procurement of IT & Office Equipment Supplies
20GEB0063	Procurement/Supply/Delivery of Equipment for use in DPWH - Mindoro Occidental DEO	Construction Section	NO	Competitive Bidding	03/23/2020 to 03/29/2020	04/13/2020	05/04/2020	05/14/2020	GoP	6,660,000.00	-	6,660,000.00	Procurement of Service Vehicle (Pick-up), Boom Truck, Concrete Breaker and Two (2) units 2-bagger concrete mixer
20GEB0064	Procurement/Supply/Delivery of Common Office Supplies and Consumables for use in DPWH - MODEO Property Section (2nd Quarter)	Administrative (Property) Section	NO	NP-53.9 - Small Value Procurement	03/13/2020 to 03/19/2020	03/23/2020	04/02/2020	04/03/2020	GoP	279,000.00	-	279,000.00	Procurement of Common Office Supplies (Consumables)
20GEB0065	Procurement/Supply/Delivery of IT and Office Equipment for use in DPWH - MODEO Property Section	Administrative (Property) Section	NO	NP-53.9 - Small Value Procurement	03/13/2020 to 03/19/2020	03/23/2020	04/02/2020	04/03/2020	GoP	196,000.00	-	196,000.00	Procurement of IT Equipment (UPS, Laptop)
20GEB0066	Procurement/Supply/Delivery of Diesel Fuel for use in DPWH - MODEO Planning and Design Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/13/2020 to 03/19/2020	03/23/2020	04/02/2020	04/03/2020	GoP	7,000.00	-	7,000.00	Procurement of Diesel Fuel
20GEB0067	Procurement/Supply/Delivery of Personal Protective Equipment for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/13/2020 to 03/19/2020	03/23/2020	04/02/2020	04/03/2020	GoP	63,000.00	-	63,000.00	Procurement of Personal Protective Equipment
20GEB0068	Procurement/Supply/Delivery of Spare Parts for use in the repair/replacement of worn-out parts of various DPWH Service Vehicle of Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/13/2020 to 03/19/2020	03/23/2020	04/02/2020	04/03/2020	GoP	250,000.00	-	250,000.00	Procurement of Spare Parts for use in the repair/replacement of worn-out parts
20GEB0069	Procurement/Supply/Delivery of Customized Legal Binder with Hard Cover for use in DPWH - MODEO-Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/13/2020 to 03/19/2020	03/23/2020	04/02/2020	04/03/2020	GoP	260,000.00	-	260,000.00	Procurement of Customized Legal Binder with Hard Cover
20GEB0070	Procurement/Supply/Delivery of Office Equipment & Consumables for use in DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	06/29/2020 to 07/05/2020	07/20/2020	08/10/2020	08/20/2020	GoP	2,000,000.00	-	2,000,000.00	Procurement of Office Consumables
20GEB0071	Procurement/Supply/Delivery of Diesel Fuel and Lubricants for use in DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	06/29/2020 to 07/05/2020	07/20/2020	08/10/2020	08/20/2020	GoP	2,000,000.00	-	2,000,000.00	Procurement of Diesel Fuel and Lubricants
20GEB0072	Procurement/Supply/Delivery of Survey Equipment and accessories for use in DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	06/29/2020 to 07/05/2020	07/20/2020	08/10/2020	08/20/2020	GoP	3,521,000.00	-	3,521,000.00	Procurement of Survey Equipment and accessories

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GEB0073	Procurement/Supply of Diesel/ Gasoline Fuel for use in the operations of DPWH Equipment for the repair and maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	06/29/2020 to 07/05/2020	07/20/2020	08/10/2020	08/20/2020	GoP	1,500,000.00	1,500,000.00	-	Procurement of Diesel/ Gasoline Fuel
20GEB0074	Procurement/Supply/Delivery of Traffic Paint Materials and Signages for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	NO	Competitive Bidding	06/29/2020 to 07/05/2020	07/20/2020	08/10/2020	08/20/2020	GoP	1,500,000.00	1,500,000.00	-	Procurement of Traffic Paint Materials and Signages
20GEB0075	Procurement/Supply/Delivery of Thermoplastic Paint Materials for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	NO	Competitive Bidding	06/22/2020 to 06/28/2020	07/13/2020	07/23/2020	07/24/2020	GoP	1,000,000.00	1,000,000.00	-	Procurement of Thermoplastic Paint Materials
20GEB0075	Procurement/Supply of Diesel/ Gasoline Fuel for use in the operations of DPWH Equipment for the repair and maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	06/29/2020 to 07/05/2020	07/20/2020	08/10/2020	08/20/2020	GoP	1,500,000.00	1,500,000.00	-	Procurement of Diesel/ Gasoline Fuel
20GEB0076	Procurement/Supply/Delivery of Uniform and Personal Protective Equipment for use of Maintenance Crew for the Repair/Maintenance of national roads and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/15/2020 to 06/21/2020	06/25/2020	07/07/2020	07/08/2020	GoP	750,000.00	750,000.00	-	Procurement of Uniform and Personal Protective Equipment
20GEB0077	Procurement/Supply/Delivery of Hand tools for use of Maintenance Crew for the Repair/Maintenance of national roads and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/15/2020 to 06/21/2020	06/25/2020	07/07/2020	07/08/2020	GoP	750,000.00	750,000.00	-	Procurement of Hand tools
20GEB0078	Procurement/Supply of Lubricants for use in the operations of DPWH Equipment for the repair and maintenance of National Roads and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/15/2020 to 06/21/2020	06/25/2020	07/07/2020	07/08/2020	GoP	500,000.00	500,000.00	-	Procurement of Lubricants
20GEB0079	Procurement/Supply/Delivery of Thermoplastic Paint Materials for the Pavement Stripping of existing National Roads	Maintenance Section	NO	Competitive Bidding	06/29/2020 to 07/05/2020	07/20/2020	08/10/2020	08/20/2020	GoP	2,000,000.00	2,000,000.00	-	Procurement of Thermoplastic Paint Materials
20GEB0080	Procurement/Supply/Delivery of Uniform and Personal Protective Equipment for use of Maintenance Crew for the Repair/Maintenance of national roads and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/22/2020 to 06/28/2020	07/13/2020	07/23/2020	07/24/2020	GoP	1,000,000.00	1,000,000.00	-	Procurement of Uniform and Personal Protective Equipment
20GEB0081	Procurement/Supply/Delivery of Engineering supplies for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	06/15/2020 to 06/21/2020	06/25/2020	07/07/2020	07/08/2020	GoP	231,000.00	-	231,000.00	Procurement of Engineering supplies
20GEB0082	Procurement/Supply/Delivery and Repair of service vehicle for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	06/15/2020 to 06/21/2020	06/25/2020	07/07/2020	07/08/2020	GoP	250,000.00	-	250,000.00	Procurement of Spare parts and Repair of service vehicle

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GEB0083	Procurement/Supply/Delivery of Common Office Supplies and Devices for use in DPWH - MODEO Property Section (3rd Quarter)	Administrative (Property) Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	08/10/2020	08/20/2020	GoP	266,000.00	-	266,000.00	Procurement of Common Office Supplies (Procurement Service DBM)
20GEB0084	Procurement/Supply/Delivery of Common Office Supplies and Devices for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	08/10/2020	08/20/2020	GoP	229,000.00	-	229,000.00	Procurement of Common Office Supplies and Devices
20GEB0085	Procurement/Supply/Delivery of Diesel Fuel for use in DPWH - MODEO Planning and Design Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	06/15/2020 to 06/21/2020	06/25/2020	07/07/2020	07/08/2020	GoP	7,000.00	-	7,000.00	Procurement of Diesel Fuel
20GEB0086	Procurement/Supply of Diesel/ Gasoline Fuel for use in the operations of DPWH Equipment for the repair and maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	09/08/2020 to 09/15/2020	09/28/2020	10/19/2020	10/29/2020	GoP	1,500,000.00	1,500,000.00	-	Procurement of Diesel/ Gasoline Fuel
20GEB0087	Procurement/Supply/Delivery and Repair of service vehicle for use in DPWH - MODEO Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	09/07/2020 to 09/13/2020	09/17/2020	09/29/2020	09/30/2020	GoP	250,000.00	-	250,000.00	Procurement of Spare parts and Repair of service vehicle
20GEB0087	Procurement/Supply/Delivery of Common Office Supplies and Consumables for use in DPWH - MODEO Property Section (4th Quarter)	Administrative (Property) Section	NO	NP-53.9 - Small Value Procurement	09/07/2020 to 09/13/2020	09/17/2020	09/29/2020	09/30/2020	GoP	279,000.00	-	279,000.00	Procurement of Common Office Supplies (Consumables)
20GEB0088	Procurement/Supply/Delivery of Diesel Fuel for use in DPWH - MODEO Planning and Design Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	09/07/2020 to 09/13/2020	09/17/2020	09/29/2020	09/30/2020	GoP	7,000.00	-	7,000.00	Procurement of Diesel Fuel

SUBMITTED BY:

ROQUE C. LADAGA, JR.
Engineer III
Head, BAC Secretariat

RECOMMENDED BY:

GERARDO D. CLEMENTE
Chief, Planning and Design Section
BAC Chairperson

APPROVED:

JOSEFINO M. MELGAR, JR.
District Engineer

(DPWH-Mindoro Occidental District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	INFRASTRUCTURE												
20EB0002	Preventive Maintenance of Road: Concrete Reblocking along Mindoro West Coastal Rd - K0232 + 000 - K0233 + 000, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	3,535,840.00	-	3,535,840.00	Concrete Reblocking, 0.3735 km / 0.747 Lane km.
20EB0007	Reconstruction to Concrete Pavement along Mindoro West Coastal Rd - K0426 + 843 - K0427 + 635, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	23,079,000.00	-	23,079,000.00	Reconstruction of existing concrete road, 0.785 km. / 1.570 Lane km.
20EB0025	Reconstruction to Concrete Pavement along Mindoro West Coastal Rd - K0377 + 402 - K0377 + 931, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	5,880,000.00	-	5,880,000.00	Reconstruction of existing concrete road, 0.529 km. / 1.058 Lane km.
20EB0071	Construction of Multi-Purpose Building, Brgy. Batasan, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0074	Construction of Multi-Purpose Building, Brgy. Iiron, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0078	Construction of Multi-Purpose Building, Brgy. Purnaga, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0079	Construction of Multi-Purpose Building, Brgy. San Agustin D7, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0080	Construction of Multi-Purpose Building, Brgy. Sta. Theresa, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0083	Construction of Multi-Purpose Building, Brgy. Tayamaan, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0087	Construction of Multi-Purpose Building, Barangay Caminawit, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0088	Construction of Classroom Building, Sitio Ligang, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0089	Construction of Flood Control System, Sitio Ligang, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of flood control system, 50.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0091	Construction of Road, from Gonzales St. Extension to Intersection of 21 hectares Resort Sitio Saligsig, Magsikap, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	8,019,000.00	-	8,019,000.00	Construction of Road, 0.309 km. / 0.618 Lane km.
20EB0005	Reconstruction to Concrete Pavement along Mindoro West Coastal Rd - K0252 + 250 - K0253 + 953, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	46,309,900.00	-	46,309,900.00	Reconstruction of existing concrete road, 1.701 kms. / 3.402 Lane km.
20EB0006	Reconstruction to Concrete Pavement along Mindoro West Coastal Rd - K0393 + 000 - K0394 + 889, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	45,538,640.00	-	45,538,640.00	Reconstruction of existing concrete road, 1.892 kms. / 3.704 Lane km.
20EB0023	Paving of Unpaved Roads along Crossing MWCR (Pola)-Casague-Jct Alacaak Rd - Chainage 175 - Chainage 885, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	20,825,000.00	-	20,825,000.00	Concreting of unpaved road, 0.850 km. / 1.700 Lane km
20EB0024	Paving of Unpaved Roads along Crossing MWCR (Pola)-Casague-Jct Alacaak Rd - Chainage 1802 - Chainage 2652, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	20,825,000.00	-	20,825,000.00	Concreting of unpaved road, 0.850 km. / 1.700 Lane km
20EB0072	Construction of Multi-Purpose Building, Brgy. Burgos, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB002373	Construction of Multi-Purpose Building, Brgy. Concepcion, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0077	Construction of Multi-Purpose Building, Brgy. Murtha, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0082	Construction of Multi-Purpose Building, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0049	Construction of Flood Control Project, Busuanga River (Adela Section), Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 386.00 L.M.
20EB0051	Construction of Flood Control Structure Mompong River Marabong Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 575.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0052	Construction of Flood Control Structures Busuanga River Central Section, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 386.00 L.M.
20EB0053	Construction of Flood Control Structures Busuanga River San Agustin Section, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 350.00 L.M.
20EB0054	Construction of Flood Control Structures Lumintao River Magsikap Section, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	34,692,000.00	-	34,692,000.00	Construction of Flood Control Structure, 250.00 L.M.
20EB0055	Construction of Flood Control Structure Amnay River Kabangkalan Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 350.00 L.M.
20EB0056	Construction of Flood Control Structure Amnay River Pag-asa Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 350.00 L.M.
20EB0001	Preventive Maintenance of Road: Concrete Reblocking along Mindoro Oriental/ Occidental East Coastal Rd - K0205 + 570 - K0206 + 099, K0207 + 000 - K0207 + 636, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	3,454,500.00	-	3,454,500.00	Concrete Reblocking, 0.428 km. / 0.856 Lane km.
20EB0021	Off-Carriageway Improvement: Construction of Laybys along Jct MWCR-Sn Jose Airport-Jct Bubog Rd - K0238 + (-600) - K0238 + (-480), K0238 + 600 - K0238 + 660, K0239 + 740 - K0239 + 800, K0241 + 927 - K0242 + 000, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of lay-by, 0.300 km. / 4.000 Lay-Bys
20EB0036	Rehabilitation / Major Repair of Bridge - San Isidro Br. 1 (B00149MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,940,000.00	-	2,940,000.00	Rehabilitation / Major Repair of existing permanent Bridge, 21.00 L.M.
20EB0039	Rehabilitation / Major Repair of Bridge - Tepassy Br. (B00139MR) along Bulalacao-Sn Jose-Jct Mapaya Rd, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,940,000.00	-	2,940,000.00	Rehabilitation / Major Repair of existing permanent Bridge, 12.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0040	Widening of Bridge - Baclaran Br. (B00127MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	25,480,000.00	-	25,480,000.00	Widening of existing permanent Bridge, 26.00 L.M.
20EB0061	Construction/ Improvement of Access Road leading to Devil's Mountain and Farms, Brgy. Batasan, San Jose, Mindoro Occidental	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	21,560,000.00	-	21,560,000.00	Construction/Improvement of road, 1.724 km. / 3.448 Lane km
20EB0063	Construction/ Improvement of Access Road leading to Wawa Fish Sanctuary and Beaches, Calintaan, Mindoro Occidental	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	19,600,000.00	-	19,600,000.00	Construction/Improvement of road, 0.623 km. / 1.246 Lane km
20EB0070	Construction of Multi-Purpose Building, Brgy. Bagong Sikat, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0075	Construction of Multi-Purpose Building, Brgy. Magbay, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0076	Construction of Multi-Purpose Building, Brgy. Magsikap, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0081	Construction of Multi-Purpose Building, Brgy. Sto Niño, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0014	Road Widening along Mindoro West Coastal Rd - K0313 + 892 - K0315 + 212, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Widening of existing concrete road, 1.500 kms. / 3.000 Lane km.
20EB0015	Road Widening along Mindoro West Coastal Rd - K0353 + 000 - K0354 + 590, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Widening of existing road, 1.892 km. / 3.784 Lane km
20EB0016	Road Widening along Mindoro West Coastal Rd - K0404 + 146 - K0404 + 816, K0405 + 377 - K0405 + 701, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	34,300,000.00	-	34,300,000.00	Widening of existing road, 0.994 km. / 1.988 Lane km
20EB0020	Construction of Concrete Road along Junction MWCR (Labangan)-Murtha-Junction Iniron Road, Poypoy Section, Occidental Mindoro, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of missing link/new road, 1.283 km. / 2.566 Lane km

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0050	Construction of Flood Control Structure Mompong River Malsbong Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 564.00 L.M.
20EB0031	Rehabilitation / Major Repair of Bridge - Amaling Br. (B00146MR) along Jct MWCR (Labangan)-Murtha-Jct Inron Rd, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation / Major Repair of existing permanent Bridge, 19.00 L.M.
20EB0033	Rehabilitation / Major Repair of Bridge - Kawayan Br. (B00015LB) along Jct TLLR-Binacas Rd, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	3,920,000.00	-	3,920,000.00	Rehabilitation / Major Repair of existing permanent Bridge, 18.65 L.M.
20EB0034	Rehabilitation / Major Repair of Bridge - Paglologan Br. (B00001LB) along Tagbac-Lubang-Looc Rd, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	5,880,000.00	-	5,880,000.00	Rehabilitation / Major Repair of existing permanent Bridge, 18.80 L.M.
20EB0035	Rehabilitation / Major Repair of Bridge - Pangpang Br. (B00016LB) along Jct TLLR-Binacas Rd, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	4,900,000.00	-	4,900,000.00	Rehabilitation / Major Repair of existing permanent Bridge, 18.60 L.M.
20EB0062	Construction/ Improvement of Access Road leading to Luyang Baga Cave, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	19,600,000.00	-	19,600,000.00	Construction/improvement of road, 0.972 km. / 1.944 Lane km
20EB0065	Concreting of Alibog Barangay Road, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	24,500,000.00	-	24,500,000.00	Concreting of local road, 0.856 km. / 1.712 Lane km
20EB0069	Construction (Completion) of Multi-Purpose Building, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of one (1) unit Multi-Purpose Building
20EB0084	Construction of Multi-Purpose Building, Brgy. Tuban, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0028	Retrofitting / Strengthening of Bridge - Amnay Br. (B00102MR) along Mindoro West Coastal Rd, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Retrofitting / Strengthening of existing permanent Bridge, 406.00 L.M.
20EB0048	Construction of Callejon Flood Control Structures Brgy. Tibag, Abra De Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 600.00 L.M.
20EB0057	Construction of Flood Control Structure Patrick River Brgy. Tagumpay Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 450.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0058	Construction of Flood Control Structure Patrick River Victoria Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure, 315.00 L.M.
20EB0060	Construction/ Improvement of Access Road leading to Sta. Teresa Port, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	44,100,000.00	-	44,100,000.00	Construction/improvement of road including slope protection structure, 1.724 km. / 2.812 Lane km
20EB0004	Reconstruction to Concrete Pavement along Mindoro West Coastal Rd - K0238+ 600 - K0238 + 915, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	7,501,900.00	-	7,501,900.00	Reconstruction of existing concrete road, 0.315 km.
20EB0008	Reconstruction to Concrete Pavement along Jct MWCR (Labangan)-Murtha-Jct Irion Rd - K0241 + 718 - K0242 + 167, K0247 + 865 - K0248 + 000, K0279 + 405 - K0279 + 487, San Jose and Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	19,080,600.00	-	19,080,600.00	Reconstruction of asphalt road, 0.649 km.
20EB0022	Off-Carriageway Improvement: Construction of Laybys along Mindoro West Coastal Rd - K0405 + 640 - K0405 + 700, K0406+200 - K0406 + 260, K0407 + 880 - K0407+ 940, K0408 + 440 - K0408 + 500, K0409 + 300 - K0409 + 360, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of lay-by, 6.000 Lay-Bys / 0.300 km.
20EB0026	Paving of Unpaved Roads along Jct TLLR-Tumibo-Lubang-Binacas Rd - K0005 + 214 - K0005 + 280, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	1,950,200.00	-	1,950,200.00	Concreting of unpaved road, 0.066 km.
20EB0027	Reconstruction to (Asphalt to Concrete Pavement) along Mindoro Oriental/Occidental East Coastal Rd - K0226 + 994 - K0227 + 749, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	18,119,220.00	-	18,119,220.00	Reconstruction of asphalt road, 0.752 km.
20EB0029	Retrofitting / Strengthening of Bridge - Manus Br. 2 (B00142MR) along Jct MWCR (Labangan)-Murtha-Jct Irion Rd, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	19,600,000.00	-	19,600,000.00	Retrofitting / Strengthening of existing permanent Bridge, 36.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0030	Retrofitting / Strengthening of Bridge - Yapang Br. (B00159MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	14,700,000.00	-	14,700,000.00	Retrofitting / Strengthening of existing permanent Bridge, 26.00 L.M.
20EB0032	Rehabilitation / Major Repair of Bridge - Cabacao Br. (B00213MR) along Jct MWCR (Bagong Silang)-Cabacao Div Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	14,700,000.00	-	14,700,000.00	Rehabilitation / Major Repair of existing permanent Bridge, (Extension of 1 span @ 15.00 LM), 15.00 L.M.
20EB0037	Rehabilitation / Major Repair of Bridge - Talusungan Br. 2 (B00195MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation / Major Repair of existing permanent Bridge, (Extension of 1 span @ 12.00 LM), 42.00 L.M.
20EB0038	Rehabilitation / Major Repair of Bridge - Talusungan Br. 3 (B00196MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation / Major Repair of existing permanent Bridge, (Extension of 1 span @ 12.00 LM), 42.00 L.M.
20EB0041	Widening of Bridge - Bagong Silang Br. (B00125MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	23,520,000.00	-	23,520,000.00	Widening of existing permanent Bridge, 24.55 L.M.
20EB0042	Widening of Bridge - Bungahan Br. (B00123MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	29,400,000.00	-	29,400,000.00	Widening of existing permanent Bridge, 30.00 L.M.
20EB0043	Widening of Bridge - Lactawan Br. (B00135MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	25,480,000.00	-	25,480,000.00	Widening of existing permanent Bridge, 26.00 L.M.
20EB0046	Widening of Bridge - Mamara Br. (B00126MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	25,480,000.00	-	25,480,000.00	Widening of existing permanent Bridge, 26.00 L.M.
20EB0047	Widening of Bridge - Talaba Br. (B00057MR) along Mindoro Oriental/ Occidental East Coastal Rd, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	15,700,000.00	-	15,700,000.00	Widening of existing permanent Bridge, 15.50 L.M.
20EB0066	Concreting of San Pedro-Adela-Rumbang-Salvacion-Malawaan-Magsikap Road, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	24,500,000.00	-	24,500,000.00	Concreting/reconstruction of roads, 0.929 km.
20EB0067	Construction (Completion) of Multi-Purpose Building, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of one (1) unit Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0068	Construction (Completion) of Multi-Purpose Building, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	14,850,000.00	-	14,850,000.00	Construction (Completion) of one (1) unit Multi-Purpose Building
20EB0074	Construction of Multi-Purpose Building, Brgy. Iriron, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0090	Construction / Concreting of Brgy. Albog Road, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	9,900,000.00	-	9,900,000.00	Construction/concreting of road, 0.570 km
20EB0009	Construction of Road Slope Protection Structure along Mindoro West Coastal Rd - K0446 + 150 - K0446 + 540, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of slope protection structures, 0.080 km
20EB0010	Construction of Road Slope Protection Structure along Bulalacao-Sn Jose-Jct Mapaya Rd - K0221 + 230 - K0221 + 605, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of slope protection structures, 0.375 km
20EB0012	Road Widening along Mindoro Oriental/Occidental East Coastal Rd - K0211 + 117 - K0212 + 715, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of slope protection structures, 0.110 km
20EB0013	Road Widening along Mindoro West Coastal Rd - K0276 + 000 - K0277 + 500, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Widening of existing road, 1.617 km
20EB0017	Road Widening along Mindoro West Coastal Rd - K0435 + 600 - K0437 + 113, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Widening of existing road, 1.501 km
20EB0018	Construction of Concrete Road along Bulalacao-San Jose-Jct Mayapa Road, Occidental Mindoro, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of slope protection structures, 0.375 km
20EB0019	Construction of Concrete Road along Junction MWCR (Labangan)-Murtha-Junction Iriron Road, Occidental Mindoro, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of missing link/new road, 1.380 km
20EB0044	Widening of Bridge - Magnot Br. 1 (B00197MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	35,280,000.00	-	35,280,000.00	Widening of existing permanent Bridge, 37.00 L.M.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0045	Widening of Bridge - Magnot Br. 2 (B00197MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	35,280,000.00	-	35,280,000.00	Widening of existing permanent Bridge, 37.00 L.M.
20EB0059	Construction/ Improvement of Access Road leading to Sablayan Port, Sablayan, Mindoro Occidental, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	44,688,000.00	-	44,688,000.00	Construction/improvement of road including slope protection structure, 0.92657 km.
20EB0064	Construction/ Improvement of Access Roads leading to Cabra Island, Cabra Lighthouse and White Sand Beach, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	72,375,000.00	-	72,375,000.00	Construction/improvement of road, 3.170 km.
20EB0054-R1	Construction of Flood Control Structures Lumintao River Magsikap Section, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	34,692,000.00	-	34,692,000.00	Construction of Flood Control Structure, 270.00 L.M.
20EB0092	Construction of 2STY-12CL School Building, Lubang Integrated School, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	34,443,946.53	-	34,443,946.53	Complete construction of one (1) unit-Two (2) storey, Twelve (12) classrooms school building
20EB0109	Rehabilitation/ Reconstruction of Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd - K0306 + 432 - K0306 + 805; K0306 + 876 - K0307 + 301, Brgy. Batong Buhay, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	27,720,000.00	-	27,720,000.00	Rehabilitation/ Reconstruction of Road, 0.796 km.
20EB0099	Construction of Umbuyan Road including Bridge, Sta. 0+000 - Sta. 1+700, Brgy. Pitogo, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,500,000.00	-	49,500,000.00	Construction/Concreting of Road including Bridge, 1.700 kms.
20EB0100	Construction of Iba Road including Bridge, Sta. 0+000 - Sta. 1+600, Brgy. Pitogo, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	46,530,000.00	-	46,530,000.00	Construction/Concreting of Road including Bridge, 1.600 kms.
20EB0101	Construction of Nalbu Road including Bridge, Sta. 0+000 - Sta. 2+700, Brgy. Sto. Niño, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,500,000.00	-	49,500,000.00	Construction/Concreting of Road including Bridge, 2.700 kms.
20EB0102	Construction of Road including Bridge, Sta. 0+000 - Sta. 2+500, So. Pusog, Brgy. Burgos, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,500,000.00	-	49,500,000.00	Construction/Concreting of Road including Bridge, 2.100 kms.
20EB0103	Concreting of Jct. National Highway - So. Antipolo, Sta. 0+000 - Sta. 2+700, Brgy. Mangarin, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	34,650,000.00	-	34,650,000.00	Construction/Concreting of Road, 2.700 kms.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0104	Construction of Road, So. Bagolayag - Brgy. Sta. Maria - Brgy. Mananao, Sta. 0+000 - Sta. 1+900, Paluan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,500,000.00	-	49,500,000.00	Construction/Concreting of Road, 1.900 kms.
20EB0105	Road Widening of Mindoro West Coastal Rd - K0335 + 032 - K0336 + 700, Brgy. San Francisco, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,500,000.00	-	49,500,000.00	Widening of existing concrete road, 1.671 kms.
20EB0106	Road Widening of Mindoro West Coastal Rd -K0396 + 000 - K0397 + 507, Brgy. Fatima, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	44,550,000.00	-	44,550,000.00	Widening of existing concrete road, 1.500 kms.
20EB0107	Road Widening of Mindoro West Coastal Rd -K0398 + 506 - K0400 + 000, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	44,550,000.00	-	44,550,000.00	Widening of existing concrete road, 1.500 kms.
20EB0108	Rehabilitation/ Reconstruction of Mindoro West Coastal Rd, K0352 + 342 - K0354 + 030, Brgy. Pag-asa, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/04/2019 to 12/10/2019	12/23/2019	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,500,000.00	-	49,500,000.00	Rehabilitation/ Reconstruction of Road, 1.675 kms.
20EB0006-R1	Reconstruction to Concrete Pavement along Mindoro West Coastal Rd - K0393 + 000 - K0394 + 889, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/23/2019 to 12/29/2019	1/14/2020	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	45,538,640.00	-	45,538,640.00	Reconstruction of existing concrete road, 1.892 kms. / 3.704 Lane km.
20EB0011-R1	Construction of Road Slope Protection Structure along Tagbac Lubang-Looc Rd - K0034 + 650 - K0034 + 760, Looc, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/23/2019 to 12/29/2019	1/14/2020	02/04/2020 to 02/10/2020	02/11/2020 to 02/17/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of slope protection structures, 0.110 km.
20EB0110	Construction of Multi-Purpose Building, Occidental Mindoro Provincial Hospital, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/23/2020 to 01/29/2020	2/11/2020	02/21/2020 to 02/27/2020	02/28/2020 to 03/05/2020	GoP	14,850,000.00	-	14,850,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0111	Construction of Multi-Purpose Building (Women's Center), Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/23/2020 to 01/29/2020	2/11/2020	02/21/2020 to 02/27/2020	02/28/2020 to 03/05/2020	GoP	9,900,000.00	-	9,900,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0112	Construction of Multi-Purpose Building, Sto. Nino, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/23/2020 to 01/29/2020	2/11/2020	02/21/2020 to 02/27/2020	02/28/2020 to 03/05/2020	GoP	4,950,000.00	-	4,950,000.00	Construction of one (1) unit Multi-Purpose Building
20EB0113	Construction of Brgy. Talabaan Flood Control Pagbahan River, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/23/2020 to 01/29/2020	2/11/2020	02/21/2020 to 02/27/2020	02/28/2020 to 03/05/2020	GoP	4,950,000.00	-	4,950,000.00	Construction of Flood Control Structures, 45.00 L.M.
20EB0114	Construction/ Rehabilitation of Road- Brgy. Pag-asa, Brgy. Lagnas, Brgy. Victoria Road, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/23/2020 to 01/29/2020	2/11/2020	02/21/2020 to 02/27/2020	02/28/2020 to 03/05/2020	GoP	4,950,000.00	-	4,950,000.00	Construction/Rehabilitation of barangay road, 0.400 km.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0026-R1	Paving of Unpaved Roads along Jct TLLR-Tumibo-Lubang-Binacas Rd - K0005 + 214 - K0005 + 280, Lubang, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/23/2020 to 01/29/2020	2/11/2020	02/21/2020 to 02/27/2020	02/28/2020 to 03/05/2020	GoP	1,940,400.00	-	1,940,400.00	Concreting of unpaved road, 0.066 km.
20EB0115	Construction of Coastal Road Connecting Barangays Sta. Lucia, San Nicolas, General Aguinaldo, Ligaya and Burgos, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/28/2020 to 02/03/2020	2/17/2020	02/27/2020 to 03/04/2020	03/05/2020 to 03/11/2020	GoP	49,500,000.00	-	49,500,000.00	Construction of barangay road, 3.000 kms.
20EB0116	Concreting of Barangay Roads, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/28/2020 to 02/03/2020	2/17/2020	02/27/2020 to 03/04/2020	03/05/2020 to 03/11/2020	GoP	9,900,000.00	-	9,900,000.00	Concreting of Barangay Roads, 0.800 km.
20EB0117	Concreting of Barangay Roads, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/28/2020 to 02/03/2020	2/17/2020	02/27/2020 to 03/04/2020	03/05/2020 to 03/11/2020	GoP	9,900,000.00	-	9,900,000.00	Concreting of Barangay Roads, 0.800 km.
20EB0118	Construction/ Rehabilitation of Local Roads, Brgy. Montecarlo, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/28/2020 to 02/03/2020	2/17/2020	02/27/2020 to 03/04/2020	03/05/2020 to 03/11/2020	GoP	12,375,000.00	-	12,375,000.00	Construction/Rehabilitation of barangay road, 1.000 km.
20EB0119	Construction of Bridge, Sitio Maasin, Brgy. 9 Payompon, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/28/2020 to 02/03/2020	2/17/2020	02/27/2020 to 03/04/2020	03/05/2020 to 03/11/2020	GoP	4,950,000.00	-	4,950,000.00	Construction of Bridge, 50.00 LM (Phase 2)
20EB0120	Selective Pavement Maintenance along Mindoro West Coastal Mindoro (S00095MR)	Maintenance Section	NO	Competitive Bidding	02/26/2020 to 03/03/2020	3/17/2020	03/27/2020 to 04/02/2020	04/03/2020 to 04/09/2020	GoP	5,000,000.00	5,000,000.00	-	Reblocking of Concrete Road

SUBMITTED BY:

ROQUE C. MADAGA, JR.
Engineer III
Head, BAC Secretariat

RECOMMENDED BY:

GERARDO D. CLEMENTE
Chief, Planning and Design Section
BAC Chairperson

APPROVED:

JOSEFINO M. MELGAR, JR.
District Engineer