

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitation						Remarks	Total Contract Cost (Php)						
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO	Pre-Proc Conference			Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	Local Program: Construction/ Repair/ Rehabilitation/ Improvement of Buildings and other structures – Multi-Purpose/ Facilities – Rehabilitation of Multi-Purpose Building (Barangay Hall), Lanang, (Barangay Hall), Lanang, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	8/13-19/21	8/21/20	09/03/20	09/03/20	9/4-10/20	9/11-17/20	09/18/20	09/18/20	9/22-25/20	10/05/20	No			GAA 2020 (PLR)	990,000.00			949,989.00	NACAP NGO PAMCHAM PICE CCWR	-	8/21/20	9/3/20	09/03/20	9/4-10/20	9/11-17/20		949,989.00
	Reblocking of Deteriorated/ Shattered Slabs along Jose Abad Santos Avenue, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	8/13-19/21	8/21/20	09/03/20	09/03/20	9/4-10/20	9/11-17/20	09/18/20	09/18/20	9/22-25/20	10/05/20	No			SRH 2020-02-000779 dtd. 02/05/20	1,805,200.00			1,714,162.80	NACAP NGO PAMCHAM PICE CCWR	-	8/21/20	9/3/20	09/03/20	9/4-10/20	9/11-17/20		1,714,162.80
	Construction of Multi-Purpose Building, Phase I Brgy. Poblacion, Santo Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	8/13-19/21	8/21/20	09/03/20	09/03/20	9/4-10/20	9/11-17/20	09/18/20	09/18/20	9/22-25/20	10/05/20	No			GAA 2020 (PLR)	1,990,000.00			1,890,490.71	NACAP NGO PAMCHAM PICE CCWR	-	8/21/20	9/3/20	09/03/20	9/4-10/20	9/11-17/20		1,890,490.71
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of New Material Recovery Facility Structure, Brgy. San Nicolas, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	8/13-19/21	8/21/20	09/03/20	09/03/20	9/4-10/20	9/11-17/20	09/18/20	09/18/20	9/22-25/20	10/05/20	No			GAA 2020 (PLR)	2,970,000.00			2,815,567.00	NACAP NGO PAMCHAM PICE CCWR	-	8/21/20	9/3/20	09/03/20	9/4-10/20	9/11-17/20		2,815,567.00
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose and Facilities – Construction/ Rehabilitation of Multi-Purpose Building, Brgy. San Isidro, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	-	8/13-19/21	8/21/20	09/03/20	09/03/20	9/4-10/20	9/11-17/20	09/18/20	09/18/20	9/22-25/20	10/05/20	No			BEFF 2020	4,950,000.00			4,687,820.84	NACAP NGO PAMCHAM PICE CCWR	-	8/21/20	9/3/20	09/03/20	9/4-10/20	9/11-17/20		4,687,820.84
	Local Infrastructure Program: Multipurpose/ Facilities – Construction of Multi-Purpose Building (Covered Court), Brgy. San Matias, Santo Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	10/1-7/20	10/9/20	10/22/20	10/22/20	10/23-29/20	10/30/20-11/5/20	11/06/20	11/06/20	11/9-12/20	11/18/20	No			GAA 2020 (PLR)	2,970,000.00			2,821,497.00	NACAP NGO PAMCHAM PICE CCWR	-	10/9/20	10/22/20	10/22/20	10/23-29/20	10/30/20-11/5/20		2,821,497.00
	Local Infrastructure Program: Buildings and Other Structures – School Buildings – Rehabilitation/ Improvement of Macabebe National High School including Grounds and Facilities, Brgy. San Roque, Macabebe Pampanga	Pampanga 1st DEO	Public Bidding	9/23/21	10/1-7/20	10/9/20	10/22/20	10/22/20	10/23-29/20	10/30/20-11/5/20	11/06/20	11/06/20	11/9-12/20	11/18/20	No			GAA 2020 (PLR)	9,900,000.00				NACAP NGO PAMCHAM PICE CCWR	9/23/21	10/9/20	10/22/20	10/22/20	10/23-29/20	10/30/20-11/5/20	Posponed	
	Local Infrastructure Program: Building and Other Structures – Multi-Purpose/ Facilities – Construction of Municipal Library, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	11/10-16/20	11/18/20	12/01/20	12/01/20	12/2-8/20	12/9-15/20	12/16/20	12/16/20	12/17-21/20	12/29/20	No			GAA 2020	4,950,000.00			4,701,509.26	NACAP NGO PAMCHAM PICE CCWR	-	11/18/20	12/1/20	12/01/20	12/2-8/20	12/9-15/20		4,701,509.26

CODE (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Local Infrastructure Program: Buildings and Other Structures – Multi-Purpose/ Facilities – Rehabilitation/ Improvement of Glorietta Multi-Purpose Building, Brgy Poblacion, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/3/21	11/10-16/20	11/18/20	12/01/20	12/01/20	12/2-8/20	12/9-15/20	12/16/20	12/16/20	12/17-21/20	12/29/20	No			GAA 2020	9,900,000.00		9,401,026.75		NACAP NGO PAMCHAM PICE CCWR	11/3/21	11/18/20	12/1/20	12/01/20	12/2-8/20	12/9-15/20		9,401,026.75
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Buildings and Other Structures –Multi-Purpose/ Facilities – Construction of Multi-Purpose Building (Legislative Building), San Juan, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	11/3/21	11/10-16/20	11/18/20	12/01/20	12/01/20	12/2-8/20	12/9-15/20	12/16/20	12/16/20	12/17-21/20	12/29/20	No			GAA 2020	14,850,000.00		14,092,547.41		NACAP NGO PAMCHAM PICE CCWR	11/3/21	11/18/20	12/1/20	12/01/20	12/2-8/20	12/9-15/20		14,092,547.41
	Local Infrastructure Program: Buildings and Other Structures – Multi-Purpose/ Facilities – Construction of Multi-Purpose Building (Convention Center), Phase II, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/3/21	11/10-16/20	11/18/20	12/01/20	12/01/20	12/2-8/20	12/9-15/20	12/16/20	12/16/20	12/17-21/20	12/29/20	No			GAA 2020	14,850,000.00				NACAP NGO PAMCHAM PICE CCWR	11/3/21	11/18/20	12/1/20	12/01/20	12/2-8/20	12/9-15/20	Cancelled due to same project with ID No. 20CG0167	
	Local Infrastructure Program: Buildings and Other Structures – Multi-Purpose/ Facilities – Construction of Multi-Purpose Building (Provincial Dialysis Center), Brgy. San Roque, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	11/3/21	11/10-16/20	11/18/20	12/01/20	12/01/20	12/2-8/20	12/9-15/20	12/16/20	12/16/20	12/17-21/20	12/29/20	No			GAA 2020	14,850,000.00		14,103,026.13		NACAP NGO PAMCHAM PICE CCWR	11/3/21	11/18/20	12/1/20	12/01/20	12/2-8/20	12/9-15/20		14,103,026.13
	Local Infrastructure Program: Multipurpose/ Facilities – Rehabilitation/ Improvement of Multi-Purpose Building, Brgy. Sto Niño, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/3/21	11/10-16/20	11/18/20	12/01/20	12/01/20	12/2-8/20	12/9-15/20	12/16/20	12/16/20	12/17-21/20	12/29/20	No			GAA 2020	19,800,000.00		18,790,198.66		NACAP NGO PAMCHAM PICE CCWR	11/3/21	11/18/20	12/1/20	12/01/20	12/2-8/20	12/9-15/20		18,790,198.66
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Buildings and Other Structure – Multipurpose/ Facilities – Rehabilitation of Various Buildings at Camp Olivas, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/3/21	11/10-16/20	11/18/20	12/01/20	12/01/20	12/2-8/20	12/9-15/20	12/16/20	12/16/20	12/17-21/20	12/29/20	No			GAA 2020	72,375,000.00		68,712,826.13		NACAP NGO PAMCHAM PICE CCWR	11/3/21	11/18/20	12/1/20	12/01/20	12/2-8/20	12/9-15/20		68,712,826.13

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
	Proposed Various Medical Healthcare Facilities and Other Related Facilities for Covid-19 Patients and Healthcare Professionals (3 DPWH Standard One (1) Storey Health Facilities Container Van), Mexico, Pampanga	Pampanga 1st DEO	Negotiated Bidding	11/19/20	11/26/20 - 12/2/20	12/4/20	12/16/20	12/16/20	12/17-21/20	12/22-28/20	12/29/20	12/29/20	1/4-5/21	01/11/21	No			GAA 2019	38,753,250.00		37,590,626.13		NACAP NGO PAMCHAM PICE CCWR	11/19/20	12/4/20	12/16/20	12/16/20	12/17-21/20	12/22-28/20		37,590,626.13
	Maintenance Repair and Rehabilitation of Infrastructure Facilities and other Related Activities Maintenance/ Repair and Rehabilitation of Infrastructure Facilities, Flood Control Drainage System, Structure and Related Facilities Nationwide, Third River Flood Control Structure, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	11/19/20	11/26/20 - 12/2/20	12/4/20	12/16/20	12/16/20	12/17-21/20	12/22-28/20	12/29/20	12/29/20	1/4-5/21	01/11/21	No			GAA 2019	19,322,005.92		18,341,689.16		NACAP NGO PAMCHAM PICE CCWR	11/19/20	12/4/20	12/16/20	12/16/20	12/17-21/20	12/22-28/20		18,341,689.16
	Flood Control and Drainage Systems, Structure and Related Facilities Nationwide, Third River Flood Control Structures, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	11/19/20	11/26/20 - 12/2/20	12/4/20	12/16/20	12/16/20	12/17-21/20	12/22-28/20	12/29/20	12/29/20	1/4-5/21	01/11/21	No			GAA 2020	48,358,656.04		45,832,771.85		NACAP NGO PAMCHAM PICE CCWR	11/19/20	12/4/20	12/16/20	12/16/20	12/17-21/20	12/22-28/20		45,832,771.85
	Flood Control Drainage Systems, Structure and Related Facilities Nationwide, Pampanga Delta Development Project, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/19/20	11/26/20 - 12/2/20	12/4/20	12/16/20	12/16/20	12/17-21/20	12/22-28/20	12/29/20	12/29/20	1/4-5/21	01/11/21	No			GAA 2020	48,360,920.55		46,892,530.48		NACAP NGO PAMCHAM PICE CCWR	11/19/20	12/4/20	12/16/20	12/16/20	12/17-21/20	12/22-28/20		46,892,530.48
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities – Rehabilitation/ Construction of Municipal Hall (Extension), Brgy. San Agustin, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/9/21	12/22/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	01/25/21	No			GAA 2020	2,970,000.00		2,819,726.00		NACAP NGO PAMCHAM PICE CCWR	-	12/9/21	12/22/20	12/22/20	12/23-29/20	1/4-8/21		2,819,726.00
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building/ Covered Court, Pansol, Pasig, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/9/21	12/22/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	01/25/21	No			GAA 2020	2,970,000.00		2,812,591.00		NACAP NGO PAMCHAM PICE CCWR	-	12/9/21	12/22/20	12/22/20	12/23-29/20	1/4-8/21		2,812,591.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										ABC (Php)			Contract Cost (Php)			Remarks	Contract Cost (Php)									
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total			MODE	Total	MODE	List of Invited Observers	Pre-Proc Conference	Pre Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation
	Proposed Various Medical Healthcare Facilities and Other Related Facilities for Covid-19 Patients and Healthcare Professionals Construction of One (1) Unit, Two (2) Storey Quarantine/ Quatering Facility (Container Van) at Camp Olivas, City of San Fernando, Pampanga	Pampanga 1st DEO	Negotiated Bidding	12/2/20	12/1-7/20	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4/21	01/11/21	01/11/21	1/12-15/21	01/25/21	No			GAA 2020	26,222,114.00		25,435,426.58		NACAP NGO PAMCHAM PICE CCWR	12/2/20	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4/21	25,435,426.58
	Local Infrastructure Program: Buildings and Other Structures – School Buildings – Construction of 3 – Classroom School Building at Tabuyuc High School, Barangay Tabuyuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/23/21	12/1-7/20	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	01/25/21	Yes			NEP 2021	5,940,000.00		5,637,054.00		NACAP NGO PAMCHAM PICE CCWR	11/23/21	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	5,637,054.00
	Local Infrastructure Program: Buildings and Other Structures – School Buildings – Construction of 3 – Classroom School Building at Barr Elementary School, Barangay Barr, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	11/23/21	12/1-7/20	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	01/25/21	Yes			NEP 2021	5,940,000.00		5,625,188.36		NACAP NGO PAMCHAM PICE CCWR	11/23/21	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	5,625,188.36
	Construction/ Repair / Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Concreting of Road in Barangay Pulong Palazan, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	01/25/21	Yes			NEP 2021	1,470,000.00		1,396,211.24		NACAP NGO PAMCHAM PICE CCWR	-	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	1,396,211.24
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Construction of Road, Barangay Sta. Rita, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	01/25/21	Yes			NEP 2021	1,980,000.00		1,880,803.69		NACAP NGO PAMCHAM PICE CCWR	-	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	1,880,803.69
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Rehabilitation of Lara Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	01/25/21	Yes			NEP 2021	2,475,000.00		2,346,312.74		NACAP NGO PAMCHAM PICE CCWR	-	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	2,346,312.74
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Construction of San Patricio Road, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	01/25/21	Yes			NEP 2021	2,970,000.00		2,818,531.66		NACAP NGO PAMCHAM PICE CCWR	-	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	2,818,531.66
	Local Infrastructure Program – Local Roads and Bridges – Construction of Road and Drainage Canal, Barangay Sto. Rosario, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	01/25/21	Yes			NEP 2021	2,970,000.00		2,820,605.61		NACAP NGO PAMCHAM PICE CCWR	-	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21	2,820,605.61

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitation						Remarks	Contract Cost (Php)				
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	CO MODE	Total	CO MODE	List of Invited Observers	Pre-Proc Conference			Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Construction of Road, Barangay Santo Rosario Pau, Santo Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/9/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	Yes			NEP 2021	4,950,000.00		4,701,510.32		NACAP NGO PAMCHAM PICE CCWR	-	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21		4,701,510.32
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Rehabilitation of San Felipe Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/9/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	Yes			NEP 2021	4,950,000.00		4,687,651.25		NACAP NGO PAMCHAM PICE CCWR	-	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21		4,687,651.25
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Rehabilitation of San Isidro Road, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/9/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	Yes			NEP 2021	2,970,000.00		2,814,072.39		NACAP NGO PAMCHAM PICE CCWR	-	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21		2,814,072.39
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Rehabilitation of San Patricio Road, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/9/20	12/22/20	12/23-29/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	Yes			NEP 2021	4,950,000.00		4,691,608.97		NACAP NGO PAMCHAM PICE CCWR	-	12/9/20	12/22/20	12/22/20	12/23-29/20	1/4-8/21		4,691,608.97
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Construction of Road with Slope Protection, Barangay Sto. Rosario Pau, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/20/20	12/23/20	12/22/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	Yes			NEP 2021	19,800,000.00		18,806,026.13		NACAP NGO PAMCHAM PICE CCWR	-	12/20/20	12/23/20	12/22/20	12/28-29/20	1/4-8/21		18,806,026.13
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – K0062-000 – K0062-394, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/20/20	12/23/20	12/22/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	Yes			NEP 2021	29,291,220.00		28,119,526.13		NACAP NGO PAMCHAM PICE CCWR	-	12/20/20	12/23/20	12/22/20	12/28-29/20	1/4-8/21		28,119,526.13
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – K0064-879 – K0065-382, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/20/20	12/23/20	12/22/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	Yes			NEP 2021	45,963,960.00		44,125,400.64		NACAP NGO PAMCHAM PICE CCWR	-	12/20/20	12/23/20	12/22/20	12/28-29/20	1/4-8/21		44,125,400.64
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – K0061-454 – K0061-1114, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/1-7/20	12/20/20	12/23/20	12/22/20	1/4-8/21	01/11/21	01/11/21	1/12-15/21	Yes			NEP 2021	52,217,950.00		50,609,231.57		NACAP NGO PAMCHAM PICE CCWR	-	12/20/20	12/23/20	12/22/20	12/28-29/20	1/4-8/21		50,609,231.57

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Total		
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Building and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Barangay Buensuceso, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	2,450,000.00		2,326,761.00		NACAP NGO PAMCHAM PICE CCWR	-	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21		2,326,761.00	
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building at Magliman, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	2,475,000.00		2,350,026.39		NACAP NGO PAMCHAM PICE CCWR	-	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21		2,350,026.39	
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Panlinlang, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	2,475,000.00		2,348,771.00		NACAP NGO PAMCHAM PICE CCWR	-	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21		2,348,771.00	
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building at Del Pilar, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	2,475,000.00		2,350,011.00		NACAP NGO PAMCHAM PICE CCWR	-	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21		2,350,011.00	
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction (Completion) of Multi-Purpose Building at Potrero NHS, Bulaon Resettlement Center, Bulaon, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	2,970,000.00		2,815,541.93		NACAP NGO PAMCHAM PICE CCWR	-	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21		2,815,541.93	
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Concepcion, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	2,970,000.00		2,821,491.00		NACAP NGO PAMCHAM PICE CCWR	-	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21		2,821,491.00	
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Parulog, Elementary School, Parulog, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	4,950,000.00		4,699,526.36		NACAP NGO PAMCHAM PICE CCWR	-	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21		4,699,526.36	


CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitation					Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Comple- tion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		
	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building at Malajilit, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	4,950,000.00		4,751,974.64			4,751,974.64
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, San Antonio, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	4,900,000.00		4,703,994.28			4,703,994.28
	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building at Guamasan, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	4,950,000.00		4,687,626.00			4,687,626.00
	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building at Sta. Lucia, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	4,950,000.00		4,751,988.12			4,751,988.12
	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building Anao, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	4,950,000.00		4,751,974.52			4,751,974.52
	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building San Juan Bato, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/26/21	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	5,445,000.00		5,153,410.00			5,153,410.00
	Rehabilitation/ Improvement of Eroded Pampanga River Bank at Barangay Sulipan (Phase I), Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/26/21	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			GAA 2021	49,000,000.00		46,545,078.00			46,545,078.00
	Rehabilitation/ Improvement of Eroded Pampanga River Bank at Barangay Sulipan (Phase II), Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/26/21	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	01/11/21	1/12-18/21	01/26/21	Yes			GAA 2021	49,000,000.00		46,545,074.00			46,545,074.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitation						Remarks	Contract Cost (Php)			
				Pre-Proc Conference	Advs/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	CO MODE	Total	CO MODE	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids			Bid Evaluation	Post Qual	
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects: Local Roads and Bridges – Local Roads – Construction (Completion) of Bypass and Diversion Road, Apalit Bypass Road, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/26/21	12/3-9/20	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21	01/11/21	04/11/21	1/12-18/21	01/26/21	Yes			NEP 2021	83,955,000.00		80,596,745.27		11/26/21	12/20/20	12/23/20	12/23/20	12/28-29/20	1/4-8/21		80,596,745.27
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, San Agustin Sur, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/7-13/20	12/05/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	04/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	2,475,000.00		2,360,506.00		12/5/20	12/29/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		2,360,506.00
	Local Infrastructure Program – Flood Control and Drainage – Drainage/ Protection Works – Construction of concrete, Slope Protection at San Esteban Elementary School, San Esteban, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/7-13/20	12/05/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	04/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	4,950,000.00		4,700,026.00		12/5/20	12/29/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		4,700,026.00
	Local Infrastructure Program: Buildings and Other Structures – School Buildings – Construction of Multi-Purpose Building at Sto. Niño ES, Barangay Sto. Niño, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	12/1/21	12/7-13/20	12/05/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	04/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	5,940,000.00		5,621,825.75		12/1/21	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		5,621,825.75
	Local Program: Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Concreting of Road in Barangay Tabuahn, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/7-13/20	12/05/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	04/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	1,470,000.00		1,395,498.00			12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		1,395,498.00
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Rehabilitation of Pandaras Road, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/7-13/20	12/05/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	04/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	2,475,000.00		2,346,299.47			12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		2,346,299.47
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Rehabilitation of Paralaya Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/7-13/20	12/05/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	04/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	2,970,000.00		2,821,496.31			12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		2,821,496.31
	Local Infrastructure Program – Flood Control and Drainage – Drainage/ Protection Works – Construction of Drainage System, Brgy. Sindalan, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/7-13/20	12/05/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	04/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	2,970,000.00		2,819,716.96			12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		2,819,716.96

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Rehabilitation of Lagundi Road, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/7-13/20	12/05/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	01/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	3,960,000.00		3,761,552.29		NACAP NGO PAMCHAM PICE CCWR	-	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		3,761,552.29
	Local Infrastructure Program – Flood Control and Drainage – Drainage/ Protection Works – Construction of Slope Protection, Barangay Dulong Ilog, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/7-13/20	12/05/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	01/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	4,950,000.00		4,687,142.00		NACAP NGO PAMCHAM PICE CCWR	-	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		4,687,142.00
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Rehabilitation/ Improvement of Interior Service, Roads along right bank of Pampanga Delta Dike at Brgys. Puti and San Pedro, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/7-13/20	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	01/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	4,950,000.00		4,701,954.50		NACAP NGO PAMCHAM PICE CCWR	-	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		4,701,954.50
	Asset Preservation Program: Preventive Maintenance – Tertiary Roads – Bahay Pare – Sn Luis – Sto Domingo RD – K0068+425 – K0068+949, San Luis, Province of Pampanga	Pampanga 1st DEO	Public Bidding	12/1/21	12/7-13/20	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	01/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	6,489,560.00		6,165,081.00		NACAP NGO PAMCHAM PICE CCWR	12/1/21	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		6,165,081.00
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – K0055+291 – K0055+246, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	12/1/21	12/7-13/20	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	01/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	8,269,240.00		7,855,776.00		NACAP NGO PAMCHAM PICE CCWR	12/1/21	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		7,855,776.00
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Tulauc – Sto Domingo Rd – K0063 + 288 – K0063 + 713, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	12/1/21	12/7-13/20	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	01/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	7,565,600.00		7,187,318.00		NACAP NGO PAMCHAM PICE CCWR	12/1/21	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		7,187,318.00
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Rehabilitation of San Isidro – Dawe Bypass Road, Barangay San Isidro and Dawe, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	12/1/21	12/7-13/20	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	01/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	9,900,000.00		9,402,708.00		NACAP NGO PAMCHAM PICE CCWR	12/1/21	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		9,402,708.00
	Network Development Program – Construction of By-Pass and Diversion Roads – Arayat – Magalang Bypass Road, Pampanga	Pampanga 1st DEO	Public Bidding	12/1/21	12/7-13/20	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	01/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	72,375,000.00		69,479,958.00		NACAP NGO PAMCHAM PICE CCWR	12/1/21	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21		69,479,958.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitation					Remarks	Total					
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	Total	MODE			List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids
	Network Development Program: Construction of By-Pass and Diversion Roads – Sta. Ana – Arayat Bypass Road Package 3, Pampanga	Pampanga 1st DEO	Public Bidding	12/1/21	12/7-13/20	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	01/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	68,295,200.00				12/1/21	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	
	Asset Preservation Program: Preventive Maintenance – Tertiary Roads – Tulace – Sto. Domingo Rd – K0063+625 – K0064-100, San Simon and Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	12/1/21	12/7-13/20	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	01/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	3,967,040.00				12/1/21	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	3,768,685.00
	Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Asphalt Overlay with Reblocking on Intermittent Sections along Manila North Road, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	12/1/21	12/7-13/20	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	01/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	48,250,000.00				12/1/21	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	45,836,497.00
	Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Asphalt Overlay with Reblocking along Jose Abad Santos Avenue, City of San Fernando, Mexico and Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	12/1/21	12/7-13/20	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	01/18/21	01/18/21	1/19-22/21	02/01/21	Yes			NEP 2021	51,534,860.00				12/1/21	12/5/20	12/29/20	12/29/20	1/4-8/20	1/11-15/21	48,957,115.00
																		2,180,091,369.61										Total Allotted Budget of Procurement Activities	2,180,091,369.61
																		1,989,600,423.85										Total Contract Price of Procurement Activities Conducted	1,989,600,423.85
																												Total Savings (Total allotted - Total Contract Price)	190,490,945.76
ON-GOING PROCUREMENT ACTIVITIES																													
N/A																													
Total Contract Price of Procurement Activities Conducted																													
Total Savings (Total allotted - Total Contract Price)																													

Prepared by:


DAURIP L. LARAS
BAC, Chairperson

Noted by:


JOSE C. MIRANDA
District Engineer