



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0001	Paving of Unpaved Roads of Quezon-Punta Baja (S00010PW) K0148+640 - K0148+664, K0148+753 - K0148+780, K0154+817 - K0155+448, Quezon, Palawan	Construction Section	Yes	Public Bidding	Oct. 7-13, 2019	Oct. 29, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	21,462,000.00			Paving of Unpaved Roads
20EF0002	Paving of Unpaved Roads of Quezon-Aramaywan Rd. (S00015PW) K0158+665 - K0158+1026, Quezon, Palawan	Construction Section	Yes	Public Bidding	Oct. 7-13, 2019	Oct. 29, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	10,613,400.00			Paving of Unpaved Roads
20EF0003	Paving of Unpaved Roads of Aramaywan-Berong Puerto Princesa Rd. (S00064PW) K0181+630 - K0182+000, Quezon, Palawan	Construction Section	Yes	Public Bidding	Oct. 7-13, 2019	Oct. 29, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	11,571,840.00			Paving of Unpaved Roads
20EF0004	Paving of Unpaved Roads of Palawan Cir. Rd. (Rio Tuba - Buliluyan) K0255+806 - K0255+864, K0285+701 - K0286+030, Bataraza, Palawan	Construction Section	Yes	Public Bidding	Oct. 7-13, 2019	Oct. 29, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	11,377,800.00			Paving of Unpaved Roads
20EF0005	Paving of Unpaved Roads of Palawan Cir. Rd. (Rizal - Panalingaan Section) K0212+435 - K0213+000, K0220+568 - K0221+466, Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 7-13, 2019	Oct. 29, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	41,895,000.00			Paving of Unpaved Roads
20EF0006	Rehabilitation/Major Repair of Permanent Bridges Panas Bridge (B00325PW), Culandnum-Panalingaan Cross Country Rd, Bataraza, Palawan	Construction Section	Yes	Public Bidding	Oct. 7-13, 2019	Oct. 29, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	2,940,000.00			Rehabilitation/Major Repair of Permanent Bridges
20EF0007	Rehabilitation/Major Repair of Permanent Bridges Magtatabo Bridge (B00055PW), Puerto Princesa South Rd., Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	Oct. 7-13, 2019	Oct. 29, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	7,840,000.00			Rehabilitation/Major Repair of Permanent Bridges
20EF0008	Rehabilitation/Major Repair of Permanent Bridges Panitian Bridge (B00057PW), Puerto Princesa South Rd, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	Oct. 7-13, 2019	Oct. 29, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	4,900,000.00			Rehabilitation/Major Repair of Permanent Bridges
20EF0009	Construction/Improvement of Access Road Leading to Balabac Port Sta.0+000 – Sta.0+1260, Balabac, Palawan	Construction Section	Yes	Public Bidding	Oct. 7-13, 2019	Oct. 29, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	73,500,000.00			Construction/Improvement of Roads
20EF0010	Construction/Improvement of Access Roads Leading to Malalong Multi-Purpose Cooperative Road in Support of Palm Oil Industry of Punang - Christian Muslim Native, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	Oct. 7-13, 2019	Oct. 29, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	98,000,000.00			Construction/Improvement of Roads
20EF0011	Construction/Improvement of Access Road leading to Punang Christian - Muslim Native Road connecting Barangay Road of Punang in Support of Palm Oil Industry Punang, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	Oct. 10-16, 2019	Nov 4, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	98,000,000.00			Construction/Improvement of Roads
20EF0012	Parcellary Survey of Missing Link: Palawan Circumferential Road: Latud-Canipaan-Buliluyan, Sta. 0 - 50000., Bataraza and Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 10-16, 2019	Nov 4, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	11,787,640.90			Parcellary Survey of Missing Link - Road Widening (ROW Acquisition)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOO E	CO	
20EF0013	Parcellary Survey of Quezon - Punta Baja Road - (S00010PW) K0146+(-187) - K0156+1008, Quezon and Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 10-16, 2019	Nov 4, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	3,345,635.13			Parcellary Survey - Road Widening (ROW Acquisition)
20EF0014	Parcellary Survey of PPSR Jct - Poblacion Brooke's Point Road - (S00011PW) K0190+(-103) - K0191+811, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 10-16, 2019	Nov 4, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	846,733.00			Parcellary Survey - Road Widening (ROW Acquisition)
20EF0015	Parcellary Survey of Quezon - Aramaywan Road - (S00015PW) K0146+(-150) - K0175+065, Quezon, Palawan	Construction Section	Yes	Public Bidding	Oct. 10-16, 2019	Nov 4, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	7,684,864.04			Parcellary Survey - Road Widening (ROW Acquisition)
20EF0016	Parcellary Survey of Quezon - Punta Baja Road - (S00022PW) Phase II K0157+(-040) - K0203+315, Quezon and Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 10-16, 2019	Nov 4, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	5,443,310.63			Parcellary Survey - Road Widening (ROW Acquisition)
20EF0017	Parcellary Survey of Palawan Circumfrential Road, Rizal-Panalingaan (S00023PW) K0204+(-770) - K0244+612, Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 10-16, 2019	Nov 4, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	10,078,821.76			Parcellary Survey Road Widening (ROW Acquisition)
20EF0018	Parcellary Survey of Palawan Circumfrential Road, Panalingaan-Tagbita-Latud (S00041PW & S00042PW) K0245+(-395) - K0246+081 and K0247+(-925) - K0276+000, Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 10-16, 2019	Nov 4, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	8,123,493.22			Parcellary Survey Road Widening (ROW Acquisition)
20EF0019	Parcellary Survey of Palawan Circumfrential Road, Rio Tuba - Bulliluyan (S00063PW) K0248+(-114) - K0287+402, Bataraza, Palawan	Construction Section	Yes	Public Bidding	Oct. 10-16, 2019	Nov 4, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	9,623,483.38			Parcellary Survey Road Widening (ROW Acquisition)
20EF0020	Parcellary Survey of Aramaywan - Berong Pto Princesa Road - (S00064PW) K0176+(-1033) - K0205+825, Quezon, Palawan	Construction Section	Yes	Public Bidding	Oct. 10-16, 2019	Nov 4, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	7,967,558.33			Parcellary Survey Road Widening (ROW Acquisition)
20EF0021	Parcellary Survey of Culandanum - Panalingaan Cross-Country Road (S00064PW) Chainage 0 - 20027, Bataraza, Palawan	Construction Section	Yes	Public Bidding	Oct. 10-16, 2019	Nov 4, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	5,292,562.13			Parcellary Survey Road Widening (ROW Acquisition)
20EF0022	Construction of Missing Links/ New Roads of Palawan Circumferential Road (Latud - Canipaen Section), Package F, Palawan (Sta. 294+850 - Sta. 295+776), Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 10-16, 2019	Nov 4, 2019	Jan 9, 2020	Jan 21, 2020	FY 2020 NEP	38,220,000.00			Construction of Missing Links/ New Roads
20EF0023	Construction of By-Passes/ Diversion Roads, including ROW of Tabon Crossing Diversion Road, K0141+960 - K0143+270, Quezon, Palawan	Construction Section	Yes	Public Bidding	Oct. 14-20, 2019	Nov 5, 2019	Jan 13, 2020	Jan 21, 2020	FY 2020 NEP	39,200,000.00			Construction of By-Passes/ Diversion Roads, incl. ROW
20EF0024	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide of PPSR Jct. (Abo-abo) - Quezon Road (S00009PW) K0136+910 - K0137+070, Quezon, Palawan	Construction Section	Yes	Public Bidding	Oct. 14-20, 2019	Nov 5, 2019	Jan 13, 2020	Jan 21, 2020	FY 2020 NEP	7,840,000.00			Rehabilitation/ Reconstruction of Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOO E	CO	
20EF0025	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide of Quezon - Punta Baja Road (S00010PW) K0 149+453 - K0149+470 (R/S) , K0 149+560 - K0149+640 (R/S), Quezon, Palawan	Construction Section	Yes	Public Bidding	Oct. 14-20, 2019	Nov 5, 2019	Jan 13, 2020	Jan 21, 2020	FY 2020 NEP	4,900,000.00			Rehabilitation/ Reconstruction of Roads
20EF0026	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Puerto Princesa South Road (S00001PW) K0138+060 - K0138+480 (L/S) , K0138+580 - K0139+100 (R/S), Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	Oct. 14-20, 2019	Nov 5, 2019	Jan 13, 2020	Jan 21, 2020	FY 2020 NEP	50,960,000.00			Rehabilitation/ Reconstruction of Roads
20EF0027	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide of Culandunum - Panalingaan Cross Country Rd. (S00065PW) - Chainage 19385 - Chainage 19435 (R/S), Bataraza, Palawan	Construction Section	Yes	Public Bidding	Oct. 14-20, 2019	Nov 5, 2019	Jan 13, 2020	Jan 21, 2020	FY 2020 NEP	1,000,000.00			Rehabilitation/ Reconstruction of Roads
20EF0028	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide of Palawan Cir. Road (Panalingaan-Tagbita - Latud Rd.) (S00042PW) K0250+100- K0250+195 (R/S) , K0250+430- K0250+560 (L/S), Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 14-20, 2019	Nov 5, 2019	Jan 13, 2020	Jan 21, 2020	FY 2020 NEP	88,200,000.00			Rehabilitation/ Reconstruction of Roads
20EF0029	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide of Palawan Cir. Road (Panalingaan-Tagbita - Latud Rd.) (S00042PW) K0250+445- K0250+630 (R/S) , K0250+690- K0250+712 (R/S), K0250+712 – K0250+860 (L/S), Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 14-20, 2019	Nov 5, 2019	Jan 13, 2020	Jan 21, 2020	FY 2020 NEP	60,270,000.00			Rehabilitation/ Reconstruction of Roads
20EF0030	Retrofitting/Strengthening of Permanent Bridges Kaingaran Bridge (B00117PW), Puerto Princesa South Rd., Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 14-20, 2019	Nov 5, 2019	Jan 13, 2020	Jan 21, 2020	FY 2020 NEP	6,272,000.00			Retrofitting/Strengthening of Permanent Bridges
20EF0031	Retrofitting/Strengthening of Permanent Bridges Isumbo Bridge (B00361PW), Puerto Princesa South Rd., Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	Oct. 14-20, 2019	Nov 5, 2019	Jan 13, 2020	Jan 21, 2020	FY 2020 NEP	9,310,000.00			Retrofitting/Strengthening of Permanent Bridges
20EF0032	Retrofitting/Strengthening of Permanent Bridges Calasaguen Bridge 2 (B00383PW), Puerto Princesa South Rd., Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 14-20, 2019	Nov 5, 2019	Jan 13, 2020	Jan 21, 2020	FY 2020 NEP	7,742,000.00			Retrofitting/Strengthening of Permanent Bridges
20EF0033	Retrofitting/Strengthening of Permanent Bridges Tagdidili Bridge (B00371PW), Puerto Princesa South Rd., Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 14-20, 2019	Nov 5, 2019	Jan 13, 2020	Jan 21, 2020	FY 2020 NEP	9,065,000.00			Retrofitting/Strengthening of Permanent Bridges
20EF0034	Construction of New Permanent Bridges Bual Bridge - Puerto Princesa South Road (K0221+250), Bataraza, Palawan	Construction Section	Yes	Public Bidding	Oct. 14-20, 2019	Nov 5, 2019	Jan 13, 2020	Jan 21, 2020	FY 2020 NEP	29,400,000.00			Construction of New Permanent Bridges
20EF0035	Construction of New Permanent Bridges Culimbawang Bridge, Chainage 336, Culandunum-Panalingaan Cross Country Rd., Bataraza, Palawan	Construction Section	Yes	Public Bidding	Oct. 17-21, 2019	Nov 7, 2019	Jan 13, 2020	Jan 28, 2020	FY 2020 NEP	23,520,000.00			Construction of New Permanent Bridges
20EF0036	Construction of New Permanent Bridges Cumajos Bridge - Culandunum-panalingaan Cross Country Rd, Chainage 15735, Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 17-21, 2019	Nov 7, 2019	Jan 13, 2020	Jan 28, 2020	FY 2020 NEP	21,168,000.00			Construction of New Permanent Bridges



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOO E	CO	
20EF0037	Replacement of Permanent Weak Bridge Tagmaya Bridge (B00303PW), Pal. Cir. Rd. (Rio Tuba-Buliluyan sec)., Bataraza, Palawan	Construction Section	Yes	Public Bidding	Oct. 17-21, 2019	Nov 7, 2019	Jan 13, 2020	Jan 28, 2020	FY 2020 NEP	35,280,000.00			Replacement of Permanent Weak Bridge
20EF0038	Replacement of Permanent Weak Bridge Pinuasan Bridge (B00302PW), Pal. Cir. Rd. (Rio Tuba-Buliluyan sec)., Bataraza, Palawan	Construction Section	Yes	Public Bidding	Oct. 17-21, 2019	Nov 7, 2019	Jan 13, 2020	Jan 28, 2020	FY 2020 NEP	35,280,000.00			Replacement of Permanent Weak Bridge
20EF0039	Widening of Permanent Bridges Tagbolangte Bridge (B00324PW), Puerto Princesa South Rd., Quezon, Palawan	Construction Section	Yes	Public Bidding	Oct. 17-21, 2019	Nov 7, 2019	Jan 13, 2020	Jan 28, 2020	FY 2020 NEP	35,280,000.00			Widening of Permanent Bridges
20EF0040	Widening of Permanent Bridges Apo-aporawan Bridge (B00355PW), Puerto Princesa South Rd., Narra, Palawan	Construction Section	Yes	Public Bidding	Oct. 17-21, 2019	Nov 7, 2019	Jan 13, 2020	Jan 28, 2020	FY 2020 NEP	26,950,000.00			Widening of Permanent Bridges
20EF0041	Widening of Permanent Bridges Panacan Br. (B00031PW), Puerto Princesa South Rd., Narra, Palawan	Construction Section	Yes	Public Bidding	Oct. 17-21, 2019	Nov 7, 2019	Jan 13, 2020	Jan 28, 2020	FY 2020 NEP	33,418,000.00			Widening of Permanent Bridges
20EF0042	Widening of Permanent Bridges Carañogan Br. (B00032PW), Puerto Princesa South Rd., Narra, Palawan	Construction Section	Yes	Public Bidding	Oct. 17-21, 2019	Nov 7, 2019	Jan 13, 2020	Jan 28, 2020	FY 2020 NEP	43,708,000.00			Widening of Permanent Bridges
20EF0043	Widening of Permanent Bridges Guminobat Br. (B00033PW), Puerto Princesa South Rd., Narra, Palawan	Construction Section	Yes	Public Bidding	Oct. 17-21, 2019	Nov 7, 2019	Jan 13, 2020	Jan 28, 2020	FY 2020 NEP	52,724,000.00			Widening of Permanent Bridges
20EF0044	Widening of Permanent Bridges Malinao Br. (B00356PW), Puerto Princesa South Rd., Narra, Palawan	Construction Section	Yes	Public Bidding	Oct. 17-21, 2019	Nov 7, 2019	Jan 13, 2020	Jan 28, 2020	FY 2020 NEP	71,295,000.00			Widening of Permanent Bridges
20EF0045	Construction of Marangas Flood Control Structure, Bataraza, Palawan	Construction Section	Yes	Public Bidding	Oct. 21-27, 2019	Nov 12, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0046	Construction of Taritien Flood Control Structure, Narra, Palawan	Construction Section	Yes	Public Bidding	Oct. 21-27, 2019	Nov 12, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0047	Construction of Malinao Flood Control Structure, Narra, Palawan	Construction Section	Yes	Public Bidding	Oct. 21-27, 2019	Nov 12, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0048	Construction of Iwahig River Flood Control Structure, Quezon, Palawan	Construction Section	Yes	Public Bidding	Oct. 21-27, 2019	Nov 12, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0049	Construction of Panitian River Flood Control Structure, Quezon, Palawan	Maintenance Section	Yes	Public Bidding	Oct. 21-27, 2019	Nov 12, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0050	Construction of Tagusao River Flood Control Structure, Quezon, Palawan	Maintenance Section	Yes	Public Bidding	Oct. 21-27, 2019	Nov 12, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0051	Construction of Lanadio Flood Control Structure, Brooke's Point, Palawan	Maintenance Section	Yes	Public Bidding	Oct. 21-27, 2019	Nov 12, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0052	Construction of Barong-Barong Flood Control Structure, Brooke's Point, Palawan	Maintenance Section	Yes	Public Bidding	Oct. 21-27, 2019	Nov 12, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0053	Construction of Quinlogon Flood Control Structure, Quezon, Palawan	Maintenance Section	Yes	Public Bidding	Oct. 21-27, 2019	Nov 12, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0054	Construction of Sumbiling Flood Control Structure, Bataraza, Palawan	Maintenance Section	Yes	Public Bidding	Oct. 21-27, 2019	Nov 12, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0055	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of Puerto Princesa South Rd - (S00001PW) - K0123+164 - K0123+840, K0125+184 - K0125+781, Narra, Palawan	Maintenance Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov 14, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	57,300,600.00			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20EF0056	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of PPSR Jct. (Abo-Abo) - Quezon Rd. (S0009PW) - K0129+(-1007) - K0129+000 , K0133+625 - K0134+833 , K0144+881 - K0145+856, Narra and Quezon, Palawan	Maintenance Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov 14, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	96,520,200.00			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20EF0057	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of Quezon - Aramaywan Rd. (S00015PW) - K0146+(-150) - K0146+270, Quezon, Palawan	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov 14, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	12,348,000.00			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20EF0058	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of Aramaywan-Berong Puerto Princesa Rd. (S00064PW) - K0181 + 746 - K0181 + 802 , K0181 + 933 - K0181 + 986, K0195+030 - K0195+144, K0195+324 - K0195+505, Quezon, Palawan	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov 14, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	12,091,240.00			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20EF0059	Concreting of Junction National Highway to Kapangyan Falls Road	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov 14, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	19,992,000.00			Construction/Improvement of Roads
20EF0060	Construction/Improvement of Access Road to Calasaguen Shore, Sta. 0+000 – Sta. 1+170, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov 14, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	35,221,200.00			Construction/Improvement of Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
20EF0061	Construction/Improvement of Existing Mainit Falls road leading to Sabsaban Falls, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov 14, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	96,165,440.00			Construction/Improvement of Roads
20EF0062	Construction/Improvement Paratungon Road leading to Sir Brooke's and Tanaki Beach Resorts, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov 14, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	22,491,000.00			Construction/Improvement of Roads
20EF0063	Construction/Improvement of Road leading to Labog Hotspring, Brgy. Labog, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov 14, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	52,920,000.00			Construction/Improvement of Roads
20EF0064	Construction/Improvement of Access Road Leading to Gangub Cave, Bataraza, Palawan	Maintenance Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov 14, 2019	Jan 14, 2020	Jan 31, 2020	FY 2020 NEP	29,400,000.00			Construction/Improvement of Roads
20EF0065	Construction of Salogon Flood Control Structure, Brooke's Point, Palawan	Maintenance Section	Yes	Public Bidding	Oct. 28, 2019 - Nov 3, 2019	Nov 19, 2019	Jan 20, 2020	Feb 5, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0066	Construction of Narra Poblacion Flood Control Structure, Narra, Palawan	Construction Section	Yes	Public Bidding	Oct. 28, 2019 - Nov 3, 2019	Nov 19, 2019	Jan 20, 2020	Feb 5, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0067	Construction of Malambunga Poblacion Flood Control Structure, Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 28, 2019 - Nov 3, 2019	Nov 19, 2019	Jan 20, 2020	Feb 5, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0068	Construction of Balabac Sea Wall, Balabac, Palawan	Construction Section	Yes	Public Bidding	Oct. 28, 2019 - Nov 3, 2019	Nov 19, 2019	Jan 20, 2020	Feb 5, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0069	Construction of Rizal (Tarampitao Base) Sea Wall, Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 28, 2019 - Nov 3, 2019	Nov 19, 2019	Jan 20, 2020	Feb 5, 2020	FY 2020 NEP	49,000,000.00			Construction of Flood Control Structures
20EF0070	Construction of Reinforced Concrete Box Culvert - Salungsong, Bgy. Iraan, Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 28, 2019 - Nov 3, 2019	Nov 19, 2019	Jan 20, 2020	Feb 5, 2020	FY 2020 NEP	2,450,000.00			Construction of Flood Control Structures
20EF0071	Construction of Reinforced Concrete Box Culvert - Ararab, Bgy. Iraan, Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 28, 2019 - Nov 3, 2019	Nov 19, 2019	Jan 20, 2020	Feb 5, 2020	FY 2020 NEP	2,450,000.00			Construction of Flood Control Structures
20EF0072	Construction of Reinforced Concrete Box Culvert - Trucut, Bgy. Iraan, Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 28, 2019 - Nov 3, 2019	Nov 19, 2019	Jan 20, 2020	Feb 5, 2020	FY 2020 NEP	2,450,000.00			Construction of Flood Control Structures




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020


Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOO E	CO	
20EF0073	Construction of Reinforced Concrete Box Culvert - Bgy. Ransang, Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 28, 2019 - Nov 3, 2019	Nov 19, 2019	Jan 20, 2020	Feb 5, 2020	FY 2020 NEP	2,450,000.00			Construction of Flood Control Structures
20EF0074	Construction of Reinforced Concrete Box Culvert - Bgy. Culasian, Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 28, 2019 - Nov 3, 2019	Nov 19, 2019	Jan 20, 2020	Feb 5, 2020	FY 2020 NEP	2,450,000.00			Construction of Flood Control Structures
20EF0075	Construction/Improvement of Access Road Leading to Antipulan Sea Road to Taritien Beach (Part of Lolo Bay), Brgy. Antipulan, Narra, Palawan	Construction Section	Yes	Public Bidding	Oct. 31, 2019 - Nov 6, 2019	Nov 21, 2019	Jan 21, 2020	Feb 5, 2020	FY 2020 NEP	89,743,500.00			Construction/Improvement of Roads
20EF0076	Construction/Improvement of Access Road Leading to Matangkay Road going to Ocean Spring in Brgy. Oring-Oring, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 31, 2019 - Nov 6, 2019	Nov 21, 2019	Jan 21, 2020	Feb 5, 2020	FY 2020 NEP	78,400,000.00			Construction/Improvement of Roads
20EF0077	Construction/Improvement of Access Road Leading to Mati Road in Pangobilian, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 31, 2019 - Nov 6, 2019	Nov 21, 2019	Jan 21, 2020	Feb 5, 2020	FY 2020 NEP	29,400,000.00			Construction/Improvement of Roads
20EF0078	Construction/Improvement of Access Road Leading to Tabud Road going to Sitio Tabud Waterfalls in Saraza Sta. 0+000 – Sta. 2+650, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 31, 2019 - Nov 6, 2019	Nov 21, 2019	Jan 21, 2020	Feb 5, 2020	FY 2020 NEP	78,400,000.00			Construction/Improvement of Roads
20EF0079	Construction/Improvement of Access Road Leading to Udiok Road going to Inkera Falls in Malis, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 31, 2019 - Nov 6, 2019	Nov 21, 2019	Jan 21, 2020	Feb 5, 2020	FY 2020 NEP	34,104,000.00			Construction/Improvement of Roads
20EF0080	Construction/Improvement of Sitio Lada Road in Barangay Pangobilian, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 31, 2019 - Nov 6, 2019	Nov 21, 2019	Jan 21, 2020	Feb 5, 2020	FY 2020 NEP	64,003,800.00			Construction/Improvement of Roads
20EF0081	Construction/Improvement of Access Road Leading to Calasaguen Shore Crossing to Canopy Walk at Mangroove Area, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	Oct. 31, 2019 - Nov 6, 2019	Nov 21, 2019	Jan 21, 2020	Feb 5, 2020	FY 2020 NEP	34,300,000.00			Construction/Improvement of Roads
20EF0082	Construction/Improvement of Iraray Access Road leading to Lighthouse and Reclamation Site, Brgy. Iraray, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	Oct. 31, 2019 - Nov 6, 2019	Nov 21, 2019	Jan 21, 2020	Feb 5, 2020	FY 2020 NEP	11,172,000.00			Construction/Improvement of Roads
20EF0083	Construction/Improvement of Access Road Leading to Pulot Interior Road leading to El Salvador and connecting to La Redna Spring Farm, Brgy. Iraray, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	Oct. 31, 2019 - Nov 6, 2019	Nov 21, 2019	Jan 21, 2020	Feb 5, 2020	FY 2020 NEP	73,500,000.00			Construction/Improvement of Roads
20EF0084	Construction/Improvement of R.V Mitra Road Leading to Tensai Farm, Sta. 0+000 – Sta. 1+800, Rizal, Palawan	Construction Section	Yes	Public Bidding	Oct. 31, 2019 - Nov 6, 2019	Nov 21, 2019	Jan 21, 2020	Feb 5, 2020	FY 2020 NEP	52,920,000.00			Construction/Improvement of Roads

Prepared by:



ARNEL C. HORTALES
Engineer III
Head, Procurement Unit

RB.14 DILP/ACP

Recommended by:


EUGENIO R. KATON
Engineer III
BAC Chairman

Approved by:


ALEJANDRO M. VENTILACION
District Engineer