



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
SAMAR 2ND DISTRICT ENGINEERING OFFICE
 Catbalogan City, Samar

Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CC	
1	Preventive Maintenance of Daang Maharlika (SM) (San Isidro-Sn Juanico Br.), K0830	Samar		Competitive					DPWH				Preventive
	105-K831+595	2nd DEO	Yes	Bidding	10/15/19	11/05/2019	01/03/2020	01/07/2020	GAA	30,000,000.0		30,000,000.0	maintenance of Road
2	Preventive Maintenance of Daang Maharlika (SM) (San Isidro-Sn Juanico Br.), K0841	Samar		Competitive					DPWH				Preventive
	740-K842+795	2nd DEO	Yes	Bidding	10/15/19	11/05/2019	01/03/2020	01/07/2020	GAA	20,000,000.0		20,000,000.0	maintenance of Road
3	Preventive Maintenance of Basey-Marabut-Pinamitanan Rd., K0937+808 - K0938+741	Samar		Competitive					DPWH				Preventive
		2nd DEO	Yes	Bidding	10/15/19	11/05/2019	01/03/2020	01/07/2020	GAA	16,460,000.0		16,460,000.0	maintenance of Road
4	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads of Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) K0847+	Samar		Competitive					DPWH				Rehab/
	000 - K0847+273	2nd DEO	Yes	Bidding	10/15/19	11/05/2019	01/03/2020	01/07/2020	GAA	12,001,000.0		12,001,000.0	Reconstruction/Upgrading
5	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Rd. (Sn Isidro-Sn Juanico Br) K0903+	Samar		Competitive					DPWH				Rehab/
	200 - K0904+331	2nd DEO	Yes	Bidding	10/18/19	11/11/2019	01/06/2020	01/09/2020	GAA	50,000,000.0		50,000,000.0	Reconstruction/Upgrading
6	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Rd. (Sn Isidro-Sn Juanico Br) K0904+	Samar		Competitive					DPWH				Rehab/
	331-K0905+400;K0906+000-K0906+060	2nd DEO	Yes	Bidding	10/18/19	11/11/2019	01/06/2020	01/09/2020	GAA	50,000,000.0		50,000,000.0	Reconstruction/Upgrading

7	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Rd. (Sn Isidro-Sn Juanico Br.) K0906+ 060-K0907+193	Samar	Yes	Competitive Bidding	10/18/19	11/11/2019	01/06/2020	01/09/2020	DPWH GAA 2020	50,000,000.0	50,000,000.0	Rehab/ Reconstruction/ Upgrading
8	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Rd. Daang Maharlika (SM) (Sn Isidro- San Juanico Br.) K0820+921 - K0822+000	Samar	Yes	Competitive Bidding	10/18/19	11/11/2019	01/06/2020	01/09/2020	DPWH GAA 2020	50,000,000.0	50,000,000.0	Rehab/ Reconstruction/ Upgrading
9	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Rd. Daang Maharlika (SM) (Sn Isidro- San Juanico Br.) K0821+000 - K0823+073	Samar	Yes	Competitive Bidding	10/18/19	11/11/2019	01/06/2020	01/09/2020	DPWH GAA 2020	50,000,000.0	50,000,000.0	Rehab/ Reconstruction/ Upgrading
10	Construction of By-Pass and Diversion Roads of Basey-May- dolong Road, Basey, Samar	Samar	Yes	Competitive Bidding	10/18/19	11/11/2019	01/06/2020	01/09/2020	DPWH GAA 2020	50,000,000.0	50,000,000.0	Const. of by-Pass and Diversion Road
11	Widening of Permanent Bridges of Botoc Br. (B00391SM) along Daang Maharlika (SM) (Sn Isidro- San Juanico Br.)	Samar	Yes	Competitive Bidding	10/25/2019	11/15/19	01/10/2020	1/14/2020	DPWH GAA 2020	18,000,000.0	18,000,000.0	Widening of Permanent Bridges
12	Widening of Permanent Bridges of Cabugao Br. (B00385SM) along Daang Maharlika (SM) (Sn Isidro- San Juanico Br.)	Samar	Yes	Competitive Bidding	10/25/2019	11/15/19	01/10/2020	1/14/2020	DPWH GAA 2020	35,500,000.0	35,500,000.0	Widening of Permanent Bridges
13	Widening of Permanent Bridges of Motiong Br. (B00377SM) along Daang Maharlika (SM) (Sn Isidro- San Juanico Br.)	Samar	Yes	Competitive Bidding	10/25/2019	11/15/19	01/10/2020	1/14/2020	DPWH GAA 2020	27,500,000.0	27,500,000.0	Widening of Permanent Bridges
14	Widening of Permanent Bridges of Polangi Br. (B00386SM) along Daang Maharlika (SM) (Sn Isidro- San Juanico Br.)	Samar	Yes	Competitive Bidding	10/25/2019	11/15/19	01/10/2020	1/14/2020	DPWH GAA 2020	31,000,000.0	31,000,000.0	Widening of Permanent Bridges
15	Widening of Permanent Bridges of Tinibogan Br. (B00403SM) along Daang Maharlika (SM) (Sn Isidro- San Juanico Br.)	Samar	Yes	Competitive Bidding	10/25/2019	11/15/19	01/10/2020	1/14/2020	DPWH GAA 2020	38,000,000.0	38,000,000.0	Widening of Permanent Bridges
												Widening of Permanent Bridges


16	Construction of Flood Control & Protection Works Structure, Iba Br., Basey-Marabut-Pinamitanan Road	Samar	2nd DEO	Yes	Competitive Bidding	11/06/2019	11/26/19	1/15/2020	1/20/2020	DPWH GAA	2020	20,000,000.0	20,000,000.0	Flood Control
17	Construction of Flood Control Mitigation protection works at Hinabangan River, Hinabangan, Samar	Samar	2nd DEO	Yes	Competitive Bidding	11/06/2019	11/26/19	1/15/2020	1/20/2020	DPWH GAA	2020	30,000,000.0	30,000,000.0	Flood Control
18	Construction of Flood Control Protection Works Structure, Golden Br., San Juanico-Basey-Sohoton Road, Basey, Samar	Samar	2nd DEO	Yes	Competitive Bidding	11/06/2019	11/26/19	1/15/2020	1/20/2020	DPWH GAA	2020	38,221,000.0	38,221,000.0	Flood Control
19	Construction of Flood Control Protection Works Structure, Osmeña Br., Basey-Marabut-Pinamitanan Road	Samar	2nd DEO	Yes	Competitive Bidding	11/06/2019	11/26/19	1/15/2020	1/20/2020	DPWH GAA	2020	30,000,000.0	30,000,000.0	Flood Control
20	Construction of Flood Control Structure in Jabong, Samar	Samar	2nd DEO	Yes	Competitive Bidding	11/06/2019	11/26/19	1/15/2020	1/20/2020	DPWH GAA	2020	30,000,000.0	30,000,000.0	Flood Control
21	Construction of Flood Control Structure, Balugo Bridge along Daang Maharlika, Brgy. Balugo, San Sebastian, Samar	Samar	2nd DEO	Yes	Competitive Bidding	11/06/2019	11/26/19	1/15/2020	1/20/2020	DPWH GAA	2020	30,000,000.0	30,000,000.0	Flood Control
22	Construction of Calbiga Flood Control along Calbiga River, Calbiga, Samar	Samar	2nd DEO	Yes	Competitive Bidding	11/06/2019	11/26/19	1/15/2020	1/20/2020	DPWH GAA	2020	37,620,000.0	37,620,000.0	Flood Control
23	Access Road from Polangi-Brgy. Panayuran-Brgy. Literon leading to Lulugayan Falls, Calbiga river and Langun-Golingob caves, Calbiga, Samar	Samar	2nd DEO	Yes	Competitive Bidding	11/12/2019	12/08/2019	1/20/2020	1/24/2020	DPWH GAA	2020	15,000,000.0	15,000,000.0	Access Road
24	Access Road from Sitio Wespal, Brgy. Guirang to Brgy. San Fernando leading to Sohoton cave and Balantak Falls, Brgy. San Fernando (Nouvelas Or.) Basey, Samar	Samar	2nd DEO	Yes	Competitive Bidding	11/12/2019	12/08/2019	1/20/2020	1/24/2020	DPWH GAA	2020	17,830,000.0	17,830,000.0	Access Road
25	Construction/Improvement of Access Road leading to Declared Tourism Destinations, Brgy. Socorro-Guinsorongan-Bunuanan									DPWH				Construction/ Improvement of Access Road

[illegible]


38	Construction of Multi-Purpose Building, Phase I, Brgy. Cabac, Daram, Samar	2nd DEO	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
39	Construction of Multi-Purpose Building, Phase I, Brgy. Canatuan, Motiong, Samar	2nd DEO	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
40	Construction of Multi-Purpose Building, Phase I, Brgy. Casapa, Jiabong, Samar	2nd DEO	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
41	Construction of Multi-Purpose Building, Phase I, Brgy. Literon, Calbiga, Samar	2nd DEO	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
42	Construction of Multi-Purpose Building, Phase I, Brgy. Lulugayan, Jiabong, Samar	2nd DEO	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
43	Construction of Multi-Purpose Building, Phase I, Brgy. Maro-pangdan, Daram, Samar	2nd DEO	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/24/2020	1/28/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
44	Construction of Multi-Purpose Building, Phase I, Brgy. Maypange, Motiong, Samar	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
45	Construction of Multi-Purpose Building, Phase I, Brgy. Old San Agustin, Basey, Samar	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
46	Construction of Multi-Purpose Building, Phase I, Brgy. Oyandic, Motiong, Samar	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
47	Construction of Multi-Purpose Building, Phase I, Brgy. Rizal, Daram, Samar	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
48	Construction of Multi-Purpose Building, Phase I, Brgy. San Vicente, Daram, Samar	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose

49	Construction of Multi-Purpose Building, Phase I, Brgy. Sugod, Daram, Samar	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
50	Construction of Multi-Purpose Building, Phase I, Brgy. Timbangan, Calbiga, Samar	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
51	Construction of Multi-Purpose Building, Phase I, Brgy. Lagundi, Catbalogan City, Samar	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	DPWH GAA	2020	2,500,000.0	2,500,000.0	Construction of Multi-Purpose
52	Rehabilitation of Seawall, Brgy. Buenavista, Daram, Samar	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	GAA	2020	1,000,000.0	1,000,000.0	Rehab. of Seawall
53	Rehabilitation of Seawall, Brgy. Darahuway Dapo, Catbalogan City	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	GAA	2020	1,000,000.0	1,000,000.0	Rehab. of Seawall
54	Rehabilitation of Seawall, Brgy. Mongol-bongol, Daram, Samar	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	GAA	2020	1,000,000.0	1,000,000.0	Rehab. of Seawall
55	Concreting of Local Road in Brgy. Albalate, Catbalogan City, Samar	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	GAA	2020	7,500,000.0	7,500,000.0	Concreting of Local Road
56	Concreting of Local Road in Brgy. Caticugan to Sitio San Roque, Sta. Rita, Samar	2nd DEO	Yes	Competitive Bidding	11/26/2019	12/18/2019	1/27/2020	1/30/2020	DPWH GAA	2020	6,500,000.0	6,500,000.0	Concreting of Local Road


Prepared by:


BRENDA B. JARETA
 HEAD, BAC Secretariat

Recommending Approval:


NORBERTO T. GERENTE, ASEAN Eng.
 BAC Chairman

Approved:


GEORGE O. SUY
 District Engineer