




Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Preventive Maintenance along Jct. Digidigon (Goa)-Tinambac Road KO 496+(-253)-KO 496+021, KO 496+(-449)-KO 496+(-253), KO 496+021-KO 496+072, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/21-27/2020	11/12/2020	12/1/2020	12/8/2020	GAA 2021	7,389,200.00	-	-	Asphalt Overlay
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tigaon-Goa-San Jose-Lagonoy via San Vicente Road K0549+709-K0549+961, Maligaya, Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/21-27/2020	11/12/2020	12/1/2020	12/8/2020	GAA 2021	9,800,000.00	-	-	Rehabilitation/Reconstruction
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Lagonoy-Presentacio Road K0512+977-K0513+120, Patrocinio, Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/21-27/2020	11/12/2020	12/1/2020	12/8/2020	GAA 2021	34,096,160.00	-	-	Rehabilitation/Reconstruction
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Pili Tigaon-Albay Bdry. Road K0502+700-K0502+755, K0503+890-K0504+095, Patitinan, Sagñay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/21-27/2020	11/12/2020	12/1/2020	12/8/2020	GAA 2021	72,375,000.00	-	-	Rehabilitation/Reconstruction


Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANILO E. ORGAYA
Chief, Quality Assurance Section
BAC Chairman

Approved:


GEMMA B. TIMBANG
District Engineer




Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road K0553+090-K0553+122, K0553+230-K0553+260, K0555+719-K0555+800, K0556+1053-K0556+1080, K0556+967-K0556+999, K0559+865-K0559+910, K0563+700-K0563+817, Sta. Cruz, Pili-Tabiguian, Bahay, Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/21-27/2020	11/12/2020	12/1/2020	12/8/2020	GAA 2021	49,827,775.00	-	-	Rehabilitation/Reconstruction
	Construction of Missing Links/New Roads, Calabanga-Tinambac Road (Tinambac Section), Sta. Cruz, Tinambac, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/26-11/1/2020	11/17/2020	12/7/2020	12/11/2020	GAA 2021	49,000,000.00	-	-	Construction of Concrete Road
	Construction of Missing Links/New Roads, Lagonoy-Caramoan Road, Lagonoy/Garchitorena, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/26-11/1/2020	11/17/2020	12/7/2020	12/11/2020	GAA 2021	91,675,000.00	-	-	Construction of Concrete Road
	Construction of Missing Link/New Roads, Lalud-Garchitorena Road, Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/26-11/1/2020	11/17/2020	12/7/2020	12/11/2020	GAA 2021	91,675,000.00	-	-	Construction of Concrete Road
	Construction of Missing Links/New Roads, Managnag-Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road, Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/26-11/1/2020	11/17/2020	12/7/2020	12/11/2020	GAA 2021	91,675,000.00	-	-	Construction of Concrete Road

Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
Chief, Quality Assurance Section
BAC Chairman

Approved:


GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Off-Carriageway Improvement, Lagonoy-Presentation Road, KO 503+137-KO 503+980, Quinayangan, Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/26-11/1/2020	11/17/2020	12/7/2020	12/11/2020	GAA 2021	11,560,080.00	-	-	Paving of Shoulder
	Off-Carriageway Improvement, Pili-Tigaon-Albay Bdry. Road, KO 493+523-KO 494+457, KO 494+543-KO 494+610, KO 494+666-KO 495+228, Sibaguan, Sagñay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/26-11/1/2020	11/17/2020	12/7/2020	12/11/2020	GAA 2021	13,262,340.00	-	-	Paving of Shoulder
	Off-Carriageway Improvement, Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road, KO 552+245-KO 552+400, KO 553+1074-KO 554+102, KO 554+312-KO 554+366, KO 555+724-KO 555+867, Maligaya, Sta. Cruz, Pili-Tabiguian, Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/26-11/1/2020	11/17/2020	12/7/2020	12/11/2020	GAA 2021	4,900,000.00	-	-	Paving of Shoulder
	Off-Carriageway Improvement, Presentation-Maligaya Road, KO 532+000-KO 532+455, Tanawan, Presentation, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/2-8/2020	11/24/2020	12/14/2020	12/18/2020	GAA 2021	4,900,000.00	-	-	Paving of Shoulder
	Off-Carriageway Improvement, Jct. Binalay (Tinambac) Tamban Road, KO 523+194-KO 523+943, Banga, Tinambac, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/2-8/2020	11/24/2020	12/14/2020	12/18/2020	GAA 2021	8,074,220.00	-	-	Paving of Shoulder

Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANILO H. ORGAYA
Chief, Quality Assurance Section
BAC Chairman

Approved:


GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Off-Carriageway Improvement, Jct Digidigon (Goa) Tinambac Road KO 502+269-KO 503+280, Lupi, Tinambac, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/2-8/2020	11/24/2020	12/14/2020	12/18/2020	GAA 2021	9,800,000.00	-	-	Paving of Shoulder
	Off-Carriageway Improvement, Jct. Teres-Garchitorena Road KO 545+(-180)-KO 545+(-044), KO 546+041-KO 546+144, KO 547+887-KO 548+000, Garchitorena, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/2-8/2020	11/24/2020	12/14/2020	12/18/2020	GAA 2021	3,139,920.00	-	-	Paving of Shoulder
	Construction/Improvement of Access Roads Leading to Seaports, Jct. Nalayahan-Homestead Road Leading to Tandoc Port, Siruma, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/2-8/2020	11/24/2020	12/14/2020	12/18/2020	GAA 2021	29,400,000.00	-	-	Concreting of Road
	Construction/Improvement of Access Roads Leading to Seaports, Jct. Guijalo-San Vicente Road Leading to San Vicente Port, Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/11-17/2020	12/3/2020	12/22/2020	12/28/2020	GAA 2021	49,849,970.00	-	-	Concreting of Road
	Construction/Improvement of Access Roads Leading to Declared Tourism Destination, Presentacion to Caramoan Road Leading to Islets Beaches, Rock Formation, Caves, Lagoon, Caramoan Natural Park, Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/11-17/2020	12/3/2020	12/22/2020	12/28/2020	GAA 2021	9,800,000.00	-	-	Concreting of Road

Prepared by:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:

DANILO F. ORGAYA
Chief, Quality Assurance Section

Approved:

GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Retrofitting/Strengthening of Permanent Bridges, Bataan Br. (B00513LZ) along Jct. Binalay (Tinambac)-Tamban Road, Tinambac, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/11-17/2020	12/3/2020	12/22/2020	12/28/2020	GAA 2021	6,860,000.00	-	-	Retrofitting/Strengthening of Bridges
	Retrofitting/Strengthening of Permanent Bridges, Codong BR. (B00512LZ) along Jct. Binalay (Tinambac)-Tamban Road, Tinambac, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/11-17/2020	12/3/2020	12/22/2020	12/28/2020	GAA 2021	9,800,000.00	-	-	Retrofitting/Strengthening of Bridges
	Rehabilitation/Major Repair of Permanent Bridges, Ankolan Br. (B04169LZ) along Presentacion-Maligaya Road, Presentacion, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/11-17/2020	12/3/2020	12/22/2020	12/28/2020	GAA 2021	4,900,000.00	-	-	Rehabilitation/Major Repair of Bridges
	Rehabilitation/Major Repair of Permanent Bridges, Odiangan Br. (B02385LZ) along Pili-Tigaon-Albay Bdry. Road, Sagflay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/13-19/2020	12/8/2020	12/28/2020	1/5/2021	GAA 2021	7,840,000.00	-	-	Rehabilitation/Major Repair of Bridges
	Rehabilitation/ Major Repair of Permanent Bridges, Sagpon Br. (B00476LZ) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente, Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/13-19/2020	12/8/2020	12/28/2020	1/5/2021	GAA 2021	7,840,000.00	-	-	Rehabilitation/Major Repair of Bridges
	Rehabilitation/Major Repair of Permanent Bridges, Bahay Br. (B04266LZ) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road, Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/13-19/2020	12/8/2020	12/28/2020	1/5/2021	GAA 2021	16,660,000.00	-	-	Rehabilitation/Major Repair of Bridges


Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANILO A. ORGAYA
Chief, Quality Assurance Section
BAC Chairman

Approved:


GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Rehabilitation/Major Repair of Permanent Bridges Pili Br. (B01895LZ) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road, caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/13-19/2020	12/8/2020	12/28/2020	1/5/2021	GAA 2021	7,350,000.00	-	-	Rehabilitation/Major Repair of Bridges
	Rehabilitation/major Repair of Permanent Nridges, Igot Br. (B02389LZ0 along Pili-Tigaon-Albay Bdry. Road, Sagñay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/13-19/2020	12/8/2020	12/28/2020	1/5/2021	GAA 2021	9,310,000.00	-	-	Rehabilitation/Major Repair of Bridges
	Construction of Flood Mitigation Structure along Baliguon River, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/20-26/2020	12/15/2020	1/11/2021	1/5/2021	GAA 2021	49,000,000.00	-	-	Construction of Flood Mitigation Structures
	Construction of Flood Mitigation Structure along Culasi River, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/20-26/2020	12/15/2020	1/11/2021	1/5/2021	GAA 2021	49,000,000.00	-	-	Construction of Flood Mitigation Structures
	Construction of Flood Mitigation Structure along Rangas River, Barangay Catagbacan, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/20-26/2020	12/15/2020	1/11/2021	1/5/2021	GAA 2021	49,000,000.00	-	-	Construction of Flood Mitigation Structures
	Construction/Improvement of Flood Control Structure along Balangao River, Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/20-26/2020	12/15/2020	1/11/2021	1/5/2021	GAA 2021	91,192,500.00	-	-	Construction of Flood Mitigation Structures
	Construction/Improvement of Flood Control Structure along Panagan River, Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/20-26/2020	12/15/2020	1/11/2021	1/5/2021	GAA 2021	91,675,000.00	-	-	Construction of Flood Mitigation Structures

Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
Chief, Quality Assurance Section
BAC Chairman

Approved:


GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Camarines Sur 4th District Engineering Office
 (Formerly Camarines Sur 3rd District Engineering Office)
 Caraycayon, Tigaon, Camarines Sur

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction/Improvement of Flood Control Structure along Rangas River, Matacla, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/15-21/2020	1/7/2021	1/19/2021	1/25/2021	GAA 2021	88,780,000.00	-	-	Construction of Flood Mitigation Structures
	Construction/Improvement of Flood Control Structure along Sagpon River, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/15-21/2020	1/7/2021	1/19/2021	1/25/2021	GAA 2021	86,850,000.00	-	-	Construction of Flood Mitigation Structures
	Construction/Improvement of Rangas River Flood Mitigation Structures, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/15-21/2020	1/7/2021	1/19/2021	1/25/2021	GAA 2021	13,835,640.00	-	-	Construction of Flood Mitigation Structures
	Construction/Improvement of Riverbank Slope Protection Downstream of San Roque Bridge, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/15-21/2020	1/7/2021	1/19/2021	1/25/2021	GAA 2021	49,000,000.00	-	-	
	Preventive Maintenance (Asphalt Overlay) along Pili-Tigaon-Albay Bdry. Road KO 504+000-KO 504+691, Patitanan, Saglay, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/22-28/2020	1/12/2021	1/25/2021	1/29/2021	GAA 2021	9,800,000.00	-	-	Asphalt Overlay
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved along Pili-Tigaon-Albay Bdry Road, KO 480+584-KO 480+842.89, May-Anao, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/22-28/2020	1/12/2021	1/25/2021	1/29/2021	GAA 2021	9,800,000.00	-	-	Concreting of Road
	Construction of By-Pass and Diversion Roads, Jct. Nato-Sabang Coastal Road (Calalahan Bridge), San Jose, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/22-28/2020	1/12/2021	1/25/2021	1/29/2021	GAA 2021	96,500,000.00	-	-	Concreting of Road

Prepared by:

JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Rehabilitation/ Major Repair of Permanent Bridges, Sagpon Br. (B00476LZ) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente	Construction Section	NO	Competitive Public Bidding	12/22-28/2020	1/12/2021	1/25/2021	1/29/2021	GAA 2021	7,840,000.00	-	-	Rehabilitation/ Major Repair of Bridges
	Construction of Lagonoy River Flood Mitigation Structure, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	1/19/2021	1/29/2021	2/4/2021	GAA 2021	49,000,000.00	-	-	Construction of Flood Mitigation
	Construction of Maangas River Flood Mitigation Structure, Maangas, Presentacion, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	1/19/2021	1/29/2021	2/4/2021	GAA 2021	49,000,000.00	-	-	Construction of Flood Mitigation
	Construction of Sagñay River Flood Mitigation Structures, Sagñay, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	1/19/2021	1/29/2021	2/4/2021	GAA 2021	49,000,000.00	-	-	Construction of Flood Mitigation
	Construction of DPWH Office Supply Building including other Facilities, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	1/19/2021	1/29/2021	2/4/2021	GAA 2021	19,600,000.00	-	-	Construction of Building
	Construction/Upgrading of Rainwater Drainage System, Poblacion, Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	1/19/2021	1/29/2021	2/4/2021	GAA 2021	33,810,000.00	-	-	Construction of Rainwater System
	Construction/Rehabilitation of Road including Drainage Canal, Brgy. Maangas, Presentacion, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	1/19/2021	1/29/2021	2/4/2021	GAA 2021	29,400,000.00	-	-	Construction/Rehabilitation of Road

Prepared by:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:

DANILO F. ORGAYA
Chief, Quality Assurance Section
BAC Chairman

Approved:

GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of School Building, Gao, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2020-1/4/2021	1/21/2021	2/2/2021	2/6/2021	GAA 2021	1,485,000.00	-	-	Construction of School Building
	Construction of Multi-Purpose Building, Agcata (Casureco), Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2020-1/4/2021	1/21/2021	2/2/2021	2/6/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Amoguis, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2020-1/4/2021	1/21/2021	2/2/2021	2/6/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bikal/San Vicente, Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2020-1/4/2021	1/21/2021	2/2/2021	2/6/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Binanuahan, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2020-1/4/2021	1/21/2021	2/2/2021	2/6/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bongalon/San Antonio, Sagnay/Tinambac, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2020-1/4/2021	1/21/2021	2/2/2021	2/6/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Catalotoan, Sagnay, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2020-1/4/2021	1/21/2021	2/2/2021	2/6/2021	GAA 2021	1,485,000.00	-	-	Construction of Multi-Purpose Building

Prepared by:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:

DANILO F. ORGAYA
Chief, Quality Assurance Section
BAC Chairman

Approved:

GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of Multi-Purpose Building, Genorangan/Panicuan/Panagan, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2020-1/4/2021	1/21/2021	2/2/2021	2/6/2021	GAA 2021	2,970,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Gibgos, Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/7-13/2021	1/28/2021	2/10/2021	2/17/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Gubat, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/7-13/2021	1/28/2021	2/10/2021	2/17/2021	GAA 2021	3,960,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Guijalo/Del Pilar, Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/7-13/2021	1/28/2021	2/10/2021	2/17/2021	GAA 2021	2,970,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Hanopol/Binanuahon, Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/7-13/2021	1/28/2021	2/10/2021	2/17/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Hanoy/Gata, Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/7-13/2021	1/28/2021	2/10/2021	2/17/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Napawon/Cagaycay, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/7-13/2021	1/28/2021	2/10/2021	2/17/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building

Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANIEL F. ORGAYA
Chief, Quality Assurance Section
BAC Chairman

Approved:


GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Camarines Sur 4th District Engineering Office
 (Formerly Camarines Sur 3rd District Engineering Office)
 Caraycayon, Tigaon, Camarines Sur

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of Multi-Purpose Building, Palale, San Jose, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/7-13/2021	1/28/2021	2/10/2021	2/17/2021	GAA 2021	990,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Patitinan, Sagnay, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/7-13/2021	1/28/2021	2/10/2021	2/17/2021	GAA 2021	1,485,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, PiliTab/Tabog, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/11-17/2021	2/2/2021	2/15/2021	2/19/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Salvacion, Garchitorena, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/11-17/2021	2/2/2021	2/15/2021	2/19/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sto. Niño, Sagñay, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/11-17/2021	2/2/2021	2/15/2021	2/19/2021	GAA 2021	1,485,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sumaoy/Cabugao, Garchitorena/Siruma, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/11-17/2021	2/2/2021	2/15/2021	2/19/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Terogo, Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/11-17/2021	2/2/2021	2/15/2021	2/19/2021	GAA 2021	990,000.00	-	-	Construction of Multi-Purpose Building

Prepared by:

JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of Multi-Purpose Building, Tinorongan, Sagñay, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/11-17/2021	2/2/2021	2/15/2021	2/19/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Toytoy/Canlong, Garchitorena, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/11-17/2021	2/2/2021	2/15/2021	2/19/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Burabod, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/11-17/2021	2/2/2021	2/15/2021	2/19/2021	GAA 2021	1,980,000.00	-	-	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Catalotoan, Sagñay, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/19-25/2021	2/9/2021	2/19/2021	2/25/2021	GAA 2021	1,485,000.00	-	-	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Gimagtocon/San Ramon, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/19-25/2021	2/9/2021	2/19/2021	2/25/2021	GAA 2021	1,980,000.00	-	-	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Kinahulugan, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/19-25/2021	2/9/2021	2/19/2021	2/25/2021	GAA 2021	990,000.00	-	-	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Maysalay/San Juan Evangelista, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/19-25/2021	2/9/2021	2/19/2021	2/25/2021	GAA 2021	1,980,000.00	-	-	Rehabilitation of Multi-Purpose Building

Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
Chief, Quality Assurance Section
BAC Chairman

Approved:


GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Camarines Sur 4th District Engineering Office
 (Formerly Camarines Sur 3rd District Engineering Office)
 Caraycayon, Tigaon, Camarines Sur

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Municipal Complex, San Francisco, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/19-25/2021	2/9/2021	2/19/2021	2/25/2021	GAA 2021	9,900,000.00	-	-	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, San Francisco, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/21-27/2021	2/11/2021	2/24/2021	3/1/2021	GAA 2021	4,950,000.00	-	-	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, San Ramon, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/21-27/2021	2/11/2021	2/24/2021	3/1/2021	GAA 2021	1,980,000.00	-	-	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Sipaco/Guibahoy/San Vicente/Bocogan, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/21-27/2021	2/11/2021	2/24/2021	3/1/2021	GAA 2021	3,960,000.00	-	-	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Sogod, Tinambac, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/21-27/2021	2/11/2021	2/24/2021	3/1/2021	GAA 2021	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Tagas/Soledad, San Jose, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/21-27/2021	2/11/2021	2/24/2021	3/1/2021	GAA 2021	3,960,000.00	-	-	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Talojongon, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	2/18/2021	3/1/2021	3/5/2021	GAA 2021	1,980,000.00	-	-	Rehabilitation of Multi-Purpose Building

Prepared by:

JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Camarines Sur 4th District Engineering Office
 (Formerly Camarines Sur 3rd District Engineering Office)
 Caraycayon, Tigaon, Camarines Sur

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of Flood Control Structure, Balaton/Tawog, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	2/18/2021	3/1/2021	3/5/2021	GAA 2021	1,980,000.00	-	-	Construction of Flood Mitigation Structure
	Construction of Road, Calalahan/San Juan/Dolo, San Jose, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	2/18/2021	3/1/2021	3/5/2021	GAA 2021	5,940,000.00	-	-	Construction of Road
	Construction of Road, Del Carmen/Salvacion, Sagñay/Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	2/18/2021	3/1/2021	3/5/2021	GAA 2021	1,980,000.00	-	-	Construction of Road
	Construction of Road, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	2/18/2021	3/1/2021	3/5/2021	GAA 2021	1,980,000.00	-	-	Construction of Road
	Construction of Road, Nato, Sagñay, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	2/18/2021	3/1/2021	3/5/2021	GAA 2021	1,980,000.00	-	-	Construction of Road
	Construction of Level II Water Supply System, San Vicente, Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	2/18/2021	3/1/2021	3/5/2021	GAA 2021	1,980,000.00	-	-	Construction of Water Supply System
	Construction of Level III Water Supply System, Sibaguan, Sagñay, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/28-2/3/2021	2/18/2021	3/1/2021	3/5/2021	GAA 2021	19,800,000.00	-	-	Construction of Water Supply System
	Construction of Multi-Purpose Building, Brgy. Gaao, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	2/2-8/2021	2/23/2021	3/8/2021	3/12/2021	GAA 2021	1,485,000.00	-	-	Construction of Multi-Purpose Building

Prepared by:

JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer




Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
 Caraycayon, Tigaon, Camarines Sur


INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Panagan, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	2/2-8/2021	2/23/2021	3/8/2021	3/12/2021	GAA 2021	2,475,000.00	-	-	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Brgy. San Sebastian, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	2/2-8/2021	2/23/2021	3/8/2021	3/12/2021	GAA 2021	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
	Construction of Flood Control Structure (Drainage System), Goa National High School, Brgy. Taytay, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	2/2-8/2021	2/23/2021	3/8/2021	3/12/2021	GAA 2021	2,970,000.00	-	-	Construction of Flood Control Structure
	Road Construction with Box Culvert, Sitio Dahog, Zone 7, Barangay Calalahan, San Jose, Camarines Sur	Construction Section	NO	Competitive Public Bidding	2/2-8/2021	2/23/2021	3/8/2021	3/12/2021	GAA 2021	5,940,000.00	-	-	Construction of Box Culvert
	Construction/Rehabilitation and Upgrading of Rainwater Drainage System Poblacion, Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	2/2-8/2021	2/23/2021	3/8/2021	3/12/2021	GAA 2021	34,327,500.00	-	-	Construction/Rehabilitation of Drainage Canal

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur ^{4th} District Engineering Office
(Formerly Camarines Sur ^{3rd} District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

CERTIFICATION

This is to certify that this office has no proposed projects under the category of Consulting Services for FY-2021.

Issued this 11th day of September, 2020



DANILO F. ORGAYA
Engineer III
BAC Chairman

NOTED:



GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
 DEPARTMENT OF WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Camarines Sur 4th District Engineering Office
 Caraycayon, Tigaon, Camarines Sur

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

code PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/project
				Advertisement /posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php.)	MOOE	CO	
	1. Common Office Supplies/Materials								3,750,000.00			
	1.1 PS-DBM Supplies	Various Section	NP-53.5 Agency to Agency	To be procured at Procurement Service pursuant to Section 53.5 of the IRR of RA No. 9184				101	450,000.00			Various common use supplies available at PS-DBM
	1.2 Supplies/Materials not available at PS	Various Section	Shopping	To be procured as per approved procurement procedure				101	1,800,000.00			
	1.3 Paper Materials/Products	Various Section	Competitive Bidding	To be procured as per approved procurement procedure				101	1,000.00			(Mylar, Tracing White/Colored/Sheet)
	1.4. Common Electrical Supplies	Various Section	53.9-Small Value Procurement	To be procured as per approved procurement procedure				101	100,000.00			Maintenance & Repair of Electrical
	1.5. Janitorial Supplies	Various Section	53.9-Small Value Procurement	To be procured as per approved procurement procedure				101	350,000.00			Janitorial Supplies
	2.0.Toner for Copier & Plotter Machines	Various Section	Direct Contracting	To be procured in accordance with section 53 of RA No. 9184				101	800,000.00			
	3. Maintenance Materials								15,800,000.00			
	3.1. Maint. Construction Materials	Maint.	Competitive Bidding	To be procured as per approved bidding process				101/151	10,000.00			For use in Maint. Activities
	3.2 Vehicles Spareparts	Maint.	Competitive Bidding	To be procured as per approved bidding process				101	2,500,000.00			Repair/Maint. of Equipment
	3.3. Light Equipment & Tools	Maintenance	Competitive Bidding	To be procured as per approved bidding process				101	2,200,000.00			Grasscutter/Barricades
	3.4 PPE and Tools	Maint.	53.9-Small Value Procurement	To be procured as per approved procurement procedure				101	1,100,000.00			Mechanical Tools & Gears
	4. Fuel, Oil, Lubricants	Various Section	Competitive Bidding	To be procured as per approved bidding process				101	6,800,000.00			Diesel, Gasoline, Oils
	5. I.T. Equipment/Accessories	Various Section	Competitive Bidding	To be procured as per approved bidding process				101	2,500,000.00			Computer Laptop/Desktop/Printer
	6. Office Furnitures/Fixtures	Various Section	53.9-Small Value Procurement	To be procured as per approved procurement procedure				101	4,000,000.00			Cabinets, Tables, Chair



Republic of the Philippines
DEPARTMENT OF WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
Caraycayon, Tigaon, Camarines Sur

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

code PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/project
				Advertisement /posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php.)	MOOE	CO	
	7. Repair and Maintenance								640,000.00			Repair & Maint. Of
	7.1 Office Equipment	VS	53.9-Small Value Procurem	To be procured as per approved procurement process				101	300,000.00			Office Equipment
	7.2 Aircon Cleaning	VS	53.9-Small Value Procurem	To be procured as per approved procurement process				101	180,000.00			
	7.3 Machine and IT Equipment	VS	53.9-Small Value Procurem	To be procured as per approved procurement process				101	160,000.00			
	8. Registration of Vehicles-LTO		NP-53.5 Agency to Agency						350,000.00			
	9. Communication								410,000.00			
	9.1 Postage & Deliveries	VS	DC	To renew the services of existing provider pursuant to GPPB Res. No. 019-200				101	200,000.00			
	9.2 Telephone & Internet	VS	DC	To renew the services of existing provider pursuant to GPPB Res. No. 019-200				101	210,000.00			
	10. Utilities								2,150,000.00			
	10.1 Electric Bills	VS	DC	To renew the services of existing provider pursuant to GPPB Res. No. 019-200				101	1,800,000.00			
	10.2 Water Bills	VS	DC	To renew the services of existing provider pursuant to GPPB Res. No. 019-200				101	350,000.00			
	11. Other								5,300,000.00			
	11.1 Survey Tools/Equipment	PDS	53.9-Small Value Procurem	To be procured as per approved procurement process				101	2,500,000.00			
	11.2 Safety Gears, Uniform/Accesso	PDS	Competitive Bidding	To be procured as per approved bidding process				101	1,200,000.00			
	11.3 Laboratory Equipment/ Accessories	QA	IP-53.9- Competitive Biddir	To be procured as per approved procurement process				101	1,600,000.00			
	GRAND TOTAL							Php.	42,450,000.00			

Submitted by :

Recommended by :


Approved by :

2 of 2

JOSEPHINE R. MENCHERO
JOSEPHINE R. MENCHERO
Procurement Engineer

DANILLO F. ORGAYA
DANILLO F. ORGAYA
BAC Chairman

GEMMA B. TIMBANG
GEMMA B. TIMBANG
District Engineer




INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN

For the Fiscal Year 2021

[illegible]

7	Repair and Maintenance	Lot	640,000.00																
7.1	Office Equipment		300,000.00																
7.2	7.2 Aircon Cleaning		180,000.00																
7.3	7.3 Machine and IT Equipment		160,000.00																
8	8. Registration of Vehicles-LTO	Yearly	350,000.00																
9	9. Communication	Monthly	410,000.00																
9.1	9.1 Postage & Deliveries		200,000.00																
9.2	9.2 Telephone & Internet		210,000.00																
10	10. Utilities	Monthly	2,150,000.00																
10.1	10.1 Electric Bills		1,800,000.00																
10.2	10.2 Water Bills		350,000.00																
11	11. Other	Lot	5,300,000.00																
11.1	11.1 Survey Tools/Equipment		2,500,000.00																
11.2	11.2 Safety Gears, Uniform/Accessories		1,200,000.00																
11.3	11.3 Laboratory Equipment/ Accessories		1,600,000.00																
TOTAL			42,450,000.00																

Prepared by:


JOSEPHINE R. MENCHERO
 Procurement Engineer

Certified Funds Available:


EDEN R. MAGNAYE
 Budget Officer II

Approved:


GEMMA B. TIMBANG
 District Engineer

Date prepared:

July 15, 2020