



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

January 31, 2020

MEMORANDUM :

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services

SUBJECT : **Submission of Final Annual Procurement Plan (APP) for
FY-2020**

In compliance to the Memorandum dated December 18, 2019 relative to the above-mentioned subject respectfully submitted herewith the Final Annual Procurement Plan (APP) for FY-2020.


GEMMA B. TIMBANG
District Engineer

RO5.16 JRM/GBT



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Cawayan, Tigaon, Camarines Sur

FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IE/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	
20FG0001-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Jct. Teres-Garchitorena Road K0545+(-905)-K0545+(-616), Garchitorena, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/19/2019	1/23/2020	1/31/2020	GAA 2020	10,902,000.00		Concrete Reconstruction with Slab and Drainage
20FG0002-	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Pili-Tigaon-Albay Bdry Rd. K0488+705-K0488+810 K0488+853-K0489+126 K0497+660-K0497+740, Sagnay, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/19/2019	2/7/2020	2/18/2020	GAA 2020	50,000,000.00		Construction of Slope Protection Structure
20FG0003-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Maligaya-Guijalo Section) P00401421LZ K0554+364-K0554+763, Caramaoan, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/19/2019	2/7/2020	2/18/2020	GAA 2020	16,219,000.00		Concrete Reconstruction with Slab with Drainage
20FG0004-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Presentation-Maligaya Road, P00401420LZ K0531+045-K0532+000, Sta. Maria-Tanawan, Presentation, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/19/2019	1/23/2020	1/31/2020	GAA 2020	38,176,000.00		Concrete Reconstruction with slab with drainage

Prepared by:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:

ERIX M. TILAN
Chief, Construction Section
BAC Chairman

Approved:

GEMINA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total (Php'000)	MOOE CO	
	20FG0005-Off-Carriageway Improvement along Lagonoy-Presentation Road P0401398LZ K0506+106-K0506+650 K0506+670-K0506+709 K0506+732-K0507+313 K0508+686-K0510+420, Panagan-Panicauan Section, Lagonoy, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/19/2019	1/23/2020	GAA 2020	18,345,600.00		Paving Shoulder
	20FG0006-Preventive Maintenance (Asphalt Overlay) along Lagonoy-Presentation Road, K0498+(-817.00) - K0498+(-467.00), Lagonoy, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/19/2019	1/23/2020	GAA 2020	5,000,000.00		Asphalt Overlay
	20FG0007-Preventive Maintenance (Asphalt Overlay) along Pili-Tigaon-Albay Boundary Road, Patitinan Section K0501+873-K0501+979 K0501+979-K0502+273, Patitinan Section, Saginay, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/19/2019	2/7/2020	GAA 2020	5,458,000.00		Asphalt Overlay
	20FG0008-Construction of Multi-Purpose Building Brgy. Balaynan,	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/19/2019	1/23/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0009-Construction of Road, Barangay Calalahan : Sta.0+000.00-Sta.0+225.50 Brgy. Kinalansan : Section 1 (Sta.0+000.00-Sta.0+052.30 ; Section 2 (Sta.0+000.00-Sta.0+008.15) ; Section 3: (Sta.0+000.00-Sta.0+044.00), Brgy. Calalahan and Kinalansan, San Jose, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/19/2019	1/23/2020	GAA 2020	2,000,000.00		Construction of Concrete Road

Prepared by:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:

ERLY M. TEXON
Chief, Construction Section
BAC Chairman

Approved:

GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php/000)	MOOE	
	20FG0010-Off-Carriageway Improvement along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road P00401397LZ K0496+915-K0497+222, Lagonoy, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/19/2019	1/23/2020	1/31/2020	GAA 2020	2,331,000.00		Shoulder Paving/Construction
	20FG0011-Construction of Multi-Purpose Building, Barangay I (POB), Garchitorena, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/20/2019	1/23/2020	1/31/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0012-Construction of Multi-Purpose Building Brgy. Lidong, Presentation, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/20/2019	1/23/2020	1/31/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0013-Construction of Multi-Purpose Building, Barangay IV (POB), Garchitorena, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/20/2019	1/23/2020	1/31/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0014-Construction of Multi-Purpose Building, Barangay Pandanan, Caramoan, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/20/2019	1/23/2020	1/31/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0015-Construction of Multi-Purpose Building Brgy. Tamiawon, Garchitorena, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/20/2019	1/23/2020	1/31/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0016-Construction of Multi-Purpose Building, Barangay Harrison, Garchitorena, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/20/2019	1/23/2020	1/31/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved:

JOSEPHINE R. MENCHERO
Head-BAC, Secretariat

ERLYN M. TEXON
Chief, Construction Section
BAC Chairman

GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Cawayan, Tigaon, Camarines Sur

FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php/000)	MOOE CO	
	20FG0017-Construction of Multi-Purpose Building, Barangay Casura/Talolongon, Tigaon, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/20/2019	1/23/2020	1/31/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0018-Construction of Flood Control Structure, Sta. 0+000.00-Sta. 0+065.00 Barangay Abo, Tigaon, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/20/2019	1/23/2020	1/31/2020	GAA 2020	2,000,000.00		Construction of Flood Mitigation Structure
	20FG0019-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Jct. Binalay (Tinambac)-Tamban Road Olag Pequeño Section K0514+116.00-K0514+525.00, Olag Pequeño, Tinambac, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/20/2019	2/10/2020	2/19/2020	GAA 2020	7,575,000.00		Concrete Reconstruction with Slab and Drainage
	20FG0020-Construction of By-Pass and Diversion Roads along Jct. Nato-Sabang Coastal Road P00402349LZ Sta. 2.+661.60 - Sta. 3+211.60(Tagas Section), Tagas Section, San Jose, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/20/2019	2/10/2020	2/19/2020	GAA 2020	95,000,000.00		Construction of Concrete Road, Drainage Structure and Slope Protection
	20FG0021-Construction of Road, Barangay Pinamihagan Sta.0+000.00-Sta.0+200 Brgy. Sto. Nino : Section 1: Sta.0+000-Sta.0+200.00;Section 2: Sta.0+000-Sta.0+071.50 & Section 3 : Sta.0+000-Sta.0+028.50, Brgy. Pinamihagan & Brgy. Sto.Nino, Lagonoy & Sagnay, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/21/2019	1/31/2020	2/4/2020	GAA 2020	2,000,000.00		Construction of Concrete Road

Prepared by:

Recommended by:

Approved:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

ERLY M. TEXON
Chief, Construction Section
BAC Chairman

GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0022-Construction of Multi-Purpose Building Brgy. Taytay, Goa, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/21/2019	1/31/2020	2/4/2020	GAA 2020	3,000,000.00			Construction of Multi-Purpose Building
	20FG0023-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Lagonoy-Presentation Road, (P00401461Z) K0505+337-K0505+404 (K0512+840-K0512+879, San Sebastian, Lagonoy & Patrocinio, Presentation, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/21/2019	2/11/2020	2/20/2020	GAA 2020	49,999,000.00			Construction of Slope Protection Structure
	20FG0024-Widening of Permanent Bridges along Balangao Bridge (B02379LZ) along Pili-Tigaon-Albay Bdry. Road K0473+(-912.30)-K0473+(-889.70), Mabalodbalod, Tigaon, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	11/21/2019	1/31/2020	2/4/2020	GAA 2020	30,000,000.00			Widening of Bridge
	20FG0025-Construction of Road, Brgy. San Antonio : Sta.0+000.00-0+148.30: Sta.0+516.55-0+568.25 Brgy. Coyaoyao : Sta.0+000.00-Sta.0+100.00, Brgy. San Antonio and Coyaoyao, Tigaon, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	10/28/2019 - 11/3/2019	1/21/2019	1/31/2020	2/4/2020	GAA 2020	2,000,000.00			Construction of Concrete Road
	20FG0026-Off-Carriageway Improvement along Tinambac-Siruma Road, K0543+310.00-K0544+734.00, Siruma, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/4/2019- 11/10/2019	11/26/2019	1/31/2020	2/4/2020	GAA 2020	12,896,000.00			Shoulder Paving/Construction
	20FG0027-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (P00401469LZ) K0566+860-K0567+010 & K0567+618-K0567+668, Caramoan, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/4/2019- 11/10/2019	11/26/2019	2/11/2020	2/20/2020	GAA 2020	17,000,000.00			Construction of Slope Protection Structure

Prepared by:

Recommended by:

Approved:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

ERLY M. TEXON
Chief, Construction Section
BAC Chairman

GEMMA B. TIMBANG
District Engineer



FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total (Php'000)	MOOE CO	
	20FG0028-Construction/Improvement of Access Roads leading to Seaports along Jct. Nalayahan-Homestead Road leading to Tandoc Port, Sta.1+771.00-Sta.2+571.00, Siruma, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/4/2019-11/10/2019	11/26/2019	1/31/2020	GAA 2020	20,000,000.00		Road Construction
	20FG0029-Construction of Missing Links/New Roads along Calabanga-Tinambac Road, (P00402350LZ) Section 1 : Sta. 470+819.60-Sta.471+331.20 ; Section 2 : Sta.471+348.10-Sta.472+428.20 ; Section 3: Sta.472+428.80-Sta.472+636.50, Tinambac Section, Tinambac, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/4/2019-11/10/2019	11/26/2019	1/31/2020	GAA 2020	50,000,000.00		Construction of Concrete Road and Slope Protection
	20FG0030-Construction of Multi-Purpose Building, Barangay Sogod and Tambang, Tinambac, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/4/2019-11/10/2019	11/27/2019	1/31/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0031-Construction of Multi-Purpose Building, Barangay San Ramon & Mabea, Lagonoy and Sagñay, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/4/2019-11/10/2019	11/27/2019	1/31/2020	GAA 2020	2,500,000.00		Construction of Multi-Purpose Building
	20FG0032-Construction of Multi-Purpose Building, Barangay Burabod, Lagonoy, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/4/2019-11/10/2019	11/27/2019	1/31/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0033-Construction of Flood Control Structure I-Brgy. Tawog (Poblacion), Caramoan, Camarines Sur Sta.0+000.00-Sta.0+009.00 II Brgy. San Antonio, Sagnay, Camarines Sur Sta.0+000.00-Sta.0+021.00, Brgy. Tawog (Poblacion), Caramoan and Brgy. San Antonio, Sagnay, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/4/2019-11/10/2019	11/27/2019	1/31/2020	GAA 2020	2,000,000.00		Construction of Flood Mitigation Structure

Prepared by:

Recommended by:

Approved:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

ERLY M. FLEXON
Chief, Construction Section
BAC Chairman

GEMMA B. TIMBANG
District Engineer



FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE CO	
	20FG0034-Construction of Road, Brgy. Sulpa Sta.0+000.00-Sta.0+100.00 Brgy. Vito Sta.0+000.00-Sta.0+200.00, Sulpa and Vito, Siruma, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/4/2019-11/10/2019	11/27/2019	1/31/2020	2/4/2020	GAA 2020	2,000,000.00		Construction of Concrete Road
	20FG0035-Construction of Flood Control Structure along Balangao River (P00421193LZ), Section 1: Sta.0+218.00-Sta.0+436.00 (Left Side), Section 2: Sta.0+218.00-Sta.0+390.00 (Right Side), Section 3: Sta.0+000.00-Sta.0+050.00 (Left Side), Section 4: Sta. 0+000.00-Sta.0+050.00 (Right Side), Tigaon, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/11/2019-11/17/2019	12/5/2019	1/31/2020	2/4/2020	GAA 2020	50,000,000.00		Construction of Flood Mitigation Structure
	20FG0036-Construction of Flood Control Structure along Pili (Parubcan) River, Barangay Santa Maria and Barangay Pili, Section 1: Sta.0+000.00-Sta.0+200.00, Section 2: Sta.0+000.00-Sta.0+080.00, Presentacion, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/11/2019-11/17/2019	12/5/2019	1/31/2020	2/4/2020	GAA 2020	14,949,000.00		Construction of Flood Mitigation Structure
	20FG0037-Off-Carriageway Improvement along San Rafael-Mampirao-San Jose Road K0485+892-K0486+046 K0486+154-K0486+212 K0486+216-K0486+688 K0486+837-K0486+962 Salogon-Mampirao Section, San Jose, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/11/2019-11/17/2019	12/5/2019	1/31/2020	2/4/2020	GAA 2020	7,470,000.00		Reconstruction to Concrete Pavement
	20FG0038-Construction of Multi-Purpose Building, Barangay Salog and Bagumbayan Pequeno, Goa, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/11/2019-11/17/2019	12/5/2019	2/3/2020	2/5/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

ERLY M. TEXON
Chief, Construction Section
BAC Chairman

GEMMA B. TIMBANG
District Engineer



FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE CO	
	20FG0039-Off-Carriageway Improvement along Jct. Binalay (Tinambac)-Tamban Road K0517+000-K0517+069.00;K0517+075.00-K-518+159.00;K0518+165.00-K0519+371.00 & K0519+384.00-K0521+000.00, Antipolo-Bataan Section, Tinambac, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/11/2019-11/17/2019	12/6/2019	2/12/2020	2/21/2020	GAA 2020	2,000,000.00		Construction of Flood Mitigation Structure
	20FG0040-Construction of Multi-Purpose Building, Barangay Maangas, Presentation, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/11/2019-11/17/2019	12/6/2019	2/3/2020	2/5/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0041-Construction of Multi-Purpose Building, Barangay Solnopan, Caramoan, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/11/2019-11/17/2019	12/6/2019	2/3/2020	2/5/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0042-Off-Carriageway Improvement along Goa-Digdigon-San Isidro Road K0492+514-K0492+631 K0492+875-K0493+181 K0493+379-K0493+933 K0493+967-K0494+021 K0494+185-K0494+244 K0500+666-K0501+127 K0501+236-K0501+513, Goa, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/11/2019-11/17/2019	12/6/2019	2/12/2020	2/21/2020	GAA 2020	20,799,000.00		Shoulder Paving/Construction
	20FG0043-Construction of Three-Barrel Concrete Bridge along Kiloman-Anilog Road Section, Section Sta.0+000.00-Sta.0+062.40, Sagnay, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/11/2019-11/17/2019	12/6/2019	2/12/2020	2/21/2020	GAA 2020	5,000,000.00		Construction of Bridge
	20FG0044-Construction of Multi-Purpose Building, Barangay Paniman, Caramoan, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/12/2019-11/8/2019	12/5/2019	2/3/2020	2/5/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building

Prepared by:

JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

ERIEY M. TEXON
 Chief, Construction Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer



FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	CO	
	20FG0045-Construction of Flood Control Structure along Sagnay River, P00421191LZ Sta.0+076.04-Sta.0+358.04, Sagnay, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/12/2019-11/8/2019	11/2/5/2019	2/12/2020	2/21/2020	GAA 2020	92,964,000.00		Construction of Flood Mitigation Structure
	20FG0046-Construction of Flood Control Structure along Shoreline of Cabotonan River and Shoreline of Lagonoy Golf, Omalo and Cabotonan, Section 1: Sta.0+000.00-Sta.0+150.00 (Upstream), Section 2: Sta.0+000.00-Sta.0+130.00 (Downstream), Section 3: Sta.0+130.00-Sta.0+557.00 (Going to Omalo), Section 4: Sta.0+637.50-Sta.0+810.00(Brgy. Omalo), Section 5: Sta.0+130.00-Sta.0+203.00 (Brgy. Cabotonan), Section 6: Sta.0+574.50-Sta.0+662.00 (Brgy. Cabotonan), Lagonoy, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/18/2019-11/24/2019	12/10/2019	2/13/2020	2/24/2020	GAA 2020	95,000,000.00		Construction of Flood Mitigation Structure
	20FG0047-Construction of Road, Barangay Catagbacan and Cagaycay, Catagbacan: Sta.0+000.00-Sta.0+100.00, Cagaycay: Sta.0+073.00-Sta.0+173.00, Goa, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/18/2019-11/24/2019	12/10/2019	2/13/2020	2/24/2020	GAA 2020	2,000,000.00		Construction of Concrete Road
	20FG0048-Construction of Multi-Purpose Building, Barangay San Vicente (POB)/San Sebastian, Lagonoy, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/18/2019-11/24/2019	12/10/2019	2/3/2020	2/5/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0049-Off-Carriageway Improvement along Pili-Tigaon-Albay Bdry. Road K0486+026-K0488+653, Sagnay, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/3/2020	2/5/2020	GAA 2020	2,000,000.00		Construction of Concrete Road

Prepared by:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:

ERLYN M. TEXON
Chief, Construction Section
BAC Chairman

Approved:

GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Carcaycayon, Tigaon, Camarines Sur

FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE CO	
	20FG0050-Construction of School Building, Barangay Lamon, Goa, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/3/2020	2/5/2020	GAA 2020	1,500,000.00		Construction of School Building
	20FG0051-Construction of Road, P00440874LZ Brgy. Tinorongan and Brgy. Tagas, 1. Sta.0+000.00-Sta.0+100.00 (Brgy. Tinorongan, Sagnay), 2. Sta.0+000.00-Sta.0+090.00 (Brgy. Tagas, San Jose), Sangay and San Jose, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/3/2020	2/5/2020	GAA 2020	2,000,000.00		Construction of Concrete Road
	20FG0052-Construction/Improvement of Access Roads leading to Declared Tourism Destinations along Presentation to Caramoan Road leading to Islets, Beaches, Rock Formation, Caves, Lagoon, Caramoan Natural Park, (P00401402LZ) Sta.000.00-Sta.2+576 with exceptions, Maligaya-Gibgos Section, Caramoan, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/3/2020	2/5/2020	GAA 2020	30,000,000.00		Construction of Concrete Road
	20FG0053-Widening of Permanent Bridge along Panagan Br. (B02380LZ) along Pili-Tigaon-Albay Bdry, Road (P00402043LZ) K0473+714.00-K0473+847.00, Tigaon, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/3/2020	2/5/2020	GAA 2020	44,500,000.00		Widening of Bridge
	20FG0054-Construction/Improvement of Access Roads leading to Seaports along Jct. Guijalo-San Vicente Road leading to San Vicente Port, Sta.4+200.00-Sta.5+000.00, Sta.4+200.00-Sta.5+000.00, Caramoan, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/3/2020	2/5/2020	GAA 2020	45,000,000.00		Construction of Concrete Road

Prepared by:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:

ERLY M. TEXON
Chief, Construction Section
BAC Chairman

Approved:

GEMMA B. TIMBAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Carraycayon, Tigaon, Camarines Sur

FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	
	20FG0055-Off-Carriageway Improvement along Jct. Digdigon(Goa)-Tinambac Road K0496+(-449.00)-K0501+070.00, Goa, Tinambac, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/13/2020	2/24/2020	GAA 2020	46,404,000.00		Shoulder Paving/Construction
	20FG0056-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Lagonoy-Presentation Road, Section 1: K0511+000-K0511+156, Section 2: K0511+473-K0511+750, Goa, Tinambac, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/13/2020	2/24/2020	GAA 2020	13,500,000.00		Construction of Multi-Purpose Building
	20FG0057-Construction of Water Supply System Level II, Barangay Sta. Cruz/Gata, Caramoan, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/3/2020	2/5/2020	GAA 2020	2,000,000.00		Construction of Water Supply
	20FG0058-Construction of Water Supply System Level II, Barangay Cabalinadan/Bulalacao, Tigaon and Presentation, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/4/2020	2/6/2020	GAA 2020	2,000,000.00		Construction of Water Supply
	20FG0059-Construction of Missing Links/New Roads along Mananag (Tigaon-Goa-San Jose-Lagonoy-Gujalo via San Vicente Road)-Himanag Road, (P00402353LZ) Sta.1+300.00-Sta.3+800.00, Lagonoy, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/13/2020	2/24/2020	GAA 2020	100,000,000.00		Construction of Concrete Road and Slope Protection
	20FG0060-Construction of Flood Control Dike along Parubcan River, Brgy's Sta. Maria and Pili, Section 1: Sta.0+200.00-Sta.0+275.00, Section 2: Sta.0+000.00-Sta.0+085.00, Section 3: Sta.0+000.00-Sta.0+310.00, Section 4: Sta.0+080.00-Sta.0+310.00, Presentation, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/13/2020	2/24/2020	GAA 2020	80,000,000.00		Construction of Flood Mitigation Structure

Prepared by:

Recommended by:

Approved:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

ERLY M. FLEXON
Chief, Construction Section
BAC Chairman

EMMA B. YIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE CO	
	20FG0061-Construction of Multi-Purpose Building, Barangay Mananoc Buenavista, Lagonoy and Presentacion, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/4/2020	2/6/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0062-Construction of Multi-Purpose Building, Barangay Salvacion/Ili-Centro (POB), Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/25/2019-12/1/2019	12/17/2019	2/4/2020	2/6/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0063-Construction of Multi-Purpose Building, Barangay Tambang and Buyo, Tinambac and Goa, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/28/2019-12/4/2019	12/19/2019	2/4/2020	2/6/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0064-Construction of Multi-Purpose Building, Brgy. San Roque and Brgy. Catalotoan, Sagñay, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/28/2019-12/4/2019	12/19/2019	2/4/2020	2/6/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0065-Construction of Multi-Purpose Building, Brgy. San Miguel and Brgy. Tinawagan, Tigaon, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/28/2019-12/4/2019	12/19/2019	2/4/2020	2/6/2020	GAA 2020	2,000,000.00		Construction of Multi-Purpose Building
	20FG0066-Construction of Multi-Purpose Building Tigaon Pilot Central School, Tigaon, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/28/2019-12/4/2019	12/19/2019	2/4/2020	2/6/2020	GAA 2020	4,500,000.00		Construction of Multi-Purpose Building
	20FG0067-Construction of Flood Control Structure along Patinan River, (Igot River), Section 1: Sta. 0+000.00-Sta.0+206.00 Section 2: Sta.0+219.00-Sta.0+302.00, Section 3: 0+000.00-Sta.0+151.00, Section 4: Sta.0+000.00-Sta.0+600.00, Sagñay, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	11/28/2019-12/4/2019	12/19/2019	2/14/2020	2/26/2020	GAA 2020	50,000,000.00		Construction of Flood Mitigation Structure

Prepared by:

Recommended by:

Approved:

JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

ERLYN M. PEXON
 Chief, Construction Section
 BAC Chairman

GEMMA B. TIMBANG
 District Engineer



FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	
	20FG0068-DepEd's CY-2020 Basic Educational Facilities Fund (BEFF) Batch 1, Construction of Two (2) Storey Six (6) Classroom School Building (with common toilet at each floor), New Partido High School, Goa, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	12/2/2019-12/8/2019	12/23/2019	2/14/2020	2/26/2020	CY-2020 BEFF, Batch - I	15,750,045.94		Construction of School Building
	20FG0069-DepEd's CY-2020 Basic Educational Facilities Fund (BEFF) Batch 1, Construction of Two (2) Storey Four (4) Classroom School Building (with common toilet at each floor), Salogon High School, San Jose, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	12/2/2019-12/8/2019	12/23/2019	2/14/2020	2/26/2020	CY-2020 BEFF, Batch - I	13,388,250.06		Construction of School Building
	20FG0070-DepEd's CY-2020 Basic Educational Facilities Fund (BEFF) Batch 1, Construction of Two (2) Storey Six (6) Classroom School Building (with common toilet at each floor), Goa Science High School, Goa, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	12/2/2019-12/8/2019	12/23/2019	2/14/2020	2/26/2020	CY-2020 BEFF, Batch - I	15,750,045.06		Construction of School Building
	20FG0071-DepEd's CY-2020 Basic Educational Facilities Fund (BEFF) Batch 1, Construction of Two (2) Storey Six (6) Classroom School Building (with common toilet at each floor), Camaraoan Central School, Camaraoan, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	12/2/2019-12/8/2019	12/23/2019	2/14/2020	2/14/2020	CY-2020 BEFF, Batch - I	16,240,124.06		Construction of School Building
	20FG0073-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Presentation-Maligaya Road K0529+(-491)-K0529+(-391) K0530+300-K0530+350, Sta. Maria, Presentation, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	12/2/2019-12/8/2019	12/23/2019	2/4/2020	2/6/2020	GAA 2020	50,000,000.00		Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved:

JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

ERLY M. TEXON
 Chief, Construction Section
 BAC Chairman

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur- 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0074-Construction of Road, Brgy. Cabalinadan, Tigaon, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	01/20-26/2020	2/11/2020	3/2/2020	3/6/2020	GAA 2020	1,000,000.00			Construction of Road
	20FG0075-Construction of Flood Control Structures, San Francisco, Tigaon, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	01/20-26/2020	2/11/2020	3/2/2020	3/6/2020	GAA 2020	1,000,000.00			Construction of Flood Mitigation
	20FG0076-Construction /Improvement of Local Roads, Brgy. Vinagre/Del Carmen, Tigaon and San Jose, Camarines Sur	Construction Section	Yes	Competitive Public Bidding	01/20-26/2020	2/11/2020	3/2/2020	3/6/2020	GAA 2020	2,000,000.00			Construction of Local Roads
	20FG0077-Construction of Multi-Purpose Building, Brgy. San Rafael, Lagonoy Camarines Sur	Construction Section	Yes	Competitive Public Bidding	02/03-09/2020	2/25/2020	3/30/2020	4/3/2020	GAA 2020	2,000,000.00			Construction of Multi-Purpose Building
	Construction of Legislative Building in the Goa Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/19-25/2020	3/12/2020	3/30/2020	4/3/2020	GAA 2020	5,000,000.00			Construction of Multi-Purpose Building
	Construction of School Building, Buenavista Elementary School, Brgy. Buenavista, Presentacion, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/19-25/2020	3/12/2020	3/30/2020	4/3/2020	GAA 2020	3,000,000.00			Construction of School Building
	Construction of Multi-Purpose Building (Livelihood Center), San Jose, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/19-25/2020	3/12/2020	3/30/2020	4/3/2020	GAA 2020	25,000,000.00			Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

ERLY M. TEXON
Chief, Construction Section
BAC Chairman

GEMMA B. TIMBANG
District Engineer



FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE CO	
	Construction/Maintenance of Flood Mitigation Structure along Rangas River, Pugay, San Jose, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/19-25/2020	3/12/2020	3/30/2020	4/3/2020	GAA 2020	50,000,000.00		Construction of Flood Mitigation
	Road Construction Zone 7 to Zone 2, Brgy. Salogon, San Jose Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/19-25/2020	3/12/2020	3/30/2020	4/3/2020	GAA 2020	4,000,000.00		Construction of Road
	Construction of Water Supply System Level II, Brgy. Lamon, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/19-25/2020	3/12/2020	3/30/2020	4/3/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Scout Fuentebella, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/19-25/2020	3/12/2020	3/30/2020	4/3/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Tamban, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/19-25/2020	3/12/2020	3/30/2020	4/3/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Tabgon, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/19-25/2020	3/12/2020	3/30/2020	4/3/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems

Prepared by:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:

ERLY M. LEXON
Chief, Construction Section
BAC Chairman

Approved:

GEMMA B. TIMBANG
District Engineer



FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE CO	
	Construction of Water Supply System Level II, Brgy. San Isidro, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/19-25/2020	3/12/2020	3/30/2020	4/3/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Balaynan, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/24-03/02/2020	3/17/2020	4/2/2020	4/7/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Agayayan, Tinambac, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/24-03/02/2020	3/17/2020	4/2/2020	4/7/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Magsaysay, Tinambac, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/24-03/02/2020	3/17/2020	4/2/2020	4/7/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. San Ramon, Tinambac, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/24-03/02/2020	3/17/2020	4/2/2020	4/7/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Sagrada, Tinambac, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/24-03/02/2020	3/17/2020	4/2/2020	4/7/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Tinawagan, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/24-03/02/2020	3/17/2020	4/2/2020	4/7/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems

Prepared by:

Recommended by:

Approved:

JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

FRY M. TEXON
 Chief, Construction Section
 BAC Chairman

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE CO	
	Construction of Water Supply System Level II, Brgy. Cabalinadan, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/24-03/02/2020	3/17/2020	4/2/2020	4/7/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Coyaoyao, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/24-03/02/2020	3/17/2020	4/2/2020	4/7/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Antipolo, Tinambac, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/24-03/02/2020	3/17/2020	4/2/2020	4/7/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Senior Citizen Building, Brgy. Pugay San Jose Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/24-03/02/2020	3/17/2020	4/2/2020	4/7/2020	GAA 2020	3,000,000.00		Construction of Multi-Purpose Building
	Construction of Water Supply System Level II, Brgy. Buyo, Tinambac, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/26-03/03/2020	3/19/2020	4/3/2020	4/14/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Guijalo, Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/26-03/03/2020	3/19/2020	4/3/2020	4/14/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Gibgos, Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/26-03/03/2020	3/19/2020	4/3/2020	4/14/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems

Prepared by:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:

ERLY M. TEXON
Chief, Construction Section
BAC Chairman

Approved:

GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Cawaycayon, Tigaon, Camarines Sur

FINAL ANNUAL PROCUREMENT PLAN (APP) FY-2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	
	Construction of Water Supply System Level II, Brgy. Harrison, Garehitorena, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/26-03/03/2020	3/19/2020	4/3/2020	4/14/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Vito, Siruma, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/26-03/03/2020	3/19/2020	4/3/2020	4/14/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Digidigon, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/26-03/03/2020	3/19/2020	4/3/2020	4/14/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Hiwacloy, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/26-03/03/2020	3/19/2020	4/3/2020	4/14/2020	GAA 2020	4,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Maangas, Presentacion, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/26-03/03/2020	3/19/2020	4/3/2020	4/14/2020	GAA 2020	4,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Mapid, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/26-03/03/2020	3/19/2020	4/3/2020	4/14/2020	GAA 2020	4,000,000.00		Construction of Water Supply Systems
	Construction of Water Supply System Level II, Brgy. Tambangan, San Jose, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/26-03/03/2020	3/19/2020	4/3/2020	4/14/2020	GAA 2020	3,000,000.00		Construction of Water Supply Systems

Prepared by:

Recommended by:

Approved:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

ERLY M. FLEXON
Chief, Construction Section
BAC Chairman

GEMMA B. TIMBANG
District Engineer