

M-294

Please return to Procurement Unit.

Department of Public Works and Highways Regional Office No. IV-A Revised Annual Procurement Plan for FY 2022 Infrastructure Projects (as of June 07, 2022)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00001 (Re- advertise ment) P0060616 8LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads DIOKNO HIGHWAY – K0073+000.00 - K0073+440.00, K0075+577.00 - K0076+303.00 Batangas Province	Construction Division	YES	Competitive Bidding	Jun. 07, 2022	Jun. 28, 2022	Jul. 25, 2022	Jul. 27, 2022	GoP	57,550,000.00	0.00	57,550,000.00	Road Widening
22D00002 P0060814 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), NASUGBU SECTION, PACKAGE I, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 24, 2022	Mar. 15, 2022	Apr. 13, 2022	Apr. 15, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00003 P0063542 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) ACCESS ROAD LEADING TO CALATAGAN PORT, CALATAGAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 01, 2021	Dec. 20, 2021	Feb. 23, 2022	Feb. 28, 2022	GoP	37,927,725.00	0.00	37,927,725.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
22D00004 P0060812 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure and Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), GENERAL AGUINALDO, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Mar. 10, 2022	Mar. 16, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Missing Links/ New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00005 P0060829 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges AGUINALDO HIGHWAY – GOVERNOR'S DRIVE INTERCHANGE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Feb. 15, 2022	Feb. 18, 2022	GoP	42,375,000.00	0.00	42,375,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
22D00006 P0060808 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads LOBO – MALABRIGO – LAIYA – SAN JUAN ROAD, PACKAGE I, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 24, 2022	Mar. 15, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	159,225,000.00	0.00	159,225,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00007 P0060855 4LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads BACOR BLVD TO AGUINALDO HIGHWAY BYPASS ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2021	Dec. 07, 2021	Feb. 15, 2022	Feb. 18, 2022	GoP	28,250,000.00	0.00	28,250,000.00	Construction of By-Pass and Diversion Roads
22D00008 P0063150 8LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Interjurisdictional Roads and / or Bridges (or Roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF BATANGAS ACCESS ZONE - WEST SIDE (PHASE 1), BATANGAS CITY, SAN PASCUAL AND BAUAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Feb. 15, 2022	Feb. 18, 2022	GoP	260,550,000.00	0.00	260,550,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and / or Bridges (or, roads that traverse multiple LGU jurisdictions)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00009 P0063007 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF BAUAN – MABINI ROAD INCLUDING PROTECTION STRUCTURES, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	115,800,000.00	0.00	115,800,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22D00010 P0060861 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Road STAR TOLLWAY – PINAMUCAN BYPASS ROAD, PACKAGE K, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 09, 2021	Dec. 28, 2021	Feb. 15, 2022	Feb. 18, 2022	GoP	63,805,000.00	0.00	63,805,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00011 P0060829 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges BALAGTAS FLYOVER, BATANGAS CITY Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 24, 2022	Mar. 29, 2022	Apr. 25, 2022	Apr. 27, 2022	GoP	201,250,000.00	0.00	201,250,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
22D00012 (Re- advertise ment) P0063498 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF BATANGAS POLICE PROVINCIAL OFFICE BUILDING, BATANGAS CITY, BATANGAS Batangas Province	Maintenance Division	YES	Competitive Bidding	Jun. 07, 2022	Jun. 28, 2022	Jul. 25, 2022	Jul. 27, 2022	GoP	14,475,000.00	0.00	14,475,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00013 P0060862 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA-IBAAN DIVERSION ROAD, PHASE III, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Feb. 15, 2022	Feb. 18, 2022	GoP	94,750,000.00	0.00	94,750,000.00	Construction of By-pass and Diversion Roads
22D00014 P0060862 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads LIPA CITY – PADRE GARCIA DIVERSION ROAD, PACKAGE I, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 10, 2022	Mar. 01, 2022	Mar. 17, 2022	Mar. 21, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00015 P0060862 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY - PADRE GARCIA DIVERSION ROAD, PACKAGE J, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2022	Jan. 31, 2022	Feb. 23, 2022	Feb. 28, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Construction of By-pass and Diversion Roads
22D00016 P0060862 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY-PADRE GARCIA DIVERSION ROAD, PACKAGE K, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Feb. 15, 2022	Feb. 25, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00017 (Re- Advertise ment) P0065503 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings and Other Structures, Multipurpose / Facilities CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1), NAVAL STATION, PASCUAL LEDESMA, CAVITE CITY Cavite Province	Maintenance Division	YES	Competitive Bidding	Feb. 24, 2022	Mar. 16, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	National Building Program - Buildings And Other Structures - Multipurpose / Facilities
22D00018 P0063007 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF BYPASS / ALTERNATE / DIVERSION ROAD, DASMARIÑAS – GENERAL TRIAS – TANZA (GENERAL TRIAS SECTION), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 04, 2022	Feb. 23, 2022	Mar. 10, 2022	Mar. 16, 2022	GoP	67,800,000.00	0.00	67,800,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and / or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00019 P0060814 4LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), INDANG-EAST SECTION, PACKAGE 1, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 18, 2021	Dec. 09, 2021	Feb. 15, 2022	Feb. 18, 2022	GoP	173,000,000.00	0.00	173,000,000.00	Construction of Missing Links/ New Roads
22D00020 (Re- Advertise ment) P0060814 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), INDANG-EAST SECTION, PACKAGE 2, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Jun. 07, 2022	Jun. 28, 2022	Jul. 25, 2022	Jul. 27, 2022	GoP	142,820,000.00	0.00	142,820,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00021 P0060814 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), INDANG-WEST SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 09, 2021	Dec. 28, 2021	Feb. 15, 2022	Feb. 18, 2022	GoP	95,450,000.00	0.00	95,450,000.00	Construction of Missing Links / New Roads
22D00022 P0063006 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and / or Bridges from the National Road/s leading to – Major / Strategic Public Buildings / Facilities CONSTRUCTION OF BYPASS / ALTERNATE / DIVERSION ROAD, DASMARIÑAS – GENERAL TRIAS – TANZA (TANZA SECTION), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 04, 2022	Mar. 17, 2022	Mar. 23, 2022	May. 10, 2022	GoP	95,800,000.00	0.00	95,800,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to - Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00023 P0060814 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), MAGALLANES – GEN. AGUINALDO SECTION, PACKAGE 1, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 10, 2022	Mar. 01, 2022	Mar. 17, 2022	Mar. 21, 2022	GoP	114,400,000.00	0.00	114,400,000.00	Construction of Missing Links / New Roads
22D00024 P0060814 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), MAGALLANES – GEN. AGUINALDO SECTION, PACKAGE 2, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2022	Jan. 31, 2022	Feb. 15, 2022	Feb. 18, 2022	GoP	114,400,000.00	0.00	114,400,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00026 P0060862 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BACOR DIVERSION ROAD, PACKAGE 1, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2021	Dec. 07, 2021	Feb. 15, 2022	Feb. 25, 2022	GoP	23,950,000.00	0.00	23,950,000.00	Construction of By-pass and Diversion Roads
22D00027 P0063007 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF DAANG - HARI ROAD FLYOVER, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 04, 2022	Feb. 23, 2022	Mar. 17, 2022	Mar. 21, 2022	GoP	84,750,000.00	0.00	84,750,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to - Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00029 P0060855 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads GOVERNOR'S DRIVE TO MOLINO PALIPARAN ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 01, 2021	Dec. 20, 2021	Feb. 15, 2022	Feb. 25, 2022	GoP	14,950,000.00	0.00	14,950,000.00	Construction of By-pass and Diversion Roads
22D00030 P0063089 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and / or Bridges (or, roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF DASMARIÑAS - GENERAL MARIANO ALVAREZ - CARMONA BYPASS ROAD, CARMONA, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 04, 2022	Feb. 23, 2022	Mar. 22, 2022	Mar. 24, 2022	GoP	45,200,000.00	0.00	45,200,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00032 P0060862 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CARMONA - SILANG DIVERSION ROAD (VIA SUGAR ROAD-DAVILAN- MAGUYAM ROAD), CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Feb. 23, 2022	Feb. 28, 2022	GoP	84,750,000.00	0.00	84,750,000.00	Construction of By-pass and Diversion Roads
22D00033 P0063484 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF MOTORPOOL BUILDING, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct. 22, 2021	Nov. 11, 2021	Mar. 04, 2022	Mar. 08, 2022	GoP	5,790,000.00	0.00	5,790,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00034 (Re-Advertise ment) P0063484 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PCO PERSONNEL QUARTERS, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Feb. 24, 2022	Mar. 16, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	72,375,000.00	0.00	72,375,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
22D00035 P0063542 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF PNPA ENGINEERING OFFICE, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct. 22, 2021	Nov. 11, 2021	Feb. 15, 2022	Feb. 18, 2022	GoP	5,043,090.00	0.00	5,043,090.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00036 P0063542 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support National Security – (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF PNPA, MEDICAL CENTER, CAMP GENERAL MARIANO N. CASTAÑEDA, BARANGAY TARTARIA, SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb. 24, 2022	Mar. 16, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	19,300,000.00	0.00	19,300,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
22D00038 P0063484 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) REHABILITATION OF 4 LAKAN DORMITORIES, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Dec. 01, 2021	Dec. 20, 2021	Mar. 04, 2022	Mar. 08, 2022	GoP	14,475,000.00	0.00	14,475,000.00	Construction/ Improvement of Various Infrastructure in support of National Security

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00039 P0063498 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) ROAD CONCRETING TO SAF44 AREA, PHILIPPINE NATIONAL POLICE ACADEMY (PNPA), SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Dec. 09, 2021	Dec. 28, 2021	Mar. 04, 2022	Mar. 08, 2022	GoP	4,825,000.00	0.00	4,825,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
22D00040 P0063089 4LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and / or Bridges (or, roads that traverse multiple LGU jurisdictions) EAST – WEST ROAD EXTENSION Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 10, 2022	Mar. 01, 2022	Mar. 17, 2022	Mar. 21, 2022	GoP	56,500,000.00	0.00	56,500,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00041 P0060861 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PARIAN - SAN JOSE-BUCAL DIVERSION ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 18, 2021	Dec. 09, 2021	Feb. 23, 2022	Feb. 28, 2022	GoP	81,325,000.00	0.00	81,325,000.00	Construction of By-pass and Diversion Roads
22D00042 P0063497 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT) SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Feb. 15, 2022	Feb. 18, 2022	GoP	49,478,445.00	0.00	49,478,445.00	Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00043 (Re- Advertise ment) P0063484 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF SAF WAREHOUSE BUILDING, FORT STO. DOMINGO, STA ROSA CITY, LAGUNA Laguna Province	Maintenance Division	YES	Competitive Bidding	Jun. 07, 2022	Jun. 28, 2022	Jul. 25, 2022	Jul. 27, 2022	GoP	24,125,000.00	0.00	24,125,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
22D00044 P0063006 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BATINO OVERPASS BRIDGE ALONG SOUTH LUZON EXPRESSWAY (SLEX) (WESTBOUND) INCLUDING APPROACHES, BARANGAY PRINZA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Mar. 23, 2022	Mar. 24, 2022	GoP	49,215,000.00	0.00	49,215,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00045 P0064183 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities REHABILITATION OF BATINO OVERPASS BRIDGE ALONG SOUTH LUZON EXPRESSWAY (SLEX) (EASTBOUND) INCLUDING APPROACHES, BARANGAY PRINZA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2022	Jan. 31, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	19,300,000.00	0.00	19,300,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22D00046 P0065501 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings and Other Structures, Multipurpose / Facilities CONSTRUCTION OF DPWH REGION IV-A OFFICE, BARANGAY MAYAPA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Feb. 23, 2022	Feb. 28, 2022	GoP	144,750,000.00	0.00	144,750,000.00	National Building Program - Buildings And Other Structures - Multipurpose / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00047 P0060829 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTECHANGE Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 24, 2022	Mar. 15, 2022	Apr. 13, 2022	Apr. 15, 2022	GoP	90,227,500.00	0.00	90,227,500.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
22D00048 P0060807 8LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads ATIMONAN – MAUBAN ROAD, MAUBAN SECTION, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Mar. 23, 2022	Mar. 24, 2022	GoP	93,000,000.00	0.00	93,000,000.00	Construction of Missing Links/ New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00049 (Re- Advertise ment) P0060812 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL NAKAR- DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE A, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Apr. 05, 2022	Apr. 26, 2022	May. 23, 2022	May. 25, 2022	GoP	289,500,000.00	0.00	289,500,000.00	Construction of Missing Links/ New Roads
22D00050 (Re- Advertise ment) P0063008 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF TALISOY – APAD ROAD, JOMALIG, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 05, 2022	May. 17, 2022	Jun. 13, 2022	Jun. 15, 2022	GoP	168,875,000.00	0.00	168,875,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00051 P0063067 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Access Road leading to Kaliwa Damsite (Marcos Highway to Queborosa), Brgy. Magsaysay, Infanta, Quezon Quezon Province	Construction Division	NO	Competitive Bidding	Oct. 14, 2021	Nov. 04, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	28,950,000.00	0.00	28,950,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22D00052 P0063542 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF ADMINISTRATION BUILDING, HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON, PHASE III Quezon Province	Maintenance Division	YES	Competitive Bidding	Dec. 01, 2021	Dec. 20, 2021	Mar. 23, 2022	Mar. 24, 2022	GoP	7,237,500.00	0.00	7,237,500.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00054 P0060814 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MARILAG - AGOHO ROAD, PACKAGE A, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2021	Dec. 07, 2021	Feb. 15, 2022	Feb. 25, 2022	GoP	93,000,000.00	0.00	93,000,000.00	Construction of Missing Links/ New Roads
22D00055 P0060552 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges LOPEZ VIADUCT ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 17, 2022	Mar. 17, 2022	Apr. 11, 2022	Apr. 13, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Construction of New Bridges

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00057 P0062021 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT EAST MANGGAHAN RIVER, BRGY. SAN JUAN, TAYTAY, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Dec. 09, 2021	Dec. 28, 2021	Mar. 17, 2022	Mar. 21, 2022	GoP	102,290,000.00	0.00	102,290,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22D00058 P0062063 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION STRUCTURES BALANTI CREEK, CAINTA RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Oct. 22, 2021	Nov. 11, 2021	Mar. 23, 2022	Mar. 24, 2022	GoP	11,580,000.00	0.00	11,580,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00059 P0063071 8LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings / Facilities CONSTRUCTION OF ACCESS ROAD LEADING TO SITIO MANGGAHAN AND BRGY. DARAITAN, TANAY, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Dec. 01, 2021	Dec. 20, 2021	Jan. 17, 2022	Jan. 19, 2022	GoP	42,250,000.00	0.00	42,250,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22D00061 P0060861 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads STAR TOLLWAY – PINAMUCAN BYPASS, PACKAGE I, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Feb. 23, 2022	Feb. 28, 2022	GoP	60,850,000.00	0.00	60,850,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00063 P0060861 8LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads STAR TOLLWAY – PINAMUCAN BYPASS, PACKAGE J, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Feb. 23, 2022	Feb. 28, 2022	GoP	99,395,000.00	0.00	99,395,000.00	Construction of Bypass and Diversion Roads
22D00064 P0060862 4LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads MANILA – CAVITE BYPASS ROAD, KAWIT SECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Mar. 02, 2022	Mar. 08, 2022	GoP	84,930,000.00	0.00	84,930,000.00	Construction of Bypass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00065 P0060399 OLZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads Tertiary Roads CALAMBA - TAGAYTAY RD – K0051 + (-560) – K0051 + 850, K0052 + 605 – K0053 + 178, K0054 + 000 – K0055 + 200, K0055 + 580 – K0055 + 740, K0056 + 100 – K0056 + 240 Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Asset Preservation Program Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads Tertiary Roads
22D00066 P0063009 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Program Projects Alleviating GAPS (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities REHABILITATION OF ROAD INCLUDING OTHER RELATED IMPROVEMENTS ALONG BACOR BOULEVARD, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Sustainable Infrastructure Program Projects Alleviating GAPS (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00067 P0060862 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads ALAMINOS – SAN PABLO CITY BY-PASS ROAD (PACKAGE G), LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Feb. 23, 2022	Feb. 28, 2022	GoP	38,620,000.00	0.00	38,620,000.00	Construction of By-pass and Diversion Roads
22D00068 P0060862 8LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads ALAMINOS – SAN PABLO CITY BY-PASS ROAD (PACKAGE H), LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Feb. 23, 2022	Feb. 28, 2022	GoP	38,620,000.00	0.00	38,620,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00069 P0060855 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BATANGAS CITY – SAN PASCUAL – BAUAN DIVERSION ROAD, PACKAGE G, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 22, 2022	Mar. 10, 2022	Mar. 16, 2022	GoP	80,500,000.00	0.00	80,500,000.00	Construction of By-Pass and Diversion Roads
22D00070 P0060861 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BATANGAS CITY – SAN PASCUAL – BAUAN DIVERSION ROAD, PACKAGE H, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 10, 2022	Feb. 23, 2022	Feb. 28, 2022	GoP	40,435,000.00	0.00	40,435,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00071 P0060815 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MSR JCT – CANDA – HONDAGUA ROMA POINT – QUEZON ROAD, INCL. BRIDGE (LOPEZ SIDE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 10, 2022	Mar. 02, 2022	Mar. 08, 2022	GoP	98,430,000.00	0.00	98,430,000.00	Construction of Missing Links / New Roads
22D00072 P0060815 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MSR JCT – CANDA – HONDAGUA ROMA POINT – QUEZON ROAD, INCL. BRIDGE (QUEZON SIDE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 10, 2022	Mar. 02, 2022	Mar. 08, 2022	GoP	98,430,000.00	0.00	98,430,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00073 P0060814 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE A, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 10, 2022	Mar. 02, 2022	Mar. 08, 2022	GoP	99,395,000.00	0.00	99,395,000.00	Construction of Missing Links / New Roads
22D00074 P0060814 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE B, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 10, 2022	Mar. 02, 2022	Mar. 08, 2022	GoP	103,255,000.00	0.00	103,255,000.00	Construction of Missing Links / New Roads
22D00075 P0060863 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads TAGKAWAYAN – LABO DIVERSION ROAD (TAGKAWAYAN SECTION), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 22, 2022	Mar. 10, 2022	Mar. 16, 2022	GoP	97,995,000.00	0.00	97,995,000.00	Construction of Bypass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22Z00002	Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP), JICA Loan No. PH-P265, Contract Package - 3, Ylang-Ylang River Improvement Imus, Kawit and General Trias, Cavite	Construction Division	NO	Competitive Bidding	Feb. 03, 2022	Feb. 24, 2022	Mar. 24, 2022	May. 24, 2022	GoP	1,441,080,810.81	0.00	1,441,080,810.81	Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP)
22Z00003	Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP), JICA Loan No. PH-P265, Contract Package - 2, Rio Grande River Improvement General Trias, Cavite	Construction Division	NO	Competitive Bidding	Feb. 15, 2022	Mar. 08, 2022	Mar. 23, 2022	Jun. 15, 2022	GoP	2,146,007,035.47	0.00	2,146,007,035.47	Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00076 P0062147 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG LAWAYE RIVER, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 04, 2022	Feb. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Maintenance of Flood Mitigation Structure and Drainage Systems
22D00077 P0061009 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance, Primary Roads CALAMBA – STA CRUZ – FAMY JCT RD K0052 + 476 – K0053 + 000, K0054 + 000 – K0056 + 065 Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 10, 2022	Mar. 17, 2022	Apr. 15, 2022	Apr. 19, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Asset Preservation Program Preventive Maintenance, Primary Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00078 P0061010 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance, Primary Roads DAANG MAHARLIKA (LZ) – K0051+000 – K0052+700, K0053+380 – K0054+000, K0054+105 – K0055+000 Laguna Province	Maintenance Division	NO	Competitive Bidding	Feb. 10, 2022	Mar. 01, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Asset Preservation Program Preventive Maintenance, Primary Roads
22D00079 P0063642 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF MULTI – PURPOSE BUILDING (ACADEMIC BUILDING 2), PHILIPPINE NATIONAL POLICE ACADEMY SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb. 17, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	183,840,220.00	0.00	183,840,220.00	Construction / Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00080 P0063643 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF MULTI – PURPOSE BUILDING (PNPA GYMNASIUM) (PHASE 2), CAMP GENERAL MARIANO CASTANEDA, PNPA, SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb. 17, 2022	Mar. 10, 2022	Apr. 08, 2022	Apr. 12, 2022	GoP	99,309,115.00	0.00	99,309,115.00	Construction / Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS)
22D00081 P0064061 4LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi -Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI – PURPOSE BUILDING INCLUDING FACILITIES, DEPARTMENT OF AGRICULTURE REGIONAL OFFICE – REGION 4A, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Feb. 17, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	198,000,000.00	0.00	198,000,000.00	Basic Infrastructure Program (BIP) – Multi -Purpose Buildings / Facilities to Support Social Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00082 P0064061 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI- PURPOSE BUILDING INCLUDING FACILITIES, DEPARTMENT OF SOCIAL WELFARE AND DEVELOPMENT REGIONAL OFFICE – REGION 4A, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Feb. 25, 2022	Mar. 17, 2022	Apr. 15, 2022	Apr. 19, 2022	GoP	148,500,000.00	0.00	148,500,000.00	Basic Infrastructure Program (BIP) Multi-Purpose Buildings / Facilities to Support Social Services
22D00083 P0064061 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi -Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI – PURPOSE BUILDING INCLUDING FACILITIES, LAND TRANSPORTATION REGIONAL OFFICE – REGION 4A, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Feb. 17, 2022	Mar. 10, 2022	Apr. 08, 2022	Apr. 12, 2022	GoP	148,500,000.00	0.00	148,500,000.00	Basic Infrastructure Program (BIP) – Multi -Purpose Buildings / Facilities to Support Social Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00084 P0060863 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads GUINAYANGAN – TAGKAWAYAN DIVERSION ROAD, (CONSTRUCTION OF BRIDGE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 17, 2022	Mar. 17, 2022	Apr. 15, 2022	Apr. 19, 2022	GoP	98,430,000.00	0.00	98,430,000.00	Construction of Bypass and Diversion Roads
22D00085 P0063937 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures / Facilities CONSTRUCTION OF SLOPE PROTECTION (RIVER DRIVE), MOLINO 3 TO SAN NICOLAS 1 (SECTION) PHASE 2, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2022	Mar. 17, 2022	Apr. 15, 2022	Apr. 19, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00086 P0063938 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures / Facilities CONSTRUCTION OF RIVER PROTECTION STRUCTURE, BRGY. MAAHAS, LOS BAÑOS, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Mar. 09, 2022	Mar. 29, 2022	Apr. 25, 2022	Apr. 27, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures / Facilities
22D00087 P0062158 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF REVTMENT ALONG CANAS RIVER, BARANGAY BUENAVISTA, GENERAL TRIAS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 09, 2022	Mar. 29, 2022	Apr. 25, 2022	Apr. 27, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00088 P0064185 OLZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and / or Bridges from the National Roads/s leading to Major Strategic Public Buildings / Facilities CONSTRUCTION OF BYPASS / ALTERNATE / DIVERSION ROAD, DASMARIÑAS – GENERAL TRIAS – TANZA (TANZA SECTION PHASE 2), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 09, 2022	Mar. 29, 2022	Apr. 25, 2022	Apr. 27, 2022	GoP	57,900,000.00	0.00	57,900,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and / or Bridges from the National Roads/s leading to Major Strategic Public Buildings / Facilities
22D00089 P0062158 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LOBO RIVER (UPSTREAM), BARANGAY TAYUMAN, LOBO, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Mar. 09, 2022	Mar. 29, 2022	Apr. 25, 2022	Apr. 27, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00090 (Re- Advertise ment) P0063985 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF FLYOVER ALONG OPEN CANAL ROAD, INTERSECTION OF MALAGASANG ROAD, IMUS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	May. 12, 2022	Jun. 02, 2022	Jul. 01, 2022	Jul. 05, 2022	GoP	49,500,000.00	0.00	49,500,000.00	Basic Infrastructure Program (BIP) Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
22D00091 P0061144 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges CONSTRUCTION OF MALAGASANG FLYOVER AT MALAGASANG SEGMENT 1, IMUS CITY Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 09, 2022	May. 26, 2022	Apr. 25, 2022	Apr. 27, 2022	GoP	120,800,000.00	0.00	120,800,000.00	Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00092 P0063643 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF PNPA MEDICAL CENTER (PHASE 2), PHILIPPINE NATIONAL POLICE ACADEMY, SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Mar. 24, 2022	Apr. 12, 2022	May. 11, 2022	May. 13, 2022	GoP	169,840,000.00	0.00	169,840,000.00	Construction / Improvement of Various Infrastructure in Support National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS)
22D00093 P0063643 4LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF PNPA NCBN COMPOUND, PHILIPPINE NATIONAL POLICE ACADEMY, SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Mar. 24, 2022	May. 17, 2022	Jun. 13, 2022	Jun. 15, 2022	GoP	93,759,400.00	0.00	93,759,400.00	Construction / Improvement of Various Infrastructure in Support National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00094	CONSTRUCTION OF THE MULTI-PURPOSE BUILDING FOR THE COLLEGE OF ECONOMICS AND MANAGEMENT, UP LOS BANOS (AGRICULTURAL AND ECONOMIC DEVELOPMENT STUDIES) Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar. 24, 2022	May. 26, 2022	Jun. 22, 2022	Jun. 24, 2022	GoP	93,415,813.80	0.00	93,415,813.80	Construction of Building
22D00095	COMPLETION OF THE AGRONOMY, SOILS AND HORTICULTURE BUILDING, CROP PROTECTION WING, PHASE 2 Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar. 24, 2022	May. 17, 2022	Jun. 14, 2022	Jun. 18, 2022	GoP	85,043,645.00	0.00	85,043,645.00	Construction of Building
22D00096	REHABILITATION OF DAIRY PRODUCTION BUILDING OF DAIRY TRAINING RESEARCH INSTITUTE (DTRI) Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar. 30, 2022	Apr. 19, 2022	May. 16, 2022	May. 18, 2022	GoP	144,275,000.00	0.00	144,275,000.00	Construction of Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00097	CONSTRUCTION OF THE UPLB UNIVERSITY HEALTH SERVICES OPERATING ROOM COMPLEX Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar. 30, 2022	Apr. 19, 2022	May. 16, 2022	May. 18, 2022	GoP	39,800,000.00	0.00	39,800,000.00	Construction of Building
22D00098	COMPLETION OF THE DORMITORY FOR GRADUATE STUDENTS, PHASE 2 Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar. 30, 2022	Apr. 19, 2022	May. 16, 2022	May. 18, 2022	GoP	83,603,880.00	0.00	83,603,880.00	Construction of Building
22D00099	CONSTRUCTION OF THE UP LOS BAÑOS UNIVERSITY LIBRARY AND KNOWLEDGE CENTER, PHASE 2 Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar. 30, 2022	Apr. 19, 2022	May. 16, 2022	May. 18, 2022	GoP	398,000,000.00	0.00	398,000,000.00	Construction of Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00100 P0064055 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures / Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ZAPOTE RIVER, BARANGAY MOLINO 4, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 05, 2022	May. 26, 2022	Jun. 22, 2022	Jun. 24, 2022	GoP	19,800,000.00	0.00	19,800,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures / Facilities
22D00101 P0064046 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures / Facilities CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG ZAPOTE RIVER, BRGY. MOLINO 4, BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 05, 2022	Jun. 01, 2022	Jun. 28, 2022	Jun. 30, 2022	GoP	69,300,000.00	0.00	69,300,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00102 P0063948 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructure / Facilities CONSTRUCTION OF SLOPE PROTECTION, SPRINGVILLE HEIGHTS, MOLINO 7, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 05, 2022	May. 26, 2022	Jun. 22, 2022	Jun. 24, 2022	GoP	19,300,000.00	0.00	19,300,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructure / Facilities
22D00103 P0063948 8LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructure / Facilities CONSTRUCTION OF SLOPE PROTECTION, MOLINO 4, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 05, 2022	Jun. 01, 2022	Jun. 28, 2022	Jun. 30, 2022	GoP	28,950,000.00	0.00	28,950,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructure / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00104 P0064046 4LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures / Facilities CONSTRUCTION OF SEAWALL, BULACAN – CALAMIAS SECTION, MABINI, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Apr. 05, 2022	Jun. 01, 2022	Jun. 28, 2022	Jun. 30, 2022	GoP	115,800,000.00	0.00	115,800,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures / Facilities
22D00105 P0064185 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BYPASS / ALTERNATE / DIVERSION ROAD, DASMARIÑAS – GENERAL TRIAS – TANZA (GENERAL TRIAS SECTION PHASE 2), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	May. 12, 2022	Jun. 02, 2022	Jul. 01, 2022	Jul. 05, 2022	GoP	52,900,000.00	0.00	52,900,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00106 P0063884 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF SLOPE PROTECTION STRUCTURE USING ROCK NETTING ALONG LAIYA-MALABRIGO ROAD, SITIO NATUNGKAD-SITIO BIGA, BRGY. HUGOM, SAN JUAN, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	May. 10, 2022	Jun. 07, 2022	Jul. 04, 2022	Jul. 06, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22D00107 P0061143 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads MARIKINA-INFANTA RD - K0043 + 660.80 - K0043 + 760 Rizal Province	Construction Division	NO	Competitive Bidding	May. 10, 2022	May. 31, 2022	Jun. 27, 2022	Jun. 29, 2022	GoP	57,900,000.00	0.00	57,900,000.00	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00108 P0061018 4LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads MANILA-CAVITE RD - K0028 + 195 - K0029 + 205 Cavite Province	Construction Division	NO	Competitive Bidding	May. 10, 2022	May. 31, 2022	Jun. 27, 2022	Jun. 29, 2022	GoP	48,250,000.00	0.00	48,250,000.00	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
22D00109 P0061142 8LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads TAGAYTAY-TAAL LAKE RD, TAGAYTAY CITY Cavite Province	Construction Division	NO	Competitive Bidding	May. 10, 2022	May. 31, 2022	Jun. 27, 2022	Jun. 29, 2022	GoP	144,750,000.00	0.00	144,750,000.00	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00110 P0063884 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BY- PASS ROAD AT BARANGAY BANALO (SITIO HULONG BANALO), LOBO, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	May. 10, 2022	May. 31, 2022	Jun. 27, 2022	Jun. 29, 2022	GoP	193,000,000.00	0.00	193,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22D00111	CONSTRUCTION OF FOOD PROCESSING RESEARCH AND DEVELOPMENT CENTER BUILDING Laguna Province	Maintenance Division	NO	Competitive Bidding	May. 12, 2022	Jun. 02, 2022	Jul. 01, 2022	Jul. 05, 2022	GoP	314,420,000.00	0.00	314,420,000.00	Construction of Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00112	CONSTRUCTION OF THE SPORTS COMPLEX FACILITIES Laguna Province	Maintenance Division	NO	Competitive Bidding	May. 12, 2022	Jun. 02, 2022	Jul. 01, 2022	Jul. 05, 2022	GoP	159,055,668.38	0.00	159,055,668.38	Construction of Building
22D00113 P0063985 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF ROAD ALONG RIVER, BRGY. MOLINO 3, MOLINO 6, SAN NICOLAS 1,2 AND 3, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	May. 12, 2022	Jun. 02, 2022	Jul. 01, 2022	Jul. 05, 2022	GoP	369,270,000.00	0.00	369,270,000.00	Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00114	CONSTRUCTION OF THE PROPOSED PHILIPPINE NATIONAL COLLECTION OF MICROORGANISMS (PNCM) BUILDING, NATIONAL INSTITUTE OF MOLECULAR BIOLOGY AND BIOTECHNOLOGY (BIOTECH) Laguna Province	Maintenance Division	NO	Competitive Bidding	May. 31, 2022	Jun. 21, 2022	Jul. 18, 2022	Jul. 20, 2022	GoP	51,831,938.80	0.00	51,831,938.80	Construction of Building
22D00115	CONSTRUCTION OF THE OFFICE OF THE REGISTRAR / COMMUNAL CLASSROOM BUILDINGS Laguna Province	Maintenance Division	NO	Competitive Bidding	May. 31, 2022	Jun. 21, 2022	Jul. 18, 2022	Jul. 20, 2022	GoP	77,892,262.79	0.00	77,892,262.79	Construction of Building
TOTAL										6,526,341,260.00	0.00	6,526,341,260.00	

Prepared by:

SIGNATURE REDACTED
ALEX B. VIRTUADAZO
 Engineer IV
 Head, BAC Secretariat

Noted by:

SIGNATURE REDACTED
ISIDRO O. ENCARNACION
 Officer - in -Charge
 Office of the Assistant Regional Director
 BAC Chairperson

Approved by:

SIGNATURE REDACTED
JOVEL G. MENDOZA, CESO III
 Director IV
 Regional Director