



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
San Fernando City, La Union

June 21, 2022

PERFORMANCE MONITORING DIVISION


Government Procurement Policy Board
Technical Support Office Unit
2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City
Tel. No. (02) 900-6741 to 44
E-mail: www.gppb.gov.ph, monitoring@gppb.gov.ph

Sir/Madam:

Submitting herewith is the **Updated Annual Procurement Plan (APP) FY 2022 (Changes within 1st Semester)** for Infrastructure Projects , Consulting Services and Goods & Services of DPWH Regional Office 1, duly accomplished in the prescribe form, for your information and ready reference.

It is also informed that the electronic copy was e-mailed to **app@gppb.gov.ph**.

Very truly yours,


RONNEL M. TAN, CESO III
Regional Director

ROI. RAS/DMM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
San Fernando City, La Union

June 21, 2022

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board
Technical Support Office Unit
2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City
Tel. No. (02) 900-6741 to 44
E-mail: www.gppb.gov.ph, monitoring@gppb.gov.ph

Sir/Madam:

Submitting herewith is the **Updated Annual Procurement Plan (APP) FY 2022 (Changes within 1st Semester)** for Infrastructure Projects , Consulting Services and Goods & Services of DPWH Regional Office 1, duly accomplished in the prescribe form, for your information and ready reference.

It is also informed that the electronic copy was e-mailed to **app@gppb.gov.ph**.

Very truly yours,

RONNEL M. TAN, CESO III
Regional Director

ROI. RAS/DMM

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00001- 310303101187000	Retrofitting/ Strengthening of Permanent Bridges, Hector Mendoza Br. (B03217LZ) along Carmen Jct-Manat Rd	Regional Office I	Yes	Competitive Bidding	08/12/2021	09/01/2021	02/11/2022	02/24/2022	GAA FY 2022	P105,000,000.00		P105,000,000.00	
22A00002 - 310303101183000	Retrofitting/ Strengthening of Permanent Bridges, Cares Br. (B00826LZ) along Agoog-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/12/2021	09/02/2021	02/11/2022	02/24/2022	GAA FY 2022	P52,000,000.00		P52,000,000.00	
22A00003 - 310303101177000	Retrofitting/ Strengthening of Permanent Bridges, Bauang Br. 2 (B02645LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	08/10/2021	09/01/2021	02/11/2022	02/24/2022	GAA FY 2022	P65,000,000.00		P65,000,000.00	
22A00004 - 310304100857000	Rehabilitation/ Major Repair of Permanent Bridges, Patapat Viaduct (B00547LZ) along Manila North Rd (Phase III)	Regional Office I	Yes	Competitive Bidding	08/10/2021	09/01/2021	02/11/2022	03/04/2022	GAA FY 2022	P185,000,000.00		P185,000,000.00	
22A00005 - 310304100687000	Rehabilitation/ Major Repair of Permanent Bridges, Padilla Br. (B02144LZ) along Pangasinan-Zambales Rd	Regional Office I	Yes	Competitive Bidding	08/10/2021	09/01/2021	02/11/2022	03/04/2022	GAA FY 2022	P153,000,000.00		P153,000,000.00	
22A00006 - 310303101014000	Retrofitting/ Strengthening of Permanent Bridges, Bued Br. (B00735LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	08/12/2021	09/02/2021	02/11/2022	03/04/2022	GAA FY 2022	P88,000,000.00		P88,000,000.00	
22A00007- 310303101191000	Retrofitting/ Strengthening of Permanent Bridges, Maramba Br. 1 (B00753LZ) along Lingayen Capitol Loop (Right)	Regional Office I	Yes	Competitive Bidding	08/13/2021	09/06/2021	02/11/2022	02/24/2022	GAA FY 2022	P6,500,000.00		P6,500,000.00	
22A00008 - 310303101192000	Retrofitting/ Strengthening of Permanent Bridges, Maramba Br. 2 (B00752LZ) along Lingayen Capitol Loop (Left)	Regional Office I	Yes	Competitive Bidding	08/13/2021	09/06/2021	02/11/2022	02/24/2022	GAA FY 2022	P6,500,000.00		P6,500,000.00	
22A00009 - 320101107329000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure along Bued River, Brgy. Anonang, San Fabian, Pangasinan, Phase I	Regional Office I	Yes	Competitive Bidding	08/13/2021	09/06/2021	02/11/2022	02/23/2022	GAA FY 2022	P105,000,000.00		P105,000,000.00	
22A00010 - 320101107330000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure along Bued River, Brgy. Anonang, San Fabian, Pangasinan, Phase II	Regional Office I	Yes	Competitive Bidding	08/12/2021	09/02/2021	02/11/2022	02/23/2022	GAA FY 2022	P105,000,000.00		P105,000,000.00	
22A00011- 320101107331000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure along Bued River, Brgy. Anonang, San Fabian, Pangasinan, Phase III	Regional Office I	Yes	Competitive Bidding	08/12/2021	09/02/2021	02/11/2022	02/23/2022	GAA FY 2022	P52,013,000.00		P52,013,000.00	
22A00012- 310303101171000	Retrofitting/ Strengthening of Permanent Bridges, Amallapay Br. (B00821LZ) along Agoog-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/08/2021	02/11/2022	03/04/2022	GAA FY 2022	P8,000,000.00		P8,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00013 - 310303101185000	Retrofitting/ Strengthening of Permanent Bridges, Damosi Br. (B00825LZ) along Agoo-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/19/2021	09/09/2021	02/11/2022	02/24/2022	GAA FY 2022	P24,000,000.00		P24,000,000.00	
22A00014 - 310303101188000	Retrofitting/ Strengthening of Permanent Bridges, Linapew Br. (B00824LZ) along Agoo-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/19/2021	09/09/2021	02/11/2022	03/04/2022	GAA FY 2022	P9,500,000.00		P9,500,000.00	
22A00015 - 310303101189000	Retrofitting/ Strengthening of Permanent Bridges, Lloren Br. (B00823LZ) along Agoo-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/08/2021	02/11/2022	02/24/2022	GAA FY 2022	P9,500,000.00		P9,500,000.00	
22A00016 - 310303100767000	Retrofitting/ Strengthening of Permanent Bridges, Carlatan Br. (B02649LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/08/2021	02/11/2022	02/24/2022	GAA FY 2022	P25,000,000.00		P25,000,000.00	
22A00017 - 310303101190000	Retrofitting/ Strengthening of Permanent Bridges, Macaliba Br. (B00820LZ) along Agoo-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/08/2021	02/11/2022	02/24/2022	GAA FY 2022	P12,000,000.00		P12,000,000.00	
22A00018 - 310303101193000	Retrofitting/ Strengthening of Permanent Bridges, Matanobong Br. (B00819LZ) along Agoo-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/19/2021	09/09/2021	02/11/2022	02/24/2022	GAA FY 2022	P24,500,000.00		P24,500,000.00	
22A00019 - 310303101181000	Retrofitting/ Strengthening of Permanent Bridges, Bugallon Br. (B02143LZ) along Pangasinan-Zambales Rd	Regional Office I	Yes	Competitive Bidding	08/19/2021	09/09/2021	02/11/2022	03/08/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00020 - 310303101186000	Retrofitting/ Strengthening of Permanent Bridges, Domalandan Br. (B00896LZ) along Lingayen-Labrador Div Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/07/2021	02/11/2022	02/24/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00021 - 310303101174000	Retrofitting/ Strengthening of Permanent Bridges, Baroro Br. (B02651LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/07/2021	02/11/2022	03/04/2022	GAA FY 2022	P75,000,000.00		P75,000,000.00	
22A00022 - 310303101195000	Retrofitting/ Strengthening of Permanent Bridges, Picao Br. (B00822LZ) along Agoo-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/07/2021	02/11/2022	02/24/2022	GAA FY 2022	P21,500,000.00		P21,500,000.00	
22A00023 - 310303101015000	Retrofitting/ Strengthening of Permanent Bridges, Cagubay Br. (B00679LZ) along Pangasinan-Tarlac Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/07/2021	02/11/2022	02/24/2022	GAA FY 2022	P22,000,000.00		P22,000,000.00	
22A00024 - 310303101194000	Retrofitting/ Strengthening of Permanent Bridges, Narciso Ramos Br. (B01626LZ) along Binalonan-Asingan-Santa Maria Rd	Regional Office I	Yes	Competitive Bidding	08/24/2021	09/15/2021	02/11/2022	02/24/2022	GAA FY 2022	P30,000,000.00		P30,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00025 - 310303101196000	Retrofitting/ Strengthening of Permanent Bridges, Tanap Br. (B00688LZ) along Dagupan-Bonuan-San Fabian Rd	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/28/2021	02/11/2022	03/04/2022	GAA FY 2022	P27,000,000.00		P27,000,000.00	
22A00026 - 310303101176000	Retrofitting/ Strengthening of Permanent Bridges, Bauang Br. 1 (B02644LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	08/24/2021	09/13/2021	02/11/2022	03/04/2022	GAA FY 2022	P25,000,000.00		P25,000,000.00	
22A00027 - 310303101172000	Retrofitting/ Strengthening of Permanent Bridges, Araniw Br. (B00776LZ) along Laoag-Airport Rd	Regional Office I	Yes	Competitive Bidding	08/24/2021	09/15/2021	02/11/2022	03/04/2022	GAA FY 2022	P14,769,000.00		P14,769,000.00	
22A00028 - 310303101179000	Retrofitting/ Strengthening of Permanent Bridges, Boguata Br. (B00770LZ) along Laoag-Sarrat-Piddig-Solsona Rd	Regional Office I	Yes	Competitive Bidding	08/24/2021	09/13/2021	02/11/2022	02/24/2022	GAA FY 2022	P7,040,000.00		P7,040,000.00	
22A00029 - 310303101180000	Retrofitting/ Strengthening of Permanent Bridges, Bol-og Br. (B00774LZ) along Laoag-Sarrat-Piddig-Solsona Rd	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/28/2021	02/11/2022	02/24/2022	GAA FY 2022	P9,090,000.00		P9,090,000.00	
22A00030 - 310303101182000	Retrofitting/ Strengthening of Permanent Bridges, Callusa Br. (B00773LZ) along Laoag-Sarrat-Piddig-Solsona Rd	Regional Office I	Yes	Competitive Bidding	08/24/2021	09/13/2021	02/11/2022	02/24/2022	GAA FY 2022	P32,353,000.00		P32,353,000.00	
22A00031 - 320102104497000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Shoreline Protection (Groins) along Santa Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/28/2021	02/11/2022	03/03/2022	GAA FY 2022	P250,000,000.00		P250,000,000.00	
22A00032 - 320102104496000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Agno River, Brgy. Panacol, Aguiar, Pangasinan	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/28/2021	02/11/2022	03/02/2022	GAA FY 2022	P112,854,000.00		P112,854,000.00	
22A00033 - 310303101184000	Retrofitting/ Strengthening of Permanent Bridges, Caruan Br. (B04220LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/28/2021	02/11/2022	02/24/2022	GAA FY 2022	P10,979,000.00		P10,979,000.00	
22A00035 - 310303101173000	Retrofitting/ Strengthening of Permanent Bridges, Bangan-Oda Br. (B00720LZ) along Burgos-Agno Rd	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/28/2021	02/11/2022	03/04/2022	GAA FY 2022	P15,000,000.00		P15,000,000.00	
22A00038 - 300207100605000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Galimuyod Municipal Police Station Building, Galimuyod, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/28/2021	02/11/2022	03/03/2022	GAA FY 2022	P12,300,000.00		P12,300,000.00	
22A00039 - 300207100602000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Balaoan Municipal Police Station Building, Balaoan, La Union	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/28/2021	02/11/2022	02/23/2022	GAA FY 2022	P12,300,000.00		P12,300,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00040 - 310204101456000	Construction of By-pass and Diversion Roads, Bangui Bypass Road, Bangui, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/16/2021	10/11/2021	02/11/2022	02/28/2022	GAA FY 2022	P60,000,000.00		P60,000,000.00	
22A00041 - 310205100740000	Construction of Missing Links/ New Roads, Bantay (Ilocos Sur) - San Quintin-Langiden (Abra) Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	09/16/2021	11/16/2021	02/11/2022	03/03/2022	GAA FY 2022	P105,000,000.00		P105,000,000.00	
22A00042 - 300215100024000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge at Sibio Pinaludpod, Urdaneta City, Pangasinan	Regional Office I	Yes	Competitive Bidding	09/16/2021	10/11/2021	02/11/2022	03/03/2022	GAA FY 2022	P35,000,000.00		P35,000,000.00	
22A00043 - 300203101457000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Banban-Payac Road leading to Usulan Ecotourism and Adventure Park, Nanglimasan Falls and Guano Cave, Brgy Banban, Bangui, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/22/2021	10/18/2021	02/11/2022	02/24/2022	GAA FY 2022	P4,000,000.00		P4,000,000.00	
22A00044 - 300201100069000	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Paoy-Laoag International Airport Access Road, Paoy, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/22/2021	10/18/2021	02/11/2022	03/03/2022	GAA FY 2022	P15,000,000.00		P15,000,000.00	
22A00045 - 310204100673000	Construction of By-pass and Diversion Roads, Darayday Road (San Nicolas Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/22/2021	10/18/2021	02/11/2022	03/03/2022	GAA FY 2022	P70,000,000.00		P70,000,000.00	
22A00046 - 310204100992000	Construction of By-pass and Diversion Roads, Darayday Road (Laoag City Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/22/2021	10/18/2021	02/11/2022	02/24/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00047 - 310204101467000	Construction of By-pass and Diversion Roads, San Carlos City Bypass Road, Package A, Pangasinan	Regional Office I	Yes	Competitive Bidding	09/22/2021	10/18/2021	02/11/2022	03/03/2022	GAA FY 2022	P110,000,000.00		P110,000,000.00	
22A00048 - 300214100005000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/Improvement of Manila North Rd - K0173 + 000 - K0178 + 000	Regional Office I	Yes	Competitive Bidding	11/17/2021	12/09/2021	02/11/2022	03/04/2022	GAA FY 2022	P168,000,000.00		P168,000,000.00	
22A00049 - 300203101370000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Bobonot-Tambobong Road leading to Tambobong Beach, Dasol, Pangasinan	Regional Office I	Yes	Competitive Bidding	09/22/2021	10/18/2021	02/11/2022	03/03/2022	GAA FY 2022	P27,500,000.00		P27,500,000.00	
22A00050 - 300207100603000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Barracks at Camp Jose M Laberinto, Naguilian, La Union	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/26/2021	03/23/2022	04/11/2022	GAA FY 2022	P20,000,000.00		P20,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00051 - 30021210003000	Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridges for Economic Development - PROBRED), Replacement of Tabtabagan Bridge I, Banna, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/28/2021	10/18/2021	03/23/2022	04/11/2022	GAA FY 2022	P106,500,000.00		P106,500,000.00	
22A00052 - 310204101458000	Construction of By-pass and Diversion Roads, Bantay-San Ildefonso Bypass Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	12/16/2021	01/18/2022	02/11/2022	02/28/2022	GAA FY 2022	P60,000,000.00		P60,000,000.00	
22A00053 - 310204100986000	Construction of By-pass and Diversion Roads, Bantay-Vigan Diversion Road, Bantay-Vigan, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	12/16/2021	01/18/2022	02/11/2022	02/28/2022	GAA FY 2022	P40,000,000.00		P40,000,000.00	
22A00054 - 310205100524000	Construction of Missing Links/ New Roads, Pangasinan-Nueva Vizcaya Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/17/2021	12/09/2021	02/11/2022	03/03/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00055 - 300201100068000	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Paoay-Laoag International Airport Access Road, Laoag City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/28/2021	10/27/2021	02/11/2022	02/24/2022	GAA FY 2022	P4,000,000.00		P4,000,000.00	
22A00056 - 300215100023000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Barong Bridge connecting Ilocos Norte-Abra Road to the five Barangays of Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/28/2021	10/18/2021	02/11/2022	03/03/2022	GAA FY 2022	P25,000,000.00		P25,000,000.00	
22A00057 - 310204100991000	Construction of By-pass and Diversion Roads, Dagupan-Mangaldan-Calasiao Circumferential Road (Dagupan City-Mangaldan Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/23/2021	02/11/2022	03/03/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00058 - 310204101005000	Construction of By-pass and Diversion Roads, Tagudin Bypass Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/05/2021	11/25/2021	02/11/2022	03/03/2022	GAA FY 2022	P80,000,000.00		P80,000,000.00	
22A00059 - 310204101009000	Construction of By-pass and Diversion Roads, Villasis-Sto. Tomas Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/11/2022	03/03/2022	GAA FY 2022	P60,000,000.00		P60,000,000.00	
22A00061 - 300202100176000	Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Ilocos Fly-in Cruise Road, Currimaog and Paoay, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/17/2021	03/23/2022	04/06/2022	GAA FY 2022	P113,526,000.00		P113,526,000.00	
22A00062 - 300207100321000	Construction/Improvement of Various Infrastructures in Support of National Security, Construction of Police Regional Office 1, Regional Headquarters, Camp BGen Oscar M Florendo, Parian, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	12/09/2021	12/29/2021	02/11/2022	03/01/2022	GAA FY 2022	P20,000,000.00		P20,000,000.00	
22A00063 - 300220100026000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Multi-Storey Multi-Purpose Building, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	01/11/2022	02/08/2022	02/22/2022	03/10/2022	GAA FY 2022	P90,000,000.00		P90,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00064 - 310204101461000	Construction of By-pass and Diversion Roads, Dingras Diversion Road, Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/28/2021	10/18/2021	02/11/2022	03/03/2022	GAA FY 2022	P75,000,000.00		P75,000,000.00	
22A00065 - 310204101462000	Construction of By-pass and Diversion Roads, Laoag-San Nicolas Bypass Road (Laoag City-Bacarra Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/27/2021	02/11/2022	02/24/2022	GAA FY 2022	P75,000,000.00		P75,000,000.00	
22A00066 - 310204100677000	Construction of By-pass and Diversion Roads, Laoag-San Nicolas Bypass Road (San Nicolas Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/27/2021	03/21/2022	04/04/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00067 - 310204101464000	Construction of By-pass and Diversion Roads, Malasiqui Diversion Road, Malasiqui, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/28/2021	02/11/2022	03/03/2022	GAA FY 2022	P120,000,000.00		P120,000,000.00	
22A00068 - 310205100739000	Construction of Missing Links/ New Roads, Adams (Ilocos Norte) - Calanasan (Apayao) Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/16/2021	02/11/2022	02/28/2022	GAA FY 2022	P75,000,000.00		P75,000,000.00	
22A00069 - 310205100748000	Construction of Missing Links/ New Roads, Jct Ilocos Norte Abra Road - Nueva Era - Ting Road, Nueva Era, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/13/2022	02/11/2022	03/03/2022	GAA FY 2022	P45,000,000.00		P45,000,000.00	
22A00070 - 300203101372000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - Trip) - Lingayen Baywalk to Binmaley, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/17/2021	02/11/2022	03/03/2022	GAA FY 2022	P8,877,000.00		P8,877,000.00	
22A00071 - 300204100683000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion Sur-Sorloan-Lucbuban-Ubbog-Baybayading Road connecting Candon-Salcado-San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Salcedo, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/07/2021	02/11/2022	03/04/2022	GAA FY 2022	P53,342,000.00		P53,342,000.00	
22A00072 - 300217100002000 (REBID)	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of the Villa Verde Road connecting the Provinces of Nueva Vizcaya and Pangasinan	Regional Office I	Yes	Competitive Bidding	02/08/2022	02/28/2022	03/23/2022	04/07/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00073 - 310204101466000	Construction of By-pass and Diversion Roads, Road connecting Villasis-Sto.Tomas Bypass Road to Urdaneta City Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/11/2022	03/02/2022	GAA FY 2022	P60,000,000.00		P60,000,000.00	
22A00076 - 310205100759000	Construction of Missing Links/ New Roads, Santol (La Union) - Kibungan (Benguet) Road, La Union	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/11/2022	02/28/2022	GAA FY 2022	P60,000,000.00		P60,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00077 - 320102104486000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Totonoguen River, Brgy. Zone I, Rosales, Pangasinan	Regional Office I	Yes	Competitive Bidding	12/09/2021	12/29/2021	03/15/2022	03/21/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00078 - 320102104481000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Parongking River, Brgy. Ambonao and Brgy. San Miguel, Calasiao, Pangasinan (Phase I)	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/27/2021	03/23/2022	04/11/2022	GAA FY 2022	P134,262,000.00		P134,262,000.00	
22A00079 - 320102104482000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Parongking River, Brgy. Ambonao and Brgy. San Miguel, Calasiao, Pangasinan (Phase II)	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/27/2021	03/23/2022	04/11/2022	GAA FY 2022	P133,000,000.00		P133,000,000.00	
22A00080 - 310204101459000	Construction of By-pass and Diversion Roads, Binalonan Diversion Road, Binalonan, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/11/2022	03/02/2022	GAA FY 2022	P60,000,000.00		P60,000,000.00	
22A00081 - 310204101460000	Construction of By-pass and Diversion Roads, Dagupan-Mangaldan Diversion Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/17/2021	02/11/2022	03/03/2022	GAA FY 2022	P75,000,000.00		P75,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00082 - 310204101465000	Construction of By-pass and Diversion Roads, Pangasinan-Nueva Vizcaya Road connecting TPLEX, Rosales, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/02/2021	02/11/2022	03/03/2022	GAA FY 2022	P30,000,000.00		P30,000,000.00	
22A00083 - 310204101003000	Construction of By-pass and Diversion Roads, Rosario Bypass Road, La Union	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/02/2021	02/11/2022	03/03/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00084 - 310205100523000	Construction of Missing Links/ New Roads, Mangatarem -Sta Cruz Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/14/2021	11/03/2021	02/11/2022	02/23/2022	GAA FY 2022	P75,000,000.00		P75,000,000.00	
22A00085 - 310305101204000	Widening of Permanent Bridges, Bacabac Br. (B02142LZ) along Pangasinan-Zambales Rd	Regional Office I	Yes	Competitive Bidding	10/14/2021	12/02/2021	02/11/2022	03/03/2022	GAA FY 2022	P62,000,000.00		P62,000,000.00	
22A00086 - 310305101478000	Widening of Permanent Bridges, Embarcadero Br. (B01329LZ) along Mangaldan-Manaoag-Binalonan Rd	Regional Office I	Yes	Competitive Bidding	10/14/2021	11/03/2021	02/11/2022	03/03/2022	GAA FY 2022	P60,000,000.00		P60,000,000.00	
22A00087 - 300207100319000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag Ng Imprastruktura Para Sa Kapayapaan at Seguridad Program - Tikas), Construction of Parking Ramp with Drainage, Paredes Air Station, Pasuquin, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/07/2021	02/11/2022	03/01/2022	GAA FY 2022	P17,900,000.00		P17,900,000.00	
22A00088 - 300212100002000	Improvement of Capacity of Provincial Bridges along Provincial Roads, Replacement of Bridge along Bacsil-Capasan-Espiritu- Gabon Provincial Rd, Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/17/2021	12/21/2021	02/11/2022	03/03/2022	GAA FY 2022	P27,000,000.00		P27,000,000.00	
22A00089 - 310204101001000	Construction of By-pass and Diversion Roads, Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Binmaley Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/23/2021	02/11/2022	03/03/2022	GAA FY 2022	P70,000,000.00		P70,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00090 - 310204101002000	Construction of By-pass and Diversion Roads, Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Dagupan City Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/23/2021	02/11/2022	03/03/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00091 - 310204101006000	Construction of By-pass and Diversion Roads, Urdaneta Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/16/2021	02/11/2022	03/03/2022	GAA FY 2022	P75,000,000.00		P75,000,000.00	
22A00092 - 310204101468000	Construction of By-pass and Diversion Roads, Vigan-Cabugao Coastal/Diversion Road, Ilocos Sur, Package 1	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/27/2021	02/11/2022	03/07/2022	GAA FY 2022	P60,000,000.00		P60,000,000.00	
22A00093 - 310204101469000	Construction of By-pass and Diversion Roads, Vigan-Cabugao Coastal/Diversion Road, Ilocos Sur, Package 2	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/27/2021	02/11/2022	03/03/2022	GAA FY 2022	P60,000,000.00		P60,000,000.00	
22A00094 - 310205100751000	Construction of Missing Links/ New Roads, Piddig-Carasi (Ilocos Norte) - Calanasan (Apayao) Connecting Cabugao-Conner (Apayao)-Tuao (Cagayan) Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/03/2021	12/13/2021	02/11/2022	03/03/2022	GAA FY 2022	P75,000,000.00		P75,000,000.00	
22A00095 - 310205100525000	Construction of Missing Links/ New Roads, Piddig-Carasi-Calanasan Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/03/2021	12/13/2021	02/11/2022	03/03/2022	GAA FY 2022	P55,000,000.00		P55,000,000.00	
22A00096 - 300203101364000	Construction / Improvement of Access Roads leading to Declared tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road Leading to Angel Cave and Alicupen Beach, Bani, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/25/2021	02/11/2022	03/04/2022	GAA FY 2022	P27,500,000.00		P27,500,000.00	
22A00097 - 300203101365000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Mapita Tribal Community and View Deck to Nayong Aguilar (Ylang-Ylang Plantation and Agri-Tourism Destination), Brgy. Laoag, Aguilar, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/16/2021	02/11/2022	03/03/2022	GAA FY 2022	P5,000,000.00		P5,000,000.00	
22A00098 - 300203101367000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Sangbay Falls and Mini Rice Terraces, Brgy. Gusing Sur, Naguilan, La Union	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/11/2022	03/03/2022	GAA FY 2022	P20,000,000.00		P20,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00099 - 300203101458000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Coastal Road Leading to Bangui Windmill and Municipal Beach, Bangui, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/28/2021	02/11/2022	02/28/2022	GAA FY 2022	Ph4,000,000.00		Ph4,000,000.00	
22A00100 - 300203101371000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Laguit Padilla Road Leading to Mt. Zion Pilgrim, Ecotourism Parks and Besay Falls, Brgy. Laguit Padilla, Bugallon, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/16/2021	02/11/2022	03/03/2022	GAA FY 2022	Ph5,000,000.00		Ph5,000,000.00	
22A00101 - 300203100116000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Naguilian-Bagulin Road leading to Tuddingan Falls and Kedlap Burial Cave, Naguilian-Bagulin, La Union	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/27/2021	02/11/2022	03/03/2022	GAA FY 2022	Ph20,000,000.00		Ph20,000,000.00	
22A00102 - 300204101163000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Brgy. Patima-Bamban Road connecting Pangasinan-Zambales Road, in support of Mining Industry, Infanta, Pangasinan	Regional Office I	Yes	Competitive Bidding	02/08/2022	03/08/2022	03/23/2022	04/06/2022	GAA FY 2022	Ph60,000,000.00		Ph60,000,000.00	
22A00103 - 310204101457000	Network Development - Construction of Bypass and Diversion Roads, Binalonan-Laoac-Villas (BLV) Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/25/2021	02/11/2022	03/01/2022	GAA FY 2022	Ph300,000,000.00		Ph300,000,000.00	
22A00104 - 310204101008000	Construction of By-pass and Diversion Roads, Villas Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/07/2021	02/11/2022	03/02/2022	GAA FY 2022	Ph70,000,000.00		Ph70,000,000.00	
22A00105 - 300203101369000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program), Access Road Leading to Tondaligan Park, Dagupan City, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/25/2021	02/11/2022	03/03/2022	GAA FY 2022	Ph14,390,000.00		Ph14,390,000.00	
22A00106 - 300203101373000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Maruaya-Dupitac-Calamang Estancia Road leading to Lowland Coffee Convergence Initiative Project, Brgy. Maruaya, Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/17/2021	02/11/2022	03/03/2022	GAA FY 2022	Ph4,000,000.00		Ph4,000,000.00	
22A00107 - 310204101463000	Construction of By-pass and Diversion Roads, Lingayen Baywalk-Bonuan Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/07/2021	02/11/2022	03/03/2022	GAA FY 2022	Ph70,000,000.00		Ph70,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00108 - 310205100741000	Construction of Missing Links/ New Roads, Bolinao-Dasol Coastal Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/01/2021	02/11/2022	03/02/2022	GAA FY 2022	₱105,000,000.00		₱105,000,000.00	
22A00109 - 310302100312000	Replacement of Permanent Weak Bridges, Guesang-Magsaysay Br. (B02773LZ) along Lingayen-Labrador Div Rd	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/27/2021	02/11/2022	03/04/2022	GAA FY 2022	₱50,000,000.00		₱50,000,000.00	
22A00110 - 310305101210000	Widening of Permanent Bridges, Sta. Cruz Br. (B00612LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/26/2021	03/23/2022	04/11/2022	GAA FY 2022	₱120,000,000.00		₱120,000,000.00	
22A00111 - 310205100744000	Construction of Missing Links/ New Roads, Cabugao-Nueva Era-Danglas Road, Cabugao Section, Package 1, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/02/2021	02/11/2022	03/01/2022	GAA FY 2022	₱45,000,000.00		₱45,000,000.00	
22A00112 - 310205100745000	Construction of Missing Links/ New Roads, Cabugao-Nueva Era-Danglas Road, Cabugao Section, Package 2, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/02/2021	02/11/2022	03/01/2022	GAA FY 2022	₱85,000,000.00		₱85,000,000.00	
22A00113 - 310205100749000	Construction of Missing Links/ New Roads, Naguilian-Bagulin-Kapangan Road, Bagulin, La Union	Regional Office I	Yes	Competitive Bidding	11/03/2021	01/25/2021	02/11/2022	03/03/2022	GAA FY 2022	₱18,000,000.00		₱18,000,000.00	
22A00114 - 310205100753000	Construction of Missing Links/ New Roads, San Manuel (Pangasinan)-Itogon (Benguet) Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/02/2021	02/11/2022	03/03/2022	GAA FY 2022	₱60,000,000.00		₱60,000,000.00	
22A00115 - 310205100760000	Construction of Missing Links/ New Roads, Santol-San Gabriel (La Union) - Kapangan (Benguet) Road, La Union	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/24/2021	02/11/2022	03/02/2022	GAA FY 2022	₱60,000,000.00		₱60,000,000.00	
22A00116 - 300203101051000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - Trip) - Access Road Connecting the Heritage City of Vigan and Surfing Destination, Sta. Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/06/2021	02/11/2022	03/03/2022	GAA FY 2022	₱50,000,000.00		₱50,000,000.00	
22A00117 - 300203101375000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) , Napidad View Deck and Water falls of takulao Matalala and Pao, Dumalneg, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/11/2022	02/28/2022	GAA FY 2022	₱4,000,000.00		₱4,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00118 - 300203101376000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Pandan Avenue and Fire Tree Avenue Leading to Minor Basilica of Our Lady of Manaoag Shrine, Brgy. Nilombot, Mapandan, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/01/2021	02/11/2022	03/03/2022	GAA FY 2022	P17,086,000.00		P17,086,000.00	
22A00119 - 300203101377000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Tangaon-Pallas Road leading to Paraiso Ecotourism Project Eco and Reforestation Project, Vintar-Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/11/2022	03/03/2022	GAA FY 2022	P4,000,000.00		P4,000,000.00	
22A00120 - 300204100684000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion-Pugui-Tubaday Road connecting Balaoan-Santol Road in support to Soft Broom Industry and other High Value Agricultural Products, Santol, La Union	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/27/2021	02/11/2022	02/28/2022	GAA FY 2022	P36,443,000.00		P36,443,000.00	
22A00121 - 300204101164000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sitio Calawaan Road, Tamorong, Sta Catalina connecting Fishponds and Agricultural Lands in support to Fish Processing and Vegetable Processing Industries, Sta. Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/25/2021	02/11/2022	03/03/2022	GAA FY 2022	P12,606,000.00		P12,606,000.00	
22A00122 - 320102104812000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sta. Maria River (Package 1) Sta. Maria, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	01/25/2022	02/22/2022	03/23/2022	04/11/2022	GAA FY 2022	P30,000,000.00		P30,000,000.00	
22A00123 - 320102104813000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sta. Maria River (Package 2) Sta. Maria, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	01/25/2022	02/22/2022	03/23/2022	04/11/2022	GAA FY 2022	P30,000,000.00		P30,000,000.00	
22A00124 - 320102104814000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sta. Maria River (Package 3) Sta. Maria, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	01/25/2022	02/22/2022	03/23/2022	04/11/2022	GAA FY 2022	P30,000,000.00		P30,000,000.00	
22A00125 - 310204100990000	Construction of By-pass and Diversion Roads, Dagupan-Mangaldan-Calasiao Circumferential Road (Calasiao Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	12/15/2021	01/25/2022	02/11/2022	03/03/2022	GAA FY 2022	P85,000,000.00		P85,000,000.00	
22A00126 - 310205100746000	Construction of Missing Links/ New Roads, Cabugao-Nueva Era-Danglas Road, Cabugao Section, Package 3, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/06/2021	02/11/2022	03/07/2022	GAA FY 2022	P75,000,000.00		P75,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00127 - 310205100747000	Construction of Missing Links/ New Roads, Cabugao-Nueva Era-Danglas, Nueva Era Section, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/13/2021	02/11/2022	03/01/2022	GAA FY 2022	P45,000,000.00		P45,000,000.00	
22A00128 - 300203101368000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road Leading to San Fabian Beach, San Fabian, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/01/2021	02/11/2022	03/03/2022	GAA FY 2022	P21,634,000.00		P21,634,000.00	
22A00129 - 300203102035000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bucao-Amontoc Access Road leading to Tangadan Falls, Brgy. Bucao, San Gabriel, La Union	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/13/2021	02/11/2022	02/28/2022	GAA FY 2022	P127,436,000.00		P127,436,000.00	
22A00130 - 300215100012000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Access Road at Tio-Angan, Bagulin, La Union	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/24/2021	02/11/2022	03/03/2022	GAA FY 2022	P110,000,000.00		P110,000,000.00	
22A00131 - 300215100026000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Road including Slope Protection leading to Pagudpud Evacuation Center, Brgy. Tarrag, Pagudpud, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/17/2021	12/09/2021	02/11/2022	03/01/2022	GAA FY 2022	P25,300,000.00		P25,300,000.00	
22A00132 - 310305101477000	Widening of Permanent Bridges, Don Teofilo Sison Br. (B00722LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	01/26/2022	03/01/2022	03/14/2022	03/21/2022	GAA FY 2022	P70,000,000.00		P70,000,000.00	
22A00133 - 320102104479000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Dingris River, Laoag River Basin, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	12/29/2021	01/18/2022	02/11/2022	03/03/2022	GAA FY 2022	P90,000,000.00		P90,000,000.00	
22A00134 - 300205100077000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System, Construction of Brgy. Agaga SWIP, Burgos, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	01/11/2022	02/15/2022	02/22/2022	03/11/2022	GAA FY 2022	P67,000,000.00		P67,000,000.00	
22A00135 - 300205100078000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System, Construction of Licungan Water System, Sugpon, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	02/02/2022	03/03/2022	03/14/2022	03/21/2022	GAA FY 2022	P6,500,000.00		P6,500,000.00	
22A00136 - 300203102036000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Vigan Boardwalk Road leading to the Heritage Village, Vigan City, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/28/2021	02/11/2022	03/03/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	
22A00137 - 300215100021000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Access Road leading to Regional Government Center, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	01/11/2022	01/31/2022	02/16/2022	03/04/2022	GAA FY 2022	P80,000,000.00		P80,000,000.00	
22A00139 - 300105200346000	National Building Program- Construction of Department of Interior and Local Government Building, Regional Office I, Aguila Road, Sevilla, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/28/2021	02/11/2022	03/01/2022	GAA FY 2022	P7,000,000.00		P7,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00140 - 300105200361000	National Building Program- Construction of Legislative Building, National Government Center, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/28/2021	02/11/2022	03/03/2022	GAA FY 2022	P20,000,000.00		P20,000,000.00	
22A00141 - 310204100987000 (REBID)	Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 2, La Union	Regional Office I	No	Competitive Bidding	01/12/2022	02/03/2022	02/15/2022	03/03/2022	GAA FY 2022	P62,081,000.00		P62,081,000.00	
22A00143 - 310101100543000 (REBID)	Asset Preservation - Preventive Maintenance - Primary Roads - Manila North Rd - K0212 + (-294) - K0212 + 000, K0213 + 318 - K0213 + 468, K0213 + 810 - K0214 + 000, K0214 + 935 - K0215 + 895, K0220 + 000 - K0220 + 161	Regional Office I	No	Competitive Bidding	02/09/2022	03/10/2022	03/23/2022	04/11/2022	GAA FY 2022	P91,904,000.00		P91,904,000.00	
22A00144 - 310204101831000 (REBID)	Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (San Fernando-San Juan Section), Package 2, La Union	Regional Office I	No	Competitive Bidding	01/17/2022	02/07/2022	03/07/2022	03/14/2022	GAA FY 2022	P61,000,000.00		P61,000,000.00	
22A00154 - 310101100544000 (REBID)	Preventive Maintenance - Primary Roads - Manila North Rd - K0235+000-K0235+623, K0236+070-K0237+000, K0238+000-K0239+097, K0239+118-K0239+565, K0241+180-K0241+374	Regional Office I	No	Competitive Bidding	02/09/2022	03/10/2022	03/23/2022	04/11/2022	GAA FY 2022	P90,000,000.00		P90,000,000.00	
22A00155 - 310204101830000 (REBID)	Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (San Fernando-San Juan Section), Package 1, La Union	Regional Office I	No	Competitive Bidding	01/17/2022	02/07/2022	02/22/2022	03/07/2022	GAA FY 2022	P63,000,000.00		P63,000,000.00	
22A00156 - 310305101480000	Widening of Permanent Bridges - Bauang Br. 2 (Parallel Br.) along Manila North Road	Regional Office I	No	Competitive Bidding	10/14/2021	11/03/2021	03/23/2022	04/06/2022	GAA FY 2022	P57,000,000.00		P57,000,000.00	
22A00164 - 320102104491000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Tributary of Diappa Creek, Downstream of Diappa Bridge (Phase I), Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	11/05/2021	11/24/2021	03/23/2022	04/11/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00166 - 320102104489000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Garasgas Creek, Downstream of Garasgas Bridge, Brgy. Bil-loca, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	11/08/2021	11/29/2021	03/23/2022	04/11/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00167 - 320102104487000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Garasgas Creek (Phase I), Brgy. Quiling Norte, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	11/08/2021	11/29/2021	03/23/2022	04/11/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00168 - 320102104488000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Garasgas Creek (Phase II), Brgy. Quiling Norte, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	11/05/2021	11/25/2021	03/23/2022	04/11/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00169 - 320102104490000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Garasgas Creek, Upstream of Garasgas Bridge, Brgy. Bil-loca, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	11/05/2021	11/25/2021	03/23/2022	04/11/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00170 - 320102104480000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Padsan River and Tributary, Brgy. #24, Nagrebcan, San Nicolas, Ilocos Norte	Regional Office I	No	Competitive Bidding	11/08/2021	11/29/2021	03/23/2022	04/11/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00171 - 320102104478000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control and Drainage Structure along Payas Creek, Brgy. San Marcos, San Nicolas, Ilocos Norte	Regional Office I	No	Competitive Bidding	11/05/2021	11/24/2021	03/23/2022	04/11/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00172 - 320102104485000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Quiaot River, Downstream of Alwaldo Bridge, Brgy. Maipella, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	11/05/2021	11/24/2021	03/23/2022	04/11/2022	GAA FY 2022	P75,000,000.00		P75,000,000.00	
22A00173 - 320102104483000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Quiaot River (Phase I), Brgy. Mabaleng, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	11/08/2021	11/29/2021	03/23/2022	04/11/2022	GAA FY 2022	P80,000,000.00		P80,000,000.00	
22A00174 - 320102104484000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Quiaot River (Phase II), Brgy. Mabaleng, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	11/05/2021	11/24/2021	03/23/2022	04/11/2022	GAA FY 2022	P80,000,000.00		P80,000,000.00	
22A00175 - 300215100020000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Road, Barangay Alsem, Vintar, Ilocos Norte	Regional Office I	No	Competitive Bidding	02/08/2022	03/07/2022	03/23/2022	03/31/2022	GAA FY 2022	P80,000,000.00		P80,000,000.00	
22A00176 - 320101107333000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bisak River, Upstream and Downstream, Leftside of Vintar Bridge, Brgy. Abkir-Alviar, Vintar, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/25/2022	02/24/2022	03/23/2022	03/31/2022	GAA FY 2022	P219,000,000.00		P219,000,000.00	
22A00177 - 300225100006000	Basic Infrastructure Program (BIP) - Construction of Flood Mitigation Structure along Vintar River (Bisak River), Brgy. Alsem, Sitio Di Tulang, Vintar, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/25/2022	02/24/2022	03/23/2022	03/31/2022	GAA FY 2022	P96,000,000.00		P96,000,000.00	
22A00178 - 310306300019000	Construction of New Bridges, Luna Br. along Sta. Maria-Burgos Rd (Phase III)	Regional Office I	No	Competitive Bidding	11/15/2021	12/07/2021	03/23/2022	04/11/2022	GAA FY 2022	P90,000,000.00		P90,000,000.00	
22A00183 - 320101107324000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures along Bued River, Brgy. Bolo-Labney, San Jacinto, Pangasinan, Sta. 0+770 - Sta. 1+540	Regional Office I	No	Competitive Bidding	11/15/2021	12/06/2021	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00184 - 320102104499000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Bank Protection along Bued River, Brgy. Macayug, Mangaldan, Pangasinan	Regional Office I	No	Competitive Bidding	01/11/2022	02/07/2022	03/23/2022	04/06/2022	GAA FY 2022	P25,000,000.00		P25,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00190 - 300105200566000	National Building Program - Construction of Department of Environment and Natural Resources Regional Office I Training and Quarters Building Government Center, Sevilla, City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	12/02/2021	12/21/2021	03/23/2022	04/11/2022	GAA FY 2022	P10,000,000.00		P10,000,000.00	
22A00191 - 310201100960000 (REBID)	Road Widening - Primary Roads - Manila North Rd - K0391 + 529 - K0392 + 230	Regional Office I	No	Competitive Bidding	01/24/2022	02/15/2022	03/23/2022	04/11/2022	GAA FY 2022	P25,000,000.00		P25,000,000.00	
22A00195 - 320102104498000 (REBID)	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facilities along Amburayan River Basin, (Phase I) Barangay Pacac-Baritao-Lantag-Pudoc East, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	01/24/2022	02/17/2022	03/23/2022	04/11/2022	GAA FY 2022	P20,000,000.00		P20,000,000.00	
22A00196 - 300105200568000	National Building Program - Construction of Civil Service Commission La Union Provincial Office Building Aguila Road, City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	12/07/2021	12/27/2021	03/23/2022	04/11/2022	GAA FY 2022	P3,000,000.00		P3,000,000.00	
22A00212 - 310204101418000	Construction of By-Pass and Diversion Roads Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 1, La Union	Regional Office I	No	Competitive Bidding	01/17/2022	02/08/2022	02/22/2022	03/04/2022	GAA FY 2022	P88,000,000.00		P88,000,000.00	
22A00213 - 310109100756000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0227 + 630 - K0227 + 720, K0227 + 320 - K0227 + 440	Regional Office I	No	Competitive Bidding	01/11/2022	01/31/2022	03/23/2022	04/11/2022	GAA FY 2022	P120,000,000.00		P120,000,000.00	
22A00214 - 310109100747000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0214 + 140 - K0214 + 380	Regional Office I	No	Competitive Bidding	01/11/2022	01/31/2022	03/23/2022	04/11/2022	GAA FY 2022	P120,000,000.00		P120,000,000.00	
22A00215 - 310109100748000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0215 + 660 - K0215 + 710, K0214 + 520 - K0214 + 660	Regional Office I	No	Competitive Bidding	01/11/2022	01/31/2022	03/23/2022	04/11/2022	GAA FY 2022	P120,000,000.00		P120,000,000.00	
22A00216 - 310109100749000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0216 + 720 - K0216 + 865, K0215 + 580 - K0215 + 660	Regional Office I	No	Competitive Bidding	01/11/2022	01/31/2022	03/23/2022	04/11/2022	GAA FY 2022	P120,000,000.00		P120,000,000.00	
22A00217 - 310109100750000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0217 + 930 - K0218 + 080, K0217 + 280 - K0217 + 345	Regional Office I	No	Competitive Bidding	01/11/2022	02/01/2022	03/23/2022	04/11/2022	GAA FY 2022	P120,000,000.00		P120,000,000.00	
22A00218 - 310109100751000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0218 + 380 - K0218 + 520, K0217 + 600 - K0217 + 660	Regional Office I	No	Competitive Bidding	01/11/2022	02/01/2022	03/23/2022	04/11/2022	GAA FY 2022	P120,000,000.00		P120,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00219 - 310109100752000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0221 + 740 - K0221 + 840, K0219 + 940 - K0220 + 030	Regional Office I	No	Competitive Bidding	01/11/2022	02/01/2022	03/23/2022	04/11/2022	GAA FY 2022	P120,000,000.00		P120,000,000.00	
22A00220 - 310109100753000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0225 + 240 - K0225 + 420	Regional Office I	No	Competitive Bidding	01/11/2022	02/02/2022	03/23/2022	04/11/2022	GAA FY 2022	P120,000,000.00		P120,000,000.00	
22A00221 - 310109100754000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0226 + 320 - K0226 + 470, K0225 + 820 - K0225 + 910	Regional Office I	No	Competitive Bidding	01/11/2022	02/02/2022	03/23/2022	04/11/2022	GAA FY 2022	P120,000,000.00		P120,000,000.00	
22A00222 - 310109100755000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0226 + 650 - K0226 + 800	Regional Office I	No	Competitive Bidding	01/11/2022	02/02/2022	03/23/2022	04/11/2022	GAA FY 2022	P120,000,000.00		P120,000,000.00	
22A00224 - 300215100017000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road - Sta. 2+570 - Sta. 2+900, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/12/2022	02/03/2022	03/23/2022	04/11/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	
22A00225 - 300215100018000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road - Sta. 2+950 - Sta. 3+250, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/12/2022	02/03/2022	03/23/2022	04/11/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	
22A00226 - 300215100013000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide -Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road Sta. 3+400 - Sta. 4+000, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/12/2022	02/03/2022	03/23/2022	04/11/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	
22A00227 - 300215100019000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road - Sta. 6+660 - Sta. 6+940, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/17/2022	02/07/2022	03/23/2022	04/11/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	
22A00228 - 300215100014000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road - Sta. 10+160 - Sta. 10+250, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/17/2022	02/07/2022	03/23/2022	04/11/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	
22A00229 - 300215100015000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road - Sta. 11+270 - Sta. 11+780, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/17/2022	02/07/2022	03/23/2022	04/11/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	
22A00230 - 300215100016000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road - Sta. 14+770 - Sta. 15+200, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/17/2022	02/08/2022	03/23/2022	04/11/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00231 - 300219100471000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Waterway Structure along Baruyen River, Brgy. Baruyen, Bangui, Ilocos Norte (Phase I)	Regional Office I	No	Competitive Bidding	01/12/2022	02/03/2022	03/23/2022	04/11/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00232 - 320101107338000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction Of Flood Control Structure along Badoc River, Brgy. Balbaldez, Badoc, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/26/2022	03/01/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00233 - 320101107339000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Badoc River, Brgy. Bato, Badoc, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/26/2022	03/01/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00234 - 310109100736000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0531 + 650 - K0531 + 950	Regional Office I	No	Competitive Bidding	01/17/2022	03/08/2022	03/23/2022	04/11/2022	GAA FY 2022	P200,000,000.00		P200,000,000.00	
22A00235 - 310109100737000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0532 + 000 - K0532 + 350	Regional Office I	No	Competitive Bidding	01/17/2022	03/05/2022	03/23/2022	04/11/2022	GAA FY 2022	P200,000,000.00		P200,000,000.00	
22A00236 - 310109100738000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0533 + 000 - K0533 + 250	Regional Office I	No	Competitive Bidding	01/19/2022	03/10/2022	03/23/2022	04/11/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	
22A00237 - 310109100739000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0533 + 300 - K0533 + 950	Regional Office I	No	Competitive Bidding	01/19/2022	03/14/2022	03/23/2022	04/11/2022	GAA FY 2022	P200,000,000.00		P200,000,000.00	
22A00238 - 310109100740000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0534 + 000 - K0534 + 300	Regional Office I	No	Competitive Bidding	01/19/2022	03/15/2022	03/23/2022	04/11/2022	GAA FY 2022	P200,000,000.00		P200,000,000.00	
22A00239 - 310109100741000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0536 + 250 - K0537 + 000	Regional Office I	No	Competitive Bidding	01/19/2022	03/15/2022	03/23/2022	04/11/2022	GAA FY 2022	P200,000,000.00		P200,000,000.00	
22A00240 - 310109100742000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0537 + 080 - K0537 + 400	Regional Office I	No	Competitive Bidding	01/19/2022	03/09/2022	03/23/2022	04/11/2022	GAA FY 2022	P200,000,000.00		P200,000,000.00	
22A00241 - 310109100743000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0538 + 150 - K0538 + 350	Regional Office I	No	Competitive Bidding	01/19/2022	03/14/2022	03/23/2022	04/11/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	
22A00242 - 310109100744000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0538 + 390 - K0538 + 600	Regional Office I	No	Competitive Bidding	01/19/2022	03/09/2022	03/23/2022	04/11/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00243 - 310109100745000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0538 + 650 - K0538 + 900	Regional Office I	No	Competitive Bidding	01/24/2022	03/10/2022	03/23/2022	04/11/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	
22A00244 - 310109100746000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0539 + 050 - K0539 + 700	Regional Office I	No	Competitive Bidding	01/24/2022	03/15/2022	03/23/2022	04/11/2022	GAA FY 2022	P200,000,000.00		P200,000,000.00	
22A00245 - 310105100620000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads- Pangasinan-Zambales Rd - K0276 + 000 - K0276 + 500, K0279 + 338 - K0280 + 678, K0285 + 000 - K0286 + 000, K0287 + 074 - K0288 + 495, K0288 + 552 - K0289 + 905, K0290 + 000 - K0291 + 078, K0298 + 981 - K0299 + 914, K0301 + 535 - K0302 + 111, K0302 + 524 - K0303 + 074, K0304 + 624 - K0305 + 000	Regional Office I	No	Competitive Bidding	01/17/2022	02/08/2022	03/23/2022	04/11/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00246 - 310105100621000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads- Pangasinan-Zambales Rd - K0276 + 000 - K0276 + 500, K0279 + 338 - K0280 + 678, K0285 + 000 - K0286 + 000, K0287 + 074 - K0288 + 495, K0288 + 552 - K0289 + 905, K0302 + 111, K0302 + 524 - K0302 + 704, K0304 + 624 - K0305 + 000	Regional Office I	No	Competitive Bidding	01/24/2022	02/15/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00247 - 310105100622000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads- Pangasinan-Zambales Rd - K0306 + 172 - K0307 + 187, K0308 + 018 - K0308 + 752, K0309 + 852 - K0310 + 1008, K0312 + 000 - K0313 + 272, K0315 + 541 - K0316 + 385, K0317 + 924 - K0318 + 682, K0318 + 697 - K0318 + 962, K0320 + 000 - K0321 + 000	Regional Office I	No	Competitive Bidding	01/19/2022	02/10/2022	03/23/2022	04/11/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00248 - 310205100759000	Construction of Missing Links/ New Roads - Santol (La Union) - Kibungan (Benguet) Road, La Union (Package 3)	Regional Office I	No	Competitive Bidding	01/17/2022	02/08/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00249 - 310103100779000	Preventive Maintenance - Tertiary Roads- Ilocos Norte-Apayao Rd - K0501 + 315 - K0503 + 000	Regional Office I	No	Competitive Bidding	01/24/2022	02/15/2022	03/23/2022	04/06/2022	GAA FY 2022	P60,000,000.00		P60,000,000.00	
22A00250 - 310103100780000	Preventive Maintenance - Tertiary Roads- MNR Jct-Baay-Suba Rd - K0476 + 550 - K0477 + 500 & K0478 + 300 - K0478 + 650	Regional Office I	No	Competitive Bidding	01/19/2022	02/10/2022	03/23/2022	04/11/2022	GAA FY 2022	P55,000,000.00		P55,000,000.00	
22A00251 - 300215100029000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Ambalayat Bridge, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	02/09/2022	03/15/2022	03/23/2022	04/06/2022	GAA FY 2022	P75,000,000.00		P75,000,000.00	
22A00252 - 320102104467000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Boli, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2022	02/16/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00253 - 320102104473000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Bongo River, Right Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Cacanán 1, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2022	02/16/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00254 - 320102104468000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Bongo River, Left Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Golbao, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2022	02/16/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00255 - 320102104474000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Bongo River, Right Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Golbao, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2022	02/16/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00256 - 320102104469000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Bongo River, Left Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Inging 2, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2022	02/17/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00257 - 320102104470000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Bongo River, Left Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Inging, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2022	02/17/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00258 - 320102104476000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Bongo River, Right Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Nagrebcan, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2022	02/17/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00259 - 320102104475000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Bongo River, Right Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Nagrebcan 2, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2022	02/17/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00260 - 320102104465000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control Mitigation Facilities along Amburayan River Basin at Barangays Bucac West, Bucac East, Lantag, Baritao and Tarangotang, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	02/08/2022	02/28/2022	03/23/2022	04/06/2022	GAA FY 2022	P250,000,000.00		P250,000,000.00	
22A00261 - 306219100018000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Dredging/Desilting of Baruyan River, Bangui, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2022	02/16/2022	03/23/2022	04/06/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00262 - 320102104466000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Bongo River, Left Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Caray, Sitio Bangbangcag, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/25/2022	02/21/2022	03/23/2022	04/06/2022	GAA FY 2022	P82,000,000.00		P82,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00263 - 320102104472000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Bongo River, Right Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Caray, Sitio Bangbangcag, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/25/2022	02/21/2022	03/23/2022	04/06/2022	GAA FY 2022	P82,000,000.00		P82,000,000.00	
22A00264 - 320102104784000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Boli 2, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/25/2022	02/21/2022	03/23/2022	04/06/2022	GAA FY 2022	P25,000,000.00		P25,000,000.00	
22A00265 - 320102104785000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Cacanar 2, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2022	02/16/2022	03/23/2022	04/06/2022	GAA FY 2022	P31,000,000.00		P31,000,000.00	
22A00266 - 320102104786000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Golbao 2, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/25/2022	02/21/2022	03/23/2022	04/11/2022	GAA FY 2022	P45,000,000.00		P45,000,000.00	
22A00267 - 320102104787000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Nagrebcan 3, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2022	02/17/2022	03/23/2022	04/06/2022	GAA FY 2022	P35,000,000.00		P35,000,000.00	
22A00268 - 310109100758000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Sn Fernando-Bagulin Rd - K0290 + 300 - K0290 + 360, K0288 + 800 - K0288 + 860, K0289 + 300 - K0289 + 360	Regional Office I	No	Competitive Bidding	01/26/2022	03/14/2022	03/23/2022	04/11/2022	GAA FY 2022	P200,000,000.00		P200,000,000.00	
22A00269 - 310109100757000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Sn Fernando-Bagulin Rd - K0286 + 600 - K0286 + 815, K0288 + 400 - K0288 + 470, K0288 + 600 - K0288 + 700	Regional Office I	No	Competitive Bidding	01/26/2022	03/14/2022	03/23/2022	04/11/2022	GAA FY 2022	P240,000,000.00		P240,000,000.00	
22A00270 - 310205100759000	Construction of Missing Links/ New Roads, Santol-San Gabriel (La Union) - Kapangan (Benguet) Road, La Union (Package 3)	Regional Office I	No	Competitive Bidding	01/25/2022	02/22/2022	03/23/2022	04/07/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00271 - 310205100754000	Construction of Missing Links/ New Roads - Adams (Ilocos Norte) - Calanasan (Apayao) Road, Ilocos Norte (Package 3)	Regional Office I	No	Competitive Bidding	01/25/2022	02/24/2022	03/23/2022	04/11/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00273 - 320102104471000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Left Bank, Laoag River Basin Flood Control and Sabo Project, Brgy. Poblacion, Sitio Sinabaan, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/25/2022	02/24/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00274 - 300219100019000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Slope Protection Works along Naguilan - Bagulin Road, La Union	Regional Office I	No	Competitive Bidding	01/26/2022	03/08/2022	03/23/2022	04/11/2022	GAA FY 2022	P215,000,000.00		P215,000,000.00	
22A00275 - 300219100020000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Slope Protection Works along Naguilan - Caba Road, La Union	Regional Office I	No	Competitive Bidding	01/26/2022	03/09/2022	03/23/2022	04/11/2022	GAA FY 2022	P250,000,000.00		P250,000,000.00	
22A00276 - 310205100742000	Construction Of Missing Links/New Roads - Pangasinan - Nueva Vizcaya, Phase 1, Pangasinan	Regional Office I	No	Competitive Bidding	01/25/2022	02/24/2022	03/23/2022	04/11/2022	GAA FY 2022	P105,000,000.00		P105,000,000.00	
22A00277 - 310205100743000	Construction Of Missing Links/New Roads - Pangasinan - Nueva Vizcaya, Phase 2, Pangasinan	Regional Office I	No	Competitive Bidding	01/25/2022	02/24/2022	03/23/2022	04/11/2022	GAA FY 2022	P105,000,000.00		P105,000,000.00	
22A00278 - 310205100756000	Construction of Missing Links/New Roads - Bantay (Ilocos Sur) - San Quintin - Langiden (Abra) Road, Ilocos Sur (Package 3)	Regional Office I	No	Competitive Bidding	01/26/2022	03/02/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00279 - 320102104801000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Laoag River Basin and Sabon Flood Control Structure along Gadgadawan River (Left Bank), Barangay Barikir, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/26/2022	02/28/2022	03/23/2022	04/06/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00280 - 320102104802000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Laoag River Basin and Sabon Flood Control Structure along Gadgadawan River (Right Bank), Barangay Barikir, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/26/2022	02/28/2022	03/23/2022	04/06/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00281 - 320102104799000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Laoag River Basin and Sabon Flood Control Structure along Dongdong River (Right Bank), Barangay Acnam, Sitio Saranay, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/26/2022	03/02/2022	03/23/2022	04/06/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00282 - 320102104798000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Laoag River Basin and Sabon Flood Control Structure along Dongdong River (Left Bank), Barangay Acnam, Sitio Venus 1, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/26/2022	03/02/2022	03/23/2022	04/06/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	
22A00283 - 320102104800000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Laoag River Basin and Sabon Flood Control Structure along Dongdong River (Right Bank), Barangay Acnam, Sitio Venus 2, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/26/2022	03/02/2022	03/23/2022	04/06/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00284 - 300219100498000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Slope Protection Works along San Francisco - Ambitacay Road, Agoo, La Union Sta 000+810 - Sta 000+900, Sta 000+915 - Sta 000+940, Sta 001+190 - Sta 001+220, Sta 001+740 - Sta 001+764	Regional Office I	No	Competitive Bidding	02/02/2022	03/07/2022	03/23/2022	04/11/2022	GAA FY 2022	P36,000,000.00		P36,000,000.00	
22A00285 - 310205100750000	Construction of Missing Links/ New Roads - Construction of Pangasinan - Nueva Vizcaya Road, Pangasinan, Phase 2	Regional Office I	No	Competitive Bidding	02/08/2022	02/28/2022	03/23/2022	04/11/2022	GAA FY 2022	P40,000,000.00		P40,000,000.00	
22A00286 - 310205100758000	Construction of Missing Links/ New Roads, San Manuel (Pangasinan) - Itogon (Benguet) Road, Pangasinan (Package 3)	Regional Office I	No	Competitive Bidding	02/02/2022	03/03/2022	03/23/2022	04/11/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00287 - 300204101189000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade - ROLL IT), Construction of Tagongtungaw-Babasig- Poblacion Road Connecting Cervantes, Tubo, Abra Road in support to the Fruit and Vegetable Processing and Quirino Processing Industry, Quirino, Ilocos Sur	Regional Office I	No	Competitive Bidding	02/02/2022	03/03/2022	03/23/2022	04/11/2022	GAA FY 2022	P10,000,000.00		P10,000,000.00	
22A00288 - 300219100496000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Slope Protection Works along San Francisco - Ambitacay Road, Agoo, La Union Sta 000+200 - Sta 000+234	Regional Office I	No	Competitive Bidding	02/02/2022	03/08/2022	03/23/2022	04/11/2022	GAA FY 2022	P5,000,000.00		P5,000,000.00	
22A00289 - 300219100497000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Slope Protection Works along San Francisco - Ambitacay Road, Agoo, La Union Sta 000+650 - Sta 000+710	Regional Office I	No	Competitive Bidding	02/02/2022	03/09/2022	03/23/2022	04/11/2022	GAA FY 2022	P6,300,000.00		P6,300,000.00	
22A00290 - 300219100499000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Slope Protection Works along San Francisco - Ambitacay Road, Sta 000+380 - Sta 000+482, Agoo, La Union	Regional Office I	No	Competitive Bidding	02/02/2022	03/07/2022	03/23/2022	04/11/2022	GAA FY 2022	P13,400,000.00		P13,400,000.00	
22A00291 - 300215100030000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Agoo Coastal Road and Baywalk Shoreline Protection, Agoo, La Union	Regional Office I	No	Competitive Bidding	02/09/2022	03/08/2022	03/23/2022	04/11/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00292 - 300218100008000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Agoo Coastal Road and Baywalk Shoreline Protection in Agoo, La Union	Regional Office I	No	Competitive Bidding	02/08/2022	03/07/2022	03/23/2022	04/11/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	
22A00293 - 310306300020000	Construction of New Bridges- Ambalayay Bridge, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	02/08/2022	03/01/2022	03/23/2022	04/06/2022	GAA FY 2022	P150,000,000.00		P150,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00294 - 310107100310000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads- Manila North Rd - K0576 + 900 - K0576 + 940, K0577 + 400 - K0577 + 440	Regional Office I	No	Competitive Bidding	02/10/2022	03/14/2022	03/23/2022	04/11/2022	GAA FY 2022	P194,000,000.00		P194,000,000.00	
22A00295 - 310107100310000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads- Manila North Rd - K0578 + 800 - K0578 + 840, K0578 + 880 - K0578 + 960	Regional Office I	No	Competitive Bidding	02/10/2022	03/10/2022	03/23/2022	04/11/2022	GAA FY 2022	P198,500,000.00		P198,500,000.00	
22A00296 - 310107100312000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads- Manila North Rd - K0579 + 020 - K0579 + 100, K0584 + 400 - K0584 + 450	Regional Office I	No	Competitive Bidding	02/10/2022	03/10/2022	03/23/2022	04/11/2022	GAA FY 2022	P216,000,000.00		P216,000,000.00	
22A00297 - 310107100313000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads- Manila North Rd - K0584 + 650 - K0584 + 695, K0585 + 350 - K0585 + 410	Regional Office I	No	Competitive Bidding	02/10/2022	03/03/2022	03/23/2022	04/11/2022	GAA FY 2022	P194,000,000.00		P194,000,000.00	
22A00298 - 310107100314000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads- Manila North Rd - K0585 + 500 - K0585 + 550, K0579 + 070 - K0579 + 140	Regional Office I	No	Competitive Bidding	02/10/2022	03/03/2022	03/23/2022	04/11/2022	GAA FY 2022	P195,500,000.00		P195,500,000.00	
22A00299 - 310204100677000	Construction of By-Pass and Diversion Roads, Laoag-San Nicolas Bypass Road (San Nicolas Section), Ilocos Norte	Regional Office I	No	Competitive Bidding	02/08/2022	03/07/2022	03/21/2022	04/04/2022	GAA FY 2022	P300,000,000.00		P300,000,000.00	
22A00300 - 310205100752000	Construction of Bypass and Diversion Roads - Pasquin Bypass Road	Regional Office I	No	Competitive Bidding	02/08/2022	03/07/2022	03/23/2022	04/06/2022	GAA FY 2022	P20,000,000.00		P20,000,000.00	
22A00301 - 310205100755000	Construction of Missing Links/ New Roads - Allem-Suppon (Ilocos Sur) - Bakun (Benguet) Road, Ilocos Sur (Package 3)	Regional Office I	No	Competitive Bidding	02/08/2022	03/08/2022	03/23/2022	04/06/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00302 - 300221100004000	Basic Infrastructure Program (BIP), Access Road Leading to Tondaligan Park, Brgy. Bonuan Gueset To Brgy. Bonuan Binloc, Dagupan City, Pangasinan	Regional Office I	No	Competitive Bidding	02/08/2022	03/07/2022	03/23/2022	04/06/2022	GAA FY 2022	P70,000,000.00		P70,000,000.00	
22A00303 - 300221100234000	Basic Infrastructure Program (BIP), Rehabilitation of Road, Nanguneg-San Pedro Barangay Road, Narvacan, Ilocos Sur	Regional Office I	No	Competitive Bidding	02/08/2022	03/07/2022	03/23/2022	04/11/2022	GAA FY 2022	P20,000,000.00		P20,000,000.00	
22A00305 - 300225100005000	Basic Infrastructure Program (BIP), Construction of Riverbank Protection along Barangay Pogo Grande - Barangay Lasip Grande, Dagupan City, Pangasinan	Regional Office I	No	Competitive Bidding	02/09/2022	03/09/2022	03/23/2022	04/06/2022	GAA FY 2022	P70,000,000.00		P70,000,000.00	
22A00306 - 310205100757000	Construction of Missing Links/New Roads - Piddig-Carasi-Calanasan Road, Ilocos Norte (Package 3)	Regional Office I	No	Competitive Bidding	02/09/2022	03/10/2022	03/23/2022	04/11/2022	GAA FY 2022	P100,000,000.00		P100,000,000.00	
22A00307 - 300207100700000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Senior Officer Quarters, 7th Infantry Division, Philippine Army, Camp Lt Tito B Abat, Brgy. Calacocan, Manaoag, Pangasinan	Regional Office I	No	Competitive Bidding	02/09/2022	03/09/2022	03/23/2022	04/11/2022	GAA FY 2022	P25,000,000.00		P25,000,000.00	
22A00308 - 300207100699000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction Radar Basing Support System, Wallace Air Station, Poro Point, San Fernando City, La Union	Regional Office I	No	Competitive Bidding	02/09/2022	03/10/2022	03/23/2022	04/06/2022	GAA FY 2022	P50,000,000.00		P50,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00312	Completion on the Construction of Conrado F. Estrella Regional Medical and Trauma Center, Carmay East, Rosales, Pangasinan	Regional Office I	No	Competitive Bidding	02/22/2022	05/23/2022	07/22/2022	07/29/2022	Trust Fund (MOA)	P200,000,000.00		P200,000,000.00	WAITING FOR THE RELEASE OF FUND
19A00118 - 310204101832000	Construction of By-Pass and Diversion Roads - Laoag City Bypass Road, (Bridge Package) Ilocos Norte	Regional Office I	No	Competitive Bidding	03/20/2019	04/15/2019	10/20/2020	11/16/2020	GAA FY 2022	P100,000,000.00		P100,000,000.00	UNDER MYCA
19A00119 - 310204101833000	Construction of By-Pass and Diversion Roads - Lingayen Bypass Road (Phase I), Package A, Pangasinan	Regional Office I	No	Competitive Bidding	04/26/2019	07/18/2019	12/27/2019	01/28/2020	GAA FY 2022	P103,000,000.00		P103,000,000.00	UNDER MYCA


Prepared By:



DAISY M. MANZANO
Head, Procurement Unit / BAC Secretariat


Date: 6/20/22

Recommended By:


GERRY T. JUCAR
BAC Chairman

Date: 6/20/22

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date: 6/20/22

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union


DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Consulting Services FY 2022

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSA001	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Ilocos Norte	Regional Office I	No	Competitive Bidding	2/21-27/2022	3/21/2022 / 3/23/2022	03/31/2022	04/01/2022	EAO	P7,744,000.00		P7,744,000.00	Conduct of Soil Boring Exploration (64 boreholes)
22CSA002	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Ilocos Sur	Regional Office I	No	Competitive Bidding	2/21-27/2022	3/21/2022 / 3/23/2022	03/31/2022	04/01/2022	EAO	P1,452,000.00		P1,452,000.00	Conduct of Soil Boring Exploration (12 boreholes)
22CSA003	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in La Union	Regional Office I	No	Competitive Bidding	2/21-27/2022	3/21/2022 / 3/23/2022	03/31/2022	04/01/2022	EAO	P4,114,000.00		P4,114,000.00	Conduct of Soil Boring Exploration (34 boreholes)
22CSA004	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Pangasinan	Regional Office I	No	Competitive Bidding	2/21-27/2022	3/21/2022 / 3/23/2022	03/31/2022	04/01/2022	EAO	P3,388,000.00		P3,388,000.00	Conduct of Soil Boring Exploration (28 boreholes)

Prepared By:


DAISY M. MANZANO
 Head, Procurement Unit / BAC Secretariat
 Date: 6/20/22

Recommended By:


GERRY C. JUCAR
 BAC Chairman
 Date: 6/20/22

Approved By:


RONNEL M. TAN, CESO III
 Regional Director
 Date: 6/20/22

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Final Annual Procurement Plan (APP) for Goods & Services FY 2022

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GA00001	Procurement of Security Service of Security Guards from Private Security for Deployment at DPWH Regional Office I & EMD & AES	Regional Office I	No	Competitive Bidding	12/22-28/2022	01/31/2022	02/15/2022	02/24/2022	EAO	P7,440,000.00		P7,440,000.00	Procurement of Security Service of Security Guards from Private Security
22GA00002	Supply and Delivery of Fuel for use of various service vehicles & Heavy equipment of DPWH Regional Office I (2nd Quarter of 2022), City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	6/6-12/2022	04/25/2022	05/11/2022	05/18/2022	SR2021-02-004905, SR2021-02-004971, SR2021-02-004906, SR2021-02-004903, SR2021-02-004908, SR2021-02-006882	P2,225,000.00		P2,225,000.00	Conduct of Soil Boring Exploration (12 boreholes)
22GA00003	Purchase and Delivery of Office Equipments & consumables for use at DPWH Regional Office I, City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	4/19-25/2022	05/10/2022	05/23/2022	06/07/2022	SR2021-02-004903, SR2021-02-004906, SR2021-02-004977 & SR2021-02-004994	P1,352,750.00		P1,352,750.00	Conduct of Soil Boring Exploration (34 boreholes)
RFQ 2022-02-001	Supply & Delivery of fuel for use of various service vehicles & heavy equipment (1st Quarter) of DPWH-Regional Office I, City of San Fernando, La Union	Regional Office I	No	Small Value Procurement	02/23/2022	03/01/2022	03/07/2022	03/08/2022	SR2021-02-004903, SR2021-02-004906, SR2021-02-004977 & SR2021-02-004994	P998,250.00		P998,250.00	Supply & Delivery of fuel for use of various service vehicles & heavy equipment (1st Quarter)
RFQ 2022-02-002	Printing & Delivery of Annual Reports for CY 2021 of DPWH-Regional Office I, City of San Fernando, La Union	Regional Office I	No	Small Value Procurement	02/23/2022	03/01/2022	03/07/2022	03/08/2022	EAO	P110,000.00		P110,000.00	Printing & Delivery of Annual Reports for CY 2021
RFQ 2022-03-004	Supply & Delivery of Office Supplies for the 1st Quarter of 2022 for use at the DPWH-Regional Office I, City of San Fernando, La Union	Regional Office I	No	Shopping	03/16/2022	03/21/2022	03/24/2022	03/25/2022	EAO	P984,340.00		P984,340.00	Supply & Delivery of Office Supplies for the 1st Quarter of 2022
RFQ 2022-03-005	Supply & Delivery of Mylar Paper & White Paper for use in the presentation of Plans for 2021 projects & 2022 proposed projects, DPWH-Regional Office I, City of San Fernando, La Union	Regional Office I	No	Small Value Procurement	03/07/2022	03/10/2022	03/21/2022	03/22/2022	EAO	P995,000.00		P995,000.00	Supply & Delivery of Mylar Paper & White Paper for use in the presentation of Plans for 2021 projects & 2022 proposed projects
RFQ 2022-04-006	Procurement of Fire Extinguisher Refill to be used in DPWH-Regional Office I, City of San Fernando, La Union	Regional Office I	No	Small Value Procurement	04/18/2022	04/21/2022	04/27/2022	04/28/2022	EAO	P15,950.00		P15,950.00	Procurement of Fire Extinguisher Refill to be used in DPWH-Regional Office I
RFQ 2022-04-007	Purchase and Delivery of Various IT Equipment for use at the Office of Commission on Audit, DPWH-Regional Office I, City of San Fernando, La Union	Regional Office I	No	Small Value Procurement	04/18/2022	04/21/2022	04/27/2022	04/28/2022	EAO	P128,500.00		P128,500.00	Purchase and Delivery of Various IT Equipment
RFQ 2022-05-008	Purchase and Delivery of PPE, Office Equipment & Office Supplies to be used for the conduct of Bridge Engineering Inspection under the Sustainability Program after Completion of JICA-TCP III, DPWH-Regional Office I, City of San Fernando, La Union	Regional Office I	No	Small Value Procurement	05/26/2022	05/30/2022	06/06/2022	06/07/2022	EAO	P200,000.00		P200,000.00	Purchase and Delivery of PPE, Office Equipment & Office Supplies

Prepared By:



DAISY M. MANZANO
Head, Procurement Unit / BAC Secretariat

Date: 6/20/22

Recommended By:


GERRY G. JUCAR
BAC Chairman

Date: 6/20/22

Approved By:


RONNEL M. TAN, CESO III
Regional Director
Date: 6/20/22